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TENDER DOCUMENT FOR HIRING OF PROJECT 

MANAGEMENT & CONSULTANCY (PMC) 

SERVICES FOR NORTH EAST GAS GRID (NEGG) 

PROJECT 

 

 

TENDER NO. IGGL/GHY/C&P/PROJ/PMC/06-19-1 

(E –TENDER NO: IGGL-100002)  
 

DOMESTIC COMPETETIVE BIDDING THROUGH      

E-TENDERING 

Issued by 

INDRADHANUSH GAS GRID LIMITED (IGGL) 
(A Public Limited Company) 

5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 
 

 

ATTENTION 

THIS IS AN ELECTRONIC TENDER 

For Participation in this tender please visit the web site: Govt. CPP Portal - https://etenders.gov.in.  

 

 

   

https://eprocure.gov.in/
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SECTION-I     

   "INVITATION FOR BID (IFB)” 

 

Ref No: IGGL/GHY/C&P/PROJ/PMC/06-19-1                     Date: 10.06.2019 

 

To,  

 

PROSPECTIVE BIDDERS 

 

 

SUB: TENDER DOCUMENT FOR HIRING OF PROJECT MANAGEMENT 

& CONSULTANCY (PMC) SERVICES FOR NORTH EAST GAS 

GRID (NEGG) PROJECT 

 

Dear Sir/Madam, 

 

1.0 INDRADHANUSH GAS GRID LIMITED (IGGL), a Joint Venture (JV) of IOCL, ONGC, GAIL, 

OIL and NRL, having its registered office at Guwahati in the State of Assam, invites 

bids from bidders for the subject, in complete accordance with the following 

details and enclosed Tender Documents. 

 

2.0 The brief details of the tender are as under: 

 

(A) 
NAME OF WORK / BRIEF SCOPE 

OF WORK/JOB 

HIRING OF PROJECT 

MANAGEMENT & CONSULTANCY 

(PMC) SERVICES FOR NORTH EAST 

GAS GRID (NEGG) PROJECT 

(B) TENDER NO. & DATE 

 

IGGL/GHY/C&P/PROJ/PMC/06-19-1 (E 

tender No. IGGL-100002) 
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(C) TYPE OF BIDDING SYSTEM 

 

SINGLE BID 

SYSTEM 

 

 

TWO BID 

SYSTEM 

 

 

(D) TYPE OF TENDER 

 

 

 

 

 

 

E-TENDER NO: 

E-TENDER 

 

 

MANUAL 

 

 

(E) 
COMPLETION/CONTRACT  

PERIOD 

Contractual scheduled time for the PMC 

contract shall be 45 months (including 3 

Months for Closure) from the date of Kick 

off Meeting. 

 

(F) 
BID SECURITY / EARNEST 

MONEY DEPOSIT (EMD) 
 

Amount: INR_: Nil 

 

(Refer clause no.16 of ITB) 

APPLICABLE 

 

 

NOT 

APPLICABLE 

 

 

(G) 
AVAILABILITY OF TENDER 

DOCUMENT ON WEBSITE(S) 

From 10.06.2019 to 02.07.2019 upto 13:00 

Hrs, IST) on following websites: 

 

(i) IGGL Website – https://iggl.co.in/ 

 

(ii) Govt. CPP Portal - 

https://etenders.gov.in  

 

√ 

√ 

√ 

https://iggl.co.in/
https://eprocure.gov.in/
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(H) 
DATE, TIME  & VENUE OF PRE-

BID MEETING 

Date : 19.06.2019 

Time : 10:30 HRS 

Venue: IGGL Office, 5th Floor, Central 

Mall, G S Road, Guwahati 

(I) 
DUE DATE & TIME OF BID-

SUBMISSION 

Date : 02.07.2019 

Time : 14:00 HRS. 

 

(J) 
DATE AND TIME OF UN-PRICED 

BID OPENING 

Date : 03.07.2019 

Time : 15:00 HRS 

(K) CONTACT DETAILS 

1) Name: Mr. Indranil Neog,  

Designation: Deputy General Manager 
(C&P) Phone No.: 9435090936 

E-mail: indranil.neog@iggl.co.in 

2)Name: Mr. Udayan Das, 

Designation:Chief Manager 

(C&P) Phone No.: 9435152080 

E-mail: udayan.das@iggl.co.in 

 

In case of the days specified above happens to be a holiday in IGGL, the next 

working day shall be implied. 

 

3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB 

depending upon Type of Tender as mentioned at Clause no. 2.0 (D) of IFB. The 

IFB is an integral and inseparable part of the bidding document. 

 

4.0 In case of e-tendering, the following documents in addition to uploading in the 

bid on the e-tendering website shall also be submitted in Original (in physical 

form) within 7 (seven) days from the bid due date provided the scanned copies of 

the same have been uploaded in e-tender by the bidder along with e-bid within 

the due date and time to the address mentioned in Bid Data Sheet(BDS):- 

 

i) EMD/Bid Security (if applicable) 

ii) Power of Attorney  
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5.0 In case of Manual Bids, bids complete in all respect should reach at the address 

specified in Bid Data Sheet on or before the due date & time. Bids received after 

the due date and time is liable to be rejected. 

 

6.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender 

documents and not to stipulate any deviations/exceptions. 

 

7.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote 

against this Tender Document, may download the complete Tender Document 

along with its amendment(s) if any from websites as mentioned at 2.0 (G) of 

IFB and submit their Bid complete in all respect as per terms & conditions of 

Tender Document on or before the Due Date & Time of Bid Submission. 

 

8.0 Bid(s) received from bidders to whom tender/information regarding this 

Tender Document has been issued as well as offers received from the bidder(s) 

by downloading Tender Document from above mentioned website(s) shall be 

taken into consideration for evaluation & award provided that the Bidder is 

found responsive subject to provisions contained in Clause No. 2 of ITB. 

 

 The Tender Document calls for offers on single point “Sole Bidder” 

responsibility basis (except where JV/Consortium bid is allowed pursuant to 

clause no. 3.0 of ITB) and in total compliance of Scope of Works as specified 

in Tender Document. 

 

9.0 Clarification(s)/Corrigendum(s) if any shall also be available on above referred 

websites. Any revision, clarification, addendum, corrigendum, time extension, 

etc. to the this Tender Document will be hosted on the above mentioned 

website(s) only. Bidders are requested to visit the website regularly to keep 

themselves updated. 

 

10.0 All the bidders including those who are not willing to submit their bid are 

required to submit F-11 (Acknowledgement cum Consent letter) duly filled 

within 7 days from receipt of tender information. 

 

11.0 System generated Request for Quotation (RFQ), if any shall also form an 

integral part of the Tender Document.  

 
 

12.0 IGGL reserves the right to reject any or all the bids received at its discretion 

without assigning any reason whatsoever. 
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This is not an Order. 

 

 

For & on behalf of 

Indradhanush Gas Grid Limited 

 

 

 

(Authorized Signatory) 

Name           : Indranil Neog 

Designation : DGM(C&P) 

E-mail ID    : indranil.neog@iggl.co.in 

Contact No. : 9435090936 
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PHYSICAL DOCUMENTS OF TENDER 

 

Bid Document No.  :IGGL/GHY/C&P/PROJ/PMC/06-19-1                        

      E-TENDER NO. IGGL-100002                                     

 

Description    : TENDER DOCUMENT FOR HIRING OF PROJECT 

MANAGEMENT & CONSULTANCY (PMC) 

SERVICES FOR NORTH EAST GAS GRID (NEGG) 

PROJECT 

 

Due Date& Time  :    02.07.2019 at 14:00 hrs.   

                          

From:                                           To: 

…………………………………… 

 …………………………………… 

DGM (C&P) 

IGGL, 5th Floor, Central Mall, Guwahati-781005 

PHONE: : 9435090936 

 

 

(To be pasted on the envelope containing Bid (in case of Manual Tendering)/  

Physical documents (in case of e-Tendering) ) 

======================================= 
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SECTION-II 
 

BID EVALUATION CRITERIA & EVALUATION METHODOLOGY 

 

 

 

A.  BID EVALUATION CRITERIA  
 
 

1.1 TECHNICAL CRITERIA 
 

i) The bidder should have valid ISO 9001:2008 certification / Latest certification 

or equivalent established quality management system certificaion. 
 

ii) The bidder should have executed / completed in last 10 years to be reckoned 

from bid due date, atleast one single order as Project Management Consultant 

(PMC) in Design, Engineering, Procurement, Inspection, Quality Control / 

Quality Assurance, Construction Supervision of  buried Hydrocarbon Steel 

Pipeline of Diameter and Length as under: 
 

 

Description 
Minimum 

Diameter 

Minimum Length in Kilometer 

(Km) 

In one 

contract 

And in a single stretch 

out of length mentioned 

in column (b) 

 (a) (b) (c ) 

For the entire job (both 

Phase-I & II) on 

cumulative basis 

12 (Twelve) 

Inch 

500 KM 100 KM 

 

 

 

 

1.2 FINANCIAL CRITERIA  

ANNUAL TURNOVER  

           

 

 

 

The minimum Annual Turnover of the Bidder as per their audited financial 

results in any one of the three preceding financial years shall be as under: 
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Description Minimum Annual Turnover (INR) 

For the entire job 

 

2206.67 Lakhs 

 

 

  

1.3 General  

1.3.1 A job executed by a bidder for its own plant / projects cannot be considered as 

experience for the purpose of meeting requirement of BEC of the tender. 

However, jobs executed for Subsidiary / Fellow subsidiary / Holding company 

will be considered as experience for the purpose of meeting BEC subject to 

submission of tax paid invoice(s) duly certified by Statutory Auditor of the 

bidder towards payments of statutory tax in support of the job executed for 

Subsidiary / Fellow subsidiary / Holding company. Such bidders to submit 

these documents in addition to the documents specified in the bidding 

documents to meet BEC. 

1.3.2  The bidders who are on Holiday list of IOCL / ONGCL / GAIL / OIL / NRL due 

to “poor performance” or corrupt and frudelent practice or blacklisted / banned 

by any Government Department / Public Sector as on the due date of 

submission of bid / during the process of evaluation of bids, the offers of such 

bidders shall not be considered for opening / evaluation / award.  

 

Further, neither bidder nor their allied agencey (ies) are on banning list of IOCL 

/ ONGCL / GAIL / OIL / NRL or Ministry of Petroleum & Natural Gas. 

 

If the tender documents were issued inadvertently / downloaded from website, 

offers submitted by such bidders shall also be not considered for opening / 

evaluation / award. 

 

1.3.3 For the bidders whose financial year is calendar year, for such bidders the 

audited financial results shall be considered as calendar year in lieu of financial 

year.  
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1.3.4 In case, the tenders having the bid closing date upto 30
th

 September of the 

relevant financial year, and audited financial results of immediate preceding 

financial year is not available, the bidder has an option to submit the audited 

financial results of the three (03) years immediately prior to that year. 

Wherever, the bid closing date is after 30
th

 September of the relevant financial 

year, bidder has to compulsorily submit the audited financial results for the 

immediate three (03) preceding financial years. 

1.3.5 Documents/Documentary Evidence required to be provided by participating 

bidder along with the un-priced bid to qualify/ meet the requirements of BEC: 

 

BEC 

Cl. no. 

Description Documents required for qualification 

 Documents Required-Technical Criteria 

1.1 Technical criteria  a) ISO 9001:2008 certification / latest certification or 

equivalent established Quality Management System 

certification 

b) Copy of detailed work order along with Schedule of 

Rates and Completion certificate / Execution 

certificate issued by end user / Owner.   

Note: 

(i) The completion/execution certificates shall have 

details like work order no. / date, brief scope of 

work, completion date etc. 

 

The experience of the bidder for Project Management 

Consultancy services as per BEC requirment must be 

their own and not as a member of joint venture or 

consortium / parent company / subsidiary partner firm 

/ group firm / back up consultant.   

 

 Documents Required-Financial Criteria  
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BEC 

Cl. no. 

Description Documents required for qualification 

1.2 Annual Turn-over Bidder(s) shall submit copy of Audited Annual 

Financial Statement [including Auditor’s Report, 

Balance Sheets, Profit and Loss Accounts statements, 

Notes & schedules etc.] of three (3) preceding 

Financial Year(s) along with un-price bid.  

 

1.3.6 Bids from Consortium Bidders are not acceptable. 

B  EVALUATION METHODOLOGY 

The  bids  of  bidders  meeting  the  above  BEC  (Technical )  shall  be 

evaluated as per the following evaluation criteria: 

Sl. 

No. 

Quality Parameter Max.  

Marks 

Assigned 

A. Past experience as per BEC requirement in last 10 years reckoned 

from the bid due date. 

  

A.1 1 No. of  Contract complying to the requirement.  10 

A. 2 Atleast one no. of additional Contract executed meeting the above 

requirement. 

10 

B. Key personnel on permanent payroll of the company since last five years with 

minimum experience & educational qualification required as per bid 

document. 

B.1 Project Manager  5 

B.2 Engineering Manager  5 

B.3 Planning Manager 5 

B.4 Contract / Procurement Manager 5 

C. Total strength of Bidder Organization in terms of technically qualified 

engineering graduate employees on permanent payroll of the company.  

C.1 Atleast 20 nos. in Engineering  15 
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Sl. 

No. 

Quality Parameter Max.  

Marks 

Assigned 

C.2.1 Atleast 4 Nos. in Contracts & Procurement  4 Marks   

12 
C.2.2 Minimum 4 Nos. in Finance Department  4 Marks   

C.2.3 Minimum 2 Nos in Planning  2 Marks 

C.2.4 Minimum 2 Nos in Cost Estimation Departments  2 Marks 

C.3 Minimum 8 nos. in Inspection & Expediting Department (comprising 

of Mechanical, Instrumentation & Electrical Engineer etc.) 

8 

C.4 Minimum 15 Nos in Construction Department (may comprises  

Mechanical, Instrumentation, Electrical, Civil & Architectural 

Engineer etc.).  

15 

C.5 Minimum 5 Nos in Health , Safety & Environment Department 5 

D Marks to be allotted to consultant having office in GUWAHATI  5 

Total 100 
 

Bids from all bidders shall be evaluated and points shall be allocated based on 

the documents submitted by the bidders. Individual points given for each 

criteria shall be summed up to arrive at the total score/ mark of each bidder. 

The minimum qualifying mark for the bidders as per above evaluation 

methodology is 75.  
 

(a) Proposals of those bidders who meet (i) the technical BEC and financial 

BEC (ii) the minimum qualifying mark as above, as per tender stipulations 

shall be techno-commercially acceptable for opening of priced bids. 
 

(b)  Decision of the owner in this regard shall be final and binding on all.  
 

 Documents required for Evaluation Methodology clause:  

For Sl. no. A 

 

Bidder shall submit documentary evidence in the form of copy of work order 

and relevant completion / execution certificate issued by the client in support 

of above technical bid evaluation criteria duly certified as per requirment 

below.  

 

For Sl. no. B & C 
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Bidders shall submit signed copy of Biodata of Key personnel. Further, 

bidder shall submit an undertaking from their Head of HR Department 

confirming that the above personnel/ employee are on company pay roll as 

on bid due date along with PF challans.  

 

For Sl. no. D 
 

Bidder should have an established Office set up in GUWAHATI that 

is owned / Leased / Rented for the project activities (project manager, 

engineering team, contracts section etc) who are posted at the office.  

 

Bidders shall submit details of their office setup along with evidence of 

ownership / Lease / Rent Agreement. 

 

1.4.1 All documents in support of Technical criteria of bid evaluation criteria (BEC) 

and Evaluation Methodology to be furnished by the bidders shall necessary be 

Duly certified / attested by Chartered Engineer and notary public with legible 

stamp: 

 

1.4.2 In support of Financial criteria of Bid Evaluation criteria (BEC) bidder is 

required to submit “Details of Financial capability of bidder” in prescribed 

format [Format - 16] duly signed & stamped by a chartered accountant. 

 

Further, a copy of Audited Annual Financial Statements submitted in bid shall 

be duly certified / attested by notary public with legible stamp. 

 

In absence of requisite documents, IGGL reserve the right to reject the bid 

without making any reference to the bidder. 

 

(C ) Award Methodology 

The “Schedule of Rates” quoted including GST shall be taken up for evaluation 

and the entire work shall be finalized on least cost basis to owner.  
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SECTION-III 

 

 

INSTRUCTION TO 

BIDDERS  

(TO BE READ IN CONJUNCTION WITH 

BIDDING DATA SHEET (BDS) 

 

 

 

 

 

 

SECTION-III 

 

INSTRUCTION TO BIDDERS 
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INDEX 

[A] GENERAL: 

 1. SCOPE OF BID 

 2. ELIGIBLE BIDDERS 

 3. BIDS FROM CONSORTIUM / JOINT VENTURE 

 4. ONE BID PER BIDDER 

 5. COST OF BIDDING  

 6. SITE-VISIT 

 

[B] BIDDING DOCUMENTS: 

 7. CONTENTS OF BIDDING DOCUMENTS 

 8. CLARIFICATION OF BIDDING DOCUMENTS 

 9. AMENDMENT OF BIDDING DOCUMENTS 

 

[C] PREPARATION OF BIDS: 

10.    LANGUAGE OF BID 

11. DOCUMENTS COMPRISING THE BID 

12. SCHEDULE OF RATES / BID PRICES 

13 GST (CGST & SGST/ UTGST or IGST )  

14. BID CURRENCIES 

15. BID VALIDITY 

16. EARNEST MONEY  DEPOSIT 

17. PRE-BID MEETING 

18. FORMAT AND SIGNING OF BID 

19. ZERO DEVIATION & REJECTION CRITERIA 

20. E-PAYMENT 

 

 [D] SUBMISSION OF BIDS: 

21. SUBMISSION, SEALING AND MARKING OF BIDS 

22. DEADLINE FOR SUBMISSION OF BIDS 

23. LATE BIDS 

24. MODIFICATION AND WITHDRAWAL OF BIDS 

 

[E] BID OPENING AND EVALUATION: 

25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO 

REJECT ANY OR ALL BIDS  

26. BID OPENING 

27. CONFIDENTIALITY 

28. CONTACTING THE EMPLOYER 
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29. EXAMINATION OF BIDS AND DETERMINATION OF 

RESPONSIVENESS 

30.  CORRECTION OF ERRORS 

31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON 

OF BIDS 

32.   EVALUATION AND COMPARISON OF BIDS 

33. COMPENSATION FOR EXTENDED STAY  

34.   PURCHASE PREFERENCE 

 

 [F] AWARD OF CONTRACT: 

35.  AWARD 

36.   NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 

37.  SIGNING OF AGREEMENT 

38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 

39. PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE 

PRACTICES 

40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL 

ENTERPRISE 

41. AHR ITEMS 

42. VENDOR EVALUATION PROCEDURE 

43. INCOME TAX & CORPORATE TAX 

44. SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 

DEPARTMENT AND PUBLIC ENTERPRISE AND ONE 

PUBLIC ENTERPRISE AND ANOTHER 

45. DISPUTE RESOLUTION 

46.  INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND 

MATERIALS PROVIDERS) 

47. PROMOTION OF PAYMENT THROUGH CARDS AND 

DIGITAL MEANS 

48.  CONTRACTOR TO ENGAGE CONTRACT MANPOWER 

BELONGING TO SCHEDULED CASTES AND WEAKER 

SECTIONS OF THE SOCIETY 

49.  QUARTERLY CLOSURE OF THE CONTRACT 

 

 [G] ANNEXURES: 

1. ANNEXURE-I: PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE 

PRACTICES 
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2. ANNEXURE-II: VENDOR PERFORMANCE EVALUATION 

PROCEDURE  

3. ANNEXURE-III : ADDENDUM TO INSTRUCTIONS TO 

BIDDERS (INSTRUCTION FOR PARTICIPATION IN E-

TENDER) 

4.     ANNEXURE-IV:  BIDDING DATA SHEET (BDS) 
 

 

 

 

 

 

INSTRUCTIONS TO BIDDERS [ITB] 

(TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS) 

 

[A] – GENERAL 

 

1 SCOPE OF BID 

 

1.1 The Employer as defined in the "General Conditions of Contract [GCC]", 

wishes to receive Bids as described in the Bidding Document/Tender document 

issued by Employer. Employer/Owner/IGGL occurring herein under shall be 

considered synonymous. 

 

1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the 

Bidding documents. 

 

1.3 The successful bidder will be expected to complete the scope of Bid within the 

period stated in Special Conditions of Contract. 

 

1.4 Throughout the Bidding Documents, the terms 'Bid', 'Tender' & ‘Offer’ and 

their derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. 

Further, 'Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 

 

2 ELIGIBLE BIDDERS  

 

2.1 The Bidder shall not be under a declaration of ineligibility by Employer for 

Corrupt/ Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to 
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Bidders [ITB], Clause No. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ 

Coercive Practices). 

  

2.2 The Bidder is not put on ‘Holiday’ by IGGL/IOCL/ONGC/OIL/GAIL/NRL or 

Public Sector Project Management Consultant (like EIL, Mecon  only due to 

“poor performance” or “corrupt and fraudulent practices”)  or 

banned/blacklisted by Government department/ Public Sector on due date of 

submission of bid. Further, neither bidder nor their allied agency/(ies) (as 

defined in the Procedure for Action in case of Corrupt/ Fraudulent/ Collusive/ 

Coercive Practices) are on banning list of IGGL or the Ministry of Petroleum 

and Natural Gas. 

 

If the bidding documents were issued inadvertently/ downloaded from website, 

offers submitted by such bidders shall not be considered for opening/ 

evaluation/Award and will be returned immediately to such bidders.   

  

In case there is any change in status of the declaration prior to award of 

contract, the same has to be promptly informed to IGGL by the bidder.  

 

It shall be the sole responsibility of the bidder to inform IGGL in case the 

bidder is put on ‘Holiday’ by IGGL or Public Sector Project Management 

Consultant (like EIL, Mecon. only due to “poor performance” or “corrupt and 

fraudulent practices”) or banned/blacklisted by Government department/ Public 

Sector on due date of submission of bid and during the course of finalization of 

the tender. Concealment of the facts shall tantamount to misrepresentation of 

facts and shall lead to action against such Bidders as per clause 39 of ITB. 

 

 2.3 The Bidder should not be under any liquidation court receivership or similar 

proceedings on due date of submission of bid.   

  

In case there is any change in status of the declaration prior to award of 

contract, the same has to be promptly informed to IGGL by the bidder.  

 

It shall be the sole responsibility of the bidder to inform IGGL in case the 

bidder is under any liquidation court receivership or similar proceedings on 

due date of submission of bid and during the course of finalization of the 

tender. Concealment of the facts shall tantamount to misrepresentation of facts 

and shall lead to action against such Bidders as per clause no.39 of ITB.  

 

2.4 Bidder shall not be affiliated with a firm or entity: 
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(i) that has provided consulting services related to the work to the 

Employer during the preparatory stages of the work or of the project of 

which the works/services forms a part of or 

(ii) that has been hired (proposed to be hired) by the Employer as an 

Engineer/ Consultant for the contract. 

 

 2.5 Neither the firm/entity appointed as the Project Management Consultant 

(PMC) for a contract nor its affiliates/ JV’S/ Subsidiaries shall be allowed to 

participate in the tendering process unless it is the sole Licensor/Licensor 

nominated agent/ vendor.  

 

 2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder 

shall furnish all necessary supporting documentary evidence to establish 

Bidder’s claim of meeting qualification criteria.    

 

2.7 Power of Attorney: 

In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ 

CEO /Chairman/ MD / Company Secretary of the Bidder/ all partners in case 

of Partnership firm/any person authorized in terms of Deed of LLP/Proprietor 

in favour of the authorised employee(s) of the Bidder, in respect of the 

particular tender for signing the Bid and all subsequent communications, 

agreements, documents etc. pertaining to the tender and to act and take any and 

all decision on behalf of the Bidder, is to be submitted. 

 

In case of a Consortium/JV, Power of Attorney issued by Board of Directors/ 

CEO /Chairman MD / Company Secretary of the Consortium Leader as well as 

Consortium Member(s) of the Consortium/ partners of JV, in favour of the 

authorised employee(s) of the Consortium Leader/Lead member of JV, for 

signing the documents on behalf of the Bidder, in respect of this particular 

tender, to sign the Bid and all subsequent communications, agreements, 

documents etc. pertaining to the tender and act and take any and all decision on 

behalf of the Consortium/JV, are to be submitted. 

 

 The authorized employee(s) of the Bidder shall be signing the Bid and any 

consequence resulting due to such signing shall be binding on the Bidder. 

 

3 BIDS FROM "JOINT VENTURE"/"CONSORTIUM" (FOR 

APPLICABILITY OF THIS CLAUSE REFER BIDDING DATA 

SHEET(BDS))  
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3.1 Bids from consortium/ JV of two or more members (maximum three including 

leader) are acceptable provided that they fulfill the qualification criteria and 

requirements stated in the Bidding Documents. Participating Consortium/ JV 

shall submit the Agreement as per the format F-17 clearly defining the scope 

and responsibility of each member. Members of consortium/ JV shall assume 

responsibility jointly & severally.   The EMD shall be submitted by the Bidder 

(Consortium/ JV). 

 

3.2 The Consortium/ JV Agreement must clearly define the leader/ lead partner, 

who shall be responsible for timely completion of work/ services and shall 

receive/ send instructions for and on behalf of the consortium during the period 

the bid is under evaluation as well as during the execution of contract. 

 

3.3 All the members shall authorize the representative from the lead partner by 

submitting a Power of attorney (on a non judicial stamp paper of appropriate 

value) signed by legally authorized signatories of all the member(s). Such 

authorization must be accompanied with the bid. The authorized signatory 

shall sign all the documents relating to the tender/ contract. However, in case 

of award, payment shall be made to the consortium.  

 

3.4 A consortium/ JV once established at the time of submitting the Bid shall not 

be allowed to be altered with respect to constituting members of the JV/ 

Consortium or their respective roles/ scope of work, except if and when 

required in writing by owner. If during the evaluation of bids, a consortium/JV 

proposes any alteration/ changes in the orientation of consortium/JV or 

replacements or inclusions or exclusions of any partner(s)/ member(s) which 

had originally submitted the bid, bid from such a consortium/JV shall be liable 

for rejection. 

 

3.5 Any member of the consortium/ JV shall not be eligible either in an individual 

capacity or be a part of any other consortium/JV to participate in this tender. 

Further, no member of the consortium/ JV shall be on  ‘Holiday’ by IGGL or 

Public Sector Project Management Consultant (like EIL, Mecon  only due to 

“poor performance” or “corrupt and fraudulent practices”)  or banned/ 

blacklisted by Government department/ Public Sector on due date of 

submission of bid. Offer submitted by such consortium/ JV shall not be 

considered for opening/ evaluation/Award. 

 

4 ONE BID PER BIDDER 
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4.1 A Firm/Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A 

Bidder who submits or participates in more than 'one [01] Bid' will cause all 

the proposals in which the Bidder has participated to be disqualified. 

 

4.2 Alternative Bids shall not be considered.  

 

5 COST OF BIDDING  

 

The Bidder shall bear all costs associated with the preparation and submission 

of the Bid including but not limited to Bank charges all courier charges 

including taxes & duties etc. incurred thereof.  Further, IGGL will in no case, 

be responsible or liable for these costs, regardless of the outcome of the 

bidding process. 

 

6 SITE VISIT 

 

6.1 The Bidder is advised to visit and examine the site of works and its 

surroundings and obtain for itself on its own responsibility all information that 

may be necessary for preparing the Bid and entering into a Contract for the 

required job. The costs of visiting the site shall be borne by the Bidder. 

 

6.2 The Bidder or any of its personnel or agents shall be granted permission by the 

Employer to enter upon its premises and land for the purpose of such visits, but 

only upon the express conditions that the Bidder, its personnel and agents will 

release and indemnify the Employer and its personnel, agents from and against 

all liabilities in respect thereof, and will be responsible for death or injury, loss 

or damage to property, and any other loss, damage, costs, and expenses 

incurred as a result of inspection. 

 

6.3 The Bidder shall not be entitled to hold any claim against IGGL for non-

compliance due to lack of any kind of pre-requisite information as it is the sole 

responsibility of the Bidder to obtain all the necessary information with regard 

to site, surrounding, working conditions, weather etc. on its own before 

submission of the bid. 

 

 

[B] – BIDDING DOCUMENTS 

 

7 CONTENTS OF BIDDING DOCUMENTS 
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7.1 The contents of Bidding Documents / Tender Documents are those stated 

below, and should be read in conjunction with any 'Addendum / Corrigendum' 

issued in accordance with "ITB: Clause-9": 

 Section-I   : Invitation for Bid [IFB] 

 Section-II       : BID EVALUATION CRITERIA [BEC] & Evaluation 

methodology 

 Section-III : Instructions to Bidders [ITB] 

 Annexure  

 Forms & Format 

 Section-IV : General Conditions of Contract [GCC] 

 Section-V  : Special Conditions of Contract [SCC] 

 Section-VI : Specifications,  Scope of Work and Drawing  

 Section-VII : Schedule of Rates  

 

*Request for Quotation’, wherever applicable, shall also form part of the Bidding 

Document.  

  

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions 

in the Bidding Documents. The "Request for Quotation [RFQ] & Invitation for 

Bid (IFB)" together with all its attachments thereto, shall be considered to be 

read, understood and accepted by the Bidders. Failure to furnish all 

information required by the Bidding Documents or submission of a Bid not 

substantially responsive to the Bidding Documents in every respect will be at 

Bidder's risk and may result in the rejection of his Bid. 

 

8 CLARIFICATION OF BIDDING DOCUMENTS 

 

8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents 

may notify IGGL in writing or by fax or email at IGGL's mailing address 

indicated in the BDS no later than 02 (two) days prior to pre-bid meeting (in 

cases where pre-bid meeting is scheduled) or 05 (five) days prior to the due 

date of submission of bid in cases where pre-bid meeting is not held. IGGL 

reserves the right to ignore the bidders request for clarification if received after 

the aforesaid period. IGGL may respond in writing to the request for 

clarification. IGGL's response including an explanation of the query, but 

without identifying the source of the query will be uploaded on IGGL’s e-

tendering web site [https://etenders.gov.in] / communicated to prospective 

bidders by e-mail/ fax. 

 

https://eprocure.gov.in/
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8.2 Any clarification or information required by the Bidder but same not received 

by the Employer at clause 8.1 (refer BDS for address) above is liable to be 

considered as "no clarification / information required".  

 

 

9 AMENDMENT OF BIDDING DOCUMENTS 

 

9.1 At any time prior to the 'Bid Due Date', Owner may, for any reason, whether at 

its own initiative or in response to a clarification requested by a prospective 

Bidder, modify the Bidding Documents by addenda/ corrigendum. 

 

9.2 Any addendum/ corrigendum thus issued shall be integral part of the Tender 

Document and shall be hosted on the websites as provided at clause no. 2.0 (G) 

of IFB  /communicated to prospective bidders by e-mail/ fax. Bidders have to 

take into account all such addendum/ corrigendum before submitting their Bid. 

 

9.3 The Employer, if consider necessary, may extend the date of submissions of 

Bid in order to allow the Bidders a reasonable time to furnish their most 

competitive bid taking into account the amendment issued thereof.  

 

 

[C] – PREPARATION OF BIDS 

 

10 LANGUAGE OF BID:  
  

The bid prepared by the Bidder and all correspondence, drawing(s), 

document(s), certificate(s) etc. relating to the Bid exchanged by Bidder and 

IGGL shall be written in English language only. In case a document, 

certificate, printed literature etc. furnished by the Bidder in in a language other 

than English, the same should be accompanied by an English translation duly 

authenticated by the Chamber of Commerce of Bidders Country, in which 

case, for the purpose of interpretation of the Bid, the English translation shall 

govern.   

 

11. DOCUMENTS COMPRISING THE BID 

 

11.1 In case the Bids are invited under the Manual two Bid system. The Bid 

prepared by the Bidder shall comprise the following components sealed in 2 

different envelopes:  
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11.1.1 ENVELOPE-I: "TECHNO-COMMERCIAL / UN-PRICED BID" shall 

contain the following: 

(a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed 

contents. 

(b) 'Bidder's General Information', as per 'Form F-1'. 

(c) 'Bid Form', as per 'Form F-2' 

(d) Copies of documents, as required in 'Form F-3' 

(e) As a confirmation that the prices are quoted in requisite format 

complying with the requirements copy of Schedule of Rate (SOR) with 

prices blanked out mentioning quoted / not quoted (as applicable) 

written against each item.  

(f) 'Letter of Authority’ on the Letter Head, as per 'Form F-5' 

(g) 'No Deviation Confirmation', as per 'Form F-6' 

(h) 'Bidder's Declaration regarding Bankruptcy’, in 'Form F-7' 

(i) 'Certificate for Non-Involvement of Government of India ' from Bidder, 

as per 'Form F-8' 

(j) 'Agreed Terms and Conditions', as per 'Form F-10' 

(k) 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-

11' 

(l) Duly attested documents in accordance with the "BID EVALUATION 

CRITERIA [BEC]" establishing the qualification. 

(m)  Undertaking on the Letter head, as per the Form F-12. 

(n) Power of Attorney /copy of Board Resolution, in favour of the 

authorized signatory of the Bid, as per clause no.2.7 of ITB  

(o)     EMD in original as per Clause 16 of ITB 

(p) All forms and Formats including Annexures 

(q)    List of consortium/ JV member (s), if any, and Consortium Agreement 

(as per format ) clearly defining their involvement & responsibility in 

this work, wherever applicable as specified elsewhere in the 

IFB/RFQ/BEC. 

(r) ‘Indemnity Bond’ as per ‘Form F-21’ 

(s) Tender Document duly signed/ digitally signed by the Authorized 

Signatory. 

(t) Additional document specified in Bidding Data Sheet (BDS). 

(u)      Any other information/details required as per Bidding Document 

  

Note: All the pages of the Bid must be signed by the "Authorized Signatory" 

of the Bidder. 

 

11.1.2    ENVELOPE-II: Price Bid  
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i) The Prices are to be submitted strictly as per the Schedule of Rate of the 

bidding documents. IGGL shall not be responsible for any failure on the 

part of the bidder to follow the instructions. 

ii) Bidders are advised NOT to mention Rebate/Discount separately, either 

in the SOR format or anywhere else in the offer. In case Bidder(s) 

intend to offer any Rebate/Discount, they should include the same in the 

item rate(s) itself under the “Schedule of Rates (SOR)” and indicate the 

discounted unit rate(s) only.  

iii) If any unconditional rebate has been offered in the quoted rate the same 

shall be considered in arriving at evaluated price. However no 

cognizance shall be taken for any conditional discount for the purpose 

of evaluation of the bids. 

iv) In case, it is observed that any of the bidder(s) has/have offered suo-

moto Discount/Rebate after opening of unpriced bid but before opening 

of price bids such discount /rebate(s) shall not be considered for 

evaluation. However, in the event of the bidder emerging as the lowest 

evaluated bidder without considering the discount/rebate(s), then such 

discount/rebate(s) offered by the bidder shall be considered for Award 

of Work and the same will be conclusive and binding on the bidder. 

v) In the event as a result of techno-commercial discussions or pursuant to 

seeking clarifications / confirmations from bidders, while evaluating the 

un-priced part of the bid, any of the bidders submits a sealed envelope 

stating that it contains revised prices; such bidder(s) will be requested to 

withdraw the revised prices failing which the bid will not be considered 

for further evaluation.  

vi) In case any bidder does not quote for any item(s) of “Schedule of Rates” 

and the estimated price impact is more than 10% of the quoted price, 

then the bid will be rejected. If such price impact of unquoted items is 

10% or less of his quoted price, then the unquoted item(s) shall be 

loaded  highest of the price quoted by the other bidders . If such bidder 

happens to be lowest evaluated bidder, price of unquoted items shall be 

considered as included in the quoted bid price. 

 

11.2    In case the bids are invited under e-tendering system, bidders are requested to 

refer instructions for participating in E-Tendering enclosed herewith as 

Annexure-III and the ready reckoner for bidders available in 

https://etenders.gov.in. Bids submitted manually shall be rejected, the bids 

must be submitted on the E-tendering website (https://etenders.gov.in) as 

follows :- 

 

https://eprocure.gov.in/
https://eprocure.gov.in/
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11.2.1 PART-I: “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all 

the above documents mentioned at 11.1.1 along with copy of EMD/Bid Bond, 

copy of Power of Attorney should be uploaded along with the bid.  

 

Further,  Bidders must submit the original " EMD, Power of Attorney and any 

other documents specified in the Tender Document to the address mentioned in 

IFB, in a sealed envelope, superscribing the details of Tender Document (i.e. 

tender number & tender for) within 7 days from the date of un-priced bid 

opening.  

 

Bidders are required to submit the EMD in original by Due Date and Time of 

Bid Submission or upload a scanned copy of the same in the Part-I of the Bid. 

If the Bidder is unable to submit EMD in original by Due Date and Time of 

Bid Submission, the Bidder is required to upload a scanned copy of the EMD 

in Part-I of Bid, provided the original EMD, copy of which has been uploaded, 

is received within 7 days from the Due Date of Bid Opening, failing which the 

Bid will be rejected irrespective of their status/ranking in tendering process and 

notwithstanding the fact that a copy of EMD was earlier uploaded by the 

Bidder. 

 

 

 

 

 

11.2.2 PART-II: PRICE BID 

 

The Prices are to be filled strictly in the Schedule of Rate of the bidding 

documents and provision mentioned at para 11.1.2 hereinabove and to 

uploaded in SOR attachment/Conditions of E-tendering portal digitally signed 

and stamped on each page. In case of any correction, the bidders shall put his 

signature and his stamp.   
 

10.3.3 Bidder shall download the Price Schedule / Schedule of Rates (SOR) which is 

uploaded on website as an excel attachment. Bidder shall submit Price 

Schedule / Schedule of Rates (SOR) duly filled in and e-signed strictly as per 

format without altering the content of it. The duly filled Price Schedule / 

Schedule of Rates (SOR) shall be uploaded by bidder on web site as per e-

tendering procedure. 
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12 SCHEDULE OF RATES / BID PRICES 

 

12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for 

the whole works as described in Bidding Documents, based on the rates and 

prices submitted by the Bidder and accepted by the Employer. The prices 

quoted by the Bidders will be inclusive of all taxes except GST (CGST & 

SGST/UTGST or IGST).  
 

12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part 

of Tender document. If quoted in separate typed sheets and any variation in 

item description, unit or quantity is noticed; the Bid is liable to be rejected. 
 

12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost 

involved for the performance of the completed item considering all parts of the 

Bidding Document. In case any activity though specifically not covered in 

description of item under "SOR" but is required to complete the works as per 

Specifications, Scope of Work / Service, Standards, General Conditions of 

Contract (“GCC"), Special Conditions of Contract ("SCC") or any other part of 

Bidding Document, the prices quoted shall deemed to be inclusive of cost 

incurred for such activity.  
 

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the 

Contract, or for any other cause except final GST (CGST & SGST/ UTGST 

or IGST) shall be included in the rates / prices and the total bid-price 

submitted by the Bidder. Applicable rate of GST (CGST & SGST/ UTGST 

or IGST) on the contract value shall be indicated in Agreed Terms & 

Conditions (Format-F10) and SOR. 
 

12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid until 

completion of the Contract and will not be subject to variation on any account. 

Any new taxes & Duties, if imposed by the State/ Govt. of India after due date 

of bid submission but before the Contractual Delivery Date, shall be 

reimbursed to the contractor on submission of documentary evidence for proof 

of payment to State/ Govt. Authorities and after ascertaining it’s applicability 

with respect to the contract. 
 

12.6 The Bidder shall quote the prices in 'figures' & words. There should not be any 

discrepancy between the  prices indicated in figures and the price indicated in 

words. In case of any discrepancy, the same shall be dealt as per clause no. 30 

of ITB.  
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12.7 Further, Bidder shall also mention the Service Accounting Codes (SAC) / 

Harmonized System of Nomenclature (HSN) at the designated place in SOR. 

 

13 GST (CGST & SGST/ UTGST or IGST) 

 

13.1 Bidders are required to submit copy of the GST Registration Certificate while 

submitting the bids wherever GST (CGST & SGST/UTGST or IGST) is 

applicable. 

 

13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST 

& SGST or IGST or UTGST). Please note that the responsibility of payment 

of GST (CGST & SGST or IGST or UTGST) lies with the Supplier of 

Goods / Services only. Supplier of Goods / Services (Service Provider) 

providing taxable service shall issue an Invoice/ Bill, as the case may be as per 

rules/ regulation of GST.  Further, returns and details required to be filled 

under GST laws & rules should be timely filed by Supplier of Goods / Services 

(Service Provider) with requisite details. 

 

Payments to Service Provider for claiming GST (CGST & SGST/UTGST or 

IGST) amount will be made provided the above formalities are fulfilled. 

Further, IGGL may seek copies of challan and certificate from Chartered 

Accountant for deposit of GST (CGST & SGST/UTGST or IGST) collected 

from Owner.  

 

13.3 In case CBEC (Central Board of Excise and Customs)/ any equivalent Central 

Government agency/ State Government agency  brings to the notice of IGGL 

that the Supplier of Goods / Services (Service Provider)  has not remitted the 

amount towards GST (CGST & SGST/UTGST or IGST) collected from 

IGGL to the government exchequer, then, that Supplier of Goods / Services 

(Service Provider)  shall be put under Holiday list of IGGL for period of six 

months as mentioned in Procedure for Evaluation of Performance of Vendors/ 

Suppliers/Contractors/ Consultants. 

  

13.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), 

other than due to change in turnover, payable on the contract value during 

contract period, the Supplier of Goods / Services (Service Provider) shall 

submit a copy of the 'Government Notification' to evidence the rate as 

applicable on the Bid due date and on the date of revision.  
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Beyond the contract period, in case IGGL is not entitled for input tax credit of 

GST (CGST & SGST/UTGST or IGST), then any increase in the rate of 

GST (CGST & SGST/UTGST or IGST)   beyond the contractual delivery 

period shall be to Service Provider’s account whereas any decrease in the rate 

GST (CGST & SGST/UTGST or IGST) shall be passed on to the Owner.  

 

Beyond the contract period, in case IGGL is entitled for input tax credit of 

GST (CGST & SGST/UTGST or IGST), then statutory variation in 

applicable GST (CGST & SGST/UTGST or IGST) on supply and on 

incidental services, shall be to IGGL’s account.  

 

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory 

variation, should be raised within two [02] months from the date of issue of 

'Government Notification' for payment of differential (in %) GST (CGST & 

SGST/UTGST or IGST), otherwise claim in respect of above shall not be 

entertained for payment of arrears. 

 

The base date for the purpose of applying statutory variation shall be the Bid 

Due Date. 

 

13.5 Where the IGGL is entitled to avail the input tax credit of GST (CGST & 

SGST/UTGST or IGST):-  

 

13.5.1 Owner/IGGL will reimburse the GST (CGST & SGST/UTGST or IGST) to 

the Supplier of Goods / Services (Service Provider) at actuals against 

submission of Invoices as per format specified in rules/ regulation of GST to 

enable Owner/IGGL to claim input tax credit of  GST (CGST & 

SGST/UTGST or IGST) paid. In case of any variation in the executed 

quantities, the amount on which the GST (CGST & SGST/UTGST or IGST) 

is applicable shall be modified in same proportion.  Returns and details 

required to be filled under GST laws & rules should be timely filed by supplier 

with requisite details. 

 

13.5.2 The input tax credit of GST (CGST & SGST/UTGST or IGST) quoted shall 

be considered for evaluation of bids, as per evaluation criteria of tender 

document. 

 

13.6 Where the IGGL is not entitled to avail/take the full input tax credit of GST 

(CGST & SGST/UTGST or IGST):-  
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13.6.1 Owner/IGGL will reimburse GST (CGST & SGST/UTGST or IGST) to the 

Supplier of Goods / Services (Service Provider) at actuals against submission 

of Invoices as per format specified in rules/ regulation of GST subject to the 

ceiling amount of GST (CGST & SGST/UTGST or IGST) as quoted by the 

bidder, subject to any statutory variations, except variations arising due to 

change in turnover. In case of any variation in the executed quantities (If 

directed and/or certified by the Engineer-In-Charge) the ceiling amount on 

which GST (CGST & SGST/UTGST or IGST) is applicable will be 

modified on pro-rata basis.  

 

13.6.2 The bids will be evaluated based on total price including applicable GST 

(CGST & SGST/UTGST or IGST).  

 

13.7 IGGL will prefer to deal with registered supplier of goods/ services under 

GST. Therefore, bidders are requested to get themselves registered under GST, 

it not registered yet.  

 

However, in case any unregistered bidder is submitting their bid, their prices 

will be loaded with applicable  GST (CGST & SGST/UTGST or IGST) 

while evaluation of bid (if applicable as per Govt. Act/ Law in vogue).    

Where IGGL is entitled for input credit of GST (CGST & SGST/UTGST or 

IGST), the same will be considered for evaluation of bid as per evaluation 

methodology of tender document.  

 
13.8 In case IGGL is required to pay entire/certain portion of applicable GST 

(CGST & SGST/UTGST or IGST)  and remaining portion, if any, is to be 

deposited by Bidder directly as per GST (CGST & SGST/UTGST or IGST)  

laws, entire applicable rate/amount of GST (CGST & SGST/UTGST or 

IGST) to be indicated by bidder in the SOR. 

 

Where IGGL has the obligation to discharge GST (CGST & SGST/UTGST 

or IGST)  liability under reverse charge mechanism and IGGL has paid or is 

/liable to pay   GST (CGST & SGST/UTGST or IGST)  to the Government 

on which interest or penalties becomes payable as per GST laws for any reason 

which  is not  attributable to IGGL or  ITC with respect to such payments  is  

not available to IGGL for any reason which  is not  attributable to IGGL, then 

IGGL shall be entitled to  deduct/ setoff / recover such  amounts  against any 

amounts paid or payable by IGGL to Contractor / Supplier. 
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13.9 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations 

of GST with all required supporting document(s) within a period specified in 

Contracts/ LOA to enable IGGL to avail input tax credit. Further, returns and 

details required to be filled under GST laws & rules should be timely filed by 

supplier with requisite details. 

 

If  input tax credit with respect to GST (CGST & SGST/UTGST or IGST) is  

not available to IGGL for any reason which  is not  attributable to IGGL, then 

IGGL shall not be obligated or liable to pay or reimburse GST (CGST & 

SGST/UTGST or IGST) charged in the invoice(s)  and shall be entitled to / 

deduct/ setoff /recover the such GST (CGST & SGST/UTGST or IGST 

UTGST) thereupon together with all penalties and interest if any, against any 

amounts paid or payable by IGGL to Supplier of Goods / Services. 

 

13.10 Anti-profiteering clause 

  

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to 

reduction in rate of tax or from input tax credit to the consumer by way of 

commensurate reduction in prices. The Supplier of Goods / Services may note 

the above and quote their prices accordingly.  

 

13.11 In case the GST rating of vendor on the GST portal / Govt. official website is 

negative / black listed, then the bids may be rejected by IGGL. Further, in case 

rating of bidder is negative / black listed after award award of work for supply 

of goods / services, then IGGL shall not be obligated or liable to pay or 

reimburse GST to such vendor and shall also be entitled to deduct / recover 

such GST along with all penalties / interest, if any, incurred by IGGL. 

 

13.12 GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 

which subsumed various indirect taxes and duties applicable before 

01.07.2017. Accordingly, the provisions of General Condition of Contract 

relating to taxes and duties which are subsumed in GST are modified to 

aforesaid provisions mentioned in clause no. 12 and 13 of ITB.   

 

14 BID CURRENCIES:  

  

Bidders must submit bid in Indian Rupees only. 

 

15 BID VALIDITY 

 

https://cleartax.in/s/gst-input-tax-credit
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15.1 Bids shall be kept valid for period specified in BDS from the final  Due date of 

submission of bid'. A Bid valid for a shorter period may be rejected by IGGL 

as 'non-responsive'. 

 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity 

Period', the Employer may request  the Bidders to extend the 'Period of Bid 

Validity' for a specified additional period. The request and the responses 

thereto shall be made in writing or by fax/email. A Bidder may refuse the 

request without forfeiture of his EMD. A Bidder agreeing to the request will 

not be required or permitted to modify his Bid, but will be required to extend 

the validity of its EMD for the period of the extension and in accordance with 

"ITB: Clause-16" in all respects. 

 

16 EARNEST MONEY DEPOSIT 

 

16.1 Bid must be accompanied with earnest money (i.e Earnest Money Deposit 

(EMD) also known as Bid Security) in the form of ‘Demand Draft’ / 

‘Banker’s Cheque’ [in favour of IGGL payable at place mentioned in  BDS] 

or ‘Bank Guarantee’ or ‘Letter of Credit’ strictly as per the format given in 

form F 4/ F- 4A (as the case may be) of the Tender Document. Bidder shall 

ensure that EMD  submitted in the form of  ‘Bank Guarantee’ or ‘Letter of 

Credit’ should have a validity of at least ‘two [02] months’ beyond the validity 

of the Bid. EMD submitted in the form of ‘Demand Draft’ or ‘Banker’s 

Cheque’ should be valid for three months.   
 

Bid not accompanied with EMD, or EMD not in requisite format shall be liable 

for rejection. The EMD shall be submitted in Indian Rupees only.  

 

16.2 The EMD is required to protect IGGL against the risk of Bidder’s conduct, 

which would warrant the  forfeiture of EMD, pursuant to clause-16.7 of ITB. 

 

16.3 IGGL shall not be liable to pay any documentation charges, Bank charges, 

commission,  interest etc. on the amount of EMD. In case EMD is in the form 

of a ‘Bank Guarantee’, the same shall be from any Indian scheduled Bank or a 

branch of an International Bank situated in India and registered with ‘Reserve 

Bank of India’ as Scheduled Foreign Bank. However, in case of ‘Bank 

Guarantee’ from Banks other than the Nationalized Indian Banks, the Bank 

must be commercial Bank having net worth in excess of Rs. 100 Crores 

[Rupees One Hundred Crores] and a declaration to this effect should be made 
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by such commercial Bank either in the ‘Bank Guarantee’ itself or separately on 

its letterhead.  

 

16.4 Any Bid not secured in accordance with “ITB: Clause-16.1 & Clause-16.3” 

may be rejected by IGGL as non-responsive. 

 

16.5 Unsuccessful Bidder’s EMD will be discharged/ returned as promptly as 

possible, but not later than ‘thirty [30] days’ after finalization of tendering 

process. 

 

16.6 The successful Bidder’s EMD will be discharged upon the Bidder’s 

acknowledging the ‘Award’ and signing the ‘Agreement’ (if applicable) and 

furnishing the ‘Contract Performance Security (CPS)/ Security Deposit’ 

pursuant to clause no. 38 of ITB.  

 

16.7 Notwithstanding anything contained herein, the EMD  may also be forfeited in 

any of the following cases: 

 

(a) If a Bidder withdraws his Bid during the ‘Period of Bid Validity’ 

(b)      If a Bidder has indulged in corrupt/fraudulent /collusive/coercive 

practice 

(c) If the Bidder modifies Bid during the period of bid validity (after Due 

Date and Time for Bid Submission). 

(d) Violates any other condition, mentioned elsewhere in the Tender 

Document, which may lead to forfeiture of EMD.   

(e) In the case of a successful Bidder, if the Bidder fails to: 

(i) to acknowledge receipt of the “Notification of Award” /  Fax of 

Acceptance[FOA]”,  

(ii) to furnish “Contract Performance Security / Security Deposit”, in 

accordance with “ITB: Clause-38” 

(iii) to accept ‘arithmetical corrections’ as per provision of the clause 

30 of ITB. 

 

16.8 In case EMD is in the form of ‘Bank Guarantee’ or ‘Letter of Credit’, the same 

must indicate the Tender Document No. and the name of Tender Document for 

which the Bidder is quoting. This is essential to have proper correlation at a 

later date.  

 

16.9 MSEs (Micro & Small Enterprises) are exempted from submission of EMD in 

accordance with the provisions of PPP-2012 and Clause 40 of ITB. However, 
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Traders/Dealers/ Distributors /Stockiest /Wholesaler are not entitled for 

exemption of EMD. The Government Departments/PSUs are also exempted 

from the payment of EMD.   

 

 

17 PRE-BID MEETING (IF APPLICABLE)  

 

17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid 

Meeting" which will be held at address specified in IFB. It is expected that a 

bidder shall not depute more than 02 representatives for the meeting.   

 

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage and give hands-on e-tendering. 

 

17.3 Text of the questions raised and the responses given, together with any 

responses prepared after the meeting, will be uploaded on the e-tendering 

website (https://etenders.gov.in) against the Tender. Any modification of the 

Contents of Bidding Documents listed in "ITB: Clause-7.1", that may become 

necessary as a result of the Pre-Bid Meeting shall be made by the Employer 

exclusively through the issue of an Addendum / Corrigendum pursuant to 

"ITB: Clause-9", and not through the minutes of the Pre-Bid Meeting. 

 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification 

of Bidder. 

 

18 FORMAT AND SIGNING OF BID 

 

18.1 The original and all copies of the Bid shall be typed or written in indelible ink 

[in the case of copies, photocopies are also acceptable] and shall be signed by a 

person or persons duly authorized to sign on behalf of the Bidder (as per POA). 

The name and position held by each person signing, must be typed or printed 

below the signature. All pages of the Bid except for unamended printed 

literature where entry(s) or amendment(s) have been made shall be initialed by 

the person or persons signing the Bid. 

 

18.2 The Bid shall contain no alterations, omissions, or additions, unless such 

corrections are initialed by the person or persons signing the Bid.  

 

https://eprocure.gov.in/
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18.3 In case of e-tendering, digitally signed documents to be  uploaded as detailed 

in addendum to ITB.  

 

19 ZERO DEVIATION AND REJECTION CRITERIA 

 

19.1  ZERO DEVIATION: Deviation to terms and conditions of "Bidding 

Documents" may lead to rejection of bid. IGGL will accept bids based on 

terms & conditions of "Bidding Documents" only. Bidder may note IGGL will 

determine the substantial responsiveness of each bid to the Bidding Documents 

pursuant to provision contained in clause 29 of ITB. For purpose of this, a 

substantially responsive bid is one which conforms to all terms and conditions 

of the Bidding Documents without deviations or reservations. IGGL's 

determination of a bid's responsiveness is based on the content of the bid itself 

without recourse to extrinsic evidence. IGGL reserves the right to raise 

technical and/or commercial query(s), if required, on the bidder(s). The 

response(s) to the same shall be in writing, and no change in the price(s) or 

substance of the bids shall be sought, offered or permitted. The substance of 

the bid includes but not limited to prices, completion, scope, technical 

specifications, etc. Bidders are requested to not to take any deviation/exception 

to the terms and conditions laid down in this "Tender Documents", and submit 

all requisite documents as mentioned in this "Tender Documents", failing 

which their offer will be liable for rejection. If a bidder does not reply to the 

queries in the permitted time frame then its bid shall be evaluated   based on 

the documents available in the bid. 

 

19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the 

following clauses of Tender document shall lead to summarily rejection of Bid: 

(a) Firm Price 

(b) Earnest Money Deposit / Bid Security 

(c) Specifications & Scope of Work  

(d) Schedule of Rates / Price Schedule / Price Basis 

(e) Duration / Period of Contract/ Completion schedule 

(f) Period of Validity of Bid 

(g) Price Reduction Schedule  

(h) Contract Performance Security   

(i) Guarantee / Defect Liability Period   

(j) Arbitration / Resolution of Dispute/Jurisdiction of Court 

(k) Force Majeure & Applicable Laws 

(l) Any other condition specifically mentioned in the tender document 

elsewhere that non-compliance of the clause lead to rejection of bid 
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Note: Further, it is once again reminded not to mention any condition in the 

Bid which is contradictory to the terms and conditions of Tender document. 

 

20 E-PAYMENT 

  

IGGL has initiated payments to Suppliers and Contractors electronically, and 

to facilitate the payments electronically through 'e-banking'. The successful 

bidder should give the details of his bank account as per the bank mandate 

form.  

 

 [D] – SUBMISSION OF BIDS 

 

21 SUBMISSION, SEALING AND MARKING OF BIDS  

 

21.1 In case of e-tendering, bids shall be submitted through e-tender mode in the 

manner specified elsewhere in tender document. No Manual/ Hard Copy 

(Original) offer shall be acceptable.  

 

21.2 In case of manual tendering bid must be submitted in sealed envelope. If the 

envelope is not sealed & marked as per Clause No. 11 of ITB, the employer 

will assume no responsibility for misplacement or pre-mature opening of the 

bid. 

 

21.3 All the bids shall be addressed to the owner at address specified in IFB. 

 

21.4 Bids submitted under the name of AGENT/ CONSULTANT/ 

REPRESENTATIVE /RETAINER/ ASSOCIATE etc. on behalf of a 

bidder/affiliate shall not be accepted. 

 

22 DEADLINE FOR SUBMISSION OF BIDS 

 

22.1 In case of e-bidding, the bids must be submitted through e-tender mode not 

later than the date and time specified in the tender documents/BDS. 

 

22.2 In case of manual tendering EMD along with bid must be submitted within the 

due date & time. 

 

22.3 IGGL may, in exceptional circumstances and at its discretion, extend the 

deadline for submission of Bids (clause 9 of ITB refers). In which case all 
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rights and obligations of IGGL and the Bidders, previously subject to the 

original deadline will thereafter be subject to the deadline as extended. Notice 

for extension of due date of submission of bid will be uploaded on IGGL’s 

website/E-tender website/ communicated to the bidders.  

 

23 LATE BIDS 

 

23.1 Any bids received after the notified date and time of closing of tenders will be 

treated as late bids.  

 

23.2 In case of e-tendering, e-tendering system of IGGL shall close immediately 

after the due date for submission of bid and no bids can be submitted 

thereafter.  

 

In case of manual tendering, bids received by IGGL after the due date for 

submission of bids shall not be considered. Such late bids shall be returned to 

the bidder within “10 days” in ‘unopened conditions’. The EMD of such 

bidders shall be returned along with the un-opened bid. In case of e-tendering, 

where the bid bond/physical documents has been received but the bid is not 

submitted by the bidder in the e-tendering portal, such bid bond/ physical 

documents shall be returned immediately.    

   

23.3 Unsolicited Bids or Bids received to address other than one specifically 

stipulated in the tender document will not be considered for 

evaluation/opening/award if not received to the specified destination within 

stipulated date & time. 

 

24 MODIFICATION AND WITHDRAWAL OF BIDS 

 

24.1 Modification and withdrawal of bids shall be as follows:- 

 

24.1.1 IN CASE OF E- TENDERING 

 

 The bidder may withdraw or modify its bid after bid submission but before the 

due date and time for submission as per tender document.  

 

24.1.2 IN CASE OF MANUAL BIDDING 

 

 The bidder may withdraw or modify its bid after bid submission but before the 

due date for submission as per tender document provided that the written 
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notice of the modification/ substitution/ withdrawal is received by IGGL prior 

to the deadline for submission of bid. 

 

24.2 The modification shall also be prepared, sealed, marked and dispatched in 

accordance with the provisions of the clause 11 & 22 of ITB with relevant 

‘Cut-Out Slip’ duly pasted and mentioning on top of the envelope as 

“MODIFICATION”. In case of withdrawal of bid, the Envelope containing 

withdrawal letter duly superscribing the envelope as “WITHDRAWAL” and 

“Tender Document number :….”/ communication regarding withdrawal of bid 

with “Tender Document number :….”/ must reach concerned dealing official 

of IGGL within Due date & Time of submission of Bid. No bid shall be 

modified/ withdrawn after the Due Date & Time for Bid submission. 

 

24.3 Any withdrawal/ modification/substitution of Bid in the interval between the 

Due Date & Time for Bid submission and the expiration of the period of bid 

validity specified by the Bidder in their Bid shall result in the Bidder’s 

forfeiture of EMD pursuant to clause 16 of ITB and rejection of Bid. 

 

24.4 The latest Bid submitted by the Bidder shall be considered for evaluation and 

all other Bid(s) shall be considered to be unconditionally withdrawn. 

 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded 

the job for any mistake committed by him in bidding or withdrawal of bid or 

modification of bid or varying any term in regard thereof leading to re-

tendering, IGGL shall forfeit EMD paid by the bidder and such bidders shall be 

debarred from participation in re-tendering of the same job(s)/item(s).  Further, 

such bidder will be put on holiday for a period of six months after following 

the due procedure. 

 

25 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY 

OR ALL BIDS 

 

IGGL reserves the right to accept or reject any Bid, and to annul the Bidding 

process and reject all Bids, at any time prior to award of Contract, without 

thereby incurring any liability to the affected Bidder or Bidders or any 

obligations to inform the affected Bidder or Bidders of the ground for IGGL's 

action. However, Bidder if so, desire may seek the reason (in writing) for 

rejection of their Bid to which IGGL shall respond quickly. 

  

[E] – BID OPENING AND EVALUATION 
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26 BID OPENING 

 

26.1 Unpriced Bid Opening : 

  

IGGL will open bids, in the presence of bidders’ designated representatives 

who choose to attend, at date, time and location stipulated in the BDS.  The 

bidders’ representatives, who are present shall sign a bid opening register 

evidencing their attendance.  

 

26.2 Priced Bid Opening: 

 

26.2.1 IGGL will open the price bids of those bidders who meet the qualification 

requirement and whose bids is determined to be technically and commercially 

responsive. Bidders selected for opening of their price bids shall be informed 

about the date of price bid opening. Bidders may depute their authorized 

representative to attend the bid opening.  The bidders’ representatives, who are 

present shall sign a register evidencing their attendance and may be required to 

be present on a short notice.    

 

26.2.2 The price bids of those Bidders who were not found to be techno-commercially 

responsive shall not be opened in both manual tendering and e-tendering. In 

case of Manual Tender, the envelope containing Price Bid shall be returned 

unopened after opening of the price bids of techno-commercially responsive 

Bidders. 

 

26.3 In case of bids invited under the single bid system, bid shall be opened on the 

specified due date & time. 

 

27 CONFIDENTIALITY 

  

Information relating to the examination, clarification, evaluation and 

comparison of Bids, and recommendations for the award of a Contract, shall 

not be disclosed to Bidder(s) or any other persons not officially concerned with 

such process.  

 

28 CONTACTING THE EMPLOYER 

 

28.1 From the time of Bid opening to the time of award of Contract, if any Bidder 

wishes to contact the Employer on any matter related to the Bid, it should do so 
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in writing. Information relating to the examination, clarification, evaluation & 

recommendation for award shall not be disclosed. 

 

28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid 

Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the 

rejection of the Bidder's Bid and action shall be initiated as per procedure in 

this regard. 

 

29 EXAMINATION OF BIDS AND DETERMINATION OF 

RESPONSIVENESS 

 

29.1 The owner’s determination of a bid’s responsiveness is based on the content of 

the bid only. Prior to the detailed evaluation of Bids, the Employer will 

determine whether each Bid:- 

 

(a) Meets the "Bid Evaluation Criteria"  of the Bidding Documents; 

(b) Has been properly signed; 

(c) Is accompanied by the required 'Earnest Money / Bid Security'; 

(d) Is substantially responsive to the requirements of the Bidding 

Documents; and 

(e) Provides any clarification and/or substantiation that the Employer may 

require to determine responsiveness pursuant to "ITB: Clause-29.2"  

 

29.2 A substantially responsive Bid is one which conforms to all the terms, 

conditions and specifications of the Bidding Documents without material 

deviations or reservations or omissions for this purpose employer defines the 

foregoing terms below:- 

a)  “Deviation” is departure from the requirement specified in the tender 

documents. 

b)  “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirement in the tender documents.  

c)  “Omission” is the failure to submit part or all of the information or 

documentation required in the tender document. 

 

29.3 A material deviation, reservation or omission is one that, 

 

a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance 

of the job as specified in tender documents. 
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ii)  Limit, in any substantial way, inconsistent with the Tender 

Document, the Employer’s rights or the tenderer’s obligations 

under the proposed Contract. 

b) If rectified, would unfairly affect the competitive position of other 

bidders presenting substantially responsive bids. 

 

29.4 The employer shall examine all aspects of the bid to confirm that all 

requirements have been met without any material deviation, reservation or 

omission. 

 

29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and 

may not subsequently be made responsive by correction or withdrawal of the 

of material deviation, reservation or omission. 

 

30 CORRECTION OF ERRORS 

 

30.1 Bids determined to be substantially responsive will be checked by the 

Employer for any arithmetic errors. Errors will be corrected by the Employer 

as follows: 

 

(i) When there is a difference between the rates in figures and words, the 

rate which corresponds to the amount worked out by the Bidder (by 

multiplying the quantity and rate) shall be taken as correct.  

 

(ii)  When the rate quoted by the Bidder in figures and words tallies but the 

amount is incorrect, the rate quoted by the contractor shall be taken as 

correct and not the amount and the amount shall be re-calculated/ 

corrected accordingly.  

 

(iii)  When it is not possible to ascertain the correct rate, in the manner 

prescribed above, the rate as quoted in words shall be adopted and the 

amount worked out, for comparison purposes  

 

30.2 The amount stated in the bid will be adjusted by the Employer in accordance 

with the above procedure for the correction of errors. If the bidder does not 

accept the corrected amount of bid, its bid will be rejected, and the bid security 

shall be forfeited. 

 

31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF 

BIDS 
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Not Applicable. All bids submitted must be in the currency specified at clause 

14 of ITB. 

 

32 EVALUATION AND COMPARISON OF BIDS 

  

Bid shall be evaluated as per evaluation criteria mentioned in Section-II of 

bidding documents. 

 

In case of a tie at the lowest bid (L1) position, the order/LoA will be placed on 
the bidder who has higher/ highest turnover in last audited financial year.  

 
33 COMPENSATION FOR EXTENDED STAY [FOR APPLICABILITY OF 

THIS CLAUSE REFER BDS]:- 

 

33.1 In the event of the time of completions of work getting delayed beyond the 

time schedule indicated in the bidding document plus a grace period equivalent 

to 1/5
th

 of the time schedule or 2 months whichever is more, due to reasons 

solely attributable to Employer, the Contractor shall be paid compensation for 

extended stay (ESC) to maintain necessary organizational set up and 

construction tools, tackles, equipment etc. at site of work. 

 

33.2 The bidder is required to specify the rate for ESC on per month basis in the 

“PRICE PART” of his bid, which shall be considered for loading on total 

quoted price during price bid evaluation. The loading shall be done of a period 

of 1/5
th

 of the time schedule or 1 month whichever is less. In case bidder does 

not indicate the rate for ESC in price part of his bid, it will be presumed that no 

ESC is required by the bidder and evaluation shall be carried out accordingly. 

 

34 PURCHASE PREFERENCE  

  

Purchase preference to Central government public sector Undertaking and 

Micro and Small Enterprises (MSEs) shall be allowed as per Government 

instructions in vogue.  

 

[F] – AWARD OF CONTRACT  

 

35 AWARD 

 



 
 
-------------------------------------------------------------------------------------------------------------------------------------- 
 

 

 
Page - 46 - of 230 

 
 

 

Subject to "ITB: Clause-29", IGGL will award the Contract to the successful 

Bidder whose Bid has been determined to be substantially responsive and has 

been determined as the lowest provided that bidder, is determined to be 

qualified to satisfactorily perform the Contract.  

  

“IGGL intent to place the order/contract directly on the address from 

where Goods are produced/dispatched are Services are rendered. In case, 

bidder wants order/ contract at some other address or supply of Goods/ 

Services from multiple locations, bidder is required  to provide in their bid 

address on which order is to be placed”.  

 

36 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 

 

36.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for 

acceptance of the Bid will be intimated to the successful Bidder by IGGL 

either by Fax / E - mail /Letter or like means defined as the “Fax of Acceptance 

(FOA)”. The Contract shall enter into force on the date of FOA and the same 

shall be binding on IGGL and successful Bidder (i.e. Contractor/Service 

Provider).  The Notification of Award/FOA will constitute the formation of a 

Contract. The detailed Letter of Acceptance shall be issued thereafter 

incorporating terms & conditions of Tender Document, Corrigendum, 

Clarification(s), Bid and agreed variation(s)/acceptable deviation(s), if any. 

IGGL may choose to issue Notification of Award in form of detailed Letter of 

Acceptance without issuing FOA and  in such case the Contract shall enter into 

force on the date of detailed Letter of Acceptance only. 

 

36.2 Contract period shall commence from the date of "Notification of Award" or as 

mentioned in the Notification of Award. The "Notification of Award" will 

constitute the formation of a Contract, until the Contract has been effected 

pursuant to signing of Contract as per "ITB: Clause-37".  

 

Upon the successful Bidder's / Contractor's furnishing of 'Contract 

Performance Security / Security Deposit', pursuant to "ITB: Clause-38", IGGL 

will promptly discharge his 'Earnest Money / Bid Security', pursuant to "ITB: 

Clause-16" 

 

37 SIGNING OF AGREEMENT 
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37.1 IGGL will award the Contract to the successful Bidder, who, within 'fifteen 

[15] days' of receipt of the same, shall sign and return the acknowledged copy 

to IGGL. 

 

37.2 The successful Bidder/Contractor shall be required to execute an 'Agreement' 

in the proforma given in this Bidding Document on a 'non-judicial stamp paper' 

of appropriate value [cost of the 'stamp-paper' shall be borne by the successful 

Bidder/Contractor] and of ' state' specified in Bidding Data Sheet (BDS) only, 

within 'fifteen [15] days' of receipt of the "Fax of Acceptance [FOA]" of the 

Tender by the successful Bidder/Contractor failure on the part of the successful 

Bidder/Contractor to sign the 'Agreement' within the above stipulated period, 

shall constitute sufficient grounds for forfeiture of EMD/Security Deposit. 

 

 

38 CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT : 

NOT APPLICABLE  

 

38.1 Within 30 days of the receipt of the notification of award/ Fax of Acceptance 

from IGGL, the successful bidder shall furnish the Contract Performance 

Security (CPS) in accordance with of General Conditions of the Contract. The 

CPS shall be in the form of either Banker’s Cheque or Demand Draft or Bank 

Guarantee or Letter of Credit and shall be in the currency of the Contract. 

However, CPS shall not be applicable in cases wherein the individual 

order/contract value as specified in Notification of Award is less than INR 5 

Lakh (exclusive of GST). 

 

38.2 The contract performance security shall be for an amount equal to specified in 

Bidding Data Sheet (BDS) towards faithful performance of the contractual 

obligations and performance of equipment. For the purpose of CPS, 

Contract/order value shall be exclusive of GST (CGST & SGST/UTGST or 

IGST) to be reimbursed by the Owner.  

 

Bank Guarantee towards CPS shall be from any Indian scheduled bank or a 

branch of an International bank situated in India and registered with Reserve 

bank of  India as scheduled foreign bank in case of Indian bidder as well as 

foreign bidder. However, in case of bank guarantees from banks other than the 

Nationalized Indian banks, the bank must be a commercial bank having net 

worth in excess of Rs 100 crores and a declaration to this effect should be 

made by such commercial bank either in the Bank Guarantee itself or 
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separately on its letterhead. This bank guarantee shall be valid for a period as 

three months beyond the DLP specified in Bid Data Sheet. 

 

38.3 Failure of the successful bidder to comply with the requirements of this article 

shall constitute sufficient grounds for the annulment of the award and 

forfeiture of the EMD.  

 

38.4 The CPS has to cover the entire contract value including extra works/services 

also. As long as the CPS submitted at the time of award take cares the extra 

works/ services executed and total executed value are within the awarded 

contract price, there is no need for additional CPS. As soon as the total 

executed value is likely to burst the ceiling of awarded contract price, the 

contractor should furnish additional CPS.   

 

38.5 Further, the bidder can submit CPBG on line through issuing bank to IGGL 

directly as per Ministry of Finance (MOF) Department of financial service 

direction vide letter ref number F.No.7/112/2011-BOA dated 17
th

 July 2012. In 

such cases confirmation will not be sought from issuing banker by IGGL. 

 

39 PROCEDURE FOR ACTION IN CASE CORRUPT/ 

FRAUDULENT/COLLUSIVE/ COERCIVE PRACTICES 

 

39.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices 

is enclosed at Annexure-I. 

 

39.2 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF 

BANNING OF VENDORS/ SUPPLIERS / CONTRACTORS/BIDDERS/ 

CONSULTANTS INDULGED IN FRAUDULENT/ COERCIVE 

PRACTICES 

 

Notwithstanding anything contained contrary in GCC and other "CONTRACT 

DOCUMENTS", in case it  is found that the Vendors/ Suppliers / 

Contractors/Bidders/ Consultants indulged in fraudulent/ coercive practices at 

the time of bidding, during execution of the contract etc., and/or on other 

grounds as mentioned in in INDRADHANUSH GAS GRID LIMITED (IGGL)’s 

“Procedure for action in case Corrupt/Fraudulent/Collusive/Coercive Practices” 

(Annexure-I), the contractor/bidder shall be banned (in terms of aforesaid 

procedure) from the date of issuance of such order by IGGL, to such Vendors/ 

Suppliers / Contractors/Bidders/ Consultants. 
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 The Vendor/ Supplier / Contractor/ Bidder/Consultant understands and agrees 

that in such cases where  Vendor/ Supplier / Contractor/ Bidder/Consultant has 

been banned (in terms of  aforesaid procedure) from the date of issuance of 

such order by IGGL, such decision of IGGL shall be final and binding on such 

Vendor/ Supplier / Contractor/ Bidder/Consultant and the ‘Arbitration clause’ 

in the GCC and other "CONTRACT DOCUMENTS"  shall not be applicable 

for any consequential issue /dispute arising in the matter. 

 

40 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL 

ENTERPRISES  
 

40.1 Following provision has been incorporated in tender for MSEs, in line with 

notification of Government of India, vide Gazette of India No. 503 dated 

26.03.2012 proclaiming the Public Procurement Policy on procurement of 

goods, works and services from Micro and Small Enterprises (MSEs)  

 

i) Issue of tender document to MSEs free of cost. 

ii) Exemption to MSEs from payment of EMD/Bid Security. 

iii) In Tender participating Micro and Small Enterprises quoting price 

within the price band of L1 + 15% shall also be allowed to supply a 

portion of requirement by bringing down their prices to L1 price in a 

situation where L1 price is from someone other than a micro and small 

enterprise and such micro and small enterprises shall be allowed to 

supply upto 20% of the tendered value. In case of more than one such 

Micro and Small Enterprises, the supply shall be shared proportionately 

(to tendered quantity). Further, out of above 20%, 4% shall be from 

MSEs owned by SC/ST entrepreneurs. This quota is to be transferred to 

other MSEs in case of non-availability of MSEs owned by SC/ST 

entrepreneurs. 

 

The quoted prices against various items shall remain valid in case of 

splitting of quantities of the items above. 

      

In case tendered item is non-splitable or non- dividable (specified in Bid 

Data Sheet) , MSE quoting lowest price  within price band L1 ( other 

than MSE) + 15% , may be awarded for full/ complete supply of total 

tendered  value subject to matching of  L1 price.  

 

40.2 The MSEs owned by SC/ST entrepreneurs shall mean:- 
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a) In case of proprietary MSE, Proprietor(s) shall be SC/ST.  

b) In case of partnership MSE, the SC/ST partners shall be holding atleast 

51% share in the unit 

c) In case of private Limited Companies, at least 51%share is held by 

SC/ST. If the MSE is owned by SC/ST entrepreneurs, the bidder shall 

furnish appropriate documentary evidence in this regard. 

 

40.3 In case bidder is a Micro or Small Enterprise under the Micro, Small and 

Medium Enterprises Development Act, 2006, the bidder shall submit the 

following : 

 

a) Documentary evidence that the bidder is a Micro or Small Enterprises 

registered with District Industries Centers or Khadi and Village 

Industries National Small Industries Corporation or Directorate of 

Handicrafts and Handloom or any other body specified by Ministry of 

Micro, Small and Medium Enterprises or Udyog Aadhaar 

Memorandum.  

b) If the MSE is owned by SC/ST Entrepreneurs, the bidder shall furnish 

appropriate documentary evidence in this regard.  

 

The above documents submitted by the bidder shall be duly certified by the 

Chartered Accountant (not being an employee or a Director or not having any 

interest in the bidder’s company/firm) and notary public with legible stamp. 

 

If the bidder does not provide the above confirmation or appropriate document 

or any evidence, then it will be presumed that they do not qualify for any 

preference admissible in the Public Procurement Policy (PPP) 2012. 

 

Further, MSEs who are availing the benfits of the Public Procurement Policy 

(PPP) 2012 get themselves registered with MSME Data Bank being operated 

by NSIC,  under SME Division, M/o MSME, in order to create proper data 

base of MSEs which are making supplies to CPSUs.  

 

40.4 If against an order placed by IGGL, successful bidder(s) (other than 

Micro/Small Enterprise) is procuring material/services from their sub-vendor 

who is a Micro or Small Enterprise  registered with District Industries Centers 

or Khadi and Village Industries Commission or Khadi and Village Industries 

Board or Coir Board or National Small Industries Corporation or Directorate of 

Handicrafts and Handloom or any other body specified by Ministry of Micro, 

Small and Medium Enterprises with prior consent in writing of the purchasing 
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authority/Engineer-in-charge, the details like Name, Registration No., Address, 

Contact No. details of material & value of procurement made, etc. of such 

Enterprises shall be furnished by the successful bidder at the time of 

submission of invoice/Bill.  

 

40.5 The benefit of policy are not extended to the traders/dealers/ Distributors 

/Stockiest/Wholesalers. 

 

40.6 NSIC has initiated a scheme of “Consortia and Tender Marketing Scheme” 

under which they are assisting the Micro & Small enterprises to market their 

products and services through tender participation on behalf of the individual 

unit or through consortia.   

 

Accordingly, if the MSEs or the consortia, on whose behalf the bid is submitted 

by NSIC, is meeting the BEC and other terms and conditions of tender their bid 

will be considered for further evaluation.   

 

Further, in such cases a declaration is to be submitted by MSE/ consortia on 

their letter head (s) that all the terms and conditions of tender document shall 

be acceptable to them. 

 

41 AHR ITEMS 

 

In item rate contract where the quoted rates for the items exceed 50% of the 

estimate rates, such items will be considered as Abnormally High Rates (AHR) 

items and payment of AHR items beyond the SOR stipulated quantities shall be 

made at the lowest amongst the following rates: 

 

I) Rates as per SOR, quoted by the Contractor/Bidder. 

 

II) Rate of the item, which shall be derived as follows: 

 

a. Based on rates of Machine and labour as available from the 

contract (which includes contractor’s supervision, profit, 

overheads and other expenses). 

b. In case rates are not available in the contract, rates will be 

calculated based on prevailing market rates of machine, material 

and labour plus 15% to cover contractor’s supervision profit, 

overhead & other expenses. 
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42 VENDOR  PERFORMANCE EVALUATION 

 

 Shall be as stipulated Annexure II to ITB herewith. 

 

43 INCOME TAX & CORPORATE TAX 

 

43.1 Income tax deduction shall be made from all payments made to the contractor 

as per the rules and regulations in force and in accordance with the Income Tax 

Act prevailing from time to time. 

 

43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 

 

43.3 TDS, wherever applicable,  shall be deducted as per applicable act/law/rule. 

 

43.4 MENTIONING OF PAN NO. IN INVOICE/BILL  

 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN 

no. is mandatory for procurement of goods / services/works/consultancy 

services exceeding Rs. 2 Lacs per transaction.  

 

Accordingly, supplier/ contractor/ service provider/ consultant should mention 

their PAN no. in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. 

As provided in the notification, in case supplier/ contractor/ service provider/ 

consultant do not have PAN no., they have to submit declaration in Form 60 

along with invoice/ bill for each transaction.    

 

Payment of supplier/ contractor / service provider/ consultant shall be 

processed only after fulfilment of above requirement 

 

44. SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 

DEPARTMENT AND PUBLIC ENTERPRISE AND ONE PUBLIC 

ENTERPRISE AND ANOTHER  
 

In the event of any dispute or difference relating to the interpretation and 

application of the provisions of the contracts, such dispute or difference shall 

be referred by either party for Arbitration to the sole Arbitrator in the 

Department of Public Enterprises to be nominated by the Secretary to the 

Government of India in-charge of the Department of Public Enterprises. The 

Arbitration and Conciliation Act, 1996 shall not be applicable to arbitrator 
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under this clause. The award of the Arbitrator shall be binding upon the parties 

to the dispute, provided, however, any party aggrieved by such award may 

make a further reference for setting aside or revision of the award to the Law 

Secretary, Department of Legal Affairs, Ministry of Law & Justice, 

Government of India. Upon such reference the dispute shall be decided by the 

Law Secretary or the Special Secretary / Additional Secretary, when so 

authorized by the Law Secretary, whose decision shall bind the Parties finally 

and conclusively.  The parties to the dispute will share equally the cost of 

arbitration as intimated by the Arbitrator. 

 

 

45.0 INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND 

MATERIALS PROVIDERS)  
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based 

platform for infrastructure provides and materials suppliers and was developed 

by Ministry of Road Transport and Highways (MoRT&H)  with a view to 

reduce project execution delays on account of supply shortages and inspire 

greater confidence in contractors to procure cement to start with directly from 

the manufacturers. Presently, numerous cement companies are registered in the 

portal and offering cement for sale on the portal with a commitment period of 3 

years. These companies have bound themselves by ceiling rates for the entire 

commitment period, wherein they are allowed to reduce or increase their 

cement rates any number of times within the ceiling rate, but are not permitted 

to exceed the said ceiling rate.  

 

MoRT&H is expanding the reach of this web-portal by increasing both the 

product width as well as the product depth. They are working on incorporating 

60 plus product categories. The product range will span from large machineries 

like Earth Movers and Concrete Mixers, to even the smallest items like road 

studs. MoRT&H intend to turn it into a portal which services every 

infrastructure development related need of a modern contractor. 

 

IGGL’s contractors may use this innovative platform, wherever applicable. The 

usage of web – Portal is a completely voluntary exercise. The platform, 

however, can serve as a benchmark for comparison of offered prices and 

products. 

 

46 PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL 

MEANS 
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To promote cashless transactions, the onward payments by Contractors to their 

employees, service providers, sub-contractors and suppliers may be made 

through Cards and Digital means to the extent possible 

 

 

 

47  CONTRACTOR TO ENGAGE CONTRACT MANPOWER 

BELONGING TO SCHEDULED CASTES AND WEAKER SECTIONS 

OF THE SOCIETY 

 

While engaging the contractual manpower, Contractors are required to make 

efforts to provide opportunity of employment to the people belonging to 

Scheduled Castes and weaker sections of the society also in order to have a   

fair representation of these sections. 

 

48.     QUARTERLY CLOSURE OF THE CONTRACT [FOR APPLICABILITY 

OF THIS CLAUSE REFER BDS]:- 

 

During execution of contracts/orders, various issues may arise. In order to 

timely detect and to address the contractual issue (s) during the execution of 

contracts, IGGL has introduced a mechanism of quarterly closure of the 

contract, under which all the issues related to the contract execution will be 

monitored on quarterly basis for resolution. 

 

Vendors/Contractors are required to co-operate with EIC for proper 

implementation of this mechanism for smooth execution of the contract.”  
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Annexure-I 

 
PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
 

A Definitions: 

 

A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly 

or indirectly, anything of value to improperly influence the actions in selection 

process or in contract execution. 

 

“Corrupt Practice” also includes any omission for misrepresentation that may 

mislead or attempt to mislead so that financial or other benefit may be obtained 

or an obligation avoided. 

 

A2 “Fraudulent Practice” means and include any act or omission committed by a 

agency or with his connivance or by his agent by misrepresenting/ submitting 

false documents and/ or false information or concealment of facts or to deceive 

in order to influence a selection process or during execution of contract/ order. 

 

A3 “Collusive Practice amongst bidders (prior to or after bid submission)”  means a 

scheme or arrangement designed to establish bid prices at artificial non-

competitive levels and to deprive the Employer of the benefits of free and open 

competition.  

 

A.4 “Coercive practice” means impairing or harming or  threatening to impair or 

harm  directly or indirectly, any agency or its property to influence the 

improperly actions of an agency, obstruction of any investigation or auditing of 

a procurement process. 

 

A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as 

“Agency” 

 

A.6 ”Appellate Authority” shall mean duly appointed Committee by IGGL.  

 

A.7   “Competent Authority” shall mean the authority, who is competent to take final 

decision for Suspension of business dealing with an Agency/ (ies) and Banning  

of business dealings with Agency/ (ies). 
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A.8 “Allied Agency” shall mean all the concerns within the sphere of effective 

influence of banned/ suspended agencies. In determining this, the following 

factors may be taken into consideration:   

 

(a) Whether the management is common; 

(b) Majority interest in the management is held by the partners or directors 

of banned/ suspended firm.  

(c ) substantial or majority shares are owned by banned/ suspended agency 

and by virtue of this it has a controlling voice.  

 

A.9 “Investigating Agency” shall mean any department or unit of IGGL 

investigating into the conduct of Agency/ party and shall include any other 

agency set up by the Central or state government having power to investigate.  

 

B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ 

coercive practice  

 

B.1 Irregularities noticed during the evaluation of the bids :  

 

If it is observed during bidding process/ bids evaluation stage that a bidder has 

indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such 

Bidder (s)  shall be rejected and its Earnest Money Deposit (EMD) shall be 

forfeited.  

 

Further, such agency shall be banned for future business with IGGL for a 

period specified in para B 2.2 below from the date of issue of banning order. 

 

B.2 Irregularities noticed after award of contract 
 

 (i) During execution of contract:  

 

If an agency, is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, during execution of contract,  the agency 

shall be banned for future business with IGGL for a period specified in 

para B 2.2 below from the date of issue of banning order.    

 

The concerned order (s)/ contract(s) where corrupt/fraudulent/collusive 

practices is observed, shall be suspended with immediate effect by 

Engineer-in-Charge (EIC)/ Employer whereby the supply/ work/ service 
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and payment etc. will be suspended. The action shall be initiated for 

putting the agency on banning.  

 

After conclusion of process, the order (s)/ contract (s) where it is 

concluded that such irregularities have been committed shall be 

terminated and Contract cum Performance Bank Guarantee (CPBG)/ 

Contract Performance Security (CPS) submitted by agency against such 

order (s)/ contract (s) shall also be forfeited. The amount that may have 

become due to the contractor on account of work already executed by 

him shall be payable to the contractor and this amount shall be subject to 

adjustment against  any amounts due from the contractor under the terms 

of the contract. 

 

No risk and cost provision will be enforced in such cases.  

 

(ii) After execution of contract and during Defect liability period 

(DLP)/ Warranty/Guarantee Period:   
 

If an agency is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, after execution of contract and during DLP/ 

Warranty/Guarantee Period,   the agency  shall be banned for future 

business with IGGL for a period specified in para B 2.2 below from the 

date of issue of banning order.    

 

Further, the Contract cum Performance Bank Guarantee 

(CPBG)/Contract Performance Security (CPS) submitted by agency 

against such order (s)/ contract (s) shall be forfeited.  

 

(iii) After expiry of  Defect liability period (DLP)/ Warranty/Guarantee 

Period   
 

If an agency is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, after expiry of  Defect liability period 

(DLP)/ Warranty/Guarantee Period,   the agency  shall be banned for 

future business with IGGL for a period specified in para B 2.2 below 

from the date of issue of banning order.    

 

B.2.2 Period of Banning   
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The period of banning of agencies indulged in Corrupt/ Fraudulent/ 

Collusive/Coercive Practices shall be as under and to be reckoned from the 

date of banning order: 

 

S. 

No. 

Description Period of banning from 

the date of issuance of 

Banning order 

1 Misrepresentation/False information 

other than pertaining to BEC of tender 

but having impact on the selection 

process.   

 

For example, if an agency confirms not 

being in holiday/ banning list of PSUs/ 

Govt. Dept., liquidation, bankruptcy & 

etc. and subsequently it is found 

otherwise, such acts shall be considered 

in this category. 

02 years 

2 

 

 

 

2.1 

 

 

 

Corrupt/Fraudulent (pertaining to BEC 

of tender) /Collusive/Coercive Practices 

 

 

If an agency again commits 

Corrupt/Fraudulent (pertaining to BEC 

of tender) /Collusive/ Coercive Practices 

in subsequent cases after their banning, 

such situation of repeated offense to be 

dealt with more severity and following 

shall be the period of banning: 

 

(v) Repeated once 

 

 

 

(vi) Repeated twice or more 

03 years 

 

 

 

 

 

 

 

 

 

 

 

7 years (in addition to the 

period already served) 

 

15 years (in addition to 

the period already served) 

3 Indulged in unauthorized disposal of 

materials provided by IGGL 

7 years 

4 If act of vendor/ contractor is a threat to 

the National Security 

15 years 
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C Effect of banning on other ongoing contracts/ tenders 

 

C.1 If an agency is put on Banning, such agency should not be considered in 

ongoing tenders/future tenders.   

 

C.2 However, if such an agency is already executing other order (s)/ contract (s) 

where no corrupt/fraudulent/ collusive/coercive practice is found, the agency 

should be allowed to continue till its completion without any further increase in 

scope except those incidental to original scope mentioned in the contract.  

 

C.3 If an agency is put on the Banning List during tendering and no irregularity is 

found in the case under process: 

 

C.3.1  after issue of the enquiry /bid/tender but before opening of Technical bid, the 

bid submitted by the agency shall be ignored.  

 

C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of 

the agency shall not be opened and BG/EMD submitted by the agency shall be 

returned to the agency. 

 

 C.3.3  after opening of price, BG/EMD made by the agency shall be returned; the 

offer of the agency shall be ignored & will not be further evaluated. If the 

agency is put on banning list for fraud/ mis-appropriation of facts committed in 

the same tender/other tender where errant agency emerges as the lowest (L1), 

then such tender shall also be cancelled and re-invited.  

  

D. Procedure for Suspension of Bidder 

 

  D.1 Initiation of Suspension  

 

Action for suspension business dealing with any agency/(ies) shall be initiated 

by IGGL when 

 

(i) Concerned IGGL Department based on the fact of the case gathered 

during investigation by them recommend for specific immediate action 

against the agency. 

 

(ii) Concerned IGGL Department based on the input from Investigating 

agency, forward for specific immediate action against the agency. 
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(iii) Non performance of Vendor/Supplier/Contractor/Consultant leading to 

termination of Contract/ Order. 

 

  D.2     Suspension Procedure:  

 

D.2.1     The order of suspension would operate initially for a period not more than 

six months and is to be communicated to the agency. Period of suspension 

can be extended with the approval of the Competent Authority by one 

month at a time with a ceiling of six months pending a conclusive decision 

to put the agency on banning list.  

 

D.2.2     During the period of suspension, no new business dealing may be held with 

the agency. 

 

D.2.3     Period of suspension shall be accounted for in the final order passed for 

banning of business with the agency. 

 

D.2.4  The decision regarding suspension of business dealings should also be 

communicated to the agency. 

 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds 

which can result in banning of business dealings, proposal for issuance of 

suspension order and show cause notice shall be put up to the Competent 

Authority.  The suspension order and show cause notice must include that 

(i) the agency is put on suspension list and (ii) why action should not be 

taken for banning the agency for future business from IGGL. 

 

The competent authority to approve the suspension will be same as that for 

according approval for banning.  

 

D 3      Effect of Suspension of business:   

 

      Effect of suspension on other on-going/future tenders will be as under: 

 

D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the 

name of agency appears in the Suspension List. 

 

D.3.2 If an agency is put on the Suspension List during tendering: 
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D.3.2.1   after issue of the enquiry /bid/tender but before opening of Technical bid, 

the bid submitted by the agency shall be ignored.  

 

D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid 

of the agency shall not be opened and BG/EMD submitted by the agency 

shall be returned to the agency. 

 

 D.3.2.3  after opening of price, BG/EMD made by the agency shall be returned; the 

offer of the agency shall be ignored & will not be further evaluated. If the 

agency is put on Suspension list for fraud/ mis-appropriation of facts 

conducted in the same tender/other tender where errant agency emerges as 

the lowest (L1), then such tender shall also be cancelled and re-invited.  

 

D.3.3  The existing contract (s)/ order (s) under execution shall continue. 

 

D.3.4 Tenders invited for procurement of goods, works and services shall have 

provision that the bidder shall submit a undertaking to the effect that (i) 

neither the bidder themselves nor their allied agency/(ies) are on banning 

list of IGGL or  the Ministry of Petroleum  and Natural Gas and (ii)  bidder 

is not banned by any Government department/ Public Sector. 

  

F. Appeal against the Decision of the Competent Authority:  

 

F.1 The agency may file an appeal against the order of the Competent Authority for 

putting the agency on banning list. Such an appeal shall be preferred within one 

month from the of receipt of banning order.  

 

F.2 Appellate  Authority of IGGL would consider the appeal and pass appropriate 

order which shall be communicated to the party as well as the Competent 

Authority.  

 

F.3 Appeal process may be completed within 45 days of filing of appeal with the 

Appellate Authority of IGGL.  

 

G. Wherever there is contradiction with respect to terms of GCC and ‘Procedure 

for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’, the 

provisions of ‘Procedure for action in case of Corrupt/Fraudulent/ 

Collusive/Coercive Practice’ shall prevail. 
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Annexure-II 

 

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 

1.0 OBJECTIVE 

 

 The objective of Evaluation of Performance aims to recognize, and develop 

reliable Vendors/ Suppliers/Contractors/ Consultants so that they consistently 

meet or exceed expectations and requirements.  

 

 The purpose of this procedure is to put in place a system to monitor 

performance of Vendors/ Suppliers/Contractors/ Consultants associated with 

IGGL in Projects and in O&M so as to ensure timely completion of various 

projects, timely receipt of supplies including completion of works & services 

for operation and maintenance of operating plants and quality standards in all 

respects. 

 

2.0 METHODOLOGY 

 

  i) Preparation of Performance Rating Data Sheet 

 

 Performance rating data Sheet for each and every Vendor/ 

Supplier/Contractor/ Consultant for all orders/Contracts with a value of 

Rs. 7 Lakhs and above is recommended to be drawn up.  These data 

sheets are to be separately prepared for orders/ contracts related to 

Projects and O&M.  Format, Parameters, Process, responsibility for 

preparation of Performance Rating Data Sheet are separately mentioned.  

 

 ii) Measurement of Performance 

 

 Based on the parameters defined in Data Sheet, Performance of 

concerned Vendor/ Supplier/Contractor/ Consultant  would be computed 

and graded accordingly.  The measurement of the performance of the 

Party would be its ability to achieve the minimum scoring of 60% points 

in the given parameters.  

 

 iii) Initiation of Measures: 
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 Depending upon the Grading of Performance, corrective measures 

would be initiated by taking up the matter with concerned Vendor/ 

Supplier/Contractor/ Consultant.  Response of Vendor/ 

Supplier/Contractor/ Consultant  would be considered before deciding 

further course of action. 

 

 

 iv) Implementation of Corrective Measures: 

 

 Based on the response of Vendor/ Supplier/Contractor/ Consultant, 

concerned Engineer-in-Charge for the Projects and/or OIC in case of 

O&M would recommend for continuation or discontinuation of such 

party from the business of IGGL.   

 

v) Orders/contracts placed on Proprietary/OEM basis for O&M will be 

evaluated and, if required, corrective action will be taken for 

improvement in future. 

 

3.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 

3.1 FOR PROJECTS 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ 

Consultants in case of PROJECTS shall be done immediately with 

commissioning of any Project. 

 

ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-

charge shall prepare a Performance Rating Data Sheet (Format at 

Annexure-1) for all Orders and Contracts. 

 

iii) Depending upon the Performance Rating, following action need to be 

initiated by Engineer-in-charge/Project-in-charge: 

   

Sl.No. Performance 

Rating 

Action 

1 POOR Seek explanation for Poor 

performance 

2 FAIR Seek explanation for Fair performance 

3 GOOD Letter to the concerned for improving 
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performance in future 

4 VERY GOOD No further action 

  

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined.  In case of satisfactory reply, Performance Rating data Sheet 

to be closed with a letter to the concerned for improving performance in 

future. 

 

v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 

 

  A) Where Performance rating is “POOR”: 

 

Recommend such defaulting Vendor/ Supplier/Contractor/ 

Consultant for putting on Holiday for a period from one to three 

years as given below:  

 

(i) Poor Performance due to reasons other than Quality : One 

Year  

(ii) Poor Performance on account of Quality (if any mark 

obtained against Quality parameter is less than 30):  Two 

Years 

(iii) Poor Performance leading to termination of contract or 

Offloading of contract due to poor performance solely 

attributable to Vendor/ Supplier/Contractor/ Consultant or 

Repeated Offence: Three Years 

 

Non performance of a Vendor/Supplier/Contractor/Consultant 

leading to termination of Contract/ Order, such Vendor/ Supplier/ 

Contractor/Consultant are also to be considered for Suspension.  

 

In all such cases, concerned site will put up recommendation for 

issuance of SCN and putting the party on suspension list as per 

process defined for suspension in “Procedure for Action in case 

of Corrupt/ Fraudulent/ Collusive/ Coercive Practices” 

 

  (B) Where Performance rating is “FAIR”: 
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Recommend for issuance of warning to such defaulting Vendor/ 

Supplier/Contractor/ Consultant to improve their performance. 

 

3.2      FOR CONSULTANCY JOBS 

 

          Monitoring and Evaluation of consultancy jobs will be carried out in the same 

way as  described in para 3.1 for Projects. 

 

3.3 FOR OPERATION & MAINTENANCE 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ 

Consultants in case of  Operation and Maintenance shall be done 

immediately after execution of order/ contract.  

 

ii) After execution of orders a Performance Rating Data Sheet (Format at 

Annexure-2) shall be prepared for Orders by Site C&P and for 

Contracts/Services by respective Engineer-In-Charge. 

 

iii) Depending upon Performance Rating, following action need to be 

initiated by C&P:  

  

Sl. No. Performance 

Rating 

Action 

 

1 POOR Seek explanation for Poor 

performance  

2. FAIR Seek explanation for Fair 

performance 

3 GOOD Letter to the concerned for 

improving performance in future. 

4 VERY GOOD No further action 

 

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet 

to be closed with a letter to the concerned for improving performance in 

future.  

 

v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 

  A) Where performance rating is “POOR” 
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Recommend such defaulting Vendor/Supplier/Contractor/ 

Consultant for putting on Holiday for a period from one to three 

years as given below:  

 

(i) Poor Performance due to reasons other than Quality : One 

Year  

(ii) Poor Performance on account of Quality (if any mark 

obtained against Quality parameter is less than 30):  Two 

Years 

(iv) Poor Performance leading to termination of contract or  

Offloading of contract due to poor performance solely 

attributable to Vendor/Supplier/Contractor/Consultant or  

Repeated Offence: Three Years 

 

Non-performance of a Vendor/Supplier/Contractor/Consultant 

leading to termination of Contract/ Order such Vendor/ Supplier/ 

Contractor/Consultant are also to be considered for Suspension.  

 

In all such cases, concerned site will put up recommendation for 

issuance of SCN and putting the party on suspension list as per 

process defined for suspension in “Procedure for Action in case 

of Corrupt/ Fraudulent/ Collusive/ Coercive Practices” 

 

 

  (B) Where Performance rating is “FAIR” 

 

 Recommend for issuance of warning to such defaulting 

Vendors/Contractors/Consultants to improve their performance. 

 

4.0 EXCLUSIONS: 

 The following would be excluded from the scope of evaluation of performance 

of Vendors/ Suppliers/Contractors/ Consultants: 

 i) Orders/Contracts below the value of Rs. 7 Lakhs. 

 ii) One time Vendor/ Supplier/Contractor/ Consultant. 

 iii) Orders for Misc./Administrative items/ Non stock Non valuated items. 
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 However, concerned Engineer-in-Charge /OICs will continue to monitor such 

cases so as to minimize the impact on Projects/O&M plants due to non 

performance of Vendors/ Suppliers/Contractors/ Consultants in all such cases. 

5.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 
 

5.1 An order for Holiday passed for a certain specified period shall deemed to have 

been automatically revoked on the expiry of that specified period and it will not 

be necessary to issue a specific formal order of revocation. 

 

Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due 

to quality, and new order is placed on bidder after  restoration of Vendor/ 

Supplier/Contractor/ Consultant, such order will be properly monitored during 

execution stage by the concerned site.  

 

6.0 EFFECT OF HOLIDAY  
 

6.1  If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ 

Supplier/Contractor/ Consultant should not be considered in ongoing 

tenders/future tenders.   

 

6.2  However, if such Vendor/ Supplier/Contractor/ Consultant is already executing 

any other order/ contract and their performance is satisfactory in terms of the 

relevant contract, should be allowed to continue till its completion without any 

further  increase in scope except those incidental to original scope mentioned in 

the contract. In such a case CPBG will not be forfeited and payment will be 

made as per provisions of concerned contract.  However, this would be without 

prejudice to other terms and conditions of the contract.  

 

6.3.  Effect on other ongoing tendering:  

 

6.3.1  after issue of the enquiry /bid/tender but before opening of Technical bid, the 

bid submitted by the party shall be ignored.  

 

6.3.2  after opening Technical bid but before opening the Price bid, the Price bid of 

the party shall not be opened and BG/EMD submitted by the party shall be 

returned to the party. 

 

6.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer 

of the party shall be ignored & will not be further evaluated. If errant party 
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emerges as the lowest (L1), then such tender shall also be cancelled and re-

invited.  

 

7.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per 

the procedure, the holding company, subsidiary, joint venture, sister concerns, 

group division of the errant Vendor/ Supplier/Contractor/ Consultant shall not 

be considered for putting on holiday list. 

 

Any bidder, put on holiday, will not be allowed to bid through consortium 

route also in new tender during the period of holiday. 

 

8.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious 

complaint against the tender process with the intention of delaying or defeating 

any procurement or causing loss to IGGL or any other bidder, such bidder will 

be put on holiday for a period of six months, if such complaint is proved to be 

vexatious, frivolous or malicious, after following the due procedure.   

 

9.  APPEAL AGAINST THE DECISION OF THE COMPETENT 

AUTHORITY:  

 

(a) The party may file an appeal against the order of the Competent 

Authority for putting the party on Holiday list. The appeal shall be filed 

to Appellate Authority. Such an appeal shall be preferred within one 

month from the of receipt of Holiday order.  

 

(b) Appellate  Authority would consider the appeal and pass appropriate 

order which shall be communicated to the party as well as the 

Competent Authority.  

 

(c) Appeal process may be completed within 45 days of filing of appeal 

with the Appellate Authority.  

 

(d)   “Appellate Authority” shall mean Committee formed by IGGL. 

 

 

10. ERRANT BIDDER  

 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded 

the job for any mistake committed by him in bidding or withdrawal of bid or 

modification of bid or varying any term in regard thereof leading to re-
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tendering, IGGL shall forfeit EMD paid by the bidder and such bidders shall be 

debarred from participation in re-tendering of the same job(s)/item(s).   

 

Further, such bidder will be put on holiday for a period of six months after 

following the due procedure.   

 

11. In case CBEC (Central Board of Excise and Customs)/ any equivalent Central 

Government agency/ State Government agency brings to the notice of IGGL 

that the Supplier of Goods / Services (Service Provider)  has not remitted the 

amount towards GST (CGST & SGST/UTGST or IGST) collected from 

IGGL to the government exchequer, , then party will be put on holiday for a 

period of six months after following the due procedure.   
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Annexure-1 

IGGL  

PERFORMANCE RATING DATA SHEET 

(FOR PROJECTS/ CONSULTANCY JOBS) 

 

i) Project/Work Centre  : 
 

ii) Order/ Contract No. & date  : 
 

iii) Brief description of Items  : 

 Works/Assignment 
 

iv) Order/Contract value (Rs.)  : 
 

v) Name of Vendor/Supplier/  : 

 Contractor/ Consultant 
 

vi) Contracted delivery/   : 

 Completion Schedule 
 

vii) Actual delivery/    : 

 Completion date 

 

Performance 

Parameter 

Delivery/ 

Completion 

Performance 

Quality 

Performance 

Reliability 

Performance# 

Total 

Maximum 

Marks 

40 40 20 100 

Marks Allocated 

 

    

Note:  

Remarks (if any) 

  PERFORMANCE RATING (**)                                    

  
Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-

vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 

against Reliability Performance.  

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

 

Sl. Range (Marks) Rating Signature of 
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No. Authorised Signatory: 

 

Name: 

 

Designation: 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 

GOOD 

 

 

Instructions for allocation of marks 

 

1. Marks are to be allocated as under : 

 

 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 

 

  Delivery Period/  Delay in Weeks   Marks 

  Completion Schedule 

 

  a) Upto 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     12 weeks   20 

       ”     16 weeks   15 

      More than  16 weeks  0 

  

  b) Above 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     16 weeks   20 

       ”     20 weeks   15 

       ”     24 weeks   10 

      More than  24 weeks  0 

 

 1.2 QUALITY PERFORMANCE    40 Marks 

 

  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 

 

  i) Rejection/Defects  Marks to be allocated on 10 marks 

      prorata basis for acceptable 
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      quantity as compared to total 

      quantity for normal cases 

  ii) When quality  Failure of severe nature 0 marks 

      failure endanger   - Moderate nature 5 marks 

      system integration  - low severe nature 10-25 marks 

      and safety of the  

      system 

  iii) Number of   1. No deviation  5 marks 

        deviations   2. No. of deviations < 2 2 marks 

                 3. No. of deviations > 2 0 marks 

 

  

 

 

 

1.3 RELIABILITY PERFORMANCE    20 Marks 

 

   

A. FOR WORKS/CONTRACTS 

 

 

i) Submission of order acceptance, agreement, 

PBG, Drawings and other documents within 

time 

 

4 marks 

ii) Mobilization of resources as per Contract and 

in time 

 

4 marks 

iii) Liquidation of Check-list points 4 marks 

 

iv) Compliance to statutory and HS&E 

requirements 

 

or 

 

Reliability of Estimates/Design/Drawing etc. 

in case of Consultancy jobs 

 

4 marks 

v) Timely submission of estimates and other 

documents for Extra, Substituted & AHR 

items 

4 marks 
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B. FOR SUPPLIES 

 

 

i) Submission of order acceptance, PBG, 

Drawings and other documents within time 

 

5 marks 

 

ii) Attending complaints and requests for after 

sales service/ warranty repairs and/ or query/ 

advice (upto the evaluation period). 

 

5 marks 

iii) Response to various correspondence and 

conformance to standards like ISO 

5 marks 

 

iv) Submission of all required documents 

including Test Certificates at the time of 

supply 

5 marks 

 

 

 

 

 

 

 

Annexure-2 

IGGL 

PERFORMANCE RATING DATA SHEET 

(FOR O&M) 

 

i) Location    : 
 

ii) Order/ Contract No. & date  : 
 

iii) Brief description of Items  : 

 Works/Assignment 
 

iv) Order/Contract value (Rs.)  : 
 

v) Name of Vendor/Supplier/  : 

 Contractor/ Consultant 
 

vi) Contracted delivery/   : 

 Completion Schedule 
 

vii) Actual delivery/    : 
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 Completion date 

 

Performance 

Parameter 

Delivery 

Performance 

Quality 

Performance 

Reliability 

Performance# 

Total 

Maximum Marks 40 40 20 100 

Marks Allocated 

(*) 

    

Remarks (if any) 

  PERFORMANCE RATING (**)                                    

  

Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance 

or deviation beyond contract payment term or seeking direct payment to the 

sub-vendor/sub-contractor due to financial constraints, then ‘0’ marks should 

be allotted against Reliability Performance 

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

 

Sl. 

No. 

Range (Marks) Rating Signature of 

Authorised Signatory: 

 

Name: 

 

Designation: 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 

GOOD 

 

 

 

 

Instructions for allocation of marks (For O&M) 

 

1. Marks are to be allocated as under : 

 

 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 

 

  Delivery Period/  Delay in Weeks   Marks 

  Completion Schedule 

 

  a) Upto 3 months  Before CDD    40 
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      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     12 weeks   20 

       ”     16 weeks   15 

      More than  16 weeks  0 

  

  b) Above 3 months  Before CDD    40 

      Delay upto 4 weeks   35 

       ”     8 weeks   30 

       ”     10 weeks   25 

       ”     16 weeks   20 

       ”     20 weeks   15 

       ”     24 weeks   10 

      More than  24 weeks  0 

 

 1.2 QUALITY PERFORMANCE    40 Marks 

 

  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 

 

  i) Rejection/Defects  Marks to be allocated on 10 marks 

      prorata basis for acceptable 

      quantity as compared to total 

      quantity for normal cases 

  ii) When quality  Failure of severe nature 0 marks 

      failure endanger   - Moderate nature 5 marks 

      system integration  - low severe nature 10-25 marks 

      and safety of the  

      system 

  iii) Number of   1. No deviation  5 marks 

        deviations   2. No. of deviations < 2 2 marks 

              3. No. of deviations > 2 0 marks 

 

  

 

 

 

1.3 RELIABILITY PERFORMANCE    20 Marks 
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A. FOR WORKS/CONTRACTS 

 

 

i) Submission of order acceptance, agreement, 

PBG, Drawings and other documents within 

time 

 

4 marks 

ii) Mobilization of resources as per Contract and 

in time 

 

4 marks 

iii) Liquidation of Check-list points 4 marks 

 

iv) Compliance to statutory and HS&E 

requirements 

 

or 

 

Reliability of Estimates/Design/Drawing etc. 

in case of Consultancy jobs 

 

4 marks 

v) Timely submission of estimates and other 

documents for Extra, Substituted & AHR 

items 

 

4 marks 

B. FOR SUPPLIES 

 

 

i) Submission of order acceptance, PBG, 

Drawings and other documents within time 

 

5 marks 

 

ii) Attending complaints and requests for after 

sales service/ warranty repairs and/ or query/ 

advice (upto the evaluation period). 

 

5 marks 

iii) Response to various correspondence and 

conformance to standards like ISO 

5 marks 

 

iv) Submission of all required documents 

including Test Certificates at the time of 

supply 

 

5 marks 

 



 
 
-------------------------------------------------------------------------------------------------------------------------------------- 
 

 

 
Page - 77 - of 230 

 
 

 

 

Annexure-III 

 

 

ADDENDUM TO INSTRUCTIONS TO BIDDERS 

(INSTRUCTIONS FOR PARTICIPATION IN E-TENDER) 

 

 

 

Available on Govt. CPP Portal- https://etenders.gov.in/eprocure/app 

 
https://etenders.gov.in/eprocure/app?page=BiddersManualKit&service=page 

 

 

 

 

 

 

 

 

 

 

 

 

................................................................................................................................. 

 

 
 

 

 

 

 

 

 

 

https://eprocure.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app?page=BiddersManualKit&service=page
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ANNEXURE-IV 

 

BIDDING DATA SHEET (BDS)  

 

(TO BE FILLED BY THE CONCERNED DEALING OFFICER BEFORE 

ISSUANCE OF TENDER) 
 

ITB TO BE READ IN CONJUNCTION WITH THE FOLLOWING:  

A.  GENERAL 

ITB  clause  Description  

1.2 

 

The Invitation for Bids/ Tender no is : 

IGGL/GHY/C&P/PROJ/PMC/06-19-1 

 

1.1 

 

The Employer/Owner is: IGGL  

2.1 

 

The name of the Works/Services to be performed is: PROJECT 

MANAGEMENT & CONSULTANCY (PMC) SERVICES FOR 

NORTH EAST GAS GRID (NEGG) PROJECT    

3 BIDS FROM CONSORTIUM/ JOINT VENTURE 
 

APPLICABLE 

 

 

NOT 

APPLICABLE 

 

  

B.  BIDDING DOCUMENT 

ITB  clause  Description  

8.1 For clarification purposes only, the communication address is: 

 

√ 
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Attention: Indranil Neog, Deputy General Manager (C & P) 

Street Address: Indradhanush Gas Grid Limited(IGGL) 

5th Floor,Central Mall, 

G S Road, Christian Basti 
Guwahati- 781005 

Country: INDIA 
 

Email: indranil.neog@iggl.co.in 
 
2)Name : Mr. Udayan Das, Designation: Chief Manager (C&P)  
Street Address: Indradhanush Gas Grid Limited(IGGL) 
5th Floor,Central Mall, 
G S Road, Christian Basti 
Guwahati- 781005 
Country: INDIA 
E-mail: udayan.das@iggl.co.in 

  

mailto:indranil.neog@iggl.co.in
mailto:udayan.das@iggl.co.in
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C.  PREPARATION OF BIDS 

ITB  clause  Description  

12 & 13 Whether  IGGL will be able to avail input tax credit in the instant 

tender  

 

 

 

 

YES 

 

 

NO 

 

 

 

14  The currency of the Bid shall be INR  

15 The bid validity period shall be Three (03) Months from final 'Bid 

Due Date'. 

16.1 In case 'Earnest Money / Bid Security' is in the form of 'Demand 

Draft' or 'Banker's Cheque', the same should be favor of IGGL, 

payable at ___________ 

                 NOT APPLICABLE 

 

 

D.  SUBMISSION AND OPENING OF BIDS 

ITB  clause  Description  

18 In addition to the original of the Bid, the number of copies required is 

one. Not applicable in case of e-tendering.  

22 The E-Tender No. of this bidding process is: IGGL-100002 

 22.3 and 4.0 For bid submission purposes only (Manual) or the submission of 

√ 
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of IFB physical document as per clause no. 4.0 of IFB, the Owner’s address 

is : 

Attention: Indranil Neog, Deputy General Manager (C & P) 

Street Address: Indradhanush Gas Grid Limited(IGGL) 

5th Floor,Central Mall, 

G S Road, Christian Basti 

Guwahati- 781005 

Country: INDIA 

26 The bid opening shall take place at: 

Street Address: Indradhanush Gas Grid Limited(IGGL) 

5th Floor,Central Mall, 

G S Road, Christian Basti 

Guwahati- 781005 

Country: INDIA 

Date: 27.06.2019 

E.  EVALUATION, AND COMPARISON OF BIDS 

ITB  clause  Description  

32 Evaluation Methodology is mentioned in Section-II. 

33 Compensation for Extended Stay: 
 

APPLICABLE 

 

 

NOT APPLICABLE 

 

 

F.  AWARD OF CONTRACT 

ITB  clause  Description  

37 State of which stamp paper is required for Contract Agreement: 

___________________ASSAM__________ 

38 Contract Performance Security/ Security Deposit  

√ 
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APPLICABLE 

 

 

NOT APPLICABLE 

 

 

40 Whether tendered item is non-split able or not-divisible : 
 

YES 

 

 

NO 
 

41 Provision of AHR Item : 
 

APPLICABLE 

 

 

NOT APPLICABLE 

 

 

49 Quarterly Closure of Contract 

 

 

 

 

APPLICABLE 

 

 

NOT APPLICABLE 

 

 

Clause no. 

27.3 of GCC  

Bonus for Early Completion:  
 

APPLICABLE 

 

 

NOT APPLICABLE 

 

 

50 Applicability of provisions relating to Startups:  
 

APPLICABLE 

 

 

NOT APPLICABLE 

 

 

√ 

√ 

√ 

√ 

√ 

 

√ 
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GENERAL CONDITIONS OF CONTRACT 

(GCC) 
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GENERAL CONDITIONS OF CONTRACT 

ARTICLE 3.1: DEFINITIONS AND INTERPRETATIONS 

In this Document, as hereunder defined, the following terms and expressions shall have the meaning 

hereby assigned to them except where the context otherwise requires: 

AGREEMENT means the agreement concluded on non-judicial stamp paper between IGGL and 

Consultant for Services as per this Bid document. 

IGGL/OWNER shall mean IGGL  

IGGL'S REPRESENTATIVE means the person appointed or authorized from time to time by IGGL for 

execution of the contract. 

CONSULTANT'S REPRESENTATIVE means the person appointed from time to time by CONSULTANT 

for execution of the Contract. 

ENGINEER-IN-CHARGE/EXECUTIVE-IN-CHARGE shall mean the person designated from time to time 

by the IGGL and shall include those who are expressly authorized by him to act for and on his behalf 

for operation of this CONTRACT. 

SIGN OFF means a recorded statement for completion of a milestone/major activity by Consultant as 

envisaged in this document and accepted by IGGL. 

CONTRACT shall mean Letter of Acceptance and all attached exhibits and document referred to 

therein and all terms and conditions thereof together with any subsequent modifications thereto. 

SERVICES mean the duties to be performed and the services to be rendered by Consultant according 

to the terms and conditions of the Contract. 

 HEADINGS the headings appearing herein are for convenience only and shall not be taken in 

consideration in the interpretation or construction of the Contract. 

 SINGULAR AND PLURAL WORDS importing the singular only also include the plural and vice-versa 

where the context requires. 

ARTICLE 3.2: PERFORMANCE OF DUTIES AND SERVICES BY CONSULTNT 

 3.2.1 Consultant shall perform its Services in full accordance with the terms and conditions of the 

Contract and any applicable local laws and regulations and shall exercise all reasonable 

professional skill, care and diligence in the discharge of said Project work. 
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Consultant shall in all professional matters act as a faithful advisor to IGGL, and will provide 

all the expert commercial/technical advice and skills which are normally required for the 

class of Services for which it is engaged. 

  Consultant, its staff, employees shall carry out all its responsibilities in accordance with the 

best professional standards. 

  

Consultant shall prepare and submit documents /reports etc. in due time and in accordance 

with the Tender Conditions. 

 3.2.2 Consultant will maintain for the performance of the Contract, personnel as determined to be 

responsible for carrying out this job and such persons shall not be replaced or substituted 

without written approval of IGGL.  

 ARTICLE 3.3: IGGL'S REPRESENTATIVE 

3.3.1 IGGL shall nominate its Representative(s) who shall be entitled to act on behalf of IGGL with 

respect to any decision it is empowered to make. The bill / invoice of Consultant will be 

certified for payment by such representatives. 

ARTICLE 3.4: CONSULTANT’S REPRESENTATIVE 

3.4.1 Consultant shall nominate a qualified and experienced person as its Representative who will 

be the contact person between IGGL and Consultant for the performance of the Contract.  

This nomination shall be done within ten (10) days after the coming into force of the 

Contract. Consultant shall notify IGGL in writing prior to the appointment of a new 

representative. Consultant's Representative may be replaced only with IGGL's consent after 

getting approved his CV’s from IGGL. 

  IGGL shall be at liberty to object to any nomination and to require Consultant to remove 

Consultant's representative for good causes. Consultant shall replace immediately such 

person by competent substitute at no extra cost to IGGL. 

 3.4.2 Consultant’s Representative shall be entitled to act on behalf of Consultant with respect to 

any decisions to be made under the Contract. 

ARTICLE 3.5: PAYMENT TERMS 

3.5.1 IGGL shall pay for the services rendered as per stipulation in the tender through E-Banking 

only (through ICICI Bank, HDFC Bank or State Bank of India).  All Bank charges of consultant’s 

Bankers shall be to the consultant’s account. 
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3.5.2  Consultant will invoice IGGL according to the terms and conditions provided in the tender. 

3.5.3  Payment terms will be as follows: 

3.5.3.1  For all consultancy jobs for preparation of reports, payment terms will be as follows: 

- 60 % on submission & acceptance of Draft report. 

 Where outsourcing will be required, payment will be released on the basis of Milestones 

achieved within 60% such as submission of report for market survey, etc.  The payment for 

such milestones will be restricted to actual payment made to outsourced agency/ies subject 

to 40% within 60% limit. 

- 40% on submission & acceptance of final report. 

Where EMP/EIA/RRA is involved, the 40% payment will be divided as follows:- 

- 20% on submission and acceptance of final DFR/Report 

- 20% on submission and acceptance of EMP/EIA/RRA 

 If acceptance is not conveyed within 30 days, it will be presumed to be accepted. 

  3.5.3.2 For Acquisition/Due diligence consultancy cases; the payment terms will be as follows: 

Stages Payment (%age of lump sum price) 

a) On submission and acceptance of draft report 40% 

b) On submission and acceptance of Final report by 

IGGL 

20% 

c) On formulation and submission of Bid  15% 

d) On negotiations, deal finalization and deal 

execution 

25% 

  If acceptance is not conveyed within 30 days, it will be presumed to be accepted. 

IGGL reserves the right to enter into the next Stage or terminate the contract at the 

completion of the previous Stage as indicated above and submission of all the deliverables 

pertaining to the Stage completed.  In such case the payment to the Consultant shall be 

restricted to payments payable for the Stage completed as indicated above. 

 3.5.3.3  FOR PMC JOBS/ PROJECT QUALITY CONSULTANTS, payment terms shall be as follows: 
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- On completion of Milestones against each activity of Project as identified in the 

scope of work progressively based on Fortnightly invoices 

95% 

- After close out of Project on completion of job in all respects 5% 

 

3.5.3.4 For Back-up Consultants for Project Monitoring and for Third Party Inspection Services, 

payment will be based on Man-day Rate (per diem)   

3.5.4 In case of disputes concerning invoice(s), IGGL shall return said invoice(s) to Consultant 

within fifteen (15) days from its/their receipt specifying in writing the reasons for its / their 

rejection. 

  

 IGGL shall pay the undisputed amount of the invoice(s) according to Article - 3.5.3 
hereof. 

 The disputed amount, if any, shall be paid after mutual settlement between IGGL 
and Consultant. 

 Total or partial rejection of the invoice(s) shall not release Consultant from any of its 
obligations under the Contract. 

 

ARTICLE 3.6: PERFORMANCE GUARANTEE 

3.6.1 Consultant shall submit to IGGL an unconditional, irrevocable and on first demand guarantee 

from any Indian scheduled bank or a branch of an International bank situated in India and 

registered with Reserve Bank of India as scheduled foreign bank.  However, other than the 

Nationalized Indian Banks, the banks whose BGs are furnished, must be commercial banks 

having net worth in excess of Rs. 100 Crores and a declaration to this effect should be made 

by such commercial bank either in the bank guarantee itself or separately on a letter head. 

The value of Contract Performance Guarantee shall be 5% of contract value for the due 

performance of the Contract. The Contract Performance Guarantee shall be valid as per 

Special Conditions of Contract. The format of performance guarantee is annexed hereto. All 

expenses incurred in obtaining of such guarantee shall be borne by Consultant. 

3.6.2   In case of extension of completion period, Consultant shall be required to extend the 

performance guarantee for an appropriate period of time as per contractual requirements. 

ARTICLE 3.7: CONFIDENTIALITY 
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3.7.1 Consultant/IGGL shall treat all matters in connection with the Contract as strictly 

confidential and undertakes not to disclose, in any way, information, documents, technical 

data, experience and know-how given to him by IGGL/Consultant without the prior written 

consent of the latter. 

 3.7.2 Consultant further undertakes to limit the access to confidential information to those of its 

employees, Implementation Partners who reasonably require the same for the proper 

performance of the Contract provided however that Consultant shall ensure that each of 

them has been informed of the confidential nature of the confidentiality and non-disclosure 

provided for hereof.  

ARTICLE 3.8: TAXES AND DUTIES 

3.8.1 Consultant shall pay any and all taxes including GST etc. which are payable in relation to the 
performance of the Contract. The quoted price shall be inclusive of all such taxes. 
 

3.8.2 Statutory variation in GST, if any, within the contractual completion period shall be borne by 
IGGL. No variation in taxes duties or levies other than statutory taxes & duties shall be 
payable. 
 

3.8.3 Consultant will not claim from IGGL any taxes paid by him. 
 

3.8.4 IGGL shall deduct Income tax at source at applicable rates. 
 

ARTICLE 3.9: RESOLUTION OF DISPUTES / ARBITRATION 

3.9.1 IGGL and Consultant shall make every effort to resolve amicably by direct informal 
negotiations any disagreement or dispute arising between them under or in connection with 
the Contract. 

 

3.9.2 All disputes, controversies, or claims between the parties (except in matters where the 
decision of the Executive/Engineer-in-Charge is deemed to be final and binding) which 
cannot be mutually resolved within a reasonable time shall be referred to Arbitration by sole 
arbitrator. 

 

 IGGL shall suggest a panel of three independent and distinguished persons to the 

other party (Consultant) to select any one among them to act as the sole Arbitrator. 
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 In the event of failure of the other party to select the Sole Arbitrator within 30 days 

from the receipt of the communication suggesting the panel of arbitrators, the right 

of selection of sole Arbitrator by the other party shall stand forfeited and IGGL shall 

have discretion to proceed with the appointment of the sole Arbitrator. The decision 

of the IGGL on the appointment of Sole Arbitrator shall be final and binding on the 

parties. 

 The award of the Sole Arbitrator shall be final and binding on the parties and unless 

directed/awarded otherwise by the Sole Arbitrator, the cost of arbitration 

proceedings shall be shared equally by the PARTIES. The arbitration proceeding shall 

be in English language and the venue shall be at Guwahati, India. 

 Subject to the above, the provisions of (Indian) Arbitration & Conciliation Act, 1996 

and the rules framed there-under shall be applicable. All matters relating to this 

contract are subject to the exclusive jurisdiction of the Courts situated in the State of 

Guwahati (India). 

3.9.3 Consultant may please note that the Arbitration & Conciliation Act 1996 was enacted by the 
Indian Parliament and is based on United Nations Commission on International Trade Law 
(UNCITRAL model law), which were prepared after extensive consultation with Arbitral 
Institutions and centers of International Commercial Arbitration. The United Nations General 
Assembly vide resolution 31/98 adopted the UNCITRAL Arbitration rules on 15 December 
1976. 

 

ARTICLE 3.10: LEGAL CONSTRUCTION 

3.10.1 Subject to the provisions of this Article, the Contract shall be, in all respects, constructed and 

operated as an Indian Contract and in accordance with Indian Laws as in force for the time 

being and is subject to and referred to the Court of Law situated at Guwahati. 

 ARTICLE 3.11: SUSPENSION OF THE PREFORMANCE OF DUTIES AND SERVICES  

3.11.1 IGGL may suspend in whole or in part – the performance of services of Consultants any time 

upon giving not less than fifteen (15) days notice. 

3.11.2 Upon notice of suspension, Consultant shall suspend immediately the services and reduce 
expenditure to a minimum to be agreed upon by both the parties. 
 

3.11.3 Upon suspension of the performance of services, Consultant shall be entitled to 
reimbursement of the costs which shall have been actually incurred prior to the date of such 
suspension. However, the total reimbursement shall be restricted to contract price. 
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3.11.4 By fifteen days prior notice, IGGL may request Consultant to resume the performance of the 

services, without any additional cost to IGGL. 
 

3.11.5 In case of suspension of work by consultant on IGGL’s request for more than 10 days, 
demobilization and remobilization charges will be paid to consultant as per Schedule of 
Rates. 
 

3.11.6 If the suspension of the duties and services exceeds six months, either party shall be entitled 
to terminate contract according to Article 3.16 hereunder. 

 

ARTICLE 3.12: PRICE REDUCTION SCHEDULE (PRS) 

3.12.1 In case Consultant fails to complete the services within stipulated period then unless such 

failure is due to force majeure as defined in Article 3.19 hereinafter or due to IGGL’s default, 

there will be a reduction in contract price @ ½% for each week of delay or part thereof 

subject to maximum of 5% of contract price. 

3.12.2 IGGL may without prejudice to any methods of recovery, deduct the amount of such PRS 

from any money due or which may at any time become due to Consultant from its 

obligations and liabilities under the contract or by recovery against the Performance Bank 

Guarantee. Both Consultant and IGGL agree that the above percentage of price reduction 

are genuine pre-estimates of the loss/damage which IGGL would have suffered on account 

of delay/ breach on the part of Consultant and the said amount will be payable on demand 

without there being any proof of the actual loss/or damage caused by such breach/delay. A 

decision of IGGL in the matter of applicability of price reduction shall be final and binding. 

ARTICLE 3.13: ASSIGNMENT 

3.13.1 Consultant shall not have the right to assign or transfer the benefit and obligations of the 

contract or any part thereof to the third party without the prior express approval in writing 

of IGGL which it shall do at its discretion. However, in event of that all legal/contractual 

obligations shall be binding on Consultant only. 

ARTICLE 3.14: INDUSTRIAL AND INTELLECTUAL PROPERTY 

3.14.1 In order to perform the services, Consultant must obtain at its sole account, the necessary 
assignments, permits and authorizations from the titleholder of the corresponding patents, 
models, trademarks, names or other protected rights and shall keep IGGL harmless and 
indemnify IGGL from and against claims, proceedings, damages, costs and expenses 
(including but not limited to legal costs) for and/or on account of infringements of said 
patents, models, trademarks names or other protected rights. 
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3.14.2 All documents, report, information, data etc. collected and prepared by Consultant in 

connection with the scope of work submitted to IGGL will be property of IGGL. 
 

3.14.3 Consultant shall not be entitled either directly or indirectly to make use of the documents, 
reports given by IGGL for carrying out of any services with any third parties. 
 

3.14.4 Consultant shall not without the prior written consent of IGGL be entitled to publish studies 
or descriptive article with or without illustrations or data in respect of or in connection with 
the performance of services. 

 

ARTICLE 3.15: LIABILITIES 

  

3.15.1 Without prejudice to any express provision in the contract, Consultant shall be solely 
responsible for any delay, lack of performance, breach of agreement and/or any default 
under this contract. 

3.15.2 Consultant shall remain liable for any damages due to its gross negligence within the next 12 
months after the issuance of the provisional acceptance certificate of the contract. 

3.15.3 The amount of liability will be limited to 10% of the contract value.   
 

ARTICLE 3.16: TERMINATION OF CONTRACT 

3.16.1 Termination for Default 
IGGL reserves its right to terminate / short close the contract, without prejudice to any other 

remedy for breach of CONTRACT, by giving one month notice if Consultant fails to perform 

any obligation(s) under the CONTRACT and if Consultant, does not cure his failure within a 

period of 30 days (or such longer period as IGGL may authorize in writing) after receipt of 

the default notice from IGGL. 

  

3.16.2 Termination for Insolvency 
 

IGGL may at any time terminate the CONTRACT by giving written notice without 

compensation to Consultant, if Consultant becomes bankrupt or otherwise insolvent, 

provided that such termination will not prejudice or affect any right of action or remedy 

which has accrued or will accrue thereafter to IGGL. 

3.16.3 Termination for convenience 
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IGGL may by written notice sent to consultant, terminate the contract, in whole or part, at 

any time for its convenience.  However, the payment shall be released to the extent to 

which performance of work executed as determined by IGGL till the date upon which such 

termination becomes effective. 

 ARTICLE 3.17: MODIFICATION  

 Any modification of or addition to the contract shall not be binding unless made in writing 

and agreed by both the parties. 

ARTICLE 3.18: CONTRACT/AGREEMENT 

The notification of award along with agreement on non judicial stamp paper of appropriate value of 

as per pro-forma within 10 days from the date of receipt of FOA, the cost of stamp paper is to be 

borne by Consultant, and its enclosures shall constitute the contract between the parties and 

supersedes all other prior agreements, arrangements and communications, whether oral or written, 

between the parties relating to the subject matter hereof. 

ARTICLE 3.19: FORCE MAJEURE 

Shall mean and be limited to the following:  

a) War/hostilities 
b) Riot or Civil commotion 
c) Earthquake, flood, tempest, lightening or other natural physical disaster. 
d) Restrictions imposed by the Government or other statutory bodies which prevents or delays 

the execution of the Contract by Consultant. 
 

CONSULTANT shall advise IGGL by a registered letter duly certified by the local Chamber of 

Commerce or statutory authorities, the beginning and end of the above causes of delay within seven 

(7) days of the occurrence and cessation of such Force Majeure Conditions.  In the event of delay 

lasting over one month, if arising out of causes of Force Majeure, IGGL reserves the right to cancel 

the Contract and the provisions governing termination stated under Article 3.16 shall apply. 

For delays arising out of Force Majeure, Consultant shall not claim extension in completion date for a 

period exceeding the period of delay attributable to the causes of Force Majeure and neither IGGL 

nor Consultant shall be liable to pay extra costs provided it is mutually established that Force 

Majeure Conditions did actually exist. 
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Consultant shall categorically specify the extent of Force Majeure Conditions prevalent in their works 

at the time of submitting their bid and whether the same have been taken into consideration or not 

in their quotations.  In the event of any force majeure cause, Consultant or the IGGL shall not be 

liable for delays in performing their obligations under this order and the completion dates will be 

extended to Consultant without being subject to price reduction for delayed completion, as stated 

elsewhere. 

ARTICLE – 3.20: RECTIFICATION PERIOD 

All services shall be rendered strictly in accordance with the terms and conditions stated in the 

Contract. 

No deviation from such conditions shall be made without IGGL’S agreement in writing which must be 

obtained before any work against the order is commenced.  All services rendered by Consultant 

pursuant to the Contract (irrespective of whether engineering, design data or other information has 

been furnished, reviewed or approved by IGGL) are guaranteed to be of the best quality of their 

respective kinds. 

Consultant shall rectify at his own cost any mistake in assumption of any data in the study or use of 

wrong data or faulty study observed within twelve months of the acceptance of his report and will 

submit the rectified report incorporating the changes wherever applicable within 30 days of 

observance of mistake.  

ARTICLE – 3.21: SUB CONTRACT 

Any sub contract to be made by the CONSULTANT relating to the services shall be made only to such 

extent and with such duly qualified specialists and entities as shall be approved in writing in advance 

by IGGL.  Upon the request of IGGL, the consultant shall submit for IGGL’s prior approval, the terms 

of reference or any amendment thereof for such sub contractor’s SERVICES.  Notwithstanding such 

approval, the consultant shall remain fully responsible for the performance of services under the 

CONTRACT. 

 ARTICLE – 3.22: NOTICES 

3.22.1 Any notice given by one party to the other pursuant to the CONTRACT shall be sent in 

writing or by telegram or fax, telex/cable confirmed in writing. 

3.22.2 A notice shall be effective when delivered or on the notice’s effective date, whichever is later. 

  ARTICLE – 3.23: ACQUISITION OF DATA 
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If required, CONSULTANT shall be responsible for carrying out any surveys and acquisition of all data 

from necessary sources.  IGGL, if requested in writing by CONSULTANT, may assist the consultant in 

the said acquisition by way of issue of recommendatory letters only.  All requisite clearances, co-

ordination, fees, charges, etc. and compliance to the local laws required for completion of the job 

shall be the responsibility of the CONSULTANT. 
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SECTION-IV 
 

 

 

 

 

FORMS & FORMAT  
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LIST OF FORMS & FORMAT  
 

Form No. Description 

F-1 BIDDER’S GENERAL INFORMATION 

F-2 BID FORM 

F-3 LIST OF ENCLOSURES 

F-4 PROFORMA OF "BANK GUARANTEE" FOR "EARNEST 

MONEY / BID SECURITY" 

F-4A PROFORMA OF "LETTER OF CREDIT" FOR "EARNEST 

MONEY / BID SECURITY" 

F-5  LETTER OF AUTHORITY 

F-6 NO DEVIATION CONFIRMATION 

F-7 DECLARATION REGARDING HOLIDAY/BANNING AND 

LIQUIDATION, COURT RECEIVERSHIP ETC.  

F-8 CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF 

INDIA 

F-9 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITY DEPOSIT" 

F-10 AGREED TERMS & CONDITIONS 

F-11 ACKNOWLEDGEMENT CUM CONSENT LETTER 

F-12 UNDERTAKING ON LETTERHEAD 

F-13 BIDDER’S EXPERIENCE 

F-14 CHECK LIST 

F-15 FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE 

F-16 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE 

FOR FINANCIAL CAPABILITY OF THE BIDDER 

F-17 FORMAT FOR CONSORTIUM/JV AGREEMENT 
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F-18 BIDDER'S QUERIES FOR PRE BID MEETING 

 F-19 E-BANKING FORMAT 

F-20 INDEMNITY BOND 

 

 F-1 

 

BIDDER'S GENERAL INFORMATION 

 

To, 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

1 Bidder Name  

2 Status of Firm  Proprietorship Firm/Partnership firm/ 

Limited/Others 

If Others Specify:_________________ 

[Enclose certificate of Registration] 

3 Name of 

Proprietor/Partners/Directors  of the 

firm/company 

 

 

 

4 Number of Years in Operation  

5 Address of Registered Office:     

*In case of Partnership firm, 

enclose letter mentioning current 

address of the firm and the full 

 

City: 

District: 

State: 
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names and current addresses of all 

the partners of the firm. 

PIN/ZIP: 

 

6 

 Bidder’s address where 

order/contract is to be placed  

 

 

City: 

District: 

State: 

PIN/ZIP: 

7 Address from where Goods/ 

Services are to be dispatched/ 

provided along with GST no.  

(In case supply of Goods/ Services 

are from multiple locations, 

addresses and GST no. of all such 

locations are to be provided). 

 

 

 

City: 

District: 

State: 

PIN/ZIP: 

GST No.:  

8 Telephone Number of address 

where order is to be placed 

_____________________ 

(Country Code)       (Area Code)      

(Telephone No.) 

9 E-mail address  

10 Website  

11 Fax Number: ___________________________________ 

(Country Code)       (Area Code)      

(Telephone No.) 

12 ISO Certification, if any {If yes, please furnish details} 

13 Bid Currency   

14 Banker’s Name  
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15 Branch  

16 Bank account number  

17 PAN No.                                                                                    

[Enclose copy of PAN Card] 

18 GST No. (refer sl. no. 8 above)  

[Enclose copy of GST Certificate] 

19 EPF Registration No.  

[Enclose copy of EPF Registration Certificate] 

20 ESI code No.  

[Enclose copy of relevant document] 

21 Whether Micro/Small/Medium 

Enterprise 

 

(Bidder to submit documents as specified it 

ITB) 

22 Type of Entity Corporate/ Non-Corporate (As per 

CGST/SGST/UTGST Act).  

(In case of Non-Corporate Entity, bidder 

will submit documentary evidence for 

same). 

 

Note: * IGGL intends to place the order/contract directly on the address from where 

Goods are produced/dispatched  are Services are rendered. In case, bidder wants 

order/ contract at some other address or supply of Goods/ Services from multiple 

locations, bidder is required  to provide in their bid address on which order is to be 

placed 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-2 

BID FORM 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

After examining / reviewing the Bidding Documents for the tender of 

“_________________________________________________________________ including 

"Specifications & Scope of Work", "General Conditions of Contract [GCC]", "Special 

Conditions of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of which is 

hereby duly acknowledged, we, the undersigned, are pleased to offer to execute the whole 

part of the job and in conformity with the said Bid Documents, including Addenda / 

Corrigenda Nos. ____________. 

 

We confirm that this Bid is valid for a period as specified in BDS from the date of opening of 

"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be 

accepted by any time before the expiry of that period. 

 

If our Bid is accepted, we will provide the "Contract Performance Security / Security 

Deposit" equal to "___________ of the Contract Price" or as mentioned in Tender Document 

for the due performance within "thirty [30] days" of such Award. 

 

Until a final Agreement/Letter of Award is prepared and executed, the tender document 

(including addenda/ corrigenda) together with the "Notification of Award" shall constitute a 

binding Agreement between us. 

 

We understand that Bidding Document is not exhaustive and any action and activity not 

mentioned in Bidding Documents but may be inferred to be included to meet the intend of the 

Bidding Documents shall be deemed to be mentioned in Bidding Documents unless otherwise 

specifically excluded and we confirm to perform for fulfillment of Agreement and 

completeness of the Work in all respects within the time frame and agreed price.  

We understand that you are not bound to accept the lowest priced or any Bid that you may 

receive. 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-3 

LIST OF ENCLOSURES 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

 

We are enclosing the following documents as part of the bid: 

1. Power of Attorney of the signatory to the Bidding Document. 

2. Document showing annual turnover for the last three years such as annual 

reports, profit and loss account, net worth etc. along with information as sought 

in enclosed format F-16 

3. Document showing Financial Situation Information as sought in enclosed 

format F-16 

4. Copy of Bidding Documents along with addendum/corrigendum duly signed 

and sealed on each page, in token of confirmation that Bid Documents are 

considered in full while preparing the bid and in case of award, work will be 

executed in accordance with the provisions detailed in Bid Documents. 

5. Documentary Evidences showing the Bidder’s claim of meeting Technical 

Criteria as mentioned in Clause 4 of ITB. 

6. Bid Security/EMD* 

7. Integrity Pact*  

8. Power of Attorney* 

9. Duly certified document from chartered engineer and or chartered accountant. 

 

Note:  

* In case of e-bidding the bidder has the option to submit specified documents in 

physical form on/before the bid due date or within seven days from the bid opening date. 

However, scanned copy of these (same) documents must be submitted on-line as part of 

e-bid before the bid due date/time.  

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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FORMAT F-4 

PROFORMA OF "BANK GUARANTEE"  

FOR "EARNEST MONEY / BID SECURITY"  

(To be stamped in accordance with the Stamp Act) 

 

Ref...............      Bank Guarantee No......... 

       Date...................... 

To, 

 

M/s IGGL 

___________________ 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir(s), 
 

In accordance with Letter Inviting Tender under your reference No __________________ 

M/s. ________________   

having  their Registered / Head Office at _____________ (hereinafter called the Tenderer), 

wish to participate in the  

said tender for 

___________________________________________________________________________

___ 

As an irrevocable Bank Guarantee against Earnest Money for the amount of 

______________ is required to be submitted by the Tenderer as a condition precedent 

for participation in the said tender which amount is liable to be forfeited on the 

happening of any contingencies mentioned in the Tender Document. 

 

We, the ____________________________________ Bank at 

_____________________________having our Head Office 

________________________________________________________ (Local Address) 

guarantee and undertake to pay immediately on demand without any recourse to the 

tenderers by IGGL (India) Ltd., the amount ________________ 

____________________ without any reservation, protest, demur and recourse. Any such 

demand made by IGGL, shall be conclusive and binding on us irrespective of any 

dispute or difference raised by the Tenderer. 

 

This guarantee shall be irrevocable and shall remain valid up to ____________ [this date 

should be two (02) months beyond the validity of the bid].If any further extension of this 

guarantee is required, the same shall be extended to such required period on receiving 
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instructions from M/s. _____________________________________________ whose 

behalf this guarantee is issued. 

 

In witness whereof the Bank, through its authorized officer, has set its hand and stamp 

on this ___________day of ____________ 20__ at ____________. 

 

 

WITNESS: 

 

(SIGNATURE)       (SIGNATURE) 

(NAME)        (NAME) 

        Designation with Bank Stamp 

 

(OFFICIAL ADDRESS)   Attorney as per    

     Power of Attorney No. ________ 

      Date: ________________________ 

 

 

 

-------------------------------------------------------------------------------------------------------- 

 

INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST 

MONEY" BY "BANK GUARANTEE" 

 

1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as 

per "Stamp Duty" applicable. The non-judicial stamp paper should be in the 

name of the issuing Bank. In case of foreign Bank, the said Bank's Guarantee to 

be issued by its correspondent Bank in India on requisite non-judicial stamp 

paper 

2. The expiry date should be arrived at in accordance with "ITB: Clause-15.1". 

3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 

4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that 

said Bank Guarantee / all future communication relating to the Bank Guarantee 

shall be forwarded to the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's 

E-mail / Fax / Phone from where the Earnest Money Bond has been issued. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer 

confirming its net worth is more than Rs. 1,000,000,000.00 [Rupees One 

Hundred Crores] or equivalent along with documentary evidence. 
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F-4A 

PROFORMA OF "LETTER OF CREDIT"  

FOR "EARNEST MONEY / BID SECURITY" 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Irrevocable and confirmed Letter of Credit No. …………………… Amount: Rs. 

_________________ 

 

Validity of this Irrevocable: ………………………………………… (in India) 

Letter of Credit   (2 months beyond validity of Offer) 

 

Dear Sir, 

1. You are here by authorized to draw on ………………….. (Name of 

Applicant/Bidder with full address) for a sum not exceeding 

…………………… available by your demand letter (draft) on them at sight 

drawn for Rs. ………… accompanied by a certificate by IGGL, with the 

Tender No. duly incorporated therein, that one or more of the following 

conditions has/have occurred, specifying the occurred condition(s): 

 

(i) The Bidder withdraws its Bid during the period of Bid validity or any extension 

thereof duly agreed by the Bidder. 

(ii) The Bidder varies or modifies its Bid in a manner not acceptable to IGGL 

during the period of bid validity or any extension thereof duly agreed by the 

Bidder. 

(iii) The Bidder, having been notified of the acceptance of its Bids, 

(a) Fails or refuses to execute the Supply Order/Contract 

(b) Fails or refuses to furnish the Contract Performance Security within 30 days 

before expiry of Bid Security. 

(c) Fails to accept arithmetic corrections as per tender conditions. 

(iv) The Bidder defaults w.r.t. any terms & conditions of Tender Document which 

call for forfeiture of Earnest Money Deposit (EMD).  
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2. This Irrevocable Letter of Credit has been established towards EMD/Bid 

Security against Tender No ……………… for ……………….. (Name of 

Tender Document) 

3. We hereby guarantee to protect the Drawers, Endorsers and bonafide holders 

from any consequences, which may arise in the event of the non-acceptance or 

non-payment of Demand Letter (draft) in accordance with the terms of this 

credit. 

4. This Credit is issued subject to the Uniform Customs and Practices for 

Documentary Credits (1993 Revised) International Chamber of Commerce 

brochure No. 500. 

5. Please obtain reimbursement as under: …………………………………………. 

6. All foreign as well as Indian bank charges will be on the account of M/s. 

…………………………… (Applicant/Bidder) 

       

 FOR ……………………….. 

        Authorized Signature 

             (Original Bank) 

Counter Signature 
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F-5 

LETTER OF AUTHORITY 
 

[Pro forma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid 

Meetings' /'Un-priced Bid Opening' / 'Price Bid Opening'] 

 

Ref:         Date: 

To, 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

I/We, _____________________________________ hereby authorize the following 

representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-

priced Bid Opening', 'Price Bid Opening' and for any subsequent correspondence / 

communication against the above Bidding Documents: 

 

[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  

 Fax:  

 E-mail: ………………………………….. @ ……………………………… 

 

[2] Name & Designation ____________________ Signature ___________________ 

 Phone/Cell:  

 Fax:  

 E-mail: ……………………………………….. @ ……………………………… 

 

We confirm that we shall be bound by all commitments made by aforementioned 

authorised representative(s). 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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Note:  This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder 

and should be signed by a person competent and having the 'Power of Attorney' 

to bind the Bidder. Not more than 'two [02] persons per Bidder' are permitted to 

attend "Techno-commercial / Un-priced" & "Price Bid" Openings. Bidders 

authorized representative is required to carry a copy of this authority letter 

while attending the un-priced and priced bid opening, the same shall be 

submitted to IGGL. 

 

F-6 

"NO DEVIATION" CONFIRMATION 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

 

Dear Sir, 

 

We understand that any 'deviation / exception' in any form may result in rejection of 

Bid. We, therefore, certify that we have not taken any 'exception / deviation' anywhere 

in the Bid and we agree that if any 'deviation / exception' is mentioned or noticed, our 

Bid may be rejected. 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-7 

DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, 

COURT RECEIVERSHIP   

 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

 

We hereby confirm that we are not on ‘Holiday’ by IGGL or Public Sector Project 

Management Consultant (like EIL, Mecon only due to “poor performance” or “corrupt 

and fraudulent practices”)  or banned by Government department/ Public Sector on 

due date of submission of bid. 

 

Further, we confirm that neither we nor our allied agency/(ies) (as defined in the 

Procedure for Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive 

Practices)  are on banning list of IGGL or the Ministry of Petroleum and Natural Gas. 

 

We also confirm that we are not under any liquidation, court receivership or similar 

proceedings or 'bankruptcy'.   

 

In case it comes to the notice of IGGL that the bidder has given wrong declaration in 

this regard, the same shall be dealt as ‘fraudulent practices’ and action shall be 

initiated as per the Procedure for action in case of 

Corrupt/Fraudulent/Collusive/Coercive Practices. 

  

Further, we also confirm that in case there is any change in status of the declaration 

prior to award of contract, the same will be promptly informed to IGGL by us.  

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-8 

CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

 

If we become a successful Bidder and pursuant to the provisions of the Bidding 

Documents, award is given to us for the tender for “ 

_____________________________________________________”, the following 

Certificate shall be automatically enforceable: 

 

"We agree and acknowledge that the Employer is entering into the Agreement solely 

on its own behalf and not on behalf of any other person or entity. In particular, it is 

expressly understood & agreed that the Government of India is not a party to the 

Agreement and has no liabilities, obligations or rights thereunder. It is expressly 

understood and agreed that the Employer is authorized to enter into Agreement, solely 

on its own behalf under the applicable laws of India. We expressly agree, 

acknowledge and understand that the Employer is not an agent, representative or 

delegate of the Government of India. It is further understood and agreed that the 

Government of India is not and shall not be liable for any acts, omissions, 

commissions, breaches or other wrongs arising out of the Agreement. Accordingly, we 

hereby expressly waive, release and forego any and all actions or claims, including 

cross claims, VIP claims or counter claims against the Government of India arising 

out of the Agreement and covenants not to sue to Government of India as to any 

manner, claim, cause of action or things whatsoever arising of or under the 

Agreement." 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-9 

PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITY DEPOSIT" 

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

To, 

M/s IGGL 

___________________ 
 

Dear Sir(s), 
 

M/s. __________________________________________________________________ 

having registered office at _______________________ (herein after called the 

“contractor/supplier” which expression shall wherever the context so require include its 

successors and assignees) have been placed/ awarded the job/work of 

_______________________________________________ vide PO/LOA  /FOA No. 

_______________________________dated______ for IGGL having registered office at 

122 A, G S ROAD, CHRISTIAN BASTI, GUWAHATI, ASSAM (herein after called 

the “IGGL” which expression shall wherever the context so require include its 

successors and assignees). 
 

The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of 

Rs. ____________________ (Rupees 

_________________________________________) as full Contract Performance 

Guarantee in the form therein mentioned. The form of payment of Contract Performance 

Guarantee includes guarantee executed by Nationalized Bank/Scheduled Commercial 

Bank, undertaking full responsibility to indemnify IGGL, in case of default. 
 

The said M/s._______________________________________________ has approached 

us and at their request and in consideration of the premises we having our office at 

______________________________ have agreed to give such guarantee as hereinafter 

mentioned. 
 

1. We 

_________________________________________________________________ 

hereby undertake to give the irrevocable & unconditional guarantee to you that if 

default shall be made by M/s. __________________________________ in 

performing any of the terms and conditions of the tender/order/contract or in 

payment of any money payable to IGGL we shall on first demand pay without 

demur, contest, protest and/ or without any recourse to the contractor  to IGGL in 

such manner as IGGL may direct the said amount of Rupees 
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_____________________________ only or such portion thereof not exceeding 

the said sum as you may require from time to time. 
 

2. You will have the full liberty without reference to us and without affecting this 

guarantee, postpone for any time or from time to time the exercise of any of the 

powers and rights conferred on you under the order/contract with the said                                                         

M/s. _______________________________ and to enforce or to forbear from 

endorsing any powers or rights or by reason of time being given to the said 

M/s.__________________________ and such postponement forbearance would 

not have the effect of releasing the bank from its obligation under this debt. 
 

3. Your right to recover the said sum of Rs. 

______________________________________ (Rupees 

_______________________________________) from us in manner aforesaid is 

absolute & unequivocal and will not be affected or suspended by reason of the 

fact that any dispute or disputes have been raised by the said M/s. 

___________________________ and/or that any dispute or disputes are pending 

before any officer, tribunal or court or arbitrator or any other authority/forum and 

any demand made by you in the bank shall be conclusive and binding. The bank 

shall not be released of its obligations under these presents by any exercise by 

you of its liberty with reference to matter aforesaid or any of their or by reason or 

any other act of omission or commission on your part or any other indulgence 

shown by you or by any other matter or changed what so ever which under law 

would, but for this provision, have the effect of releasing the bank. 
 

4. The guarantee herein contained shall not be determined or affected by the 

liquidation or winding up dissolution or changes of constitution or insolvency of 

the said supplier/contractor but shall in all respects and for all purposes be 

binding and operative until payment of all money due to you in respect of such 

liabilities is paid. 
 

5. This guarantee shall be irrevocable and shall remain valid upto 

___________________ (this date should be 90 days after the expiry of defect 

liability period/ Guarantee period) _______________. The bank undertakes not to 

revoke this guarantee during its currency without your previous consent and 

further agrees that the guarantee shall continue to be enforceable until it is 

discharged by IGGL in writing. However, if for any reason, the 

supplier/contractor is unable to complete the supply/work within the period 

stipulated in the order/contract and in case of extension of the date of 

delivery/completion resulting extension of defect liability period/guarantee period 

of the supplier/contractor fails to perform the supply/work fully, the bank hereby 
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agrees to further extend this guarantee at the instance of the supplier/contractor 

till such time as may be determined by IGGL. If any further extension of this 

guarantee is required, the same shall be extended to such required period on 

receiving instruction from M/s.  

___________________________________________________ (contractor) on 

whose behalf this guarantee is issued. 
 

6.       Bank also agrees that IGGL at its option shall be entitled to enforce this 

Guarantee against the bank (as principal debtor) in the first instant, without 

proceeding against the supplier/contractor and notwithstanding any security or 

other guarantee that IGGL may have in relation to the suppplier’s/contractor’s 

liabilities. 
 

7. The amount under the Bank Guarantee is payable forthwith without any delay 

by Bank upon the written demand raised by IGGL. Any dispute arising out of 

or in relation to the said Bank Guarantee shall be subject to the exclusive 

jurisdiction of courts at Guwahati.  
 

7. Therefore, we hereby affirm that we are guarantors and responsible to you on 

behalf of the Supplier/Contractor up to a total amount of __________(amount 

of guarantees in words and figures) and we undertake to pay you, upon your 

first written demand declaring the Supplier/Contractor to be in default under 

the order/contract and without caveat or argument, any sum or sums within the 

limits of (amounts of guarantee) as aforesaid, without your needing to prove or 

show grounds or reasons for your demand or the sum specified therein.  
 

8. We have power to issue this guarantee in your favor under Memorandum and 

Articles of Association and the undersigned has full power to do under the Power 

of Attorney, dated ___________ granted to him by the Bank. 

 

 

         Yours faithfully, 

        _______________ 

      Bank by its Constituted Attorney 

                                                                                       

 

        Signature of a person duly 

        Authorized to sign on behalf of 

the Bank 
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INSTRUCTIONS FOR FURNISHING  

"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK 

GUARANTEE" 

 

1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial 

stamp paper as per 'stamp duty' applicable. The non-judicial stamp paper 

should be in name of the issuing bank. In case of foreign bank, the said Bank 

Guarantee to be issued by its correspondent bank in India on requisite non-

judicial stamp paper and place of Bid to be considered as Guwahati. 

2. The Bank Guarantee by Bidders will be given from bank as specified in 

Tender. 

3. A letter from the issuing bank of the requisite Bank Guarantee confirming that 

said Bank Guarantee and all future communication relating to the Bank 

Guarantee shall be forwarded to Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer 

and copy to Consultant (if applicable) confirming its net worth is more than Rs. 

100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign 

currency alongwith documentary evidence.  
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F-10 

AGREED TERMS & CONDITIONS 
To, 

 

M/s IGGL 

___________________ 

 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid 

and should be returned along with Un-priced Bid. Clauses confirmed hereunder need 

not be repeated in the Bid. 

 

Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

1 Bidder's name and address  

2.  Please confirm the currency of quoted prices is in Indian 

Rupees. 

 

3. Confirm quoted prices will remain firm and fixed till 

complete execution of the order. 

 

4 Rate of applicable GST (CGST & SGST/ UTGST or 

IGST ) 

CGST:   …………… % 

Plus 

SGST/UTGST……… % 

Total: ………………..%  

Or  

IGST:…………. % 

4.1 Whether in the instant tender services/works are covered 

in reverse charge rule of GST (CGST & 

SGST/UTGST or IGST) 

Yes/ No 

 

In case of Yes, please 

specify GST (CGST & 

SGST/UTGST or IGST) 
payable by:  

IGGL:………….%  

Bidder:…………..% 

4.2 Service Accounting Codes (SAC)/ Harmonized System  
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

of Nomenclature (HSN) 

4.3 We hereby confirm that the quoted prices is in 

compliance with the Section 171 of CGST Act/ SGST 

Act as mentioned as clause no. 13.10 of ITB 

 

 

5.  i) Confirm acceptance of relevant Terms of Payment 

specified in the Bid Document. 

ii) In case of delay, the bills shall be submitted after 

deducting the price reduction  due to delay.  

 

6. Confirm that Contract Performance Security will be 

furnished as per Bid Document.  

 

7. Confirm that Contract Performance Security shall be 

from any Indian scheduled bank or a branch of an 

International bank situated in India and registered with 

Reserve bank of India as scheduled foreign bank. 

However, in case of bank guarantees from banks other 

than the Nationalised Indian banks, the bank must be a 

commercial bank having net worth in excess of Rs 100 

crores and a declaration to this effect shall be made by 

such commercial bank either in the Bank Guarantee 

itself or separately on its letterhead. 

 

8. Confirm compliance to Completion Schedule as 

specified in Bid document. Confirm contract period 

shall be reckoned from the date of Fax of Acceptance.  

 

9. Confirm acceptance of Price Reduction Schedule for 

delay in completion schedule specified in Bid 

document.  

 

 

10. a) Confirm acceptance of all terms and conditions of 

Bid Document (all sections). 

b) Confirm that printed terms and conditions of bidder 

are not applicable. 

 

11. 

 

 

 

Confirm your offer is valid for period specified in BDS 

from Final/Extended due date of opening of Techno-

commercial Bids. 

 

12. Please furnish EMD/Bid Security details :  
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

a) EMD/ Bid Security No. & date 

b) Value 

c) Validity 

13. Confirm acceptance to all provisions of ITB read in 

conjunction with Bid Data Sheet (BDS). 

 

14. Confirm that Annual Reports for the last three financial 

years are furnished alongwith the Un-priced Bid. 

 

15. Confirm the none of Directors of bidder is a relative of 

any Director of Owner or the bidder is a firm in which 

any Director of Owner/ IGGL or his relative is not a 

partner. 

 

16. All correspondence must be in ENGLISH language 

only. 

 

17. Owner reserves the right to make any change in the 

terms & conditions of the TENDER/BIDDING 

DOCUMENT and to reject any or all bids. 

 

18. Confirm that all Bank charges associated with Bidder’s 

Bank shall be borne by Bidder. 

 

19. Confirm that, in case of contradiction between the 

confirmations provided in this format and terms & 

conditions mentioned elsewhere in the offer, the 

confirmations given in this format shall prevail. 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-11 

 

ACKNOWLEDGEMENT CUM CONSENT LETTER 

 

(On receipt of tender document/information regarding the tender, Bidder shall 

acknowledge the receipt and confirm his intention to bid or reason for non-

participation against the enquiry /tender through e-mail/fax to concerned 

executive in IGGL issued the tender, by filling up the Format) 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir, 

 

We hereby acknowledge receipt of a complete set of bidding document along with 

enclosures for subject item/job and/or the information regarding the subject tender. 

 

 We intend to bid as requested for the subject item/job and furnish following 

details with respect to our quoting office: 

  

Postal Address with Pin Code : .................... 

Telephone Number   : .................... 

Fax Number    : .................... 

Contact Person    : .................... 

E-mail Address    : .................... 

Mobile No.    : .................... 

Date     : .................... 

Seal/Stamp    : .................... 

 

 We are unable to bid for the reason given below: 

 

Reasons for non-submission of bid: 

_____________________________________________________________________ 

 

Agency’s Name    : .................... 
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Signature     : .................... 

Name      : .................... 

Designation     : .................... 

Date      : .................... 

Seal/Stamp     : .................... 

 

 

 

 

F-12 

UNDERTAKING ON LETTERHEAD 

 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

Dear Sir 

 

We hereby confirm that “The contents of this Tender Document No.  

_____________________ have not been modified or altered by M/s. …………….( 

Name of the bidder with complete address). In case, it is found that the tender 

document has been modified / altered by the bidder, the bid submitted by 

M/s……………(Name of the bidder) shall be liable for rejection”. 

 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-13 

BIDDER’S EXPERIENCE 

To, 

 

M/s IGGL 

___________________ 

 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1(E–TENDER NO. IGGL-

100002)  
 

 

 
Sl. 

No 

Descripti

on 

of   the 

Services 

LOA 

/WO 

No. and 

date 

Full Postal 

Address & 

phone nos. of 

Client. Name, 

designation and 

address of 

Engineer/ 

Officer-in-

Charge (for 

cases other 

than purchase) 

Value of 

Contract/

Order 

(Specify 

Currency 

Amount) 

Date of 

Commence

ment of 

Services  

Scheduled 

Completion 

Time  (Mon

ths) 

Date of 

Actual 

Complet

ion 

Reasons 

for delay 

in 

execution

, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

         

         

         

         

 

 

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-14 

CHECK LIST 

   

Bidders are requested to duly fill in the checklist. This checklist gives only certain 

important items to facilitate the bidder to make sure that the necessary data/information 

as called for in the bid document has been submitted by them along with their offer. This, 

however, does not relieve the bidder of his responsibilities to make sure that his offer is 

otherwise complete in all respects. 

 

Please ensure compliance and tick (√) against following points: 

 

S. No. DESCRIPTION CHECK 

BOX 

REFERENCE PAGE 

NO. OF THE BID 

SUBMITTED  

1.0 Digitally Signing (in case of e-bidding)/ 

Signing and Stamping (in case of maual 

bidding) on each sheet of offer, original 

bidding
 document including SCC, ITB, GCC 

,SOR drawings, addendum (if any) 

  

2.0 Confirm that the following details have been 

submitted in the  Un-priced
 part of  the bid 

  

i Covering Letter, Letter of Submission   

ii Bid Security   

iii Signed and stamped original copy of bidding 

document
 along with drawings and 

addendum (if any) 

  

iv Power of Attorney in the name of person 

signing the bid. 

  

v Copies of documents defining constitution or 

legal status, place of
 registration and 

principal place of business of the company 

  

vi Bidders declaration that regarding, Holiday/ 

Banning,  liquidation court
 receivership or 

similar proceedings  
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vii Details and documentary proof required 

against qualification criteria
 along with 

complete documents establishing ownership 

of
 equipment as per SCC are enclosed 

  

Viii Confirm submission of document alongwith 

unpriced bid
 as per bid requirement. 

  

3.0 Confirm that all forms duly filled in are 

enclosed with the bid duly
 signed by 

authorised person(s) 

  

4.0 Confirm that the price part as per Price 

Schedule format submitted with Bidding 

Document/ uploaded in case of e-bid.   

  

7.0 Confirm that annual reports for last three 

financial years & duly
 filled in Form 16 are 

enclosed in the offer for financial assessment 

(where financial criteria of BEC is applicable). 

  

 

 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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(TO BE INCLUDED ONLY WHERE FINANICAL CRITERIA OF BEC IS 

APPLICABLE) 
F-15 

   FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE/NEGATIVE 

(To be provided on Bank’s letter head) 

                                                                                                                                Date: 

To, 

M/s. IGGL 

--------------------- 

-------------------- 

------------------- 

 

Dear Sir, 

 

This is to certify that M/s ………………………………….. (name of the bidder with 

address) (hereinafter referred to as Customer) is an existing customer of our Bank. 

 

The Customer has informed that they wish to bid for IGGL’s RFQ/Tender no. 

.................................................. dated …………… for 

……………………………………..(Name of the supply/work/services/consultancy) and 

as per the terms of the said RFQ/Tender they have to furnish a certificate from their Bank 

confirming the availability of line of credit. 

 

Accordingly M/s ………………………….. (name of the Bank with address) confirms 

availability of line of credit to M/s …………………….. (name of the bidder) for at least 

an amount of Rs. _________  

 

It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or 

Equivalent USD) and the undersigned is authorized to issue this certificate. 

 

Yours truly 

 

for …………………………… (Name & address of Bank) 

 

(Authorized signatory) 

Name of the signatory : 

Designation    : 

Stamp  
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(TO BE INCLUDED ONLY WHERE FINANCIAL CRITERIA OF BEC IS 

APPLICABLE) 

F-16  

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC 

ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

 

We have verified the Audited Financial Statements and other relevant records of 

M/s……………………………… (Name of the bidder) and certify the following: 

 

 

 

A. AUDITED ANNUAL TURNOVER* OF LAST 3 YEARS: 

 

Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

  

 

 

*Refer Instructions 

 

 

Note: It is further certified that the above mentioned applicable figures are matching with 

the returns filed with Registrar of Companies (ROC) [Applicable only in case of Indian 

Companies] 

 

 

 

 

 

 

Name of Audit Firm:     [Signature of Authorized Signatory] 

Chartered Accountant/CPA               Name: 

Date:                                                               Designation: 

       Seal: 

                                                                        Membership No.:    
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(TO BE INCLUDED ONLY WHERE CONSORTIUM/JV ARE ALLOWED) 
 

F-17  

FORMAT FOR CONSORTIUM/JV AGREEMENT 

(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

CONSORTIUM/JV AGREEMENT 

 

This Consortium/JV Agreement executed on this ….. Day of ……. Between M/s 

…………, a company incorporated under the law of …… and having its 

registered/principal office at……………………….. (herein after called the ‘”Member-I’/ 

‘Lead Member’ which expression shall include its successors, executors and permitted 

assigns) and                    M/s ………………., a company incorporated under the laws of 

…….., and having its registered/principal office at ……………………………………….. 

(herein after called the ‘Member – II’/ ‘Second Member’ which expression shall include 

its successors, executors and permitted assigns) ……………………………. ‘and    M/s 

………………., a company incorporated under the laws of …….., and having its 

registered/principal office at ……………………………………….. (herein after called 

the ‘Member – III’/ ‘Third Member’ which expression shall include its successors, 

executors and permitted assigns), for the purpose of making a bid and entering into a 

contract (in case of award) in response to bid document 

no…………………………………………  for the work of ………………………… 

(Name of Project) of M/s ………………………. (herein after called the ‘Owner’). 

 

WHEREAS, the Owner invited bids vide its bid document no. …………… for the work 

of …………………………. 

 

AND WHEREAS as per tender documents, Consortium/JV entities will also be 

considered by the Owner provided they meet the specific requirements in that regard. As 

a pre-condition of bidding documents, the Consortium/JV bidder shall provide in its bid a 

Consortium/JV Agreement in an acceptable format in which the Members to the 

Consortium/JV are jointly and severally liable to the Owner to bind themselves to the bid 

conditions accept the contract award, if selected and perform all the contractual 

obligations thereto. 

 

AND WHEREAS the bid is being submitted to the Owner vide our proposal dated …….. 

based on the Consortium/JV Agreement being these presents and the bid with its bid 

forms and submission documents, in accordance with the requirement of tender 

conditions and requirements have been signed by both the Members and submitted to the 

Owner.  
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NOW THIS INDENTURE WITNESSETH AS UNDER: 

 

In consideration of the above premises and agreements  all the Members to this 

Consortium/JV do hereby now agree as follows: 

 

1. We the Members in the Consortium/JV hereby confirm that the name and style of 

the Consortium/JV shall be …………… Consortium/JV. 

 

2. In consideration of the bid submission by us to the Owner and the award of 

Contract by the Owner to the Consortium/JV (if selected by the Owner),we the 

Members to the Consortium/JV, hereby agree that the Member-I (M/s………) 

shall act as the lead Member for self, and for and on behalf of Member-II/ 

Member-III and further declare and confirm that we shall jointly and severally be 

bound unto the Owner for execution of the contract in accordance with the 

contract terms and shall jointly and severally be liable to the Owner to perform all 

contractual obligations including technical guarantees. Further, the lead Member is 

authorized to incur liabilities and receive instructions for and on behalf of any or 

both Members of the Consortium/JV and the entire execution of the Contract.  

 

3. In case of any breach of the said Contract by any of the Members of the 

CONSORTIUM/JV, we hereby agree to be fully responsible for the successful 

execution/performance of the Contract in accordance with the terms of the 

Contract. 

  

4. Further, if the Owner suffered any loss or damage on account of any breach of the 

Contract or any shortfall in the completed equipment/plant, meeting the 

guaranteed performance parameters as per the technical specifications/ contract 

documents, the Second & Third Member of these presents undertakes to promptly 

make good such loss or damage caused to the Owner, on the Owner’s demand 

without any demure. It shall neither be necessary nor obligatory on the part of the 

Owner to proceed against the Lead Member to these presents before proceeding 

against the Second & Third Member.  

 

5. The financial liability of the Member (s) to this Consortium/JV Agreement, to the 

Owner with respect to the any or all claims arising out of the performance or non-

performance of the Contract  shall, however be not limited in any way so as to 

restrict or limit the liabilities of either of the Member.  

 

6. Division of responsibilities of Scope of work among different Consortium/JV 

members is as per APPENDIX I (Responsibility Matrix) to this Consortium/JV 

Agreement. 
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7. It is expressly understood and agreed between the Members to this agreement that 

the responsibilities and obligations of each of the Members shall be as delineated 

in ‘APPENDIX I’ to this agreement. It is further agreed by the Members that the 

above sharing of responsibilities and obligations shall not in any way be a 

limitation of the joint and several responsibilities of the Members under the 

Contract.  

 

8. This Consortium/JV Agreement shall be governed, construed and interpreted in 

accordance with Laws of India courts of Guwahati shall have exclusive 

jurisdiction in all matters arising thereunder.  

 

9. In case of award of contract, we the Member s to this Consortium/JV Agreement 

do hereby agree that we shall furnish the contract performance guarantee in favour 

of the Owner from a bank acceptable / approved by the Owner for a value as 

stipulated in the Contract Award and such guarantee shall be in the names of 

Consortium/JV.  

 

10. It is further agreed that this CONSORTIUM/JV Agreement shall be irrevocable 

and shall form an integral part of the Contract and shall continue to be enforceable 

till the Owner discharges the same. It shall be effective date first above mentioned 

for all purposes and intents.  

 

11. In case bid submitted by Joint Venture, the details of equity partnership and assets 

of the JV shall be attached as a separate annexure to this agreement. 

 

12. This agreement remains in force till the end of Defects Liability Period.  

 

IN WITNESS WHEREOF, the Members to this Consortium/JV agreement have, through 

their respective authorized representatives, have executed these presents and affixed their 

hands and common seal of their respective companies on the day, month and year first 

abovementioned.  

 

 

       For M/s. (………….. Member 

1. Seal of      …………………………………… 

M/s.       (Signature of authorised Representative) 

has been affixed in my/our presence 

pursuant to Board Resolution dated   Name: 

……………………………………….. 

Signature …………………………..  Designation: 

Designation  
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           For M/s. (………….. Member-II 

1. Seal of      …………………………………… 

M/s.       (Signature of authorised Representative) 

has been affixed in my/our presence 

pursuant to Board Resolution dated   Name: 

……………………………………….. 

Signature …………………………..  Designation: 

Designation  

 

     

           For M/s. (………….. Member-III 

1. Seal of      …………………………………… 

M/s.       (Signature of authorised Representative) 

has been affixed in my/our presence 

pursuant to Board Resolution dated   Name: 

……………………………………….. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Page 129 of 230 

 
 

 

F-18 

BIDDER'S QUERIES FOR PRE BID MEETING            
To,  

M/s IGGL 

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1 (E –TENDER NO. IGGL-100002)  
 

SL. 

NO. 

 

REFERENCE OF BIDDING DOCUMENT 

 

BIDDER'S QUERY 

 

IGGL'S REPLY 

 

SEC. NO. 

 

Page No. 

 

Clause No. 

Subject 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for receipt of Bidder's queries. 

SIGNATURE OF BIDDER:    ___________________________    

NAME OF BIDDER : ___________________________
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E-Banking Mandate Form 

(To be issued on vendors letter head) 

1. Vendor/customer Name : 

 

2. Vendor/customer Code: 

 

3. Vendor /customer Address: 

 

4. Vendor/customer e-mail id: 

 

5. Particulars of bank account 

a) Name of Bank 

b) Name of branch 

c) Branch code: 

d) Address: 

e) Telephone number: 

f) Type of account (current/saving etc.) 

g) Account Number: 

h) RTGS IFSC code of the bank branch 

i) NEFT IFSC code of the bank branch 

j) 9 digit MICR code 

 

I/We hereby authorize IGGL(India) Limited to release any amount due to me/us in the bank 

account as mentioned above. I/We hereby declare that the particulars given above are correct 

and complete. If the transaction is delayed or lost because of incomplete or incorrect 

information, we would not hold the IGGL responsible. 

 

 

(Signature of vendor/customer) 

 

BANK CERTIFICATE 

 

We certify that --------------------------- has an Account no. ---------------------------- with us 

and we confirm that the details given above are correct as per our records. 

Bank stamp 

 

 

 

Date                (Signature of authorized officer of bank) 
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F-21 

INDEMNITY BOND 

 

WHEREAS Indradhanush Gas Grid Ltd. (hereinafter referred to as “IGGL”) which 

expression shall, unless repugnant to the context include its successors and assigns, having 

its registered office at 122A, G. S. ROAD, CHRISTIAN BASTI, GUWAHATI-781005 has 

entered into a contract with M/s*…………………………. (hereinafter referred to as the 

“Contractor”) which expression shall unless repugnant to the context include its 

representatives, successors and assigns, having its registered office at *………………….. 

and on the terms and conditions as set out, inter-alia in the [ mention the work 

order/LOA/Tender No.]and various documents forming part thereof, hereinafter collectively 

referred to as the ‘CONTRACT’ which expression shall include all amendments, 

modifications and / or variations  thereto. 

 

IGGL has also advised the Contractor to execute an Indemnity Bond in general in favour of 

IGGL indemnifying IGGL and its employees and Directors including Independent Directors 

from all consequences which may arise out of any prospective litigation or proceedings filed 

or may be initiated by any third party, including any Banker / financial institution / worker(s) 

/vendor(s)/ subcontractor(s) etc. who may have been associated or engaged by the Contractor 

directly or indirectly with or without consent of IGGL for above works. 

 

NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby 

irrevocably and unconditionally undertakes to indemnify and keep indemnified IGGL and all 

its employees, Directors, including Independent Directors, from and against all/any claim(s), 

damages, loss, which may arise out of any litigations/ liabilities that may be raised by the 

Contractor or any third party against IGGL under or in relation to this contract. The 

Contractor undertakes to compensate and pay to IGGL and/or any of its employees, Directors 

including Independent Directors, forth with on demand without any protest the amount 

claimed by IGGL for itself and for and on behalf of its employees, Directors including 

Independent Directors together with direct/indirect expenses including all legal expenses 

incurred by them or any of them on account of such litigation or proceedings. 

 

AND THE CONTRACTOR hereby further agrees with IGGL that: 

 

(i)  This Indemnity shall remain valid and irrevocable for all claims of IGGL and/or any 

of its employees and Directors including Independent Directors arising out of said 

contract with respect to any such litigation / court case for which IGGL and/or its 

employees and Directors including Independent Directors has been made party until 

now or here-in-after. 

 

(ii)  This Indemnity shall not be discharged/revoked by any change/ 

modification/amendment/assignment of the contract or any merger of the Contractor 

with other entity or any change in the constitution/structure of the Contractor’s 

firm/Company or any conditions thereof including insolvency etc. of the Contractor, 

but shall be in all respects and for all purposes binding and operative until any/all 
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claims for payment of IGGL are settled by the Contractor and/or IGGL discharges the 

Contractor in writing from this Indemnity. 

 

The undersigned has full power to execute this Indemnity Bond for and on behalf of the 

Contractor and the same stands valid. 

 

SIGNED BY : 

 

For [ Consultant] 

 

Authorised Representative 

 

Place: 

 

Dated: 

 

Witnesses: 

1. 

2 
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F-22 

 

FREQUENTLY ASKED QUESTIONS (FAQs) 

 

SL.NO. QUESTION ANSWER 

1.0 Can any vendor quote for subject 

Tender? 

Yes. A Vendor has to meet Bid 

Evaluation Criteria given under Section II 

of  Tender document in addition to other 

requirements. 

2.0 Should the Bid Evaluation Criteria 

documents be attested? 

Yes. Please refer Section II of  Tender 

document 

3.0 Is attending Pre Bid Meeting 

mandatory. 

No. Refer Clause No. 17  of Instruction to 

Bidders of Tender Document. However 

attending Pre Bid Meeting is 

recommended to sort out any issue before 

submission of bid by a Bidder.  

4.0 Can a vendor submit more than 1 

offer? 

No. Please refer Clause No. 4  of 

Instruction to Bidders of Tender 

Document. 

5.0 Is there any Help document available 

for e-Tender.  

Yes. Refer Annexure III to Instructions to 

Bidders of Tender Document and FAQs 

as available on IGGL E-Tender portal. 

6.0 Are there are any MSE (Micro & 

Small Enterprises) benefits  

available? 

Yes. Refer Clause No.  40 of  Instructions 

to Bidders of Tender Document. 

  

All the terms and conditions of Tender remain unaltered. 
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SECTION-VA 
            

 

SCOPE OF WORK 
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  Scope of Project  Part – 1 

  Scope of Work 

1.0 Introduction 

 

2.0 General Scope 

 

3.0  Engineering  

    3.1 Process Design 

    3.2 Pipeline / Piping 

    3.3 Compressor package  

    3.4 Electrical 

    3.5 Mechanical 

    3.6 Telecom 

    3.7 Instrumentation 

    3.8 General Civil  

    3.9 Architectural 

    3.10 Structural 

    3.11 Survey 

    3.12 SCADA / APPS 

    3.13 Safety  

 

4.0   Procurement Services 

    4.1  Purchase  

    4.2  Manufacturing, Inspection & Expediting 

    4.3  Customs clearance and transportation 

Part – 2 
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    4.4  Contracting 

    4.5  Cost Engineering 

 

5.0  Construction  

    5.1  Construction Management 

    5.2 Stores and Materials Management 

    5.3  As-built documents 

 

6.0   Project Management & Control 

   6.1 Planning and scheduling     

   6.2 Project Management  

   6.3 Project Monitoring and control 

 

7.0 Commissioning, Startup and Performance Tests 

 

8.0 Project Documents / Completion / Close-out Report 

 

9.0  Consultant Manpower  

 

10.0  Project Execution Methodology 

 

       10.1 Methodology 

       10.2 Procurement  / work packaging 

       10.3 Execution Plan 

       10.4 Quality Assurance 
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       10.5 Design standards 

     

11.0 Exclusions from Consultant’s scope 

 

12.0  Addition, Reduction in scope and Re-tendering  

 

13.0 Other Conditions 

14.0 Key Result Areas and recoveries 

  Health, Safety & Environment Policy Part – 3 

  PMC Deliverables Part – 4 

  Time Schedule Part – 5 

  Annexure Part – 6 

  Annexure-1 : Cost Estimate Forms  

  Annexure-2 : Format for Capitalization   

  Annexure-3 : Format of Bio-Data  
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PART: 1 

SCOPE OF PROJECT 

            

1.1 Introduction 

        

Brief project details: 

 

IGGL has been entrusted with the responsibility to execute cross country natural gas 

pipeline connecting all states of the North East and Sikkim. The natural gas pipeline 

grid in North East would connect Guwahati to capital cities / major cities of North 

East states like Itanagar, Dimapur, Kohima, Imphal, Aizawl, Agartala, Shillong, 

Silchar, Gangtok and Numaligarh. The grid would be connected with upcoming 

Barauni-Guwahati natural gas pipeline as a part of Urja- Ganga scheme. The grid 

would also connect to sustainable and viable indigenous gas sources in North-East. 

The pipeline grid has been designed with flexibility for gas injection in either 

direction. 

   

 

1.2      Salient details of tentative Pipeline sections in the route segment proposed as under. 

a) Guwahati-Numaligarh-Dimapur : 525 km 

b) Branch Pipeline to Itanagar : 20 km 

c) Guwahati-Shillong-Silchar-Agartala : 437 km 

d) Branch Pipeline to Aizawl ex-Panisagar : 111 km 

e) Dimapur-Kohima-Imphal : 230 km 

f) Siliguri-Gangtok : 130 km 
 

 

Total mainline length : 1453 km 

Total length of Spur lines : 33 km 

Total length of Source lines : 170 km 

Total Pipeline Length : 1656 km 

 

1.2.1 Basic inputs / assumptions for hydraulic simulation of Pipeline is as under: 

1.2.1.1 Design Capacity: 4.75 mmscmd 

1.2.1.2 Design Pressure: 90 bar (91.77 kg/cm
2
-g) 

1.2.1.3 Residual Gas Pressure at Guwahati from BGPL: 30 kg/cm
2
 

1.2.1.4 Delivery pressure for NRL Refinery at Numaligarh: 35 kg/cm
2
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1.2.1.5 Minimum Pressure at Receipt terminals in grid : 20 kg/cm
2
 

 

 

 

 

 

1.6.0 PROJECT DESCRIPTION 

1.6.1 This section deals with various features of the project viz. pipeline sizing, pipeline 

route, system configuration, facilities required, cathodic protection, 

telecommunication & tele-supervisory system etc. 

1.6.2 Summary of various stations envisaged (but not limited to) in the proposed North 

East Gas Grid are as under: 

 

  

Sl. No.  Type of Station Nos. Location 

1 Dispatch terminal-1 cum 

Compressor station and MCS 

1 Baihata (Guwahati) 

2 Dispatch Terminal-2 1 Guwahati 

3 Dispatch Terminal-3 9 Source ONGC field 

4 Receipt Terminals (RT) with / 

without Tap off. 

12 Itanagar, Numaligarh (2 

Nos.), Dimapur, Kohima, 

Imphal, Shillong, Silchar, 

Aizawl, Agartala, 

Gangtok, NEEPCO near 

Agartala 

5 Remote work station 7 Itanagar, Dimapur, 

Imphal, Shillong, Aizawl, 

Agartala, Gangtok 

6 T Point station 4 Siliguri, Gohpur, 

Dergaon (Jorhat), 

Shillong, Panisagar 

7 Sectionalizing  Valves  (SV)  

with/without Tap off   (Option-II) 

82 Along the route 

A Remotely operated 59  

B Hand operated 23  

 

 

Following two phases are to be designed and executed initially under this PMC contract: 

 

Phase I: Sections with plain agricultural terrain. The route passes through various road / railway 

crossings, water bodies, and rivers including mighty Brahmaputra.   

a. Guwahati- Numaligarh with branch line to Itanagar & Spur line to Numaligarh 

b. Numaligarh / Dergaon (Jorhat) - Dimapur section and 5 feeder lines from ONGC 

fields 

 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 140 of 230 

Phase II: Sections in hilly terrain. This route also passes through various road / railway crossings, 
water bodies and rivers including the Barak. 

a. Guwahati- Shillong- Silchar -Panisagar and Banaskandi feeder line 

b. Panisagar-Agartala and feeder lines (2 No.) and spur line to NEEPCO 

c. Panisagar-Aizawl branch line 

 

 

BASIC DESIGN 

1.7.0 The Basic Laws, Codes, Rules and Standards that are mandatory by law in India shall be applied. 

Pipelines and associated facilities envisaged shall be designed and engineered primarily in accordance with the 

provisions of PNGRB (Technical Standards & Specifications including Safety Standards for Natural Gas 

Pipelines) Regulations, 2009 (T4S) and its Amendments till date.
 

(i) Design parameters of main pipeline shall be as per the DFR and / or as per further instruction / 

communication from IGGL. Provision may have to be made available for laying an Optical Fibre 

Cable along the Pipeline route at a safe distance from Pipeline in the common trench. 
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PART: 2 

CONSULTANT’S SCOPE OF WORK 

 

1.0 INTRODUCTION 

The Project Management Consultant (PMC) is being awarded for executing the project right from 

Design to Commissioning & project close out on total and single point responsibility basis. This 

section is to be read in conjunction with part I (Scope of Project).   The Resident Construction 

Manager (RCM) from PMC will be the “Engineer-in-charge (EIC)” for the said Project. The scope of 

work of the PMC is broadly defined under the following heads but not limited to: 

 

i) Design & Detail Engineering. 
ii) Planning & Scheduling 
iii) Tendering & Ordering including Purchase of all equipment and materials, Customs Clearance 

and Transportation of materials / equipments to site etc. The consultant has to follow IGGL’s 
C&P Procedure for all purchases. It may be noted that e-procurement practices required to 
be followed by the PMC as and when the same is implemented by IGGL.   

iv) Inspection / Expediting of equipment / Materials being manufactured by vendors including 
contractors supplied items. 

v) Management of Construction Stores, Stores Accounting in IGGL’s system and assistance for 
capitalization of the project. 

vi) Construction Management & Supervision 
vii) Project Commissioning. 
viii) Project Cost Control, Management & Monitoring. 
ix) Risk Management of the project along with the detailed Risk analysis (Qualitative as well as 

Quantitative). The Risk Management Plan (RMP) & Disaster Management Plan (DMP) is also 
to be prepared by the consultant. 

x) Health & Safety Management 
xi) Project closeout  
xii) Certification and forwarding the supplier’s / contractor’s bills to IGGL within the stipulated 

time. 
 

The consultant will work with the aim to complete the Project on or before the schedule, within the 

stipulated cost and shall follow all relevant & applicable international / national codes and 

standards. The Detail scope of work of the consultant is outlined below. However, the list is not 

exclusive and limited. The consultant shall also be required to do the works not envisaged herein 

and specifically mentioned below, but otherwise required as a consultant for overall completion of 

the project, within the quoted price / awarded value of work to PMC. 
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2.0 GENERAL SCOPE (following are the broad scope, but not limited to these) 

 

i. Review and Revalidate (if required) of Basic Engineering Design, P&ID along with 
documentation and Tender document of Line pipe, Main line Valves and Composite works for 
laying of Pipeline & associated facilities including relevant documentation etc. which shall be 
provided by IGGL.    

ii. Review the existing DFR inputs including technical & commercial aspects like technology, line 
sizing, pipeline configuration, costs etc.    

iii. Revalidation / review of the DFR cost at various stages of project execution. 
iv. Basic Engineering & Hydraulic STUDY (Review / Revalidate /fresh). 
v. Preparation of drawings, Material Requisitions and Project Document Index.   

vi. Carryout all necessary calculations and conduct all appropriate design procedure and analysis, 
as required, to optimize the sizing and selection of the equipment and specification of 
materials. 

vii. Identify all the interface points / battery limits and incorporate them on relevant drawings 
and documents. 

viii. The consultant shall provide necessary technical assistance for obtaining various statutory 
permissions from statutory authorities like MOEF (Ministry of Environment & Forest), SPCB 
(State Pollution Control Board), Forest authorities, Railways, Irrigation, NHIDCL, National / 
State highways, CCOE (Chief Controller of Explosives),  Director of Factories, TRAI etc. as 
required for the project.     

ix. Prepare overall design basis. 
x. Preparation of Material Take-offs (MTO), Material Requisition (MR), 

xi. Preparation of item wise cost estimate for each Material Requisition and tenders. 
xii. Checklist while forwarding recommendations to be followed. 

xiii. Preparation of tender documents, invite bids, evaluation of un-priced and price bids, 
recommendation for award of job as per IGGL’s C&P procedure, assistance during 
negotiations if situation arises. 

xiv. Preparation of letter of intent, work orders / purchase orders, contract documents / 
agreements, purchase requisition (PR). 

xv. Review and approval of design / drawings / documents submitted by vendors / contractors / 
suppliers. 

xvi. Quality Assurance and Quality control  
xvii. Review and approval of ‘As Built Documents / Drawings’. 

xviii. Construction supervision including certification of contractor’s bills. 
xix. Necessary assistance in lodging of Insurance claims and realization of the same: It shall be the 

PMC’s responsibility to carry all the technical assistance for lodging of insurance claims and 
realization of these claims from the insurance agencies. However taking of insurance policies 
and payment of its premium would be in scope of either Vendor or Contractor or IGGL. 

xx. During construction, maintaining with due justifications all records of RoU obstruction / 
hindrances and intimation thereof from time to time. 

xxi. Performance of Vendors/ Contractors 
(a) Carry out the vendor performance evaluation of vendors/contractors  
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(b) Along the order/contract closing statements, the consultant shall provide performance 
evaluation report of all the vendors/ contractors. The format for the same shall be 
provided to the PMC. 

 

3.0  ENGINEERING  

 

3.1 PROCESS DESIGN 

 

This will comprise of but not limited to the following and delivered to IGGL both in hard and soft 

forms: 

 

i. Process Design Basis including Process Description, Operation & Control Philosophy  
ii. Equipment process data sheets 

iii. Equipment list 
iv. Process flow diagrams 
v. Piping and Instrumentation Diagrams (P&IDs), HAZOP, QRA studies etc. 

vi. Instrument list and data sheets 
vii. Utilities requirement and their specifications 

viii. Piping material specifications 
ix. Line schedule 
x. Process description 

xi. Operation and control philosophy 
 

3.2  Pipeline / Piping (Specification for all pipeline laying / civil / mechanical and related works). 

 

i. Preparation of Design basis 
ii. Completion of alignment sheets and other construction drawings including those for 

crossings along the pipeline route. 
iii. Prepare specifications for line pipe, line materials, terminal materials. 
iv. Prepare tender specifications for line pipe coating and transportation, terminals & pipeline 

laying, HDD crossings. 
v. Prepare equipment layouts. 

vi. Prepare General Arrangement Drawings. 
vii. Seismic analysis (through NIT / IIT, cost for which to be reimbursed by IGGL). 

viii. Perform pipeline stress analysis to determine the system flexibility. 
ix. Carryout piping stress and flexibility analysis for the station piping. 
x. Prepare material requisitions and purchase requisitions. 

xi. Carryout technical evaluation of bids. 
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xii. Review vendor / contractors documents. 
xiii. Prepare all the pipeline / piping drawings required for construction. 
 

3.3 Compressor Package 

 

i. Process Design Basis including Process Description, Operation & Control Philosophy, 
Electrical & instrumentation and safety system.   

ii. Equipment process data sheets 
iii. Equipment list  
iv. Process flow diagrams 
v. Piping and Instrumentation Diagrams (P&IDs), HAZOP, QRA studies etc. 

vi. Electrical Load requirement  
vii. Utilities requirement and their specifications 

viii. Prepare tender specifications for procurement of Compressor package covering mechanical 
piping & fittings, Electrical & Instrumentation and associated facilities. The compressor 
package should be explored with more eco-friendly and cost effective in long run from 
maintenance aspects. 

 

3.4      Electrical 

 

i. Prepare design basis 
ii. Prepare electrical load details for dispatch / receiving terminals / intermediate tap-off and 

CP (Cathodic Protection)/ SV (Sectionalizing Valve) / Intermediate pigging stations. 
iii. Carryout comparative study for various types of power sources at SV / CP stations. 
iv. Review soil resistivity reports prepared by the contractors. 
v. Prepare specifications for cathodic protection system (both TCP & PCP) and Internal 

Corrosion Monitoring System. 
vi. Prepare data sheets and material take-off. 

vii. Prepare material requisitions and purchase requisitions. 
viii. Carryout technical evaluation of bids. 

ix. Prepare tender specifications for electrical and CP works. 
x. Review vendor / contractors documents. 

xi. Prepare the electrical drawings for construction. 
xii. Prepare hazardous area classification drawing. 

 

 

3.5  Mechanical 

 

(i) Mechanical Design Basis 
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(ii) Prepare equipment data sheets and material take-off. 
(iii)  Prepare material requisitions and purchase requisitions. 
(iv)  Carryout technical evaluation of bids. 
(v) Prepare tender specifications for mechanical works. 
(vi)  Review vendor/ contractors documents. 
(vii) Layout, General Arrangement Drawings and design of various piping various stations 

like IP/SV/ Despatch / Receipt stations, 
(viii) Data sheets for all accessories / spares related to items / works detailed in the 

tender documents. 
(ix)  Detailed technical specifications for all mechanical related items. 

 

 

3.6 Telecom 
 

(i) Prepare design basis including requirement of existing and proposed telecom system 
based on site visit, if required. 

(ii) Prepare MRs / Technical specification etc. 
(iii)  Carryout technical evaluation of bids 
(iv)  Review vendor /contractors document. 
(v)  Prepare Telecom / SCADA interface drawings / document. 
(vi)  LDS (Leak Detection System) / PIDS as per OISD standards & PNGRB regulation. 
(vii) Standby communication System as per OISD standards. 
(viii) OFC (Optical Fiber Cable) for communication, SCADA etc with an extra dark fiber with 

a view for business purpose. 
(ix)  Review and approve all engineering and FAT documents. 
(x) Prepare FAT/SAT procedure 
(xi) Carry out Factory Acceptance testing. 
(xii)  Trail Run of the system. 

 

 

3.7      Instrumentation  
 

(i) Review P&IDs and control philosophy for SCADA compatibility and APPS  requirement 
(ii) Review instrumentation and Metering system, civil works, composite tenders, 

electrical, CP and telecom systems to ensure that SCADA and APPS requirements are 
met. 

(iii)  Prepare design basis. 
(iv)  Finalize instrument data sheets and prepare material take-off. 
(v)  Prepare matching Instrumentation and SCADA philosophy. 
(vi)  Prepare system specifications, material requisitions and purchase Requisitions. 
(vii) Carryout technical evaluation of bids. 
(viii) Prepare FAT and SAT test plans and procedure documents. 
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(ix)  Prepare the drawings required for construction. 
(x)  Provide assistance during integration and commissioning of SCADA/ APPS   System. 
(xi)  Prepare Instrumentation & SCADA interface drawings/ documents. 

 

3.8 General Civil 
 

(i) Prepare the design basis including requirements for firefighting and safety aspects. 
(ii) Prepare plot plans for dispatch / receiving terminals, SVs/CP stations. 
(iii) Prepare area drawings. 
(iv) Prepare material requisitions and purchase requisitions. 
(v) Prepare material take-off. 
(vi)  Carry out technical evaluation of bids. 
(vii) Prepare tender specifications for topographical surveys and general civil works.  
(viii) Review vendor/contractors documents. 
(ix) Prepare & issue drawings required for construction including foundation  drawings 
(x) All Civil works related with Intermediate Pigging stations (IP)/ Cathodic Protection 

Stations (CP), Dispatch / Receiving stations and Sectionalizing Valve Stations (SV). All the 
civil construction works related to IP/ CP/ SV / dispatch/ receipt stations are to be 
included by the PMC in the work package of composite pipeline laying contract. 

 

3.9 Architecture 

 

(i) Prepare architectural drawings for sub-station, control room, administrative 
building etc. 

(ii) Prepare material take-off. 
(iii) Prepare tender specifications. 
(iv) Overall plot plan of the SV/ IP/ CP/ Dispatch /Receipt Stations. 
(v) Architectural drawings for various buildings at CP / IP / SV / Dispatch / Receipt 

stations 
(vi) Site grading plan and layout of roads/storm water disposal/sewage disposal at 

above locations, 
(vii) Fire-fighting facilities at dispatch / receipt stations and other locations, 
(viii) Detailed technical specifications for equipment foundations, roads, drains, 

compounds wall etc. 
(ix) MTO and MR for all items.  

 

3.10    Structural 

 

(i) Prepare design basis. 
(ii) Prepare layout drawings for buildings. 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 147 of 230 

(iii) Prepare material take-off. 
(iv) Prepare specifications for structural works. 
(v) Prepare drawings required for construction. 

 

3.11   Survey (Soil Investigation, Geo-Technical, Hydrological Survey)  

 

(i) Prepare tender specifications & documents for above survey works. 
(ii) Carryout technical evaluation of bids. 
(iii) Provide all supervision during surveys. 
(iv) Inspection of soil investigations/ survey reports. 
(v) Supervision services for topographic surveys of SV/ CP/ IP stations, tap-off, 

dispatch / receipt terminals.     
 

3.12  SCADA / APPS:  

 

(i) Prepare design basis. 
(ii) Prepare MRs / Technical specification, Drawings. Instrumentation Adequacy 

report for APPS 
(iii) Invitation of Bids. 
(iv) Carryout technical evaluation of bids. 
(v) Review and approve of all engineering/ FAT documents. 
(vi) Carryout SCADA / APPS Project Management activities. 
(vii) Carry out Factory Acceptance testing. 

 

3.13       SAFETY :  

 

(i) PMC will be responsible for carrying out the Hazop study during detail 
engineering, construction & commissioning and ensure that all design 
changes required to be incorporated like Online Gas Detection system, 
Closed Circuit Television, Fire Detection System, Emergency Exit Gate during 
construction have been taken care.  
    

(ii) Details also enclosed at Part-3, to be referred. 
 

 

4 PROCUREMENT SERVICES 
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4.1 Purchase  

 

The PMC will be responsible for preparing all the Tender documents for all the 

Purchase and Work Orders. The tendering will be done as per IGGL’s Contracts and 

Procurement Procedure” and Notification / guidelines being issued by Ministry, 

Government of India, Central Vigilance Commission etc. from time to time. The 

envisaged activities include:  

 

(i) To ensure timely (within schedule) the tendering & ordering process, the embedded 
C&P and Finance team shall be associated with the project manager / team at PMC 
office. 
 

(ii) Preparing and floating tender inquiries (in newspapers, IGGL website, PMC website, 
Government of India web sites etc.) as per the latest guide lines including 
formulation of Bid evaluation criteria. Bid Evaluation Criteria (BEC) or any change in 
BEC should have approval from IGGL (for tenders beyond POA to PMC). All tenders 
are required to be published on IGGL / PMC and Government of India web sites. 

(iii) Issue ICB / domestic enquiries to the bidders. 
(iv) Prepare Cost estimates for all purchases / contracts in line with DFR 

estimates. Prepare Cost estimates for all purchases along with basis of estimates in 

the desired format and the supporting documents (if required by IGGL) to be 

submitted to IGGL at least two days prior to opening of price bid. 

     

(v) Carry out techno- commercial evaluation of bids and prepare the purchase 
recommendation in line with IGGL procedures. Approval to be obtained from IGGL 
before price bid opening. 

(vi) Consultant shall make efforts for getting maximum number of techno-commercial 
valid offers (at least 3) for all material requisitions / tenders to ensure proper 
competition. However, for exceptional cases where this is not possible consultant 
will provide appropriate reasoning / justification for not ensuring the same. 

(vii) Approval of shortlisted vendors.  
(viii) Approval of Fund Release from IGGL for the award of the Contract at tender stage. 
(ix) Prepare draft Purchase Order / Work Order for issuance by IGGL, 
(x) Prepare purchase status reports and Monitor procurement progress 
(xi) Approval of supplier Drawings / Designs in time, 
(xii) Ensuring proper transportation, logistics and material management.. 
(xiii) Master Vendor List.: A master vendor list is to be prepared for supply of all materials 

and equipments, contracts. This list will be based on consultant’s experience with 
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Indian and worldwide vendors. Efforts will be made to include as many Indian 
vendors as possible. Vendors on holiday list of ONGCL / IOCL / GAIL / OIL / NRL / 
Consultant during tendering will not be considered. 

(xiv) Warranties and Guarantees: PMC shall obtain from the vendors / suppliers, the best 
possible warranties and guarantees covering workmanship and materials for the 
benefit of the owner and will take all steps to ensure that such warranties and 
guarantees are enforced (same shall be within the framework of IGGL’s C&P 
procedure.  The PMC shall be completely responsible for all warranties / guarantees 
related to the design & engineering being done by them. PMC shall ensure min 10 
years guarantee for OEM spares. 

(xv) Enquiries: The PMC shall assign a central procurement team to manage and conduct 
the purchase of all equipments and materials. Enquiry activities shall be controlled 
by the consultant. Consultant shall be responsible for issuing enquiries to those 
vendors on approved vendor lists, expediting receipt of quotations, evaluating the 
bids and submitting recommendations to owner for approval. While the enquiries 
are floated by PMC, it will be the responsibility of the PMC to incorporate Material 
Code against each item.   

(xvi) Press Advertisement fee would be reimbursed to the PMC including service tax and 
Proceeds of tender fees shall be forwarded to the owner by the PMC. 

(xvii) Reasons for cost variation between estimated cost submitted with recommendation 
for price bid opening and Order value. 

(xviii) The cycle time for completion of each intermittent activity for pre-ordering/ post-
ordering will be maintained so as to achieve timely completion of the project as per 
targeted completion schedule. However timelines specified at Clause no. 14.0 of this 
section will be followed by the PMC. The same will be highlighted in the Execution 
Plan to be submitted by PMC. 

(xix) Custom clearance and transportation of materials/ equipments is included in scope 
of the PMC. IGGL shall pay the customs duty. However the clearing, forwarding & 
transportation of the materials / equipments shall be carried out through IGGL’s / 
GAIL’s approved / engaged agency and costs of same shall be reimbursed by IGGL as 
per actual. 

(xx) Third Party Inspection (TPI) report for material / equipment to be supplied by the 
vendor shall be required. A separate inspection agency/PMC may be deployed by 
IGGL for inspection on random sampling basis.  

(xxi) Material / Purchase Requisitions (MR / PR) are to be processed manually and 
through ERP (SAP) on implementation of the same in IGGL. Necessary authorization 
and access would be provided to the PMC personnel. 

(xxii) Consultant will prepare MR in such way that surplus generation is minimum. 
Milestone for this will become payable if the surplus generation, as part of the total 
procurement is 3% or less. PMC shall be responsible for any surplus inventory / slow 
moving inventory. Further, PMC has to take care of tax benefits / EPCG benefits if 
any which may accrue to IGGL at the time of procurement of material / services.   

(xxiii) PMC shall submit the bills to IGGL duly signed jointly by Contractor / Vendor and 
PMC.  

(xxiv) The consultant shall forward the bills to IGGL, duly certified for payment, within the 
stipulated time of receipt. 
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          4.2 Manufacturing, Inspection & Expediting 

 

(i) Granting approval to all drawings / documents submitted by vendor for start & 
during manufacturing within 2 (Two) weeks of the submission of document by 
vendor / contractor. The PMC should expedite submission of required drawings, 
QAP, procedure etc. by vendors in order to expedite the procurement of materials.  

(ii) Prepare inspection and expediting procedure. 
(iii) Establish vendors manufacturing and delivery schedules. 
(iv) Expedite vendors for timely action on sub-contracted items. 
(v) Qualify and approve vendor's procedures in time for manufacturing. 
(vi) Carryout Material identification and marking. 
(vii) Carryout inspection of all items directly Purchased by IGGL / PMC. Carry out 

Inspection of bought out items of contractor supply, as specified elsewhere in the 
tender.  

(viii) Carry out Inspection of items proposed to be used from IGGL surplus stores. 
(ix) Ensure that items procured by contractors are acceptable as per PO specifications 

and standards.  
(x) Carryout inspection of the items procured through the contractors by professionals 

of concerned discipline / system. 
(xi) Witness performance / acceptance tests as applicable. 
(xii) The PMC should ensure the compliance of the requirements of 3.2 certification. 
(xiii) Carryout expediting the deliveries of materials / equipments. 
(xiv) Prepare periodic inspection and expediting reports. 
(xv) The following shall be applicable for Inspection: 

a) Stage inspection will be carried out selectively based on purchase requisition. 
b) For critical / major items final test including hydro tests, FAT etc. shall be 

witnessed and certified.  However, for components, non-critical / minor 
equipments and bulk materials acceptance will be on the basis of review of 
relevant test certificates / actual inspection as decided by the inspector in 
consultation with IGGL (Critical / major items may include Line pipes, 
sectionalizing valves, Metering system etc). 

c) For IGGL, the Consultant is wholly and fully responsible for all inspection during 
manufacturing and construction for which the consultant may issue necessary 
certificates as deemed fit.  

 

PMC shall certify FAT and SAT of various procurement items besides witnessing the 

same. 

 

All activities pertaining to Inspection at vendors & contractors works sites shall be the 

complete responsibility of the PMC. PMC is required to issue final “Inspection Release 

Note” after inspection.  The Inspection and test plans for material and construction 

site activities shall be developed by the PMC and got approved from the Owner. The 
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PMC, if so desires, may arrange for contracting of inspection services pertaining to 

vendor supply items, contracted works at sites (including pipe coating) to owner 

approved, competent agencies.  

 

(xvi) Pipe Mill audit:- The PMC shall inspect / audit the pipe mill’s capability, from where 
the line pipes are proposed to be manufactured, by actually inspecting the 
manufacturing of at least 10 numbers of API spec 5L PSL2 quality line pipes (With an 
average length of 12 meter each) in a manner similar to normal continuous 
production to be demonstrated in the first attempt by the proposed pipe 
manufacturing mill. IGGL may also like to join the audit if desired by IGGL. 
 

(xvii) PMC to deploy pipe manufacturing coordinator at respective mills in order to have 
better liasoning, effective control & co-ordination and for logistic support. 

 

(xviii) PMC to generate and submit a daily progress report showing the line pipe 
manufacturing / coating and receipt / dispatch status from all the mills. 

 

4.3 Custom clearance and transportation  
 

Custom clearance and transportation of materials / equipment are included in scope 

of the PMC.  Consultant shall ensure the benefits of custom duty exemption as per 

prevailing Statute/ Act on imports of materials / equipments.  IGGL shall pay the 

customs duty as per the provisions/Custom Act/or any other prevalent statutory 

provisions.  However the clearing, forwarding & transportation of the materials/ 

equipments shall be carried out through IGGL / GAIL approved / engaged agency and 

costs of same shall be reimbursed by IGGL as per actual. 

 

All the formalities related to Registration of the Project with Customs and its 

reconciliation of all the imported items shall also be in the scope of PMC.   

 

4.4 CONTRACTING 
 

(i) Prepare Bidder Evaluation Criteria (BEC) & list of contractors for various works duly 
approved by IGGL.  

(ii) Cost estimates in the desired format shall be submitted to IGGL at least 2 days 
before the date of opening of price bid along with necessary supporting documents.  
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(iii) Prepare Tender documents for all works. 
(iv) Release of NIT for publication / Issue Enquiries to the contractors. All enquiries arte 

to be published in the websites of IGGL / PMC. 
(v) Carryout technical and commercial evaluation of bids and prepare recommendation. 
(vi) Approval of shortlisted vendor by IGGL.  
(vii) Approval of Fund earmarked for the activity.  
(viii) Prepare FOI / Work Order. 
(ix) Prepare contract documents. 
(x) Prepare tendering status report. 
(xi) The consultant shall follow IGGL’s C&P procedure, GCC, ITB etc. for all Contracts. 

(Consultant before submitting the bid, if desire to study  the C&P procedure, General 
Conditions of Contract –GCC &  Instruction to Bidders-ITB can  refer the copy of  
same   at  IGGL office.  

 

        4.5           COST ENGINEERING 

 

(i) Prepare periodic cost status reports (monthly). 
(ii) Prepare MR and detail cost estimates for bid comparison purposes  
(iii) Preparation of accurate estimates in time (based on past data / CPWD basis / Market 

rate Analysis) for procurement items and works is an important activity in Cost 
Engineering. Owner lays strong emphasis on accuracy of cost estimates and price 
difference beyond (+/-) 10% shall call for analysis. In case of deviation between cost 
estimates & L1 price bid being more than (+/-) 10% not backed by justifiable reasons 
and not beyond the control of PMC shall be treated as deficiency of services by PMC.  

(iv) In case of the deviation between cost estimate provided by the PMC at the time of 
bid submission and the actual L1 price being more than (+/-), 10% then recovery 
shall be effected from the PMC’s payment as below: 

    

  Let the actual awarded cost of a particular package = x 

    Let the total awarded cost of all the packages in the project = X 

 

Therefore recovery for a package, where the cost estimate deviation is more than 

(+/-) 10% deviation is given by: 

  

(x / X) * (2% of awarded PMC cost 

 

(v) Provide assistance in settling all commercial issues with all the vendors/ contractors 
till the final closeout. 
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(vi) Format for  reporting cost estimates is placed at Part-6 (Annexure-1)     
 

          

5.0     CONSTRUCTION  

          5.1    CONSTRUCTION MANAGEMENT  

(i) Generally the methodology for deciding the number of spreads being followed for 
projects of this magnitude and size is  
 

Pipeline length    = X   in Kms  

Number of Spreads    = X / 100 (rounded off) 

For timely completion there can be more than one opening / sub sections in each 

spread. Based on the above, PMC would be required to deploy sufficient resources 

as per the construction schedule. Due to exigent project requirement the number of 

spreads may go up to more than one, for which PMC is required to deploy the 

additional site construction manpower within their quoted price. 

(ii) Providing specialized guidance and assistance for development of construction 
methodology for all construction activities including review and approval of 
construction procedures and methodology. 

(iii) Review contractor’s resources and schedules. 
(iv) Mobilize adequate manpower for each spread as agreed by IGGL to carryout the 

construction supervision activities. 
(v) Supervision during the surveys and soil investigations when carried out by the 

contractor(s). Carryout construction supervision activities based on the approved 
construction drawings. 

(vi) Carryout progress measurement, scrutiny, works certification of contractor's bills for 
payments (including final bills and settlement of all dues of vendor/contractor). 

(vii) Deviations, extra items, AHR items, time extension etc of the contractors are to be 
analyzed and forward the recommendations within 15 days of occurrence for 
approval of IGGL.  

(viii) Coordinate with contractors / IGGL. 
(ix) Carryout stores management including handing over to IGGL the left over 

construction surplus materials along with their Inspection Certificates and final 
drawings and documents. Consultant shall be responsible for proper maintenance 
and upkeep of the materials. Recovery shall be levied for loss or shortage of 
materials. 

(x) Carryout contract management. 
(xi) Prepare monthly / weekly progress status reports. 
(xii) Carryout QA / QC during construction. Consultant shall use its construction 

management procedure (CMP) and review all the QA / QC formats submitted by the 
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execution contractors in order to maintain required quality during construction 
period. 

(xiii) Necessary technical assistance for settlement of extra claims raised by the 
contractors / vendors and arbitration cases shall be provided by the consultant till a 
period of 24 (twenty four) months after the completion of the project at no extra 
cost to IGGL. Consultant shall give recommendations on extra claims raised by the 
contractors / vendors. Final acceptance / settlement will be taken care of by IGGL. 
The validity of the PBG of the PMC shall be ensured accordingly. 

(xiv) The consultant shall forward bills duly certified for payment to IGGL within 7 working 
days from date of receipt. 

(xv) In addition to above, PMC shall do all activities to do Construction Management 
efficiently.  

(xvi) As regard deployment of Construction Manpower by PMC is concerned, the 
minimum number of manpower to be deployed is as per IGGL agreed manpower 
deployment for each spread. PMC shall submit the details of each man power such 
as date of joining, time sheet of each manpower deployed, leave, travel etc. to IGGL.  

(xvii) Primarily IGGL shall provide Camp facilities, Site offices and conveyance facilities to 
the PMC construction personnel at construction sites. In case IGGL fails to provide 
these facilities, the same shall be arranged by the PMC and the actual expenditure 
shall be reimbursed by IGGL on submission of documentary proof of the expenditure 
by PMC.  

 

           5.2     STORES & MATERIAL MANAGEMENT    

PMC shall be fully responsible for materials management for goods / material 

purchased from various suppliers. PMC shall keep proper custody of goods and report 

losses / damages / shortages, if any, to the owner immediately upon noticing the 

same. 

The stores are proposed to be located at convenient location near construction sites. 

The scope of material management services to be provided by the Consultant shall 

include, but not limited to: 

(a) Receive equipment / materials from suppliers and certify their invoices for payment, 
(b) Inspect the condition of goods received and issue Goods Receipt Voucher, 
(c) Maintain a record  and submit report every 15 days, indicating the stores in stock, 

material in transit, material issued to contractors and balance material to be received 
as per PO’s issued, 

(d) Issue material for construction to contractors and prepare Stores Issue Vouchers, 
(e) Receive unused material returned by the contractors and prepare Material Return 

Note, 
(f) Prepare reconciliation statements to enable owner to check and take over balance 

stores, along with requisite inspection certificates/ documents etc. 
(g) Materials management is to be done manually and in the software (i.e. SAP, Tally 

etc.) used by IGGL.   
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(h) Allocating the material code from material code database in SAP / IGGL intranet prior 
to placement of Purchase order, which should be mentioned in bill of material of PO. 

(i) Entry of Purchase Requisition and Purchase Order in the software used by IGGL. 
(j) Preparation of GRV’s (Goods Receipt Voucher) in real time on receipt of material at 

site store. 
(k) MTN (Material Transfer Note) – in / out on usage of material from existing inventory 

in IGGL on real time basis. 
(l) Handover of project surplus materials to IGGL. 

(m) The location and hiring of stores premises (for other than line pipes and coated 
pipes) shall be done by PMC. However the monthly rentals shall be paid by IGGL. The 
requisite services (loading, unloading, security etc.) shall be contracted for by the 
PMC, payments for the same to be made by IGGL. The said stores shall be managed 
by the PMC. Stores locations may be rented from Central Ware house Corporation, 
owner’s existing stores- wherever convenient. Stores Infrastructure viz. Furniture, 
PCs, peripherals, communication facilities including internet, e-mail, telephones etc, 
would be provided / reimbursed by IGGL. 

(n) Usage of Surplus: Consultant need to identify and use maximum quantity of materials 
those can be used in the project from surplus stock of various IGGL stores. These 
surplus materials may be free issue or contractor scope materials. Management of 
material movement to and from other stores for the project is to be done manually 
or in software being used by IGGL. PMC shall be responsible for any surplus / slow 
moving inventory.   

 

     5.3   AS-BUILT DRAWINGS 

(i) Follow up with vendors and contractors for as-built drawings / documents in required 
software and hardcopy format, review / approve the same and forward to IGGL. 

(ii) All project related documents for future reference and records will be handed over to IGGL 
as per standard international practice. Submission of final documents shall be under the 
following heads: 

a) As built drawings 
b) Detail operating manual 
c) Separately highlighting recommendations of the EIA, Hazop Study & Risk Analysis 

covering Qualitative / Quantitative risks and Risk Management Plan (RMP) & 
Disaster Management Plan (DMP) etc. 

d) Problems faced during the project execution and mitigation measures taken and 
reasons for future. 

 

    6.0  PROJECT MANAGEMENT AND CONTROL 

    6.1     PLANNING AND SCHEDULING 
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The PMC will be completely responsible for preparing project plans and schedule in line 

with the Overall Project Schedule Provided by the client. This will include the preparation 

and submission of: 

 

a.  Work Breakdown Structure incorporating  

i.  Assist IGGL in Documentation required for Statutory Permissions / NOCs from various 

authorities for Crossing Permissions, NOC from State Pollution Control Boards, CCOE 

Clearance, MOE&F Clearance, any other permission required for project execution. 

ii.  Engineering (Detail Engineering & Process Design Basis) 

iii.  Tendering 

iv.  Ordering 

v.  Manufacturing  

vi.  Inspection & Expediting 

vii.  Delivery 

viii.  Construction 

ix.  Commissioning 

b.  Project Network Diagrams, Pert/Gnat Chart, I-J list 

c.  Project Activity List, Milestones incorporating the Early Start, Early Finish, Late Start 

& Late Finish Dates, Total Float, Free Float against each activity  

d.  Project Overall Percentage Schedule: Monthly Breakups, and Cumulative Breakups 

e.  Percentage Schedule Monthly Breakups for each element / discipline of WBS 

f.  Project Cost Estimate for each purchase and work order   

g.  Project Financial Commitment Schedule in accordance with the envisaged / actual 

dates for order placement. Approval for fund earmarked on tendering stage. 

h.  Project Planned Cash Out Flow in accordance to the envisaged / actual dates of 

delivery / construction   

i.  PMC Organogram for Project Office & Construction Site Office 
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j.  PMC Manpower Deployment Schedule (Month wise) 

k.  Project Communication / Coordination Plan (Client & PMC interaction model) 

l.  Inspection Schedule and Plan 

m.  Submission of Monthly Reports as per the requirement of Ministry Monitoring Cell 

(MMC) incorporating the above details (a. to h.) 

 

The weightages to be followed for overall project scheduling and physical progress monitoring is as 

under: 

 

 Items Weightage 

i. Engineering (Process Design, Basis, Assistance for 

Statutory Provisions/NOC/Detailed Engineering etc.) 

8 

ii. Planning & Schedule  2 

iii. Tending 10 

iv. Ordering 12 

v. Inspection, Expediting, Manufacturing & Delivery 25 

vi. Detailed Engineering during Construction & 

Commissioning 

38 

vii. Project Close-out 5 

 Total 100 

 

 Following to be strictly noted:  

Prepare monthly progress reports for the project and provide all assistance to IGGL for preparing 

reports required by Ministry Monitoring cell & MOSPI. The project shall be monitored by PNGRB, 

MOPNG (Ministry of Petroleum & Natural Gas) through Ministry Monitoring Cell (MMC) & MOSPI. 

Strict adherence to submission of all documents, reports, presentations, queries from Ministry 

needs to be prepared and submitted on time. For successful and timely implementation, the 

consultant shall adhere to the following but not limited to: 
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a) The consultant shall prepare the project overall project schedule as per the IGGL’s approval 
and also as per the internal schedule which will be decided during the project kick-off 
meeting. 

b) The project schedule (network diagram and IJ list) will be prepared for items listed as (a) 
above and submit to IGGL within one week of kick-off meeting. This shall also include the 
activity list, list of milestones, work-breakdown structure (WBS) etc. Preparation of all these 
documents in Primavera / SAP PS module / other software is required. The consultant shall 
also prepare the financial month wise cash flow diagram, apart from the monthly apart from 
the monthly physical progress schedule as per internal and board approved schedule. 
  

(i) Prepare various status reports, e.g. Pre- Order, Post - Order, Material Expediting, 
Construction etc. 

(ii) Prepare project close out report, including performance report of vendors/ 
contractors. 

(iii) Apart from the above deliverables of the consultant, the consultant will be required 
to submit other documents in the form of reports, as deemed necessary for 
successful and timely project implementation. 

 

6.2 PROJECT MANAGEMENT 
 

The PMC will be completely responsible for the entire Project Management wherein they 

will be required to work in close coordination with IGGL Project team. For efficient and 

timely completion of the project the PMC will be required to: 

i. Establish Communication Procedures in Concurrence with IGGL   
ii. Establish Procedures for various activities to be performed for various WBS elements 

viz. Tendering, Ordering, Manufacturing, Inspection, Delivery etc.  
iii. Define “Scope of Work” for various groups.  
iv. Attend Monthly Project Review Meetings with IGGL Management.  
v. Attend fortnightly Project Review Meeting with Project Manager.  

vi. Surveillance on all the project related activities. 
vii. Monitor progress of the project and submit periodic status reports to IGGL.  

viii. Coordination with vendors / contractors relating to the procurement of items and 
execution of the work.  

ix. Provide timely inputs in terms of materials and drawings to the contractors for 
carrying out the construction activities.  

x. Prepare various reports / draft reply letters as required from time to time for IGGL’s 
management and for onward submission to Government & statutory authorities. 
Normal time shall be 3 working days at max.  

xi. Provide information on best international practices being followed across the globe 
for gas pipeline projects as and when the information is desired by IGGL for effective 
and timely project completion. 

xii. Based on requirement the PMC shall come for meetings with IGGL within the 
shortest possible time wherein appropriate level of person shall be deployed. 
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6.3     PROJECT MONITORING AND CONTROL  

The PMC shall also provide the Project Monitoring Services including the following Scope of 

Work: 

i. Preparation of detailed project schedule, 
ii. Identification of all activities falling on the critical path of the project, 

iii. Identification of all activities requiring close co-ordination / synchronization, 
iv. Preparation of a look-ahead model / catch-up plan for the project from time to time. 
v. Generation of all project monitoring reports for the project drawing attention towards 

critical jobs, activities and functions, 
vi. Identification of all activities / steps required for execution of the project within approved 

cost, 
vii. Identification of all activities / steps required for execution of the project within stipulated 

time, 
viii. Highlight pitfalls, if any, caused by the Project Consultant / any agency hindering efficient 

execution of the project, 
ix. Monitoring of contractor logistics for line pipe, manufacturing, coating and laying, 
x. Generation of MIS reports for the project, and identify critical path on fortnightly basis. 

xi. Providing all inputs / performing all project monitoring activities as desired by the IGGL 
Management / Project Group from time to time for timely completion of the project. 

xii. Carrying out quality audits and Identifying the root causes of the problems encountered 
in Line pipe manufacturing, Coating plants and Pipeline construction activities. 

xiii. In addition to above, PMC shall do all activities to do Project Monitoring Services 
efficiently.  

xiv. Risk management: The PMC should identify and evaluate the execution risks at different 
stages, recommend and implement appropriate risk mitigation measures. These are to be 
reflected in monthly progress report, review meetings and through other appropriate 
communications. 

  

7.0  COMMISSIONING, STARTUP AND PERFORMANCE TESTS 

 

7.1.   Mechanical Completion 

At a date prior to mechanical completion to be agreed with Owner, PMC shall recommend to 

Owner for approval of the operating manual prepared by PMC. 

PMC shall review and recommend for approval the program, and supervise the mechanical 

completion work performed by contractors. Upon successful completion of mechanical 

completion work, PMC shall review and recommend approval of construction completion 

certificate documentation. 
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PMC shall approve as required all procedures, plans, schedules and necessary certification for 

construction completion by the other contractors. The construction completion of individual 

sections of the Project shall be programmed in accordance with the overall commissioning 

plan. 

PMC shall ensure that all necessary personnel from equipment suppliers are called to attend 

the pre-commissioning activities as provided for in the equipment purchase orders.   

PMC shall prepare for approval by Owner and implement all necessary procedures to ensure 

safety of personnel working on construction activities at the same time as field inspection, 

testing and commissioning is in progress. 

PMC shall supervise contractor’s work such that phase mechanical completion and 

commissioning takes place as determined by Owner’s business needs. 

It shall be obligatory on the part of PMC to issue the “Mechanical Completion Certificate”. 

 

 7.2 Commissioning and Start-up: 

Commissioning and start-up is to be carried out with assistance from other contractors. 

Upon Owner’s approval of the mechanical completion of the work, and when it is deemed 

suitable by Owner, the commissioning work may commence according to the plans and 

schedules prepared by PMC. 

PMC shall submit commissioning procedure, organize a start-up team to supervise and 

monitor the commissioning, start-up, performance test and initial operation of the facilities 

consisting of representative of Owner operating personnel, equipment suppliers, PMC and 

contractors and shall ensure that the contractors provide sufficient numbers of skilled labour 

that is needed to complement the Owner start-up personnel and to perform all activities 

which include the running or operation of all equipments.  

PMC shall ensure that the contractor provide sufficient manpower, special tools and spare 

parts necessary for the commissioning activities will, as a minimum include: 

- Operational testing 
- Pre-startup inspections 
- Filling of lubricants, wherever necessary  
- Equipment operation to make vibration and safety device checks, and  other 

required operating tests and adjustments. 
- Flushing, blowing and chemical cleaning. 
- Installation of temporary screens, strainers, and blinds. 
- Necessary purge operations, including installation of temporary purge piping, hoses 

or equipment connections. 
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- Checking of bores of orifice plates and installing these plates after flushing 
operations. 

- Functional check on all instruments and controllers, instrument calibrations with 
standard test. 

- Equipment and all required adjustments and control point settings.  
- Check all instrument loops for proper functioning. 
- Checks on pipe supports, and guides for settings hot / cold and necessary 

adjustments. 
- Checking and recording positions of all valves. 
- Conduct simulation runs to allow run-in operational testing of the equipment. 
 

PMC shall ensure that all defects and deficiencies found during the course of commissioning 

shall be rectified by the contractors. 

PMC shall supervise and monitor all commissioning and start-up activities and all 

performance test runs which will be carried out by the contractors.  All performance test 

results shall be reviewed and certified by PMC.  

PMC shall report to Owner on a weekly basis on the progress and status of commissioning 

and start-up work. 

PMC shall ensure that all commissioning records and log sheets are properly collated and 

submitted to Owner as part of contractors’ mechanical completion certificate approval 

documents and provisional acceptance documents as relevant. 

   It shall be obligatory on the part of PMC to issue the “Commissioning Certificate”. 

7.3   a) Factory Acceptance Tests: 

PMC shall witness & certify the Factory Acceptance Tests in the premises of contractor for 

Telecom, SCADA & APPS, Instrumentation system, CP system etc. which will be carried out 

by the respective contractors. IGGL may also like to join the Factory Acceptance test if 

desired. 

        b) Site Acceptance Tests: 

Respective contractors shall carry out the Site Acceptance Tests of Telecom, SCADA & APPS, 

Instrumentation system, CP system etc. shall be witnessed  
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8.0       PROJECT DOCUMENTS / COMPLETION/ CLOSE-OUT REPORT: 

Consequent upon the successful completion and commissioning of the project the PMC 

shall be responsible for the following: 

a. Follow up with vendors and contractors for as-built drawings / documents in required 
software and hardcopy format, review / approve the same and forward IGGL. 

b. Submission of all project related documents to IGGL for future reference and records as per 
standard international practice. Submission of final documents shall be under the following 
heads: 

(i) As built drawings 
(ii) Detail operating manual highlighting recommendations of the EIA, Hazop Study & Risk 

Analysis etc. 
(iii) Problems faced during the project execution and mitigation measures taken in future. 

 

c. Submission of all evaluation sheets of performance for all vendors, contracts in line with 
established procedures to whom orders were placed. 

d. Hard & Soft Copies of Project Closeout Report incorporating the following:  
i. Project brief 
ii. Pipeline Line Diagram 
iii. Chronology of Approvals 
iv. PMC Head Office & Site Office Organogram 
v. Names of PMC Personnel working for the project along with all contact details. 
vi. Pipeline configuration and Spread details 
vii. Details of various types of Crossings 
viii. Names of Standards referred and used in design and Engineering for various items, 

Construction, Inspection   
ix. WBS element wise “S” Curve and Overall physical progress curve 
x. List of key milestones and date of actual achievement. 
xi. List of POs / WOs including vendor name and contact detail. 
xii. Experience gained during Project Execution and improvements for future projects. 
xiii. Construction Photographs 

 

9.0   CONSULTANT MANPOWER 

9.1   The CONSULTANT shall deploy required number of manpower, qualified and experienced 

personnel e.g. professional engineers, subordinate engineering personnel, construction 

supervisors, inspectors and other specialists of appropriate levels to ensure: 

  

 Quality in all stages and aspects as per requirement of codes, standards, 
specifications and best international practices    

 Timely & expeditious completion of the project 
 Economize project expenses. 
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9.2    Qualification and experience requirement of the consultant personnel are given here under at 

Clause 9.4. 

9.3 The consultant shall submit the following for approval of the owner after award of agreement 
          

 Organogram at Project  HO & Site 
 Manning schedule  

 

9.4   The PMC will be required to depute qualified, experienced manpower for the execution of the 

project. The consultant will ensure that the complete manpower whose names have been 

proposed to be deployed for the project execution at the time of submission of the bids are 

not changed during project execution. In case of change in proposed personnel, the PMC will 

submit bio data of the substitute manpower proposed and take IGGL’s approval. The various 

categories of manpower required to be deployed for the project are detailed under: 

 

Sl. Type Qualification & Knowledge Experience 

 

1. Project 

Manager 

Degree in Engineering in 

any Discipline.  

Knowledge of Project 

Management, Contracts 

Management, Codes and 

Standards pertaining to gas 

pipelines, Industry accepted 

Best Practices in executing 

pipeline projects, 

Government Guidelines. 

 

Project Manager should be 

of GM / DGM level, having 

previous experience in 

Pipeline Projects. 

 

Overall Experience: At least 15 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 15 years experience, at least 

8 year experience must be in 

senior position in execution of 

hydrocarbon pipeline projects. 
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2. Assistant/ 

Deputy Project 

Manager 

Degree in Engineering in 

any Discipline 

Knowledge of Project 

Management, Contracts 

Management, Codes and 

Standards pertaining to gas 

pipelines, Industry accepted 

Best Practices in executing 

pipeline projects. 

Overall Experience: At least 12 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 12 years experience, at least 

6 year experience must be in 

execution of hydrocarbon 

pipeline projects. 

    

3. Contracts 

Manager 

Degree / Diploma / MBA in 

Contracts Management / 

Degree in Engineering 

Knowledge of Procurement 

& Contracts for goods 

related to hydrocarbon 

industry, pipelines, 

Knowledge of  regulations, 

notifications, acts 

pertaining to  procurement 

of goods, works contract, 

local tax structure, stores 

management  etc. 

  

Overall Experience: At least 10 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 10 years experience, at least 

6 year experience must be in 

senior position in execution of 

hydrocarbon  pipeline projects. 

 

4. Planning  

Manager 

Degree / Diploma in  

Engineering / Project 

Management. 

Knowledge of Planning & 

Scheduling for projects 

related to hydrocarbon 

Overall Experience: At least 10 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 165 of 230 

industry, pipelines. 

Knowledge of  various 

activities related to 

execution of pipeline 

projects  

  

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 10 years experience, at least 

5 year experience must be in 

senior position in execution of 

hydrocarbon gas pipeline 

projects. 

 

5. Engineering 

Manager 

Degree / Diploma in  any 

discipline of Engineering. 

Knowledge of all standards, 

codes required for the 

design and engineering of 

pipeline projects. 

Knowledge of materials and 

metallurgical properties for 

materials used in pipeline 

projects. 

Knowledge of Industry 

accepted Best Practices in 

designing & engineering 

pipeline projects. 

Knowledge of working in 

software tools related to 

system sizing, system 

optimization, simulation, 

engineering etc.  

Overall Experience: At least 10 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 10 years experience, at least 

8 year experience must be in 

senior position in design & 

engineering of Hydrocarbon 

pipeline projects. 

6. Finance 

Manager 

Graduate in Commerce / 

ICWA / CA in Finance 

Knowledge of act / rules / 

regulations/ notifications 

pertaining to Financial 

Management i.e. taxes & 

duties 

Knowledge of tax / duty 

Overall Experience: 10 years of 

relevant experience 
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structure for indigenous & 

imported procurement. 

 

7. Construction 

Manager 

Degree in Engineering in 

any Discipline / Diploma in 

Project Management 

Knowledge of Project 

Management, Construction 

Management, handling of 

contracts, Codes and 

Standards pertaining to 

construction of gas 

pipelines, Industry accepted 

Best Practices in executing 

pipeline projects. 

Overall Experience: At least 10 

years experience in executing 

projects in Hydrocarbon 

Industry i.e. Hydrocarbon 

Process Plants, Pipelines 

(Hydrocarbon/ Crude / Oil / 

Gas), Petrochemical Plant, LPG 

Plant, Refinery etc.  

Mandatory Experience: Out of 

the 10 years experience, at least 

8 year experience must be in 

senior position in works related 

to construction of hydrocarbon 

pipeline projects. 

 

8. Inspection 

Manager 

Degree / Diploma in 

Engineering in any 

Discipline along with ANST / 

INST level II / III 

certification. 

Knowledge of codes / 

standards for 

manufacturing and 

inspection of line materials 

for pipeline projects. 

Overall Experience: At least 10 

years experience in execution of  

projects / inspection in 

Hydrocarbon Industry i.e. 

Hydrocarbon Process Plants, 

Pipelines (Hydrocarbon/ Crude / 

Oil / Gas), Petrochemical Plant, 

LPG Plant, Refinery etc.  

Mandatory Experience: Out of 

the 10 years experience, at least 

6 year experience must be in 

inspection works related to 

pipeline materials / pipeline 

construction  
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The supporting staff / manpower under each type must have the working experience of at least 7 

years in Hydrocarbon Industry i.e. Hydrocarbon Process Plants, Pipelines (Hydrocarbon/ Crude / Oil 

/ Gas), Petrochemical Plant, LPG Plant, Refinery etc. out of which at least 3 years experience must 

be in the relevant working area.  An indicative structure for manpower deployment is as under:  

 

Project Manager 

 

 

Planning 

Manager 

Engineering 

Manager 

Contracts 

Manager 

Finance 

Manager 

Inspection 

Manager 

Construction 

Manager 

 

 

 

For the pipeline Construction Activities the indicative structure of manpower to be deployed by the 

PMC for optimal work output is as under:   

 

 

 

Assistants 

 

(minimum 

1 Nos ) 

Assistants for 

Disciplines : 

 Piping 
 Electrical 
 Mechanical 
 Civil 
 SCADA 
 Telecom 
 Instrumentation 
 Process / 

Chemical 

Assistants 

for 

Contracts, 

Procurement 

(minimum 2 

Nos ) 

Assistants 

 

(minimum 

1 Nos ) 

Assistants 

for 

inspection 

of line 

pipes, 

coating, 

line 

materials 

 

(minimum 

3 Nos ) 

Spread 

Incharge 

along with 

Construction 

Manpower 

and  

Construction 

Site Store 

Incharge 

along with 

store 

manpower 

Assistant/ Deputy Project Manager 
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i. Pipeline Laying and Terminal Works 
 

Pipeline Laying is a Specialized Job wherein lot of resource including manpower and equipment has 

to be mobilized before the actual front end activities starts. The following activities are involved in 

laying works.   

1. ROU Acquisition 
2. Stringing 
3. Trenching 
4. Welding 
5. Joint Coating 
6. Lowering & Backfilling 
7. Tie In 
8. Hydrotesting 
9. Drying, Pigging, Gas-In 
10. Attending and liquidating check list points 

 

For Terminal Works following activities are normally carried out, but not limited to following: 

1. Site Grading 
2. Civil Works and Construction Activities  
3. Installation of Gas Metering System, PCVs, SDVs, Filteration System, Gas Chromatograph 
4. Works pertaining to installation of Mechanical Equipments / Telecom / SCADA system 
5. Works pertaining to Electrical and Instrumentation. 
6. Testing & commissioning.  

 

The manpower requirement for Consultant per spread is indicated below (Howeve,r the  spread 

wise manpower deployment will be as per IGGL during actual execution):   

 

Pipeline Laying Works 

 

Indicative Site Organization Chart for PMC manpower: 

 

Spread In-Charge 

 

 

ROU 

Stringing 

Welding & NDT  Joint Coating 

Lowering 

Tie-in 

Hydrotesting 
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Trenching Backfilling   Drying-pigging 

Gas in 

 

 

 

PMC manpower estimates: 

 

Sl. Type Activity Consultant 

1.  Front End Activities ROU Opening 01 

2.  Stringing 

3.  Trenching 

4.  Welding 02 

5.  Back End Activities Joint Coating  

02 6.  Lowering & Backfilling 

7.  Tie-In 04 * 

8.  Hydrotesting 

9.  Drying, Pigging, Gas In 

10.  SCADA/TELECOM 

11.  CATHODIC 

PROTECTION 

12.   

13.  Sub Total 09 

14.  Opening / Spread In-charge 01 

15.  Total 10 

 

Note :   * - Front end persons may be redeployed, if activities are not simultaneous. 

1 number of 

qualified 

construction 

manpower 

2 number of 

qualified  

manpower for  

supervision  

2 number of 

qualified 

construction 

manpower 

2 number of 

qualified 

construction 

manpower 
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This is the indicative optimal manpower requirement for Consultant for a spread with one opening 

for pipeline laying works. For more than one opening say “X” number of openings, then the 

manpower requirement for Consultant is as follows. Here one Construction In-charge for 

Consultant shall be considered who will be coordinating all the activities. 

  

 

 

Number of Spreads Consultant 

Manpower 

X 10*X+1 

 

Terminal Works 

 

Sl. Activity Consultant 

Manpower 

1.  Civil Works and Construction Activities 01 

2.  Installation of Gas Metering System, PCVs, SDVs, Filtration System, 

Gas Chromatograph, including  

02 

Total 03 

 

For more than one terminal say “Y” number of terminals then the manpower requirement for 

Consultant is as follows. 

  

Number of Terminals Consultant 

Manpower 

Y 03*Y 

 

Terminals In charge and his subordinate shall be of different disciplines. 

Stores Management 

 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 171 of 230 

For stores management, the PMC will be required to deploy manpower. The least number of 

persons to be deployed in one store is as under: 

 

Sl. Activity Consultant 

1.  Stores Management (per store) 02 

Total 02 

 

For more than one store say “Z” number of store the minimum number of manpower to be 

deployed including one store in-chrage is as under: 

  

Number of Stores Consultant Manpower  

Z 02*Z +1 

 

Based on the above the minimum Construction Manpower required to be deployed by the PMC is 

(10*X+1) +03*Y+(02*Z +1) = 10*X+03*Y+02*Z+2 

    

The consultant shall mandatory submit the following along with the bid document          

 Bio-Data of the Key personnel viz: Project Manager, Engineering Manager, Construction 
Manager, Planning Manager, Inspection Manager, Contracts Manager as per format 
enclosed at Part-6, Annexure-2. 

 

The ‘Project Manager’, “Planning Manager’, ‘Contracts Manager’ are required to be deployed 

through out the PMC contract period.  The ‘Construction Manager’ is required to be deployed from 

the date of award of Pipeline Laying contract till closure of the construction contracts. 

 Substituting of PMC personnel with other PMC personnel will be done with either same level & 

experience or higher level & experience personnel.  

In order to expedite progress, within same scope of work, PMC may be required to augment with 

more manpower without any additional financial implications to IGGL. 
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10.0  PROJECT EXECUTION METHODOLOGY 

10.1 The PMC will be required to prepare an execution Methodology for executing the pipeline project 

with the aim to execute the project in schedule time, economize the project cost and execute the 

project in the most effective way. The Methodology will be prepared within the framework of the 

IGGL’s / GAIL’s procedures in Vogue. The following sections outline the area which needs to be 

covered in the Execution Methodology.  

 

Sl. Item Description 

a.  Detail Engineering This will cover the details for engineering to be done 

under various disciplines, listing of requirements, 

preparation of Specifications, Material Requisitions, 

Process Design Basis, Pipeline Sizing, Receipt / 

Dispatch Terminals etc. Listing of standards based 

on which the engineering has been done item wise. 

b.  Selection of Technology for 

various Line Materials / 

Equipments 

This will highlight the details for the technology to 

be selected for high value items like line pipes, 

rotary equipments, Power Source, SCADA, Telecom, 

Metering etc. 

Type of Internal & External Coating in Pipes, Pipe 

Grade, Class Location etc.  

c.  Contracts Management : 

Procurement Strategy 

(Open Tenders, Limited 

Tenders, MVL) for 

Procurement Pkg, Works 

Pkg 

This will highlight the identification of all materials 

and works and their packaging for tendering and 

execution. Estimating the cost of each material, 

works package. Mode of tendering in line with IGGL 

Contracts & Procurement Procedure. List of vendors 

as per the Master Vendor List of PMC for items to be 

procured through limited tendering. 

d.  Construction Management  Identification and finalization of number of sections 

/ spread in line with best international practices. 

Identification and finalization of locations for Camp 

Offices along pipeline route. Identification and 

location of Dump Sites for line pipes. Construction 

Strategy and Schedule. Certification of Contractors 

Bills.      

e.  Inspection Plan Detailed Plan and Methodology for inspection for 
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various categories of materials and construction 

including : 

 Line Materials 
 Main Line Valves, Terminal Valves 
 Line Pipes 
 Line Pipe Coating 
 Rotary Equipments if the same exists 
 Construction  
 FAT / SAT for SCADA, Telecom and other Pkgs. 
Methodology for Release of Materials after 

inspection. Deployment schedule of manpower for 

Inspection. 

f.  Stores & Materials 

Management 

Location of Stores for storing free issue materials. 

Methodology for Management of Stores by PMC. 

Receipt & Delivery of all Materials through manually 

and on IGGL’s ERP system on implementation. 

Generation of Price Schedule Ledger (PSL). Listing & 

Handing of Construction Surplus to IGGL.  

g.  Project Commissioning & 

Startup 

Methodology for Commissioning & Startup. 

Preparation of Operation and Maintenance 

Manuals, Disaster Management Plan, Emergency 

Action Plan. 

h.  HSE Plan Health & Safety guidelines required to be followed 

in construction, commissioning & startup.  

i.  Project Planning & 

Scheduling 

Detailed plans and schedule for various elements of 

WBS. Overall Project Schedule & Plan. Financial 

Commitment Schedule & and Cash flow Plan for 

various orders.    

j.  Project Hard Costs Basis of cost estimate and Estimated Cost against 

various procurement & works package.  

k.  Resource Requirement Schedule for Deployment of Manpower for Project 

Office and Construction Site. Organogram for 

Project Office & Construction Site.  

Details of resources other than manpower to be 

used for project execution like PCs, Names of 

Software’s to be used, Availability of communication 

facilities like vehicles, phones, faxes, video 
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conferencing  etc 

l.  Project Closeout The PMC will devise and suggest the methodology 

for project closeout, deliverables required to be 

submitted during closeout, schedule for close out. 

 

The methodology described under this section is broad guidance. The project is proposed to be 

executed based on the following tentative packages. The list of packages would be approved by 

IGGL.  The list of packages mentioned here is not exclusive and there may be increase or decrease 

in no. of packages at the time of execution. 

In order to have efficient coordination of tendering and ordering activities and to have smooth 

interface with IGGL, PMC shall co-locate teams of various disciplines, namely C&P, Finance, 

Projects, Engineering, Costing etc. in their Head office / Coordination offices. As per prevalent 

practice, PMC will be given Power of Attorney for processing and order placement for packages 

upto Rs. 10 crore, as decided by IGGL. PMC shall be responsible for any dispute with the vendor. 

Final payment shall be released after settlement of the dispute if any with the vendor and the 

settlement duly certified by PMC.  

 

   10.2 Procurement / Works packages.  

Following is the tentative list of packages. The list is based on the broad approach for execution. 

Detail Engineering is to be carried out by the PMC including the sizing and engineering of all the 

major items procured even through composite construction contract. Inspection of the all major 

items mentioned below is to be carried out by the PMC. The list is below is indicative. There may be 

some items which can be directly procured through tendering instead of through composite 

construction contract. The list will be finalized at appropriate time, preferably during kick-off 

meeting.   

 

No Package 

1 Line Pipe and coating 

2 Scrappers, Flow TEE, Pig Signalers, QOEC 

3 IJ 

4 Pipe Line Ball Valves 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 175 of 230 

5 Other Ball valves  

6 Fittings and Flanges  

7 Pressure reduction and Metering skids 

8 Assorted pipes  

9 Power sources 

10 RTU & SCADA 

11 Telecommunication system 

12 Terminal Works  

13 Composite construction package including following procurement and works 

: 

 

Procurement  :  

 OFC and HDPE ducts  

 Gas detection systems 

 Terminal Ball Valves 

 Pipes, Fittings , Flanges, bolts, nuts, gaskets and all related hardwares 
(other than procured above) 

 Globe , cheque valves, NRVs, Plug valves  

 Cables , instruments, UPS, Batteries 

 All other materials, not included above 
 

Works : 

 

 Laying of pipeline and associated facilities  

 Cathodic protection works 

 Construction and erection of terminal facilities including installation of all 
equipments 

 All Civil, mechanical, electrical, instrumentation works 

 Commissioning 

 Hydrological Survey & Geotechnical Services. 
 

 

   10.3     Execution Plan 
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Project execution methodology to complete the project within the given schedule shall be 

submitted by the PMC immediately after award of the contract. Such execution of methodology 

will be discussed and in case any amendment/ modifications in the methodology are required to 

achieve the target completion of project, then same will be revised. The description shall cover all 

aspects of the Project from award of Contract, through and including aspects of the Basic Design 

and the Detailed Engineering, construction, completion, commissioning and handover of the 

Project.  

   10.4     Quality Assurance 

 Bidder shall provide details of its intended compliance with Project Quality Assurance 

requirements. This compliance shall be supported by quality statements and quality manuals of the 

Bidder and all major subcontractors. 

   10.5     Design Standards 

The following design standards shall be used as a minimum in the Scope of work 

i. Published Standards 
ii. Indian Standards 

iii. Oil industry Safety Directorate (OISD)  
(In case of conflict among Indian Standards or with International Standards, owner should 

be consulted for deviations which in Consultant’s opinion have cost impact) 

iv. International Standards: ANSI, ASME, ASTM, API,SA,NACE,ISO,DIN,EN etc 
v. PNGRB (Petroleum and Natural Gas regulatory Board) 

 

   11.0 EXCLUSIONS FROM CONSULTANT’S SCOPE  

The following are specifically excluded from scope, however, all technical assistance will be 

provided by consultant: 

(i) Acquisition of  ROU for pipeline laying and permanent  land acquisition 
(ii) Insurance policies shall be taken either by IGGL or by Vendor / Contractor. However, Assistance 

for lodging of insurance claims and realization of the same shall be done by the consultant. 
(iii) Tender / NIT advertisement fees shall be in IGGL’s scope and shall be reimbursed to the 

consultant at actual. Tender fee received against sale of tender document from various 
agencies shall be forwarded to IGGL.  

(iv) Payment of Customs duty amount and transportation charges of imported materials. 
(v) Stores Infrastructure facilities.  
(vi) PMC’s office accommodation, camp facilities with boarding & lodging facility for their 

employees / staffs at site camps and official conveyance. 
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   12.0   ADDITION, REDUCTION IN SCOPE AND RE-TENDERING:   

   12.1  Addition/ reduction of PMC fees would be considered in case of addition or deletion in the scope of 

the project.    

   12.2  Change in drawings / documents in case of site decisions is to be carried out by the PMC without 

extra cost, in case the reason for same are solely attributable to PMC 

  12.3  Re-working / Re-tendering / re-designing etc. if any, shall be done without extra cost to IGGL, in 

case the reason for same are solely attributable to PMC.    

  12.4 In case Consultant is required to execute certain extra activities not envisaged in the scope of work 

or not included in the schedule of rates (SOR), then Consultant shall submit to Engineer-in-Charge 

of IGGL, the detailed scope of work along with estimated Man-hours. The same shall be reviewed 

by IGGL and upon approval, IGGL shall convey the approval of mutually agreed man-hours for the 

said extra work & accordingly Consultant shall proceed for the work.  

   13.0  OTHER CONDITIONS / INCLUSIONS IN CONSULTANT’S SCOPE:  

i. The CONSULTANT shall perform the work under this CONTRACT with diligence and 
conforming to the best international practices available in this area. 

ii. The CONSULTANT shall perform their obligations conforming to rules, regulations and 
procedures prescribed by law. 

iii. The consultant shall take approval / concurrence from IGGL on major and critical issues e.g. 
Design Basis, P&IDS etc.  

iv. There may be minor changes in scopes during the implementation of the project. The 
consultant shall not be entitled for extra payment for the same.    

v. The CONSULTANT shall suggest measures to cut-down cost and time over run without 
compromising the quality of work required in implementing the project. 

vi. Industrial relation functions and implementation of labour laws at work sites. 
vii. The Consultant should intimate in advance any client’s obligations for timely completion of 

activities (e.g) requirements of statutory norms, regulatory authorities, etc. 
viii. The CONSULTANT shall provide approved drawings etc. well in time to the contractor for 

commencing and proceeding with the work as per agreed schedule. 
ix. Approvals from IGGL: Approvals will be given by IGGL for Design basis and all major 

documents, approvals for all procurement, Bid Evaluation Criteria (BEC) and any 
amendments/change in BEC, shortlisted of bidders, Fund earmarked for each activity,  
issuance of Purchase orders, execute agreement with vendors/ contractors, Releasing of 
payments as per PO / WO terms, opening of Letter of Credits in favour of vendors, spread 
wise requisite manpower deployment, completion certificates etc. for all cases etc.  

x. Any activity required to be carried out for completion of the project though not specifically 
mentioned in the tender document shall be carried out at no extra cost to IGGL. 

xi. All assistance required by IGGL (viz: but not limited to preparation of drawings, documents, 
reports etc) for obtaining permissions and clearances from statutory authorities shall be 
performed by the consultant at no extra cost to IGGL. 

xii. The consultant shall be responsible to prepare daily, weekly, fortnightly & monthly progress 
reports of the Project in approved formats within the quoted lumpsum price only. 
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xiii. The consultant shall attend (& contribute) to Project & Construction Review meetings taken 
by IGGL management at Project/ Corporate/ Site offices of IGGL and also at Vendor’s/ 
Contractor’s offices from time to time for expeditious completion of the project within the 
quoted lumpsum price only, which shall be participated at appropriate level by PMC. 

xiv. PMC and Contractor shall jointly sign the agreed value of invoices along with supporting 
documents to IGGL for consideration of payment.  

xv. The consultant shall put in requisite efforts to achieve accelerated time schedules for 
project completion, if so required, at no extra cost to IGGL. 

xvi. PMC’s  primary  responsibilities, however not limited to, for arbitration  cases till the final 
award of arbitration : 
a. Examining & providing reply of claims etc. 
b. Participation in arbitration proceedings.  

 

xvii. Technical Queries (TQ) / Commercial Queries (CQ) if required in tendering process should be 
raised with the consent from IGGL Project Manager. 

xviii. The consultant will be notified about their performance on periodic basis. 
xix. One senior level PMC personnel should be stationed at IGGL project office (Guwahati) for 

day-to-day coordination activities between IGGL & PMC.  
 

xx. Capitalization of the pipeline or a section of the pipeline:  
 

PMC to carry out all the material transaction manually (and also in SAP on implementation) 

& keep record pertaining to the movement of the material & its traceability / accounting in 

SAP as well as physical usage w.r.t the section of the pipeline. PMC to bifurcate the cost as 

per attached formats attached in Part-6 for the purposes of the capitalization of the assets. 

At the time of capitalization consultant may be required to depute their representatives in 

IGGL office. 

xxi. Consultant will ensure the availability of all contractual management documents at sites. 
 

xxii. ME Model for Project Execution: Monthly Milestones to be formulated for the entire Project 
and the project monitoring will be based on Milestone achievement. Exceptions pertaining 
to Milestones not achieved to be discussed at IGGL & PMC Management level every 
fortnight for prompt resolution. 
 

xxiii. Health Monitoring of Contracts: In order to ensure that the Contracts are managed 
properly, Project Manager / RCM of PMC along with C&P Group of PMC shall monitor all the 
contracts on monthly basis and ensure that pending claims of Contractors pertaining to 
Extra Works / Deviations / Time extensions etc. are appropriately settled. 
 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 179 of 230 

xxiv. Quarterly Closure of Contracts: In order to ensure that execution related issues not develop 
into larger legal disputes at a later date, all the Contracts are to be closed on quarterly basis 
and the accountability for the delays to be appropriately apportioned. 
 

xxv. Project review Team: Project Review Team (PRT), headed by CEO, has been constituted in 
IGGL for Critical Projects to periodically interact with the Contractors / Vendors for 
reviewing the progress against the targets set, setting the targets for next month and 
resolving issues / constraints of Contractors / Vendors, if any.  Project & Construction team 
of PMC to ensure compliance with the decisions of the PRT. 

 

xxvi. Due diligence of new bidders: PMC is required to carry out due diligence of all the new 
bidders who are qualified for the first time in IGGL tenders and a report  is required to be 
submitted by PMC along with PBO recommendation, showing the efforts made by PMC in 
this regard. 

 

xxvii. Documentation: PMC is required to submit all the documents required for HOTO with IGGL 
O&M, custom reconciliation etc. immediately after completion/ commissioning of the 
project.  
 

xxviii. Project Manager should be of GM / DGM level, having previous experience in Pipeline 
Projects. 
 

xxix. Structured Progress Review Meeting to be done at different levels of PMC and with IGGL on 
regular basis.  
 

xxx. Time-bound Drawings & document approval and adherence to Tendering & Ordering Cycle 
of IGGL. 
 

xxxi.  In Power of Attorney (PoA) cases, if the limit of POA to PMC exceeds, then PMC shall seek 
approval of IGGL. 
 

xxxii. PMC to keep realistic provisions of Mandays for Supervision / Erection, Testing & 
Commissioning, wherever required, for evaluation purpose of bids. 
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14.0 KEY RESULT AREAS AND RECOVERIES 

 

It is the prime responsibility of the PMC to complete the project in schedule time. The consultant 

would schedule and execute project activities such as to complete the entire project within the 

schedule. Recoveries would be affected for the delays attributable to the PMC. The PMC shall be 

periodically intimated about their performance. 

 

Key result areas of the performance of the PMC along with the indicated recoveries are mentioned 

in the following table. This is in addition to Price Reducing Schedule as per article 3.12 of the GCC. 

Recoveries under this clause and PRS are subject to article 3.15 of GCC on limitation of liabilities.  

 

Table 1 

 

S no. Activity Recovery 

1 Design deficiency and deficiency 

in services 

0.5 % in each case subject to a maximum of 3% 

of total contract value. 

2 Variation in cost estimate and 

recommended contract / order 

value of more than (+/-) 10% as 

per clause 4.5 (iv) Cost Engg. 

x / X of 2% of total contract value (x, X are 

defined in clause 4.5 (iv) Cost Engg.  

3 Variation in awarded contract 

value and executed contract 

value more than (+/-) 10% as 

per clause 4.5 (v) Cost Engg. 

y / Y of 1% of total contract value (x, X are 

defined in clause 4.5 (v) Cost Engg..   

4 Generation of surplus more 

than 3% of the total 

procurement (refer clause 4.1 

(xviii) 

0.25% of the total contract value. 

 

  

Notes :  
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(1) In all the above, calendar days are to be considered. 
(2) PMC shall mobilize and deploy the required manpower and the complete 

equipments so as to commence the services at the specified site (s) within a 
maximum of two weeks from the date of LOA/ NOA. 

(3) If the PMC shall fails to mobilze and deploy the required manpower/ equipment and 
/ or fails to commence the services within the period specified in sub-clause (2) 
above, IGGL shall, without prejudice to any other right or remedy in law or contract 
including sub clause (4) below, the right to terminate the contract.  

(4) If the PMC is unable to mobilze / deploy and commence the services within the 
period specified in sub clause (2) above, it may request IGGL for extension, of the 
time with unconditionally agreeing for levy and recovery of LD. Upon receipt of such 
a request, IGGL may at the discretion extend the period of mobilization and shall 
recover from the contractor, as an ascertained and agreed Liquidated damages, a 
sum equivalent to ½ % of the contract value, for each week of delay or part thereof, 
subject to a maximum of 10% of the contract value.  

(5) The Parties agree that the sum specified above is not a penalty but a genuine pre-
estimate of the loss damage which will be suffered by IGGL on account of delay on 
the part of the PMC and the said amount will be payable without proof of actual loss 
or damage caused by such delay.  

(6) LD will be calculated on the basis of contract value excluding duties and taxes, where 
such duties/ taxes have been shown separately in the contract.  

(7) The applicable GST on the LD shall have to be borne by the PMC. Accordingly, the 
liquidated damages shall be recovered from the contractor along with applicable 
GST.  

(8) No time extension will be granted to PMC on account of Engineering, approval of 
drawing /QAP/procedure/documents etc., inspection of materials and any other 
engineering related activity. These activities are invariably be carried out in the 
stipulated contract period and the penalties shall apply in such cases. Further no 
compensation in terms of Man-hour efforts beyond contract period will be given to 
PMC on these heads.  

(9) PMC to carry out quarterly closure of contracts including time extension, extra 
items, AHR items, deviations and delay analysis and fixing accountability etc. to be 
settled on quarterly basis. 

(10) Further, in case final time extension is granted without PRS, no recovery 
against key result areas will be made. 

 

 

15.0 IGGL’S OBLIGATIONS: 

 

ii) To furnish route map, alignment sheet, soil resistivity data, soil investigation and other 
survey reports. 
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iii) Furnish all information relevant to existing installations required by PMC from time to 
time for carrying out activities under its scope of work, 

iv) Reimbursement towards charges for issuing NITs, 
v) Reimbursement towards premium charges of term insurance (of Rs. 1 crore / person / 

year) for PMC officials posted at project sites, 
vi) Arrangement of necessary work permits & license etc. and payment of all fees / duties / 

taxes etc., 
vii) Information sharing with PMC on latest labour laws etc. as applicable at sites, 
viii) Provide site office space & facilities (including co-ordination office at Guwahati), stores 

infrastructure along with security and watch & ward personnel for these facilities. 
ix) Reimbursement towards all tours & travels (including foreign) at actuals (for IGGL 

approved tours and travels only), 
x) Reimbursement towards charges for Seismic Analysis by reputed third party (such as NIT 

/ IIT) at actuals, 
xi) Reimbursement towards charges for highly specialized studies / activities (such as river 

morphology studies, socio-economic studies, geo-hazard analysis etc.) at actuals.   
 

i. CHANGE IN LAW: 
 

16.1 In the event of introduction of any new legislation or any change or amendment or 

enforcement of any Act or Law, rules or regulations of Government of India or State 

Government(s) or Public Body which becomes effective after the tender closing date for 

this CONTRACT and which results in increase in rate of taxes and duties on the supply of 

services to IGGL under the CONTRACT (other than personnel and Corporate taxes), the 

PMC shall be indemnified for any such increased taxes and duties by the IGGL subject to 

the production of documentary proof to the satisfaction of the IGGL to the extent which 

directly is attributable to such introduction of new legislation or change or amendment as 

mentioned above and adjudication by the competent authority & the courts wherever 

levy of such taxes / duties are disputed by IGGL. 

 

16.2 Similarly, in the event of introduction of new legislation or any change or 

amendment or enforcement of any Act or Low, rules or regulations of Government or 

India or State Government(s) or Public Body which becomes effective after the tender 

closing date for this CONTRACT and which result in any decrease in the rate of taxes and 

duties on the supply of services to IGGL, (other than personnel and Corporate taxes), the 

PMC shall pass on the benefits of such reduced cost, taxes or duties to the IGGL, to the 

extent which is directly attributable to such introduction of new legislation or change or 

amendment as mentioned above. 

 

16.3 All taxes & duties (except where otherwise expressly provided in the Contract) as 

may be levied/ imposed in consequences of execution of the Services or in relation 

thereto or in connection therewith as per the Acts, Laws, Rules, Regulations in force on 
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the tender closing date, for the this CONTRACT shall be to PMC’s account. Any 

increase/decrease in the rate of such duties, taxes after the tender closing date, but 

within the contractual completion/ mobilization date as stipulated in the CONTRACT will 

be to the account of IGGL. 

 

16.4 Any increase in the rate of taxes & duties after the contractual completion / 

mobilization date during the extended period will be to the contractor’s account, where 

delay in completion / mobilization period is attributable to the PMC. However, any 

decrease. In the rate of taxes and duties after the contractual completion/mobilization 

date will be to IGGL’s account. 

16.5 The Contract Price and other prices given in the Schedule of Prices are based on the 

applicable tariff as indicated by the PMC in the Schedule of Prices. In case this information 

subsequently proves to be wrong, incorrect or misleading, IGGL will have no liability to 

reimburse/pay to the PMC the excess duties, taxes, fees, any finally levied/ imposed by 

the concerned authorities. However in case the rate of duty/taxes finally assessed is on 

the lower side. 

 

16.6 Notwithstanding the provision contained in clause 16.1 to 16.4 above, the IGGL shall 

not bear any liability in respect of: 

i. Personal taxes on the personnel deployed by PMC, his sub-contractor/sub-

contractors and Agents etc. 

ii. Corporate taxes and Fringe benefit tax in respect of  contractor and all of their 

sub-contractors, agents etc. 

iii. Other taxes & duties including Customs Duty, and GST in addition to new taxes 

etc. in respect of sub-contractors, vendors, agents etc. of the PMC. 

16.7 The above provisions would be applicable only in case of variation in rate or taxes 

and duties on supply of service to IGGL and not applicable on taxes and duties on input 

(goods and services). 

 

16.8 Any claim or reduction on account of change in law shall be accompanied with 

undertaking that the provisions of anti-profiteering clause under GST Act have been 

complied with.  
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PART:3 

HEALTH, SAFETY, ENVIRONMENTAL REQUIREMENTS 

 

It is IGGL’s objective policy to ensure that potential health and safety factors and environmental 

effects are assessed for all products, projects and activities and acquisitions.  For projects this is 

implemented by staged audits of health, safety and environmental aspects from concept stage to 

post commissioning in order to determine any shortcomings or non-compliance. 

 

The specific requirement includes the following: 

 

a. Project Safety Review 

 

A formal project safety review is to be carried out by owner and integrated across the various 

contracts.  The Owners review team will require data, input from key personnel from other 

contractors and access to all locations being used by contractor, subcontractors and suppliers.  

PMC shall make all necessary arrangements for such reviews as required by owner and shall ensure 

that contractors make available such data, personnel and locations as required.  PMCs shall ensure 

that all recommendations and findings from safety reviews are implemented by contractors in a 

timely manner. 

 

b. Environmental Impact Assessment (EIA) 

 

PMC shall ensure that all recommendations resulting from the EIA / RRA studies, on approval by 

owner, are incorporated in the tender documents for implementation by contractors.  

 

c. HAZOP  

 

PMC shall provide a team, with IGGL’s approval, for carrying out HAZOP study during design stage, 

construction stage, commissioning stage and shall ensure that all recommendations and findings 

are implemented by contractors in a timely manner. Non Compliance of the HAZOP 

recommendations by Contractor shall be the responsibility of PMC.   
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d. Health, Site Safety and Security 

 

PMC shall be responsible, on behalf of Owner for ensuring a high standard of occupational health 

and site safety management and for ensuring the requirements for health, safety and security to be 

maintained by contractors, subcontractors and other personnel working at site.  PMCs shall compile 

the safety requirement on contractors. 

 

The purpose of these safety requirements shall be to prevent any accidents, incidents or events 

that could result in injury or fatality to personnel from contractors, subcontractors or PMC, Owner 

or third parties and/or damage or destruction to contractor’s or Owners property, equipment and 

materials.  The requirements shall be intended to supplement any Governing Authority of India, 

state, municipal, local or other regulations applicable at the site which PMC shall be obliged to 

enforce on behalf of owner.   PMC shall agree with Owner’s representative at site any variations 

between these requirements.  PMC shall monitor report and ensure that the above requirements 

are fully adhered to. 

 

e. Site Safety Organization 

 

PMC is to appoint a safety - officers with appropriate staff support whose responsibility is to 

monitor all safety activities on the job and report his findings to PMC.  The safety officer shall make 

periodic safety inspections of the job site on a schedule that will provide ongoing coverage.  The 

inspections should be made jointly with the superintendents of the contractors responsible for 

ongoing   work in the areas to be inspected. Any infractions or poor safety practices uncovered by 

these inspections shall be promptly corrected.  Safety requirements shall be enforced on the entire 

supervisory organization of the contractor and subcontractors.  Each location shall require 

enforcement of approved safety rules and procedures by contractors and subcontractors. 

 

f. Site Safety Planning 

 

Prior to award of construction contracts or start of site work, PMC shall plan job safety requirement 

in conjunction with contractors giving due consideration to: 
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(i) IGGL’s / PMC’s Safety requirement; 
(ii) Location of job site(s) 
(iii) Type, background and quality of labor resources  and anticipated training  programme 
(iv) Nature of construction work, types of  hazards anticipated  and  hazard prevention methods 
(v) Inspection, testing and commissioning activities  overlapping with construction including 

training and implementation of permit to work system; 
(vi) Construction  equipment and materials to be used; 
(vii) Minimizing the number  of contractors / subcontractors working in any area   at the same 

time; 
(viii) Personal protective clothing and equipment requirements must be established, and orders 

placed for timely delivery to job site of such equipment. PMC will ensure that contractors 
execute obligations in this area. 

 

a. Site Safety Manual 
 

Prior to start of work at each job site, PMC shall publish and distribute a safety manual, safety 

bulletin, Dos & Don’ts about Safety approved by owner to cover safety activities. The manual shall 

be published both in English and Hindi and in other suiting workers’ linguistic requirements. 

 

The design of the manual shall permit easy communication of its contents to all personnel, 

recognizing languages and literacy conditions at the job site. 

 

All IGGL’s, PMC’s and contractors supervisory personnel will be issued a copy of the manual.  

Further distribution of the manual, or specific sections, shall be determined dependent upon the 

needs of the adopted construction strategy and organization. Copy of the manual will be strictly be 

distributed to all statutory authorities. 

 

The contents of the manual shall include, as a minimum the following: 

 

(i) Owner’s & PMC’s safety organization, philosophy and responsibilities 
(ii) Owner’s & PMC’s safety requirement 
(iii) The general safety rules applicable to the job site 
(iv) Near miss accident report 
(v) Monthly safety audit report in line with OISD guidelines / checklist 
(vi) The requirements, availability and provision of personal protective clothing and   

          equipment for specific activities that will occur at job site 

(vii) Traffic regulations at the work sites 
(viii) Requirements and standards for use of scaffolding/ladders 
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(ix) Requirements for grounding electrical construction equipment and tools 
(x) Type, availability and responsibility for use of fire fighting equipment; 
(xi) Work permit procedures 
(xii) Procedures to be followed when an accident, injury or fire occurs; 
(xiii) Simple procedures to be followed by entire contractor’s organization should  

         major accident occur; 

(xiv) Control or access to site 
 

PMC will issue update and revise booklets prior to commencing commissioning activities as new 

hazards arise and new working procedures are required. 

 

b. Preparation of Emergency Action Plan 
 

The PMC shall prepare the Onsite & Offsite Emergency Action Plan for Site apart from QRA Study,  

preparing Emergency Response and Disaster Management Plan in line with the requirements of 

IGGL’s / GAIL’s ISO procedures and OISD norms, PNGRB reg. etc . The same will be handed over to 

IGGL for approval and subsequent circulation.   

 

c. Safety Activities 
 

PMC shall ensure that contractors / subcontractors carry out their activities in accordance with the 

safety plan throughout the course of the construction of the project to inculcate and maintain 

safety awareness among their employees. 

 

Each employee, prior to beginning work, shall be given a safety orientation course. PMC shall be 

responsible for arranging the providing such and ensuring consistency of knowledge and 

understanding across all and work groups.  All personnel must be fully knowledgeable of the 

potential hazards involved in the work they supervise and the safe practices to be followed in their 

work. 

 

d. Accident Investigation and Reporting 
 

Any accident or incident resulting in a lost time injury, death, or damage to property or equipment 

is to be investigated by PMC. Every incident shall be documented promptly after the incident 
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including the results of investigation and recommendations for preventive action.  PMC shall also 

ensure that all necessary publicity is given, within the site, to ensure further incidents do not occur.  

This investigation and report shall not preclude any similar investigations and reports required by 

governmental regulation, but may be handled concurrently with them. 

 

PMC shall maintain safety performance and accident statistics records for the whole site in 

conformance to an agreed international standard or system to be approved by Owner.  Updated 

safety performance and accident statistics shall be included in PMC’s every monthly report. 

 

e. Health Program: 
 

The PMC is to appoint an occupational health manager with appropriate staff whose responsibility 

will be to monitor all occupational health activities on the work site and his findings to the PMC.  

This role could be coupled with that of the safety manage. The occupational health manager will be 

responsible for: 

 

 formation of health organization; 
 preparation and submission to Owner of a health program; 
 promotion of health education at the work site and analysis; 
 investigation and reporting of hazards and incidents on the site. 

 

Additionally, the occupational health manager shall make periodic inspections of the Site, with 

specific reference to: 

 

 sanitation; 
 layout of temporary and permanent installations; 
 provision of adequate medical personnel, facilities, equipment and supplies; 
 implementation of measures for dealing with injuries/ illness. 

 

Bidder shall provide details of its compliance with the Project health, safety and environmental 

requirements included with this Tender Documents.  This commitment shall be supported by HSE 

statements and manuals / procedures for Bidder and all major subcontractors. 
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PART- 4 

PMC DELIVERABLES 

The PMC is required to submit all deliverables as below included but are not limited to within the 

schedule in line with the requirement mentioned in various sections of this document. The 

deliverables includes all documents, drawings, Plan, Best Practices, Replies etc. mentioned under 

various disciplines of the WBS elements. The deliverables are summarized as under but not limited 

to: 

 All Periodic Reports, Daily Progress Reports during construction, Customized Reports, 
monthly reports on activity wise value of work done, presentations, best practices/ 
international practices required for submission to Management / External Agencies. 

 All documents related to engineering, tendering, ordering, manufacturing, delivery, 
construction, commissioning. 

 Stage wise recommendations 

 Design basis, Data sheets, P&IDs, Engineering Drawings  

 Project Cost reports  

 Various types of Plan, Manuals including Disaster Management Plan 

 Documentation for CCOE, Nagpur compliance 

 Performance Evaluation Reports of vendors / contractors 

 Lesson Leant and Project Close out reports 

 Statutory documents 

 Any other deliverable not mentioned here but required elsewhere in tender. 

 Both hard and editable soft copies to be provided.  

 Not-withstanding scope mentioned in other part of this document the Consultant will put 

special emphasis on followings: 

 Logistic Management 

 Health Monitoring of contracts (Periodic Report) 

 Hindrance Register 
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PART-5 

TIME SCHEDULE 

Contractual scheduled time for the PMC contract shall be 45 months (including 3 Months for 

Closure) from the date of Kick off Meeting.  

The pipeline project is required to be commissioned as per approved schedule of the project. 

Therefore, The PMC would prepare detailed activity schedule for the project in consultation with 

IGGL at the beginning / during kick-off meeting. All efforts should be made to meet all the 

intermediate schedule and milestones. PMC is required to plan and put manpower and resources 

accordingly. PMC is required to work simultaneously on various procurement & works packages 

and accordingly, make strong efforts to complete the project on or before this date.   

PART-6 

ANNEXURE- 1 

COST ESTIMATE 

 

NAME OF PROJECT    : 

NAME OF PACKAGE    : 

ESTIMATE DATE & VALIDITY  : 

TYPE OF COST STIMATE   :DFR /  EMD / PBO 

Type of Delivery    : FOT / FOB 

Delivery at site    :Destination / Port of Shipment / Works 

Currency     :  

Exchange Rate    : 

Reference & date of Exchange Rate  : 

1) Direct Cost: 

S.NO. ITEM/ COMPONENT 

(with brief specification) 

Est. Qty Est. Unit Rate Amount 

     

Note: 1. Cost estimates along with basis and supporting documents in the desired format of IGGL 
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2. Item-wise break up of material /equipment along with Bulks and Works cost breakup and 
supporting documents if required.  

3. The Cost estimates shall be submitted to IGGL 2 days prior to opening of Price Bid. 
 

       Total= 

2) Indirect Costs: 

(i) Freight 
a. Shipment     : 
b. inland      : 

(ii) INSURANCE     : 
(iii) TAXES (specify tax wise & its percentage) : 
(iv) DUTIES (specify duty wise & its percentage):     
(v) PACKAGING & FORWARDING  : 
(vi) HANDLING CHARGES    : 
(vii) OTHER ANTICIPATED COSTS  : 

  TOTAL 

3) Total Landed Cost (1 + 2)     : 

4) List of Assumptions in the above cost   : 

5) Basis of estimation       : 

6) Justification/ Reasons for variation (if any)  : 

 Landed Cost Estimate Percentage 

variation 

Reasons for variation 

a) DFR  EMD    

b) EMD  BID   

c) BID 

 

Actual 

Cost 

  

PMC’s Costing Department 

 

Prepared by  Reviewed by             Approved and issued by PMC Project  

Manager 

PBO RECOMMENDATION FROM PMC – CHECKLIST  
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1. Brief details of Bids 
a) Bid document number and revision number 
b) Scope of supply 
c) Mode of tendering  

i) In case of press tender enquiries, has the copy of NIT been sent to all the probable 
bidders. 

ii) In case of limited tender enquiries, list of vendors approved. 
2. Issue of Tender 

a) Date of invitation of bids (issue of tender) 
b) List of Corrigenda issued 

i) Date of issue of corrigenda 
ii) Reason of issue of corrigenda 

o Does the issuance of corrigendum call for change in specifications 
o If the issues of corrigendum call for change in specification, specify the financial 

implication towards the change in specification. 
iii) Does the issue of corrigenda have prior approval of IGGL? 

c) Have any queries / clarifications been obtained from bidders (TQ /CQ) 
i) Attach all the communication from PMC and bidder,  

(1) bidder wise – issue wise 
d) In case of Press Tender enquiries, has the copy of NIT been sent to all the probable bidders? 
e) Has the tender been hosted on the Web? 

3. Bid due date – Techno-commercial Bid opening 
i) As per original tender (not extended bid due date) 
ii) Actual  
iii) Reasons for bid due date extensions if any 

4. Bidders’ response – also mention number of foreign  and number of Indian bidders for each of 
the following: 
a) List of bidders from whom bids were invited (in case of limited tendering) 
b) List of bidders who submitted their bid. 
c) List of bidders who regretted to submit their bid, specifying reasons. 
d) List of bidders who did not respond, specifying reasons.  
e) Number of foreign bidders 
f) Number of Indian bidders 
g) If case of no Indian bidder, mention reasons. 
h) Late bids if any 
i) Late EMD if any 

5. Is there any change in quantities as mentioned in SOR 
a) Certificate that the quantities are final as on date 
b) If there is any change in the quantities, give details. 
c) If there is any change in the quantities, give the percentage variation from the SOR 

quantities and mention under what provisions the variations in quantities will be dealt with. 
d) Revised cost estimate, if required. 
e) Prior approval for change in quantities. 

6. Deviations  
a) Technical 
b) Commercial 
c) Approval from IGGL for accepting any of the deviations 
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7. Bid evaluation (comparative Statement) 
a) Technical 
b) Commercial 

8. Bid validity of acceptable bids 
9. EMD validity of acceptable bids 

a) Copies of EMD of all bidders 
10. Recommendations with specific / discrete / explicit reasons for rejection some bid(s) 
11. Final Recommendation 
12. Has the cost estimate been prepared ? State the basis of the of estimation. 
13. Request for material codification. 
14. Enclose Original + one copy of techno-commercial bid of all bidders and approval of shortlisted 

vendors.  
15. Fund earmarked from IGGL at the time of Purchase Requisition 
16. Completion Certificate jointly signed by the PMC and Contractor shall be submitted to IGGL.  
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AWARD RECOMMENDATION - CHECKLIST 

1. Brief details of Bids 
a) Bid document number and revision number 
b) Scope of supply 
c) Mode of tendering  

2. Price Bid opening  
(i) PBO approval on which date. 
(ii) Date on which price bids were opened 
(iii) Reasons for delay is more than 3 days 
(iv) Price bid opening statement. 

3. Bidders’ response 
a) List of bidders whose PBO was recommended by PMC 
b) List of bidders whose PBO has been approved by IGGL 
c) List of bidders who price bids were opened. 
d) If a) and b) are not equal specify reason. 

4. Is there any change in quantities as mentioned in SOR 
a) Certificate that the quantities are final as on date 
b) If there is any change in the quantities, give details. 
c) If there is any change in the quantities, give the percentage variation from the SOR 

quantities and mention under what provisions the variations in quantities will be dealt with. 
5. Itemized LANDED price comparative statement with percentage variations from the estimate 

a) Cost Estimate as per format. (cost estimate for PBO) 
b) In case variation in the Final Estimate Cost and Recommended cost is more than 10%, the 

analysis for the variation should be furnished. 
6. If there is any AHR item, it should be indicated clearly with recommendations 
7. In case of OEM / Proprietary item, has the latest standard rate list of the vendor been checked 

and indicated? 
8. In case quoted rates are lower by 20% from the estimate, have the reasons been specified? 
9. Bid validity of all bids recommended for price bid opening. 
10. EMD validity of all bids recommended for price bid opening. 

a) Original of EMD  
11. Final Recommendation. 

a) Award price as compared to the estimate 
b) Inspection agency approved for 3.1.C certification. 
c) Negotiations required if any. 
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ANNEXURE- 2  

 

     Format for Details of Capitalization ( Line wise & terminal wise) 

      

 Name of the Project    

      

 Actual Length of Pipeline   

      

 DFR Estimate    

      

 Scheduled date of completion   

      

 Actual date of commissioning   

      

 Break up Summary of the actual cost of completion  

      

1 Survey Cost    

      

2 ROU      

 a Crop Compensation    

 b ROU Compensation    

 c  Permanent Land Acquired    

      

3 Line pipe     

      



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 196 of 230 

  4 Other materials    

      

5 PMC     

      

6 Laying Cost    

      

7 Owner's Expenses    

      

8 Commissioning cost    

      

9 Other Expenses    

      

 Enclosed:     

      

1 Statement showing variation of actual with DFR cost alongwith reasons / 

remarks. 

      

2 Commissioning certificate   

      

 Date :   

Signature of EIC / Project In 

Charge 
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Guideline on Details of Capitalization ( Line wise & Terminal wise) 

 Break up Summary of the actual cost of completion 

   

1 Survey Cost Line wise, State wise Survey costs along with 

liability if any.  In case of bifurcation of common 

costs amongst different sizes of the pipelines, the 

basis of allocation along with allocated costs may 

also be given. 

2 ROU   

 a Crop Compensation Line wise, State wise village wise Crop 

compensation awarded, disbursed, compensation 

still to be  decided, reconciliation of the amount 

given to CA, disbursed, yet to be disbursed, balance 

available along with bank certificate for balance to 

be enclosed and reconciliation with amount 

appearing in system / SAP to be enclosed. 

 b ROU Compensation Line wise, State wise village wise ROU 

compensation awarded, disbursed, compensation 

still to be  decided, reconciliation of the amount 

given to CA, disbursed, yet to be disbursed, balance 

available along with bank certificate for balance to 

be enclosed and reconciliation with amount 

appearing in system / SAP to be enclosed. 

 c  Permanent Land Acquired Line wise, State wise village wise Land acquired, 

Area of the land, whether freehold or leasehold, 

term of the lease,  amount paid, balance yet to be 

paid with details of one time payment and / or 

periodic payments made / to be made is to be 

enclosed and reconciliation with amount appearing 

in system / SAP to be enclosed. 

3 Line pipe size wise, spread wise line pipe including coating 

cost information (Quantitative as well as Amount) 

paid, liability provided with material reconciliation 

including pipes issued, consumed, balance surplus, 

transferred from / to other sites,  damaged (if any), 

allowable wastage, recovery to be made from 
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contractor, retention made may be given.  

Reconciliation with system / SAP to be enclosed. 

   

4 Other materials With reference of system / SAP document nos, 

reconciliation showing material transferred 

from/to other sites, consumed, balance with 

contractors or in IGGL / PMC custody, returned to 

stores, damaged / lost if any. 

5 PMC Details of PMC cost including liabilities as on date 

of closing of account reconciled with system / SAP 

figures, separately for each size of the pipeline.  

Bifurcation of PMC cost for different size wise 

pipelines, Terminals, Telecoms, Scada, Cathodic 

Protection, the basis of allocation and amount 

allocated may be given.   

6 Laying Cost Laying cost reconciled with system / SAP, Spread 

wise including extra works, AHR Items, Substituted 

Items, PRS and other costs, bifurcated size wise 

pipeline and other costs for Terminals, Telecom, 

Scada & Cathodic Protection along with basis of 

allocation, if divided common costs, may be given. 

   

7 Owner's Expenses Details of Owners Expenses including liabilities on 

the date of closing of accounts reconciling with 

system / SAP figures separately for each size of 

pipeline should be given.  Further bifurcation into 

pipeline, terminals, Telecom, Scada, CP may be 

given along with basis of allocation. 

   

8 Commissioning cost Quantity and Value of Gas vented and other costs, 

if any during commissioning along with details of 

working should be given 

   

9 Other Expenses Other expenses not included above along with 
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nature of expenses, details and bifurcation with 

basis if any 

   

10 Taxes and Duties included in the above costs may be separately indicated. 

  

11 Statement showing variation of actual with DFR cost along with reasons / remarks may 

be given. 

  

12 A copy of the commissioning certificate in the format enclosed may be enclosed. 

  

 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 200 of 230 

FORMAT FOR CAPITALIZATION CERTIFICATE 

 

 

IGGL, PROJECT DEPARTMENT 

GUWAHATI  

 

REF NO.:                                                                                  DATE 

 

 

CERTIFICATE FOR DATE OF COMMERCIAL USE 

(For the purpose of capitalization of the pipeline) 

 

 

 

This is to certify that  __inch x __ km long pipeline from   ________ to _______ for supplying 

Natural Gas to M/s _________ has been laid and mechanically tested. The pipeline has been 

commissioned on _______ and is ready for commercial use. 

 

The above declaration is however, without prejudice to any of the rights of the contractors/ 

suppliers concerned as stipulated in the various contracts/ purchase orders. 

 

 

 

 

(Project- In Charge) 
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ANNEXURE- 3 

Format for Bio data 

  Paste Photograph Here 

  

  

1.    

Name   

2.    DOB   

3.    Place of Birth   

4.    Nationality   

5.    Contact Details, Phone No., Email   

6.    Languages Know (Read, Write, 

Speak) 

  

7.    Educational Qualifications   

8.    Professional Qualifications   

9.    Affiliations to Professional Bodies   

10.   Professional Experience   

  Organization From To Years Position Responsibilities 

  

 

          

 

  

          

 

11.   Computer & Software’s Proficiency   

12.   Any Other Information:   
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SECTION VB  
 

 

PAYMENT TERMS AND SPECIAL CONDITIONS OF 

CONTRACT 
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SECTION-VB  

 

1.0 DEFINITIONS  

In addition to meaning ascribed to certain capitalized terms in Section III “GCC” of 

IGGL, following initial capitalized terms shall have the meaning as ascribed to such term 

hereunder. In case any term defined hereunder is also defined in Section III “GCC” of 

GAIL, the meaning ascribed to such term hereunder shall prevail: 

o Definitions 

“Bid / Tender Documents” shall mean documents issued to the bidder pursuant to IFB 

and listed in ITB. 

“Effective Date” shall mean the date on which Contractor’s obligations will commence 

and that will be date of Fax of Intent (FOI). 

o Interpretations / Amendments from GCC: 

(i) Where any portion of the GCC is repugnant to or at variance with any provisions of 

Part B of Section V, then, unless a different intention appears, the provisions of the 

Part B of Section V shall be deemed to govern the provisions of the GCC and 

provisions specified in Part B of Section V shall prevail to the extent of such 

repugnancy, or variations exist. 

(ii) In Contract Documents unless otherwise stated specifically, the singular shall 

include the plural and vice versa wherever the context so requires. 

(iii) Notwithstanding the sub-division of the Contract Documents into separate sections 

and volumes every part of each shall be deemed to be supplementary to and 

complementary of every other part and shall be read with and into the Agreement so 

far as it may be practicable to do so. 

(iv) All headings, subtitles and marginal notes to the clauses of the GCC, Part B of 

Section V or to the Specifications or to any other part of Bid Document are solely 

for the purpose of giving a concise indication and not a summary of the contents 

thereof, and they shall never be deemed to be part thereof or be used in the 

interpretation or construction thereof. 

(v) Refer Article 3.6.1 of ‘GCC’: Contract Performance Bank Guarantee (CPBG) shall 

be valid for 24 Months plus 03 months after the completion of the contract. 

Completion certificate will be issued by Engineer –in-Charge of Owner on the 

acceptance of close out report as submitted by Consultant. 

(vi) Refer Article 3.8 of ‘GCC’: Prices shall be as per the SOR. Statutory variation in 

GST, if any, within the contractual completion period shall be borne by IGGL. 

However, any increase in GST beyond the contractual completion period shall be 

borne by the consultant. Any decrease in the rate of taxes and duties shall be passed 

on to the employer. No variation in taxes duties or levies other than GST shall be 

payable. 

2.0 TERMS AND MODE OF PAYMENT  

   The terms and mode of payment shall be as per Article 3.5.3.3 of GCC (Section III) as per 

details given below:  
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 PAYMENT TERMS & MODE OF PAYMENT 

a. All the relevant clauses of GCC, ITB & SCC shall be applicable.  
b. Payment shall start only after signing of Contact Agreement & Receipt of Contract –cum-

Performance Bank Guarantee   as per Tender document.  
c. MILESTONE PAYMENT FORMULA (as per weightage defined above and SOR).  

 

Engineering  PMC (From Home Office).  

Applicable for Engineering (from Home Office) part of SOW of PMC for Ph-1 and Ph-II.  

 

(Refer Annexure-# below ) 

    ANNEXURE 

- # 

 

        

Engineering PMC (From Home Office) 

Applicable for Engineering (from Home Office) part of SOW of PMC for Ph-1 and Ph-

II.  

        

Engineering PMC (From Home Office) 
Applicable for Engineering (from Home Office) part of SOW of PMC for Ph-1 and Ph-

II.  

Sl. Description % Payment  

% 

Cumulative 

Payment 

A Engineering   8 

1 

Completion of HAZOP Study along with 

Submission of Final P&IDs & HAZOP Closure 

report 

1 1.00 

2 

Finalization of Tender document for 

Geotechnical, hydrological & Topological 

surveys. 

0.75 1.75 

3 

Design, detailed engineering and finalisation of 

Tender Document for Scrapper Traps, Flow Tee 

and Insulating joint. 

0.75 2.50 

4 

Design, detailed engineering and finalisation of 

Tender Document for Power Source, power 

distribution system etc. 

0.75 3.25 
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5 
Design, detailed engineering and finalisation of 

Tender Document for SCADA System. 
0.75 4.00 

6 
Design, detailed engineering and finalisation of 

Tender Document for Telecom System. 
0.75 4.75 

7 
Design, detailed engineering and finalisation of 

Tender Document for Metering Systems. 
0.75 5.50 

8 
Finalization of Material Take-off (MTO) for 

Assorted pipes. 
0.75 6.25 

9 
Finalization of Material Take-off (MTO) for 

Fittings, Flanges, Valves. 
0.75 7.00 

10 

Finalisation of any other package / system / 

facility (including design, detailed engineering, 

tender document etc.) not covered above under 

'Engineering' but required for completion of the 

Project as per scope of work in all respect. 

1 8.00 

B Planning & Scheduling   2 

11 Finalisation of Level -3 Internal Schedule. 0.25 8.25 

12 

Finalisation and Submission of List of 

Milestones for Internal Monitoring & Ministry 

Monitoring 

0.25 8.5 

13 
Finalisation of Level-3 Ministry Schedule as per 

MMC requirement 
0.25 8.75 

14 
Finalization of Project Execution Plan/ 

Methodology 
0.25 9 

15 Finalization of WBS structure  0.25 9.25 

16 

Submission of Organogram for Project Office & 

Construction site along with deployment of 

manpower 

0.25 9.5 

17 

Any other planning, scheduling, monitoring, 

reporting etc. not covered above under 'Planning 

& Scheduling' but required during execution of 

the Project. 

0.5 10 

C Tendering   10 

18 
Issue & Publication of NIT for Geotechnical, 

Hydrological & Topological surveys 
0.5 10.5 

19 
Issue & Publication of NIT for Procurement of 

Scrapper Traps, Flow Tee and Insulating joint. 
0.75 11.25 

20 
Issue & Publication of NIT for Procurement of 

Power Source 
0.75 12 

21 Issue & Publication of NIT for SCADA System 0.75 12.75 

22 Issue & Publication of NIT for Telecom System 0.5 13.25 
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23 
Issue & Publication of NIT for Procurement 

Metering System 
0.75 14 

24 
Issue & Publication of NIT for Procurement of 

Assorted Pipes 
0.5 14.5 

25 
Issue & Publication of NIT for Fittings, Flanges, 

Valves 
0.5 15 

26 

Submission of PBO recommendations and 

approval for Geotechnical, Hydrological & 

Topological surveys. 

0.75 15.75 

27 

Submission of PBO recommendations and 

approval  for Scrapper Traps, Flow Tee and 

Insulating joint 

0.75 16.5 

28 
Submission of PBO recommendations and 

approval  for Procurement of Power Source 
0.5 17 

29 
Submission of PBO recommendations and 

approval  for SCADA System 
0.5 17.50 

30 
Submission of PBO recommendations and 

approval  for Telecom System 
0.5 18 

31 
Submission of PBO recommendations and 

approval  for Procurement Metering System 
0.5 18.5 

32 
Submission of PBO recommendations and 

approval  for Assorted pipes 
0.75 19.25 

33 
Submission of PBO recommendations and 

approval  for Fittings, Flanges, Valves 
0.5 19.75 

34 

Issue & Publication any other NIT, submission 

of PBO recommendations, approvals etc for any 

job not covered above under 'Tendering' but 

required for completion of Project as per Scope 

of work in all respect.  

0.25 20.00 

D Ordering   12 

35 

Submission of Award/ Order Placement 

recommendations  and approval for 

Geotechnical, Hydrological & Topological 

surveys 

0.25 20.25 

36 

Submission of Award/ Order Placement 

recommendations  and approval for 

Procurement of Scrapper Traps, Flow Tee and 

Insulating joint 

1.5 21.75 

37 

Submission of Award/ Order Placement 

recommendations  and approval for Power 

source 

0.5 22.25 
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38 

Submission of Award/ Order Placement 

recommendations  and approval for SCADA 

System 

0.5 22.75 

39 

Submission of Award/ Order Placement 

recommendations  and approval for Telecom 

System 

0.5 23.25 

40 

Submission of Award/ Order Placement 

recommendations  and approval for Metering 

System 

1.5 24.75 

41 

Submission of Award/ Order Placement 

recommendations  and approval for Assorted 

Pipes 

0.75 25.50 

42 

Submission of Award/ Order Placement 

recommendations  and approval for Fittings, 

Flanges, Valves 

1.5 27.00 

43 

Submission of Draft LOA, Loading of PR/SR in 

SAP/or the Software of IGGL  & placement of 

Order  for Geotechnical, Hydrological & 

Topological surveys 

0.25 27.25 

44 

Submission of Draft LOA, Loading of PR/SR in 

SAP /or the Software of IGGL  & placement of 

Order for Procurement of Line Pipes & Coating 

0.5 27.75 

45 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for Procurement of Mainline Valves 

0.25 28.00 

46 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for Procurement of Scrapper Traps, 

Flow Tee and Insulating joint 

0.25 28.25 

47 

Submission of Draft LOA, Loading of PR/ SR 

in SAP/or the Software of IGGL  & placement 

of Order  for Pipe Laying & Composite Works 

0.5 28.75 

48 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for Power source 

0.5 29.25 

49 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for SCADA System 

0.5 29.75 

50 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order  for Telecom System 

0.5 30.25 
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51 

Submission of Draft LOA, Loading of PR/ SR 

in SAP/or the Software of IGGL  & placement 

of Order  for Metering System 

0.5 30.75 

52 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for Assorted Pipes 

0.5 31.25 

53 

Submission of Draft LOA, Loading of PR/ SR 

in SAP /or the Software of IGGL  & placement 

of Order for Fittings, Flanges, Valves 

0.5 31.75 

54 

Submission of Award / Order Placement 

recommendations  and approval, Submission of 

Draft LOA, Loading of PR/ SR in SAP /or the 

Software of IGGL  & placement of Order for 

any other item / system not covered above under 

'Ordering' but required for completion of Project 

as per Scope of work in all respect.  

0.25 32.00 

        

E 
Inspection, Expediting, Manufacturing & 

Delivery 
  25 

55 

Approval of Drawings / Documents for 

commencement of manufacturing for Line pipes 

& Coating 

0.75 32.75 

56 

Approval of Drawings / Documents for 

commencement of manufacturing for Mainline 

Valves 

0.75 33.50 

57 

Approval of Drawings / Documents for 

commencement of manufacturing for Scrapper 

Traps, Flow Tee & Insulating joint 

0.75 34.25 

58 
Approval of Drawings / Documents for Pipe 

laying & Composite works  
1.00 35.25 

59 

Approval of Drawings / Documents for 

commencement of manufacturing for Power 

Source. 

0.5 35.75 

60 

Approval of Drawings / Documents related to 

SCADA System for commencement of 

manufacturing. 

0.5 36.25 

61 

Approval of Drawings / Documents related to 

Telecom System for commencement of 

manufacturing. 

0.5 36.75 

62 

Approval of Drawings / Documents for 

commencement of manufacturing for Metering 

Systems 

0.50 37.25 
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63 

Approval of Drawings / Documents for 

commencement of manufacturing for Assorted 

Pipes 

0.35 37.60 

64 

Approval of Drawings / Documents for 

commencement of manufacturing for Fittings, 

Flanges, Valves 

0.5 38.10 

65 
Finalization of Geotechnical, Hydrological & 

Topological surveys Reports 
0.5 38.60 

66 

Inspection of Line Pipe, Mainline Valves, 

SCADA System, Telecom System, Metering 

System and other procurment as above.  

3.0 41.60 

67 

Approval of drawings /documents for 

commencement of manufacturing, Inspection, 

expediting for any other items not covered 

above under 'Inspection, Expediting, 

Manufacturing & Delivery' but required for 

completion of Project as per Scope of work in 

all respect.  

0.4 42.00 

68 
25 % Delivery at designated dumpsite / 

construction site store for coated Pipes 
0.75 42.75 

69 
50 % Delivery at designated dumpsite / 

construction site store for coated Pipes 
0.75 43.50 

70 
75 % Delivery at designated dumpsite / 

construction site store for coated Pipes 
0.75 44.25 

71 
100 % Delivery at designated dumpsite / 

construction site store for coated Pipes 
0.75 45.00 

72 
Delivery complete at designated dumpsite / 

construction site store for Mainline Valves 
1.5 46.50 

73 

Delivery complete at designated dumpsite / 

construction site store Scrapper Traps, Flow Tee 

& Insulating joint 

1.5 48.00 

74 
Delivery, installation & commissioning 

complete for Power Source. 
1.5 49.50 

75 
Delivery, installation & commissioning 

complete for SCADA System 
1.5 51.00 

76 
Delivery, installation & commissioning 

complete for Telecom System 
1.5 52.50 

77 
Delivery complete at designated construction 

site store for Metering Package 
1.5 54.00 

78 
Delivery complete at designated construction 

site store for Assorted Pipes 
1.5 55.50 
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79 
Delivery complete at designated construction 

site store for Fittings, Flanges, Valves 
1.5 57.00 

F 
Detailed Engineering (D.E.) during 

Construction & Commissioning 
  38 

80 

Complete Mobilisation of Consultant Manpower 

at Site as per IGGL agreed manpower 

requirement & Submission of Organogram  

2.5 59.50 

81 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 10 %  
1.5 61.00 

82 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 25 %  
1.5 62.50 

83 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 40 %  
1.5 64.00 

84 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 50 %  
1.5 65.50 

85 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 75 %  
1.5 67.00 

86 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 85 %  
2.5 69.50 

87 
D.E. and expediting from HO for Cumulative 

Construction Progress upto 100 %  
2.5 72.00 

88 
Submission of Mechanical Completion 

certificate 
2.5 74.50 

89 
Commissioning & Gas In for Pipeline System 

and submission of Commissioning certificate 
2.5 77.00 

90 
Commissioning & Gas In for all Stations & 

Terminals 
2.5 79.50 

91 
Accurate Cost Estimate for all Purchase orders 

and Work orders 
2.0 81.50 

92 Submission of all PO Closure statements 2.0 83.50 

93 Submission of all WO closure statements 1.5 85.00 

94 
Acceptance of all PO Closure Statements 

prepared by Consultant 
1.5 86.50 

95 
Acceptance of all WO Closure Statements 

prepared by Consultant 
1.5 88.00 

96 Submission of Performance Cards of all vendors 1.0 89.00 

97 
Submission of Performance Cards of all 

contractors 
1.0 90.00 

98 
Handover of list of surplus and Non-generation 

of Surplus material beyond 3 %. 
2.0 92.00 

99 
Handover of complete Material Reconciliation 

in SAP or in IGGL’s software to IGGL 
3.0 95.00 
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G Project-Close out   5 

100 
Project Closeout and submission of project 

Closure Report 
5 100.00 

  Total 100   

 

Further break down of row no. 66  

Inspection of: % Payment 

Line Pipe 1.00 

Mainline Valves 0.5 

Scrapper, Traps, Flow Tee & Insulating Joint 0.2 

Power Source 0.2 

SCADA System 0.3 

Telecom System 0.2 

Metering System 0.2 

Assorted Pipes 0.2 

Fittings, Flanges, Valves 0.2 

Total = 3.00 
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Notes:  

 

1. The price break up as given above shall form the basis of payment of progressive bills on pro-rata 

basis to the contractor.  
 

2. IGGL shall have the right to alter and finalize the proposed schedule if in their opinion the break up 

as submitted by the contractor is not considered proportionate with the cost of individual items.  
 

d. The Contractor shall raise monthly invoices for the man months during the project 
management period with required documents including time sheets of the man months/ 
man power deployment details etc. Payment shall be limited to the ceiling as quoted in 
SL. No. 2 of Price Schedule (SOR) of the bid document. IGGL may audit or cause to be 
audited the invoices, man months booking and related accounting and other records, 
before or after release of payments. 

e. The consultant shall submit cenvatable invoice, including breakup of service tax to enable 
IGGL to avail Cenvat Credit.  

f. The PMC shall be responsible to submit the invoices through IGGL Bill Watch System 
(BWS) or such system if any and retain a receipt on submission. Owner shall Endeavour to 
release payments within 30 days for the bills raised by the PMC through e-banking.  
 

 Paying Authority: The Paying Authority will be CFO, IGGL or IGGL authorized 

representative, Guwahati, Assam. 

 

     Deduction at Source: 

i) Owner will release the payment to the Consultant after effecting deductions as per 

applicable law in force. 

ii) Owner will release payments to the Consultant after offsetting all dues to the Owner 

payable by the Consultant under the Contract. 

3. Invoice with original supporting documents duly countersigned by Consultant’s 

representative / engineers wherever applicable will be submitted once in a month by the 

contractor (between 1
st
 to 15

th
  of the month for the work done in preceding month) and 

payment shall be made within 30 ( thirty) calendar days from the date receipt of invoice at 

the IGGL office, Guwahati. 

The original invoice should also accompany the following document/details. 

a. Along with first invoice: 

Following documents/details should be invariably furnished along with the first invoice: 

a) Copy of valid GST registration certificate. 

b) Particulars required for making payments through Electronic Payment Mechanism’ 

in accordance with clause on ‘MODE OF PAYMENT’ appearing in Annexure – I (i.e. 

‘Instruction to bidders’) of bid document. 

c) Moblie no. (Optional) 

d) E-mail ID 
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b. Periodical/ Monthly Payment: 

a) Tax invoice as per relevant GST rules, in original and duplicate. 

b) Insurance policies (As applicable) 

c) Details of statutory payment like PF, ESI, and EPF etc. (as applicable). 

d) Undertaking by the Contractor regarding compliance of all statutes. 

e) Certification by the contractor stating that labour has been paid less than minimum 

wages. (As applicable).  

f) Copy of Time Sheet/ DPRs with summary showing non-operating period, 

operational period, idle period, breakdown of equipment, non-deployment, short 

deployment etc. (if any) any reasons thereof. (As applicable).  

g) Attendance Sheet (How many person on board) Manpower deployment sheet 

showing non deployment /short deployment etc. (if any) and reasons thereof. (As 

applicable).  

h) Any other documents specifically mentioned in the Contract, or supporting 

documents in respect of other claims (if any), permissible under the Contract.  

i)  NEFT payments, insurance scheme.  

 

3.0         PERFORMANCE EVALUATION 

The performance of Consultant to whom the award is placed shall be evaluated right from 

submission of bid till the final completion, as per format of IGGL. 

4.0 ORDER OF PRECEDENCE  
 

   In case of an irreconcilable conflict amongst General Conditions of Contract, and other 

conditions mentioned in Scope of services, Specifications or Price Schedule / Schedule of 

Rates, the following shall prevail to the extent of such irreconcilable conflict in order of 

precedence:  

(i) Letter of Acceptance / Contract Agreement. 

(ii) Fax / Letter of Intent / Fax of Acceptance. 

(iii) Instruction to Bidders 

(iv) Special conditions of contract  

(v) Scope of Consultants Services 

(vi) General Conditions of Contract. 

 

 

 

 

 

 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 214 of 230 

 

 

 
 

 

 

 

 

 

SECTION-VI 

PRICE SCHEDULE 
 

 

To be submitted by bidder as an SOR attachment 
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Price Performa for PMC 

Total CONTRACT PRICE including GST 

SCHEDULE OR RATES (SOR) 

 
SCHEDULE OF RATES (SOR)  

For Ph-I and Ph-II of IGGL Project as per SOW 

ENGINEERING (Home Office) & PROJECT MANAGEMENT (Site Office) 

SOR 

Sl. 

No. 

Description  UOM QTY 

Unit 

Price 

 (In Rs.) 

(In 

figures) 

Unit 

Price 

 (In 

Rs.) 

(In 

Words) 

Total  

Price 

 (In Rs.) 

(In 

figures) 

Total  Price 

 (In Rs.) 

(In Words) 

(1)  (2) (3) (4) (5) (5a) (6) (6a) 

1.0 

Total Fees for Project 

Management Consultancy 

Services for Parent office 

works, Home office, 

Construction & Field Works 

as described in Scope of 

Work and other sections of 

tender document 

            

1.1 

Total fees for PMC Services 

towards engineering of 

Pipeline Projects of IGGL Ph-I 

& Ph-II (as defined in SOW & 

SCC)  

Engineering at home office: 

(Assistance for Statutory 

Permissions / NOCs, Basic 

Engineering Process Design 

Basis, Detail Engineering 

(Tendering & Bid Evaluation 

Sstage/Ordering, 

Manufacturing & Delivery, 

Lumpsum 1 X x x x 
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Construction)  

1.2 

Charges for Extra Work in 

Home Office, if any, with prior 

approval from of IGGL.   

Man-hour 2000 X x x x 

2.0 

Project Management (Site 

Supervision/ Base Support 

etc.) 

Estimated       

Man-

Month 

3000 X x x x 

Total Amount excluding GST (in Rs.)     x 

  

Rate of GST (in %) in %     x 

GST in Amount (Rs.) In Rs.     x 

  

Total Amount including GST (in Rs.)     x 

   
     

 

NOTES 

   
   

 

1. Bidder to fill all the “X” marked cells. 

2. The total lump-sum cost indicated at Cost at Sl.No.1 above of SOR shall be considered as 

the total lump-sum cost for the given scope of work/services. 

3. The payment for 1) Engineering component shall be made on completion of respective 

activities given. The weightages for these envisaged components for engineering part is as 

per clause 6.0 of SOW& SCC.  

4. The payment for 2) Project management component shall be made for actual man months 

worked / spent. The man months considered are not inclusive travel time. Man day shall not 

be payable for travel time. 

6. The man month includes requirement of individual discipline engineers as well as safety 

officer/ engineer. 

7. Man-month rate indicated above is all inclusive of rate including but not limited to the 

following: 

• Goods &  Service tax :The bidder to indicate the applicable rate of GST     X  % and the 

Service Accounting Code (SAC). 
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8. However, due to extension in project schedule, if required, man-month for only project 

management activities (Sl. No.2 above) can be extended after mutual agreement. In such 

eventuality, PMC shall submit the proposal in advance and obtain approval from IGGL for 

additional man-months. 
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SECTION-VII 

 

ATTACHMENTS 
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ATTACHMENT - I 

PROFORMA FOR CONTRACT AGREEMENT  
 

AGREEMENT for "_________" (hereinafter called the "Job") made on ______ day of _________, 2010 between M/s. 

_________, hereinafter called the "CONSULTANT" (which term shall unless excluded by or repugnant to the subject or 

context include its successors and permitted assignees) of the one part and the IGGL hereinafter called "IGGL" (which term 

shall unless excluded by or repugnant to the subject or context include its successors and assignees) of the other part. 

WHEREAS 

IGGL being desirous of having provided for execution of certain work mentioned, enumerated or referred to in the LOA 

including Completion Schedule of job has called for proposal. 

A. The CONSULTANT has examined the Job specified in Bid Document of IGGL and has satisfied himself by careful 

examination before submitting his proposal as to the nature of the Job and local conditions, the nature and 

magnitude of the Job, the availability of manpower and materials necessary for the execution of Job and has made 

local and independent enquiries and obtained complete information as to the matters and thing referred to, or 

implied in LOA or having any connection therewith and has considered the nature and extent of  all probable and 

possible situations, delays, hindrances or interference’s to or with the execution and completion of the Job to be 

carried out under the Agreement, and has examined and considered all other matters, conditions and things and 

probable and possible contingencies, and generally all matters incidental thereto and auxiliary thereof affecting the 

completion of the Job and which might have included him in making his proposal. 

B.    The LOA including Completion Schedule of Job and Letter of Acceptance of proposal form part of this Agreement 

though separately set out herein and are included in the expression Agreement wherever herein used. 

AND WHEREAS 

IGGL accepted the bid of the CONSULTANT for the provision and the execution of the said Job at the values stated in bid 

and finally approved by IGGL upon the terms and subject to the conditions of Agreement. 

NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS FOLLOWS: 

1. In consideration of the payment to be made to the CONSULTANT for the Job to be executed by him the 

CONTRACTOR hereby covenants with IGGL that the CONSULTANT shall and will duly provide, execute and 

complete the said Job and shall do and perform all other acts and things in the Agreement mentioned or described 

or which are to be implied there from or may be reasonably necessary for the completion of the said Job and at the 

said times and in the manner and subject to the terms and conditions or stipulations mentioned in the Agreement. 

2.    In consideration of the due provision execution and completion of the said Job, IGGL does hereby agree with the 

Agreement that IGGL will pay to the CONSULTANT the respective amounts for the Job actually done by him and 

approved by IGGL at the amount specified in this LOA, such payment to be made at such time in such manner as 

provided for in the Agreement and LOA. 

In witness whereof the parties have executed these presents in the day and the year first above written. 

 

 

Signed  and Delivered for                         Signed and Delivered for         
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and on  behalf of  IGGL                         and on behalf of   

M/s IGGL                           M/s _________________   

       

Date :________________                          Date :_________________ 

 

Place:________________                    Place:_________________ 

 

IN PRESENCE OF TWO WITNESSES 

 

1.___________________________             1.  _____________________ 

2.__________________________               2.  _____________________ 
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ATTACHMENT - II 

PERFORMANCE EVALUATION 

1.1 IGGL follows a system of performance evaluation of vendors and contractors to monitor and ensure the 
timely and smooth completion of supplies, execution of Contracts, and maintenance of quality standards. 
The basic objective is to recognize and develop reliable vendors and contractors who consistently meet or 
exceed expectations and requirements of IGGL with respect to timely receipt of supplies, completion of work 
and services and the quality specifications, standards. Vendors and contractors whose performance is not 
found satisfactory will be debarred from future business with IGGL. 

 

1.2 All the suppliers and contractors working with IGGL will be evaluated based on the parameters defined in 
the 'Performance Rating Data Sheet' as per enclosed Annexure-1 of this Attachment. 

 

1.3 The evaluated rating may be falling in any of the following category depending upon the scoring of points in 
various parameters: 

o Very good 

o Good 

o Fair 

o Poor 
 

1.4 In case, a vendor / contractor is not able to achieve a minimum scoring of 60% points in the given 
parameters individually and collectively for all parameters i.e. with poor rating shall be put on "holiday" for a 
period of 1 to 3 years depending upon the nature of failure on their part in performance and such venders 
and contractors will not be allowed to participate in business with IGGL for the holiday-period. 

 

1.5 The vendors and contractors will be 'blacklisted' for submitting forged documents in respect of experience, 
turnover and any other requirements forming the basis for pre qualifying / eligibility criteria irrespective of 
their rating in the past. Such vendors & contractors will be debarred from having business with IGGL in 
future. 
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Annexure-1 to Attachment - II 

 

IGGL  

 

PERFORMANCE RATING DATA SHEET 

(For Projects / Consultancy Jobs) 

 

(i)  Project / Work Centre  : 

 

(ii) Order / Contract No. & Date : 

 

(iii) Brief Description of Items : 

 Works / Assignment 

 

(iv) Order / Contract Value (Rs.) : 

 

(v) Name of Vendor / Contractor / : 

Consultant 

 

(vi) Contracted Delivery /  : 

Completion Schedule  

 

(vii) Actual Delivery /   : 

 Completion Date 
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Performance  

Parameter 

Delivery/Completion 

Performance 

Quality 

Performance 

Reliability 

Performance 
Total 

Maximum Marks 40 40 20 100 

Marks Allocated (*)     

 

 Remarks (if any) 

    

 Performance Rating (**):  

 

Note: 

 

(*) Allocation of marks would be as per enclosed instructions 

(**) performance rating shall be classified as under: 

 

Sl. 

No. 
Range (Marks) Rating 

1. 60 & BELOW POOR 

2. 61-75 FAIR 

3. 76-90 GOOD 

4. MORE THAN 90 VERY GOOD 

 

 

(Signature of Authorized Signatory with Name & Designation) 

 

 

 



  
------------------------------------------------------------------------------------------------------------------------------------------ 
 

Page 224 of 230 

 

INSTRUCTIONS FOR ALLOCATION OF MARKS 

 

Marks are to be allocated as under: 

 

1.1 DELIVERY / COMPLETION PERFORMANCE:                                        40 MARKS 

Delivery Period / Completion Schedule Delay in Weeks Marks 

a) Up to 3 months Before CDD 40 

  Delay upto 4 weeks 35 

  Delay upto 8 weeks 30 

  Delay upto 10 weeks 25 

  Delay upto 12 weeks 20 

  Delay upto 16 weeks 15 

  More than 16 weeks 0 

    

b) Above 3 months Before CDD 40 

  Delay upto 4 weeks 35 

  Delay upto 8 weeks 30 

  Delay upto 10 weeks 25 

  Delay upto 16 weeks 20 

  Delay upto 20 weeks 15 

  Delay upto 24 weeks 10 

  More than 24 weeks 0 

 

 

1.2 QUALITY PERFORMANCE:       40 MARKS 

For Normal Cases: No Defects / No Deviation / No Failure:                                   40 Marks 
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i) Rejection / Defects 

Marks to be allocated on pro-rata basis 

for acceptable quantity as compared to 

total quantity for normal cases 

10 Marks 

ii) 

When quality failure endangers 

the system integration and safety 

of the system. 

Failure of severe nature 

-  Moderate nature 

-  Low severe nature 

0 Marks 

5 Marks 

10-25 Marks 

iii) Number of deviations 
1. No deviation 
2. No. of deviations <=2 
3. No. of deviations >2 

5 Marks 

2 Marks 

0 Marks 

 

 

1.3 RELIABILITY PERFORMANCE:       20 MARKS 

A. FOR WORKS / CONTRACTS 

i) 
Submission of order acceptance, agreement, PBG, Drawings and other 

documents within time 
4 Marks 

ii) Mobilization of resources as per Contract and in time  4 Marks 

iii) Liquidation of Checklist points 4 Marks 

iv) 

Compliance to statutory and HS & E requirements 

Or, 

Reliability of Estimates / Design / Drawing, etc. in case of Consultancy jobs 

4 Marks 

v) 
Timely submission of estimates and other documents for Extra, Substituted 

& AHR items 
4 Marks 

 

B. FOR SUPPLIES 

i) 
Submission of order acceptance, PBG, Drawing and other documents within 

time 
5 Marks 

ii) 
Attending complaints and requests for after sales service / warranty repairs 

and/or query / advice (up to the evaluation period) 
5 Marks 

iii) 
Response to various correspondence and conformance to standards like 

ISO   
5 Marks 
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iv) 
Submission of all required documents including Test Certificates at the time 

of supply 
5 Marks 

 

ATTACHMENT - III 

BRIEF SUMMARY OF AGREED TERMS AND CONDITIONS 

Bidder’s Name: M/s. .............................   

TENDER NO: IGGL/GHY/C&P/PROJ/PMC/06-19-1 (E –TENDER NO. IGGL-100002)  

 

This Questionnaire duly filled in should be returned along with each copy of Un-priced Bid failing which the Offer / Bid 

will not be considered for evaluation. Clauses confirmed hereunder should not be repeated in the Bid. 

 

Sl. Description Bidder’s Confirmation 

1. 
It is noted that deviations to terms & conditions shall lead to rejection of 

offer, as specified in the Bid Document. 
 

2. 

Ensure and confirm that prices quoted in Price Schedules / Schedule of 

Rates (SOR), are for complete scope of work as defined in the Bid 

Document. 

 

2.1 
Confirm Price Schedule / Schedule of Rates (SOR) is submitted duly 

filled & signed in Priced Bid. 
 

2.2 
Confirm Un-priced (i.e. with prices blanked out) part of Sl. 2.1 above 

submitted in original & each copy of Un-priced bid. 
 

3. 
Confirm that the offer shall remain valid for acceptance up to four (04) 

months from final Bid Due Date / Date of Opening of Bids. 
 

4. 
Confirm that quoted prices shall remain firm, fixed and valid until 

completion of the contract performance. 
 

5. 
Please confirm the quoted prices are in Indian Rupees / US$ / Home 

Currency of the bidder. 
 

5.1 Currency of Quote is:  

6. 
Confirm acceptance of Completion Period as per requirement specified 

in Bid Document (to be reckoned from date of Fax of Intent). 
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7. 
Confirm complete technical literatures / catalogues and Users 

reference list submitted along with offer. 
 

8. 

Confirm acceptance of Price Reduction Schedule (PRS) for delay in 

completion beyond contractually agreed completion schedule as 

specified in the Bid Document. 

 

9. 

Confirm that in case of delay in completion beyond contractual 

completion date, the invoice shall be submitted for the amount duly 

reduced to the extent of PRS. 

 

10. 

Confirm in case of delay in completion beyond contractual completion 

date, any new or additional taxes and duties imposed shall be to 

Consultant's account. 

 

11. 
Confirm acceptance of relevant terms of payment, as specified in the 

Bid Document. 
 

  

 

Sl. Description Bidder’s Confirmation 

12. Confirm acceptance in toto of the terms & conditions contained in:  

(a) 

(i)  Instructions to Bidders (ITB)  

(ii)  General Conditions of Contract (GCC)  

(iii)  Special Conditions of Contract (SCC)  

(iv)  Scope of Consultancy Services & Schedule of Rates  

(v)  All other commercial documents / attachments of Bid Document  

(b) 

All the terms & conditions have been indicated in this format (including 

annexure, if any) and have not been repeated in the bid elsewhere. It is 

noted that terms & conditions indicated elsewhere including any printed 

terms & conditions, shall not be considered by Owner. 

 

13. 

The bidder is required to state whether any of the Directors of bidder is 

a relative of any Director of Owner or the Bidder is a firm in which any 

Director of Owner or his relative is a partner or the Bidder is a private 

company in which any Director of Owner is a member or Director. 
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14. All correspondence must be in English Language only.  

15. 
Indicate Name & Contact No. (Telephone / Fax No.) of person(s) to 

whom queries, if any, are to be addressed against your bid. 
 

16. 

Owner reserves the right to make any change in the terms & conditions 

of the Bid Document and to reject any or all bids including those 

received late or incomplete. 

 

17. 
Confirm that all Bank charges associated with Bidder's Bank shall be 

borne by Bidder. 
 

 

 

 

 

 

 

(Signature of authorized signatory) 

 

Name: ________________________ 

 

Date:        Designation: 

 

Place:        Seal: 
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ATTACHMENT - IV 

ENTERPRISE'S INFORMATION W.R.T. THE MICRO, SMALL AND MEDIUM  

ENTERPRISES DEVELOPMENT ACT, 2006 

 

Bidder may be aware that a new Act "Micro, Small and Medium Enterprises Development Act 2006 (MSMED)" has 

come into force from 2nd October 2006, which has repeated the provisions of the old Act regarding Small Scale 

Industrial undertakings. 

 

As per the MSMED Act 2006, enterprises engaged in the manufacture / production of goods or rendering / providing 

of services are to be classified into Micro, Small and Medium Enterprises based on the investment in plant and 

machinery / equipment. 

 

The term 'Enterprises' stated in the above paragraph includes Proprietorship, Hindu undivided family, Association of 

persons, Cooperative Society, Partnership firms, undertaking or any other legal entity. 

 

For ready reference, the definitions of Micro, Small and Medium Enterprises are given below: 

Classification of Enterprises engaged in: 

(a) Manufacture or production of goods pertaining to any industry specified in the First Schedule to the "Industries 

(Development and Regulation) Act 1951" as: 

Nature of Enterprise Investment in Plant & Machinery (#) 

Micro Does not exceed INR 25 Lacs 

Small More than INR 25 Lacs but does not exceed INR 5 Crores 

Medium More than INR 5 Crores but does not exceed INR 10 Crores 

 

(b) Providing or rendering services: 

Nature of Enterprise Investment in Equipment 

Micro Does not exceed INR 10 Lacs 

Small More than INR 10 Lacs but does not exceed INR 2 Crores 

Medium More than INR 2 Crores but does not exceed INR 5 Crores 
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(#) In calculating the investment in plant & machinery, the cost of pollution control, research and development, 

industrial safety devices and such other items as may be specified will be excluded. 

 

(I) Based on the investment criterion mentioned above, Bidder to confirm whether their enterprise is a Micro / 
Small / Medium Enterprise as follows: 

"We (Bidder) confirm that we are a Micro / Small / Medium Enterprise under the MSMED Act 2006."  

(Please strike off whichever status is not applicable) 

 

Please note that if Bidder does not provide the above confirmation in Bid Document, it will be presumed 

that they do not qualify as a Micro or Small or Medium Enterprise under the MSMED Act 2006. 

 

(II) Further, with respect to Micro and Small Enterprises, the MSMED Act 2006 defines the term 'supplier' as an 
enterprise which has filed a memorandum with the authority specified by the respective State Government. 

 

If the Bidder is a micro / small enterprise and have filed a memorandum with the specified authority, please 

confirm the following: 

"We (Bidder) are a supplier within the definition of section 2(n) of the MSMED Act ________ (Yes / No)." 

 

If the response to above is "Yes", Bidder to provide Purchaser a copy of the 'Entrepreneurs Memorandum (EM)' 

filed with the authority specified by the respective State Government. 

 

If the confirmation is not furnished in Bid Document, it will be presumed that Bidder is not a Supplier 

under the MSMED Act 2006. Further if the Bidder does not provide the evidence in terms of the EM, 

Bidder will not be considered as a Supplier. 

 

 

 

 


