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"INVITATION FOR BID (IFB))”

 SECTION-I 
 

Date:  21.05.2022 Ref No: C221052-VCS-IGGL-TENDER-002 
To,   
PROSPECTIVE BIDDERS 
    
SUB: TENDER DOCUMENT FOR LAYING & CONSTRUCTION OF STEEL 

GAS PIPELINE & TERMINALS ALONG WITH ASSOCIATED 
FACILITIES FOR SECTION-10 & 11 UNDER NORTH EAST GAS GRID 
PHASE-III OF IGGL  

 
Dear Sir/Madam, 
  

1.0  M/s VCS Quality Services Private Limited, who has been retained by M/s 
Indradhanush Gas Grid Limited (IGGL), (Joint Venture of  IOCL, ONGC, GAIL, 
OIL and NRL), as a consultant for “NORTH -EAST GAS GRID PIPELINE 
PROJECT PHASE-III”, invites bids from bidders for the subject supply/job, in 
complete accordance with the following details and enclosed Tender Documents. 

 
M/s VCS Quality Services Private Limited, on behalf of Indradhanush Gas Grid 
Limited invites bids from bidders for the subject job/works, in complete accordance 
with the following details and enclosed Tender Documents. 
 

2.0 The brief details of the tender are as under: 
 

(A) 
NAME OF WORK / 
BRIEF SCOPE OF WORK 
/ JOB 

LAYING & CONSTRUCTION OF STEEL GAS 
PIPELINE & TERMINALS ALONG WITH 
ASSOCIATED FACILITIES FOR SECTION-10 & 11 
UNDER NORTH EAST GAS GRID PHASE-III OF IGGL 

(B) TENDER NO. & DATE 
Tender No.: C221052-VCS-IGGL-TENDER-002 
Tender ID- VCS21000018 
Date: 21.05.2022 

(C) 
TYPE OF BIDDING 
SYSTEM 

SINGLE BID SYSTEM X 

TWO BID SYSTEM √ 

 
OPEN DOMESTIC COMPETITIVE BIDDING 

(D) TYPE OF TENDER 

 

E-TENDER √ 

MANUAL X 
 



  
 

(E) 
COMPLETION / 
CONTRACT PERIOD 

PART Completion Period 
PART A Mechanical completion including 

mobilization period of 15 days---6 
(Six) months from the date of Fax of 
Acceptance (FOA). 
 
Completion of all balance, 
associated works for all stations/ 
terminals and Drying, 
Commissioning   and Gas-in 
including all stations/ terminals---3 
(Three) months after Mechanical 
Completion. 

PART B 

PART C 

PART D 

PART E 

 

(F) 
BID SECURITY / EARNEST 
MONEY DEPOSIT (EMD) 

 

EMD Amount:  
All Bids must be accompanied by EMD amount of:  
 

PART EMD Amount 
PART A INR 1,32,80,170 
PART B INR 1,09,24,790 
PART C INR 72,91,300 
PART D INR 96,89,300 
PART E INR 54,80,650 

 
Bidders quoting for more than one Part, EMD requirement 
shall be on cumulative basis failing which complete offer shall 
be liable for rejection.  

APPLICABLE √ 

NOT APPLICABLE X 

(G) 
DECLARATION FOR BID 
SECURITY 

MSEs, CPSEs, Start-ups (to whom exemption is allowed as 
per extant guidelines in vogue) are required to submit 
Declaration for Bid Security in bid as per pro-forma at Form 
F-2A. 

(H) 
AVAILABILITY OF 
TENDER DOCUMENT ON 
WEBSITE(S) 

From 21.05.2022 to 18.06.2022 (1400 Hrs IST) on following 
websites: 
 

i. Tender Wizard’s e-Procurement Portal (e-Portal): 
(https://www.tenderwizard.com/VCS)   

 
ii.  IGGL Website – https://iggl.co.in 



  
 

(I) SITE VISIT 

Venue: 
Start at 10:00 Hrs. (IST) on 27.05.2022 to 30.05.2022 
 
Contact Person: 
Mr. Tapan Baruah (7577016937) – IGGL 
 

(J) 
DATE, TIME & VENUE OF 
PRE-BID MEETING 

 
Date : 31.05.2022 
Time : 1100 Hrs (IST) 
 
Shall   be   conducted   through   Video Conferencing. 
Details of VC as under: 
Google Meet joining info Video call link: 
 
https://meet.google.com/ixa-vdnr-cze 

(K) 
DUE DATE & TIME OF 
BID- SUBMISSION (ON OR 
BEFORE) 

Date : 18.06.2022 
Time : Upto 1400 Hrs (IST) 

(L) 
DATE AND TIME OF UN-
PRICED BID OPENING 

Date : 18.06.2022 
Time : At 1500 Hrs (IST) 
 
Shall be conducted through Video Conferencing. 
Details of VC as under: 
Google Meet joining info Video call link: 
 
https://meet.google.com/qeo-urfz-vdk 

(M)
CONTACT DETAILS OF 
TENDER DEALING 
OFFICER 

Head (Contracts & Procurement) 
M/s VCS Quality Services Pvt. Ltd. 
Unit no. 1116 - 1121, Tower 4, Assotech Business 
Cresterra, Plot No. 22, Sector-135, 
Expressway Noida-201301 
Phone No.: +91-8447121518/ 9205366772 
e-mail: cp@vcsprojects.com/ 
ashwani.chandra@vcsprojects.com/ 
manohar.joshi@vcsprojects.com 

(N) 
DEALING IGGL’S OFFICE 
ADDRESS 

Indradhanush Gas Grid Limited, 
5th Floor , Central Mall, 
G.S. Road, Christian Basti, 
Guwahati , Assam – 781005 

(O) 

 
ANNUAL 
REGISTRATION 
CHARGES ON E-
TENDER PORTAL 

INR 2000 + GST (as applicable) 



  
 

(NON-REFUNDABLE, 
TO TENDER WIZARD) 

(P) 

E-TENDER 
PROCESSING FEE 
(NONREFUNDABLE, 
TO TENDER WIZARD) 

INR 3500 + GST (as applicable) 

 

Note: 

Bidders are advised to complete the registration on e-tender portal 
(https://www.tenderwizard.com/VCS) at least two working days prior to bid submission date. 
In accordance with the general conditions of tender, IGGL/ VCS may amend these dates of the 
tender process at its sole discretion. In case any of the specified dates are declared a public 
holiday, the deadline shall be the next working date.  
 

3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB (Section-
III) depending upon Type of Tender [refer Clause no. 2.0 (D) above]. The IFB is an 
integral and inseparable part of the bidding document. 
 

4.0 In case of E-Tender, bid must be submitted only on Tender Wizard’s e-portal 
(www.tenderwizard.com/vcs) Further, the following documents in addition to 
uploading the bid on Tender Wizard’s e-Portal shall also be submitted in Original 
(in physical form) within 7 (seven) days from the bid due date provided the scanned 
copies of the same have been uploaded in e-tender by the bidder along with e-bid 
within the due date and time to the address mentioned in Bidding Data Sheet(BDS) 
[Annexure-IV to Section-III]:- 
 
i) Declaration of Bid Security (for MSEs, CPSEs, Start-ups (to whom 

exemption is allowed as per extant guidelines in vogue)) 
ii) Submission of EMD in Original 
iii) Power of Attorney 

 
5.0 In case of Manual Tenders, bids complete in all respect should reach at the address 

specified in Bid Data Sheet on or before the due date & time. Bids received after the 
due date and time is liable to be rejected. 

 
6.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender 

documents and not to stipulate any deviations/exceptions. 
 

7.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote 
against this Tender Document, may download the complete Tender Document 
along with its amendment(s) if any from websites as mentioned at 2.0 (H) of IFB 
and submit their Bid complete in all respect as per terms & conditions of Tender 
Document on or before the Due Date & Time of Bid Submission. 

 
8.0 Bid(s) received from bidders to whom tender/information regarding this Tender 

Document has been issued as well as offers received from the bidder(s) by 



  
 

downloading Tender Document from above mentioned website(s) shall be taken 
into consideration for evaluation & award provided that the Bidder is found 
responsive subject to provisions contained in Clause No. 2 of ITB (Section-III). 

 
The Tender Document calls for offers on single point “Sole Bidder” responsibility 
basis (except where JV/Consortium bid is allowed pursuant to clause no. 3.0 of 
ITB) and in total compliance of Scope of Works as specified in Tender Document. 

 
9.0 Any revision, clarification, corrigendum, time extension, etc. to this Tender 

Document will be hosted on the above mentioned website(s) only. Bidders are 
requested to visit the website regularly to keep themselves updated. In case of 
manual tendering, Clarification(s)/Corrigendum(s), if any, shall be sent to the 
prospective bidder(s) by email/post. 

 
10.0 All bidders including those who are not willing to submit their bid are required to 

submit F-6 (Acknowledgement cum Consent letter) duly filled within 7 days from 
date of receipt of tender information. 

 
11.0 IGGL reserves the right to reject any or all the bids received at its discretion 

without assigning any reason whatsoever. 
 

  This is not an Order.  
 

For & on behalf of 
Indradhanush Gas Grid Limited 

 
(Authorized Signatory) 
Designation:  Head (C&P) 
 
E-mail ID   :  cp@vcsprojects.com /  

ashwani.chandra@vcsprojects.com /  
manohar.joshi@vcsprojects.com 
 

Contact No.:  +91–8447121518 / 9205366772 
 
 
 
 
 
 
 



  
 

Cut-Out Slip 
 

DO NOT OPEN - THIS IS A QUOTATION 

(To be pasted on the envelope containing Original EMD/Declaration of Bid Security, Power of 
Attorney, etc. as per clause 4.0 of IFB) 

 
 

Tender No. : C221052-VCS-IGGL-TENDER-002 

Tender ID : VCS21000018 

Description : LAYING & CONSTRUCTION OF STEEL GAS 
PIPELINE & TERMINALS ALONG WITH 
ASSOCIATED FACILITIES FOR SECTION-10 & 
11 UNDER NORTH EAST GAS GRID PHASE-III 
OF IGGL 

Due Date& Time : 18.06.2022 at 1400 Hrs (IST) 

  
From: 
…………………………………… 
…………………………………… 
…………………………………… 
 

To:  
 
M/s VCS Quality Services Pvt. Ltd. 
Head (Contracts & Procurement) 
Unit no. 1116 - 1121, Tower 4, Assotech 
Business Cresterra, Plot No. 22, Sector-135, 
Expressway Noida-201301 
Phone No. : +91 – 8447121518/9205366772 
e-mail : cp@vcsprojects.com /  

ashwani.chandra@vcsprojects.com /  
manohar.joshi@vcsprojects.com 

 
 

(To be pasted on the envelope containing Physical documents) 
 

======================================= 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION-II 
 
 
 
 
 

 

BID EVALUATION 

CRITERIA & 

EVALUATION 

METHODOLOGY 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

SECTION-II 
Brief Scope of Work 
 
The brief scope of work broadly consists of Laying, installation, testing & Commissioning of 
buried cross country hydrocarbon transmission steel Pipeline of 600# rating of 12” diameter 
including associated works (Mechanical, Piping, Civil & other Terminal works) at Dispatch 
Terminal, SV stations, Intermediate Pigging Stations & Receiving Terminal in following 
sections: 
 
SECTION-10 [Dimapur-Kohima-Imphal Pipeline Section (DIPL)]:  12” x 199km Approx., 
The whole section has been divided in multiple Spread having 1 no of Despatch Station 
(Dimapur), 1 no of Intermediate Pigging Station (Tadubi), 1 no of Receiving Terminal (Imphal) 
and 10 Nos of SV station along the route. 
 
SECTION-11 [Siliguri-Gangtok Pipeline Section (SGPL)]:  12” x 186km Approx., The 
whole section has been divided in multiple Spread having 1 No of Despatch Station (Siliguri), 1 
No of Intermediate Pigging Station (Lava), 1 No of Receiving Terminal (Gangtok) and 8 Nos of 
SV station along the route. 
 
The brief scope of work includes supply of materials (other than free issue), pipe laying work 
including but not limited to Construction Management, HSE & Quality  anagement, Survey, 
ROU management, clearing of ROU, grading, stringing, bending, welding (Manual/ 
Semiautomatic), trenching, joint coating, lowering, crossings, crossings by HDD (wherever 
specified), Tie-ins, NDT and destructive testing, backfilling, laying of pipeline along-with OFC 
& HDPE ducts, TCP works, site restoration, hydro-testing, dewatering, swabbing, drying, pre-
commissioning, commissioning and Gas-in of 12” Dia. pipeline including construction/ 
installation of related facilities like scraper launching / receiving facilities and piping works at 
dispatch / receiving terminals /IP and piping works at Sectionalizing valve stations etc. including 
associated Mechanical, Cathodic protection, Corrosion Monitoring works, Electrical works, 
Telecom works, Fire- fighting works, Instrumentation, Civil works (including building works), 
Architectural and Structural works at all stations, Pipeline Information Management system. 

                  
           Detailed Scope of Work shall be as per Technical Volumes of the bid document. 



  
 

BID EVALUATION CRITERIA & EVALUATION METHODOLOGY 
 

A.     TECHNICAL CRITERIA 
 
A.1  The bidder should have successfully executed/ completed in last 07 (seven) years to 

be reckoned from the bid due date, at least one single contract (*) involving 
laying / installation, testing of buried cross country hydrocarbon transmission steel 
Pipeline of 600# & above, rating of diameter and length as given below for qualifying 
for the Part(s)  

 
SECTION-10     :   Dimapur-Kohima-Imphal Pipeline Section (DIPL)   AND   
SECTION-11     :  Siliguri-Gangtok Pipeline Section (SGPL) 

 
PART 

NUMBER SCOPE DESCRIPTION 
UNDER EACH PART 

QUALIFICATION CRITERIA      
PART WISE 

 
 
 

PART-A 
(DIPL) 

SPREAD-1A: 12" x 49.6 
Km 

 
 
 
Minimum 56.2 Km of Dia. 8” 
OD 
or above. 

 
AND 

 
SPREAD-1B: 12" x 62.8 
Km 

 
 

PART-B 
(DIPL) 

  SPREAD-1C: 12" x 41.6 
Km 

 
 
 
Minimum 43.3 Km of Dia. 8” 
OD or above. 

AND 
 
SPREAD-1D: 12" x 45.0 
Km 

 
PART-C 
(SGPL) 

SPREAD-2A: 12" x 52.8 
Km 

 
Minimum 26.4 Km of Dia. 8” OD 
or above. 

PART-D 
(SGPL) 

  SPREAD-2B: 12" x 45.0 
Km 

 
 
Minimum 44.8 Km of Dia. 8” OD 
or above. AND 

 
SPREAD-2C: 12" x 44.6 
Km 

PART-E 
      (SGPL) 

  SPREAD-2D: 12" x 43.5 
Km 

Minimum 21.75 Km of Dia. 8” 
OD 

  or above. 
 

MORE 
THAN ONE 

PART 

 Bidder shall meet BEC criteria on 
cumulative length basis of the 
quoted parts 

 



  
 

(*)  In  case  more  than  one  contract  are  emanating  against  one  tender,  
these contracts are to be considered as single contract for evaluation of 
credentials of a bidder for meeting their experience criteria. 

 
A.2  In case the bidder has an experience as a Consortium member / JV member and 

such a member has executed earlier a job within its scope as a member of the 
consortium / JV, which is required as experience as per the qualification criteria in 
clause no. A.1 above will be considered.  Appropriate documentary evidence to 
establish is to be submitted towards such experience. 

 
A.3      EQUIPMENT DEPLOYMENT CRITERIA 

 
Bidder shall meet the minimum construction equipment requirement for 
INDIVIDUAL PART (Cumulative of spreads) as specified in the bidding 
document. Bidders who intend to qualify for more than one Part shall meet the 
cumulative requirement for construction equipment specified for quoted PARTS 
(Cumulative of spreads). 
 

Note to A: 
 
(i)  A Job executed by a Bidder for its own plant/ project cannot be considered as 

experience for the purpose of meeting BEC of this Tender Document. However, 
jobs executed for Subsidiary/Fellow subsidiary / Holding company will be 
considered as experience for the purpose of meeting BEC subject to submission of 
tax paid invoice (s) duly certified by Statutory Auditor of the Bidder towards 
payments of statutory tax in support of the job executed for Subsidiary/Fellow 
subsidiary/ Holding company. Such Bidders to submit these documents in addition 
to the documents specified to meet BEC. 

(ii)      Consortium bids are not acceptable 
 
 

A.4      COMPLETION PERIOD 
  

Mechanical completion including mobilization period of 15 days---6 (Six) months from 
the date of Fax of Acceptance (FOA). 
 
Completion of all balance, associated works for all stations/ terminals and Drying, 
Commissioning   and Gas-in including all stations/ terminals---3 (Three) months after 
Mechanical Completion. 

 
B         FINANCIAL CRITERIA 
B.1      Annual Turnover 

 
The minimum annual turnover (i.e. Revenue from Operations) of the bidder as per their 
audited financial statement in any one of the three immediate preceding financial years 
shall be as under:- 
 



  
 
             SECTION-10:  Dimapur-Kohima-Imphal Pipeline Section (DIPL)   AND 
 

SECTION-11:  Siliguri-Gangtok Pipeline Section (SGPL) 
 
 

Part Minimum Annual Turnover (In INR in Crores) 
A 78.35 
B 64.46 
C 43.02 
D 57.17 
E 32.34 

 
B.2      Net Worth 

Net worth of the bidder should be positive as per the last audited financial year. 
For the purpose of net worth for this tender, the same shall be as defined in Format 
F-10. 

 
B.3      Working Capital: 
 

The minimum working capital of the bidder as per the last audited financial year 
shall be as under:- 
 
SECTION-10:  Dimapur-Kohima-Imphal Pipeline Section (DIPL)   AND 
 
SECTION-11:  Siliguri-Gangtok Pipeline Section (SGPL) 
 

Part Minimum Working Capital Requirement (In INR in 
Crores) 

A 15.67 
B 12.89 
C 8.60 
D 11.43 
E 6.47 

 
Notes to B: 
 
(i) If the bidder’s working capital is negative or inadequate, the bidder shall 

submit a letter from their bank having net worth not less than Rs.100 crores 
(or equivalent in USD), confirming the availability of line of credit for 
working capital amount mentioned herein above.  The line of credit letter 
from bank to be submitted strictly as per format at F-9. 

(ii) The Declaration Letter/Certificate for line of credit due to short fall of working 
capital shall be from single bank only. Letters from multiple banks shall not be 
applicable. However, banking syndicate will also be acceptable wherein a 
group of banks can jointly provide line of credit to the bidder. 



  
 

(iii) Annual Turnover: Preceding 3 financial years mentioned in aforesaid BEC 
refer to immediate 3 preceding financial years wherever the closing date of 
the bid is after 30th September (or as amended from time to time by 
Government) of the relevant financial year. In case the tenders having the 
due date for submission of bid up to 30th September (or as amended from 
time to time by Government) of the  relevant  financial  year,  and  audited  
financial  results  of  the  immediate  3 preceding financial years are not 
available, the audited financial results of the 3 years immediately  prior to  
that will be considered.  Further,  in case bidder  is meeting  the  Annual  
Turnover  criteria  of  BEC  based  on  Audited  Financial Statement of any 
one of the preceding 3 financial years (as mentioned above), the same shall 
suffice and bidder may submit format F-10 accordingly. 

 
(iii)   Net Worth/Working Capital: Immediate preceding financial year 

mentioned in aforesaid  BEC  refer  to  audited  financial  results  for  the  
immediate  preceding financial year wherever the closing date of the bid is 
after 30th September (or as amended from time to time by Government) 
of the relevant financial year. In case the tenders having the due date for 
submission of bid up to 30th September (or as amended from time to 
time by Government) of the relevant financial year, and audited financial 
results of the immediate preceding financial year is not available, in such case 
the audited financial results of the year immediately prior to that year will 
be considered. Bidder is to submit Audited Financial Statement of 
immediate preceding financial years (as mentioned above) along with 
format F-10 accordingly for Networth / Working Capital. 

 
(iv)  Bidders who intend to qualify for more than one Part shall meet the 

qualifying Annual Turnover & Working Capital requirement on cumulative 
basis for the quoted Part(s). 

 
(v)   Any  information/  documents  issued  post  final  bid  due  date  shall  not  

be considered for evaluation. 
 

C  Exchange rate for Conversion of Currency for evaluation of documents submitted 
by bidders for BEC which are in other currency than specified in BEC shall be as 
follows: 

 
(a)       BEC (Technical Criteria): Bill Selling (foreign exchange) Rate of State Bank 
of India as prevailing on the date of award of contract submitted by bidder. 

 
(b)       BEC (Financial Criteria): 

 
(i)        For Annual Turnover: 

The average of Bill Selling (foreign exchange) Rate of State Bank of 
India as prevailing on the First date and Last date of the respective 
Financial Year. 

 



  
 

(ii)       For Net-Worth & Working Capital: 

The  Bill  Selling  (foreign  exchange)  Rate  of  State  Bank  of  India  
as prevailing on the Last date of the respective Financial Year. 

 
(c)       In case, the SBI Selling rate is not available  as on the date of 

conversion  as specified above for respective cases, the exchange rate for 
conversion of currency shall be taken from the internet, such as: 
 
https://www.xe.com/currencyconverter 
https://economictimes.indiatimes.com/markets/forex/currency-
converter https://www.oanda.com/currency/converter 

 
D.  Only documents (Work Order, Completion  certificate, Execution Certificate  

etc.) which have been referred/ specified in the bid shall be considered in reply 
to queries during evaluation of Bids. 

 
Experience   of bidder acquired   as a subcontractor   can be accepted   against 
submission of certificate from end user by such bidder along with other 
specified documents. 

 
E  RELAXATION   OF  PRIOR  TURNOVER   AND  PRIOR  EXPERIENCE   

FOR STARTPUS  (AS  DEFINED  IN  GAZETTE  NOTIFICATION  NO.  
D.L-33004/99 DATED 18.02.2016 AND 23.05.2017 OF MINISTRY OF 
COMMERCE AND INDUSTRY AND ITS AMENDMENTS) [APPLICABLE 
FOR INDIAN BIDDERS ONLY] 

 
Not Applicable. 

 
F  Documents/Documentary Evidence required to be provided (upload in e-portal) 

by participating bidder along with the un-priced bid to qualify/ meet the 
requirements of BEC: 

 
BEC  

Description 
 

Documents required for qualification Clause 
no. 
A Documents Required-Technical Criteria 

A.1 Experience criteria 

(a) Detailed work order along with Schedule of 
Rates. 

 
(b) Completion certificate issued by end user / 

Owner (or their consultant who has been duly 
authorized by owner  to  issue  such 
certificate)   OR  Execution certificate (issued by 



  
 

the end user/ owner/authorized consultant)  in 
place  of  completion  certificate  for meeting 
the stipulated  experience criteria provided that 
the asset for which the said execution certificate 
has been issued is ready for commercial use. 

c) P&IDs / Hydrotest report / Design basis etc. to 
establish the pressure rating class / design 
pressure of the pipeline. 

 
Note:  

1. The completion certificates / execution 
certificate shall have details like work order 
no., date, brief scope of work, completion 
date etc. 

A.2 
Experience as 

consortium member/ JV 
member 

(a)      Same documents as mentioned in A.1 
above. 

 
(b)  Consortium / JV Agreement / MOU clearly 

defining the scope and responsibility. 
 
Note: The completion certificates / execution 
certificate shall have details like work order no., 
date, brief scope of work, completion date etc. 



  
 

A.3 
Equipment     
Deployment Criteria 

(A) Equipment (owned) as per Annexure- 9A to 
SCC: 

 
1. The bidder shall submit the certificate from 

chartered accountant     (for    ownership     /     
possession     of equipment / vehicles) as per   
format F-18 enclosed in the Bid Document. 

 
2. The submission of Format F-18 is mandatory. 

 
3. “For equipment to be purchased" - Purchase 

order duly   accepted   by   equipment   supplier   
and with equipment   delivery   to project   site,   
meeting   the equipment      deployment      
schedule.      However, contractor to own 
minimum 50% of the equipment against each 
type of equipment; balance 50% may be covered 
under to be purchased "Category". If 50% is a 
fraction, the same needs to be rounded off to 
next higher number for the minimum owned 
category. The purchase order shall be duly 
signed & stamped by Chartered Accountant / 
statutory auditor. Date of purchase order shall be 
before bid due date. 

 
4. The bidder shall submit Certificate  from  

Chartered Engineer certifying that the bidder 
own  equipment are under good health and 
working condition as per Format F-19 enclosed 
in the Bid Document. 

Note to 
A (i) 

Jobs executed              
for Subsidiary      /      
Fellow subsidiary/          
Holding company 

 Tax paid invoice(s) duly certified by statutory 
auditor of the bidder towards payments of statutory 
tax in support of the job executed for Subsidiary / 
Fellow subsidiary /Holding company. 

B Documents Required-Financial Criteria 

B.1 Annual Turn-over 

Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of three (3) 
preceding Financial year(s) along with un- priced 
bid.  



  
 

B.2 Net Worth 

 
Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of last Financial 
year along with un-priced bid.  

B.3 Working Capital 

Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of last Financial 
year(s) along with un-priced bid.  
 
If the bidder’s working capital is negative or 
inadequate, the bidder shall submit a letter from 
their bank having net worth not less than Rs. 100 
crores (or equivalent USD), confirming the 
availability of line of credit for amount specified in 
para B.3 above, (Refer format as attached in 
‘Forms & Formats’ for certificate from Bank for 
Line of Credit).  

 
Bidder  shall  furnish  the  duly  filled  and  signed  Check  list  for  submission  of 
documents for qualification for Bid Evaluation Criteria (BEC) as per format  F-8 
(B). 
  
G.  AUTHENTICATION OF DOCUMENTS TO BE SUBMITTED IN SUPPORT 

OF BEC: 
 

G.1      Technical Criteria of BEC 
All documents in support of Technical Criteria of BEC are to be verified and 
certified by any one of the following independent third party inspection agency: 

 
1.      Société Générale de Surveillance (SGS) 
2.      Gulf Lloyds Industrial Services (India) Pvt. Ltd (GLISPL) 
3.      International Certification Services (ICS) 
4.      Bureau Veritas (Ind.) Pvt. Ltd (BVIS) 
5.      DNV GL 
6.      TUV Rheinland (India) Pvt. Ltd. 
7.      TÜV SÜD South Asia Pvt. Ltd. 
8.      TUV India Pvt. Ltd. (TÜV Nord Group) 
9.      Intertek India Pvt. Ltd. 
10.    Moody International (India) Pvt. Ltd. 
11.    RINA India Pvt. Ltd. 



  
 

12.    Tata Projects Ltd. 
13.    Competent Inspectorate and Consultants LLP 
14.    ABS Industrial Verification (India) Pvt. Ltd. 

 
Further, TPIA will provide in addition a certificate toward verification and 
certification of documents pertaining to Technical Bid Evaluation Criteria (BEC) as 
per proforma attached at Annexure-I to Section-II to bidder and the same will be 
submitted by bidder in their bid. 
All charges of the Third party for verification and certification shall be borne by the 
Bidder. 
 

G.2   Financial Criteria of BEC: 
 

Bidder shall submit “Details of financial capability of Bidder” in prescribed format 
(F-10) duly signed and stamped by a chartered accountant/ Certified Public Accountant 
(CPA).  
 
Further,  copy  of  audited  annual  financial  statements  submitted  in  bid  shall  be  
duly certified/ attested by Notary Public with legible stamp. 

  
Practicing Chartered Accountants shall generate Unique Document Identification Number 
(UDIN) for all certificates issued by them as per provisions of tender document.  
However, UDIN may not be required for documents being attested by Chartered 
Accountants in terms of provisions of tender documents. 
 
In absence of requisite documents, IGGL/ VCS reserve the right to reject the 
bid without making any reference to the bidder. 
 

H.  Eligibility  criteria in case bid is submitted  on the basis of technical  
experience  of FOREIGN  BASED  ANOTHER  COMPANY  (SUPPORTING  
COMPANY)  which holds more than  fifty percent of the paid up share capital 
of the bidder company or vice versa: 

 
 Offers of those bidders (not under consortium arrangement) who themselves do not 
meet the technical experience criteria as stipulated in the BEC and are quoting  
based  on the experience  of  Foreign  based  another  company  (Supporting   
Company)  can  also  be considered.   In such case the supporting company should 
hold more than fifty percent of the paid up share capital of the bidding company or 
vice versa. 
However, the supporting company should on its own meet the technical 
experience  as stipulated in the BEC and should not rely on any other company or 
through any  other arrangement like Technical collaboration agreement. 
In that case as the bidding company is dependent upon the technical experience of 
another company with a view to ensure commitment and involvement of the 
companies involved for  successful  execution  of  the  contract,  the  participating  
bidder  should  enclose  the following Agreements/ Guarantees/ Undertakings along 
with the techno-commercial bid: 



  
 

(i)       An Agreement (as per format enclosed at Appendix- A1 to Section II) between 
the bidder and the supporting company. 

(ii)       Guarantee  (as  per  format  enclosed  at  Appendix- A2 to  Section  II)  by   
the supporting company to IGGL for fulfilling the obligation under the 
Agreement along with certificate  issued by Company  Secretary  as per  
Appendix-  A2A to Section II. 

 
(iii)   Undertaking by Supporting Company to provide a Performance Bank 

Guarantee (as  per  format  and  instructions  enclosed  at  Appendix-  A3  
to  Section  II), equivalent  to 50% of the value of the PBG which is to 
be  submitted  by the bidding company, in case of being the successful 
bidder. 
In  cases  where  foreign  based  supporting  company  does  not  have  
Permanent Establishment in India as per Indian Income Tax Act, the 
bidding company can furnish Performance Bank Guarantee for an amount 
which is sum of PBG amount to  be  submitted  by  the  bidder  and  
additional  PBG  amount  required  to  be submitted  by the supporting  
company  subject to  the  condition  that supporting company have 100% 
paid up equity share capital of the bidder either directly or through 
intermediate subsidiaries or vice versa. 
In such case bidding  company  shall furnish  an undertaking  that their  
foreign based supporting company is not having any Permanent 
Establishment in India in terms of Income Tax Act of India. 
 

(iv)    Undertaking  from  the  supporting  company  to  the  effect  that  in  addition  
to invoking  the PBG  submitted  by the bidding  company,  the PBG  
provided  by supporting company shall be invoked by IGGL due to  non-
performance  of the bidding company. 
 
Note: 
1.0 In case Supporting  Company  fails  to submit  Bank  Guarantee  as per  

(iii) above, invocation of action as per Bid Security declaration /SD 
submitted by the bidder shall be forfeited. 

2.0 The Financial BEC of tender is to be met by bidder on their own. 
3.0 The Supporting Company shall meet conditions of ‘Eligible Bidder’, as per 

clause no.2.0 of Section-III (ITB). 
4.0 The clause J as below shall be applicable to above supporting company 

also. 
I.  Apart from above, Bidder must submit all other relevant documents/ 

information as specified  in the Scope of Work/SCC  for Technical  Evaluation  
of bid or  specified elsewhere in the Tender Document, towards proof of its 
responsiveness 

 
 

J.  PROCUREMENT FROM A BIDDER WHICH SHARES A LAND BORDER 
WITH INDIA 



  
 
 

1.  Order (Public Procurement No. 1) dated 23.07.2020, Order (Public 
Procurement No. 2) dated 23.07.2020 and Order (Public Procurement No. 3) 
dated 24.07.2020, Department of Expenditure, Ministry of Finance, Govt. of 
India refers. The same are available at website 
https://doe.gov.in/procurement‐policy‐divisions. 

 
2.  Any bidder from a country which shares a land border with India will be 

eligible to bid in this tender only if the bidder is registered with the 
Competent Authority. For  details  of  competent  authority  refer  to  
Annexure  I  of   Order  (Public Procurement No. 1) dated 23.07.2020. 

 
Further the above will not apply to bidders from those countries (even if 
sharing a land border with India) to which the Government of India has 
extended lines of credit or in which the Government of India is engaged in 
development projects. Updated lists of countries to which lines of credit have 
been extended or in which development projects are undertaken are given in 
the website of the Ministry of External Affairs, Govt. of India 

 
3.  "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service 

provider' in certain contexts) for purpose of this provision means any 
person or firm or company,  including  any member  of a consortium  or 
joint  venture  (that is an association of several persons, or firms or 
companies),  every artificial juridical person  not falling  in any  of the 
descriptions  of    bidders  stated  hereinbefore, including any agency, branch 
or office controlled by such person, participating in a procurement process. 

 
4.  "Bidder  from  a country  which  shares  a land  border  with  India"  for  

the purpose of this: 
 

a.         An entity incorporated, established or registered in such a country; 
or 
b.  A subsidiary of an entity incorporated, established or registered in 

such a country; or 
c.  An   entity    substantially    controlled    through    entities    

incorporated, established or registered in such a country; or 
d.        An entity whose beneficial owner is situated in such a country; or 
e.         An Indian (or other) agent of such an entity; or 
f.         A natural person who is a citizen of such a country; or 
g.  A consortium or joint venture where any member of the 

consortium  or joint venture falls under any of the above. 
 

5.        "Beneficial owner" for the purpose of above (4) will be as under: 
 

i.  In  case  of  a  company  or  Limited  Liability  Partnership,  the  
beneficial owner is the natural person(s), who, whether acting alone 



  
 

or together, or through  one  or  more  juridical  person(s),  has  a  
controlling  ownership interest or who exercises control through other 
means. 

 
Explanation— 

 
a)  "Controlling    ownership    interest"    means   ownership    of,    

or entitlement to, more than twenty-five per cent of shares or 
capital or profits of the  company; 

b)  "Control"  shall include  the right to appoint  the majority  of  
the directors  or  to  control  the  management   or  policy   
decisions, including by virtue of their shareholding or 
management rights or shareholders agreements or voting  
agreements; 

 
ii)  In case of a partnership firm, the beneficial owner is the natural 

person(s) who, whether acting alone or together, or through one or 
more juridical person,  has  ownership  of  entitlement  to  more  than  
fifteen  percent  of capital or profits of the partnership; 

 
iii)  In  case  of  an  unincorporated  association  or  body  of  individuals,  

the beneficial owner is the natural person(s), who, whether acting  
alone or together, or through one or more juridical person, has  
ownership  of or entitlement  to  more  than  fifteen  percent  of  the  
property  or  capital  or profits of such association or body of 
individuals; 

 
iv)  Where no natural person is identified under (i) or     (ii) or (iii) above, 

the beneficial owner is the relevant natural person who holds the 
position of senior managing official; 

 
v)  In case of a trust, the identification of beneficial owner(s) shall  

include identification of the author of the trust, the trustee, the 
beneficiaries with fifteen percent or more interest in the trust and 
any other natural person exercising  ultimate  effective  control  over  
the  trust  through  a chain  of control or ownership. 

 
6.  "Agent" for the purpose of this Order is a person employed to do any act 

for another, or to represent another in dealings with third persons 
 
7.        SUBMISSION OF CERTIFICATE IN BIDS: 

 
Bidder shall submit a certificate in this regard as Form-I to Section-II. 
If such certificate given by a bidder whose bid is accepted is found to be 
false, this would be a ground for immediate rejection of the bid/termination 



  
 

and further action as per “Procedure for Action in case of  
Corrupt/Fraudulent/  Collusive / Coercive Practices” of tender document. 

 
 

8.  The registration, wherever applicable, should be valid at the time of 
submission of bids and at the time of acceptance of bids. In respect of supply 
otherwise than by tender, registration should be valid at the time of placement 
of order. If the bidder was validly registered at the time of acceptance / 
placement of order, registration shall not be a relevant consideration during 
contract execution. 

 
9.  PROVISION   FOR   WORKS   CONTRACTS,   INCLUDING   

TURNKEY CONTRACTS: 
 

The successful bidder shall not be allowed to sub-contract works to any 
contractor from a country which shares a land border with India unless 
such  contractor is registered  with the Competent  Authority.  The definition  
of  "contractor  from a country which shares a land border with India" shall 
be as in Para 4 herein above. A Certificate to this regard is to be submitted 
by  bidder is placed at Form-I to Section-II. 

 
K.      EVALUATION METHODOLOGY: 

 
1  The “Schedule of Rates” quoted for Part A, B, C , D & E including GST shall be 

taken up for evaluation on Part wise basis. The entire work shall be finalized on 
least cost basis to owner, if a bidder happens to be lowest in more than one Part 
and has qualified only for one or more than one of the parts and not all the parts, as 
the case may be. Once certain Part(s) is considered for award to such L-1 bidder, 
the bidder ceases to be lowest bidder for the remaining Part(s). 

 
Maximum Two parts shall be awarded to single bidder based on its meeting  
the eligibility  criteria  on  least  cost  to  owner  as  per  methodology  
mentioned  herein above. 

 
2       Preferences:  Purchase Preference for PP-LC shall be applicable as per Government Guideline 

in vogue. 
 

L.        RESTRICTING PARTICIPATION OF NCLT REFERRED BIDDERS 
 

i.     Offer from the following type of bidders will not be considered: 
a)  Bidders who are undergoing   insolvency   resolution   process or liquidation   or 

bankruptcy proceeding under Insolvency and Bankruptcy Code, 2016 (Code). 
b) Bidders whose resolution process or liquidation or bankruptcy proceeding is 

initiated under the Code at any stage of evaluation of bid. 
 

ii.    It will be responsibility of the bidder to inform VCS / IGGL within 15 (Fifteen) days 
from the date of order of insolvency  resolution  process  or liquidation  or  



  
 

bankruptcy proceeding  passed  by  the  Adjudicating  Authority  namely  National  
Company  Law Tribunal (NCLT) or Debt Recovery Tribunal (DRT) under the 
Code. 

 
iii.  If bidder refuses or fails to share the information regarding their status of  

insolvency resolution process or liquidation or bankruptcy proceeding in their bid  
or  at any latter stage, their offer is liable to be rejected by VCS/ IGGL. 

 
iv.  VCS / IGGL reserve the right to cancel / terminate the contract without any 

liability on  the  part  of  VCS/  IGGL  immediately  on  the  commencement  of  
insolvency resolution  process  or  liquidation  or  bankruptcy  proceeding  of  any  
party  under  the contract. 

 
v.  VCS / IGGL reserve the right to evaluate and finalise the bid without considering 

the bid of any party undergoing insolvency resolution process or liquidation or 
bankruptcy proceeding under the code regardless of the stage of tendering. 

 
 
 

A declaration in this regard shall be furnished by the bidder as per format which shall be 
made as Annexure-II to Section-II of tender.  



  
 

Form-I to Section II 
 

 

UNDERTAKING ON LETTERHEAD  
To, 
M/s INDRADHANUSH GAS GRID LIMITED 
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB:__________________________________   
TENDER NO: __________________________ 

 
Dear Sir 

 
We have read the clause regarding Provisions for Procurement from a Bidder of a country 
which shares a land border with India and on sub-contracting to contractors from such 
countries; we certify that, bidder M/s____________ (Name of Bidder) is: 

 
(i) not from such a country 

 
[ 

 
] 

 
(ii) if from such a country, has been registered 

 
[ 

 
]  

with the Competent Authority. 
(Evidence of valid registration by the  
Competent Authority shall be attached) 

 
(Bidder is to tick appropriate option ( or X) above). 

 
We further certify that bidder M/s____________ (Name of Bidder) will not sub-contract 
Any work to a contractor from such countries unless such contractor is registered with the 
Competent Authority. 

 
We  hereby  certify  that  bidder  M/s____________  (Name  of  Bidder)  fulfils all  
requirements in this regard and is eligible to be considered. 

 
 
 
 
 

Place:  
Date: 

 
 
 
 
 
[Signature of Authorized Signatory of Bidder]  
Name:  
Designation:  
Seal: 

 
 
 
 
 
 

 



  
  

Annexure-I to Section-II  
Format for Undertaking from TPIA  

(on TPIA letter head duly stamped & signed) 
 

Ref.: Date: 
 

To,  
M/s INDRADHANUSH GAS GRID LIMITED 
5th Floor, Central Mall, G S Road, Christian Basti, 

Guwahati Dear Sir, 

Subject: Verification and certification of documents pertaining to Technical Bid 

Evaluation Criteria (BEC) 
 

Ref: _____________________________________ 
 
 

M/s.…………………………….having Registered office at ………………………………… 
intend to participate in above referred tender of Indradhanush Gas Grid Limited having 
registered office at 5th Floor, Central Mall, G S Road, Christian Basti, Guwahati. 

 
The tender conditions stipulates that the BIDDER shall submit Documents pertaining to 
Technical Bid Evaluation Criteria (BEC) duly verified and certified by designated 
independent Third Party Inspection Agency. 

 
In this regard, this is to certify that copies of documents pertaining to Technical Bid 
Evaluation Criteria (BEC) submitted to us by the bidder have been verified and certified by 
us with the originals and found to be genuine. We have signed and stamped on the copies 
of all the verified and certified documents. 

 
 

(Signature of a person duly authorized to Sign on behalf of the TPIA)    
 
 
(Seal of the Company)   
 
Name: …………………………..   
Contact No………………… 

 
 
 
 
 
 



  
  

ANNEXURE II TO SECTION-II 
 

DECLARATION ON PROCEEDINGS UNDER INSOLVENCY AND 
BANKRUPTCY CODE 2016 

 
Name of the Bidder: _________________________________________________ 

 
Tender No: ______________________________________________________ 

 
I/ We hereby declare that I/We, M/s________________________, declare that: 

 
(i)  I/We am/are not undergoing insolvency resolution process or liquidation or 

bankruptcy proceeding as on date. 
 

OR 
 

(ii) I/We am/are undergoing insolvency resolution process or liquidation or 
bankruptcy proceeding as on date as per details mentioned below. 

 
 ____________________________________________________________ 

 
 ____________________________________________________________ 

 
 ____________________________________________________________ 

 
(Attach details in separate sheet) 

 
Note: Strike out either (i) or (ii) as applicable. 

 
It is understood that if this declaration is found to be false, IGGL shall have the right 
to reject my/our bid, and forfeit the EMD. If the bid has resulted in a contract, the 
contract will be liable for termination without prejudice to any other right or remedy 
(including black listing or holiday listing) available to IGGL 

 
 
 

Place: Signature of Bidder 
 
 

 
 
Date: Name of signatory 

 
 
 
 
 
 
 
 
 
 
 
 



  
  

Appendix-A1 to Section II 
 

FORMAT OF AGREEMENT TO BE EXECUTED BETWEEN BIDDER AND 
THEIR FOREIGN BASED SUPPORTING COMPANY ON INDIAN NON-
JUDICIAL STAMP PAPER OF REQUISITE VALUE DULY NOTARIZED. 

 
This  agreement  made  this  ___  day  of  ____  month  ____  year  by  and  between  M/s. 
____________________ (Fill in Bidder’s full name, constitution and registered office 
address) ___________ hereinafter referred to as bidder on the first part and M/s. 
__________ (Fill in full name, constitution and registered office address company which 
hold more than fifty percent of the paid up share capital of the bidding company or vice 
versa) hereinafter referred to as “Supporting Company” of the second part. 

 
Whereas 

 
M/s. Indradhanush Gas Grid Limited (hereinafter referred to as IGGL) has invited offers 
vide their tender No. _____________ for _______________and M/s. 
__________________ (Bidder) intends to bid against the said tender and desires to have 
technical support of M/s. ________________ [Supporting Company] 

 
And whereas Supporting Company represents that they have gone through and understood 
the requirements of the subject tender and are capable and committed to provide the 
services as required by the bidder for successful execution of the contract, if awarded to 
the bidder. 

 
Now, it is hereby agreed to by and between the parties as follows: 

 
 M/s.____________ (Bidder) will submit an offer to IGGL for the full scope of work as 

envisaged in the tender document as a main bidder and liaise IGGL directly for any 
clarifications etc. in this context. 
 

 M/s. _________[Supporting Company] undertakes to provide technical support and 
expertise, expert manpower and project management including financial support, if so 
required, to the bidder to discharge its obligations as per the Scope of Work of the tender / 
Contract for which offer has been made by the bidder and accepted the IGGL. 
 

 The Bidder/ Supporting Company holds more than 50% paid up equity capital of the 
Supporting Company/ Bidder. 
 

 This agreement will remain valid till validity of bidder's offer to IGGL including extension 
if any and till satisfactory performance of the contract, the same is awarded by IGGL to the 
bidder. 
 

 Supporting Company undertakes that this agreement shall remain enforceable even if their 
stake in Bidder is diminished during the execution of works under the contract between the 
Bidder and IGGL. 
 

 The bidder shall have the overall responsibility of satisfactory execution of the contract 
awarded by IGGL, however without prejudice to any rights that IGGL might have against 
the Supporting Company 

 



  
 

  
 It is further agreed that, if contract pursuant to Supporting Company shall be jointly and 

severely responsible to IGGL for the performance of works during contract period and for 
the satisfactory execution of the contract, and for all the consequences for non-performance 
thereof. 
 

 
In witness whereof the parties hereto have executed this agreement on the date mentioned 
above. 
 
 

 

For and on behalf of For and on behalf of 

(Bidder) (Supporting Company) 

M/s. M/s.   

Witness: Witness: 

1) 1)   

2) 2)   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 
 
 

Appendix-A2 to Section II 
 

GUARANTEE BY THE FOREIGN BASED SUPPORTING COMPANY/ GUARANTOR  
(To be executed on plain paper) 

 
THIS DEED OF GUARANTEE executed at ……….. this …….. day of ……… by M/s 
………………………… (mention complete name) a company duly established and existing 
under the  laws  of  ………………….  (insert country),  having  its  Registered  Office  at 
……………………………………… hereinafter called “the Guarantor and/ or the 
Supporting Company” which expression shall, unless excluded by or repugnant to the 
subject or context thereof, be deemed to include its successors and permitted assignees. 

 
FOR 

 
M/s ………………………… (bidder) a company duly established and existing under the 
laws of …………………. (insert country), having its Registered Office 
at……………………………………… hereinafter called the “Bidder” which expression 
shall, unless excluded by or repugnant to the subject or context thereof, be deemed to 
include its successors and permitted assignees. 

 
TOWARDS 

 
M/s Indradhanush Gas Gris Limited, a company duly registered under the law of India 
having its Registered Office at 5th Floor, Central Mall, G S Road, Christian Basti, 
Guwahati, and having Purchase center at …………… hereinafter called “IGGL” which 
expression shall unless excluded by or repugnant to the context thereof, be deemed to 
include its successor and assignees WHEREAS IGGL has invited tender number 
………………… for …….. on ………….., and the bidder has submitted it bid 
number…………… in response to the above mentioned tender invited by IGGL. 

 
AND WHEREAS the bidder/ Guarantor Company holds more than 50% paid up equity 
capital of the Supporting Company/ Bidder. 

 
AND WHEREAS one of the condition for acceptance of Bidder’s bid against said tender is 
that in case the bidder is seeking to qualify upon the technical credentials of its Guarantor 
Company, then the bidder shall arrange a guarantee from its Guarantor Company 
guaranteeing due and satisfactory performance of the work covered under the said tender 
including any change therein as may be deemed appropriate by the IGGL at any stage. 

 
The Guarantor represents that they have gone through and understood the requirement of 
the above said tender and are capable of and committed to provide technical and such other 
supports as may be required by the Bidder for successful execution of the same. 

 
The Bidder and the Guarantor have entered into an agreement dated ……… as per which 
the Guarantor shall be providing technical, financial and such other supports as may be 
necessary for performance of the work under the tender, if the contract is awarded to the 
Bidder. 

 



  
 

Accordingly, at the request of the Bidder and in consideration of and as a requirement for 
the IGGL to enter into agreement(s) with the Bidder, the Guarantor hereby guarantees and 
undertakes that upon award of Contract to Bidder against bid number ……………, made 
by the Bidder under tender number………………: 

 
 The Guarantor unconditionally agrees that in case of non-performance by the Bidder of any 

of its obligations in any respect, the Guarantor shall, immediately on receipt of notice of 
demand by the IGGL, take up the job without any demur or objection, in continuation and 
without loss of time and without any cost to the IGGL and duly perform the obligations of 
the Bidder to the satisfaction of the IGGL.  

 The Guarantor agrees that the Guarantee contained herein shall remain valid till the 
satisfactory execution and completion of the work (including discharge of the warranty 
obligations) awarded to the Bidder.  

 The Guarantor shall be jointly and severally responsible to IGGL for satisfactory 
performance of works during contract period and for the satisfactory execution of the 
contract, and for all consequences for non-performance thereof. 

 The liability of the Guarantor, under the Guarantee, is limited of the Bidder for non- 
performance under the contract entered between IGGL and the Bidder. This will, however, 
be in addition to the forfeiture of the Performance and Advance Guarantees furnished by 
the Bidder.  

 The Guarantor agrees to execute a Corporate Guarantee in favour of IGGL, guaranteeing 
the performance of obligations by the Bidder, in case the Contract is awarded to the Bidder 
by IGGL.  

 The Guarantor represents that this Guarantee has been issued after due observance of the 
appropriate laws in force in India. The Guarantor hereby undertakes that the Guarantor 
shall obtain and maintain in full force and effect all the governmental and other approvals 
and consents that are necessary and do all other acts and things necessary or desirable in 
connection therewith or for the due performance of the Guarantor’s obligations towards 
IGGL.  

 Any dispute arising out of or in connection with this contract, including any question 
regarding its existence, validity or termination, shall be referred to and finally resolved by 
arbitration. It is further agreed that Claims by and against the Guarantor, the Bidder and 
IGGL under the different contract to be entered pursuant to their relationship can be 
brought under a single reference and there shall be no bar on the consolidation of such 
proceedings before the same arbitral tribunal. The governing law shall be the laws of India 
and seat of arbitration shall be Guwahati, Assam, India. The language of arbitration shall 
be English.  

 The Guarantor hereby declares and represents that this Guarantee has been given without 
any undue influence or coercion, and that the Guarantor has fully understood the 
implications of the same.  

 In case of award of contract to the bidder, the Guarantor shall provide Performance Bank 
Security to IGGL, equivalent to 50% of the value of Performance Bank Security to be 
submitted by the bidding company, in the prescribed format within 15 days from the date 
of Fax of Acceptance, as guarantee for performance by the bidder/contractor. The 
Guarantor hereby expressly agrees that if in the opinion of IGGL, the Bidder / Contractor 
has failed to perform its obligations under the contract in any manner, IGGL shall have 
unfettered right to invoke the said Bank guarantee. The guarantor hereby agrees that 
decision of IGGL about performance of the bidder / contractor shall be final and shall not 



  
 

be questioned by the Guarantor. Guarantor shall have no objection to invocation of the 
Performance Bank Guarantee submitted by the Guarantor  
OR 
(applicable, subject to meeting the conditions stipulated in BEC in respect of additional 
Performance Bank Security) 
 
In case of award of contract to the bidder, the bidder on behalf of the Guarantor shall 
provide additional Performance Bank Security to IGGL, equivalent to 50% of the value of 
Performance bank Security to be submitted by the bidding company, in the prescribed 
format within 15 days from the date of Fax of Acceptance, as guarantee for performance 
by the bidder/contractor. The Guarantor hereby expressly agrees that if in the opinion of 
IGGL, the Bidder / Contractor has failed to perform its obligations under the contract in 
any manner, IGGL shall have unfettered right to invoke the said Bank guarantee. The 
Guarantor hereby agrees that decision of IGGL about performance of the bidder / 
contractor shall be final and shall not be questioned by the Guarantor. Guarantor shall have 
no objection to invocation of the Performance Bank Security submitted by the Bidder on 
behalf The Guarantor represents and confirms that the Guarantor has the legal capacity, 
power and authority to issue this Guarantee and that giving of this Guarantee and the 
performance and observations of the obligations hereunder do not contravene any existing 
laws. 
(Strike through the clause whichever is not applicable) 
 

 The Guarantor represents and confirms that the Guarantor has the legal capacity, power 
and authority to issue this Guarantee and that giving of this Guarantee and the performance 
and observations of the obligations hereunder do not contravene any existing laws. 

 
For & on behalf of (Supporting Company)  
M/s __________________________ 

 
Signature__________________ 
Name_____________________ 
Designation ________________ 
Official Seal_________________ 

Witness: 
1. Signature________________ 

Full Name _________________  
Address___________________ 

 
2. Signature________________ 

Full Name _________________  
Address___________________ 

 
INSTRUCTIONS FOR FURNISHING GUARANTEE 

 
The official(s) executing the guarantee should affix full signature(s) on each page.  
Resolution passed by Board of Directors of the guarantor company authorizing the 
signatory (ies) to execute the guarantee, duly certified by Company Secretary should be 
furnished along with Guarantee. 

 



  
  

Appendix-A2A to Section II 
 

CERTIFICATE ISSUED BY COMPANY SECRETARY OF THE GUARANTOR COMPANY 
 
“Obligations contained in deed of guarantee no. ______ furnished against tender No. ______ are 
enforceable against the Guarantor Company and the same do not, in anyway, contravene any law 
of the country of which the Guarantor Company is the subject.” The above certificate should be 
enclosed alongwith the Guarantee. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

Appendix-A3 to Section II 
 

PROFORMA OF "BANK GUARANTEE" TOWARDS PERFORMANCE SECURITY / 
SECURITY DEPOSIT BY FOREIGN BASED SUPPORTING COMPANY OF THE 

BIDDING COMPANY  
CONTRACT PERFORMANCE SECURITY /SECURITY DEPOSIT 
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)  

    
To,  Bank Guarantee No.  
M/s   Indradhanush   Gas Grid 

  

Date of BG  
Limited 

   

 BG Valid up to (Expiry date)  

___________________ 
   

 Claim period up to (indicate date  
  of expiry of claim period which  
  includes minimum three months  
  from the expiry date)  
  Stamp Sl. No./e-Stamp Certificate  

  No.  
 

Dear Sir(s), 
 

M/s. __________________________________________________________________ 
having registered office at _______________________ (herein after called the 
“CONTRACTOR/” which expression shall wherever the context so require include its 
successors and assignees) have been placed/ awarded the job/work of 
______________________________________________ vide PO/LOA /FOA No.  
______________________________dated______  (herein  after  called CONTRACT) for 
IGGL having registered office at 5th Floor, Central Mall, G S Road, Christian Basti, 
Guwahati (herein after called the “IGGL” which expression shall wherever the context so 
require include its successors and assignees). 

 
Further, M/s _____________ (Name of the Supporting company) having its registered/head 
office at ______________________ based on whose experience/technical strength, the 
CONTRACTOR/ has qualified for award of contract (hereinafter referred to as the 
'SUPPORTING COMPANY') which expression shall, unless repugnant to the context or 
meaning thereof include all its successors, administrators, executors and assignees) has 
agreed to provide complete technical and other support to the CONTRACTOR for 
successful completion of the contract as mentioned above, entered between IGGL and the 
CONTRACTOR and IGGL having agreed that the 'SUPPORTING COMPANY' shall 
furnish to IGGL a performance guarantee for Indian Rupees/US$ .............. towards 
providing complete financial and other support to the CONTRACTOR for successful 
completion of the contract as mentioned above, 

 
The said M/s.______________________________________________ (Supporting 
Company) has approached us and at their request and in consideration of the premises we 
having our office at______________________________ have agreed to give such guarantee 
as hereinafter mentioned. 

 
We (name of the bank) ______________________________ registered under the laws of  
_______ having head/registered office at __________________________ (hereinafter 
referred to as "the Bank", which expression shall, unless repugnant to the context or 



  
 

meaning thereof, include all its successors, administrators, executors and permitted 
assignees) do hereby guarantee and undertake to pay immediately on first demand in writing 
any/all moneys to the extent of Indian Rs./US$ (in figures) __________ (Indian  

  
Rupees/US Dollars (in words) (_____________________________) without any demur, 
reservation, contest or protest and/or without any reference to the 'SUPPORTING 
COMPANY'. Any such demand made by IGGL on the Bank by serving a written notice 
shall be conclusive and binding, without any proof, on the bank as regards the amount due 
and payable, notwithstanding any dispute(s) pending before any Court, Tribunal, Arbitrator 
or any other authority and/or any other matter or thing whatsoever, as liability under these 
presents being absolute and unequivocal. We agree that the guarantee herein contained shall 
be irrevocable and shall continue to be enforceable until it is discharged by IGGL in writing. 
This guarantee shall not be determined, discharged or affected by the liquidation, winding 
up, dissolution or insolvency of the 'SUPPORTING COMPANY' and shall remain valid, 
binding and operative against the bank. 
 

 The Bank also agrees that IGGL at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance, without proceeding against the 
'SUPPORTING COMPANY' and notwithstanding any security or other guarantee that 
IGGL may have in relation to the 'SUPPORTING COMPANY’s liabilities. 
 

 The Bank further agrees that IGGL shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said CONTRACT or to extend time of performance by the said 
CONTRACTOR from time to time or to postpone for any time or from time to time 
exercise of any of the powers vested in IGGL against the said CONTRACTOR/ and to 
forbear or enforce any of the terms and conditions relating to the said agreement and we 
shall not be relieved from our liability by reason of any such variation, or extension being 
granted to the said CONTRACTOR or for any forbearance, act or omission on the part of 
IGGL or any indulgence by IGGL to the said CONTRACTOR(s) or any such matter or 
thing whatsoever which under the law relating to sureties would, but for this provision, 
have effect of so relieving us. 
 

 The Bank further agrees that the Guarantee herein contained shall remain in full force 
during the period that is taken for the performance of the CONTRACT and all dues of 
ONGC under or by virtue of this CONTRACT have been fully paid and its claim satisfied 
or discharged or till IGGL discharges this guarantee in writing, whichever is earlier. 
 

 This Guarantee shall not be discharged by any change in our onstitution, in the constitution of 
IGGL or that of the 'SUPPORTING COMPANY'. 

 
 The Bank confirms that this guarantee has been issued with observance of appropriate laws 

of the country of issue. 
 
 The Bank also agrees that this guarantee shall be governed and construed in accordance 

with Indian Laws and subject to the exclusive jurisdiction of Indian Courts of the place 
from where the purchase CONTRACT has been placed. 
 



  
 

 Notwithstanding anything contained hereinabove, our liability under this Guarantee is 
limited to Indian Rs./US$ (in figures) _________________ (Indian Rupees/US Dollars (in 
words) ________________ only) and our guarantee shall remain in force until (indicate the 
date of expiry of bank guarantee) _________. 
 

 We have power to issue this guarantee in your favor under Memorandum and Articles of 
Association and the undersigned has full power to do under the Power of Attorney, 
dated___________ granted to him by the Bank. 
 

 Notwithstanding anything contained herein: 
 

The Bank’s liability under this Guarantee shall not exceed (currency in figures) ____ 
(currency in words only) ______________ 
This Guarantee shall remain in force upto ___________ (this date should be expiry date of 
defect liability period of the Contract) and any extension(s) thereof; and  
The Bank shall be released and discharged from all liability under this Guarantee unless a 
written claim or demand is issued to the Bank on or before the midnight of 
…………………. (indicate date of expiry of claim period which includes minimum three 
months from the expiry of this Bank Guarantee) and if extended, the date of expiry of the 
last extension of this Guarantee. If a claim has been received by us within the said date, all 
the rights of IGGL under this Guarantee shall be valid and shall not cease until we have 
satisfied that claim. 

 
Yours faithfully, 

_______________  
 
Bank by its Constituted Attorney 

 
Signature of a person duly authorized to sign on 
behalf of the Bank 

    
    E-mail: 

Telephone/Mobile No. : 
 
  

INSTRUCTIONS FOR FURNISHING 
"CONTRACT PERFORMANCE SECURITY" BY "BANK GUARANTEE" 

 
 The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp 

paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in 
name of the issuing bank. In case of foreign bank, the said Bank Guarantee to be 
issued by its correspondent bank in India on requisite non-judicial stamp paper and 
place of Bid to be considered as Guwahati, Assam.  

 The Bank Guarantee by Bidders will be given from bank as specified at clause no. 
16.1 of ITB of Tender Document.  

 A letter from the issuing bank of the requisite Bank Guarantee confirming that said 
Bank Guarantee and all future communication relating to the Bank Guarantee shall 
be forwarded to Purchaser as per format appended below. 

 
   



  
 

 If a Bank Guarantee is issued by a commercial bank, then a letter to Purchaser and 
copy to Consultant (if applicable) confirming its net worth is more than Rs. 
100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign 
currency along with documentary evidence or in the Bank Guarantee itself..  
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SECTION-III 
INSTRUCTION TO BIDDERS 
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1. SCOPE OF BID 
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5. COST OF BIDDING 
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 BIDDING DOCUMENTS:  

7. CONTENTS OF BIDDING DOCUMENTS 
8. CLARIFICATION OF TENDER DOCUMENTS 
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33. COMPENSATION FOR EXTENDED STAY 
34. PURCHASE PREFERENCE 

 



  
 

 AWARD OF CONTRACT:  
35. AWARD 
36. NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 
37. SIGNING OF AGREEMENT 
38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 
39. PROCEDURE FOR ACTION IN CASE 
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47. 47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL 

MEANS 
48. 48. CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING 

TO SCHEDULED CASTES AND WEAKER SECTIONS OF THE SOCIETY 
49. 49. PROVISION FOR STARTUPS 
50. 50. PROVISION REGARDING INVOICE FOR REDUCED VALUE OR 

CREDIT NOTE TOWARDS PRS 
51. 51. UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICING 

CHARTERED ACCOUNTANTS 
 

 ANNEXURES:  
1. ANNEXURE-I: PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
2. ANNEXURE-II: VENDOR PERFORMANCE EVALUATION PROCEDURE 
3. ANNEXURE-III : ADDENDUM TO INSTRUCTIONS TO BIDDERS 

(INSTRUCTION FOR PARTICIPATION IN E-TENDER) 
4. ANNEXURE-IV: BIDDING DATA SHEET (BDS) 
5. ANNEXURE-V: POLICY FOR PURCHASE PREFERENCE LINKED WITH 
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INSTRUCTIONS TO BIDDERS [ITB] 
(TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS) 

 
[A] – GENERAL 

 
1. SCOPE OF BID 

 
1.1 The Employer as defined in the "General Conditions of Contract [GCC]", wishes to 

receive Bids as described in the Invitation For Bid(the “Tender Document /Bid 
Document”) issued by Employer. Employer/Owner/IGGL occurring herein under 
shall be considered synonymous.  

1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Tender 
documents.  

1.3 The successful bidder will be expected to complete the scope of Bid within the 
period stated in Special Conditions of Contract.  

1.4 Throughout the Tender Documents, the terms 'Bid', 'Tender'& ‘Offer’ and their 
derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, 
'Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 

 
2. ELIGIBLE BIDDERS 

 
2.1 The Bidder shall not be under a declaration of ineligibility by Employer for 

Corrupt/ Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to 
Bidders [ITB], Clause No. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ 
Coercive Practices).  

2.2 The Bidder is not put on ‘Holiday’ by IGGL or Public Sector Project Management 
Consultant (like EIL, VCS only due to “poor performance” or “corrupt and 
fraudulent practices”) or banned/blacklisted by Government department/ Public 
Sector on due date of submission of bid. Further, neither bidder nor their allied 
agency/(ies) (as defined in the Procedure for Action in case of Corrupt/ Fraudulent/ 
Collusive/ Coercive Practices) are on banning list of IGGL or the Ministry of 
Petroleum and Natural Gas.  
If the bidding documents were issued inadvertently/ downloaded from website, 
offers submitted by such bidders shall not be considered for opening/ 
evaluation/Award and will be returned immediately to such bidders.  
In case there is any change in status of the declaration prior to award of contract, 
the same has to be promptly informed to IGGL by the bidder.  
It shall be the sole responsibility of the bidder to inform about their status regarding 
para 1 of clause 2.2 herein above on due date of submission of bid and during the 
course of finalization of the tender. Concealment of the facts shall tantamount to 
misrepresentation of facts and shall lead to action against such Bidders as per 
clause 39 of ITB.  

2.3 The Bidder should not be under any liquidation court receivership or similar 
proceedings on due date of submission of bid. In case there is any change in status 
of the declaration prior to award of contract, the same has to be promptly informed 
to IGGL by the bidder. It shall be the sole responsibility of the bidder to inform 
IGGL there status on above on due date of submission of bid and during the course 
of finalization of the tender. Concealment of the facts shall tantamount to 



  
 

misrepresentation of facts and shall lead to action against such Bidders as per 
clause no.39 of ITB. 

2.4 Bidder shall not be affiliated with a firm or entity:  
i. that has provided consulting services related to the work to the Employer 

during the preparatory stages of the work or of the project of which the 
works/services forms a part of or  

ii. that has been hired (proposed to be hired) by the Employer as an Engineer/ 
Consultant for the contract. 

2.5 Neither the firm/entity appointed as the Project Management Consultant (PMC) for 
a contract nor its affiliates/ JV’S/ Subsidiaries shall be allowed to participate in the 
tendering process unless it is the sole Licensor/Licensor nominated agent/ vendor.  

2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall 
furnish all necessary supporting documentary evidence to establish Bidder’s claim 
of meeting qualification criteria. 

2.7 Power of Attorney:  
Power of Attorney (POA) to be issued by the bidder in favour of the authorised 
employee(s), in respect of the particular tender, for purpose of signing the 
documents including bid, all subsequent communications, agreements, documents 
etc. pertaining to the tender and act and take any and all decision on behalf of the 
bidder (including Consortium). Any consequence resulting due to such signing shall 
be binding on the Bidder (including Consortium).  

 In case of a Single Bidder, the Power of Attorney shall be issued as per the 
constitution of the bidder as below: 

i. In case of Proprietorship: by Proprietor 
ii. In case of Partnership: by all Partners or Managing Partner 

iii. In case of Limited Liability Partnership: by any bidder’s 
employee authorized in terms of Deed of LLP  

iv. In case of Public / Limited Company: PoA in favour of authorized 
employee(s) by Board of Directors through Board Resolution or by 
the designated officer authorized by Board to do so. Such Board 
Resolution should be duly countersigned by Company Secretary / 
MD / CMD / CEO.  

 In case of a Consortium, Power of Attorney shall be issued both by Leader as well 
as Consortium Member(s) of the Consortium as per procedure defined herein above 
in favour of employee of Leader of Consortium. 
The Power of Attorney should be valid till award of contract / order to successful 
bidder. 

 
2.8 In case of change of constitution of bidder after submission of bid, the same shall be 

informed by the bidder to IGGL promptly. Failure to same shall be considered as 
misrepresentation by the bidder. 

 
3. BIDS FROM "CONSORTIUM" – NOT APPLICABLE 

 
4. ONE BID PER BIDDER 

 
4.1 A Bidder shall submit only 'one [01] Bid' in the same Bidding Process either as 

single entity or as a member of any consortium (wherever consortium bid is 



  
 

allowed). A Bidder who submits or participates in more than 'one [01] Bid' will 
cause all the proposals in which the Bidder has participated to be disqualified.  

4.2 More than one bid means bid(s) by bidder(s) having same Proprietor / Partners / 
Limited Liability Partner in any other Bidder (s). Further, more than one bids shall 
also include two or more bidders having common power of attorney holder.  
Failure to comply this clause during tendering process will disqualify all such 
bidders from process of evaluation of bids. 

4.3 Alternative Bids shall not be considered.  
4.4 The provisions mentioned at sl. no. 4.1 and 4.2 shall not be applicable wherein 

bidders are quoting for different Items / Sections / Parts / Groups/ SOR items of the 
same tender which specifies evaluation on Items / Sections / Parts / Groups/ SOR 
items basis. 

 
5. COST OF BIDDING  

The Bidder shall bear all costs associated with the preparation and submission of 
the Bid including but not limited to Documentation Charges, Bank charges, all 
courier charges, translation charges, authentication charges and any associated 
charges including taxes & duties thereon. Further, IGGL will in no case, be 
responsible or liable for these costs, regardless of the outcome of the bidding 
process. 

 
6. SITE VISIT 

 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings 

and obtain for itself on its own responsibility all information that may be necessary 
for preparing the Bid and entering into a Contract for the required job. The costs of 
visiting the site shall be borne by the Bidder.  

6.2 The Bidder or any of its personnel or agents shall be granted permission by the 
Employer to enter upon its premises and land for the purpose of such visits, but 
only upon the express conditions that the Bidder, its personnel and agents will 
release and indemnify the Employer and its personnel, agents from and against all 
liabilities in respect thereof, and will be responsible for death or injury, loss or 
damage to property, and any other loss, damage, costs, and expenses incurred as a 
result of inspection.  

6.3 The Bidder shall not be entitled to hold any claim against IGGL for non-compliance 
due to lack of any kind of pre-requisite information as it is the sole responsibility of 
the Bidder to obtain all the necessary information with regard to site, surrounding, 
working conditions, weather etc. on its own before submission of the bid.  

[B] – BIDDING DOCUMENTS   
7. CONTENTS OF BIDDING DOCUMENTS  
7.1 The contents of Bidding Documents / Tender Documents are those stated below, 

and should be read in conjunction with any 'Addendum / Corrigendum and 
Clarification(s)' issued in accordance with "ITB: Clause-8 &9": 
 Section-I :   Invitation for Bid [IFB]*  
 Section-II  :   BID EVALUATION CRITERIA [BEC] & Evaluation 

methodology 



  
 

 Section-III    :   Instructions to Bidders [ITB], Annexure, Forms & Format** 
 Section-V :   Special Conditions of Contract [SCC] 
 Section-VI :    Particular Job Specification 
 Section-VII :    Schedule of Rates 

 
*Request for Quotation’, wherever applicable, shall also form part of the Bidding 

Document.  
**The subject tender is based on standard formats and applicability of some specific 

clauses may be seen in Annexure-IV to Section-III i.e. BDS (Bidding Data Sheet). 
 

For participation in e-tender, instructions are mentioned at Annexure-III to Section-
III. 

 
7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the 

Bidding Documents. The "Request for Quotation [RFQ] &Invitation for Bid (IFB)" 
together with all its attachments thereto, shall be considered to be read, understood 
and accepted by the Bidders. Failure to furnish all information required by the 
Bidding Documents or submission of a Bid not substantially responsive to the 
Bidding Documents in every respect will be at Bidder's risk and may result in the 
rejection of his Bid. 

   
8. CLARIFICATION OF TENDERDOCUMENTS 

 
8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents may 

notify VCS in writing by email at VCS’s mailing address indicated in the BDS no 
later than 02 (two) days prior to pre-bid meeting (in cases where pre-bid meeting is 
scheduled) or 05 (five) days prior to the due date of submission of bid in cases 
where pre-bid meeting is not scheduled. IGGL/ VCS reserves the right to ignore the 
bidders request for clarification if received after the aforesaid period. IGGL/ VCS 
may respond in writing to the request for clarification. IGGL's/ VCS’s response 
including an explanation of the query, but without identifying the source of the 
query will be uploaded on Tender Wizard e-portal / communicated to prospective 
bidders by e-mail. 

 
8.2 Any clarification or information required by the Bidder but same not received by 

the Employer at clause 8.1 (refer BDS for address) above is liable to be considered 
as "no clarification / information required". 

 
9. AMENDMENT OF BIDDING DOCUMENTS 

 
9.1 At any time prior to the 'Bid Due Date', Employer may, for any reason, whether at 

its own initiative or in response to a clarification requested by a prospective Bidder, 
modify the Bidding Documents by addenda/ corrigendum.  

9.2 Any corrigendum thus issued shall be integral part of the Tender Document and 
shall be hosted on the websites as provided at clause no. 2.0 (G) of IFB 
/communicated to prospective bidders by e-mail. Bidders have to take into account 
all such corrigendum before submitting their Bid.  



  
 

9.3 The Employer, if consider necessary, may extend the Bid Due Date in order to 
allow the Bidders a reasonable time to furnish their most competitive bid taking 
into account the addenda/corrigendum issued thereof.   

 [C] PREPARATION OF BIDS  
10. LANGUAGE OF BID: 

 
The bid prepared by the Bidder and all correspondence, drawing(s), document(s), 
certificate(s) etc. relating to the Bid exchanged by Bidder and IGGL/ VCS shall be 
written in English language only. In case a document, certificate, printed literature 
etc. furnished by the Bidder in a language other than English, the same should be 
accompanied by an English translation duly authenticated by the Indian Chamber 
of Commerce, in which case, for the purpose of interpretation of the Bid, the 
English translation shall govern. 

 
11. DOCUMENTS COMPRISING THE BID 

 
11.1 Void 

 
11.1.1 ENVELOPE-I: "TECHNO-COMMERCIAL / UN-PRICED BID"  

 
Comprising all the below mentioned documents should be uploaded in the Tender 

Wizard e- Portal: 
 

(a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed 
contents with index. 

(b) 'Bidder's General Information', as per 'Form F-1'. 
(c) Copies of documents, as specified in tender document 
(d) Copy of Schedule of Rate (SOR) with prices blanked out mentioning “Quoted / 

Not Quoted” (as applicable) written against each item, in support of having 
submitted prices in the Priced Bid/SOR strictly in the format provided in the 
Tender Document. 

(e) 'Letter of Authority’ on the Letter Head, as per 'Form F-3' 
(f) 'Agreed Terms and Conditions', as per 'Form F-5' 
(g) 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-6' 
(h) Duly attested documents in accordance with the "BID EVALUATION 

CRITERIA [BEC]" establishing the qualification. 
(i) Copy of Power of Attorney /copy of Board Resolution, in favour of the 

authorized signatory of the Bid, as per clause no.2.7 of ITB 
(j) Declaration for Bid Security (for MSEs, CPSEs, Start-ups (to whom exemption is 

allowed as per extant guidelines in vogue)), as per Clause 16A of  ITB 
(k) Earnest Money Deposit (EMD), as per Clause 16 of  ITB 
(l) Undertaking as per Form-1 to Annexure-V to Section-III by MSE bidders and 

Bidders seeking preference under Policy for purchase preference linked with 
Local Content (PP-LC), if applicable 



  
 

(m) Undertaking as per Form-2 to Annexure-V to Section-III and Certification from 
the statutory auditor or cost auditor of the company (in the case of companies) 
or from a practicing cost accountant or practicing chartered accountant (in 
respect of other than companies) as per Form-3 to Annexure-V to Section-III. 

(n) Undertaking as per Form-I to Section-II regarding Provisions for Procurement 
from a Bidder which shares a land border with India 

(o) All other forms and Formats including Annexures 
(p) Void 
(q) ‘Indemnity Bond’ as per ‘Form F-15’ 
(r) Tender Document, its Corrigendum/Amendment/Clarification(s) duly signed on 

each page (in case of manual tendering)/ digitally signed (in case of e-Tender) 
by the Authorized Signatory holding POA. 

(s) Additional document specified in BDS, SCC and Scope of Supply or mentioned 
elsewhere in the Tender Document, its 
Corrigendum/Amendment/Clarification(s). 

(t) Any other information/details required as per Bidding Document 
 

Note: All the pages of the Bid must be signed by the "Authorized Signatory" of the 
Bidder holding POA. 

 
 

11.1.2 ENVELOPE-II: Price Bid  
i. The Prices are to be submitted strictly as per the Schedule of Rate of the 

bidding documents. IGGL shall not be responsible for any failure on the part 
of the bidder to follow the instructions.  

ii. Bidders are advised NOT to mention Rebate/Discount separately, either in 
the SOR format or anywhere else in the offer. In case Bidder(s) intend to 
offer any Rebate/Discount, they should include the same in the item rate(s) 
itself under the “Schedule of Rates (SOR)” and indicate the discounted unit 
rate(s) only. 

iii. If any unconditional rebate has been offered in the quoted rate the same shall 
be considered in arriving at evaluated price. However no cognizance shall be 
taken for any conditional discount for the purpose of evaluation of the bids.  

iv. In case, it is observed that any of the bidder(s) has/have offered suo-moto 
Discount/Rebate after opening of unpriced bid but before opening of price 
bids such discount /rebate(s) shall not be considered for evaluation. 
However, in the event of the bidder emerging as the lowest evaluated bidder 
without considering the discount/rebate(s), then such discount/rebate(s) 
offered by the bidder shall be considered for Award of Work and the same 
will be conclusive and binding on the bidder. 

v. In the event as a result of techno-commercial discussions or pursuant to 
seeking clarifications / confirmations from bidders, while evaluating the un-
priced part of the bid, any of the bidders submits a sealed envelope stating 
that it contains revised prices; such bidder(s) will be requested to withdraw 
the revised prices failing which the bid will not be considered for further 
evaluation. 



  
 
 

11.1.3 In case of bids invited under Single Bid System (clause no. 2.0(C) of IFB refers), all 
the documents as specified at Clause 11.1.1 & 11.1.2 of ITB can be submitted in 
single envelope /folder, as per instructions of Tender Document. 

 
11.2    IN CASE OF E-TENDERING:  

Bidders are requested to refer instructions for participating in e-Tendering 
(Annexure-I to Section III), User Manual for Bidders and FAQs available in Tender 
wizard portal (www.tenderwizard.com/vcs) and bids submitted manually shall be 
rejected. All pages of the Bid must be digitally signed by the "authorized signatory" 
of the Bidder holding Power of Attorney. The Bid must be submitted on Tender 
wizard portal (www.tenderwizard.com/vcs) as follows:- 

 
11.2.1 PART-I: “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all the 

above documents mentioned at 11.1.1 along with copy of EMD/Declaration for Bid 
Security, copy of Power of Attorney should be uploaded in the private area 
earmarked (Tender Document) in the Tender wizard portal 
(www.tenderwizard.com/ VCS). 

 
11.2.2 PART-II: PRICE BID  

The Prices are to be filled strictly in the Schedule of Rate of the bidding documents 
and provision mentioned at para 11.1.2 hereinabove and to uploaded in SOR 
attachment/Conditions of E-tendering portal. 

 
11.3 Void 

 
12. BID PRICES 

 
12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the 

whole works as described in Bidding Documents, based on the rates and prices 
submitted by the Bidder and accepted by the Employer. The prices quoted by the 
Bidders will be inclusive of all taxes except GST (CGST & SGST/UTGST or 
IGST).  

12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part of 
Tender document. If quoted in separate typed sheets and any variation in item 
description, unit or quantity is noticed; the Bid is liable to be rejected.  

12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost involved 
for the performance of the completed item considering all parts of the Bidding 
Document. In case any activity though specifically not covered in description of 
item under "SOR" but is required to complete the works as per Specifications, 
Scope of Work / Service, Standards, General Conditions of Contract (“GCC"), 
Special Conditions of Contract ("SCC") or any other part of Bidding Document, the 
prices quoted shall deemed to be inclusive of cost incurred for such activity.  

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the 
Contract, or for any other cause except final GST (CGST & SGST/ UTGST or 
IGST) shall be included in the rates / prices and the total bid-price submitted by the 
Bidder. 

 



  
 

Bidder shall indicate applicable rate of GST (CGST & SGST/ UTGST or IGST) in 
SOR.  

12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid till completion of 
the Contract and will not be subject to variation on any account unless any price 
escalation/variation is allowed elsewhere in the Tender Document.  

12.6 The Bidder shall quote the prices in 'figures' & words. There should not be any 
discrepancy between the prices indicated in figures and the price indicated in 
words. In case of any discrepancy, the same shall be dealt as per clause no. 30 of 
ITB.  

12.7 Bidder shall also mention the Service Accounting Codes (SAC) / Harmonized 
System of Nomenclature (HSN) at the designated place in SOR. 

  
13. GST (CGST & SGST/ UTGST or IGST)  
13.1 Bidders are required to submit copy of the GST Registration Certificate while 

submitting the bids wherever GST (CGST & SGST/UTGST or IGST) is 
applicable.  

13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & 
SGST or IGST or UTGST).Please note that the responsibility of payment of GST 
(CGST & SGST or IGST or UTGST) lies with the Contractor only. Contractor 
providing taxable service shall issue an e-Invoice/Invoice/Bill, as the case may be 
as per rules/ regulation of GST. Further, returns and details required to be filled 
under GST laws & rules should be timely filed by Contractor with requisite details.  
Payments to Contractor for claiming GST (CGST & SGST/UTGST or IGST) 
amount will be made provided the above formalities are fulfilled. Further, IGGL 
may seek copies of challan and certificate from Chartered Accountant for deposit 
of GST (CGST & SGST/UTGST or IGST) collected from Owner.  

13.3 In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority / 
any equivalent government agency brings to the notice of IGGL that the Contractor 
has not remitted the amount towards GST (CGST & SGST/UTGST or IGST) 
collected from IGGL to the government exchequer, then, that Contactor shall be 
put under Holiday list of IGGL for period of six months after following the due 
procedure. This action will be in addition to the right of recovery of financial 
implication arising on IGGL.  

13.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other 
than due to change in turnover, payable on the contract value during contract 
period, the Contractor shall submit a copy of the 'Government Notification' to 
evidence the rate as applicable on the Bid due date and on the date of revision.  
Beyond the contract period, in case IGGL is not entitled for input tax credit of GST 
(CGST & SGST/UTGST or IGST), then any increase in the rate of GST (CGST 
& SGST/UTGST or IGST) beyond the contractual delivery period shall be to 
Contractor’s account whereas any decrease in the rate GST (CGST & 
SGST/UTGST or IGST) shall be passed on to the Owner.  
Beyond the contract period, in case IGGL is entitled for input tax credit of GST 
(CGST & SGST/UTGST or IGST), then statutory variation in quoted GST 
(CGST & SGST/UTGST or IGST) on supply and on incidental services, shall be 
to IGGL’s account.  



  
 

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory 
variation, should be raised within two [02] months from the date of issue of 
'Government Notification' for payment of differential (in %) GST (CGST & 
SGST/UTGST or IGST), otherwise claim in respect of above shall not be 
entertained for payment of arrears.  
The base date for the purpose of applying statutory variation shall be the Bid Due 
Date. 

13.5 Where IGGL is entitled to avail the input tax credit of GST (CGST & 
SGST/UTGST or IGST):- 

13.5.1 Owner/ IGGL will reimburse the GST (CGST & SGST/UTGST or IGST) to the 
Contractor at actuals against submission of E-Invoices/Invoices as per format 
specified in rules/ regulation of GST to enable Owner/ IGGL to claim input tax credit 
of GST (CGST & SGST/UTGST or IGST) paid. In case of any variation in the 
executed quantities, the amount on which the GST (CGST & SGST/UTGST or 
IGST) is applicable shall be modified in same proportion. Returns and details 
required to be filled under GST laws & rules should be timely filed by supplier with 
requisite details. 

13.5.2 The input tax credit of quoted GST (CGST & SGST/UTGST or IGST) shall be 
considered for evaluation of bids, as per evaluation criteria of tender document. 

13.6  Where IGGL is not entitled to avail/take the full input tax credit of GST (CGST & 
SGST/UTGST or IGST):- 

13.6.1 Owner/ IGGL will reimburse GST (CGST & SGST/UTGST or IGST) to the 
Contractor at actuals against submission of E-Invoices/Invoices as per format 
specified in rules/ regulation of GST subject to the ceiling amount of GST (CGST & 
SGST/UTGST or IGST) as quoted by the bidder, subject to any statutory variations, 
except variations arising due to change in turnover. In case of any variation in the 
executed quantities (If directed and/or certified by the Engineer-In-Charge) the 
ceiling amount on which GST (CGST & SGST/UTGST or IGST) is applicable 
will be modified on pro-rata basis. 

13.6.2 The bids will be evaluated based on total price including quoted GST (CGST & 
SGST/UTGST or IGST). 

13.7  IGGL will prefer to deal with registered supplier of goods/ services under GST. 
Therefore, bidders are requested to get themselves registered under GST, it not 
registered yet. 
However, in case any unregistered bidder is submitting their bid, their prices will be 
loaded with applicable GST (CGST & SGST/UTGST or IGST) while evaluation 
of bid (if applicable as per Govt. Act/ Law in vogue). Where IGGL is entitled for 
input credit of GST (CGST & SGST/UTGST or IGST), the same will be 
considered for evaluation of bid as per evaluation methodology of tender document. 
Further, an unregistered bidder is required to mention its Income Tax PAN in bid 
document. 

13.8  In case IGGL is required to pay entire/certain portion of applicable GST (CGST & 
SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder 
directly as per GST (CGST & SGST/UTGST or IGST) laws, entire applicable 
rate/amount of GST (CGST & SGST/UTGST or IGST) to be indicated by bidder 
in the SOR. 



  
 

Where IGGL has the obligation to discharge GST (CGST & SGST/UTGST or 
IGST) liability under reverse charge mechanism and IGGL has paid or is /liable to 
pay GST (CGST & SGST/UTGST or IGST) to the Government on which interest 
or penalties becomes payable as per GST laws for any reason which is not 
attributable to IGGL or ITC with respect to such payments is not available to IGGL 
for any reason which is not attributable to IGGL, then IGGL shall be entitled to 
deduct/ setoff / recover such amounts against any amounts paid or payable by IGGL 
to Contractor / Supplier. 

13.9  Contractor shall ensure timely submission of correct invoice(s)/e-invoice(s), as per 
GST rules/ regulation, with all required supporting document(s) within a period 
specified in Contract to enable IGGL to avail input credit of GST (CGST & 
SGST/UTGST or IGST). 
Further, returns and details required to be filled under GST laws & rules should be 
timely filed by Contractor with requisite details. 
If input tax credit is not available to IGGL for any reason not attributable to IGGL, 
then IGGL shall not be obligated or liable to pay or reimburse GST (CGST & 
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to deduct / 
setoff / recover such GST amount (CGST & SGST/UTGST or IGST) or Input Tax 
Credit amount together with penalties and interest, if any, against any amounts paid 
or becomes payable by IGGL in future to the Contractor under this contract or 
under any other contract. 

13.10  Anti-profiteering clause 
As per Clause 171 of GST Act it is mandatory to pass on the benefit due to 
reduction in rate of tax or from input tax credit to the consumer by way of 
commensurate reduction in prices. The Contractor may note the above and quote 
their prices accordingly. 

13.11  In case the GST rating of contractor on the GST portal / Govt. official website is 
negative black listed, then the bids may be rejected by IGGL. Further, in case rating 
of bidder is negative / black listed after award of work, then IGGL shall not be 
obligated or liable to pay or reimburse GST to such cand shall also be entitled to 
deduct / recover such GST along with all penalties / interest, if any, incurred by 
IGGL.  

13.12 GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 which 
subsumed various indirect taxes and duties applicable before 01.07.2017. 
Accordingly, the provisions of General Condition of Contract relating to taxes and 
duties which are subsumed in GST are modified to aforesaid provisions mentioned 
in clause no. 12 and 13 of ITB.  

13.13 GST, as quoted by the bidder in Schedule of Rates, shall be deemed as final and 
binding for the purpose of bid evaluation (applicable for tenders where bidder 
quotes the GST rates). In case a bidder enters “zero/blank” GST or an erroneous 
GST, the bid evaluation for finalizing the L1 bidder will be done considering the 
“Zero” or quoted GST rate, as the case may be. No request for change in GST will 
be entertained after submission of bids.  
In cases where the successful bidder quotes a wrong GST rate, for releasing the 
order, the following methodology will be followed: 



  
 

 In case the actual GST rate applicable is lower than the quoted GST rate, the 
actual GST rate will be added to the quoted basic prices. The final cash 
outflow will be based on actual GST rate.  

 In case the actual GST rate applicable is more than the quoted GST rate, the 
basic prices quoted will be reduced proportionately, keeping the final cash 
outflow the same as the overall quoted amount. 

Based on the Total Cash Outflow calculated as above, IGGL shall place orders. 
13.14 Wherever TDS under GST Laws has been deducted from the invoices raised / 

payments made to the Contractors, as per the provisions of the GST law / Rules, 
Contractors should accept the corresponding GST-TDS amount populated in the 
relevant screen on GST common portal (www.gst.gov.in). Further, Vendors should 
also download the GST TDS certificate from GST common portal (reference path: 
Services > User Services > View/Download Certificates option). 

 
13.15  Provision w.r.t. E- Invoicing requirement as per GST laws:  

Supplier who is required to comply with the requirements of E-invoice for B2B 
transactions as per the requirement of GST Law will ensure the compliance of 
requirement of E Invoicing under GST law. If the invoice issued without following 
this process, such invoice can-not be processed for payment by IGGL as no ITC is 
allowed on such invoices.  
Therefore, all the payments to such supplier who is liable to comply with e-invoice 
as per GST Laws shall be made against the proper e-invoice(s) only. Further, 
returns and details required to be filled under GST laws & rules against such e-
invoices should be timely filed by Supplier of Goods with requisite details.   
If input tax credit is not available to IGGL for any reason attributable to supplier 
(both for E-invoicing cases and non-E-invoicing cases), then IGGL shall not be 
obligated or liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) 
claimed in the invoice(s) and shall be entitled to deduct / setoff / recover such GST 
amount (CGST & SGST/UTGST or IGST) or Input Tax Credit amount together 
with penalties and interest, if any, by adjusting against any amounts paid or 
becomes payable in future to the supplier under this contract or under any other 
contract. 

 
To ensure compliance, undertaking in requisite format is to be submitted by 
supplier as per format F-17 along with documents for release of payment. 

 
13.16 New Taxes & duties: Any new taxes & duties, if imposed by the State/ Central 

Govt. of India after the due date of bid submission but before the Contractual 
Completion Date, shall be reimbursed to the Service Provider on submission of 
copy of notification(s) issued from State/ Central Govt. Authorities along with 
documentary evidence for proof of payment of such taxes & duties, but only after 
ascertaining it’s applicability with respect to the Contract. 

 
13.17 Full payment including GST will be released at the time of processing of invoice 

for payment, where the GST amount reflects in Form GSTR-2A of IGGL. 
However, in case where the GST amount doesn’t reflect in Form GSTR-2A of 
IGGL, the amount of GST will be released after reflection of GST amount of 
corresponding invoice in Form GSTR-2A of IGGL. 



  
 
 

14. BID CURRENCIES: 
 

Bidders must submit bid in Indian Rupees only. 
 

15. BID VALIDITY 
 

15.1 Bids shall be kept valid for period specified in BDS from the final Due date of 
submission of bid'. A Bid valid for a shorter period may be rejected by IGGL as 
'non-responsive'.  

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', 
the Employer may request the Bidders to extend the 'Period of Bid Validity' for a 
specified additional period. The request and the responses thereto shall be made in 
writing or by email. A Bidder may refuse the request without forfeiture of his EMD 
/ Bid Security. 

 
A Bidder agreeing to the request will not be required or permitted to modify his 
Bid, but will be required to extend the validity of its EMD for the period of the 
extension and in accordance with "ITB: Clause-16" in all respects. 

 
16. EARNEST MONEY DEPOSIT (EMD)/ BID SECURITY 
 
16.1  Bid must be accompanied with earnest money (i.e. Earnest Money Deposit 

(EMD) also known as Bid Security) in the form of ‘Demand Draft’ / ‘Banker’s 
Cheque’ [in favour of Indradhanush Gas Grid Limited (IGGL) payable at place 
mentioned in BDS] or ‘Bank Guarantee strictly as per the format given in form F 
2 of the Tender Document. Bidder shall ensure that EMD submitted in the form 
of ‘Bank Guarantee’ should have a validity of at least ‘two [02] months’ beyond 
the validity of the Bid. EMD submitted in the form of ‘Demand Draft’ or 
‘Banker’s Cheque’ should be valid for three months. 
Bid not accompanied with EMD, or EMD not in requisite format shall be liable 
for rejection. The EMD shall be submitted in Indian Rupees only. 

16.2  IGGL shall not be liable to pay any documentation charges, Bank charges, 
commission, interest etc. on the amount of EMD. In case EMD is in the form of 
a ‘Bank Guarantee’, the same shall be from any Indian scheduled Bank or a 
branch of an International Bank situated in India and registered with ‘Reserve 
Bank of India’ as Scheduled Foreign Bank. 
However, in case of ‘Bank Guarantee’ from Banks other than the Nationalized 
Indian Banks, the Bank must be commercial Bank having net worth in excess of 
Rs. 100 Crores [Rupees One Hundred Crores] and a declaration to this effect 
should be made by such commercial Bank either in the ‘Bank Guarantee’ itself 
or separately on its letterhead. 

16.3  Any Bid not secured in accordance with “ITB: Clause-16.1 & Clause-16.3” may 
be rejected by IGGL as non-responsive. 

  16.4  Unsuccessful Bidder’s EMD will be discharged/ returned as promptly as possible, 
but not later than ‘thirty [30] days’ after finalization of tendering process. 



  
 

16.5   The successful Bidder’s EMD will be discharged upon the Bidder’s acknowledging 
the ‘Award’ and signing the ‘Agreement’ (if applicable) and furnishing the ‘Contract 
Performance Security (CPS)/ Security Deposit’ pursuant to clause no. 38 of ITB. 

16.6   Notwithstanding anything contained herein, the EMD may also be forfeited in any of 
the following cases: 

(a) If a Bidder withdraws his Bid during the ‘Period of Bid Validity’ 
(b) If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice 
(c) If the Bidder modifies Bid during the period of bid validity (after Due Date and 

Time for Bid Submission). 
(d) Violates any other condition, mentioned elsewhere in the Tender Document, 

which may lead to forfeiture of EMD. 
(e) In the case of a successful Bidder, if the Bidder fails to: 

(i) to acknowledge receipt of the “Notification of Award” / Fax of 
Acceptance[FOA]”, 

(ii) to furnish “Contract Performance Security / Security Deposit”, in 
accordance with “ITB: Clause-38” 

(iii) to accept ‘arithmetical corrections’ as per provision of the clause 30 of 
ITB. 

16.7   In case EMD is in the form of ‘Bank Guarantee’, the same must indicate the Tender 
  Document No. and the name of Tender Document for which the Bidder is quoting. 

This is essential to have proper correlation at a later date. 
16.8   MSEs (Micro & Small Enterprises) are exempted from submission of EMD in 

accordance with the provisions of PPP-2012 and Clause 40 of ITB. However, 
Traders/Dealers/ Distributors /Stockiest /Wholesaler are not entitled for exemption of 
EMD. The Government Departments/PSUs are also exempted from the payment of 
EMD. Further, Startups are also exempted from the payment of EMD. 

16.9   In addition to existing specified form (i.e. Demand Draft (DD)/ Banker’s Cheque/ 
Bank Guarantee) mentioned in tender documents for submission of EMD/Bid Bond, 
the bidder can also submit the EMD through online banking transaction i.e. 
IMPS/NEFT/RTGS etc. While remitting, the bidder must indicate EMD and 
tender/E-tender no. under remarks. Bidders shall be required to submit/ upload the 
successful transaction details along-with their bid/e-bid in addition to forwarding the 
details to dealing officer through email/letter along with tender reference number 
immediately after remittance of EMD. In absence of submitting/ uploading the 
remittance details, the bids are likely to be considered as bid not accompanied with 
EMD. Further, in case of the above online transaction, submission of EMD in 
original is not applicable.  

16.10   In case of forfeiture of EMD/ Bid Security, the forfeited amount will be 
considered 

  inclusive of tax and tax invoice will be issued by IGGL. The forfeiture amount will 
be  subject to final decision of IGGL based on other terms and conditions of order/ 
contract.” 

16.11   EMD/Bid Bond will not be accepted in case the same has reference of 
‘remitter’/’financer’ other than bidder on the aforementioned financial instrument of 
EMD/ Bid Bond submitted by the bidder and bid of such bidder will be summarily 
rejected. 

 



  
 

16A DECLARATION FOR BID SECURITY 
  
 MSEs, Startups and CPSEs bidder (to whom EMD exemption is allowed as per 

extant guidelines in vogue) is required to submit Declaration for Bid Security in bid 
as  per proforma at Form F-2A. 

  
17. PRE-BID MEETING (IF APPLICABLE) 

 
17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid 

Meeting" which will be held at address specified in IFB. It is expected that a bidder 
shall not depute more than 02 representatives for the meeting.  

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage and give hands-on e-tendering.  

17.3 Text of the questions raised and the responses given, together with any responses 
prepared after the meeting, will be uploaded on Tender Wizard website against the 
Tender as specified in "ITB: Clause-8. Any modification of the Contents of Bidding 
Documents listed in "ITB: Clause-7.1", that may become necessary as a result of 
the Pre-Bid Meeting shall be made by the Employer exclusively through the issue 
of an Corrigendum pursuant to "ITB: Clause-9", and not through the minutes of the 
Pre-Bid Meeting.  

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of 
Bidder. 

 
18. FORMAT AND SIGNING OF BID 

 
18.1 The original and all copies of the Bid shall be typed or written in indelible ink [in 

the case of copies, photocopies are also acceptable] and shall be signed by a person 
or persons duly authorized to sign on behalf of the Bidder (as per POA). The name 
and position held by each person signing, must be typed or printed below the 
signature. All pages of the Bid except for unamendable printed literature where 
entry(s) or amendment(s) have been made shall be initialed by the person or 
persons signing the Bid.  

18.2 The Bid shall contain no alterations, omissions, or additions, unless such 
corrections are initialed by the person or persons signing the Bid.  

18.3 In case of e-tendering, digitally signed documents to be uploaded as detailed in 
addendum to ITB (Annexure-III to Section III). 

 
19. ZERO DEVIATION AND REJECTION CRITERIA 

 
19.1 ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents" 

may lead to rejection of bid. IGGL will accept bids based on terms & conditions of 
"Bidding Documents" only. Bidder may note IGGL will determine the substantial 
responsiveness of each bid to the Bidding Documents pursuant to provision 
contained in clause 29 of ITB. For purpose of this, a substantially responsive bid is 
one which conforms to all terms and conditions of the Bidding Documents without 
deviations or reservations. IGGL's determination of a bid's responsiveness is based 
on the content of the bid itself without recourse to extrinsic evidence. IGGL 
reserves the right to raise technical and/or commercial query(s), if required, may be 
raised on the bidder(s). The response(s) to the same shall be in writing, and no 



  
 

change in the price(s) or substance of the bids shall be sought, offered or permitted. 
The substance of the bid includes but not limited to prices, completion, scope, 
technical specifications, etc. Bidders are requested to not to take any 
deviation/exception to the terms and conditions laid down in this "Tender 
Documents", and submit all requisite documents as mentioned in this "Tender 
Documents", failing which their offer will be liable for rejection. If a bidder does 
not reply to the queries in the permitted time frame then its bid shall be evaluated 
based on the documents available in the bid. 

19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following 
clauses of Tender document shall lead to summarily rejection of Bid: 

i. Firm Price 
ii. Earnest Money Deposit (EMD) / Bid Security declaration (for MSEs, CPSEs, 

Start-ups (to whom exemption is allowed as per extant guidelines in vogue))  
iii. Specifications & Scope of Work 
iv. Schedule of Rates / Price Schedule / Price Basis 
v. Duration / Period of Contract/ Completion schedule 

vi. Period of Validity of Bid 
vii. Price Reduction Schedule 

viii. Contract Performance Security 
ix. Guarantee / Defect Liability Period 
x. Arbitration / Resolution of Dispute/Jurisdiction of Court 

xi. Force Majeure & Applicable Laws 
xii. Integrity Pact, if Applicable 

xiii. Any other condition specifically mentioned in the tender document elsewhere 
that non-compliance of the clause lead to rejection of bid 

 
Note: Further, it is once again reminded not to mention any condition in the Bid 
which is contradictory to the terms and conditions of Tender document. 

 
20. E-PAYMENT 

 
Indradhanush Gas Grid Limited has initiated payments to Contractors 
electronically, and to facilitate the payments electronically through 'e-banking'.  

  
 [D] - SUBMISSION OF BIDS 

 
21. SUBMISSION, SEALING AND MARKING OF BIDS 

 
21.1 In case of e-tendering, bids shall be submitted through e- tender mode in the 

manner specified elsewhere in tender document. No Manual/ Hard Copy (Original) 
offer shall be acceptable. Physical documents shall be addressed to the owner at 
address specified in IFB. 

21.2 Void 
21.3 All the bids shall be addressed to the owner at address specified in IFB.  
21.4 Bids submitted under the name of 

AGENT/REPRESENTATIVE/RETAINER/ASSOCIATE etc. on behalf of a 
bidder/affiliate shall not be accepted. 

 



  
 

22. DEADLINE FOR SUBMISSION OF BIDS 
 

22.1 In case of e-bidding, the bids must be submitted through e-tender mode not later 
than the date and time specified in the tender documents/BDS. 

22.2 Void  
22.3 IGGL may, in exceptional circumstances and at its discretion, extend the deadline 

for submission of Bids (8.0 and/or 9 of ITB refers). In which case all rights and 
obligations of IGGL and the Bidders, previously subject to the original deadline 
will thereafter be subject to the deadline as extended. Notice for extension of due 
date of submission of bid will be uploaded on Tender Wizard website/ 
communicated to the bidders. 

  
23. LATE BIDS 

 
23.1 Any bids received after the notified date and time of closing of tenders will be 

treated as late bids.  
23.2 In case of e-tendering, e-tendering system of IGGL shall close immediately after the 

due date for submission of bid and no bids can be submitted thereafter.  
23.3 Physical documents received to address other than one specifically stipulated in the 

Tender Document will not be considered for evaluation/opening/award if not 
received to the specified destination within stipulated date & time.  

2.3.4 Unsolicited Bids or Bids received to address other than one specifically stipulated in 
the tender document will not be considered for evaluation/opening/award if not 
received to the specified destination within stipulated date & time. 

 
24. MODIFICATION AND WITHDRAWAL OF BIDS 

 

24.1 The Bidder may withdraw or modify its Bid after bid submission but before 
the Bid Due Date & Time. No bid shall be modified/ withdrawn after the Bid 
Due Date & Time. 

24.2 Any withdrawal/ modification/substitution of Bid in the interval between the 
Bid Due Date & Time and the expiration of the period of bid validity 
specified by the Bidder in their Bid shall result in the invocation of action as 
per EMD Clause, Bid Security declaration and rejection of Bid. 

24.3 The latest Bid submitted by the Bidder before Bid Due Date & Time shall be 
considered for evaluation and all other Bid(s) shall be considered to be 
unconditionally withdrawn. 

 
[E] – BID OPENING AND EVALUATION 

 
25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR 

ALL BIDS 
 

IGGL reserves the right to accept or reject any Bid, and to annul the Bidding 
process and reject all Bids, at any time prior to award of Contract, without thereby 
incurring any liability to the affected Bidder or Bidders or any obligations to inform 
the affected   



  
 

Bidder or Bidders of the ground for IGGL's action. However, Bidder if so desire 
may seek the reason (in writing) for rejection of their Bid to which IGGL shall 
respond quickly. 

 
26. BID OPENING 

 
26.1 Unpriced Bid Opening:  

IGGL will open bids, in the presence of bidders’ designated representatives who 
choose to attend, at date, time and location stipulated in the BDS. The bidders’ 
representatives, who are present shall sign a bid opening register evidencing their 
attendance. 

26.2 Priced Bid Opening: 
26.2.1 IGGL will open the price bids of those bidders who meet the qualification 

requirement and whose bids is determined to be technically and commercially 
responsive. Bidders selected for opening of their price bids shall be informed about 
the date of price bid opening. Bidders may depute their authorized representative to 
attend the bid opening. The bidders’ representatives, who are present shall sign a 
register evidencing their attendance and may be required to be present even on a 
short notice. 

 
26.2.2 The price bids of those Bidders who were not found to be techno-commercially 

responsive shall not be opened in both manual tendering and e-tendering.  
26.3 In case of bids invited under the single bid system, bid shall be opened on the 

specified due date & time. 
 

27. CONFIDENTIALITY 
 

Information relating to the examination, clarification, evaluation and comparison of 
Bids, and recommendations for the award of a Contract, shall not be disclosed to 
Bidder(s) or any other persons not officially concerned with such process. 

 
28. CONTACTING THE EMPLOYER 

 
28.1 From the time of Bid opening to the time of award of Contract, if any Bidder 

wishes to contact the Employer on any matter related to the Bid, it should do so in 
writing.  

28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid 
Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the 
rejection of the Bidder's Bid and action shall be initiated as per procedure for action 
in case Corrupt / Fraudulent / Collusive / Coercive practices in this regard, apart 
from forfeiture of EMD/ Bid Security, if any. 

 
29. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

 
29.1 The employer’s determination of a bid’s responsiveness is based on the content of 

the bid only. Prior to the detailed evaluation of Bids, the Employer will determine 
whether each Bid:- 
 Meets the "Bid Evaluation Criteria" of the Bidding Documents; 



  
 

 Has been properly signed; 
 Is accompanied by the required ‘EMD / Bid Security Declaration'; 
 Is substantially responsive to the requirements of the Bidding Documents; and 
 Provides any clarification and/or substantiation that the Employer may 

require to determine responsiveness pursuant to "ITB: Clause-29.2" 
 

29.2 A substantially responsive Bid is one which conforms to all the terms, conditions 
and specifications of the Bidding Documents without material deviations or 
reservations or omissions for this purpose employer defines the foregoing terms 
below:- 
 “Deviation” is departure from the requirement specified in the tender 

documents.  
 “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirement in the tender documents.  
 “Omission” is the failure to submit part or all of the information or 

documentation required in the tender document for evaluation of bid. 
29.3 A material deviation, reservation or omission is one that, 

 If accepted would,  
o Affect in any substantial way the scope, quality, or performance of 

the job as specified in tender documents.  
o Limit, in any substantial way, inconsistent with the Tender 

Document, the Employer’s rights or the tenderer’s obligations under 
the proposed Contract. 

 If rectified, would unfairly affect the competitive position of other bidders 
presenting substantially responsive bids.  

29.4 The employer shall examine all aspects of the bid to confirm that all requirements 
have been met without any material deviation, reservation or omission.  

29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and may 
not subsequently be made responsive by correction or withdrawal of the material 
deviation, reservation or omission. 

 
30. CORRECTION OF ERRORS 

 
30.1 Bids determined to be substantially responsive will be checked by the Employer for 

any arithmetic errors. Errors in Price Schedule/Schedule of Rates (SOR) will be 
corrected by the Employer as follows: 

 
i. When there is a difference between the rates in figures and words, the rate 

which corresponds to the amount worked out by the Bidder (i.e. by 
multiplying the quantity and rate) shall be taken as correct.  

ii. When the rate quoted by the Bidder in figures and words tallies but the 
amount is incorrect, the rate quoted by the bidder shall be taken as correct 
and not the amount. The amount shall be re-calculated/ corrected 
accordingly.  

iii. When it is not possible to ascertain the correct rate, in the manner prescribed 
above, the rate as quoted in words shall be adopted and the amount worked 
out, for comparison purposes.  



  
 

iv. In case any bidder does not quote for any item(s) of “Schedule of Rates” and 
the estimated price impact is more than 10% of the quoted price, then the bid 
will be rejected. If such price impact of unquoted items is 10% or less of his 
quoted price, then the unquoted item(s) shall be loaded highest of the price 
quoted by the other bidders. If such bidder happens to be lowest evaluated 
bidder, price of unquoted items shall be considered as included in the quoted 
bid price. 

 
30.2 The amount stated in the bid will be adjusted by the Employer in accordance with 

the above procedure for the correction of errors. If the bidder does not accept the 
corrected amount of bid, its bid will be rejected, and the actions shall be invoked as 
per EMD Clause & Declaration for Bid Security. 

  
31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 

 
Not Applicable. All bids submitted must be in the currency specified at clause 14 of 
ITB. 

 
32. EVALUATION AND COMPARISON OF BIDS 

 
Bid shall be evaluated as per evaluation criteria mentioned in Section-II of bidding 
documents on lowest bid. 
 

 Bids shall be evaluated on Part wise basis. The Part wise evaluated price shall 
include the following: 

 

 FOR PART A: 

 i) Total amount including all taxes, duties & GST for Spread 1A quoted as per SOR. 

  plus 

 ii) Total amount including all taxes, duties & GST for Spread 1B quoted as per SOR. 

  plus 

 iii) Extended Stay Compensation (for 01 Month) including GST for Spread 1A quoted 
as per SOR. 

  plus 

iv) Extended Stay Compensation (for 01 Month) including GST for Spread 1B quoted 
as per SOR. 

 

 FOR PART B: 

 i) Total amount including all taxes, duties & GST for Spread 1C quoted as per SOR. 

  plus 

 ii) Total amount including all taxes, duties & GST for Spread 1D quoted as per SOR. 

  plus 



  
 

 iii) Extended Stay Compensation (for 01 Month) including GST for Spread 1C 
quoted as per SOR. 

  plus 

iv) Extended Stay Compensation (for 01 Month) including GST for Spread 1D quoted 
as per SOR. 

 

 FOR PART C: 

 i) Total amount including all taxes, duties & GST for Spread 2A quoted as per SOR. 

  plus 

 ii) Extended Stay Compensation (for 01 Month) including GST for Spread 2A quoted 
as per SOR. 

 

 FOR PART D: 

 i) Total amount including all taxes, duties & GST for Spread 2B quoted as per SOR. 

  plus 

 ii) Total amount including all taxes, duties & GST for Spread 2C quoted as per SOR. 

  plus 

 iii) Extended Stay Compensation (for 01 Month) including GST for Spread 2B quoted 
as per SOR. 

  plus 

v) Extended Stay Compensation (for 01 Month) including GST for Spread 2C quoted 
as per SOR. 

 

 FOR PART E: 

 i) Total amount including all taxes, duties & GST for Spread 2D quoted as per SOR. 

  plus 

 ii) Extended Stay Compensation (for 01 Month) including GST for Spread 2D quoted 
as per SOR. 

    
In case of a tie at the lowest bid (L1) position between two or more bidders, the 
order/LoA will be placed on the bidder who has higher/ highest turnover in last 
audited financial year. 
 
In case there is a tie at the lowest bid (L1) position between only startup bidders and 
none of them has past turnover, the order/LoA will be placed on the startup who is 
registered earlier with Department for Promotion of Industry and Internal Trade. 

 
33. COMPENSATION FOR EXTENDED STAY 

 
33.1 Please refer Special Conditions of Contract. 



  
 
 

34. PURCHASE PREFERENCE 
 

Purchase Preference to Local Content (PP-LC) bidders / Domestically 
Manufactured Telecom Products (DMTP) shall be allowed as per Government 
instructions in vogue, as applicable from time to time.  
The policy for providing Purchase Preference (linked with Local content) is 
enclosed as Annexure V to ITB herewith. 

 
 [F] – AWARD OF CONTRACT 

 
35. AWARD 

 
Subject to "ITB: Clause-29", IGGL will award the Contract to the successful 
Bidder whose Bid has been determined to be substantially responsive and has been 
determined as the lowest provided that bidder, is determined to be qualified to 
satisfactorily perform the Contract.  
“IGGL intent to place the contract directly on the address from where Goods are 
produced/dispatched or Services are rendered. In case, bidder wants contract at 
some other address or supply of Goods/ Services from multiple locations, bidder 
is required to provide in their bid address on which order is to be placed”. 

 
IGGL will place the Contract directly on the successful bidder from whom the bid 
has been received & evaluated and will not place order on other entities such as 
subsidiary, business associate or partner, dealer/distributor etc. of the Bidder. 

 
36. NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 

 
36.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for acceptance 

of the Bid will be intimated to the successful Bidder by IGGL either by E - mail 
/Letter or like means defined as the “Fax of Acceptance (FOA)”. The Contract shall 
enter into force on the date of FOA and the same shall be binding on IGGL and 
successful Bidder (i.e. Contractor). The Notification of Award/FOA will constitute 
the formation of a Contract. The detailed Letter of Acceptance shall be issued 
thereafter incorporating terms & conditions of Tender Document, Corrigendum, 
Clarification(s), Bid and agreed variation(s)/acceptable deviation(s), if any. IGGL 
may choose to issue Notification of Award in form of detailed Letter of Acceptance 
without issuing FOA and in such case the Contract shall enter into force on the date 
of detailed Letter of Acceptance only.  

36.2 Contract period shall commence from the date of "Notification of Award" or as 
mentioned in the Notification of Award. The "Notification of Award" will 
constitute the formation of a Contract, until the Contract has been effected pursuant 
to signing of Contract Agreement as per "ITB: Clause-37". 

36.3 Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance 
Security Deposit', pursuant to "ITB: Clause-38", IGGL will promptly discharge his 
'Earnest Money Deposit / Bid Security', pursuant to "ITB: Clause-16"  



  
 

36.4 The Order/ contract value mentioned above is subject to Price Reduction Schedule 
clause. 

36.5 IGGL will award the Contract to the successful Bidder, who, within 'fifteen [15] 
days' of receipt of the same, shall sign and return the acknowledged copy to IGGL. 

 
37. SIGNING OF AGREEMENT 

 
37.1 The successful Bidder/Contractor shall be required to execute an 'Agreement' in the 

proforma given in this Bidding Document on a 'non-judicial stamp paper' of 
appropriate value [cost of the 'stamp-paper' shall be borne by the successful 
Bidder/Contractor] and of 'State of India' specified in Bidding Data Sheet 
(BDS)only, within 'fifteen [15] days' of receipt of the "Fax of Acceptance [FOA]" 
of the Tender by the successful Bidder/Contractor failure on the part of the 
successful Bidder/Contractor to sign the 'Agreement' within the above stipulated 
period, shall constitute sufficient grounds for Action as per EMD Clause & Bid 
Security declaration.  

37.3 Bidders can request Bilingual (Hindi & English) Contract Agreement. The format 
for signing Contract Agreement in English is attached with this Bidding Document. 

 
38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT [CPS/SD] 

 
38.1 Within 30 days of the receipt of the notification of award/ Fax of Acceptance from 

IGGL, the successful bidder shall furnish the Contract Performance Security (CPS) 
in accordance with of General Conditions of the Contract. The CPS shall be in the 
form of either Banker’s Cheque or Demand Draft or Bank Guarantee or Letter of 
Credit and shall be in the currency of the Contract. However, CPS shall not be 
applicable in cases wherein the individual contract value as specified in 
Notification of Award is less than INR 5 Lakh (exclusive of GST).  

38.2 The contract performance security shall be for an amount equal to specified in 
Bidding Data Sheet (BDS)towards faithful performance of the contractual 
obligations and performance of equipment. For the purpose of CPS, Contract/order 
value shall be exclusive of GST (CGST & SGST/UTGST or IGST).  
Bank Guarantee towards CPS shall be from any Indian scheduled bank or a branch 
of an International bank situated in India and registered with Reserve bank of India 
as scheduled foreign bank. However, in case of bank guarantees from banks other 
than the Nationalized Indian banks, the bank must be a commercial bank having net 
worth in excess of Rs 100 crores and a declaration to this effect should be made by 
such commercial bank either in the Bank Guarantee itself or separately on its 
letterhead. 

 
38.3 Failure of the successful bidder to comply with the requirements of this article shall 

constitute sufficient grounds for consideration of the annulment of the award and 
action as per EMD Clause & declaration for Bid Security.  

38.4 The CPS has to cover the entire contract value including extra works/services also. 
As long as the CPS submitted at the time of award take cares the extra works/ 
services executed and total executed value are within the awarded contract price, 
there is no need for additional CPS. As soon as the total executed value is likely to 



  
 

burst the ceiling of awarded contract price, the contractor should furnish additional 
CPS.  

38.5 Further, Ministry of Finance (MOF) Department of financial service has issued 
direction for submission of Bank Guarantee through online vide letter ref number 
F.No.7/112/2011-BOA dated 17th July 2012. The successful bidder can submit CPS 
online through issuing bank to IGGL directly as per the above direction including 
its revisions, if any. In such cases confirmation will not be sought from issuing 
banker by IGGL.  

38.6 In addition to existing specified form (i.e. Demand Draft (DD)/ Banker’s Cheque/ 
Bank Guarantee/Letter of Credit) mentioned in tender documents for submission of 
Security Deposit/ Contract Performance Security, the successful bidder can also 
submit the Security Deposit/ Contract Performance Security through online banking 
transaction i.e. IMPS/NEFT/RTGS/SWIFT etc. For this purpose, the details of 
IGGL’s Bank Account is mentioned in BDS. Further, in case a successful Bidder is 
willing to furnish CPS through SWIFT, the details may be obtained from Purchase 
Officer immediately after receipt of FOA. 

 
While remitting such online transaction, the bidder must indicate “Security Deposit/  
Contract Performance Security against FOA/DLOA no. _______(contractor to 
specify the FOA/DLOA No.)” under remarks column of such transaction of 
respective bank portal. The contractor/vendor shall be required to submit the 
successful transaction details to the dealing officer immediately through email/letter 
and necessarily within 30 days from the date of Fax of Acceptance.  

38.7 In case of forfeiture of Contract Performance Security/ Security Deposit in terms of 
GCC, the forfeited amount will be considered inclusive of tax and tax invoice will 
be issued by IGGL. The forfeiture amount will be subject to final decision of IGGL 
based on other terms and conditions of order/ contract. 

38.8 The Contractor will also submit covering letter along with CPS as per format at F-4. 
38.9 CPBG/Security Deposit will not be accepted in case the same has reference of 

‘remitter’/’financer’ other than bidder on the aforementioned financial instrument of 
CPBG/ Security Deposit submitted by the Contractor. 

 
39. PROCEDURE FOR ACTION IN CASE CORRUPT/ 

FRAUDULENT/COLLUSIVE/ COERCIVE PRACTICES   
39.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is 

enclosed at Annexure-I. 
39.2 The Fraud Prevention Policy document is available on IGGL’s website 

(https://iggl.co.in)  
39.3 Void 

 
39.4 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING 

OF VENDORS/ SUPPLIERS / CONTRACTORS/BIDDERS/ CONSULTANTS 
INDULGED IN FRAUDULENT/ COERCIVE PRACTICES 

  
Notwithstanding anything contained contrary in GCC and other "CONTRACT 
DOCUMENTS", in case it is found that the Contractors / Bidders indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the 



  
 

contract etc., and/or on other grounds as mentioned in IGGL’s “Procedure for 
action in case Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-I to 
Section-III), the contractor/bidder shall be banned (in terms of aforesaid procedure) 
from the date of issuance of such order by Indradhanush Gas Grid Limited, to such 
Contractors/Bidders. 

 
The Contractor/ Bidder understands and agrees that in such cases where Contractor/ 
Bidder has been banned (in terms of aforesaid procedure) from the date of issuance 
of such order by Indradhanush Gas Grid Limited, such decision of Indradhanush 
Gas Grid Limited shall be final and binding on such Contractor/ Bidder and the 
‘Arbitration clause’ in the GCC and other "CONTRACT DOCUMENTS" shall not 
be applicable for any consequential issue /dispute arising in the matter. 

 
40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES 

 
40.1 Government of India, vide Gazette of India No. 503 dated 26.03.2012 proclaimed 

the Public Procurement Policy for Micro and Small Enterprises (MSEs). The 
following benefit is available in case of work contract also: 
 Issue of tender document to MSEs free of cost. 
 Exemption to MSEs from payment of EMD/Bid Security. 

 
40.2 In case bidder is a Micro or Small Enterprise, the bidder shall submit the following:  

i. Ministry of MSME vide Gazette notification no. CG-DL-E-26062020-220191 
dated 26.06.2020 had notified certain criteria for classifying the enterprises as 
Micro, Small and Medium Enterprises and specified form and procedure for filing 
the memorandum (Udyam Registration) w.e.f.  01.07.2020 (for complete details of 
policy refer website of Ministry of MSME i.e. https://msme.gov.in/).  
  
Accordingly, Micro and Small Enterprises (MSEs) shall be required to submit 
Udyam Registration Certificate for availing benefit under Public Procurement 
Policy for MSEs-2012  
  

ii. An enterprises registered prior to 30.06.2020 and who are not re-registered 
with Udyam Registration, shall continue to be valid for a period upto 30.06.2022. 
Such enterprise shall submit EM Part-II or Udyog Aadhaar Memorandum (UAM)  
for availing benefits  of PPP-2012. 
 

The above document(s) submitted by the Bidder shall be duly certified by the 
Chartered Accountant (not being an employee or a Director or not having any 
interest in the bidder’s company/firm) and notary public with legible stamp. 

 
If the bidder does not provide the above confirmation or appropriate document or any 
evidence, then it will be presumed that they do not qualify for any preference 
admissible in the Public Procurement Policy (PPP) 2012. 

 



  
 

The Public Procurement Policy for MSEs is meant for procurement of only goods 
produced & Services rendered by MSEs. The benefit of policy are not extended to 
the traders/dealers/ Distributors/Stockiest/Wholesalers. 
  

40.3 If against an order placed by IGGL, successful bidder(s) (other than Micro/Small 
Enterprise) is procuring material/services from their sub-vendor who is a Micro or 
Small Enterprise as per provision mentioned at clause no.40.2 with prior consent in 
writing of the purchasing authority/Engineer-in-charge, the details like Name, 
Registration No., Address, Contact No. details of material & value of procurement 
made, etc. of such Enterprises shall be furnished by the successful bidder at the time 
of submission of invoice/Bill.  

40.4 The benefit of policy are not extended to the traders/dealers/ 
Distributors/Stockiest/Wholesalers.  

40.5 NSIC has initiated a scheme of “Consortia and Tender Marketing Scheme” under 
which they are assisting the Micro & Small enterprises to market their products and 
services through tender participation on behalf of the individual unit or through 
consortia.  
Accordingly, if the MSEs or the consortia, on whose behalf the bid is submitted by 
NSIC, is meeting the BEC and other terms and conditions of tender their bid will be 
considered for further evaluation.  
Further, in such cases a declaration is to be submitted by MSE/ consortia on their 
letter head (s) that all the terms and conditions of tender document shall be 
acceptable to them.  

40.6 Void 
 

40.7 Interest payment on delayed payments to MSME is payable in line with Micro, 
Small and Medium Enterprises Development Act, 2006 

 
41. AHR ITEMS 

 
In item rate contract where the quoted rates for the items exceed 50% of the 
estimate rates, such items will be considered as Abnormally High Rates (AHR) 
items and payment of AHR items beyond the SOR stipulated quantities shall be 
made at the lowest amongst the following rates:  

I. Rates as per SOR, quoted by the Contractor. 
II. Rate of the item, which shall be derived as follows: 

o Based on rates of Machine and labour as available from the contract 
(which includes contractor’s supervision, profit, overheads and other 
expenses).  

o In case rates are not available in the contract, rates will be calculated 
based on prevailing market rates of machine, material and labour 
plus 15% to cover contractor’s supervision profit, overhead & other 
expenses. 

 
42. VENDOR PERFORMANCE EVALUATION Shall be as stipulated Annexure II 

to ITB herewith. 
 



  
 

43. INCOME TAX & CORPORATE TAX 
 

43.1 Income tax deduction shall be made from all payments made to the contractor as per 
the rules and regulations in force and in accordance with the Income Tax Act 
prevailing from time to time. 

43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
43.3 TDS 

 
 TDS, wherever applicable, shall be deducted as per applicable act/law/rule. 

 
 Higher rate of TDS for non-filers of ITR 

 
As per Section 206AB of Income Tax Act, 1961, in case of any 
vendor/customer who does not filed their Income Tax Return for both of the 
two previous years preceding to current year and aggregate amount of TDS 
is more than or equal to 50,000/- in each of those previous two years (or limit 
defined by Govt. from time to time), then TDS will be deducted at the higher 
of following rates: 
 Twice the rate mentioned in relevant TDS section. 
 Twice the rate or rates in force  
 5% 

 
43.4 MENTIONING OF PAN NO. IN INVOICE/BILL  

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. 
is mandatory for procurement of goods / services/works/consultancy services 
exceeding Rs. 2 Lacs per transaction or as amended from time to time.  
Accordingly, contractor should mention their PAN no. in their invoice/ bill for any 
transaction exceeding Rs. 2 lakhsor as amended from time to time. As provided in 
the notification, in case contractor do not have PAN no., they have to submit 
declaration in Form 60 along with invoice/ bill for each transaction.  
Payment of contractor shall be processed only after fulfilment of above requirement 

 
44. DISPUTE RESOLUTION MECHANISM 

 
44.1 QUARTERLY CLOSURE OF THE CONTRACT ANDSAMADHAN 

MECHANISM 
 

During execution of orders, various issues may arise. In order to timely detect and 
to address the contractual issue(s) during the execution of contracts, IGGL has 
introduced a mechanism of Quarterly Closure of the contract, under which all the 
related issues /disputes will be monitored and addressed on quarterly basis for 
resolution. Vendor (hereinafter referred ‘Vendor’)should first refer any 
issues/disputes to Engineer-in-Charge(EIC) for LOA/contracts/ Dealing C&P 
Executive for Purchase Orders and co-operate them for smooth execution of the 
contract and to timely address the issues, if any. For applicability of ‘Quarterly 
Closure’, please refer BDS. 

 



  
 

44.2 CONCILIATION AND ARBITRATION 
 

1.0 CONCILIATION 
 

Indradhanush Gas Grid Limited (IGGL) has framed the Conciliation Rules 2019 in 
conformity with Part – III of the Arbitration and Conciliation Act 1996 as amended 
from time to time for speedier, cost effective and amicable settlement of disputes 
through conciliation. All issue(s)/dispute(s) arising under the Contract, which 
cannot be mutually resolved within a reasonable time, may be referred for 
conciliation in accordance with IGGL Conciliation Rules 2019 as amended from 
time to time. A copy of the said rules have been made available on IGGL’s web site 
i.e. https://iggl.co.in. 

 
Where invitation for Conciliation has been accepted by the other party, the Parties 
shall attempt to settle such dispute(s) amicably under Part-III of the Arbitration and 
Conciliation Act, 1996 and Indradhanush Gas Grid Limited (IGGL) Conciliation 
Rules, 2019. It would be only after exhausting the option of Conciliation as an 
Alternate Dispute Resolution Mechanism that the Parties hereto shall invoke 
Arbitration Clause. For the purpose of this clause, the option of ‘Conciliation’ shall 
be deemed to have been exhausted, even in case of rejection of ‘Conciliation’ by 
any of the Parties. 

  
2.0 ARBITRATION  
All issue(s)/dispute(s) excluding the matters that have been specified as excepted 
matters and listed at clause no. 2.5 and which cannot be resolved through 
Conciliation, such issue(s)/dispute(s) shall be referred to arbitration for 
adjudication by Sole Arbitrator.  
The party invoking the Arbitration shall have the option to either opt for Ad-hoc 
Arbitration as provided at Clause 2.1 below the remaining clauses from 2.2 to 2.6 
shall apply to both Ad-hoc and Institutional Arbitration:- 

 
2.1 On invocation of the Arbitration clause by either party, IGGL shall suggest a 

panel of three independent and distinguished persons (Retd Supreme Court 
& High Court Judges only) to the other party to select any one among them 
to act as the Sole Arbitrator. In the event of failure of the other party to select 
the Sole Arbitrator within 30 days from the receipt of the communication 
from IGGL suggesting the panel of arbitrators, the right of selection of the 
sole arbitrator by the other party shall stand forfeited and IGGL shall appoint 
the Sole Arbitrator from the suggested panel of three Arbitrators for 
adjudication of dispute(s). The decision of IGGL on the appointment of the 
sole arbitrator shall be final and binding on the other party. The fees payable 
to Sole Arbitrator shall be governed by the fee Schedule of ‘‘Delhi 
International Arbitration Centre’..  

2.2 The cost of arbitration proceedings shall be shared equally by the parties.  
2.3 The Arbitration proceedings shall be in English language and the seat, venue 

and place of Arbitration shall be Guwahati,Assam, India only. 
 



  
 

2.4 Subject to the above, the provisions of Arbitration & Conciliation Act 1996 
and any amendment thereof shall be applicable. All matter relating to this 
Contract and arising out of invocation of Arbitration clause are subject to the 
exclusive jurisdiction of the Court(s) situated at Guwahati,Assam, India.  

2.5 List of Excepted matters:  
 Dispute(s)/issue(s) involving claims below Rs 25 lakhs and above Rs 

25 crores. 
 Dispute(s)/issue(s) relating to indulgence of 

Contractor/Vendor/Bidder in corrupt/fraudulent/collusive/coercive 
practices and/or the same is under investigation by CBI or Vigilance 
or any other investigating agency or Government.  

 Dispute(s)/issue(s) wherein the decision of Engineer-In-
Charge/owner/IGGL has been made final and binding in terms of the 
Contract.  

2.6. Disputes involving claims below Rs 25 Lakhs and above Rs. 25 crores:- 
Parties mutually agree that dispute(s)/issue(s) involving claims below Rs 25 
Lakhs and above Rs 25 crores shall not be subject matter of Arbitration and 
are subject to the exclusive jurisdiction of the Court(s) situated at 
Guwahati,Assam, India.  

 GOVERNING LAW AND JURISDICTION:  
The Contract shall be governed by and construed in accordance with the laws 
in force in India. The Parties hereby submit to the exclusive jurisdiction of 
the Courts situated at Guwahati,Assam, India for adjudication of disputes, 
injunctive reliefs, actions and proceedings, if any, arising out of this 
Contract. 

 
 

45. DISPUTES BETWEEN CPSE’S/GOVERNMENT DEPARTMENT’S/ 
ORGANIZATIONS  

 
Subject to conciliation as provided above, in the event of any dispute (other than 
those related to taxation matters) or difference relating to the interpretation and 
application of the provisions of commercial contract(s) between Central Public 
Sector Enterprises (CPSEs/ Port Trusts inter-se and also between CPSEs and 
Government Departments /Organizations), such dispute or difference shall be 
taken up by either party for resolution through AMRCD as mentioned in OPE 
OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018. 

 
Any party aggrieved with the decision of the Committee at the First level (tier) 
may prefer an appeal before the Cabinet Secretary at the Second level (tier) 
within 15 days from the date of receipt of decision of the Committee at First 
level, through it's administrative Ministry/Department, whose decision will be 
final and binding on all concerned. 

 
The above provisions mentioned at clause no.45& 46shall supersede provisions 
relating to Conciliation, Arbitration, Governing Law & Jurisdiction and Disputes 



  
 

between CPSE’s/ Government Department’s/ Organizations mentioned in 
General Conditions of Contract (GCC) and elsewhere in tender document. 

 
46. INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS 

PROVIDERS) 
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based 
platform for infrastructure provides and materials suppliers and was developed 
by Ministry of Road Transport and Highways (MoRT&H) with a view to reduce 
project execution delays on account of supply shortages and inspire greater 
confidence in contractors to procure cement to start with directly from the 
manufacturers. Presently, numerous cement companies are registered in the 
portal and offering cement for sale on the portal with a commitment period of 3 
years. These companies have bound themselves by ceiling rates for the entire 
commitment period, wherein they are allowed to reduce or increase their cement 
rates any number of times within the ceiling rate, but are not permitted to exceed 
the said ceiling rate. 

 
MoRT&H is expanding the reach of this web-portal by increasing both the 
product width as well as the product depth. They are working on incorporating 
60 plus product categories. The product range will span from large machineries 
like Earth Movers and Concrete Mixers, to even the smallest items like road 
studs. MoRT&H intend to turn it into a portal which services every infrastructure 
development related need of a modern contractor.  
IGGL’s contractors may use this innovative platform, wherever applicable. The 
usage of web – Portal is a completely voluntary exercise. The platform, however, 
can serve as a benchmark for comparison of offered prices and products. 

 
47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 

 
To promote cashless transactions, the onward payments by Contractors to their 
employees, service providers, sub-contractors and suppliers may be made 
through Cards and Digital means to the extent possible 

 
48. CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO 

SCHEDULED CASTES AND WEAKER SECTIONS OF THE SOCIETY 
 

While engaging the contractual manpower, Contractors are required to make efforts 
to provide opportunity of employment to the people belonging to Scheduled Castes 
and weaker sections of the society also in order to have a fair representation of these 
sections. 

 
49. PROVISIONS FOR STARTUPS (AS DEFINED IN GAZETTE 

NOTIFICATION NO. D.L-33004/99 DATED 18.02.2016 AND 23.05.2017 OF 
MINISTRY OF COMMERCE AND INDUSTRY AND AS AMENDED FROM 
TIME TO TIME) 

 
Not Applicable 

 



  
 

50. PROVISION REGARDING INVOICE FOR REDUCED VALUE OR CREDIT  
NOTE TOWARDS PRS 

 
PRS is the reduction in the consideration / contract value for the services covered 
under this contract. In case of delay in execution of contract, service provider 
should raise invoice for reduced value as per Price Reduction Schedule Clause 
(PRS clause). If service provider has raised the invoice for full value, then service 
provider should issue Credit Note towards the applicable PRS amount with 
applicable taxes. 
In such cases if service provider fails to submit the invoice with reduced value or 
does not issue credit note as mentioned above, IGGL will release the payment to 
service provider after giving effect of the PRS clause with corresponding reduction 
of taxes charged on service provider’s invoice, to avoid delay in payment.  
In case any financial implication arises on IGGL due to issuance of invoice without 
reduction in price or non-issuance of Credit Note, the same shall be to the account 
of service provider. IGGL shall be entitled to deduct / setoff / recover such GST 
amount (CGST & SGST/UTGST or IGST) together with penalties and interest, if 
any, against any amounts paid or becomes payable by IGGL in future to the service 
provider under this contract or under any other contract. 

 
51. UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICING 

CHARTERED ACCOUNTANTS 
 

Practicing Chartered Accountants shall generate Unique Document Identification 
Number (UDIN) for all certificates issued by them as per provisions of Tender 
Document.  
However, UDIN may not be required for documents being attested by Chartered 
Accountants in terms of provisions of Tender Document. 

 
52. VOID 

 
 
 
 
 



  
 

Annexure-I 
 

PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
 
 Definitions: 
 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or 

indirectly, anything of value to improperly influence the actions in selection process or 
in contract execution. 

 
“Corrupt Practice” also includes any omission for misrepresentation that may mislead 
or attempt to mislead so that financial or other benefit may be obtained or an 
obligation avoided. 

 
A2 “Fraudulent Practice” means and include any act or omission committed by a agency 

or with his connivance or by his agent by misrepresenting/ submitting false documents 
and/ or false information or concealment of facts or to deceive in order to influence a 
selection process or during execution of contract/ order. 

 
A3 “Collusive Practice amongst bidders (prior to or after bid submission)” means a scheme or 

arrangement designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition. 

 
A.4 “Coercive practice” means impairing or harming or threatening to impair or harm 

directly or indirectly, any agency or its property to influence the improperly actions of 
an agency, obstruction of any investigation or auditing of a procurement process. 

 
A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as “Agency” 
 
A.6 ”Appellate Authority” shall be as constituted by IGGL. 
 
A.7 “Competent Authority” shall be as constituted by IGGL. 
 
A.8 “Allied Agency” shall mean all the concerns within the sphere of effective influence 

of banned/ suspended agencies. In determining this, the following factors may be 
taken into consideration: 



  
 
 
 

a. Whether the management is common;  
b. Majority interest in the management is held by the partners or directors of banned/ 

suspended firm. 
c. substantial or majority shares are owned by banned/ suspended agency and by 

virtue of this it has a controlling voice. 
 
A.9 “Investigating Agency” shall mean any department or unit of INDRADHANUSH 

GAS GRID LIMITED(IGGL) investigating into the conduct of Agency/ party, Central 
Bureau of Investigation, State Police or any other agency set up by the Central or state 
government having power to investigate. 

 
 Actions against bidder(s) indulging in corrupt /fraudulent/ collusive / coercive 

practice 
 
B.1 Irregularities noticed during the evaluation of the bids: 

 
If it is observed during bidding process/ bids evaluation stage that a bidder has 
indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s) 
shall be rejected and its Earnest Money Deposit (EMD) shall be forfeited. 

 
Further, such agency shall be banned for future business with INDRADHANUSH 
GAS GRID LIMITED (IGGL) for a period specified in para B 2.2 below from the 
date of issue of banning order. 

 
B.2 Irregularities noticed after award of contract 
 

i. During execution of contract: 
 

If an agency, is found to have indulged in corrupt/fraudulent/ 
collusive/coercive practices, during execution of contract, the agency shall be 
banned for future business with INDRADHANUSH GAS GRID LIMITED 
(IGGL) for a period specified in para B 2.2 below from the date of issue of 
banning order. 

 
The concerned order (s)/ contract(s) where corrupt/fraudulent/collusive 
practices is observed, shall be suspended with immediate effect by Engineer-
in-Charge (EIC)/ Employer whereby the supply/ work/ service and payment 
etc. will be suspended. The action shall be initiated for putting the agency on 
banning. 

 
After conclusion of process, the order (s)/ contract (s) where it is concluded 
that such irregularities have been committed shall be terminated and Contract 
cum Performance Bank Guarantee (CPBG) submitted by agency against such 
order (s)/ contract (s) shall also be forfeited. The amount that may have 
become due to the contractor on account of work already executed by him 
shall be payable to the 



  
 
 
 

contractor and this amount shall be subject to adjustment against any amounts 
due from the contractor under the terms of the contract. 

 
No risk and cost provision will be enforced in such cases. 

 
ii. After execution of contract and during Defect liability period (DLP)/ 

Warranty/Guarantee Period: 
 

If an agency is found to have indulged in corrupt/fraudulent/ 
collusive/coercive practices, after execution of contract and during DLP/ 
Warranty/Guarantee Period, the agency shall be banned for future business 
with INDRADHANUSH GAS GRID LIMITED (IGGL) for a period specified 
in para B 2.2 below from the date of issue of banning order. 

 
Further, the Contract cum Performance Bank Guarantee (CPBG) submitted by 
agency against such order (s)/ contract (s) shall be forfeited. 

 
iii. After expiry of Defect liability period (DLP) / Warranty / Guarantee 

Period 
 

If an agency is found to have indulged in corrupt/fraudulent/ 
collusive/coercive practices, after expiry of Defect liability period (DLP)/ 
Warranty/Guarantee Period, the agency shall be banned for future business 
with INDRADHANUSH GAS GRID LIMITED(IGGL) for a period specified 
in para B 2.2 below from the date of issue of banning order. 

 
B.2.2 Period of Banning 
 

The period of banning of agencies indulged in 
Corrupt/Fraudulent/Collusive/Coercive Practices shall be as under and to be 
reckoned from the date of banning order: 

 
S. Description     Period of 
No.      banning  from 

      the  date of 
      issuance of 
      Banning order 
1 Misrepresentation/False information other than 02 years  

 pertaining to BEC of tender but having impact   
 on the selection process.      

 For example, if an agency confirms not being   
 in holiday/ banning list of PSUs/ Govt. Dept.,   
 liquidation, bankruptcy & etc. and   

 
Subsequently it is found otherwise, such acts shall be 
considered in this category.   

2 Corrupt/Fraudulent   (pertaining   to   BEC   of 03 years 
 tender) /Collusive/Coercive Practices  



  
 

2.1 If an agency again commits Corrupt/Fraudulent  
 (pertaining  to  BEC  of  tender)  /Collusive/  
 Coercive  Practices  in  subsequent  cases  after  
 their banning, such situation of repeated offense  
 to be dealt with more severity and following  
 shall be the period of banning:   

 (i) Repeated once   
   7   years   (in 
   addition to the 
   period  already 
   served) 

 (ii) Repeated twice or more  15 years (in 
   addition to the 
   period already 
   served) 
3 Indulged in unauthorized disposal of materials 7 years 

 provided   by   INDRADHANUSH 
GAS   
GRID  

 LIMITED (IGGL)   
4 If act of vendor/ contractor is a threat to the 15 years 

 National Security   
    

 
 
 Effect of banning on other ongoing contracts/ tenders 
 
C.1 If an agency is put on Banning, such agency should not be considered in ongoing 

tenders/future tenders. 
 
C.2 However, if such an agency is already executing other order (s)/ contract (s) where no 

corrupt/fraudulent/ collusive/coercive practice is found, the agency should be allowed 
to continue till its completion without any further increase in scope except those 
incidental to original scope mentioned in the contract. 

 
C.3 If an agency is put on the Banning List during tendering and no irregularity is found in 

the case under process: 
 
C.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored. 
 
 
 



  
 
C.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the 

agency shall not be opened and BG/EMD submitted by the agency shall be returned to 
the agency. 

 
C.3.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of the 

agency shall be ignored & will not be further evaluated. If the agency is put on 
banning list for fraud/ mis-appropriation of facts committed in the same tender/other 
tender where errant agency emerges as the lowest (L1), then such tender shall also be 
cancelled and re-invited. 

 
 Procedure for Suspension of Bidder 

 
D.1  Initiation of Suspension 

 
Action for suspension business dealing with any agency/(ies) shall be initiated when 

 
i. INDRADHANUSH GAS GRID LIMITED (IGGL) based on the fact of the 

case gathered during investigation by them recommend for specific 
immediate action against the agency.  

 
ii. INDRADHANUSH GAS GRID LIMITED (IGGL) based on the input from 

investigating agency, forward for specific immediate action against the 
agency.  

 
iii. Non-performance of Vendor/Supplier/Contractor/Consultant leading to 

termination of Contract/ Order.  
 

D.2 Suspension Procedure: 
 

D.2.1 The order of suspension would operate initially for a period not more than six 
months and shall be communicated to the agency. Period of suspension can be 
extended with the approval of the Competent Authority by one month at a time 
with a ceiling of six months pending a conclusive decision to put the agency on 
banning list. 

 
D.2.2 During the period of suspension, no new business dealing shall be held with the 

agency. 
 

D.2.3 Period of suspension shall be accounted for in the final order passed for banning 
of business with the agency. 

 
D.2.4 The decision regarding suspension of business dealings shall also be 

communicated to the agency. 
 
 
 
 
 
 
 



  
 

D 3 Effect of Suspension of business: 
 

Effect of suspension on other on-going/future tenders will be as under: 
 

D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of 
agency appears in the Suspension List. 

 
D.3.2 If an agency is put on the Suspension List during tendering: 

 
D.3.2.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored. 
 

D.3.2.2 after opening Technical bid but before opening the Price bid, the Price bid of the 
agency shall not be opened and BG/EMD submitted by the agency shall be 
returned to the agency. 

 
D.3.2.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of 

the agency shall be ignored & will not be further evaluated. If the agency is put on 
Suspension list for fraud/ mis-appropriation of facts conducted in the same 
tender/other tender where errant agency emerges as the lowest (L1), then such 
tender shall also be cancelled and re-invited. 

 
D.3.3 The existing contract (s)/ order (s) under execution shall continue. 

 
D.3.4 Tenders invited for procurement of goods, works, services and consultancy 

services shall have provision that the bidder shall submit a undertaking to the 
effect that (i) neither the bidder themselves nor their allied agency/(ies) are on 
banning list of INDRADHANUSH GAS GRID LIMITED(IGGL) or the Ministry 
of Petroleum and Natural Gas and (ii) bidder is not banned by any Government 
department/ Public Sector. 

 
F. Appeal against the Decision of the Competent Authority: 
 
F.1 The agency may file an appeal against the order of the Competent Authority for 

putting the agency on banning list. The appeal shall be filed to Appellate Authority. 
Such an appeal shall be preferred within one month from the of receipt of banning 
order. 

 
F.2 Appellate Authority would consider the appeal and pass appropriate order which shall 

be communicated to the party as well as the Competent Authority. 
 
F.3 Appeal process may be completed within 45 days of filing of appeal with the 

Appellate Authority. 
 
 
G. Wherever there is contradiction with respect to terms of ‘Integrity pact’ (if applicable) 

, GCC and ‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive 
Practice’, the provisions of ‘Procedure for action in case of Corrupt/Fraudulent/ 
Collusive/Coercive Practice’ shall prevail.  

 
 
 
 
 



  
 

Annexure - II 
 
 

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/  
SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 
1.0 GENERAL 

 
A system for evaluation of Vendors/ Suppliers/Contractors/ Consultants and their 
performance is a key process and important to support an effective purchasing & 
contracting function of an organization. 

 
Performance of all participating Vendors/ Suppliers/Contractors/ Consultants 
need to be closely monitored to ensure timely receipt of supplies from a Vendor, 
completion of an assignment by a Consultant or complete execution of order by a 
contractor within scheduled completion period. For timely execution of projects 
and meeting the operation & maintenance requirement of operating plants, it is 
necessary to monitor the execution of order or contracts right from the award 
stage to completion stage and take corrective measures in time. 

 
2.0 OBJECTIVE 

 
The objective of Evaluation of Performance aims to recognize, and develop 
reliable Vendors/ Suppliers/Contractors/ Consultants so that they consistently 
meet or exceed expectations and requirements. 

 
The purpose of this procedure is to put in place a system to monitor performance 
of Vendors/ Suppliers/Contractors/ Consultants associated with 
INDRADHANUSH GAS GRID LIMITED (IGGL) so as to ensure timely 
completion of various projects, timely receipt of supplies including completion of 
works & services for operation and maintenance of operating plants and quality 
standards in all respects. 

 
 

3.0 METHODOLOGY 
 

 Preparation of Performance Rating Data Sheet 
 
Performance rating data Sheet for each and every Vendor/ 
Supplier/Contractor/Consultant for all orders/Contracts with a value of Rs. 50 
Lakhs and above is recommended to be drawn up. Further, Performance rating 
data Sheet for orders/contracts of Vendor/Supplier/Contractor/ Consultant who 
are on watch list/holiday list/ banning list shall be prepared irrespective of order/ 
contract value. These data sheets are to be separately prepared for orders/ 
contracts related to Projects and O&M. Format, Parameters, Process, 
responsibility for preparation of Performance Rating Data Sheet are separately 
mentioned. 
 Measurement of Performance 



  
 
 

Based on the parameters defined in Data Sheet, Performance of concerned 
Vendor/ Supplier/Contractor/ Consultant would be computed and graded 
accordingly. The measurement of the performance of the Party would be 
its ability to achieve the minimum scoring of 60% points in the given 
parameters. 

 
 Initiation of Measures: 

 
Depending upon the Grading of Performance, corrective measures would
be  initiated  by  taking  up  the  matter  with  concerned Vendor/
Supplier/Contractor/  Consultant. Response  of Vendor/
Supplier/Contractor/ Consultant would be considered before deciding 
further course of action. 

 
 Implementation of Corrective Measures: 

 
Based on the response of Vendor/ Supplier/Contractor/ Consultant, 
concerned Engineer-in-Charge for the Projects and/or OIC in case of 
O&M would recommend for continuation or discontinuation of such party 
from the business of INDRADHANUSH GAS GRID LIMITED (IGGL). 

 
 Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated 

and, if required, corrective action will be taken for improvement in future. 
 

4.0 EXCLUSIONS: 
 

The following would be excluded from the scope of evaluation of performance of  
Vendors/ Suppliers/Contractors/ Consultants: 

 
(i) Orders/Contracts below the value of Rs. 50 Lakhs if Vendor/ 

Supplier/Contractor/ Consultant is not on watch list/ holiday list/ banning list. 
 
 

(ii) Orders for Misc./Administrative items/ Non stock Non valuated items  
(PO with material code). 

 
However, concerned Engineer-in-Charge /OICs will continue to monitor such 
cases so as to minimize the impact on Projects/O&M plants due to non-
performance of Vendors/ Suppliers/Contractors/ Consultants in all such cases. 

 
5.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ CONSULTANTS 
  

5.1 FOR PROJECTS 
 



  
 

i. Evaluation of performance of Vendors/ Suppliers/Contractors/ 
Consultants in case of PROJECTS shall be done immediately with 
commissioning of any Project. 

ii. On commissioning of any Project, EIC (Engineer-in-charge)/ Project-
in-charge shall prepare a Performance Rating Data Sheet (Format at 
Annexure-1) for all Orders and Contracts. 

 
iii. Depending upon the Performance Rating, following action shall be 

initiated by Engineer-in-charge/Project-in-charge: 
 

Sl.No. Performance Action 
 Rating  
1 POOR Seek explanation for Poor 

  performance 
2 FAIR Seek explanation for Fair performance 
3 GOOD Letter to the concerned for improving 

  performance in future 
4 VERY GOOD No further action 

 
iv. Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall 

be examined. In case of satisfactory reply, Performance Rating data 
Sheet to be closed with a letter to the concerned for improving 
performance in future. 

 
v. When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 
 

 Where performance rating is “POOR” (as per Performance Rating 
carried out after execution of Order/ Contract and where no reply/ 
unsatisfactory reply is received from party against the letter seeking the 
explanation from Vendor/Supplier/Contractor/ Consultant along with 
sharing the performance rating) 

 
 

Recommend such defaulting Vendor/Supplier/Contractor/ Consultant 

for the following action: 
 

1. Poor Performance on account of Quality (if marks 

obtained against Quality parameter is less than 20): 
 

 First Instance: Holiday (Red Card) for Two Years 
 

 Subsequent instance (s) in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such 
Vendor/ Supplier/ Contractor/ Consultant: 
Holiday (Red Card) for Three Years 

 



  
 
 

2. Poor Performance on account of other than Quality (if 

marks obtained against Quality parameter is more than 

20): 
 

(a) First such instance: Advisory notice (Yellow 
Card) shall be issued and 
Vendor/Supplier/Contractor/ Consultant shall be put 
on watch list for a period of Three (3) Years.  

(b) Second such instance in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such 
Vendor/ Supplier/ Contractor/ Consultant: 
Putting on Holiday (Red Card) for a period of 
One Year 
 

(c) Subsequent instances (more than two) in other 
ongoing order (s)/ contract (s) or new order (s) 
/contact (s) on such Vendor/ Supplier/ 
Contractor/ Consultant: Putting on Holiday (Red 
Card) for a period of Three Years. 

 
 Where Poor/Non-Performance leading to termination of contract 

or Offloading of contract due to poor performance attributable to 
Vendor/Supplier/ Contractor/Consultant (under clause no. 32 (C) 
of GCC-Works, Clause no. 28.3.1 of GCC-Goods, second para of 
Clause no. 2.17.3 of GCC-Services and Clause no.3.16.1 of GCC-
Consultancy) 

 
 First instance: Advisory notice (Yellow Card) shall be 

issued and Vendor/Supplier/Contractor /Consultant shall 
be put on watch list for a period of Three (3) Years. 

 
Further such vendor will not be allowed to participate in 
the re-tender of the same supply/work/services of that 
location which has terminated / offloaded. Moreover, it 
will be ensured that all other action as per provision of 
contract including forfeiture of Contract Performance 
Security (CPS) etc. are undertaken. 

 
However, such vendor will be allowed to participate 
in all other tenders and to execute other ongoing 
order/ contract (s) or new contract/ order (s). 
 
The Yellow card will be automatically revoked after 
a period of three years unless the same is converted 
into Red Card due to subsequence instances of poor/ 
non- performance in other ongoing order (s)/ contract 
(s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant. 

 



  
 

 Second instances in other ongoing order (s)/ contract (s) 
or new order (s) /contact (s) on such Vendor/ Supplier/ 
Contractor/ Consultant: Holiday (Red Card) for period 
of One Year and they shall also to be considered for 
Suspension. 

 
 

 Subsequent instances (more than two) in other 
ongoing order (s)/ contract (s) or new order (s) /contact 
(s) on such Vendor/ Supplier/ Contractor/ Consultant: 
Holiday (Red Card) for period of Three Years and 
they shall also to be considered for Suspension. 

 Where Performance rating is “FAI R”: 
 

Issuance of warning to such defaulting Vendor/ 
Supplier/Contractor/ Consultant to improve their performance. 

 
5.2 FOR CONSULTANCY JOBS 

 
Monitoring and Evaluation of consultancy jobs will be carried out in the same 
way as described in para 5.1 for Projects. 

 
5.3 FOR OPERATION & MAINTENANCE 

 
i. Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants 

in case of Operation and Maintenance shall be done immediately after 
execution of order/ contract. 

 
ii. After execution of orders a Performance Rating Data Sheet (Format at 

Annexure-2) shall be prepared for Orders by Site C&P and for 
Contracts/Services by respective Engineer-In-Charge.  

 
iii. Depending upon Performance Rating, following action shall be initiated:  

 
 

Sl. No. Performance Action    
 Rating     
1 POOR Seek explanation for Poor performance 

     
2. FAIR 

Seek explanation for Fair performance   
3 GOOD Letter to   the concerned for 

  improving performance in future. 
4 VERY GOOD No further action   

 
iv. Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet to 
be closed with a letter to the concerned for improving performance in 
future. 



  
 
 

v. When no reply is received or reasons indicated are unsatisfactory, the 
following actions need to be taken: 

 
 Where performance rating is “POOR” (as per Performance Rating 

carried out after execution of Order/ Contract and where no reply/ 
unsatisfactory reply is received from party against the letter 
seeking the explanation from Vendor/Supplier/Contractor/ 
Consultant along with sharing the performance rating) 

 
 

Recommend such defaulting Vendor/Supplier/Contractor/ 

Consultant for the following action: 
 
 

 Poor Performance on account of Quality (if marks obtained 
against Quality parameter is less than 20): 

 
 First Instance: Holiday (Red Card) for Two Years 

 
 Subsequent instance (s) in other ongoing order (s)/ 

contract (s) or new order (s) /contact (s) on such 
Vendor/ Supplier/ Contractor/ Consultant: Holiday 
(Red Card) for Three Years 

 
 Poor Performance on account of other than Quality (if marks 

obtained against Quality parameter is more than 20): 
 

(a) First such instance: Advisory notice (Yellow Card) 
shall be issued and Vendor/Supplier/Contractor/ 
Consultant shall be put on watch list for a period of 
Three (3) Years.  

(b) Second such instance in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such 
Vendor/ Supplier/ Contractor/ Consultant: Putting 
on Holiday (Red Card) for a period of One Year 

 
(c) Subsequent instances (more than two) in other 

ongoing order (s)/ contract (s) or new order (s) 
/contact (s) on such Vendor/ Supplier/ Contractor/ 
Consultant: Putting on Holiday (Red Card) for a 
period of Three Years. 

 
 

 Where Poor/Non-Performance leading to termination of contract or 
Offloading of contract due to poor performance attributable to 
Vendor/Supplier/ Contractor/Consultant (under clause no. 32 (C) of 
GCC-Works, Clause no. 28.3.1 of GCC-Goods, second para of 
Clause no. 2.17.3 of GCC-Services and Clause no.3.16.1 of GCC-
Consultancy) 

 



  
 

 First instance: Advisory notice (Yellow Card) shall be 
issued and Vendor/Supplier/Contractor /Consultant shall be 
put on watch list for a period of Three (3) Years. 

 
Further such vendor will not be allowed to participate in the 
re-tender of the same supply/work/services of that location 
which has terminated / offloaded. Moreover, it will be 
ensured that all other action as per provision of contract 
including forfeiture of Contract Performance Security (CPS) 
etc. are undertaken. 

 
However, such vendor will be allowed to participate in all 
other tenders and to execute other ongoing order/ contract 
(s) or new contract/ order (s). 

 
The Yellow card will be automatically revoked after a 
period of three years unless the same is converted into Red 
Card due to subsequence instances of poor/ non- 
performance in other ongoing order (s)/ contract (s) or new 

 
Second instances in other ongoing order (s)/ contract (s) or 
new order (s) /contact (s) on such Vendor/ Supplier/ 
Contractor/ Consultant: Holiday (Red Card) for period of 
One Year and they shall also to be considered for 
Suspension. 

 
 Subsequent instances (more than two) in other ongoing 

order (s)/ contract (s) or new order (s) /contact (s) on such 
Vendor/ Supplier/ Contractor/ Consultant: Holiday (Red 
Card) for period of Three Years and they shall also to be 
considered for Suspension. 

 
 Where Performance rating is “FA IR” 

 
Issuance of warning to such defaulting  
Vendors/Contractors/Consultants to improve their performance. 

 
6.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 

 
6.1 An order for Holiday passed for a certain specified period shall deemed to have 

been automatically revoked on the expiry of that specified period and it will not 
be necessary to issue a specific formal order of revocation. 

 
Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to 
quality, and new order is placed on bidder after restoration of Vendor/ 
Supplier/Contractor/ Consultant, such order will be properly monitored during 
execution stage by the concerned site. 

 
7.0 EFFECT OF HOLIDAY 



  
 
 

7.1 If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ 
Supplier/Contractor/ Consultant shall not be considered in ongoing tenders/future 
tenders. 

 
7.2 However, if such Vendor/ Supplier/Contractor/ Consultant is already executing 

any other order/ contract and their performance is satisfactory in terms of the 
relevant contract, should be allowed to continue till its completion without any 
further increase in scope except those incidental to original scope mentioned in 
the contract. In such a case CPBG will not be forfeited and payment will be made 
as per provisions of concerned contract. However, this would be without 
prejudice to other terms and conditions of the contract. 

 
7.3. Effect on other ongoing tendering: 
7.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the party shall be ignored. 
 

7.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the 
party shall not be opened and BG/EMD submitted by the party shall be returned 
to the party. 

 
7.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of 

the party shall be ignored & will not be further evaluated. If errant party emerges 
as the lowest (L1), then such tender shall also be cancelled and re- invited. 

 
8.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the 

procedure, the holding company, subsidiary, joint venture, sister concerns, group 
division of the errant Vendor/ Supplier/Contractor/ Consultant shall not be 
considered for putting on holiday list. 

 
Any bidder, put on holiday, will not be allowed to bid through consortium 
route also in new tender during the period of holiday. 

 
 9.0  If  an  unsuccessful  bidder  makes  any   vexatious,   frivolous   or   malicious 

complaint against the tender process with the intention of delaying or defeating 
any procurement   or   causing   loss   to   INDRADHANUSH   GAS   GRID 
LIMITED(IGGL) or any other bidder, such bidder will be put on holiday for a 
period of six months, if such complaint is proved to be vexatious, frivolous or 
malicious, after following the due procedure. 

 
  
8.0 APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 

 
 The party may file an appeal against the order of the Competent Authority for 
putting the party on Holiday list. The appeal shall be filed to Appellate Authority. 
Such an appeal shall be preferred within one month from the of receipt of 
Holiday order. 

 



  
 

 Appellate Authority would consider the appeal and pass appropriate order which 
shall be communicated to the party as well as the Competent Authority. 
 
 Appeal process may be completed within 45 days of filing of appeal with the 
Appellate Authority. 
 
 “Appellate Authority” shall be as constituted by IGGL. 

 
 

9.0 ERRANT BIDDER 
 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the 
job for any mistake committed by him in bidding or withdrawal of bid or 
modification of bid or varying any term in regard thereof leading to re-tendering, 
IGGL shall forfeit EMD paid by the bidder and such bidders shall be debarred 
from participation in retendering of the same job(s)/item(s). 

 
 

Further, such bidder will be put on Watch List (Yellow Card) for a period of three 
years after following the due procedure. However, during the period in watch list 
such vendor will be allowed to participate in all other tenders and to execute other 
ongoing order/ contract (s) or new contract/ order (s). 

 
In case of subsequent instances of default in other tender(s) during aforesaid watch 
list period, the action shall be initiated as per provision of sl. no. 2 of para A of 
Clause no. 5.1 (v) and 5.3 (v). 

 
The Yellow card will be automatically revoked after specified period unless the 
same is converted into Red Card. 

 
 In case CBIC (Central Board of Indirect Taxes and Customs)/ any equivalent 

government agency brings to the notice of INDRADHANUSH GAS GRID  
LIMITED (IGGL) that the Supplier has not remitted the amount towards GST 
(CGST & SGST/UTGST or IGST) collected from INDRADHANUSH GAS 
GRID LIMITED (IGGL) to the government exchequer, then, that Supplier shall be 
put under Holiday list of INDRADHANUSH GAS GRID LIMITED (IGGL) for 
period of six months after following the due procedure. 
 

 
 



  
 
 

Annexure-1   
INDRADHANUSH GAS GRID 

LIMITED (IGGL) PERFORMANCE RATING 
DATA SHEET (FOR PROJECTS/ 

CONSULTANCY JOBS) 
 

i) Project/Work Centre :   

ii) Order/ Contract No. & date :   

iii) Brief description of Items :   
 Works/Assignment    

iv) Order/Contract value (Rs.) :   

v) Name of Vendor/Supplier/ :   
 Contractor/ Consultant    

vi) Contracted delivery/ :   
 Completion Schedule    

vii) Actual delivery/  :   
 Completion date     
     

Performance Delivery/ Quality Reliability Total 
 Parameter Completion Performance Performance#  
  Performance    
 Maximum 40 40 20 100 
 Marks     
Marks Allocated      

 
Note:   
Remarks (if any) 

PERFORMANCE RATING (**)  
Note: 

 Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 
deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 
against Reliability Performance.  

 Allocation of marks should be as per enclosed instructions 
 Performance rating shall be classified as under : 

 
   

Signature of Sl. Range (Marks) Rating 
No.   Authorised Signatory: 
1 60 & below POOR 

Name: 2 61-75 FAIR 
3 76-90 GOOD 

Designation: 4 More than 90 VERY 
  GOOD  

 
 
 



  
 

 
 

Instructions for allocation of marks 
 

 Marks are to be allocated as under : 
 

1.1    DELIVERY/ COMPLETION PERFORMANCE 40 Marks 

Delivery Period/ Delay in Weeks Marks 
Completion Schedule    

a) Upto 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 12 weeks 20 
 ” 16 weeks 15 
  More than 16 weeks  0 

 b) Above 3 months Before CDD  40 
  Delay upto 4 weeks  35 
  ” 8 weeks  30 
  ” 10 weeks  25 
  ” 16 weeks  20 
  ” 20 weeks  15 
  ” 24 weeks  10 
  More than 24 weeks  0 

1.2 QUALITY PERFORMANCE    40 Marks 

 For Normal Cases : No Defects/ No Deviation/ No failure:  40 marks i) 

 Rejection/Defects Marks to be allocated on 10 marks 
  prorata basis for acceptable   
  quantity as compared to total   
  quantity for normal cases   
 ii) When quality Failure of severe nature 0 marks  
 failure endanger - Moderate nature 5 marks  
 system integration       
- low severe nature 10-25 marks and       
 safety   of   the       
 system       
 iii) Number of 1. No deviation  5 marks 
 deviations 2. No. of deviations < 2 2 marks 
  3. No. of deviations > 2 0 marks 

 
 
 
 



  
 
 
 
 
 

1.3 RELIABILITY PERFORMANCE 20 Marks 

      
  A. FOR WORKS/CONTRACTS   
      
  i) Submission  of  order  acceptance,  agreement,  4 marks 
   PBG, Drawings and other documents within   
   time   
      
  ii) Mobilization of resources as per Contract and in  4 marks 
   time   
      
  iii) Liquidation of Check-list points  4 marks 
      
  iv) Compliance to statutory and HS&E  4 marks 
   requirements   

   or   

   Reliability of Estimates/Design/Drawing etc. in   
   case of Consultancy jobs   

      
  v) Timely submission of estimates and other  4 marks 
   documents for Extra, Substituted & AHR   
   items   
      
  B. FOR SUPPLIES   
      
  i) Submission of order acceptance, PBG,  5 marks 
   Drawings and other documents within time   
      
  ii) Attending complaints and requests for after sales  5 marks 
   service/ warranty repairs and/ or query/ advice   
   (upto the evaluation period).   
      
  iii) Response to various correspondence and  5 marks 
   conformance to standards like ISO   
  iv) Submission of all required documents  5 marks 
   including Test Certificates at the time of   
   supply   
      

 
 
 
 
 
 



  
 
 

Annexure-2   
INDRADHANUSH GAS GRID LIMITED (IGGL) 

PERFORMANCE RATING DATA SHEET (FOR O&M) 
 

i) Location  :   

ii) Order/ Contract No. & date :   

iii) Brief description of Items :   
 Works/Assignment    

iv) Order/Contract value (Rs.) :   

v) Name of Vendor/Supplier/ :   
 Contractor/ Consultant    

vi) Contracted delivery/ :   
 Completion Schedule    

vii) Actual delivery/  :   
 Completion date     
       
 Performance  Delivery Quality Reliability Total 
 Parameter  Performance Performance Performance#  

Maximum Marks  40 40 20 100 
Marks Allocated      

(*)       
Remarks (if any)      

PERFORMANCE RATING (**)  
 

Note :  
 Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 
against Reliability Performance  

 Allocation of marks should be as per enclosed instructions  
 Performance rating shall be classified as under : 

 
   

Sl. Range (Marks) Rating 
No.   
1 60 & below POOR 
2 61-75 FAIR 
3 76-90 GOOD 
4 More than 90 VERY 

  GOOD 

 
Signature of  

Authorised Signatory: 
 
Name: 
 
Designation: 



  
 
 
 

Instructions for allocation of marks (For O&M) 
 

 Marks are to be allocated as under : 
 

1.1    DELIVERY/ COMPLETION PERFORMANCE 40 Marks 

Delivery Period/ Delay in Weeks Marks 
Completion Schedule    

a) Upto 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 12 weeks 20 
 ” 16 weeks 15 
  More than 16 weeks  0 

 b) Above 3 months Before CDD  40 
  Delay upto 4 weeks  35 
  ” 8 weeks  30 
  ” 10 weeks  25 
  ” 16 weeks  20 
  ” 20 weeks  15 
  ” 24 weeks  10 
  More than 24 weeks  0 

1.2 QUALITY PERFORMANCE   40 Marks 

 For Normal Cases : No Defects/ No Deviation/ No failure:  40 marks i) 

 Rejection/Defects Marks to be allocated on 10 marks 
  prorata basis for acceptable   
  quantity as compared to total   
  quantity for normal cases   
 ii) When quality Failure of severe nature 0 marks 
 failure endanger - Moderate nature 5 marks 
 system integration - low severe nature 10-25 marks 
 and safety of the      
 system      
 iii) Number of 1. No deviation  5 marks 
 deviations 2. No. of deviations < 2 2 marks 
  3. No. of deviations > 2 0 marks 

 
 
 
 
 



  
 
 
 
 

1.3 RELIABILITY PERFORMANCE 20 Marks 

      
  A. FOR WORKS/CONTRACTS   
      
  i) Submission  of  order  acceptance,  agreement,  4 marks 
   PBG, Drawings and other documents within   
   time   

      
  ii) Mobilization of resources as per Contract and in  4 marks 
   time   
      
  iii) Liquidation of Check-list points  4 marks 
      
  iv) Compliance to statutory and HS&E  4 marks 
   requirements   

   or   

   Reliability of Estimates/Design/Drawing etc. in   
   case of Consultancy jobs   
      
  v) Timely submission of estimates and other  4 marks 
   documents for Extra, Substituted & AHR   
   items   
      
  B. FOR SUPPLIES   
      
  i) Submission of order acceptance, PBG,  5 marks 
   Drawings and other documents within time   
      
  ii) Attending complaints and requests for after sales  5 marks 
   service/ warranty repairs and/ or query/ advice   
   (upto the evaluation period).   
      
  iii) Response to various correspondence and  5 marks 
   conformance to standards like ISO   
  iv) Submission of all required documents  5 marks 
   including Test Certificates at the time of   
   supply   
      

 



  
 
  

Annexure-III to Section-III 
 

ADDENDUM TO INSTRUCTIONS TO BIDDERS  
(INSTRUCTIONS FOR PARTICIPATION IN E-TENDER) 

 
INSTRUCTIONS FOR ONLINE BID SUBMISSION 

 
1 The bidders are required to submit soft copies of their bid electronically on the E-

Tender Portal (https://www.tenderwizard.com/VCS) using valid Digital Signature 
Certificates. Below mentioned instructions are meant to guide the bidders for 
registration on the E-Tender Portal, prepare their bids in accordance with the 
requirements and submitting their bids online on the E-Tender Portal. For more 
information, detailed guides and FAQs, bidders may visit the E-Tender Portal 
https://www.tenderwizard.com/VCS. 

 
2  REGISTRATION PROCESS ON ONLINE PORTAL 

i. Bidder has to enrol on the e-Procurement module of the portal 
https://www.tenderwizard.com/VCS by clicking on the link “Vendor Registration”. 
 

ii.  The bidder has to choose a unique username and assign a password for their accounts. 
Both these are case-sensitive. 

iii. Once the username and password are saved, even if the registration process is not 
completed in a single go, it can be continued where left. For resuming, click on 
“retrieve details” button on the Vendor Registration page. 

iv.  Bidders are advised to register their valid email address and mobile numbers as part of 
the registration process. These would be used for any communication from the E-
Tender Portal. 

v.  Bidders will be asked to provide their refund bank account details. These details will 
only be used for Bid Security refund purpose only in case where Bid Security is paid 
through e-payment mode on the portal. These details may be updated anytime in the 
user profile after login. 

vi.  Registration charges of Rs. 2000/- plus applicable GST shall be charged by 
Tenderwizard from all the bidders (non-refundable through their e-payment gateway). 
Registration shall be valid for 2 years on Tenderwizard. 

vii.  Upon enrolment, bidder needs to register their valid Digital Signature Certificate 
(Class II or Class III Certificates with signing and encryption combo key usage) issued 
by any Certifying Authority recognized by CCA India with their profile. This step may 
be skipped while registration, the same will be prompted to be done during first login 
into the portal. Please note that login can only be done in presence of a valid digital 
signature. 

viii.  Only one valid DSC should be registered by a bidder. This can be however be changed 
anytime in the user profile after login. Please note that the bidders are responsible to 
ensure that they do not lend their DSCs to others which may lead to misuse. 

ix.  Bidders must ensure that they have the latest version of Java installed in their local 
system to enable the portal to access their digital signatures. Refer section “System 
prerequisites” below for details. 

x.  The User ID of bidders will only be activated once they upload correct documents for 
verification (such as PAN, GST, etc.) and send email to 



  
 

twregdelhi@etenderwizard.com requesting activation mentioning their user ID and 
attaching their registration payment acknowledgement in the mail. 

xi.  Once ID is activated, bidders can then log in to the site through the secured log-in by 
entering their user ID / password and their DSC / e-Token. 

xii.  `Foreign bidders are advised to refer “DSC details for Foreign Bidders” on the portal 
for Digital Signature requirements. Any type of DSC that has valid signing and 
encryption capabilities are allowed on the portal. Fields not relevant for foreign 
bidders are optional and can be skipped during registration process. 
 

3  SYSTEM PREREQUISITES 
i. Your system should have Java installed and configured for the portal before logging in 

to your ID, if not follow the below steps. 
ii. Go to https://www.java.com and click on “Download” and run the downloaded setup 

file. 
iii.  Once fully installed, search in your start menu- “Configure Java” and run it. 
iv.  Go to tab “Security” of the window, click on “Edit site list”. Click on “Add” and enter 

https://www.tenderwizard.com/VCS in the new row. Click on “Add” then “Ok” and 
again “Ok”. 
 

4  TENDER DOCUMENTS SEARCH 
i. Active tenders can be searched on the portal through various parameters including 

Tender ref no., description, date, etc. 
ii. After login are , if the bidders not able to see the desired tender on the published 

tenders page, they may need to update their profile through the Profile tab. On the 
update profile page, check mark all the procurement categories and save. All tenders 
should now be visible on their published tender’s page. 

iii. After Logged-In tenders will be visible in “Vendor-Unapplied” category where 
bidders choose interested tenders and then click on ‘Request tender’ icon to pay the 
form fees (if applicable). After request procedure bidder will get tenders in “Vendor- 
In progress” category in which bidders can get the tender documents and price bid. 
Meanwhile, bidder must require to pay the e-tender processing fee to Tenderwizard 
through E-payment before bid submission. 

iv. Bidder has to log into the site well in advance before the sale date and time of the 
tender in over. VCS or Tenderwizard shall not be responsible for any last minute 
issues regarding processing fee payment. 
 

5  BID PREPARATION 
i. Bidders, in advance, should upload the bid documents on the portal well within time as 

indicated in the tender document. Generally, they are to be in PDF format except some 
of the documents provided in excel formats (such documents have to be filled and 
uploaded in excel format only). 

ii. Bidders are required to upload all required documents such as certificates, purchase 
order details, forms, financial reports, etc. under “Document Library” link  on the 
portal first. These can be later attached as part of their bid documents during bid 
submission. 

iii.  Bidders can merge multiple PDF and upload in a single PDF file as long as it within 
the size limit of single file i.e. 5 MB. 
 



  
 

6  BID SUBMISSION 
i. Bidder will be entirely responsible for any last minute issues and Tenderwizard or 

VCS shall not be held responsible for such default. To prevent this, bidders are 
advised to upload the documents on the portal well within deadline. 

ii.  For Bid Security, bidder has to select the mode of payment (DD) and fill in the 
required details along with scanned copy. Exempted vendors can select ‘Exemption’ 
and upload valid certificate for the same. 

iii.  A standard SOR format in excel has been provided with the tender document to be 
filled by all the bidders. Bidders to note that they should necessarily submit their 
financial bids in the prescribed format only. Proving the same in any other format such 
as pdf, shall render the bid liable for rejection. 

iv.  The server time (which is displayed on the bidders’ dashboard) will be considered as 
the standard time for referencing the deadlines for submission of the bids by the 
bidders, opening of bids etc. The bidders should follow this time during bid 
submission. 

v.  The uploaded tender documents become readable only after the tender opening by the 
authorized bid openers. 

vi. It is important to note that the bidder has to click on the ‘Submit the tender form 
button’, to ensure that the Bid Submission Process is completed. Bids which aren’t 
submitted successfully are considered as Incomplete/Invalid bids and are not 
considered for evaluation by the portal. 

vii.  Upon the successful and timely submission of bids, the portal will give a successful 
bid submission message & a bid summary will be displayed with the bid no. and the 
date & time of submission of the bid with all other relevant details. 

 
7 ASSISTANCE TO BIDDERS 
 

i. Any queries relating to the content of the tender document and the terms and 
conditions contained therein should be addressed to the Tender Inviting Authority as 
indicated in the tender. 

ii.  For e-Procurement technical support or any queries related to the process of online bid 
submission or queries relating to E-Tender Portal in general may be directed to the 
24x7 Tenderwizard Helpdesk. The contact number for the helpdesk are +91-
9990210978 and 011-49424365. 
 

8 EMAIL SUPPORT: 
 For any e-Procurement application related service requests and technical issues related 

to document uploads, encryption/decryption key issues, bidder login issues, new 
Registration issues, key uploads, DSC key installation, bid submission, system users 
may please mail to safdar.ali@vcsprojects.com , twregdelhi@etenderwizard.com with 
a copy to dscdelhi@etenderwizard.com. Any issues encountered due to last minute 
actions by the bidders shall not be the responsibility of VCS or Tenderwizard. Bidders 
are advised to use the portal in advance so that any issue can be resolved with 
adequate time before any deadline. 

. 



  
 

ANNEXURE-IV to Section-III 
 

BIDDING DATA SHEET (BDS) 
 
ITB TO BE READ IN CONJUNCTION WITH THE FOLLOWING: 
 

A. GENERAL 
ITB clause Description 

1.2 
The Invitation for Bids/ Tender no is : C221052-VCS-IGGL-TENDER-002 
Tender ID: VCS21000018 

1.1 The Employer/Owner is: Indradhanush Gas Grid Limited (IGGL) 

2.1 
The name of the Works to be performed is: LAYING & CONSTRUCTION OF STEEL 
GAS PIPELINE & TERMINALS ALONG WITH ASSOCIATED FACILITIES 
FOR SECTION-10 & 11 UNDER NORTH EAST GAS GRID PHASE-III OF IGGL 

3 

BIDS FROM CONSORTIUM/ JOINT VENTURE 
 

APPLICABLE 𝑥 
NOT APPLICABLE √ 

 

B. BIDDING DOCUMENT 

ITB clause Description 

8.1 

For clarification purposes only, the communication address is: 
Attention :  
Head (Contracts & Procurement)  
M/s VCS Quality Services Pvt. Ltd.  
Unit no. 1116 - 1121, Tower 4, Assotech Business Cresterra, Plot No. 22, Sector-135, 
Expressway Noida-201301.  
M: 8447121518/9205366772  
Email ID :cp@vcsprojects.com / ashwani.chandra@vcsprojects.com /  
manohar.joshi@vcsprojects.com 

C. PREPARATION OF BID 

11.1.1 (u)  
Additional documents to be submitted by the Bidder with its Part-I (Techno- commercial/ 
Un-priced bid): SCC/Scope of Work refers: NIL  

12  
 

Additional Provision for Price Schedule/ Schedule of Rate/ Bid Price are as under: NIL  

 
 
12& 13  

 
Whether IGGL will be able to avail input tax credit in the instant tender  
 

YES 𝑥 
NO √ 

 



  
 
 Details of Buyer:  

 

Services to be 
rendered at 

M/s Indradhanush Gas Grid Limited, 5th Floor 
, Central Mall, G S Road, Christian Basti, 
Guwahati 

PAN No. AAECI9589F 

GST no. 
18AAECI9589F1ZZ (Assam) 
16AAECI9589F1Z3 (Tripura) 

IGGL Bank details  
Account Holder’s Name: INDRADHANUSH GAS GRID LIMITED (IGGL)  
Bank Name : State Bank of India  
Account No. : CURRENT A/C NO. 37967639273 
IFSC Code: SBIN0003030 
BRANCH : DISPUR 

 

14  The currency of the Bid shall be INR  

15  The bid validity period shall be 04 (Four) months ‘from final 'Bid Due Date  

38.6 

In case “Contract Performance Security” is in the form of 'Demand Draft' or 'Banker's 
Cheque', the same should be favor of INDRADHANUSH GAS GRID LIMITED (IGGL), 
payable at Guwahati. 
 
In case of submission through online banking transaction i.e. IMPS / NEFT / RTGS 
/ SWIFT, etc., the details of IGGL’s Bank account are as under: 
 
Account Holder’s Name: INDRADHANUSH GAS GRID LIMITED (IGGL) 
Account Number: CURRENT A/C NO. 37967639273 
IFSC Code: SBIN0003030 
BRANCH : DISPUR 
Bank Name : State Bank of India 
 
Bidder to mention reference no. “CPS/……….” in narration while remitting the 
CPS amount in IGGL’s Bank Account. 

D. SUBMISSION AND OPENING OF BIDS 

18 
In addition to the original of the Bid, the number of copies required is one. Not applicable 
in case of e-tendering. 

22  The E-Tender No. of this bidding process is: Not Applicable  

22.3, 26 
and 
4.0 of IFB 

For bid submission purposes only (Manual) or the submission of physical 
document as per clause no. 4.0 of IFB, the Owner’s address is : 
 
Attention: Head (Contracts & Procurement)  
M/s VCS Quality Services Pvt. Ltd.  
Unit no. 1116 - 1121, Tower 4,  
Assotech Business Cresterra,  
Plot No. 22, Sector-135,  
Expressway Noida-201301.  
M: 8447121518/9205366772  

E. EVALUATION, AND COMPARISON OF BIDS  



  
 

32 Evaluation Methodology is mentioned in Section-II. 

33 

Compensation for Extended Stay: 
 

APPLICABLE √ 
NOT APPLI ABLE 𝑥 

 
 

F. AWARD OF CONTRACT 

37 
State of India of which stamp paper is required for Contract Agreement: Guwahati, 
Assam, India 

38 Contract Performance Security (CPS)/ Security Deposit 
 

APPLICABLE √ 
NOT APPLICABLE 𝑥 

 
The value/ amount of Contract Performance Security/ Security Deposit: 
 
SD/CPBG @ 3% of Order/ Contract Value within 30 days of FOA/ notification of award. 
 
Order value as mentioned above will be exclusive of GST. 
 
There is no exemption to MSEs including SSI units from submission of Security Deposit/ 
Contract Performance Bank Guarantee (CPBG). 

39.2 Void 
40 Applicability of Purchase Preference for MSE: 

 
APPLICABLE 𝑥  

NOT APPLICABLE √ 
 

41 Provision of AHR Item : 
 

APPLICABLE √ 
NOT APPLICABLE 𝑥 

 

44.1 Quarterly Closure of Contract 
 

APPLICABLE √ 
NOT APPLICABLE 𝑥 

 

Clause no. 
27.3 of 
GCC 

Bonus for Early Completion: 
 

APPLICABLE 𝑥 
NOT APPLICABLE √ 

 

49 Applicability of provisions relating to Startups: 
 

APPLICABLE 𝑥 
NOT APPLICABLE √ 

 



  
  

ANNEXURE-V TO SECTION-III 
 

POLICY TO PROVIDE PURCHASE PREFERENCE (LINKED WITH LOCAL 
CONTENT) (PP-LC) 

 
1.0 Ministry  of  Petroleum  &  Natural  Gas  (MoPNG)  vide  communication  no.  FP- 

 2013/2/2017-FP-PNG dated 17.11.2020 has forwarded Policy to provide Purchase 
 Preference (linked with Local Content) in all the Public Sector Undertakings under the 
 Ministry of Petroleum and Natural Gas. A copy of the policy is available on website of 
 MoP&NG (i.e. http://petroleum.nic.in/). 

2.0 DEFINITIONS  

2.1 Oil and Gas Business Activity shall comprise of Upstream, Midstream and Downstream 
 business activities.  

2.2 Domestic products shall be goods and/or service (including design and engineering) 
 produced by companies, investing and producing in India. 

2.3 Local Content hereinafter abbreviated to LC means the amount of value added in India 
 which shall, unless otherwise prescribed by the Nodal Ministry, be the total value of the 
 item procured (excluding net domestic indirect taxes) minus the value of imported 
 content in the item (including all customs duties) as a proportion of the total value, in 
 percent.   

2.4 Domestic Manufacturer shall be business entity or individual having business 
 activity established under Indian law and producing products domestically. 

2.5 Supplier of goods and/or provider of service shall be a business entity having 
 capability of providing goods and/or service in accordance with the business line and 
 qualification thereof and classified as under: 

 'Class-I local supplier' means a supplier or service provider, whose goods, services or
 works offered for procurement, has local content equal to or more than 50%, as defined 
 under this Policy.  

 `Class-II local supplier' means a supplier or service provider, whose goods, services or 
 works offered  for procurement, has local content more than 20% but less than 50%, as 
 defined under this Policy.  

 `Non-local supplier' means a supplier or service provider, whose goods, services 
 or works offered for procurement, has local content less than or equal to 20%, as defined 
 under this Policy.  

2.6 Steering Committee means the committee to be constituted by MoPNG to provide
 effective guidance and to oversee the implementation of the Policy on a regular and 
 continuing basis.  

2.7 Verification shall be an activity to verify the accomplishment of LC by domestic 
 manufacturers and/or suppliers of goods and/or providers of service with the data 
 obtained or collected from respective business activities. 



  
 
 

2.8 Purchase preference: Where the quoted price is within the margin of purchase 
preference of the lowest price, other things being equal, purchase preference may be 
granted to the bidder concerned, at the lowest valid price bid. 

 
2.9 Local Content (LC) in Goods shall be the use of raw materials, design and engineering 

towards manufacturing, fabrication and finishing of work carried out within the country. 
 

2.10 Local Content (LC) in Services shall be the use of services up to the final delivery by
 utilizing manpower  (including specialist), working appliance (including
 software) and supporting facilities carried out within in the country.   

2.11 Local Content (LC)  in EPC contracts shall be the use of materials, design and
 engineering  comprising  of  manufacturing,  fabrication, assembly  and finishing as
 well  as  the  use  of services by utilizing  manpower (including specialist), working
 appliance (including software) and supporting facility up to the final delivery, carried out
 within the country.         

2.12 Factory overhead cost shall  be indirect costs of Manpower,
 machine/ working appliance/facility and the whole other fabrication costs needed to 
 produce a unit of product with the cost not chargeable directly to specified product.  

2.13 Company   overhead cost shall   be   costs   related   to   the   marketing,
 administration and general affairs cost of the company.     

2.14 Indian Company  means a company formed and registered under the Companies
 Act, 2013.         

 
2.15 Foreign company means any company or body corporate incorporated outside India 

which— (a) has a place of business in India whether by itself or through an agent. 
physically or through electronic mode: and (b) conducts any business activity in India 
in any other manner. 

 
3.0 SCOPE 

 
3.1 This PP-LC policy is not applicable for goods/ services falling under the list of items 

reserved for exclusive purchase from Micro and Small Enterprises (MSEs) or Domestically 
manufactured Electronic Products (DMEP) or Domestically Manufactured Products, 
Services or works Relating to Telecom under the respective policies. 

 
3.2 Void 

 
3.3 Further, this policy is not applicable for HP-HT operations for time being. The Charter 

Hiring of Offshore vessels shall continue to be governed by DG, Shipping Guidelines. 
Indian Flag Vessels shall be considered as having 100% LC. 

 
3.4 The prescribed local content in the Policy shall be applicable on the date of Notice 

Inviting Tender/ Issuance of tender. 
 

4.1 MARGIN OF PURCHASE PREFERENCE: The margin of purchase preference 
shall be 20%. 



  
 
 

5.0 ELIGIBILITY OF ‘CLASS-I LOCAL SUPPLIER’/ ‘CLASS-II LOCAL 
SUPPLIER’/ ‘NON-LOCAL SUPPLIERS’ FOR DIFFERENT TYPES OF 
PROCUREMENT 

 
5.1 In respect of all goods, services or works in respect of which the Nodal Ministry/ 

Department under DPIIT's Public Procurement (Preference to Make in India) Order, 
2017 has communicated that there is sufficient local capacity and local competition, 
only ‘Class-I local supplier’ shall be eligible to bid. Details of such notified goods, 
services or works is available on https://dipp.gov.in/public-procurements 

 
5.2 For all other Domestic Competitive tenders, ‘Class-I local supplier’ and ‘Class-II local 

supplier’ shall be eligible to bid irrespective of purchase value, but preference to be 
given as per PP-LC to the ‘Class-I local supplier’. 

 
5.3 Only ‘Class-I local supplier’ and ‘Class-II local supplier’ shall be eligible to bid, except 

when Global tender enquiry/International Competitive Bidding has been issued. In 
Global tender enquiry/International Competitive Bidding, ‘Non-local suppliers’ shall 
also be eligible to bid along with ‘Class-I local suppliers’ and ‘Class-II local suppliers’. 

 
5.4 ‘Class-II local supplier’ and ‘Non-local supplier’ will not get purchase preference in any 

tender. 
 

5.5 The producers of goods and/or providers of services shall be obliged to fulfil the 
requirements of quality and delivery time in accordance with the provisions of the 
respective contracts of goods and services. 

 
5.6 If the Ministry is satisfied that Indian suppliers of an item are not allowed to participate 

and/or compete in procurement by any foreign government, it may, if it deems 
appropriate, restrict or exclude bidders from that country from eligibility for 
procurement of that item and/or other items relating to the Ministry. 

 
5.7 For the purpose of para 5.6 above, a supplier or bidder shall be considered to be from a 

country if (i) the entity is incorporated in that country, or (ii) a majority of its shareholding 
or effective control of the entity is exercised from that country, or (iii) more that 50% of the 
value of the item being supplied has been added in that country. Indian suppliers shall mean 
those entities which meets any of these tests with respect to India. 

 
6.0 PURCHASE PREFERENCE- LINKED WITH LOCAL CONTENT (LC) 

 
6.1 In procurement of all items not covered by para 5.1, the following provisions is to be 

considered for LC linked Purchase Preference: 
 

6.1.1 The manufacturers/ service providers having the capability of meeting/ exceeding the 
local content targets shall be eligible for purchase preference under the policy, i.e. LC 
manufacturers/ LC service providers respectively as described below. 

 
6.1.2 Wherever the goods/ services are procured under this policy, eligible (techno-

commercially qualified) ‘Class I Local supplier’ shall be granted a purchase preference 
where the quoted price is within the margin of purchase preference of the lowest price, 
other things being equal, purchase preference shall be be granted to the  



  
  

eligible (techno-commercially qualified) Class I Local supplier concerned, at the lowest 
valid price bid. 

 
6.1.3 Goods: 

 
If the tenders can be split (as specified in BDS) then the order for 50% ** of the 

procured quantity would be awarded to the lowest techno-commercially 
qualified ‘Class I Local supplier’, subject to matching with L1, if such bidders 
are available. The remaining will be awarded to L1. 

 
However, if L1 bidder happens to be a ‘Class I Local supplier’, the entire 
procurement value shall be awarded to such bidder. 

 
 If the tendered quantity cannot be divided exactly 50:50, the eligible Class I 
Local supplier will have right for quantity not less than 50% of tendered 
quantity. 

 
 If the tender cannot be split (as specified in BDS)then the order shall be 

awarded to the eligible ‘Class I Local supplier’ for the entire quantity. 
 

6.1.4 Services/EPC Contracts : 
 

 In case tender for services/ EPC cannot be split (as specified in BDS), The 
entire contract would be awarded to the lowest techno-commercially qualified 
‘Class I Local supplier’, subject to matching with L1, if such bidders are 
available. 

 
 In case tender for services/EPC can be split (as specified in BDS), then 

splitting shall be allowed and specified in tender documents. Such services shall 
follow the procedure outlined for goods as described in goods above at para at 
6.1.3 (a). 

 
6.1.5 For para 6.1.3 and 6.1.4 above, only those ‘Class I Local supplier’ whose bids are within the 

margin of purchase preference would be allowed an opportunity to match L1 bid. 
 

6.1.6 The procedure for award of contract/ order under the policy is at Enclosure-I. 
 

7.0 Determination of LC: The following process shall be adopted by the bidder to 
determine the content of LC: 

 
6.1 LC of Goods 

 
7.1.1 LC of goods shall be computed on the basis of the cost of domestic components in 

goods, compared to the whole cost of product. 
 

7.1.2 The criteria for determination of the local content cost in the goods shall be as follows: 
 

 in the case of direct component (material), based on country of origin:  
 in the case of manpower, based on INR component. 

 
7.1.3 The calculation of LC of the combination of several kinds of goods shall be based on the 

 



  
  

ratio of the sum of the multiplication of LC of each of the goods with the acquisition 
price of each goods to the acquisition price of the combination of goods. 

 
7.2 LC of service 

 
7.2.1 LC of Service shall be calculated on the basis of the ratio of service cost of domestic 

component in service to the total cost of service. 
 

7.2.2 The total cost of service shall be constituted of the cost spent for rendering of service, 
covering: 

 
   cost of component (material) which is used:  
   manpower and consultant cost: cost of working equipment/ facility; and c) 

general service cost. 
 

7.2.3 The criteria for determination of cost of local content in the service shall be as follows 
 

 in the case of material being used to help the provision of service, based on 
country of origin; 

 in the case of manpower and consultant based on INR component of the services 
contract; 

 in the case of working equipment/facility, based on country of origin: and 
 in the case of general service cost, based on the criteria as mentioned in clauses 

a, b, and c above.  
 Indian flag vessels in operation as on date. 

 
7.3 LC of the EPC Contracts: 

 
7.3.1  LC of EPC contracts shall be the ratio of the whole cost of domestic components 

in the combination of goods and services to the whole combined cost of goods and 
services.  

 
7.3.2 The whole combined cost of goods and services shall be the cost spent to produce the 

combination of goods and services, which is incurred on work site. LC of the 
combination of goods and services shall be counted in every activity of the combination 
work of goods and services. 

 
7.3.3 The spent cost as mentioned in paragraph 7.3.2 shall include production cost in the 

calculation of LC of goods as mentioned in clause 7.1.1 and service cost in the 
calculation of LC of services as mentioned in clause 7.2.2. 

 
7.4 Calculation of LC and Reporting 

 
LC shall be calculated on the basis of verifiable data. In the case of data used in the 
calculation of LC being not verifiable, the value of LC of the said component shall be 
treated as nil. 

 
8.0 CERTIFICATION AND VERIFICATION 

 
8.1    Since ‘Class I/Class II Local suppliers’ are eligible to bid in Domestic Competitive 
Bidding only if they meet the local content norms, therefore whether or not they want to  



  
  

avail PP-LC benefit, it will still be mandatory for them to give adequate documentation 
as follows to establish their status as ‘Class-I local supplier’ or ‘Class-II local supplier’: 

 
8.1.1 At bidding stage: 

 
 Price Break-up: 

 
• The bidder shall provide the percentage of local content in the bid. 

 
 The bidder shall submit an undertaking [Form -2] from the authorised signatory 

of bidder having the Power of Attorney alongwith the bid stating the bidder 
meets the mandatory minimum LC requirement and such undertaking shall 
become a part of the contract. 

 
 In cases of procurement for a value in excess of Rs. 10 crores, the Undertaking [Form-

3] submitted by the bidder shall be supported by a certificate from the statutory 
auditor or cost auditor of the company (in the case of companies) or from a 
practicing cost accountant or practicing chartered accountant (in respect of other 
than companies) giving the percentage of local content. 

 
However, in case of foreign bidder, certificate from the statutory auditor or cost 
auditor of their own office or subsidiary in India giving the percentage of local 
content is also acceptable. In case office or subsidiary in India does not exists or 
Indian office/ subsidiary is not required to appoint statutory Auditors or cost 
auditor, certificate from practising cost accountant or practicing chartered 
accountant giving the percentage of local content is also acceptable. 

 
 VOID 

 
8.1.2 After Contract Award: 

 
 The bidder shall submit an undertaking from the authorised signatory of bidder 

having the power of Attorney alongwith the bid stating the bidder meets the 
mandatory minimum LC requirement and such undertaking shall become a part 
of the contract. 

 
 In cases of procurement for a value in excess of Rs 10 crores, the undertaking 

submitted by the bidder shall be supported by a certificate from the statutory 
auditor or cost auditor of the company (in case of companies) or from a 
practicing cost accountant or practising chartered accountant (in respect of 
other than companies) giving the percentage of local content. 

 
 However, in case of foreign bidder. certificate from the statutory auditor or 

cost auditor of their own office or subsidiary in India giving the percentage of 
local content is also acceptable. In case office or subsidiary in India does not 
exist or Indian office/ subsidiary is not required to appoint statutory auditor or 
cost auditor, certificate from practising cost accountant or practising chartered 
accountant giving the percentage of local content is also acceptable. 

 
8.2    Each supplier shall provide the necessary local-content documentation to the statutory 

auditor or cost auditor of the company (in case of companies) or from a practicing cost  



  
  

accountant or practising chartered accountant (in respect of other than companies), 
which shall review and determine that local content requirements have been met, and 
issue a local content certificate to that effect on behalf of procuring company, stating 
the percentage of local content in the good or service measured. The statutory auditor or 
cost auditor of the company (in case of companies) or from a practicing cost accountant 
or practising chartered accountant (in respect of other than companies) shall keep all 
necessary information obtained from suppliers for measurement of Local Content 
confidential. 

 
8.3 The Local Content certificate shall be submitted along with each invoice raised. 

However, the % of local content may vary with each invoice while maintaining the 
overall % of local content for the total work/purchase of the pro- rata local content 
requirement. In case, it is not satisfied cumulatively in the invoices raised up to that 
stage, the supplier shall indicate how the local content requirement would be met in the 
subsequent stages. 

 
8.4 As regards cases where currency quoted by the bidder is other than Indian Rupee, 

exchange rate prevailing on the date of Notice Inviting Tender (NIT)/ Issuance of 
Tender shall be considered for the calculation of Local Content. 

 
8.5 IGGL shall also have the authority to audit as well as witness production processes to 

certify the achievement of the requisite local content. 
 

9.0 Sanctions 
 

9.1 During execution, it shall be the responsibility of the supplier/contractor to ensure 
fulfillment of the minimum local content specified in the bidding document failing 
which IGGL shall impose sanction on manufacturers/ service providers. The sanctions 
shall be in the form of written warning, financial penalty and banning. 

 
9.2 In the event that a manufacturer or supplier of goods and/or provider of services does not 

fulfill his obligation after the expiration of the period specified in such warning, the IGGL 
shall initiate action for banning such manufacturer/supplier/service provider as per  
as per IGGL’s extant “Procedure for action in case 
Corrupt/Fraudulent/Collusive/Coercive Practices” 

 
9.3 A manufacturer and/or supplier of goods and/or provider of services who has been 

awarded the contract after availing Purchase Preference is found to have violated the 
LC provisions, in the execution of the procurement contract of goods and/or services 
shall be subject to financial penalty an amount equal to 10% of the Contract Price. This 
financial penalty shall be over and above the CPBG value prescribed in the contract. 

 
9.4 In case a manufacturer and/or supplier of goods and/or provider of services desires to 

change the origin of sourcing of material/services, the same may be allowed with the 
understanding that in case this results in non compliance to minimum local content, the 
penal action as above shall be applicable. 

 
 
 
 
 

 



  
 
 

PROCEDURE FOR AWARD OF CONTRACTS/ ORDERs 
 

 A. PROCEDURE FOR AWARD OF CONTRACTS UNDER THIS POLICY 
SHALL BE AS FOLLOWS (SUBJECT TO QUANTITY DISTRIBUTION 
APPLICABLE TO MSES AS PER PUBLIC PROCUREMENT POLICY FOR 
MSE 2012, REFER EXAMPLES GIVEN BELOW): 

 
1.1 In procurement of all items which are divisible in nature, the 'Class I local 

supplier' shall get purchase preference over 'Class II local supplier' as well as 
'Non Local Supplier' as per following procedure: 

 
 Among all qualified bids, the lowest bid will be termed as L1. If L1 is 'Class I 

local supplier', the contract for full quantity will be awarded to L1. 
 

 If L1 bid is not a 'Class I local supplier', 50% of the order quantity shall be 
awarded to L1. Thereafter, lowest bidder among the 'Class I Local supplier' will 
be invited to match the L1 price for the remaining 50% quantity subject to the 
Class I local supplier's quoted price falling within the margin of purchase 
preference. and contract for that quantity shall be awarded to such 'Class I local 
supplier' subject to matching the L1 price. 
 
In case such lowest eligible 'Class I local supplier' fails to match the L1 price or 
accepts less than the offered quantity, the next higher 'Class I local supplier' 
within the margin of purchase preference shall be invited to match the L1 price 
for remaining quantity and so on, and contract shall be awarded accordingly. In 
case some quantity is still left uncovered on Class I local suppliers, then such 
balance quantity may also be ordered on the L1 bidder. 

 
1.2. In the procurement of all items which are not divisible in nature and in 

procurement of services where the bid is evaluated on price alone, the 'Class-I 
local supplier' shall get purchase preference over 'Class-II local supplier' as 
well as 'Non-local supplier', as per following procedure: 

 
 Among all qualified bids, the lowest bid will be termed as L1. If L1 is 'Class-I 

local supplier', the contract will be awarded to L1. 
 If L1 is not 'Class-I local supplier', the lowest bidder among the 'Class-I local 

supplier', will be invited to match the L1 price subject to Class-I local 
supplier's quoted price falling within the margin of purchase preference, and 
the contract shall be awarded to such 'Class-I local supplier' subject to 
matching the L1 price.  

 In case such lowest eligible 'Class-I local supplier' fails to match the L1 price, 
the 'Class-I local supplier' with the next higher bid within the margin of 
purchase preference shall be invited to match the L1 price and so on and 
contract shall be awarded accordingly. In case none of the 'Class-I local 
supplier' within the margin of purchase preference matches the L1 price, the 
contract may be awarded to the L1 bidder. 

 
 B.  VOID   



  
 

FORM-1 TO ANNEXURE-V TO SECTION-III 
 

UNDERTAKING FOR APPLICABILITY OF POLICY (APPLICABLE FOR CLASS-I  
LOCAL SUPPLIER ONLY) 

To,  
M/s INDRADHANUSH GAS GRID LIMITED (IGGL) 
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati  
 
SUB: __________________________________  
Tender No. : ____________________________  
 
Dear Sir  
We, M/s (Name of Bidder) hereby confirm that following purchase preference to be considered:- 
 
Description  Preference  
Purchase Preference under Public Procurement 
Policy for MSE  

 

Policy to Provide Purchase Preference (linked  
with local content)  

 

 
Note:  

i. Please indicate your preference against only one policy.  
ii. The above preference shall be extended only after submission of requisite documents (as 

mentioned in the tender documents).  
iii. In case a bidder is eligible to seek benefit under PP-LC policy as well as PPP for MSE 2012, then 

the bidder should categorically seek benefits against only one of the two policies i.e. either PP-LC 
or MSE policy.  

iv. In case a MSEs bidder opts for purchase preference based on PP-LC, he shall not be entitled to 
claim purchase preference benefit available to MSE Bidders under PPP for MSE 2012. However, 
the exemptions from furnishing Bidding Document fee and Bid security/EMD shall continue to 
be available to MSE Bidders  

v. The option once exercised cannot be modified subsequently.  
 
 
Place:        [Signature of Authorized Signatory of Bidder]  
Date:        Name:  

Designation:  
Seal: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

FORM-2 TO ANNEXURE-V TO SECTION-III 
 

SELF CERTIFICATION BY BIDDER WHO CLASS-I /CLASS-II LOCAL SUPPLIER  
TOWARDS MANDATORY MINIMUM LOCAL CONTENT 

 
To, 

 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: ____________________________________  
TENDER NO: _____________________________ 

 
Dear Sir 

 
We, M/s____________ (Name of Bidder) confirm that as per the definition of mentioned in PP-  
LC Policy we are: 

 
Class-I Local supplier 

 
[ 

 
] 

 
Class-II Local Supplier 

 
[ 

 
] 

 
(Bidder is to tick appropriate option ( or X) above). 

 
It is further confirm that M/s ____________ (Name of Bidder)/) / M/s …………….meet the  
mandatory minimum Local content requirement of ………………………% specified for Class-I  
Local supplier/ Class-II Local supplier (strikethrough which is not applicable) under Policy to 
Provide Purchase Preference (linked with local content). 

 
We further confirm that in case we fail to meet the minimum local content, the same shall be 
treated false information and IGGL will take action as per provision of tender document. 

 
 

Place:  
 
Date: 

 
 
[Signature of Authorized Signatory of Bidder]  
 
Name: 
 
Designation: 
 
Seal: 

 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

FORM-3 TO ANNEXURE-V TO SECTION-III 
 

CERTIFICATE BY STATUTORY AUDITOR/COST AUDITOR/ CHARTERED 
ACCOUNTANT OF BIDDER WHO CLASS-I /CLASS-II LOCAL SUPPLIER TOWARDS 

MANDATORY MINIMUM LOCAL CONTENT 
 

To, 
 

M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: ____________________________  
TENDER NO: _____________________ 

 
Dear Sir, 

 
 We __________ the statutory auditor/ cost auditor/chartered accountant (not an 

employee of the company) of M/s._______ (Name of the bidder) hereby certify that as 
per definition specified in PP-LC policy, M/s._______ (Name of the bidder) is 

 
Class-I Local supplier 

 
[ 

 
] 

 
Class-II Local Supplier 

 
[ 

 
] 

 
(Bidder is to tick appropriate option ( or X) above). 

 
 It is further confirm that M/s____________ (Name of Bidder)/ M/s ……………. meet 

the mandatory minimum Local content requirement of ………………………% 
specified for Class-I Local supplier/ Class-II Local supplier (strikethrough which is not 
applicable) under Policy to Provide Purchase Preference (linked with local content) 
quoted vide offer No. _______ dated ________ against tender No.________ by M/s 
________ (Name of the bidder).” 

 
Name of Audit Firm: 

 
Date: 

 
[Signature of Authorized Signatory]  
 
Name: 
Designation: 
Seal:  
Membership no. 



  
 

 
Note:  

 This certificate it to be furnished by the statutory auditor or cost auditor of the company (in the 
case of companies) or from a practicing cost accountant or practicing chartered accountant (in 
respect of suppliers other than companies). 

   
 The above format is indicative, the statutory auditor/ cost auditor/ cost accountant can modify 

the format without changing the intent of certification. 



  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FORMS & FORMAT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

LIST OF FORMS & FORMAT 
 

Form No. Description 
  

F-1 BIDDER’S GENERAL INFORMATION 
  

F-2 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST 
MONEY 

  

F-2A PROFORMA OF DECLARATION FOR BID SECURITY 
  

F-3 LETTER OF AUTHORITY 
  

F-4 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 
 PERFORMANCE SECURITY / SECURITY DEPOSIT" 
  

F-5 AGREED TERMS & CONDITIONS 
  

F-6 ACKNOWLEDGEMENT CUM CONSENT LETTER 
  

F-7 BIDDER’S EXPERIENCE 
  

F-8 CHECK LIST 
  

F-8B CHECK LIST FOR BID EVALUATION CRITERIA (BEC) 
 QUALIFYING DOCUMENTS 
  

F-9 FORMAT FOR CERTIFICATE FROM BANK 

 IF BIDDER’S WORKING CAPITAL IS INADEQUATE 
  

F-10 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE 
 FOR FINANCIAL CAPABILITY OF THE BIDDER 
  

F-11 FORMAT FOR CONSORTIUM/JV AGREEMENT 
  

F-12 BIDDER'S QUERIES FOR PRE BID MEETING 
  

F-13 E-BANKING FORMAT 
  

F-14 INTEGRITY PACT 
  

F-15 INDEMNITY BOND 
  

F-15A PROFORMA OF INDEMNITY BOND FOR SUPPLY OF 
 MATERIALS BY EMPLOYER 
  

F-16 FREQUENTLY ASKED QUESTIONS (FAQs) 
  

F-17 UNDERTAKING REGARDING SUBMISSION OF 
 ELECTRONIC INVOICE (E-INVOICE AS PER GST LAWS) 

F-18 CERTIFICATE BY CHARTERED ACOUNTANT FOR OWNED 
 EQUIPMENT 

F-19 CERTIFICATE BY CHARTERED ENGINEER FOR OWNED 
 EQUIPMENT 

F-20 PROFORMA FOR POWER OF ATTORNEY 
  

F-21 SAMPLE FORMAT OF COMPLETION CERTIFICATE 
  

F-22 SAMPLE FORMAT OF NO CLAIM CERTFICATE. 
  



  
 

 

F-23 PROFORMA FOR CONTRACT AGREEMENT 
  

F-24 PROFORMA OF BANK GUARANTEE FOR MOBILISATION 
 ADVANCE 

F-25 UNDERTAKING REGARDING SUBMISSION CONTRACT 
 PERFORMANCE SECURITY/ SD WITHIN STIPULATED TIME 
 LINE 

F-26 CHECKLIST FOR RA BILL 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

F-1 
BIDDER'S GENERAL INFORMATION 

To, 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
TENDER NO: __________________________ 

 
1 Bidder Name  

 
2 Status of Firm  Proprietorship Firm/Partnership firm/ 

Limited Liability Partnership (LLP) 
firm/Public Limited/ Pvt.  Limited/ Govt. 
Dept. / PSU/ Others 
 
If Others Specify:_________________ 
 
[Enclose relevant certificates / partnership 
deed/certificate of Registration, as 
applicable] 

3a Name of 
Proprietor/Partners/Directors  of 
the firm/company 
[As per cl.no.4.0 of Section-III of Tender 
Document] 

 

3b Name of Power of Attorney 
holders of bidder 

 

4 Number of Years in Operation  

5 Address of Registered Office:     
*In case of Partnership firm, 
provide current address of the firm 
for ordering purpose 

 

City: 
District: 
State: 
PIN/ZIP: 

 
6 

Bidder’s address where contract is 
to be placed  
 

 

City: 

District: 
State: 
PIN/ZIP: 

7 Address from where Services are 
to be rendered along with GST no. 
* 
(In case Services are to be rendered 
from multiple locations, addresses 
and GST no. of all such locations 
are to be provided). 

 
City: 
District: 
State: 
PIN/ZIP: 
GST No.:  



  
 

8 Telephone Number/ Mobile no. of 
address where order is to be placed 

_____________________ 
(Country Code)       (Area Code)      
(Telephone No.) 

9 E-mail address  

10 Website  

11 Mobile Number:  

12 ISO Certification, if any {If yes, please furnish details} 

13 PAN No.  

14 GST No. (refer sl. no. 7 above)  
 

15 EPF Registration No.  

16 ESI code No.  

17 Whether Micro or Small Enterprise Yes / No 
(If Yes, Bidder to submit requisite 
documents as specified it ITB: Clause No. 
40) 

Whether MSE is owned by SC/ST 
Entrepreneur(s) 

Yes / No 
(If Yes, Bidder to submit requisite 
documents as specified it ITB: Clause No. 
40) 

Whether MSE is owned by Women   Yes / No 
(If Yes, Bidder to submit requisite 
documents as specified it ITB: Clause No. 
40) 

Whether payment is required 
through TReDS 

Yes / No 
If Yes, please provide the name of portal 
…………………………………… 

18 Whether Bidder is Start-ups or not Yes / No 
(If Yes, Bidder to submit requisite 
documents as specified it ITB: Clause 
No.50 ) 

In case of Start-up confirm the 
following: 
 

(i) Date of its incorporation/ 
registration  
[The certificate shall only be valid 
for the entity upto ten years from 
the date of its incorporation/ 
registration] 
 

(ii)Whether turnover for any 
financial years since incorporation/ 

 



  
 

registration has exceed Rs.100 
Crores. 

 
Note: * IGGL intent to place the contract directly on the address from where Services are 
rendered. In case, bidder wants contract at some other address or Services are to rendered 
from multiple locations, bidder is required to provide in their bid, the address on which 
contract is to be placed.  
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
      Designation: 
      Seal: 



  
   

FORMAT F-2 
PROFORMA OF "BANK GUARANTEE"  

FOR "EARNEST MONEY / BID SECURITY"  
(To be stamped in accordance with the Stamp Act) 

 
To, 
M/s INDRADHANUSH GAS 
GRID LIMITED 
___________________ 

 

Bank Guarantee No.   
Date of BG  
BG Valid up to   
Claim period up to (There should be 
three months gap between expiry 
date of BG & Claim period) 

 

Stamp Sl. No./e-Stamp Certificate 
No.  

 

 
Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No __________________ M/s. 
________________ having their Registered / Head Office at _____________ (hereinafter called the 
Tenderer), wish to participate in the said tender for__________________________________ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 
required to be submitted by the Tenderer as a condition precedent for participation in the said 
tender which amount is liable to be forfeited on the happening of any contingencies mentioned in 
the Tender Document. 
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) guarantee 
and undertake to pay immediately on demand without any recourse to the tenderers by IGGL, the 
amount ________________ ____________________ without any reservation, protest, demur and 
recourse. Any such demand made by IGGL, shall be conclusive and binding on us irrespective of 
any dispute or difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should be 
two (02) months beyond the validity of the bid].If any further extension of this guarantee is 
required, the same shall be extended to such required period on receiving instructions from M/s. 
_____________________________________________ whose behalf this guarantee is issued. 
 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________. 
 
Notwithstanding anything contained herein: 
a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) ______ 
(currency in words only) _____________ 
b) This Guarantee shall remain in force upto ___________ (this expiry date of BG should be two 



  
 
months beyond the validity of bid) and any extension(s) thereof; and  
c) The Bank shall be released and discharged from all liability under this Guarantee unless a 
written claim or demand is issued to the Bank on or before the midnight of___________ 
(indicate date of expiry of claim period which includes minimum three months from the expiry 
of this Bank Guarantee) and if extended, the date of expiry of the last extension of this 
Guarantee.  If a claim has been received by us within the said date, all the rights of IGGL under 
this Guarantee shall be valid and shall not cease until we have satisfied that claim. 
WITNESS: 
 
(SIGNATURE)       (SIGNATURE) 
(NAME)       (NAME) 
        Designation with Bank Stamp 
 
(OFFICIAL ADDRESS)     Attorney as per    

      Power of Attorney No. ________ 
       Date: ________________________ 

 

 
 

-------------------------------------------------------------------------------------------------------- 
 
INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY "BANK GUARANTEE" 

 
1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp 

Duty" applicable. The non-judicial stamp paper should be in the name of the issuing 
Bank.  

2. The expiry date should be arrived at in accordance with "ITB: Clause-16.1". 
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB: Clause -

16.2". 
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank 

Guarantee / all future communication relating to the Bank Guarantee shall be 
forwarded to the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / 
Phone from where the Earnest Money Deposit has been issued as per pro-forma 
provided below.. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer 
confirming its net worth is more than INR 1,000,000,000.00 [Rupees One Hundred 
Crores] or equivalent along with documentary evidence in the Bank Guarantee itself. 

 
 
 
 
 
 
 
 
 
 



  
  

FORMAT F-2A 
 

DECLARATION FOR BID SECURITY 
 

To, 
 

M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: _________________________________  
TENDER NO: ___________________________ 

 
 
 

Dear Sir 
 

After examining / reviewing provisions of above referred tender documents (including all 
corrigendum/ Addenda), we M/s____________ (Name of Bidder) have submitted our offer/ bid  
No. _________________ 

 
We, M/s____________ (Name of Bidder) hereby understand that, according to your conditions,  
we are submitting this Declaration for Bid Security. 

 
We understand that we will be put on watch list/holiday/ banning list (as per polices of IGGL 
in this regard), if we are in breach of our obligation(s) as per following: 

 
 have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid 

during the period of bid validity specified in the form of Bid; or 
 

(b) having been notified of the acceptance of our Bid by the IGGL during the period of bid 
 validity:  
 (i) fail or refuse to execute the Contract, if required, or  
 (ii) fail or refuse to furnish the Contract Performance Security, in accordance 
  provisions of tender document.  
 (iii) fail or refuse to accept ‘arithmetical corrections’ as per provision of tender 
  document.  

 
  having indulged in corrupt/fraudulent /collusive/coercive practice as per procedure. 

 
Place:  
Date: 

 
[Signature of Authorized Signatory of Bidder]  
Name: 
Designation: 
Seal: 

 
 
 
 
 
 



  
  

F-3 
LETTER OF AUTHORITY 

 
[Pro forma for Letter of Authority for Attending 'Pre-Bid Meetings' /'Un-priced 

Bid Opening' / 'Price Bid Opening'] 
 

Ref: 
To, 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
Date: 

 
SUB: _________________________________  
TENDER NO: __________________________ 

 
Dear Sir,  
I/We, _____________________________________ hereby authorize the following 
representative(s) for attending any 'Meetings [Pre-Bid Meeting]', 'Un-priced Bid Opening', and 
'Price Bid Opening' against the above Tender Documents: 

 
 Name & Designation ____________________ Signature ___________________  

Phone/Cell: 
E-mail: ………………………………….. @ ……………………………… 

 
 Name & Designation ____________________ Signature ___________________  

Phone/Cell: 
E-mail: ……………………………………….. @ ……………………………… 

 
We confirm that we shall be bound by all commitments made by aforementioned authorised 
representative(s). 

 
 

Place:  
Date: 

 
 
[Signature of Authorized Signatory of Bidder]  
Name: 
Designation: 
Seal: 

 
Note: 
  

 This "Letter of Authority" should be on the "letterhead" of the Bidder and should be signed 
by a person competent and having the 'Power of Attorney' to bind the Bidder. Not more than 
'two [02] persons per Bidder' are permitted to attend 'Pre-Bid Meetings' /'Un-priced Bid 
Opening' / 'Price Bid Opening'. 

   
 Bidder’s authorized representative is required to carry a copy of this authority letter while 

attending the 'Pre-Bid Meetings' /'Un-priced Bid Opening. 
 
 
 
 
 



  
  

F-4 
PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE 

SECURITY / SECURITY DEPOSIT"  
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

To,  Bank Guarantee No. 

M/s   INDRADHANUSH GAS 
 

Date of BG 
GRID LIMITED   

 

BG Valid up to 
___________________ 

 
  

  Claim period up to (There should 
  be  three  months  gap  between 
  expiry date of BG & Claim period)  

 
Stamp Sl. No./e-Stamp Certificate  
No.  

 
 

Dear Sir(s), 
 

M/s. __________________________________________________________________having  
registered office at _______________________ (herein after called the “contractor/supplier” which  
expression shall wherever the context so require include its successors and assignees) have been 
placed/ awarded the job/work of _______________________________________________ vide 
PO/LOA /FOA No. _______________________________dated______ for Indradhanush Gas  
Grid Limited having registered office at 5th Floor, Central Mall, G S Road, Christian Basti, 
Guwahati (herein after called the “IGGL” which expression shall wherever the context so 
require include its successors and assignees). 

 
The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of Rs. 
____________________ (Rupees _________________________________________) as full  
Contract Performance Guarantee in the form therein mentioned. The form of payment of 
Contract Performance Guarantee includes guarantee executed by Nationalized Bank/Scheduled 
Commercial Bank, undertaking full responsibility to indemnify Indradhanush Gas Grid 
Limited, in case of default. 

 
The said M/s._______________________________________________ has approached us and at  
their request and in consideration of the premises we having our office at 
______________________________ have agreed to give such guarantee as hereinafter mentioned. 

 
1. We _________________________________________________________________  

hereby undertake to give the irrevocable & unconditional guarantee to you that if default 
shall be made by M/s. __________________________________ in performing any of the  
terms and conditions of the tender/order/contract or in payment of any money payable to 
Indradhanush Gas Grid Limited we shall on first demand pay without demur, contest, 
protest and/ or without any recourse to the contractor to IGGL in such manner as IGGL 
may direct the said amount of Rupees _____________________________ only or such 
portion thereof not exceeding the said sum as you may require from time to time. 

  
 You will have the full liberty without reference to us and without affecting this guarantee,  



  
 

postpone for any time or from time to time the exercise of any of the powers and rights 
conferred on you under the order/contract with the said M/s. 
_______________________________ and to enforce or to forbear from endorsing any  
powers or rights or by reason of time being given to the said 
M/s.__________________________ and such postponement forbearance would not 
have the effect of releasing the bank from its obligation under this debt. 

 
 Your right to recover the said sum of Rs. ______________________________________  

(Rupees _______________________________________) from us in manner aforesaid is 
absolute & unequivocal and will not be affected or suspended by reason of the fact that any 
dispute or disputes have been raised by the said M/s. ___________________________ 
and/or that any dispute or disputes are pending before any officer, tribunal or court or 
arbitrator or any other authority/forum and any demand made by you in the bank shall 
be conclusive and binding. The bank shall not be released of its obligations under these 
presents by any exercise by you of its liberty with reference to matter aforesaid or any 
of their or by reason or any other act of omission or commission on your part or any 
other indulgence shown by you or by any other matter or changed what so ever which 
under law would, but for this provision, have the effect of releasing the bank.  

 The guarantee herein contained shall not be determined or affected by the liquidation or 
winding up dissolution or changes of constitution or insolvency of the said 
supplier/contractor but shall in all respects and for all purposes be binding and operative 
until payment of all money due to you in respect of such liabilities is paid.  

 The bank undertakes not to revoke this guarantee during its currency without your previous 
consent and further agrees that the guarantee shall continue to be enforceable until it is 
discharged by IGGL in writing. However, if for any reason, the supplier/contractor is unable to 
complete the supply/work within the period stipulated in the order/contract and in case of 
extension of the date of delivery/completion resulting extension of defect liability 
period/guarantee period of the supplier/contractor fails to perform the supply/work fully, the 
bank hereby agrees to further extend this guarantee at the instance of the supplier/contractor till 
such time as may be determined by IGGL. If any further extension of this guarantee is required, 
the same shall be extended to such required period on receiving instruction from M/s. 
___________________________________________________ (contractor) on whose behalf 
this guarantee is issued.  

 Bank also agrees that IGGL at its option shall be entitled to enforce this Guarantee 
against the bank (as principal debtor) in the first instant, without proceeding against the 
supplier/contractor and notwithstanding any security or other guarantee that IGGL may 
have in relation to the suppplier’s/contractor’s liabilities.  

 The amount under the Bank Guarantee is payable forthwith without any delay by Bank 
upon the written demand raised by IGGL. Any dispute arising out of or in relation to 
the said Bank Guarantee shall be subject to the exclusive jurisdiction of courts at 
Guwahati, Assam.  

 Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of 
the Supplier/Contractor up to a total amount of __________(amount of guarantees in 
words and figures) and we undertake to pay you, upon your first written demand 
declaring the Supplier/Contractor to be in default under the order/contract and without 
caveat or argument, any sum or sums within the limits of (amounts of guarantee) as 
aforesaid, without your needing to prove or show grounds or reasons for your demand 
or the sum specified therein. 

  
 We have power to issue this guarantee in your favor under Memorandum and Articles of 

Association and the undersigned has full power to do under the Power of Attorney, dated 



  
 

___________ granted to him by the Bank. 
  
 Notwithstanding anything contained herein: 
   

 The Bank’s liability under this Guarantee shall not exceed (currency in figures) _______ 
(currency in words only ) _______________ 

 This Guarantee shall remain in force upto ___________ (this date should be expiry 
date of defect liability period of the Contract) and any extension(s) thereof; and  
 The Bank shall be released and discharged from all liability under this Guarantee 
unless a written claim or demand is issued to the Bank on or before the midnight of  
………………….(indicate date of expiry of claim period which includes minimum three 
months from the expiry of this Bank Guarantee) and if extended, the date of expiry of the 
last extension of this Guarantee. If a claim has been received by us within the said date, 
all the rights of IGGL under this Guarantee shall be valid and shall not cease until we 
have satisfied that claim. 

 
Yours faithfully, 

_______________  
Bank by its Constituted Attorney 

 

 
Signature of a person duly  

Authorized to sign on behalf of the 
Bank  

 
INSTRUCTIONS FOR FURNISHING 

"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK  
GUARANTEE" 

 
 The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper 

as per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the 
issuing bank. In case of foreign bank, the said Bank Guarantee to be issued by its 
correspondent bank in India on requisite non-judicial stamp paper and place of Bid to 
be considered as Guwahati, Assam. 

 The Bank Guarantee by Bidders will be given from bank as specified in Tender. 
 A letter from the issuing bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee and all future communication relating to the Bank Guarantee shall be 
forwarded to Employer.  

 If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy 
to Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00 
[Rupees One Hundred Crores] or its equivalent in foreign currency alongwith 
documentary evidence. 

 
 
 
 
 
 
 
 
 
 
 



  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  

F-5 
 

AGREED TERMS & CONDITIONS  
To, 

 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: _______________________________  
TENDER NO: __________________________ 

 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and should 
be returned along with Un-priced Bid. Clauses confirmed hereunder need not be repeated in 
the Bid. 

 
Sl. DESCRIPTION BIDDER'S 

  CONFIRMATION 
1 Bidder's name, Vendor Code of IGGL (if any) and address Bidder's name : 

  Address: 

 (FOA/Order shall be released in this name)  
2. Bidder confirms the currency of quoted prices is in Indian  

 Rupees.  
3. Bidder confirms quoted prices will remain firm and fixed till  

 complete  execution  of  the  order  (except  where  price  
 escalation/variation is allowed in the Tender).  
4 Bidder confirms that they have quoted GST (CGST &  

 SGST/ UTGST or IGST ) in Price Schedule/ SOR of Price  
 bid.  

4.1 Whether in the instant tender services/works are covered in Yes/ No 
 reverse charge rule of GST (CGST & SGST/UTGST or  

 IGST)  

 If  yes,  Bidder  confirms  that  they  have  quoted  rate  of  
 applicable GST (CGST & SGST/ UTGST or IGST) in Price  
 Schedule / Schedule of Rates of Price Bid  
4.2 Bidder  confirms  that  they  have  mentioned  Harmonized  

 System  Nomenclature  (HSN)/Service  Accounting  Code  
 (SAC) in Price Bid  
4.3 Bidder  hereby  confirms  that  the  quoted  prices  are  in  

  

 compliance with the Section 171 of CGST Act/ SGST Act as  
 mentioned as clause no. 13.10 of ITB (Anti-profiteering  
 clause).  
4.4 Whether bidder is liable to raise E-Invoice as per GST Act.  

   



  
 

Sl. DESCRIPTION  BIDDER'S 
   CONFIRMATION 
 If yes, bidder will raise E-Invoice and confirm compliance to  
 provision of tender in this regard.   
5. Bidder confirms acceptance of relevant Terms of Payment  

 specified in the Bid Document.   
6. Bidder confirms that Contract Performance Security will be  

 furnished as per Bid Document within 30 days of FOA in  
 case of successful bidder.   
7. Bidder confirms that Contract Performance Security shall be  

 from  any  Indian  scheduled  bank  or  a  branch  of  an  
 International bank situated  in India and registered with  
 Reserve bank of India as scheduled foreign bank. However,  
 in  case of  bank  guarantees from banks  other  than  the  
 Nationalised Indian banks, the bank must be a commercial  
 bank having net worth in excess of Rs 100 crores and a  
 declaration to this effect shall be made by such commercial  
 bank either in the Bank Guarantee itself or separately on its  
 letterhead.   
8. Bidders confirms compliance to Completion Schedule as  

 specified in Bid document and the same shall be reckoned  
 from the date of Fax of Acceptance.   
9. Bidders confirms acceptance of Price Reduction Schedule for  

 delay in completion schedule specified in Bid document.  

 In case of delay, the bills / invoices shall be submitted after  
 reducing the price reduction due to delay(refer PRS Clause).  
10. a) Bidder confirms acceptance of all terms and conditions  

 of Bid Document (all sections).   
 b) Bidder confirms that printed terms and conditions of  
 bidder are not applicable.   
11. Bidder confirms their offer is valid for period specified in  

 BDS from Final/Extended due date of opening of Techno-  
 commercial Bids.   

   

12. 
Bidder have furnished EMD/Bid Security Declaration (as 
applicable)  

   
13. As per requirement of tender, bidder (having status as Pvt.  

 Ltd. or Limited company) must upload bid duly digitally  
 signed on e-portal through class-3B digital signature (DS). In  
 case, class of DS or name of employee or name of employer  
 is not visible in the digitally signed documents, the bid  
 digitally signed as submitted by the person shall be binding  
 on the bidder.   
14. Bidder confirms that   

 (i) none of Directors (in Board of Director) of bidder is a  
 relative of any Director (in Board of Director) of IGGL  
 or   
 (ii) the bidder is not a firm in which any Director (in Board  



  
 

 of Director) of IGGL or their relative is a partner.  
    
    

Sl.  DESCRIPTION  BIDDER'S 
     CONFIRMATION 

15. All correspondence must be in ENGLISH language only.  

      
16.  The  contents  of  this  Tender  Document  have  not been  

  modified or altered by Bidder. In case, it is found that the  
  tender document has been modified / altered by the bidder,  
  the bid submitted by them shall be liable for rejection.   

17. Bidder  confirms  that  all  Bank  charges  associated with  
  Bidder’s Bank regarding release of payment etc. shall be  
  borne by Bidder.   

18.  No Deviation Confirmation:   
     

  It may be note that any 'deviation / exception' in any form may  
  result in rejection of Bid. Therefore, Bidder confirms that they  
  have not taken any 'exception / deviation' anywhere in the Bid.  
  In case any 'deviation / exception' is mentioned or noticed,  
  Bidder’s Bid may be rejected.   

19. If the Bidder becomes a successful Bidder pursuant to the  
  provisions  of  the  Tender  Document,  the  following  
  Confirmation shall be automatically become enforceable:  

  "We agree and acknowledge that the Employer is entering  
  into the Contract/Agreement solely on its own behalf and not  
  on behalf of any other person or entity. In particular, it is  
  expressly understood & agreed that the Government of India  
  is  not  a  party  to  the  Contract/Agreement  and  has  no  
  liabilities, obligations or rights thereunder. It is expressly  
  understood and agreed that the Purchaser is authorized to  
  enter into Contract/Agreement, solely on its own behalf  
  under the applicable laws of India. We expressly agree,  
  acknowledge and understand that the Purchaser is not an  
  agent, representative or delegate of the Government of India.  
  It is further understood and agreed that the Government of  
  India is not and shall not be liable for any acts, omissions,  
  commissions, breaches or other wrongs arising out of the  
  Agreement. Accordingly, we hereby expressly waive, release  
  and forego any and all actions or claims, including cross  
  claims, VIP claims or counter claims against the Government  
  of India arising out of the Agreement and covenants not to  
  sue to Government of India as to any manner, claim, cause of  
  action  or  things  whatsoever  arising  of  or  under  the  
  Agreement."   

20.  Bidder to ensure all documents as per tender including  
  clause 11 of Section III and all Formats are included in their  
  bid   

 



  
 
 
 



  
 

 
Sl.   DESCRIPTION    BIDDER'S 

         CONFIRMATION 
21. Bidder understands that Tender Document is not exhaustive.  

 In case any activity though specifically not covered in  
 description of 'Schedule of Rates' but is required to complete  
 the work as per Scope of Work, Conditions of Contract, or  
 any other part of Bidding document, the quoted rates will  
 deemed to be inclusive of cost incurred for such activities  
 unless otherwise specifically excluded. Bidder confirms to  
 perform for fulfilment of the contract and completeness of  
 the supplies in all respect within the scheduled time frame  
 and quoted price.       

22. Bidder hereby confirms that they are not on ‘Holiday’ by  
 IGGL or Public Sector Project Management Consultant (like  
 EIL, VCS only due to “poor performance” or “corrupt and  
 fraudulent practices”) or banned by Government  
 department/ Public Sector on due date of submission of bid.  
 Further, Bidder confirms that neither they nor their allied  
 agency/(ies) (as defined in the Procedure for Action in case  
 of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are  
 on banning list of IGGL or the Ministry of Petroleum and  
 Natural Gas.        
 Bidder also confirms that they are not under any liquidation,  

 
court receivership or similar proceedings or 
'bankruptcy'.   

 In case it comes to the notice of IGGL that the bidder has  
 given wrong declaration in this regard, the same shall be  
 dealt as ‘fraudulent practices’ and action shall be initiated as  
 per the Procedure for action in case of  
 Corrupt/Fraudulent/Collusive/Coercive Practices.   
 Further, Bidder also confirms that in case there is any change  
 in status of the declaration prior to award of contract, the  
 same will be promptly informed to IGGL by them.   

23. Bidder confirms that they have read and understood the  
 General Conditions of Contract – Works & no 'exception /  
 deviation' anywhere has been taken in the same and that they  
 shall abide by provisions of relevant GCC.    

24. Bidder certifies  that  they  would  adhere  to  the  Fraud  
 Prevention Policy of IGGL [available on IGGL’s website]  
 and shall not indulge themselves or allow others (working in  
 IGGL) to indulge in fraudulent activities and that they would  
 immediately apprise IGGL of the fraud/suspected fraud as  
 soon as it comes to their notice.      
 Concealment  of  facts  regarding  their  involvement  in  
 fraudulent  activities  in  connection  with  the  business  
 transaction(s) of IGGL is liable to be treated as crime and  
 dealt with by the procedures of IGGL as applicable from  
 time to time.        

 
 
 
 
 



  
 

 
Sl. DESCRIPTION BIDDER'S 

  CONFIRMATION 
25. Bidder confirms that (i) any variation in GST at the time of  

 supplies for any reasons, other than statutory, including  
 variations due to turnover, shall be borne by them and (ii)  
 any error of interpretation of applicability of rate of GST  
 (CGST & SGST/ UTGST or IGST) on components of an  
 item and/or various items of tender by them shall be dealt as  
 per clause no. 13.13 of Section-III.  

26. Bidders confirm to submit signed copy of Integrity Pact  
 (wherever included in tender).  
 If Bidder is a partnership concern or a consortium, this  
 agreement must be signed by all partners or consortium  
 members.  

27. Bidder confirms that, in case of contradiction between the  
 confirmations provided in this format and to the terms &  
 conditions  mentioned  elsewhere  in  the  offer,  the  
 confirmations given in this format shall prevail.  

 
 

 
Place:  
Date: 

 
 

 
[Signature of Authorized Signatory of Bidder]  
Name: 
Designation: 
Seal: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  

F-6 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 
(On receipt of tender document/information regarding the tender, Bidder shall 
acknowledge the receipt and confirm his intention to bid or reason for non-participation 
against the enquiry /tender through e-mail to concerned executive in IGGL issued the 
tender, by filling up the Format) 

 
To, 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: ___________________________________  
TENDER NO: _____________________________ 

 

 
Dear Sir, 

 
We hereby acknowledge receipt of a complete set of bidding document along with enclosures 
for subject item/job and/or the information regarding the subject tender. 

 
 We intend to bid as requested for the subject item/job and furnish following details with 

respect to our quoting office:
 

Postal Address with Pin Code : .................... 
Telephone Number : .................... 
Contact Person : .................... 
E-mail Address : .................... 
Mobile No. : .................... 
Date : ....................  
Seal/Stamp : .................... 

 
 We are unable to bid for the reason given below:

 
Reasons for non-submission of bid:  

_____________________________________________________________________ 
 

Agency’s Name  
Signature 
Name 
Designation 
Date  
Seal/Stamp 

 
: ....................  
: ....................  
: ....................  
: ....................  
: ....................  
: .................... 

 
 
 
 
 



  
 

F-7  
BIDDER’S EXPERIENCE 

To, 
 

M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
SUB: ___________________________________  
TENDER NO: ____________________________ 

 

Sl. Descript LOA Full Postal Value Date of Scheduled Date of Reasons 
No ion  of /WO Address & of Commenc Completio Actual for delay 

 the No. phone nos. of Contrac ement of n Time Comple in 
 Services and Client. Name, t/Order Services  (Months) tion executio 
  date designation (Specify      n, if any 
   and address of Currenc       
   Engineer/ y       
   Officer-in- Amount)       
   Charge (for       
   cases other       
   than         
   purchase)        

(1) (2) (3) (5) (6) (7)   (8) (9) (10) 

            

            

            

            
 
 
 
 
 

Place:  
Date: 

 
 
 
 
 
[Signature of Authorized Signatory of Bidder]  
Name: 
Designation: 
Seal: 

 
 
 
 



  
 

F-8 (A) 
CHECK LIST  

Bidders are requested to duly fill in the checklist. This checklist gives only certain important 
items to facilitate the bidder to make sure that the necessary data/information as called for in the 
bid document has been submitted by them along with their offer. This, however, does not relieve 
the bidder of his responsibilities to make sure that his offer is otherwise complete in all respects.  
Please ensure compliance and tick (√) against following points:   

S. No. DESCRIPTION CHECK REFERENCE 
   BOX PAGE NO. OF THE 
    BID SUBMITTED 
    

1.0 Digitally Signing (in case of e-bidding)/ Signing and Stamping   
 (in case of manual bidding) on each sheet of offer, original   
 bidding document including SCC, ITB, GCC ,SOR drawings,   
 corrigendum (if any)   
    

2.0 Confirm that the following details have been submitted in the   
 Un-priced part of the bid   
 
 Covering Letter, Letter of Submission 

 

 EMD/Declaration for Bid Security as per provisions of Tender 
 
 Digitally signed (in case of e-tendering) or ‘signed & stamped 

(in case of Manual tender) tender document along with 
drawings and addendum (if any)  

 Power of Attorney in the name of person signing the bid. 
 

   Confirm submission of document alongwith unpriced bid as per 
bid requirement (including cl.no.11.1.1 of Section-III). 

 
3.0 Confirm that all format duly filled in are enclosed with the bid 

 duly  Digitally  Signed  (in  case  of  e-bidding)/  Signed  and 
 Stamped (in case of manual bidding) by authorised person(s) 
  

4.0 Confirm that the price part as per Price Schedule format 
 submitted with Bidding Document/ uploaded in case of e-bid. 
  

5.0 Void 

  
6.0 Confirm that Undertaking as per Form-2  to Annexure-V to 

 Section-III and Certification from the statutory auditor or cost 
 auditor of the company (in the case of companies) or from a 
 practicing cost accountant or practicing chartered accountant (in 
 respect of other than companies) as per Form-3 to Annexure-V 
 to Section-III are submitted. 
  



  
 
  

7.0 Confirm that Undertaking as per Form-1to Section-II have been   
  submitted by the bidder (Guidelines from Procurement from a   
  Country sharing a Land Border with India)   
     

8.0 Confirm  submission  of  Checklist  against  Bid  Evaluation   
  Criteria as per format F-8(B)   
             
Place:      [Signature of Authorized Signatory of Bidder] 
Date:      Name: 

Designation: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

 

F-8(B)  
CHECKLIST FOR BID EVALUATION CRITERIA (BEC) QUALIFYING DOCUMENTS 

(refer Section II of Tender document) 
 

BEC 
Clause 
No. 

Description Documents required for qualification Documents 
Submitted 
by Bidder 

Documents 
attested as per 
Section-II of 
Tender 

Reference 
Page No. of 
the Bid 
submitted 

Technical BEC 

A.1 Experience criteria 

(a) Detailed work order along with Schedule of 
Rates. 

 
(b) Completion certificate issued by end user /  

Owner (or their consultant who has been duly 
authorized by owner  to  issue  such  
certificate)   OR  Execution certificate (issued 
by the end user/ owner/authorized consultant)  
in  place  of  completion  certificate  for 
meeting the stipulated  experience criteria 
provided that the asset for which the said 
execution certificate has been issued is ready 
for commercial use. 

c) P&IDs / Hydrotest report / Design basis etc. to 
establish the pressure rating class / design 
pressure of the pipeline. 

 
Note:  

The completion certificates / execution certificate 
shall have details like work order no., date, brief 
scope of work, completion date etc. 

 

Yes/No 

 



  
 

A.2 

Experience as 
consortium 
member/ JV 

member 

(a)      Same documents as mentioned in A.1 
above. 

 
(b)  Consortium  /  JV  Agreement  /  MOU  

clearly defining the scope and 
responsibility. 

 
Note: The completion certificates / execution 
certificate shall have details like work order no., 
date, brief scope of work, completion date etc. 

 

Yes/No 

 

A.3 
Equipment 

Deployment 
Criteria 

1. Equipment (owned) as per Annexure- 9A 
to 

SCC: 
 
1. The bidder shall submit the certificate from 

chartered accountant     (for    ownership     /     
possession     of equipment / vehicles) as per   
format F-18 enclosed in the Bid Document. 

 
2. The submission of Format F-18 is mandatory. 

 
3. “For equipment to be purchased"  - Purchase  

order duly   accepted   by   equipment   
supplier   and  with equipment   delivery   to  
project   site,   meeting   the equipment      
deployment      schedule.      However, 
contractor to own  minimum  50% of the 
equipment against each type of equipment; 
balance 50% may be covered under to be 
purchased "Category". If 50% is a fraction, 
the same needs to be rounded off to next 
higher  number  for  the  minimum  owned  

 

Yes/No 

 



  
 

category. The purchase order shall be duly 
signed & stamped by Chartered Accountant / 
statutory auditor. Date of purchase order shall 
be before bid due date. 

 
2. 4. The bidder shall submit Certificate  

from  Chartered Engineer certifying that 
the bidder own  equipment are under good 
health and working condition as per 
Format F-19 enclosed in the Bid Document. 

Note to 
A (i) 

Jobs executed 
for Subsidiary / 

Fellow subsidiary/ 
Holding company 

Tax paid invoice(s) duly certified by statutory 
auditor of the bidder towards payments of statutory 
tax in support of the job executed for Subsidiary / 
Fellow subsidiary /Holding company. 

 

Yes/No 

 

Financial BEC 

1 Annual Turn Over 

Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of three (3) 
preceding Financial year(s) along with un- priced 
bid. 

Submitted 
 
 
 

(Mention specific 

year…………… ) 

Yes/No 

 

2 Net Worth 

Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of last Financial 
year along with un-priced bid. 

Submitted 
 
 
 

(Mention specific 

year…………… ) 

Yes/No 

 

3 Working Capital 

Bidder(s) shall submit copy of Audited Annual 
Financial Statement including Auditor’s report 
[balance sheet and Profit & Loss Account 
Statement, notes, schedules etc.] of last Financial 

Submitted 
 
 

(Mention specific 
Yes/No 

 



  
 

year(s) along with un-priced bid.  
 
If the bidder’s working capital is negative or 
inadequate, the bidder shall submit a letter from 
their bank having net worth not less than Rs. 100 
crores (or equivalent USD), confirming the 
availability of line of credit for amount specified in 
para B.3 above, (Refer format as attached in ‘Forms 
& Formats’ for certificate from Bank for Line of 
Credit). 

year…………… ) 

 
Submitted / Not 

Applicable 
 

(Bidder to tick 
appropriate option) 

4 
Format for Details of 
financial capability of 
Bidder 

Bidder shall submit “Details of financial capability 
of Bidder” in prescribed format duly signed and 
stamped by a chartered accountant / Certified 
Public Accountant (CPA). 

Submitted 
  

 

 
 
 
 
Place:              [Signature of Authorized Signatory of Bidder] 
Date:              Name: 

Designation: 
Seal:



  
 

F-9  
FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE/NEGATIVE  
(To be provided on Bank’s letter head) 

Date: 
To, 
M/s INDRADHANUSH GAS GRID LIMITED 
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 
 
Dear Sir, 
 
This is to certify that M/s ………………………………….. (Name of the Bidder with address)  
(hereinafter referred to as Customer) is an existing Customer of our Bank. 
 
The Customer has informed that they wish to bid for IGGL’s Tender No. ______________ 
Dated _____________ for ______________ (Name of the supply/work/services/consultancy) 
and as per the terms of the said Tender Document they have to furnish a certificate from their 
Bank confirming the availability of line of credit. 
 
Accordingly M/s ______________ (name of the Bank with address) confirms availability of line 
of credit to M/s …………………….. (Name of the Bidder) for at least an amount of Rs. 
_________ 
 
It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent 
USD) and the undersigned is authorized to issue this certificate. 
 
Yours truly 
 
for …………………………… (Name & address of Bank) 
 
(Authorized signatory)  
Name of the signatory:  
Designation : 
Email Id 
Contact No. 
Stamp 

 
:  
: 

 
Note: 
This Declaration Letter for line of credit shall be from single bank only. Letters from multiple 
banks shall not be applicable. However, banking syndicate will be acceptable wherein a group of 
banks can jointly provide line of credit to the bidder. 
 
The bank shall be required to issue the letter for declaration/ certificate of line of credit on their 
letter head along with the contact details of the issuing authority like email id, contact number 
etc. 
 
 
 
 



  
  

F-10  
FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC  

ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER  
We have verified the Audited Financial Statements and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following: 
 
AUDITED ANNUAL TURNOVER* OF LAST 3 YEARS: 
 

Year Amount (Currency)  
Year 1:  
Year 2:  
Year 3:  

 
 NETWORTH* AS PER LAST AUDITED FINANCIAL STATEMENT: 
 

Description Year _____   
Amount (Currency)  

 Net Worth 
 
C.WORKING CAPITAL* AS PER LAST AUDITED FINANCIAL STATEMENT:  
 

 Description Year _____ 
   

  Amount (Currency) 
1.Current Assets  
2.Current Liabilities  
3.Working Capital (Current  

 Assets-Current liabilities)  
 
*Refer Instructions 
 

Note: It is further certified that the above mentioned applicable figures are matching with 
the returns filed with Registrar of Companies (ROC) [Applicable only in case of Indian 
Companies] 
 
Name of Audit Firm: [Signature of Authorized Signatory] 
Chartered Accountant/CPA Name: 
Date: Designation: 

Membership No.: 
Seal: 

  
 
 



  
  
Instructions: 
 
   The Separate Pro-forma shall be used for each member in case of JV/ Consortium. 
 
   The financial year would be the same as one normally followed by the bidder for its 

Annual Report. 
 
   The bidder shall provide the audited annual financial statements as required for this 

Tender document. Failure to do so would result in the Proposal being considered as non-
responsive. 

 
   For the purpose of this Tender document: 
 

 Annual Turnover shall be “Revenue from Operations” as per Profit & Loss 
account of audited annual financial statements 

 Working Capital shall be “Current Assets less Current liabilities” and  
 Net Worth shall be paid up share capital plus Free Reserves & Surplus less 

accumulated losses, deferred expenditure and miscellaneous expenditure not 
written off, if any.  

 
   Above figures shall be calculated after considering the qualification, if any, made by 

the statutory auditor on the audited financial statements of the bidder including 
quantified financial implication. 

 
   This certificate is to be submitted on the letter head of Chartered Accountant/CPA. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

 
 

F-11 
FORMAT FOR CONSORTIUM AGREEMENT 

(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 
 

DELETED 
 
 
 



  
 

F-12  
BIDDER'S QUERIES FOR PRE BID MEETING 

To, 
 

M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 

 
  SUB:_______________________________________   

TENDER NO: _______________________________  
 
 

  

 
 
 
 
 
 
 
 

 
NOTE: The Pre-Bid Queries may be sent by e-mail before due date for receipt of Bidder's queries. 
 

SIGNATURE OF BIDDER:    ___________________________    
NAME OF BIDDER : __________________ 

 

 
SL. 

NO. 

 
REFERENCE OF BIDDING DOCUMENT 

 
BIDDER'S QUERY 

 
IGGL'S REPLY 

 
SEC. NO. 

 
Page No. 

 
Clause No. Subject 

 
 
 
 
 
 

 
 

 
 

   
 

 
 



  
 

F-13  
E-Banking Mandate Form 

(To be issued on vendors letter head) 
 

 Vendor/customer Name : 
 Vendor/customer Code: 
 Vendor /customer Address: 
 Vendor/customer e-mail id: 
 Particulars of bank account  

 Name of Bank 
 Name of branch 
 Branch code: 
 Address: 
 Telephone number: 
 Type of account (current/saving etc.) 
 Account Number: 
 RTGS IFSC code of the bank branch 
 NEFT IFSC code of the bank branch 
 9 digit MICR code 

 
I/We hereby authorize Indradhanush Gas Grid Limited to release any amount due to me/us in the bank 
account as mentioned above. I/We hereby declare that the particulars given above are correct and 
complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would 
not hold the Indradhanush Gas Grid Limited responsible. 
 

 

 
(Signature of vendor/customer) 

 
BANK CERTIFICATE 

 

We certify that  has an Account no.  with us 
and we confirm that the details given above are correct as per our records. 
Bank stamp 

 
 

 

Date (Signature of authorized officer of bank) 
 
 
 
 
 
 
 
 
 
 



  
  

F-14 
 

INTEGRITY PACT 
 
 
 
 
 

 

VOID 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

F-15 
INDEMNITY BOND 

 
WHEREAS Indradhanush Gas Grid Limited (hereinafter referred to as “IGGL”) which expression shall, 
unless repugnant to the context include its successors and assigns, having its registered office at 5th 
Floor, Central Mall, G S Road, Christian Basti, Guwahati has entered into a contract with 
M/s*…………………………. (hereinafter referred to as the “Contractor”) which expression shall  
unless repugnant to the context include its representatives, successors and assigns, having its registered 
office at *………………….. and on the terms and conditions as set out, inter-alia in the [ mention the 
work order/LOA/Tender No.] and various documents forming part thereof, hereinafter collectively 
referred to as the ‘CONTRACT’ which expression shall include all amendments, modifications and / or 
variations thereto. 
 
IGGL has also advised the Contractor to execute an Indemnity Bond in general in favour of IGGL 
indemnifying IGGL and its employees and Directors including Independent Directors from all 
consequences which may arise out of any prospective litigation or proceedings filed or may be initiated 
by any third party, including any Banker / financial institution / worker(s) /vendor(s)/ subcontractor(s) 
etc. who may have been associated or engaged by the Contractor directly or indirectly with or without 
consent of IGGL for above works. 
 
NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby irrevocably and 
unconditionally undertakes to indemnify and keep indemnified IGGL and all its employees, Directors, 
including Independent Directors, from and against all/any claim(s), damages, loss, which may arise out 
of any litigations/ liabilities that may be raised by the Contractor or any third party against IGGL under 
or in relation to this contract. The Contractor undertakes to compensate and pay to IGGL and/or any of 
its employees, Directors including Independent Directors, forth with on demand without any protest the 
amount claimed by IGGL for itself and for and on behalf of its employees, Directors including 
Independent Directors together with direct/indirect expenses including all legal expenses incurred by 
them or any of them on account of such litigation or proceedings. 
 
AND THE CONTRACTOR hereby further agrees with IGGL that: 
 

 This Indemnity shall remain valid and irrevocable for all claims of IGGL and/or any of its employees 
and Directors including Independent Directors arising out of said contract with respect to any such 
litigation / court case for which IGGL and/or its employees and Directors including Independent 
Directors has been made party until now or here-in-after. 
 

 ThisIndemnity shall not be discharged/revoked by any change/ modification/amendment/assignment of 
the contract or any merger of the Contractor with other entity or any change in the constitution/structure 
of the Contractor’s firm/Company or any conditions thereof including insolvency etc. of the Contractor, 
but shall be in all respects and for all purposes binding and operative until any/all claims for payment of 
IGGL are settled by the Contractor and/or IGGL discharges the Contractor in writing from this 
Indemnity. 

 



  
 
The undersigned has full power to execute this Indemnity Bond for and on behalf of the 
Contractor and the same stands valid. 
 
SIGNED BY: 
 
For [Contractor] 
 
Authorised Representative 
 
Place: _______________ 
 
Dated: _______________ 
 
Witnesses:  
 
1. _____________________ 
 
2. _____________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  
 

F-15A 
 
PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 

 
(To be executed on non- judicial stamped paper of appropriate value) 

 
 

 

WHEREAS INDRADHANUSH GAS GRID LIMITED (hereinafter referred to as IGGL) which expression 
shall unless repugnant to the context includes their legal representatives, successors and assigns having their 

registered office at 5th Floor, Central Mall, G S Road, Christian Basti, Guwahati has entered into a 
CONTRACT with ______________________ (hereinafter referred to as the CONTRACTOR which 
expression shall unless repugnant to the context include their legal representatives, successors and assigns)  
for ____________________on the terms and conditions as set out, inter-alia, in the CONTRACT 
No................. Dated............. and various documents forming part thereof hereinafter collectively referred to 

as the "CONTRACT" which expression shall include all amendments, modifications and/or variations 

thereto. 
 
AND WHEREAS 
 
 IGGL has agreed to supply to the CONTRACTOR, equipment, plants and materials (finished, semi-

finished and raw)for the purpose of EXECUTION of the said CONTRACT by the CONTRACTOR 

(the equipment, plants and materials to be supplied by IGGL to the CONTRACTOR, hereinafter for 

the sake of brevity referred to as the "said materials") and pending execution by the CONTRACTOR 

of the CONTRACT incorporating the said materials, the said materials shall be under the custody 

and charge of the CONTRACTOR and shall be kept, stored, altered, worked upon and/or fabricated 

at the sole risk and expense of the CONTRACTOR. 
 
 As a pre-condition to the supply of the said materials by IGGL to the CONTRACTOR, IGGL 

has required the CONTRACTOR to furnish to IGGL an Indemnity Bond in the manner and upon 

terms and conditions hereinafter indicated. 
 

NOW, THEREFORE, in consideration of the premises aforesaid the CONTRACTOR hereby 

irrevocably and unconditionally undertakes to indemnify and keep indemnified IGGL from and 

against all loss, damage and destruction (inclusive but not limited to any or all loss or damage or 

destruction to or of the said materials or any item or part thereof by theft, pilferage, fire, flood, storm, 

tempest, lightning, explosion, storage, chemical or physical action or reaction, binding, warping, 

exposure, rusting, faulty workmanship, faulty fabrication, or faulty method or technique of 

fabrication, strike, riot, civil commotion, or other act or omission or commission whatsoever within 

or beyond the control of the CONTRACTOR, misuse and misappropriation (inclusive but not limited 

to the misuse or misappropriation by the CONTRACTOR and the Contractor's servants 
 



  
  
------------------------------------------------------------------------------------------------------------------------------------------ 

and/or agents) whatsoever to, or of in the said materials or any part of them thereof from the date that 
the same or relative part of item thereof was supplied to the CONTRACTOR upto and until the date 
of return to IGGL of the said materials or relative part of item thereof or completed fabricated 
works(s) incorporating the said material and undertake to pay to IGGL forthwith on demand in 
writing without protest or demur the value as specified by IGGL of the said material or item or part 
thereof, lost, damaged, destroyed, misused and/or misappropriated, as the case may be or, together 
with IGGL'S costs and expenses (inclusive of but not limited to handling, transportation, cartage, 
insurance, freight, packing and inspection costs/or expenses upto) and aggregate limit of 

 
Rs._________________________________________________ (Rupees 
__________________________________________________). 

 
 

AND THE CONTRACTOR hereby agrees with IGGL that: 
 
 This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall remain valid and 

irrevocable for all claims of IGGL arising hereunder upto and until the midnight of  
________________. However, if the CONTRACT for which this Indemnity/Undertaking is 

given is not completed by this date, the CONTRACTOR hereby agrees to extend the 

Indemnity/Undertaking till such time as is required to fulfil the CONTRACT. 
 

 This Indemnity/Undertaking shall not be determined by any change in constitution or upon 

insolvency of the CONTRACTOR but shall be in all respects and for all purposes be binding and 

operative until payment of all moneys payable to IGGL in terms of hereof. 
 

 The mere statement of allegation made by or on behalf of IGGL in any notice or demand or other 

writing addressed to the CONTRACTOR as to any of the said material or item or part thereof having 

been lost , damaged, destroyed, misused or misappropriated while in the custody of the 

CONTRACTOR and/or prior to completion of the completed fabricated work(s) and delivery to job 

site thereof incorporating the said materials shall be conclusive of the factum of the said material or 

item or part thereof having been supplied to the CONTRACTOR and/or the loss, damage, 

destruction, misuse or misappropriation thereof, as the case may be, while in the custody of the 

CONTRACTOR and/or prior to the completion of the completed fabricated work(s) and delivery to 

job site thereof incorporating the said materials without necessity on the part of IGGL to produce any 

documentary proof or other evidence whatsoever in support of this. 
 

 The amount stated in any notice of demand addressed by IGGL to the CONTRACTOR as to the 

value of such said materials lost, damaged, destroyed, misused or misappropriated, inclusive relative 

to the costs and expenses incurred by IGGL in connection therewith shall 
 



  
  
------------------------------------------------------------------------------------------------------------------------------------------ 

be conclusive of the value of such said materials and the said cost and expenses as also of the 
amount liable to be paid to IGGL to produce any voucher, bill or other documentation or 
evidence whatsoever in support thereof and such amount shall be paid without any demur and on 
demand and no dispute shall be raised concerning the same. 

 
The undersigned has full power to execute this Indemnity Bond on behalf of the 

CONTRACTOR under the Power of Attorney dated______. 
 
 
 

(SIGNED BY COMPETENT AUTHORITY) 
 
Place: _________________ 
 
Dated: _________________ 
 
 
Official seal of the CONTRACTOR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  

F-16 
 

FREQUENTLY ASKED QUESTIONS (FAQs) 
 

SL.NO. QUESTION ANSWER  
   

1.0 Can  any  vendor  quote  for  subject Yes. A Vendor has to meet Bid Evaluation 
 Tender? Criteria given under Section II of Tender
  document in addition to other requirements. 

    
2.0 Should  the  Bid  Evaluation  Criteria Yes.  Please  refer  Section  II  of Tender

 documents be attested? document   
    

3.0 Is   attending   Pre   Bid   Meeting No. Refer Clause No. 17 of Instruction to
 mandatory. Bidders of Tender Document.  However 
  attending Pre Bid Meeting is recommended 
  to sort out any issue before submission of bid 
  by a Bidder.   

4.0 Can a vendor submit more than 1 offer? No. Please refer Clause No. 4 of Instruction 
  to Bidders of Tender Document.  
   

5.0 Is there any Help document available Refer FAQs as available on Tender Wizard 
 for e-Tender. website.   
     

6.0 Are there are any MSE (Micro & Small No   

 Enterprises) benefits available?    
    

7.0 Are there are any benefits  available to Refer Clause No.   49 of  Instructions to
 Startups? Bidders of Tender Document.  

     
 
 

All the terms and conditions of Tender remain unaltered. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

F-17 
 

UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC INVOICE (E-INVOICE AS  
PER GST LAWS)  

(to be submitted on letter head along with documents for release of payment) 

 

To,  
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 
 
SUB: _______________________________________ 
PO NO: ………………………………….  
Dear Sir, 
 

We _______________________ (Name of the Supplier) hereby confirm that E-Invoice provision as per  
the GST Law is 
 

(i) Applicable to us 
 
[ 

 
] 

 

(ii) Not Applicable to us 
 

[ 
 

] 
 

(Supplier is to tick appropriate option ( or X) above).  
In case, same is applicable to us, we confirm that we will submit E-Invoice after complying with all the 
requirements of GST Laws. If the invoice issued without following this process, such invoice can-not be 
processed for payment by IGGL as no ITC is allowed on such invoices. We also confirm that If input tax 
credit is not available to IGGL for any reason attributable to Supplier (both for E-invoicing cases and 
non-E-invoicing cases), then IGGL shall not be obligated or liable to pay or reimburse GST (CGST & 
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to deduct / setoff / recover such 
GST amount (CGST & SGST/UTGST or IGST) or Input Tax Credit amount together with penalties and 
interest, if any, by adjusting against any amounts paid or becomes payable in future to the Supplier 
under this contract or under any other contract. 
 

 

Place:  
Date: 

 

 

[Signature of Authorized Signatory of Bidder]  
Name:  
Designation:  
Seal: 

 



  
 

F-18 
 
FROMAT FOR CERTIFICATE BY CHARTERED ACOUNTANT FOR OWNED EQUIPMENT 
 
Project Name: _________________ Date: DD.MM.YYYY 
 

To whom-so-ever it may concern 
 
This is to certify that M/s. (Bidder’s Name), having their registered office at (Bidder’s Address), is the 

owner of the equipment mentioned below (or in the attachment) as per our inspection of records / books 

of accounts / documents of M/s. (Bidder’s Name) on (Date). 
 

S. No.  

 
Equipment  

 
Make / 

Model 
 

 
Capacity  

 
Qty.  

 
Year of   

Manufacture 

 
Present 

Location of 

Equipment 
 

 
 
 
 
 
 
 

 

Further, these equipment will be deployed for (Project Name) in case M/s. (Bidder’s Name) is 

awarded with the job. 
  

(Signature of Chartered Accountant / Statutory Auditor) 
 
Place: --------- 
 
Membership No. of CE: ------- 
 
Date: DD.MM.YYYY 
 
Firm Registration No.: ------- 
 
 

 

Note: The above certificate shall be issued in the letter head of Chartered Accountant / 

Statutory Auditor. 
 
 
 
 
 
 
 

 



  
 

F-19 
 
FORMAT FOR CERTIFICATE BY CHARTERED ENGINEER FOR OWNED EQUIPMENT: 

 
Project Name: _____________ Date: DD.MM.YYYY 
 

To whom-so-ever it may concern 
 
During our visit to various storage yards and project sites of M/s. (Bidder’s Name), from (Date) to 

(Date), we have inspected the condition of equipment mentioned below (or in attachment). We certify 

that the below mentioned equipment are in good health and working condition presently. Further, these 

equipment are fit be deployed in Project Name. 
 

S. No.  

 
Equipment  

 
Make / Model  

 
Capacity  

 
Qty. 

 
Year of  

Manufacture 

 
Present 

Location of 

Equipment 
 
 
 
 
 
 
 
 
 
 
 

(Signature of Chartered Engineer) 
 
Place: --------- 
 
Membership No. of CE: ------- 
 
Date: DD.MM.YYYY 
 
Firm Registration No.: ------- 
 
 

 

Note: The above certificate shall be issued in the letter head of Chartered Engineer. 
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POWER OF ATTORNEY 

 
(to be submitted on the letter-head of company) 

 
SUB: __________________________________________  
TENDER NO: _______________________ 
 
Name of Bidder:____________________ 
 
 

“The undersigned ____________________(Name of LEGAL PERSON*) is lawfully authorized to 
 
represent and act on behalf of the company M/s _______________________ (Name of bidder) 
 
whose registered address is _____________________ and does hereby appoint Mr./Ms 
 
__________________ [name of authorized person/(s)] _______________________ (Designation) 
 
Of M/s _______________________________ (Name of bidder) whose signature appears below to be 
the true and lawful attorney/(s) and authorize him/her to sign the bid (both digitally and manually)and 
all subsequent communications, agreements, documents etc., in the name and on behalf of the 
company in connection with the tender no. __________________________________ 
for……………………(Name of work). 
 
The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s 
 
_______________________ (Name of bidder). 
 
This Power of Attorney shall remain valid and in full force and effect before we withdrawal it in 

writing (by fax, or mail or post). All the documents signed (within the period of validity of the 

Power of Attorney) by the authorized person/(s) herein shall not be invalid because of such 

withdrawal. 

  
SIGNATURE OF THE LEGAL PERSON 
 
_____________________________  
(Name of person with Company seal) 
 
 
 
SIGNATURE OF THE AUTHORIZED PERSON/(S) 
_____________________________  
(Name of person) 
 
E-mail id: …………………………  
 
Digital token no. used for uploading the bid: ………………….. 
 
 

 



  
 
(*)In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ CEO / MD / 
Company Secretary of the Bidder/ all partners in case of Partnership firm/Proprietor (for 
Proprietorship firm) in favour of the authorized employee(s) of the Bidder, in respect of the 
particular tender for signing the Bid and all subsequent communications, agreements, documents 
etc. pertaining to the tender and to act and take any and all decision on behalf of the Bidder, is to 
be submitted. 
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COMPLETION CERTIFCATE 
 

ON LETTER HEAD  
 
 

Ref.: _______________________________ Date: 
DD.MM.YYYY      

  COMPLETION CERTIFICATE  

Name of Work :    

Name of Contractor :    

Length & Size of Pipeline & :    
Scope of work      

Fax of Acceptance No. :    

Letter of Award No. / :    
Work Order No.      

Contractual Value :    

Final Completion Value : DD.MM.YYYY  

Contractual Start Date : DD.MM.YYYY  

Contractual Completion Date  

(a) Mechanical Completion : DD.MM.YYYY  

(b) Overall Completion : DD.MM.YYYY  

Actual Completion Date      

(a) Mechanical Completion : DD.MM.YYYY  

(b) Overall Completion : DD.MM.YYYY  

Extension of Time granted : Up to DD.MM.YYYY  
without levy of PRS  

 
  

    



  
 

 
Defect Liability Period : Up to DD.MM.YYYY 

 
Certified that all the works under the subject Contract have been completed as per contractual 
terms & conditions, specifications, drawings and approved deviations etc. to the satisfaction of 
Engineer-In-Charge. 

 
(xxxxxxxxxxxx)  

Engineer – In – Charge 
 
 

 

Note : i) Format of Completion Certificate to be issued upon successful completion of 

work. 
 

 In case, of consortium bid, the completion certificate shall be issued to leader 

/ members of consortium based on the activities actually executed by leader / 

member of consortium. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  
  

Format F-22 
 

NO CLAIM CERTIFICATE 
 

[On the Letter-head of Contractor] 
 
We, _________________, a company incorporated under the laws of India/ a Consortium between *___  
and *____ (name of Consortium partners to be inserted)/ a Partnership Firm consisting of *___ and  
*___ (name of Partners to be inserted)/ a Sole Proprietorship (as the case may be), having its registered 
office at __________________ and carrying on business under the name and style M/s. 
_______________________ were awarded the contract by Indradhanush Gas Grid Limited in reference  
to Tender No. ______________ dated _______ (“Contract”). 
 
After completion of the above-said Work under the contract, we have scrutinized all our claims, 
contentions, disputes, issues and we hereby confirm that after adjusting all payments received by us 
against our R.A. Bills, our balance entitlement under the Contract is to a sum of Rs. __________  
(Rupees _________ only) as per our Final Bill dated ________ towards full and final settlement of all  
our claims, dues, issues and contentions from Indradhanush Gas Grid Limited 
 
We confirm and declare that with the receipt of aforesaid monies, all our claims, dues, disputes, 

differences between M/s. ___________ and Indradhanush Gas Grid Limited under and with reference to 

said Contract stands fully and finally settled. 
 
We further absolve Indradhanush Gas Grid Limited from all liabilities present or future arising directly 

or indirectly out of the Contract. 
 
We further confirm that the present settlement has been arrived at after mutual negotiations and is freely 

and fairly entered into between the parties. There is no economic duress or any other compulsion on us 

in entering into this settlement. 
 
Signature with Seal of contractor 
 
Dated : 
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PROFORMA FOR CONTRACT AGREEMENT 
 
LOA No. IGGL / 

 
Dated ----------- 

 
Contract Agreement for the work of ----------------- of Indradhanush Gas Grid Limited made on ---------- 
between (Name and Address) ____________, hereinafter called the “CONTRACTOR” (which term 
shall unless excluded by or repugnant to the subject or context include its successors and permitted 
assignees) of the one part and INDRADHANUSH GAS GRID LIMITED hereinafter called the 
“EMPLOYER” (which term shall, unless excluded by or repugnant to the subject or context include its 
successors and assignees) of the other part. 
 
WHEREAS 
 
 The EMPLOYER being desirous of having provided and executed certain work mentioned, 

enumerated or referred to in the Tender Documents including Letter Inviting Tender, General Tender 
Notice, General Conditions of Contract, Special Conditions of Contract, Specifications, Drawings, 
Plans, Time Schedule of completion of jobs, Schedule of Rates, Agreed Variations, other documents 
has called for Tender. 

 
 The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the Tender 

Documents and has satisfied himself by careful examination before submitting his tender as to the 
nature of the surface, strata, soil, sub-soil and ground, the form and nature of site and local conditions, 
the quantities, nature and magnitude of the work, the availability of labour and materials necessary for 
the execution of work, the means of access to SITE, the supply of power and water thereto and the 
accommodation he may require and has made local and independent enquiries and obtained complete 
information as to the matters and thing referred to, or implied in the tender documents or having any 
connection therewith and has considered the nature and extent of all probable and possible situations, 
delays, hindrances or interferences to or with the execution and completion of the work to be carried 
out under the CONTRACT, and has examined and considered all other matters, conditions and things 
and probable and possible contingencies, and generally all matters incidental thereto and ancillary 
thereof affecting the execution and completion of the WORK and which might have influenced him in 
making his tender. 
 

 
 The Tender Documents including the Notice Letter Inviting Tender, General Conditions of Contract, 

Special Conditions of Contract, Schedule of Rates, General Obligations, SPECIFICATIONS, 
DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter of Acceptance of Tender and any 
statement of agreed variations with its enclosures copies of which are hereto annexed form part of this 
CONTRACT though separately set out herein and are included in the expression “CONTRACT” 
wherever herein used. 



  
  
AND WHEREAS 
 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution of the 
said WORK at the rates stated in the schedule of quantities of the work and finally approved by 
EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms and subject to the conditions of 
CONTRACT. 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS 

FOLLOWS:- 
 
 In consideration of the payment to be made to the CONTRACTOR for the WORK to be executed 

by him, the CONTRACTOR hereby covenants with EMPLOYER that the CONTRACTOR shall 
and will duly provide, execute and complete the said work and shall do and perform all other acts 
and things in the CONTRACT mentioned or described or which are to be implied there from or 
may be reasonably necessary for the completion of the said WORK and at the said times and in 
the manner and subject to the terms and conditions or stipulations mentioned in the contract. 

 
 
2. In consideration of the due provision execution and completion of the said WORK, EMPLOYER 

does hereby agree with the CONTRACTOR that the EMPLOYER will pay to the 
CONTRACTOR the respective amounts for the WORK actually done by him and approved by the 
EMPLOYER at the Schedule of Rates and such other sum payable to the CONTRACTOR under 
provision of CONTRACT, such payment to be made at such time in such manner as provided for 
in the CONTRACT. 

 
A N D 

 
 In consideration of the due provision, execution and completion of the said WORK the 

CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER for the 
services rendered by the EMPLOYER to the CONTRACTOR, such as power supply, water  
supply and others as set for in the said CONTRACT and such other sums as may become 
payable to the EMPLOYER towards the controlled items of consumable materials or towards 
loss, damage to the EMPLOYER'S equipment, materials construction plant and machinery, such 
payments to be made at such time and in such manner as is provided in the CONTRACT. 

 
It is specifically and distinctly understood and agreed between the EMPLOYER and the 
CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE made 
available by the EMPLOYER for execution of the works or in the building, structures or work 
executed on the said SITE by the CONTRACTOR or in the goods, articles, materials etc., 
brought on the said SITE (unless the same specifically belongs to the CONTRACTOR) and the 
CONTRACTOR shall not have or deemed to have any lien whatsoever charge for unpaid bills 
will not be entitled to assume or retain possession or control of the SITE or structures and the 
EMPLOYER shall have an absolute and unfettered right to take full possession of SITE and  



  
  

to remove the CONTRACTOR, their servants, agents and materials belonging to the 

CONTRACTOR and lying on the SITE. 
 

The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK only 
as a licensee simpliciter and shall not have any claim, right, title or interest in the SITE or the 
structures erected thereon and the EMPLOYER shall be entitled to terminate such license at any 
time without assigning any reason. 

 
The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from the 
said SITE shall, unless otherwise expressly agreed under this CONTRACT, exclusively belong 
to the EMPLOYER and the CONTRACTOR shall have no right to claim over the same and such 
excavation and materials should be disposed off on account of the EMPLOYER according to the 
instruction in writing issued from time to time by the ENGINEER-IN-CHARGE. 

 
In Witness whereof the parties have executed these presents in the day and the year first above written. 
 
 

 

Signed and Delivered for and on 

on behalf of EMPLOYER. 

 
 
INDRADHANUSH GAS GRID LIMITED  
_______________________________ 
 
_______________________________ 
 
Date :___________ 
 
Place:___________ 
 

 

IN PRESENCE OF TWO WITNESSES 

1.___________________________ 
 

___________________________ 
 

___________________________ 
 
2.___________________________ 
 

___________________________ 
 

___________________________ 

 
 

 

Signed and Delivered for and 
 

on behalf of the CONTRACTORs. 
 
 

 

(NAME OF THE CONTRACTOR)  
____________________________ 

 
____________________________ 

 
Date :____________ 

 
Place:____________ 

 
 
 
 

 ________________________ 
 

________________________ 
 

________________________ 
 

 ________________________ 
 

________________________ 
 

________________________ 
 

 
 

 



  
 

F-24  
PROFORMA OF BANK GUARANTEE FOR MOBILISATION ADVANCE 

 
(ON NON-JUDICIAL PAPER OF APPROPRIATE VALUE) 

 
 

 

Ref................ 
 
Bank Guarantee No.--------- 
 

Date............... 
 
INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 
 

 

In consideration of the Indradhanush Gas Grid Limited, hereinafter called the "Owner" which expression 
shall unless repugnant to the context or meaning thereof include its successors, executors, administrators  
and assignees, having awarded to M/s............................. having its registered office at 
............................... hereinafter referred as the 'CONTRACTOR', which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and  
assignees, a contract hereinafter referred to as the 'Contract' for related works................ referred to as the 
'WORK' on terms and conditions set out, inter-alia in the Owner's Contract No.............dated............ 
valued at........................................ (in words & figures) and as the Owner having agreed to make an 
advance payment (herein referred as Mobilization advance) for the performance of the above contract to 
the CONTRACTOR amounting to.............................(in words & figures) as an advance against Bank 
Guarantee to be furnished by the CONTRACTOR. 
 
We........................................... hereinafter referred to as the BANK which expression shall, unless  
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assignees having our office at......................... do hereby undertake to give the irrevocable and 
unconditional guarantee and do hereby undertake to pay the OWNER on first demand without any 
demur, reservation, contest, recourse, protest and without reference to the CONTRACTOR any and all 
monies payable by the CONTRACTOR by reason of any breach by the said CONTRACTOR of any of 
the terms and conditions of the said Contract to the extent of..................... till the said advance is 
adjusted as aforesaid at any time upto.......................... We agree that the guarantee herein contained shall  
continue to be enforceable till the sum due to the Owner on account of the said advance is 

adjusted/recovered in full as aforesaid or till the Owner discharges this guarantee in writing. 
 
The OWNER shall have the fullest liberty without affecting in any way the liability of the BANK under 

this guarantee, from time to time to vary the advance or to extend the time for performance of the works 
 



  
  
by the CONTRACTOR. The BANK shall not be released from its liability under these presents by any 

exercise of the Owner of the liberty with reference to the matter aforesaid. 
 
The Owner shall have the fullest liberty, without reference to CONTRACTOR and without affecting this 
guarantee to postpone for any time or from time to time the exercise of any powers vested in them or of 
any right which they might have against the CONTRACTOR, and to exercise the same at any time in 
any manner, and either to enforce or to forebear to enforce any power, covenants contained or implied in 
the Contract between the OWNER and the CONTRACTOR or any other course or remedy or security 
available to the OWNER and the BANK shall not be released of its obligations under these presents by 
any exercise by the OWNER of its liberty with reference to matters aforesaid or other acts of omission 
or commission on the part of the OWNER or any other law would, but for this provision, have the effect 
of releasing the BANK. 
 
The right of the OWNER to recover the outstanding sum of advance upto Rs.................. from the BANK  
in the manner aforesaid is absolute and unequivocal and will not be affected or suspended by reason of 
the fact that any dispute or disputes has or have been raised by the CONTRACTOR and/or that any 
dispute or disputes is or are pending before any officer, tribunal or court or arbitrator or any other 

authority / forum and any demand made by OWNER on the BANK shall be conclusive and binding. 
 
The BANK further undertakes not to revoke this guarantee during its currency without previous consent 

of the OWNER and further agrees that the guarantee contained shall continue to be enforceable until it is 

discharged by IGGL in writing. 
 
The BANK also agrees that the OWNER shall at its option be entitled to enforce this guarantee against 

the BANK as a principal debtor, in the first instance, notwithstanding any other security or guarantee 

that OWNER may have in relation to the CONTRACTOR's liabilities towards the said advance. 
 
The amount under the Bank Guarantee is payable forthwith without any delay by Bank upon the written 

demand raised by IGGL. Any dispute arising out of or in relation to the said Bank Guarantee shall be 

subject to the exclusive jurisdiction of courts at Guwahati, Assam (India). 
 
Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the Contractor 
up to a total amount of (amount of guarantees in words and figures) and we undertake to pay you, upon 
your first written demand declaring the Contractor to be in default under the contract and without caveat 
or argument, any sum or sums within the limits of (amount of guarantee) as aforesaid, without your 
needing to prove or show grounds or reasons for your demand or the sum specified therein. 
 
Notwithstanding anything contained hereinabove, our liability under this guarantee is restricted to  
_________ and it will remain in force upto and including _____________ and shall be extended from  
time to time for such periods as may be advised by M/s on whose behalf this guarantee has been given. 
 
We have power to issue this guarantee in your favour under Memorandum and Articles of Association 
and the undersigned has full power to do so under the Power of Attorney/ resolution of the Board of  
Directors dated............... accorded to him by the BANK. 
 



  
 
Dated.................this.............day of...............20 ............... 
 
 

 

Signed by 
 
 

 

(Person duly authorised by Bank) 
 
 

 

Place: 
 
 

 

WITNESS : 
 
 

 

1...................................... (Signature) 
 
...................................... (Printed Name) 
 
 

 

2...................................... (Designation) 
 
...................................... 
 
(Common Seal) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  

INSTRUCTIONS FOR FURNISHING CONTRACT PERFORMANCE GUARANTEE 
 
 

 

The Bank Guarantee by successful bidder(s) will be given on non-judicial stamp paper as per stamp duty 
applicable. The non-judicial stamp paper should be in name of the issuing bank. In case of foreign bank, 
the said bank guarantee to be issued by its correspondent bank in India on requisite non-judicial stamp 
paper and place of bid to be considered as Guwahati.  
The bank guarantee by bidders will be given from bank as specified in ITB. 
A letter from the issuing bank of the requisite Bank Guarantee confirming that said bank guarantee and 
all future communication relating to the Bank Guarantee shall be forwarded to Employer  
If a bank guarantee is issued by a commercial bank, then a letter to Owner confirming its net worth is 
more than Rs. 1,000,000,000/- (Rupees one hundred Crores). or its equivalent in foreign currency along 
with a documentary evidence. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  
  

F-25 
 

UNDERTAKING REGARDING SUBMISSION CONTRACT PERFORMANCE SECURITY/ SD  
WITHIN STIPULATED TIME LINE 

(to be submitted on letter head of bidder) 
 

 

To, 
 
M/s INDRADHANUSH GAS GRID LIMITED  
5th Floor, Central Mall, G S Road, Christian Basti, Guwahati 
 
SUB: ______________________________  
TENDER NO: ________________________ 
 
Dear Sir, 
 

We hereby confirm that we have clearly understood the requirement of Contract Performance Security/ 
SD specified in the tender document. 
 
We also hereby confirm that in case of award of contract / order, we will submit Contract Performance 
Security/ SD within 30 days from the date of Fax of Acceptance. 
 
 
Place:  
Date: 

[Signature of Authorized Signatory of Bidder]  
Name: 
Designation: 
Bidder Name: 
Seal: 
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CHECKLIST FOR RUNNING BILLS 

 

SL.No Document Description Annexure 
 Signature Of  

Contractor PMC IGGL    

(A) Bill Specific point     

1 
Cenvat-able Invoice in Contractor's letter-head raised to "OIC,     
Indradhanush Gas Grid Limited, * (Place of availment of     

 cervat)"     

2 Memorandum of payment     
      

3 
Abstract of payment sheet dualy adjusted with payment     

received for the previous inovice     
     

4 Measurement Sheet     

5 Month wise PF/ESI challan copies     

6 
Separate inovice for extra work/AHR items more than SOR     

quantity     
     

7 Approval of PMC and IGGL for extra work/AHR items if any     

8 Separate innovice shall be submitted for INR & USD portion 
    

     

9 State Wise bifurcation of innoviced amount (State & UTI)     
 ,wherever applicable (for WCT purpose)     

10 Hard copy of Bill, INR portion (2 original +1 copies)     

11 Hard Copy of bill,USD portion (3 original+ 1 copy)     

12 Soft copy of Bill (Dully tallying with hard copy)     
      

13 Whether Bill amount/memorandum of payment is matching the     
 amount in service entry sheet     

14 
Whether bill has sent through BWS or not(attach BWS receipt) 

    
     

15 All the corrections made in the bill should be signed by PMC     
 /IGGL authorized signatory     

16 All the bill documents made namely measurement sheets,bills     
 should tally with the memorandum of payment     

17 SAP service entry sheet dually tallying with the abstract of     
 payment     

 
 
 
 
 
 
 
 
 
 
 
 
 



  
 

FORMAT F-26  
CHECKLIST FOR RUNNING BILLS 

 

SL.No Document Description Annexure 
 Signature Of  

Contractor PMC IGGL    

(B) General Points     

1 
(a) Copy of contractor all risk policy     

(b) Validity of above exist or not     
     

2 
(a) Free issue material (FIM) insurance copy     
(b)Validity of above exists or not     

     

3 
(a) Copy of indemnity bond for FIM     
(b) Validity of above exist or not     

     

4 
(a) Employee Insurance Policy     

(b) Validity of above exist or not     
     

5 
(a) Workman Compensation insurance policy     

(b) Validity of above exist or not     
     

6 
Copy of certificate issued by appropriate authority for lowering     

for lower /non -deduction of WCT/withholdingtax/TDS if     
     

 applicable     

 3 original letters of contractor mentioning details such as bank     
7 

name ,address ,country ,account number and swift code (for     
forign currency innovice) E-banking details should of     

     

 SBI/ICICI/HDFC bank only     
      

8 
(a) Copy of contrac PBG separetly for INR & forign currency     

price     
 (b) Validity of above exist or not     

9 Contract agreement copy     

10 
Power of attorny in the name of signatory of the bill /indemnity     

bond     
     

11 Copy of PAN umber of contractor     

12 
Copy of Contract registration certificate with RBI in case of     

forign contractor     
     

13 
Copy of registration certificate of TIN/Tan of concerened state     

in which WOT is deducted & deposited     
      
NOTE :-  

 There will be signature of concerned contractor, PMC & IGGL representative in place  
 Cenvatalbe invoice, Memorundum of payment to be signed by IGGL Section In-charge & IGGL Construction Incharge  
3Abstract of Payment, measurement sheets are to be signed by IGGL Section Incharge/ his repersentative  
4IGGL spread in-charge / construction in-charge may also require to sign any other relevent documents as applicable from case to 

case.   NOC from sub-contractor, if any (deployed after getting approval from IGGL / PMC) regarding receipt of payment from 
contractor upto previous month.  In case of final bill contractor shall be required to submit NOC & Indeminity Bond and also NOC from sub-contractor about receipt of full payment from the contractor.  

 Copy of Hindrance register for the specified period (RA Bill period) dully signed by contractor /PMC/IGGL/ to be submitted alongwith RA Bill. 

 
FOR CONTRACTOR FOR PMC / IGGL  
___________________
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General Conditions of Contract 

 
SECTION- I  DEFINITIONS 

 
1. Definition of Terms:  1.1 In this CONTRACT (as here-in-after defined) the following words 

and expressions shall have the meanings hereby assigned to them 
except where the context otherwise required. 

public limited company, incorporated under the Company’s act 
1956 and having its Registered office at 16, Bhikaji Cama Place, 
New Delhi 110066 and includes its successors and assigns. 

 
1.1.2 The "CONTRACTOR" means the person or the persons, firm or 

Company or corporation whose tender has been accepted by the 
EMPLOYER and includes the CONTRACTOR's legal 
Representatives his successors and permitted assigns. 

 
1.1.3 The 

 
1.1.4 The "WORK" shall mean and include all items and things to be 

 
1.1.5 The "PERMANENT WORK" means and includes works which will 

be incorporated in and form a part of the work to be handed over 
to the EMPLOYER by the CONTRACTOR on completion of the 
CONTRACT. 

 
1.1.6 "CONSTRUCTION EQUIPMENT" means all 

appliances/equipment  and things whatsoever nature for the use in 
or for the execution, completion, operation, or maintenance of the 
work or temporary works (as hereinafter defined) but does not 
include materials or other things intended to form or to be 
incorporated into the WORK, or camping facilities. 

 
1.1.7 "CONTRACT DOCUMENTS" means collectively the Tender 

Documents, Designs, Drawings, Specification, Schedule of 
Quantities and Rates, Letter of Acceptance and agreed variations 
if any, and such other documents  constituting the tender and 
acceptance thereof. 

 
1.1.8 CONSULTANT:  means ------------------------------- who are the 

consulting engineer to the Employer for this project and having 
registered office at ----------------------------------------------------------------
---------------------------------------------------------------------------------------- 

 
1.1.9 The "SUB-CONTRACTOR" means any person or firm or 

Company (other  than the CONTRACTOR) to whom any part of 
the work has been entrusted by the CONTRACTOR, with the 
written consent of the ENGINEER-IN-CHARGE, and the legal 
representatives, successors and permitted assigns of such 
person, firm or company. 

 

 
1.1.1 The EMPLOYER/COMPANY/IGGL means IGGL,  a
 

supplied/ done and services and activities to be performed by the 
CONTRACTOR in pursuant to and in accordance with 
CONTRACT or part thereof as the case may be and shall include 
all extra, additional, altered or substituted works as required for 
purpose of the CONTRACT. 

 and shall include those 
who are expressly authorized by him to act for and on his behalf
 for operation of this CONTRACT. 

designated from time to time by the
ENGINEER/ENGINEER-IN-CHARGE"  shall  mean the  person 

                                                                                                                 IGGL                                     
                                                                           



 
General Conditions of Contract 
 

1.1.10 The "CONTRACT” shall mean the Agreement between the 
EMPLOYER and the CONTRACTOR for the execution of the 
works including therein all contract documents. 

 
1.1.11 The "SPECIFICATION" shall mean all directions the various 

 
1.1.12 The "DRAWINGS" shall include maps, plans and tracings or prints 

or sketches thereof with any modifications approved in writing by 
the ENGINEER- IN-CHARGE and such other drawing as may, 
from time to time, be furnished or approved in writing by the 
ENGINEER-IN-CHARGE. 

 
1.1.13 The "TENDER" means the proposal along with supporting 

documents submitted by the CONTRACTOR for consideration by 
the EMPLOYER. 

 
1.1.14 The "CHANGE ORDER" means an order given in writing by the 

ENGINEER-IN-CHARGE to effect additions to or deletion from 
and alteration in the works. 

 
1.1.15 The "COMPLETION CERTIFICATE" shall mean the certificate to 

be issued by the ENGINEER-IN-CHARGE when the works have 
been completed entirely in accordance with CONTRACT 
DOCUMENT to his satisfaction. 

 
1.1.16 The "FINAL CERTIFICATE" in relation to a work means the 

certificate regarding the satisfactory compliance of various 
provision of the CONTRACT by the CONTRACTOR issued by the 
ENGINEER-IN- CHARGE/EMPLOYER after the period of liability 
is over. 

 
1.1.17 “DEFECT LIABILITY PERIOD” in relation to a work means the 

specified period from the date of COMPLETION CERTIFICATE 
upto the date of issue of FINAL CERTIFICATE during which the 
CONTRACTOR stands responsible for rectifying all defects that 
may appear in the works executed by the CONTRACTOR in 
pursuance of the CONTRACT and includes warranties against 
Manufacturing/Fabrication/ Erection/Construction defects covering 
all materials plants, equipment, components, and the like supplied 
by the CONTRACTOR, works executed against workmanship 
defects. 

 
1.1.18 The "APPOINTING AUTHORITY" for the purpose of arbitration 

shall be the CHAIRMAN and MANAGING DIRECTOR or any 
other person so designated by the EMPLOYER. 

 
1.1.19 "TEMPORARY WORKS" shall mean all temporary works of every 

kind required in or about the execution, completion or 
maintenance of works. 

 

technical specifications, provisions attached and referred to the 
Tender Documents which pertain to the method and manner of 
performing the work or works to the quantities and qualities of the 
work or works and the materials to be furnished under the 
CONTRACT for the work or works, as may be amplified or 
modified by the IGGL or ENGINEER-IN-CHARGE during the
 performance of CONTRACT in order to provide the unforseen
 conditions or in the best interests of the work or works.  It shall
 also include the latest edition of relevant Standard Specifications
 including all addenda/corrigenda published before entering into
 CONTRACT. 
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1.1.20 "PLANS" shall mean all maps, sketches and layouts as are 

incorporated in the CONTRACT in order to define broadly the 
scope and specifications of the work or works, and all 
reproductions thereof. 

 
1.1.21 "SITE" shall mean the lands and other places on, under, in or 

through which the permanent works are to be carried out and any 
other lands or places provided by the EMPLOYER for the purpose 
of the CONTRACT. 

 
1.1.22 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a 

notice in written, typed or printed characters sent (unless delivered 
personally or otherwise proved to have been received by the 
addressee) by registered post to the latest known private or 
business address or registered office  of the addressee and shall 
be deemed to have been received in the ordinary course of post it 
would have been delivered. 

 
1.1.23 "APPROVED" shall mean approved in writing including 

subsequent written confirmation of previous verbal approval and 
"APPROVAL" means approval in writing including as aforesaid. 

 
1.1.24 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by 

a Fax/Letter to Tenderer(s) that the tender has been accepted in 
accordance with the provisions contained in the letter. 

 
1.1.25 "DAY" means a day of 24 hours from midnight to midnight 

irrespective of the number of hours worked in that day. 
 
1.1.26 "WORKING DAY" means any day which is not declared to be 

holiday or rest day by the EMPLOYER. 
 
1.1.27 "WEEK" means a period of any consecutive seven days. 
 
1.1.28 "METRIC SYSTEM" - All technical documents regarding the 

construction of works are given in the metric system and all work 
in the project should be carried out according to the metric system.  
All documents concerning the work shall also be maintained in the 
metric system. 

 
1.1.29 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall 

mean the sum accepted or the sum calculated in accordance with 
the prices accepted in tender and/or the CONTRACT rates as 
payable to the CONTRACTOR for the entire execution and full 
completion of the work, including change order. 

 
 
1.1.30 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the 

drawings, titles, notes, instruction, dimensions, etc. shall be in 
English Language. 

 
1.1.31 "MOBILIZATION" shall mean establishment of sufficiently 

adequate infrastructure by the CONTRACTOR at "SITE" 
comprising of construction equipments, aids, tools tackles 
including setting of site offices with facilities such as power, water, 
communication etc. establishing manpower organisation 
comprising of Resident Engineers, Supervising personnel and an 
adequate strength of skilled, semi-skilled and un-skilled workers, 
who with the so established infrastructure shall be in a position to 
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commence execution of work at site(s), in accordance with the 
agreed Time Schedule of Completion of Work. "MOBILISATION" 
shall be considered to have been achieved, if the CONTRACTOR 
is able to establish infrastructure as per Time Schedule, where so 
warranted in accordance with agreed schedule of work 
implementation to the satisfaction of ENGINEER-IN-CHARGE/ 
EMPLOYER. 

 
1.1.32 "COMMISSIONING" shall mean pressing  into service of the 

system including the plant(s), equipment(s), vessel(s), pipeline, 
machinery(ies), or any other section or sub-section of 
installation(s) pertaining to the work of the CONTRACTOR after 
successful testing and trial runs of the same. 

 
"COMMISSIONING" can be either for a completed system or a 
part of system of a combination of systems or sub-systems and 
can be performed in any sequence as desired by EMPLOYER and 
in a manner established to be made suited according to availability 
of pre-requisites.  Any such readjustments made by EMPLOYER 
in performance of "COMMISSIONING" activity will not be 
construed to be violating CONTRACT provisions and 
CONTRACTOR shall be deemed to have provided for the same. 

 
 
 

SECTION-II  GENERAL INFORMATION 
 
 

2. General Information   2.1 a) Location of Site: The proposed location of Project site is defined 
in the Special Conditions of Contract. 

 
 b) Access by Road: CONTRACTOR, if necessary, shall build 

other temporary access roads to the actual site of construction for 
his own work at his own cost.  The CONTRACTOR shall be 
required to permit the use of the roads so constructed by him for 
vehicles of any other parties who may be engaged on the project 
site. The CONTRACTOR shall also facilitate the construction of 
the permanent roads should the construction there of start while 
he is engaged on this work.  He shall make allowance in his 
tender for any inconvenience he anticipates on such account. 

 
 
 Non-availability of access roads, railway siding and railway 

wagons for the use of the CONTRACTOR shall in no case 
condone any delay in the execution of WORK nor be the cause for 
any claim for compensation against the EMPLOYER. 

 
2.2 Scope of Work: The scope of WORK is defined in the Technical 

Part of the tender document.  The CONTRACTOR shall provide 
all necessary materials, equipment, labour etc. for the execution 
and maintenance of the WORK till completion unless otherwise 
mentioned in the Tender Document. 

 
2.3 Water Supply: Contractor will have to make his own arrangements 

for supply of water to his labour camps and for works.  All pumping 
installations, pipe net work and distribution system will have to be 
carried out by the Contractor at his own risk and cost. 

 
Alternatively the Employer at his discretion may endeavour to 
provide water to the Contractor at the Employer's source of supply 
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provided the Contractor makes his own arrangement for the water 
meter which shall be in custody of the Employer and other pipe 
net works from source of supply and such distribution  pipe 
network shall have prior approval of the Engineer-in-Charge so as 
not to interfere with the layout and progress of the other 
construction works.  In such case, the rate for water shall be 
deducted from the running account bills.  
 
However, the Employer does not guarantee the supply of water 
and this does not relieve the Contractor of his responsibility in 
making his own arrangement and for the timely completion of the 
various works as stipulated. 

 
2.4 Power Supply:  
 
2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V 

at only one point at the nearest sub-station, from where the 
CONTRACTOR will make his own arrangement for temporary 
distribution.  The point of supply will not be more than 500 m away 
from the CONTRACTOR'S premises.  All the works will be done 
as per the applicable regulations and passed by the 
ENGINEER-IN-CHARGE.  The temporary line will be removed 
forthwith after the completion of work or if there is any hindrance 
caused to the other works due to the alignment of these lines, the 
CONTRACTOR will re-route or remove the temporary lines at his 
own cost.  The CONTRACTOR at his cost will also provide 
suitable electric meters, fuses, switches, etc. for purposes of 
payment to the EMPLOYER which should be in the custody and 
control of the EMPLOYER.  The cost of power supply shall be 
payable to the EMPLOYER every month for Construction Works 
power which would be deducted from the running account bills.  
The EMPLOYER shall not, however, guarantee the supply of 
electricity nor have any liability in respect thereof. No claim for 
compensation for any failure or short supply of electricity will be 
admissible.  

 
2.4.2 It shall be the responsibility of the CONTRACTOR to provide and 

maintain the complete installation on the load side of the supply 
with due regard to safety requirement at site.  All cabling, 
equipment, installations etc. shall comply in all respects with the 
latest statutory requirements and safety provisions i.e., as per the 
Central/State Electricity Acts and Rules etc.  The CONTRACTOR 
will ensure that his equipment and Electrical Wiring etc., are 
installed, modified, maintained by a licensed 
Electrician/Supervisor.  A test certificate is to be produced to the 
ENGINEER-IN-CHARGE for his approval, before power is made 
available. 

 
2.4.3 At all times, IEA regulations shall be followed failing which the 

EMPLOYER  has a right to disconnect the power supply without 
any reference to the CONTRACTOR.  No claim shall be 
entertained for such disconnection by the 
ENGINEER-IN-CHARGE.  Power supply will be reconnected only 
after production of fresh certificate from authorized electrical 
supervisors. 

 
2.4.4 The EMPLOYER is not liable for any loss or damage to the 

CONTRACTOR's equipment as a result of variation in voltage or 
frequency or interruption in power supply or other loss to the 
CONTRACTOR arising therefrom. 
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2.4.5 The CONTRACTOR shall ensure that the Electrical equipment 

installed by him are such that average power factors does not fall 
below 0.90 at his premises.  In case power factor falls below 0.90 
in any month, he will reimburse to the EMPLOYER at the penal 
rate determined by the EMPLOYER for all units consumed during 
the month. 

 
2.4.6 The power supply required for CONTRACTOR's colony near the 

plant site will be determined by the EMPLOYER and shall be as 
per State Electricity Board's Rules and other statutory provisions 
applicable for such installations from time to time.  In case of 
power supply to CONTRACTOR's colony, the power will be made 
available at a single point and the CONTRACTOR shall make his 
own arrangement at his own cost for distribution to the occupants 
of the colony as per Electricity Rules and Acts.  The site and 
colony shall be sufficiently illuminated to avoid accidents. 

 
2.4.7 The CONTRACTOR will have to provide and install his own lights 

and power meters which will be governed as per Central/State 
Government Electricity Rules.  The metres shall be sealed by the 
EMPLOYER. 

 
2.4.8 In case of damage of any of the EMPLOYER’s equipment on 

account of fault, intentional or unintentional on the part of the 
CONTRACTOR, the EMPLOYER reserves the right to recover the 
cost of such damage from the CONTRACTOR's bill.  Cost of HRC 
Fuses replaced at the EMPLOYER's terminals due to any fault in 
the CONTRACTOR's installation shall be to CONTRACTOR's 
account at the rates decided by the ENGINEER-IN-CHARGE. 

 
2.4.9 Only motors upto 3 HP will be allowed to be started direct on line.  

For motors above 3 HP and upto 100 HP a suitable Starting 
device approved by the ENGINEER- IN-CHARGE shall be 
provided by the CONTRACTOR.  For motors above 100 HP 
slipring induction motors with suitable starting devices as approved 
by the ENGINEER- IN-CHARGE shall be provided by the 
CONTRACTOR. 

 
2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines 

and equipment and all installations are approved by the State 
Electricity Inspector before power can be supplied to the 
EMPLOYER. 

 
2.4.11 The total requirement of power shall be indicated by the tenderer 

alongwith his tender. 
 
2.5 Land for Contractor’s Field Office, Godown and Workshop: The 

EMPLOYER will, at his own discretion and convenience and for 
the duration of the execution of the work make available near the 
site, land for construction of CONTRACTOR's Temporary Field 
Office, godowns workshops and assembly yard required for the 
execution of the CONTRACT.  The CONTRACTOR shall at his 
own cost construct all these temporary buildings and provide 
suitable water supply and sanitary arrangement and get the same 
approved by the ENGINEER-IN-CHARGE. 

 
On completion of the works undertaken by the CONTRACTOR, 
he shall remove all temporary works erected by him and have the 
SITE cleaned as directed by ENGINEER-IN-CHARGE.  If the 
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CONTRACTOR shall fail to comply with these requirements, the 
ENGINEER-IN-CHARGE may at he expenses of the 
CONTRACTOR remove such surplus, and rubbish materials and 
dispose off the same as he deems fit and get the site cleared as 
aforesaid; and CONTRACTOR shall forthwith pay the amount of 
all expenses so incurred and shall have no claim in respect of any 
such surplus materials disposed off as aforesaid.  But the 
EMPLOYER reserves the right to ask the CONTRACTOR any 
time during the pendency of the CONTRACT to vacate the land by 
giving 7 days notice on security reasons or on national interest or 
otherwise.   Rent may be charged for the land so occupied from 
contractor by the Employer. 
 
The CONTRACTOR shall put up temporary structures as required 
by them for their office, fabrication shop and construction stores 
only in the area allocated to them on the project site by the 
EMPLOYER or his authorised representative.  No tea 
stalls/canteens should be put up or allowed to be put up by any 
CONTRACTOR in the allotted land or complex area without 
written permission of the EMPLOYER. 
 
No unauthorised buildings, constructions or structures should be 
put up by the CONTRACTOR anywhere on the project site. 

 
For uninterrupted fabrication work, the CONTRACTOR shall put 
up temporary covered structures at his cost within Area in the 
location allocated to them in the project site by the EMPLOYER or 
his authorised representative. 
 
 
No person except for authorised watchman shall be allowed to 
stay in the plant area/CONTRACTOR's area after completion of 
the day's job without prior written permission from 
ENGINEER-IN-CHARGE.  

 
2.6 Land for Residential Accommodation:-:No Land shall be made 

available for residential accommodation for staff and labour of 
CONTRACTOR. 

 
 

 
SECTION-III  GENERAL INSTRUCTIONS TO TENDERERS 

 
 
3. Submission of Tender:  3.1 TENDER must be submitted without making any additions, 

alterations, and as per details given in other clauses hereunder.  
The requisite details shall be filled in by the TENDERER at space 
provided under “Submission of Tender at the beginning of GCC of 
Tender Document.  The rate shall be filled only in the schedule 
given in this Tender Document. 

 
3.2 Addenda/Corrigenda to this Tender Document, if issued, must be 

signed, submitted alongwith the Tender Document.  the tenderer 
should write clearly the revised quantities in Schedule of Rates of 
Tender Document and should price the WORK based on revised 
quantities when amendments of quantities are issued in addenda. 

 
3.3 Covering letter alongwith its enclosures accompanying the Tender 

Document and all further correspondence shall be submitted in 
duplicate.  
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3.4 Tenderers are advised to submit quotations based strictly on the 

terms and conditions and specifications contained in the Tender 
Documents and not to stipulate any deviations. 

 
3.5 Tenders should always be placed in double sealed covers, 

 
4. Documents:  4.1 General:  

 
The tenders as submitted, will consist of the following: 
 
i) Complete set of Tender Documents (Original) as sold duly 

filled in and signed by the tenderer as prescribed in different 
clauses of the Tender Documents. 

 
ii) Earnest money in the manner specified in Clause 6 hereof. 
 
iii) Power of Attorney or a true copy thereof duly attested by a 

Gazetted Officer in case an authorised representative has 
signed the tender, as required by Clause 14 hereof. 

 
iv) Information regarding tenderers in the proforma enclosed. 
 
v) Details of work of similar type and magnitude carried out by 

the Tenderer in the proforma provided in the tender 
document. 

 
vi) Organisation chart giving details of field management at 

site, the tenderer proposes to have for this job. 
 
vii) Details of construction plant and equipments available with 

the tenderer for using in this work. 
 

viii) Solvency Certificate from Scheduled Bank to prove the 
financial ability to carry out the work tendered for. 

 
ix) Latest Balance Sheet and Profit & Loss Account duly 

audited. 
 

x) Details of present commitment as per proforma enclosed to 
tender. 

 
xi) Data required  regarding SUB-CONTRACTOR(s)/ Supplier/ 

Manufacturers and other technical informations the tenderer 
wish to furnish. 

 
xii) Provident fund registration certificate 

 
xiii) List showing all enclosures to tender. 

 
 

   4.2 All pages are to be Initiated: All signatures in Tender Documents 
shall be dated, as well as, all the pages of all sections of Tender 
Documents shall be initialed at the lower right hand corner and 
signed wherever required in the tender papers by the TENDERER 

 

superscribing ["QUOTATION DO NOT OPEN" Tender for 
_________________________ Project of IGGL due for opening 
on _______________________]. The Full Name, Address and 
Telegraphic Address, Fax No. of the Tenderers shall be written on 
the bottom left hand corner of the sealed cover. 
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or by a person holding power of attorney authorising him to sign 
on behalf of the tenderer before submission of tender. 

 
   4.3 Rates to be in Figures and Words: The tender should quote in 

English both in figures as well as in words the rates and amounts 
tendered by him in the Schedule of Rates of Tender submitted by 
the CONTRACTOR for each item and in such a way that 
interpolation is not possible.  The amount for each item should be 
worked out and entered and requisite total given of all items, both 
in figures and in words.  The tendered amount for the work shall 
be entered in the tender and duly signed by the Tenderer. 

 
 If some discrepancies are found between the RATES in 

FIGURES and WORDS or the AMOUNT shown in the tender, the 
following procedure shall be followed: 

  
a) When there is difference between the rates in figures and 

words, the rate which corresponds to the amount worked out 
by the tenderer shall be taken as correct. 

 
 
b) When the rate quoted by the tenderer in figures and words 

tally but the amount is incorrect the rate quoted by the 
tenderer shall be taken as correct. 

 
c) When it is not possible to ascertain the correct rate by either of 

above methods, the rate quoted in words shall be taken as 
correct. 

 
   4.4 Corrections and Erasures: All correction(s) and alteration(s) in the 

entries of tender paper shall be signed in full by the TENDERER 
with date.  No erasure or over writing is permissible. 

 
   4.5 Signature of Tenderer:  

 
4.5.1 The TENDERER shall contain the name, residence and place of 

business of person or persons making the tender and shall be 
signed by the TENDERER with his usual signature.  Partnership 
firms shall furnish the full names of all partners in the tender.  It 
should be signed in the partnership's name by all the partners or 
by duly authorised representatives followed by the name and 
designation of the person signing.  Tender by a corporation shall 
be signed by an authorised representative, and a Power of 
Attorney in that behalf shall accompany the tender.  A copy of the 
constitution of the firm with names of all partners shall be 
furnished. 

 
4.5.2 When a tenderer signs a tender in a language other than English, 

the total amount tendered should, in addition, be written in the 
same language.  The signature should be attested by at least one 
witness. 

 
   4.6 Witness: Witness and sureties shall be persons of status and 

property and their names, occupation and address shall be stated 
below their signature. 

 
   4.7 Details of Experience: The tenderer should furnish, alongwith his 

tender, details of previous experience in having successfully 
completed in the recent past works of this nature, together with the 
names of Employers, location of sites and value of contract, date 
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of commencement and completion of work, delays if any, reasons 
of delay and other details alongwith documentary evidence(s). 

 
   4.8 Liability of Government of India: It is expressly understood and 

     
5. Transfer of Tender 

Documents: 
 5.1 Transfer of Tender Documents purchased by one intending 

tenderer to another is not permissible. 
 

6. Earnest Money:  6.1 The bidder must pay Earnest Money as given in the letter /notice 
inviting tenders and attach the official receipt with the tender failing 
which the tender is liable to be rejected and representatives of 
such tenderers will not be allowed to attend the tender opening.  
Earnest Money can be paid in Demand Drafts or Bank Guarantee 
or Banker’s Cheque or Letter of Credit from any Indian scheduled 
bank or a branch of an International bank situated in India and 
registered with Reserve Bank of India as scheduled foreign 
bank.  However, other than the Nationalised Indian Banks, the 
banks whose BGs are furnished, must be commercial banks 
having net worth in excess of Rs. 100 crores and a declaration 
to this effect should be made by such commercial bank either in 
the bank guarantee itself or separately on a letter head. 

 
The bid guarantee shall be submitted in the prescribed format . 

 
Note: The Bank Guarantee so furnished by the tenderer shall be in 
the proforma prescribed by the EMPLOYER.  No interest shall be 
paid by the EMPLOYER on the Earnest Money deposited by the 
tenderer.  The Bank Guarantee furnished in lieu of Earnest Money 
shall be kept valid for a period of "SIX MONTHS" from the date of 
opening of tender.(TWO MONTHS beyond the bid validity). 

 
The Earnest Money deposited by successful tenderer shall be 
forfeited if the Contractor fails to furnish the requisite Contract 
Performance Security as per clause 24 hereof and /or fails to start 
work within a period of 15 days or fails to execute the 
AGREEMENT within 15 days of the receipt by him of the 
Notification of Acceptance of Tender. 

 

agreed by a
,

nd between Bidder 

L 

 
Accordingly, Bidder/Contractor hereby expressly waives, 
releases and foregoes any and all actions or claims, including 
cross claims, impleader claims or counter claims against the 
Government of India arising out of this contract and covenants 
not to sue to Government of India as to any manner, claim, 
cause of action or thing whatsoever arising of or under this 
agreement.      
 

or/Contractor an

               

d M/s IGGL, 
and that M/s IGGL  is entering into this agreement 
solely on its own behalf and not on behalf of any other person or 
entity.  In particular, it is expressly understood and agreed that 
the Government of India is not a party to this agreement and 
has no liabilities, obligations or rights hereunder.  
It is expressly understood and agreed that M/s IGGL 
is an independent legal entity with power and authority to enter 
into contracts solely on its own behalf under the applicable Laws 
of India and general principles of Contract Law.  The 
Bidder/Contractor expressly agrees, acknowledges and 
understands that M/s IGGL  s not an agent, 
representative or delegate of the Government of India.  It is 
further understood and agreed that the Government of India is 
not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the contract. 
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 Note: The Earnest Money of the unsuccessful bidder will be 
returned by EMPLOYER/CONSULTANT, directly to the 
tenderer (s), within a reasonable period of time but not later than 
30 days after the expiration of the period of bid validity 
prescribed by EMPLOYER.       
      

7 Validity:  7.1 Tender submitted by tenderers shall remain valid for acceptance 
for a period of "4 MONTHS" from the date of opening of the 
tender.  The tenderers shall not be entitled during the said period 
of 4 months, without the consent in writing of the  EMPLOYER, to 
revoke or cancel his tender or to vary the tender given or any term 
thereof.  In case of tender revoking or canceling his tender or 
varying any term in regard thereof without the consent of 
EMPLOYER in writing, the EMPLOYER shall forfeit Earnest 
Money paid by him alongwith tender. 

 
 

8 Addenda/Corrigenda  8.1 Addenda/ Corrigenda to the Tender Documents will be issued in 
duplicate prior to the date of opening of the tenders to clarify 
documents or to reflect modification in design or CONTRACT 
terms. 

 
8.2 Each addenda/ corrigendum issued will be issued in duplicate to 

each person or organisation to whom set of Tender Documents 
has been issued. Recipient will retain tenderer's copy of each 
Addendum/Corrigendum and attach original copy duly signed 
along with his offer.  All Addenda/Corrigenda issued shall become 
part of Tender Documents.    
         

9 Right of Employer to 
Accept or Reject Tender: 

 9.1 The right to accept the tender will rest with the EMPLOYER.  The 
EMPLOYER, however, does not bind himself to accept the lowest 
tender, and reserves to itself the authority to reject any or all the 
tenders received without assigning any reason whatsoever.  At the 
option of the Employer, the work for which the tender had been 
invited, may be awarded to one Contractor or split between more 
than one bidders, in which case the award will be made for only 
that part of the work, in respect of which the bid has been 
accepted. The quoted rates should hold good for such 
eventualities.  

 
 Tenders in which any of the particulars and prescribed information 

are missing or are incomplete in any respect and/or the 
prescribed conditions are not fulfilled are liable to be rejected.  
The Tender containing uncalled for remarks or any additional 
conditions are liable to be rejected. 

 
 Canvassing in connection with tenders is strictly prohibited and 

tenders submitted by the Tenderers who resort to canvassing will 
be liable to rejection. 

 
10 Time Schedule  10.1 The WORK shall be executed strictly as per the TIME SCHEDULE 

specified in TENDER/CONTRACT Document.  The period of 
construction given in Time Schedule includes the time required for 
mobilisation as well as testing, rectifications if any, retesting and 
completion in all respects to the entire satisfaction of the 
ENGINEER-IN- CHARGE. 

 
 



 
General Conditions of Contract 
 

10.2 A joint programme of execution of the WORK will be prepared by 
the ENGINEER-IN-CHARGE and CONTRACTOR based on 
priority requirement of this project.  This programme will take into 
account  the time of completion mentioned in 10.1 above and the 
time allowed for the priority works by the 
ENGINEER-IN-CHARGE. 

 
10.3 Monthly/Weekly construction programme will; be drawn up by the 

ENGINEER-IN-CHARGE jointly with the CONTRACTOR, based 
on availability of work fronts and the joint construction programme 
as per 10.2 above.  The CONTRACTOR shall scrupulously 
adhere to these targets /programmes by deploying adequate 
personnel, construction tools and tackles and he shall also supply 
himself all materials of his scope of supply in good time to achieve 
the targets/programmes.  In all matters concerning the extent of 
targets set out in the weekly and monthly programmes and the 
degree of achievements the decision of the 
ENGINEER-IN-CHARGE will be final and binding on the 
CONTRACTOR. 

 
11 Tenderer’s Responsibility  11.1     The intending tenderers shall  be deemed to have visited the SITE 

and familiarised submitting the tender.  Non-familiarity with the 
site conditions will not be considered a reason either for extra 
claims or for not carrying out the works in strict conformity with the 
DRAWINGS and SPECIFICATIONS or for any delay in 
performance. 

 
12 Retired Government or 

Company Officers 
 12.1 No Engineer of Gazetted rank or other Gazetted Officer employed 

in Engineering or Administrative duties in an Engineering 
Department of the States/ Central Government or of the 
EMPLOYER is allowed to work as a CONTRACTOR for a period 
of two years after his retirement from Government Service, or from 
the employment of the EMPLOYER without the previous 
permission of the EMPLOYER.  The CONTRACT, if awarded, is 
liable to be cancelled if either the CONTRACTOR or any of his 
employees is found at any time to be such a person, who has not 
obtained the permission of the State/Central Government or of the 
EMPLOYER as aforesaid before submission of tender, or 
engagement in the CONTRACTOR'S service as the case may be. 

 
13 Signing of the Contract:  13.1 The successful tenderer shall be required to execute an 

AGREEMENT in the proforma attached with TENDER 
DOCUMENT within 15 days of the receipt by him of the 
Notification of Acceptance of Tender.  In the event of failure  on 
the part of the successful tenderer to sign the AGREEMENT within 
the above stipulated period, the Earnest Money or his initial 
deposit will be forefeited and the acceptance of the tender shall be 
considered as cancelled. 

 
14 Field Management & 

Controlling/Coordinating 
Authority: 

 14.1 The field management will be the responsibility of the 
ENGINEER-IN-CHARGE, who will be nominated by the 
EMPLOYER.  The ENGINEER-IN-CHARGE may also authorise 
his representatives to assist in performing his duties and functions. 

 
14.2 The ENGINEER-IN-CHARGE shall coordinate the works of 

various agencies engaged at site to ensure minimum disruption of 
work carried out by different agencies.  It shall be the responsibility 
of the CONTRACTOR to plan and execute the work strictly in 
accordance with site instructions to avoid hindrance to the work 
being executed by other agencies. 
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15 Note to Schedule of 
Rates: 

 15.1 The Schedule of Rates should be read in conjunction with all the 
other sections of the tender. 

 
 
15.2 The tenderer shall be deemed to have studied the DRAWINGS, 

SPECIFICATIONS and details of work to be done within TIME 
SCHEDULE and to have aquainted himself of the condition 
prevailing at site. 

 
15.3 Rates must be filled in the Schedule of Rates of original Tender 

Documents. If quoted in separate typed sheets no variation in item 
description or specification shall be accepted. Any exceptions 
taken by the tenderer to the Schedule of Rates shall be brought 
out in the terms and conditions of the offer. 

 
15.4 The quantities shown against the various items are only 

approximate.  Any increase or decrease in the quantities shall not 
form the basis of alteration of the rates quoted and accepted. 

 
15.5 The EMPLOYER reserves the right to interpolate the rates for such 

items of work falling between similar items of lower and higher 
magnitude. 

 
16 Policy for Tenders Under 

Consideration: 
 16.1 Only Those Tenders which are complete in all respects and are 

 
   16.2 Zero Deviation: 

 
17 Award of Contract:  17.1 The Acceptance of Tender will be intimated to the successful 

18 Clarification of Tender 
Document: 

strictly in accordance with the Terms and Conditions and 
Technical Specifications of Tender Document, shall be considered 
for evaluation.  Such Tenders shall be deemed to be under 
consideration immediately after opening of Tender and until such 
time an official intimation of acceptance /rejection of Tender is 
made by IGGL to the Bidder. 

Bidders to note that this is a ZERO DEVIATION 
TENDER. IGGL will appreciate submission of offer based on the 
terms and conditions in the enclosed General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), 
Instructions to Bidders (ITB), Scope of Work, technical 
specifications etc. to avoid wastage of time and money in 
seeking clarifications on technical/ commercial aspects of the 
offer. Bidder may note that no technical and commercial 
clarifications will be sought for after the receipt of the bids. In 
case of any deviation/nonconformity observed in the bid, it will 
be liable for rejection. 

Tenderer by IGGL either by Telex/ Telegram/ Fax or by Letter or
 like means-defined as LETTER OF ACCEPTANCE OF TENDER. 

 
17.2     IGGL will be the sole judge in the matter of award of CONTRACT
 and the decision of IGGL shall be final and binding.
  

 18.1 The Tender is required to carefully examine the Technical 
Specifications, Conditions of Contract, Drawings and other details 
relating to WORK and given in Tender Document  and fully inform 
himself as to all conditions and matters which may in any way 
affect the WORK or the cost thereof.  In case the Tenderer is in 
doubt about the completeness or correctness of any of the 
contents of the Tender Documents he should request in writing for 
an interpretation/clarification to IGGL in triplicate.  IGGL will then
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issue interpretation/clarification to Tenderer in writing.  Such 
clarifications and or interpretations shall form part of the 
Specifications and Documents and shall accompany the tender 
which  shall be submitted by tenderer within time and date as 
specified in invitations to tender. 

 
19 Local Conditions:  19.1 It will be imperative on each tenderer to inform himself of all local 

 
19.2 It must be understood and agreed that such factors have properly 

been investigated and considered while submitting the tender.  No 
claim for financial or any other adjustments to VALUE OF 
CONTRACT, on lack of clarity of such factors shall be entertained.

 
20 Abnormal Rates:  20.1 The tenderer is expected to quote rate for each item after careful 

analysis of cost involved for the performance of the completed 
item considering  all specifications and Conditions of Contract.  
This will avoid loss of profit or gain in case of curtailment or 
change of specification for any item.  In case it is noticed that the 
rates quoted by the tenderer for any item are unusually high or 
unusually low, it will be sufficient cause for the rejection of the 
tender unless the EMPLOYER is convinced about the 
reasonableness after scrutiny of the analysis for such rate(s) to be 
furnished by the tenderer (on demand). 

 
 

 
 

SECTION-IV  GENERAL OBLIGATIONS 
 

 
21 Priority of Contract 

Documents 
 21.1 Except if and the extent otherwise provided by the Contract, the 

provisions of the General Conditions of Contract and Special 
Conditions shall prevail over those of any other documents 
forming part of the CONTRACT.  Several documents forming the 
CONTRACT are to be taken as mutually explanatory of one 
another, but in case of ambiguities or discrepancies the same 
shall be explained and adjusted by the ENGINEER-IN-CHARGE 
who shall thereupon issue to the Contractor instructions thereon 
and in such event, unless otherwise provided in the Contract, the 
priority of the documents forming the Contract shall be as follows :

 
 1) The Contract Agreement ; 
 2) The Letter of Acceptance; 
 3) The (Instructions to Bidders)ITB; 
 4) Special Conditions of Contract (SCC); 
 5) General Conditions of Contract (GCC) 
 6) Any other document forming part of the Contract. 

 

 
18.2 Verbal clarification and information given by IGGL or its
 employee(s) or its representatives shall not in any way be binding 

on IGGL. 

conditions and factors which may have any effect on the execution 
of WORK covered under the Tender Document.  In their own 
interest, the tenderer are requested to familiarise themselves with 
the Indian Income Tax Act 1961, Indian Companies Act 1956, 
Indian Customs Act 1962 and other related Acts and Laws and 
Regulations of India with their  latest amendments, as applicable 
IGGL shall not entertain any requests for clarifications from the
 tenderer regarding such local conditions. 
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Works shown in the DRAWING but not mentioned in the 
SPECIFICATIONS OR described in the SPECIFICATIONS 
without being shown in the DRAWINGS shall nevertheless be 
deemed to be included in the same manner as if they had been 
specifically shown upon the DRAWINGS and described in the 
SPECIFICATIONS. 

the clauses of these General Conditions of Contract or to the 
SPECIFICATIONS or to any other Tender Document are solely 
for the purpose of giving a concise indication and not a summary 
of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the 
CONTRACT. 

 
   21.3 Singular and Plural: In CONTRACT DOCUMENTS unless 

otherwise stated specifically, the singular shall include the plural 
and vice versa wherever the context so requires.   

 
   21.4 Interpretation: Words implying `Persons' shall include relevant 

`Corporate Companies / Registered Associations/ Body of 
Individuals/ Firm of Partnership' as the case may be. 

 
22 Special Conditions of 

Contract: 
 
 

 22.1 Special Conditions of Contract shall be read in conjunction with 
the General Conditions of Contract, specification of Work, 
Drawings and any other documents forming part of this 
CONTRACT wherever the context so requires. 

 
22.2 Notwithstanding the sub-division of the documents into these 

separate sections and volumes every part of each shall be 
deemed to be supplementary to and complementary of every 
other part and shall be read with and into the CONTRACT so far 
as it may be practicable to do so. 

 
22.3 Where any portion of the General Condition of Contract is 

repugnant to or at variance with any provisions of the Special 
Conditions of Contract, unless a different intention appears the 
provisions of the Special Conditions of Contract shall be deemed 
to over-ride the provisions of the General Conditions of Contract 
and shall to the extent of such repugnancy, or variations, prevail. 

 
22.4 Wherever it is mentioned in the specifications that the 

CONTRACTOR shall perform certain WORK or provide certain 
facilities, it is understood that the CONTRACTOR shall do so at 
his cost and the VALUE OF CONTRACT shall be deemed to have 
included cost of such performance and provisions, so mentioned. 

 
22.5 The materials, design and workmanship shall satisfy the relevant 

INDIAN STANDARDS, the JOB SPECIFICATIONS contained 
herein and CODES referred to.  Where the job specification 
stipulate requirements in addition to those contained in the 
standard codes and specifications, these additional requirements 
shall also be satisfied. 

 
23 Contractor to obtain his 

own Information: 
 23.1 The CONTRACTOR in fixing his rate shall for all purpose 

whatsoever reason may be, deemed to have himself 
independently obtained all necessary information for the purpose 
of preparing his tender and his tender as accepted shall be 
deemed to have taken into account all contingencies as may arise 

 
   21.2 Headings and Marginal Notes: All headings and marginal notes to 



 
General Conditions of Contract 
 

due to such information or lack of same.  The correctness of the 
details, given in the Tender Document to help the CONTRACTOR 
to make up the tender is not guaranteed.   

 
The CONTRACTOR shall be deemed to have examined the 
CONTRACT DOCUMENTS, to have generally obtained his own 
information in all matters whatsoever that might affect the carrying 
out of the works at the schedules rates and to have satisfied 
himself to the sufficiency of his tender.  Any error in description of 
quantity or omission therefrom shall not vitiate the CONTRACT or 
release the CONTRACTOR from executing the work comprised in 
the CONTRACT according to DRAWINGS and 
SPECIFICATIONS at the scheduled rates.  He is deemed to have 
known the scope, nature and magnitude of the WORKS and the 
requirements of materials and labour involved etc., and as to what 
all works he has to complete in accordance with the CONTRACT 
documents whatever be the defects, omissions or errors that may 
be found in the DOCUMENTS. The CONTRACTOR shall be 
deemed to have visited surroundings, to have satisfied himself to  
the nature of all existing structures, if any, and also as to the 
nature and the conditions of the Railways, Roads, Bridges and 
Culverts, means of transport and communication, whether by 
land, water or air, and as to possible interruptions thereto and the 
access and egress from the site, to have made enquiries, 
examined and satisfied himself as to the sites for obtaining sand, 
stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, 
depots and such other buildings as may be necessary  for 
executing and completing the works, to have made local 
independent enquiries as to the sub-soil, subsoil water and 
variations thereof, storms, prevailing winds, climatic conditions 
and all other similar matters effecting these works.  He is deemed 
to have acquainted himself as to his liability  of payment of  
Government Taxes, Customs duty and other charges, levies etc. 

 
Any neglect or omission or failure on the part of the 
CONTRACTOR in obtaining necessary and reliable information 
upon the foregoing or any other matters affecting the CONTRACT 
shall not relieve him from any risks or liabilities or the entire 
responsibility from completion of the works at the scheduled rates 
and times in strict accordance with the CONTRACT.  

 
It is, therefore, expected that should the CONTRACTOR have any 
doubt as to the meaning of any portion of the CONTRACT 
DOCUMENT he shall set forth the particulars thereof in writing to 
EMPLOYER in duplicate, before submission of tender.  The 
EMPLOYER may provide such clarification as may be necessary 
in writing to CONTRACT, such clarifications as provided by 
EMPLOYER shall form part of CONTRACT DOCUMENTS. 

 
No verbal agreement or inference from conversation with any 
effect or employee of the EMPLOYER either before, during or 
after the execution of the CONTRACT agreement shall in any way 
affect or modify and of the terms or obligations herein contained. 

 
 Any change in layout due to site conditions or technological 
 requirement shall be binding on the CONTRACTOR and no extra 
 claim on this account shall be entertained.   
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24 Contract Performance 

Security: 
 24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 

days from the date of notification of award, a security in the sum 
of  10% of the accepted value of the tender or the actual value of 
work to be done whichever is applicable due to any additional 
work or any other reasons, in the form of a Bank draft/Banker’s 
cheque or Bank Guarantee  or irrevocable Letter of credit (as per 
proforma enclosed) as Contract Performance Security with the 
EMPLOYER which will be refunded after the expiry of DEFECTS 
LIABILITY PERIOD.  

 
24.2 CONTRACTOR can furnish the Contract Performance Security in 

the form of  Demand Draft or through a Bank Guarantee or 
through an irrevocable Letter of Credit from any Indian scheduled 
bank or a branch of an International bank situated in India and 
registered with Reserve Bank of India as scheduled foreign 
bank. However, other than the Nationalised Indian Banks, the 
banks whose BGs are furnished, must be commercial banks 
having net worth in excess of Rs. 100 crores and a declaration 
to this effect should be made by such commercial bank either in 
the bank guarantee itself or separately on a letter head. 

 
 The bank guarantee or the Letter of Credit shall be submitted in 

the prescribed format. 
 
24.3 If the CONTRACTOR/SUB-CONTRACTOR or their employees or 

the CONTRACTOR’s agents and representatives shall damage, 
break, deface or destroy any property belonging to the 
EMPLOYER or others during the execution of the CONTRACT, 
the same shall be made good by the CONTRACTOR at his own 
expenses and in default thereof, the ENGINEER-IN-CHARGE 
may cause the same to be made good by other agencies and 
recover expenses from the CONTRACTOR (for which the 
certificate of the ENGINEER- IN-CHARGE shall be final). 

 
24.4 All compensation or other sums of money payable by the 

CONTRACTOR to the EMPLOYER under terms of this 
CONTRACT may be deducted from or paid by the encashment or 
sale of a sufficient part of his Contract Performance Security or 
from any sums which may be due or  may become due to the 
CONTRACTOR by the EMPLOYER of any account whatsoever 
and in the event of his Contract Performance Security being 
reduced by reasons of any such deductions or sale of aforesaid, 
the CONTRACTOR shall within  ten days thereafter make good in 
cash, bank drafts as aforesaid any sum or sums which may have 
been deducted from or realised by sale of his Contract 
Performance Security, or any part thereof.  No interest shall be 
payable by the EMPLOYER for sum deposited as Contract 
Performance Security.     
  

24.5 Failure of the successful bidder to comply with the requirements of 
this Clause shall constitute sufficient grounds for the annulment of 
the award and the forfeiture of bid security.  

 
25 Time of Performance:  25.1 Time for Mobilisation 

 The work covered by this CONTRACT shall be commenced within 
fifteen (15)  days, the date of letter/Fax of Intent and be completed 
in stages on or before the dates as mentioned in the TIME 
SCHEDULE OF COMPLETION OF WORK.  The CONTRACTOR 
should bear in mind that time is the essence of this agreement.  
Request for revision of construction time after tenders are opened 
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will not receive consideration.  The above period of fifteen (15) 
days is included within the overall COMPLETION SCHEDULE, 
not over and above the completion time to any additional work or 
any other reasons. 

 
25.2 Time Schedule of Construction: 
 
25.2.1 The general Time Schedule of construction is given in the 

TENDER DOCUMENT.  CONTRACTOR should prepare a 
detailed monthly or weekly construction program jointly with the 
ENGINEER-IN-CHARGE within 15 days of receipt of 
LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER.  The 
WORK shall be executed strictly as per the Time Schedule given 
in the CONTRACT DOCUMENT.  The period of construction 
given includes the time required for mobilisation testing, 
rectifications, if any, retesting and completion in all respects in 
accordance with CONTRACT DOCUMENT to the entire 
satisfaction of the ENGINEER-IN-CHARGE. 

 
25.2.2 The CONTRACTOR shall submit a detailed PERT network within 

the time frame agreed above consisting of adequate number of 
activities covering various key phases of the WORK such as 
design, procurement, manufacturing, shipment and field erection 
activities within fifteen (15) days from the date of LETTER/FAX 
OF INTENT. This network shall also indicate the interface 
facilities to be provided by the EMPLOYER and the dates by 
which such facilities are needed. 

 
25.2.3 CONTRACTOR shall discuss the network so submitted with the 

EMPLOYER and the agreed network which may be in the form 
as submitted with the EMPLOYER or in revised form in line with 
the outcome of discussions shall form part of the CONTRACT, to 
be signed within fifteen (15) days from the date of LETTER OF 
ACCEPTANCE OF TENDER.  During the performance of the 
CONTRACT, if in the opinion of the EMPLOYER proper progress 
is not maintained suitable changes shall be made in the 
CONTRACTOR's operation to ensure proper progress. 

 
 The above PERT network shall be reviewed periodically and 

reports shall be submitted by the CONTRACTOR as directed by 
EMPLOYER. 

 
 

26 Force Majeure: 
 

 26.1 CONDITIONS FOR FORCE MAJEURE 
 
 In the event of either party being rendered unable by Force 

Majeure to perform any obligations required to be performed by 
them under the CONTRACT the relative obligation of the party 
affected by such Force Majeures shall upon notification to the 
other party be suspended for the period during which Force 
Majeures event lasts.  The cost and loss sustained by the either 
party shall be borne by the respective parties. 

 
 The term "Force Majeures" as employed herein shall mean acts 

of God, earthquake, war (declared or undeclared), revolts, riots, 
fires, floods, rebellions, explosions, hurricane, sabotage, civil 
commotions and acts and regulations of respective Government 
of the two parties, namely the EMPLOYER and the 
CONTRACTOR. 
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 Upon the occurrence of such cause(s) and upon its termination, 

the party alleging that it has been rendered unable as aforesaid 
thereby, shall notify the other party in writing immediately but not 
later than 72 (Seventy-two) hours of the alleged beginning and 
ending thereof giving full particulars and satisfactory evidence in 
support of its claim. 

 
 Time for performance of the relative obligation suspended by the 

Force Majeures shall then stand extended by the period for which 
such cause lasts. 

 
 If deliveries of bought out items and/or works to be executed by 

the CONTRACTOR are suspended by Force Majeure conditions 
lasting for more than 2 (two) months the EMPLOYER shall have 
the option to terminate the CONTRACT or re-negotiate the 
contract provisions. 

 
 
26.2 OUTBREAK OF WAR 
 
26.2.1 If during the currency of the CONTRACT there shall be an 

out-break of war whether declared or not, in that part of the World 
which whether financially or otherwise materially affect the 
execution of the WORK the CONTRACTOR shall unless and 
until the CONTRACT is terminated under the provisions in this 
clause continue to use his best endeavour to complete the 
execution of the WORK, provided always that the EMPLOYER 
shall be entitled, at any time after such out-break of war to 
terminate or re-negotiate the CONTRACT by giving notice in 
writing to the CONTRACTOR and upon such notice being given 
the CONTRACT shall, save as to the rights of the parties under 
this clause and to the operation of the clauses entitled settlement 
of Disputes and Arbitration hereof, be terminated but without 
prejudice to the right of either party in respect of any antecedent 
breach thereof. 

 
26.2.2   If the CONTRACT shall be terminated under the provisions of the 

above clause, the CONTRACTOR shall with all reasonable 
diligence remove from the SITE all the CONTRACTOR's 
equipment and shall give similar facilities to his 
SUB-CONTRACTORS to do so. 

 
27 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Price reduction 
schedule: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 27.1 Time is the essence of the CONTRACT.  In case the 
CONTRACTOR fails to complete the WORK within the stipulated 
period, then, unless such failure is due to Force Majeure as 
defined in Clause 26 here above or due to EMPLOYER's 
defaults, the Total Contract price shall be reduced by ½ % of the 
total Contract Price per complete week of delay or part thereof 
subject to a maximum of 5 % of the Total Contract Price, by way 
of reduction in price for delay and not as penalty.  The said 
amount will be recovered from amount due to the Contractor/ 
Contractor’s Contract Performance Security payable on demand. 

 
 The decision of the ENGINEER-IN-CHARGE in regard to 

applicability of Price Reduction Schedule shall be final and 
binding on the CONTRACTOR. 

 
27.2 All sums payable under this clause is the reduction in price due to 

delay in completion period at the above agreed rate.  
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27.3 
 

Bonus For Early 
Completion (*) 
 
 

27.3 BONUS FOR EARLY COMPLETION 
  
 If the Contractor achieves completion of Works in all respect prior 

to the time schedule stipulated in the SCC, the Employer shall 
pay to the Contractor the relevant sum, if mentioned specifically 
in SCC, as bonus for early completion. The bonus for early 
completion, if provided specifically in SCC, shall be payable to 
the maximum ceiling of 2 ½   % of the total contract price.   

  
(*) Partial earlier completion may not always produce net 

benefits to the Employer, for example where utilization of the 
completed Works requires (a) the fulfillment of all parts of the 
Contract (e.g. the training of personnel); or (b) the 
completion of all Sections (e.g. in pipeline laying, where early 
completion of the laying of pipeline would not be useful if the 
compressor is still under installation); or (c) certain seasonal 
effects to take place (e.g. onset of the rainy season, for 
impounding a reservoir); or (d)  other circumstances. Also a 
more rapid drawdown of budgeted funds may be required. 
All such factors should be considered prior to the inclusion of 
a bonus clause in the Contract. 

 
28 Rights of the employer to 

forfeit contract 
performance security: 
 
 

 28.1 Whenever any claim against the CONTRACTOR for the payment 
of a sum of money arises out or under the CONTRACT, the 
EMPLOYER shall be entitled to recover such sum by 
appropriating in part or whole the Contract Performance Security 
of the CONTRACTOR.  In the event of the security being  
insufficient or if no security has been taken from the 
CONTRACTOR, then the balance or the total sum recoverable, 
as the case may be shall be deducted from any sum then due or 
which at any time thereafter may become due to the 
CONTRACTOR.  The CONTRACTOR shall pay to the 
EMPLOYER on demand any balance remaining due. 

 
 

29 Failure by the contractor 
to comply with the 
provisions of the 
contract: 
 
 

 29.1 If the CONTRACTOR refuses or fails to execute the WORK or 
any separate part thereof with such diligence as will ensure its 
completion within the time specified in the CONTRACT or  
extension  thereof or fails to perform any of his obligation under 
the  CONTRACT  or in any manner commits a breach of any of 
the provisions of the CONTRACT  it  shall be open to the 
EMPLOYER at its option by written notice to the CONTRACTOR:

 
 a) TO DETERMINE THE CONTRACT  in  which event the 

CONTRACT shall stand terminated and shall cease to be in 
force and effect on and from the date appointed by the 
EMPLOYER on that behalf, whereupon the CONTRACTOR 
shall stop forthwith any of the CONTRACTOR's work then in 
progress, except such WORK as the EMPLOYER may, in 
writing, require to be done to safeguard any property or WORK, 
or installations  from damage, and the EMPLOYER, for its part, 
may take over the work remaining unfinished by the 
CONTRACTOR and complete the same through a fresh 
contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any,  shall be liable to 
the EMPLOYER for any excess cost occasioned by such work 
having to be so taken over and completed by the EMPLOYER 
over and above the cost at the rates specified in the schedule of 
quantities and rate/prices. 
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b) WITHOUT DETERMINING THE CONTRACT to take over 
the work of the CONTRACTOR or any part thereof and complete 
the same through a fresh contractor or by other means at the risk 
and cost of the CONTRACTOR.  The CONTRACTOR and any 
of his sureties are liable to the EMPLOYER for any excess cost 
over and above the cost at the rates specified in the Schedule of 
Quantities/ rates, occasioned by such works having been taken 
over and completed by the EMPLOYER. 

 
29.2 In such events of Clause 29.1(a) or (b) above. 
 
 a) The whole or part of the Contract Performance Security 

furnished by the CONTRACTOR is liable to be forfeited without 
prejudice to the right of the EMPLOYER to recover from the 
CONTRACTOR the excess cost referred to in the sub-clause 
aforesaid, the EMPLOYER shall also have the right of taking 
possession and utilising in completing the works or any part 
thereof, such as materials equipment and plants available at 
work site belonging to the CONTRACTOR as may be necessary 
and the CONTRACTOR shall not be entitled for any 
compensation for use or damage to such materials, equipment 
and plant. 

 
 b) The amount that may have become due to the 

CONTRACTOR on account of work already executed by him 
shall not be payable to him until after the expiry of Six (6) 
calendar months reckoned from the date of termination of 
CONTRACT or from the taking over of the WORK or part thereof 
by the EMPLOYER as the case may be, during which period the 
responsibility for faulty materials or workmanship in respect of 
such work shall, under the CONTRACT, rest exclusively with the 
CONTRACTOR.  This amount shall be subject to deduction of 
any amounts due from the CONTRACT to the EMPLOYER 
under the terms of the CONTRACT authorised or required to be 
reserved or retained by the EMPLOYER. 

 
29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) 

provided in the judgement of the EMPLOYER, the default or 
defaults committed by the CONTRACTOR is/are curable and can 
be cured by the CONTRACTOR if an opportunity given to him, 
then the EMPLOYER may issue Notice in writing calling the 
CONTRACTOR to cure the default within such time specified in 
the Notice. 

 
29.4 The EMPLOYER shall also have the right to proceed or take 

action as per 29.1(a) or (b) above, in the event that the 
CONTRACTOR becomes bankrupt, insolvent, compounds with 
his creditors, assigns the  CONTRACT  in favour of his creditors 
or any other person or persons, or being a company or a 
corporation goes into voluntary liquidation, provided that in the 
said events it shall not be necessary for the EMPLOYER to give 
any prior notice to the CONTRACTOR. 

 
29.5 Termination of the CONTRACT as provided for in sub- clause 

29.1(a) above shall not prejudice or affect their rights of the 
EMPLOYER which may have accrued upto the date of such 
termination. 

 
30 Contractor remains liable 

to pay compensation if 
 30.1 In any case in which any of the powers conferred upon the 

EMPLOYER BY CLAUSE 29.0 thereof shall have become 
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action not taken under 
clause 29: 

exercisable and the same had not been exercised, the 
non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be 
exercisable in .the event of any further case of default by the 
CONTRACTOR for which by any clause or clauses hereof he is 
declared liable to pay compensation amounting to the whole of 
his Contract Performance Security, and the liability of the 
CONTRACTOR for past and future compensation shall remain 
unaffected.  In the event of the EMPLOYER putting in force the 
power under above sub-clause (a), (b) or (c)  vested in him under 
the preceding clause he may, if he so desired, take possession of 
all or any tools, and plants, materials and stores in or upon the 
works or the site thereof belonging to the CONTRACTOR or 
procured by him and intended to be used for the execution of the 
WORK or any part thereof paying or allowing for the same in 
account at the CONTRACT rates or in case of these not being 
applicable at current market rates to be certified by the 
ENGINEER-IN-CHARGE whose certificate thereof shall be final, 
otherwise the ENGINEER-IN- CHARGE may give notice in 
writing to the CONTRACTOR or his clerk of the works, foreman 
or other authorised agent, requiring him to remove such tools, 
plant, materials or stores from the premises (within a time to be 
specified in such notice), and in the event of the CONTRACTOR 
failing to comply with any such requisition, the 
ENGINEER-IN-CHARGE may remove them at the 
CONTRACTOR's expense or sell them by auction or private sale 
on account of the CONTRACTOR and at his risk in all respects 
without any further notice as to the date, time or place of sale and 
the certificate of the ENGINEER-IN-CHARGE as to the expenses 
of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against 
the CONTRACTOR. 

 
31 Change in constitution:  31.1 Where the CONTRACTOR is a partnership firm, the prior 

approval of the EMPLOYER shall be obtained in writing, before 
any change is made in the constitution of the firm. Where the 
CONTRACTOR is an individual or a Hindu undivided family 
business concern, such approval as aforesaid shall,likewise be 
obtained before such CONTRACTOR enters into any agreement 
with other parties, where under, the reconstituted firm would have 
the right to carry out the work hereby undertaken by the 
CONTRACTOR.  In either case if prior approval as aforesaid is 
not obtained, the CONTRACT shall be deemed to have been 
allotted in contravention of clause 37 hereof and the same action 
may be taken and the same consequence shall ensure as 
provided in the said clause.    
    

32 Termination of contract 
 

 32(A) TERMINATION OF CONTRACT FOR DEATH:    
If the CONTRACTOR is an individual or a proprietary concern 
and the individual or the proprietor dies or if the CONTRACTOR 
is a partnership concern and one of the partner dies then 
unless, the EMPLOYER is satisfied that the legal representative 
of the individual or the proprietory concern or the surviving 
partners are capable of carrying out and completing 
CONTRACT, he (the EMPLOYER)is entitled to cancel the 
CONTRACT for the uncompleted part without being in any way 
liable for any compensation payment to the estate of the 
diseased CONTRACTOR and/or to the surviving partners of the 
CONTRACTOR'S firm on account of the cancellation of 
CONTRACT.  The decision of the EMPLOYER in such 
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assessment shall be final and binding on the parties. In the 
event of such cancellation, the EMPLOYER shall not hold the 
estate of the diseased CONTRACTOR and/or the surviving 
partners of the CONTRACTOR'S firm liable for any damages for 
non-completion of CONTRACT.     

 
32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC. 
 If the Contractor shall dissolve or become bankrupt or insolvent 

or cause or suffer any receiver to be appointed of his business 
of any assets thereof compound with his Creditors, or being a 
corporation commence to be wound up, not being a member’s 
voluntary winding up for the purpose of amalgamation or 
reconstruction, or carry on its business under a Receiver for 
the benefits of its Creditors any of them, EMPLOYER shall be 
at liberty :- 

 
 To terminate the contract forthwith upon coming to know of the 

happening of any such event as aforesaid by notice in writing to 
the Contractor or to give the Receiver or liquidator or other 
person, the option of carrying out the contract subject to his 
providing a guarantee upto an amount to be agreed upon by 
EMPLOYER for due and faithful performance of the contract. 

 
32 (C) TERMINATION OF CONTRACT FOR NON-PERFORMANCE 

AND SUBSEQUENTLY PUTTING THE CONTRACTOR ON 
HOLIDAY: 

    
33 Members of the employer 

not individually liable : 
 33.1 No Director, or official or employee of the EMPLOYER/ 

CONSULTANT shall in any way be personally bound or liable for 
the acts or obligations of the EMPLOYER under the CONTRACT 
or answerable for any default or omission in the observance or 
performance of any of the acts, matters or things which are 
herein contained. 

 
34 Employer not bound by 

personal 
representations: 

 34.1 The CONTRACTOR shall not be entitled to any increase on the 
scheduled rates or any other right or claim whatsoever by reason 
of any representation, explanation statement or alleged 
representation, promise or guarantees given or alleged to have 
been given to him by any person. 

 
35 Contractor's office at 

site: 
 35.1 The CONTRACTOR shall provide and maintain an office at the 

site for the accommodation of his agent and staff and such office 
shall be open at all reasonable hours to receive instructions, 
notice or other communications. The CONTRACTOR at all time 
shall maintain a site instruction book and compliance of these 
shall be communicated to the ENGINEER-IN CHARGE from time 
to time and the whole document to be preserved and handed 
over after completion of works.    
    

 In case of termination of CONTRACT herein set forth (under 
clause 29.0) except under conditions of Force Majeure and 
termination after expiry of contract, the CONTRACTOR shall be 
put under holiday [i.e. neither any enquiry will be issued to the 
party by IGGL against any type of tender nor their offer will be 
considered by IGGL against any ongoing tender (s) where 
contract between IGGL and that particular 
CONTRACTOR (as a bidder) has not been finalized] for three 
years from the date of termination by IGGL to such 
CONTRACTOR.     
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36 Contractor's subordinate 

staff and their conduct 
 36.1 The CONTRACTOR, on or after award of the WORK shall name 

and depute a qualified engineer having sufficient experience in 
carrying out work of similar nature, to whom the equipments, 
materials, if any, shall be issued and instructions for works given.  
The CONTRACTOR shall also provide to the satisfaction of the 
ENGINEER-IN- CHARGE sufficient and qualified staff to 
superintend the execution of the WORK, competent sub-agents, 
foremen and leading hands including those specially qualified by 
previous experience to supervise the types of works comprised in 
the CONTRACT in such manner as will ensure work of the best 
quality, expeditious working. Whenever in the opinion of the 
ENGINEER-IN- CHARGE additional properly qualified 
supervisory staff is considered necessary, they shall be 
employed by the CONTRACTOR without additional charge on 
accounts thereof. The CONTRACTOR shall ensure to the 
satisfaction of the ENGINEER-IN-CHARGE that 
SUB- CONTRACTORS, if any, shall provide competent and 
efficient supervision, over the work entrusted to them. 

 
36.2 If and whenever any of the CONTRACTOR's or 

SUB- CONTRACTOR'S agents, sub-agents, assistants, foremen, 
or other employees shall in the opinion of 
ENGINEER-IN- CHARGE be guilty of any misconduct or be 
incompetent or insufficiently qualified or negligent in the 
performance of their duties of that in the opinion of the 
EMPLOYER or the ENGINEER-IN-CHARGE, it is undesirable for 
administrative or any other reason for such person or persons to 
be employed in the works, the CONTRACTOR, is so directed by 
the ENGINEER-IN-CHARGE, shall at once remove such person 
or persons from employment thereon.  Any person or persons so 
removed from the works shall not again be employed in 
connection with the WORKS without the written permission of the 
ENGINEER-IN- CHARGE.  Any person so removed from the 
WORK shall be immediately re-placed at the expense of the 
CONTRACTOR by a qualified and competent substitute.  Should 
the CONTRACTOR be requested to repatriate any person 
removed from the works he shall do so and shall bear all costs in 
connection herewith. 

 
36.3 The CONTRACTOR shall be responsible for the proper 

behaviour of all the staff, foremen, workmen, and others, and 
shall exercise a proper degree of control over them and in 
particular and without prejudice to the said generality, the 
CONTRACTOR shall be bound to prohibit and prevent any 
employees from trespassing or acting in any way detrimental or 
prejudicial to the interest of the community or of the properties or 
occupiers of land and properties in the neighborhood and in the 
event of such employee so trespassing, the CONTRACTOR shall 
be responsible therefore and relieve the EMPLOYER of all 
consequent claims or actions for damages or injury or any other 
grounds whatsoever.  The decision of the 
ENGINEER-IN-CHARGE upon any matter arising under this 
clause shall be final.  The CONTRACTOR shall be liable for any 
liability to EMPLOYER on account of deployment of 
CONTRACTOR's staff etc. or incidental or arising out  of the 
execution of CONTRACT. 

 
 The CONTRACTOR shall be liable for all acts or omissions on 

the part of his staff, Foremen and Workmen and others in his 
employment, including misfeasance or negligence of whatever 
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kind in the course of their work or during their employment, which 
are connected directly or indirectly with the CONTRACT.   

 
36.4 If and when required by the EMPLOYER and CONTRACTOR's 

personnel entering upon the EMPLOYER's premises shall be 
properly identified by badges of a type acceptable to the 
EMPLOYER which must be worn at all times on EMPLOYER's 
premises.  CONTRACTOR may be required to obtain daily entry 
passes for his staff/employees from EMPLOYER to work within 
operating areas.  These being safety requirements, no 
relaxations on this account shall be given to CONTRACTOR. 

 
37 Sub-letting of works:  37.1 No part of the CONTRACT nor any share or interest therein shall 

in any manner or degree be transferred, assigned or sublet by 
the CONTRACTOR directly or indirectly to any person, firm or 
corporation whatsoever without the consent in writing, of the 
ENGINEER/EMPLOYER except as provided for in the 
succeeding sub-clause.  

 
 i) SUB-CONTRACTS FOR TEMPORARY WORKS  ETC.: 
 
 The EMPLOYER may give written consent to Sub- contract 

for the execution of any part of the WORK at the site, being 
entered in to by CONTRACTOR provided each individual 
Sub- contract is submitted to the ENGINEER-IN-CHARGE 
before being entered into and is approved by him. 

 
 ii) LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 
 
 At the commencement of every month the CONTRACTOR 

shall furnish to the ENGINEER-IN- CHARGE list of all 
SUB-CONTRACTORS or other persons or firms engaged by 
the CONTRACTOR and working at the SITE during the 
previous month with particulars of the general nature of the 
Subcontract or works done by them. 

 
iii) CONTRACTOR'S LIABILITY NOT LIMITED BY 

SUB- CONTRACTORS: 
 

Notwithstanding any sub-letting with such approval as 
aforesaid and notwithstanding that the ENGINEER-I 
N-CHARGE shall have received copies of any Subcontracts, 
the contractor shall be and shall  remain solely 
responsible for the quality, proper and expeditious execution 
of the Contract in all respects as if such sub-letting or 
Subcontracting had not taken place,  and as if such work 
had been done directly by the CONTRACTOR. The 
CONTRACTOR shall bear all responsibility for any act or 
omission on the part of sub-contractors in regard to work to 
be performed under the CONTRACT. 

 
 
 iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS: 
 

If any SUB-CONTRACTOR engaged upon the works at the 
site executes any works which in the opinion of the 
ENGINEER-IN-CHARGE is not in accordance with the 
CONTRACT documents, the EMPLOYER may by written 
notice to the CONTRACTOR request him to terminate such 
subcontract and the CONTRACTOR upon the receipt of 



 
General Conditions of Contract 
 

such notice shall terminate such Subcontract and dismiss 
the SUB-CONTRACTOR(S) and the later shall forthwith 
leave the works, failing which the EMPLOYER shall have the 
right to remove such SUB- CONTRACTOR(S) from the site. 

  
v) NO REMEDY FOR ACTION TAKEN UNDER THIS 

CLAUSE: 
 

No action taken by the EMPLOYER under the clause shall 
relieve the CONTRACTOR of any of his liabilities under the  
CONTRACT  or give rise to any right or compensation, 
extension of time or otherwise failing which the EMPLOYER 
shall have the right to remove such SUB-CONTRACTOR(S) 
from the site. 

 
38 Power of entry:  38.1 If the CONTRACTOR shall not commence the WORK in the 

manner previously described in the CONTRACT documents or if 
he shall at any time in the opinion of the ENGINEER-I 
N-CHARGE. 

 
i) fail to carry out the WORK in conformity with the 

CONTRACT documents, or  
 
ii) fail to carry out the WORK in accordance with  the Time 

Schedule, or 
 
iii) substantially suspend work or the WORK for a period of 

fourteen days without authority from the 
ENGINEER-IN-CHARGE, or 

 
iv) fail to carry out and execute the WORK to the satisfaction of 

the ENGINEER-IN-CHARGE, or 
 
v) fail to supply sufficient or suitable construction plant, 

temporary works, labour, materials or things, or 
 
vi) Commit, suffer, or permit any other breach of  any of the 

provisions of the CONTRACT on his  part to be performed or 
observed or persist in any of the above mentioned breaches 
of the CONTRACT for fourteen days, after notice in  writing 
shall have been given to the  CONTRACTOR by the 
ENGINEER-IN-CHARGE requiring such breach  to be 
remedied, or 

 
vii) if the CONTRACTOR shall abandon the WORK ,  or 
 
viii) If the CONTRACTOR during the continuance of the 

CONTRACT shall become bankrupt,  make any arrangement 
or composition with his creditors, or permit any execution to 
be levied or go into liquidation whether compulsory or 
voluntary not being merely a voluntary liquidation for the 
purpose of amalgamation or reconstruction  

 
 then in any such case, the EMPLOYER shall have the power to 

enter upon the WORK and take possession thereof and of the 
materials, temporary WORK, construction plant, and stock 
thereon, and to revoke the CONTRACTOR's licence to use the 
same, and to complete the WORK by his agents, other 
CONTRACTORS or workmen or to relate the same upon any 
terms and to such other person, firm or corporation as the 
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EMPLOYER in his absolute discretion may think proper to 
employ and for the purpose aforesaid to use or authorise the use 
of any materials, temporary work, CONSTRUCTION PLANT, and 
stock as  aforesaid, without making payment or allowance to the 
CONTRACTOR for the said materials other than such as may be 
certified in writing by the ENGINEER-IN-CHARGE to be 
reasonable, and without making any payment or allowance to the 
CONTRACTOR for the use of the temporary said works, 
construction plant and stock or being liable for any loss or 
damage thereto, and if the EMPLOYER shall by reason of his 
taking possession of the WORK or of the WORK being 
completed by other CONTRACTOR (due account being taken of 
any such extra work or works which may or be omitted) then the 
amount of such excess as certified by the 
ENGINEER-IN- CHARGE shall be deducted from any money 
which may be due for work done by the CONTRACTOR under 
the CONTRACT and not paid for.  Any deficiency shall forthwith 
be made good and paid to the EMPLOYER by the 
CONTRACTOR and the EMPLOYER shall have power to sell in 
such manner and for such price as he may think fit all or any of 
the construction plant, materials etc. constructed by or belonging 
to and to recoup and retain the said deficiency or any part thereof 
out of proceeds of the sale.    
        

39 Contractor's 
responsibility with the 
mechanical, electrical, 
intercommunication 
system, airconditioning 
contractors and other 
agencies: 

 39.1 Without repugnance of any other condition, it shall be the 
responsibility of the CONTRACTOR executing the work of civil 
construction, to work in close cooperation and coordinate the 
WORK with the Mechanical, Electrical, Air-conditioning and 
Intercommunication Contractor's and other agencies or their 
authorised representatives, in providing the necessary grooves, 
recesses, cuts and opening etc., in wall,  slabs  beams and 
columns etc. and making good the same to the desired finish as 
per specification, for the placement of electrical, 
intercommunication cables, conduits, air-conditioning inlets and 
outlets grills and other equipments etc. where required.  For the 
above said requirements in the false ceiling and other partitions, 
the CONTRACTOR before starting-up the work shall in 
consultation with the Electrical, Mechanical, Intercommunication, 
Air-conditioning contractor and other agencies prepare and 
put-up a joint scheme, showing the necessary openings, 
grooves, recesses, cuts, the methods of fixing required for the 
WORK of the aforesaid, and the finishes therein, to the 
ENGINEER-IN-CHARGE and get the approval.  The 
CONTRACTOR before finally submitting the scheme to the 
ENGINEER-IN-CHARGE, shall have the written agreement of 
the other agencies.  The ENGINEER- IN-CHARGE, before 
communicating his approval to the scheme, with any required 
modification, shall get the final agreement of all the agencies, 
which shall be binding.  No claim shall be entertained on account 
of the above. 

 
 The CONTRACTOR shall confirm in all respects with provision of 

any statutory regulations, ordinances or byelaws of any local or 
duly constituted authorities or public bodies which may be 
applicable from time to time to the WORK or any temporary 
works.  The CONTRACTOR shall keep the EMPLOYER 
indemnified against all penalties and liabilities of every kind, 
arising out of non- adherance to such stains, ordinances, laws, 
rules, regulations, etc.     
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40 Other agencies at site:  40.1 The CONTRACTOR shall have to execute the WORK in such 

place and conditions where other agencies will also be engaged 
for other works such as site grading, filling, and levelling, 
electrical and mechanical engineering works, etc.  No claim shall 
be entertained due to WORK being executed in the above 
circumstances.      
    

41 Notice: 
 
 

 41.1 TO THE CONTRACTOR: 
 
 Any notice hereunder may be served on the CONTRACTOR or 

his duly authorised representative at the job site or may be 
served by registered mail direct to the address furnished by the 
CONTRACTOR.  Proof of issue of any such notice could be 
conclusive of the CONTRACTOR having been duly informed of 
all contents therein. 

 
41.2 TO THE EMPLOYER: 
 
 Any notice to be given to the EMPLOYER under the terms of the 

 
42 Right of various 

interests: 
 42.1 i) The EMPLOYER reserves the right to distribute the work 

 between more than one agency(ies). The 
 CONTRACTOR  shall cooperate and afford other 
 agency(ies) reasonable  opportunity for access to the 
 WORK for the carriage and storage of materials and 
 execution of their works. 

 
 ii) Wherever the work being done by any department  of the 

 EMPLOYER or by other agency(ies) employed by the 
 EMPLOYER is contingent upon WORK covered by this 
 CONTRACT, the respective rights of the various 
 interests involved shall be determined by the 
 ENGINEER-IN-CHARGE to secure the completion of the 
 various portions of the work in general harmony. 

 
43 Patents and royalties:  43.1 The CONTRACTOR, if licensed  under any patent covering 

equipment, machinery, materials or compositions of matter to be 
used or supplied or methods and process to be practised or 
employed in the performance of this CONTRACT, agrees to pay 
all royalties and licence fees which may be due with respect 
thereto.  If any equipment, machinery, materials, composition of 
matters, be used or supplied or methods and processes to be 
practised or employed in the performance of this CONTRACT,is 
covered by a patent under which the CONTRACTOR is not 
licensed then the CONTRACTOR before supplying or using the 
equipment, machinery materials, composition method or 
processes shall obtain such licences and pay such royalties and 
licence fees as may be necessary for performance of this 
CONTRACT.  In the event the CONTRACTOR fails to pay any 
such royalty or obtain any such licence, any suit for infringement 
of such patents which is brought against the CONTRACTOR or 
the EMPLOYER as a result such failure will be defended by the 
CONTRACTOR at his own expense and the CONTRACTOR will 
pay any damages and costs awarded in such suit.  The 
CONTRACTOR shall promptly notify the EMPLOYER if the 
CONTRACTOR has acquired the knowledge of any plant under 

 

CONTRACTOR shall be served by sending the same by 
Registered mail to or delivering the same at the respective site 
offices of M/S. IGGL addressed to the 
HEAD/SITE-IN-CHARGE. 
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which a suit for infringement could be reasonably brought 
because of the use by the EMPLOYER of any equipment, 
machinery, materials, process, methods to be supplied 
hereunder.  The CONTRACTOR agrees to and does hereby 
grant to EMPLOYER, together with the right to extend the same 
to any of the subsidiaries of the EMPLOYER as irrevocable, 
royalty free licence to use in any country, any invention made by 
the CONTRACTOR or his employee in or as result of the 
performance of the WORK under the CONTRACT. 

 
43.2 All charges on account of royalty. toilage, rent, octroi terminal or 

sales tax  and/or other duties or any other levy on materials 
obtained for the work or temporary work or part thereof 
(excluding materials provided by the EMPLOYER) shall be borne 
by the CONTRACTOR. 

 
43.3 The CONTRACTOR shall not sell or otherwise dispose of or 

remove except for the purpose of this CONTRACT, the sand, 
stone, clay, ballast, earth, rock or other substances, or materials 
obtained from any excavation made for the purpose of the 
WORK or any building or produce upon the site at the time of 
delivery of the possession thereof, but all such substances, 
materials, buildings and produce shall be the property of the 
EMPLOYER provided that the CONTRACTOR may with the 
permission of the ENGINEER-IN-CHARGE, use the same for the 
purpose of the work by payment of cost of the same at such a 
rate as may be determined by the ENGINEER-IN- CHARGE. 

 
43.4 The EMPLOYER shall indemnify and save harmless the 

CONTRACTOR from any loss on account of claims against 
CONTRACTOR for the contributory infringement of patent rights 
arising out and based upon the claim that the use of the 
EMPLOYER of the process included in the design prepared by 
the EMPLOYER and used in the operation of the plant infringes 
on any patent right.  With respect to any subcontract entered into 
by CONTRACTOR pursuant to the provisions of the relevant 
clause hereof, the CONTRACTOR shall obtain from the 
SUB-CONTRACTOR an undertaking to provide the EMPLOYER 
with the same patent protection that CONTRACTOR is required 
to provide under the provisions of this clause. 

 
44 Liens:  44.1 If, at any time there should be evidence or any lien or claim for 

which the EMPLOYER might have become liable and which is 
chargeable to the CONTRACTOR, the EMPLOYER shall have 
the right to retain out of any payment then due or thereafter to 
become due  an amount sufficient to completely indemnify the 
EMPLOYER against such lien or claim and if such lien or claim 
be valid, the EMPLOYER may pay and discharge the same and 
deduct the amount so paid from any money which may be or 
may become due and payable to the CONTRACTOR.  If any lien 
or claim remain unsettled after all payments are made, the 
CONTRACTOR shall refund or pay to the EMPLOYER all money 
that the latter may be compelled to pay in discharging such lien 
or claim including all costs and reasonable expenses.  
EMPLOYER reserves the right to do the same. 

 
44.2 The EMPLOYER shall have lien on all materials, equipments 

including those brought by the CONTRACTOR for the purpose of 
erection, testing and commissioning of the WORK. 
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44.3 The final payment shall not become due until the CONTRACTOR 
delivers to the ENGINEER-IN-CHARGE a complete release or 
waiver of all liens arising or which may arise out of his agreement 
or receipt in full or certification by the CONTRACTOR in a form 
approved by ENGINEER-IN-CHARGE that all invoices for labour, 
materials, services have been paid in lien thereof and if required 
by the ENGINEER-IN-CHARGE in any case an affidavit that so 
far as the CONTRACTOR has knowledge or information the 
releases and receipts include all the labour and material for which 
a lien could be filled. 

 
44.4 CONTRACTOR will indemnify and hold the EMPLOYER 

harmless, for a period of two years after the issue of FINAL 
CERTIFICATE, from all liens and other encumbrances against 
the EMPLOYER on account of debts or claims alleged to be due 
from the CONTRACTOR or his SUB-CONTRACTOR to any 
person including SUB- CONTRACTOR and on behalf of 
EMPLOYER will defend at his own expense, any claim or 
litigation brought against the EMPLOYER or the CONTRACTOR 
in connection therewith.  CONTRACTOR shall defend or contest 
at his own expense any fresh claim or litigation by any person 
including his SUB-CONTRACTOR, till its satisfactory settlement 
even after the expiry of two years from the date of issue of FINAL 
CERTIFICATE. 

 
45 Delays by employer or 

his authorised agents: 
 45.1 In case the CONTRACTOR's performance is delayed due to any 

act or omission on the part of the EMPLOYER or his authorised 
agents, then the CONTRACTOR shall be given due extension of 
time for the completion of the WORK, to the extent such omission 
on the part of the EMPLOYER has caused delay in the 
CONTRACTOR's performance of his WORK. 

 
45.2 No adjustment in CONTRACT PRICE shall be allowed for 

reasons of such delays and extensions granted except as 
provided in TENDER DOCUMENT, where the EMPLOYER 
reserves the right to seek indulgence of CONTRACTOR to 
maintain the agreed Time Schedule of Completion. 

 
 In such an event the CONTRACTOR shall be obliged for working 

by CONTRACTOR's personnel for additional time beyond 
stipulated working hours as also Sundays and Holidays and 
achieve the completion date/interim targets. 

 
46 Payment if the contract is 

terminated: 
 46.1 If the CONTRACT shall be terminated as per Tender pursuant to 

Clause no. 29 of GCC, the CONTRACTOR shall be paid by the 
EMPLOYER in so far as such amounts or items shall not have 
already been covered by payments of amounts made to the 
CONTRACTOR for the WORK executed and accepted by 
ENGINEER-IN-CHARGE prior to the date of termination at the 
rates and prices provided for in the CONTRACT and in addition 
to the following: 

 
a) The amount payable in respect of any preliminary items, so 

far as the Work or service comprised therein has been 
carried out or performed and an appropriate portion as 
certified by ENGINEER-IN- CHARGE of any such items or 
service comprised in which has been partially carried out or 
performed. 
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b) Any other expenses which the CONTRACTOR has 

expended for performing the WORK under the CONTRACT 
subject to being duly recommended by 
ENGINEER-IN-CHARGE and approved by EMPLOYER for 
payment, based on documentary evidence of his having 
incurred such expenses. 

 
46.2 The CONTRACTOR will be further required to transfer the title 

and provide the following in the manner and as directed by the 
EMPLOYER. 

 
a) Any and all completed works. 
 
b) Such partially completed WORK including drawings, 

informations and CONTRACT rights as the CONTRACTOR 
has specially performed, produced or acquired for the 
performance of the CONTRACTOR. 

 
47 No waiver of rights:  47.1 Neither the inspection by the EMPLOYER or any of their officials, 

employees, or agents nor any order by the EMPLOYER for 
payment of money or any payment for or acceptance of the 
whole or any part of the Work by the EMPLOYER nor any 
extension of time, nor any possession taken by EMPLOYER 
shall operate as a waiver of any provision of the CONTRACT, or 
of any power herein reserved to the EMPLOYER, or any right to 
damages herein provided, nor shall any waiver of any breach in 
the CONTRACT be held to be a waiver of any other subsequent 
breach.       
   

48 Certificate not to affect 
right of employer and 
liability of contractor: 
 
 

 48.1 No interim payment certificate(s) issued by the Engineer-in-
Charge of the EMPLOYER, nor any sum paid on account by the 
EMPLOYER, nor any extension of time for execution of the work  
granted by EMPLOYER shall affect or prejudice the rights of the 
Employer against the CONTRACTOR or relieve the 
CONTRACTOR of his obligations for the due performance of the 
CONTRACT, or be interpreted as approval of the WORK done or 
of the equipment supplied and no  certificate shall create liability 
for the EMPLOYER to pay for alterations, amendments, 
variations or additional works not ordered, in writing, by 
EMPLOYER or discharge the liability  of the CONTRACTOR for 
the payment of damages whether due, ascertained, or certified or 
not or any sum against the payment of which he is bound to 
indemnify the EMPLOYER. 

 
49 Language and measures:  49.1 All documents pertaining to the CONTRACT including 

Specifications, Schedules, Notices, Correspondence, operating 
and  maintenance Instructions, DRAWINGS, or any other writing 
shall be written in English language.  The Metric System of 
measurement shall be used in the CONTRACT unless otherwise 
specified. 

 
50 Transfer of title:  50.1 The title of Ownership of supplies furnished by the 

CONTRACTOR shall not pass on to the EMPLOYER for all 
Supplies till the same are finally accepted by the EMPLOYER 
after the successful completion of PERFORMANCE TEST and 
GUARANTEE TEST and issue of FINAL CERTIFICATE. 

 
50.2 However, the EMPLOYER shall have the lien  on all such works 

performed as soon as any advance or progressive payment is 
made by the EMPLOYER to the CONTRACTOR and the 
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CONTRACTOR shall not subject these works for use other than 
those intended under this CONTRACT. 

 
51 Release of information:  51.1 The CONTRACTOR shall not communicate or use in advertising, 

publicity, sales releases or in any other medium, photographs, or 
other reproduction of the Work under this CONTRACT or 
description of the site dimensions, quantity , quality or other 
information, concerning the Work unless prior written permission 
has been obtained from the EMPLOYER. 

 
52 

 
Brand names: 

  
52.1 The specific reference in the SPECIFICATIONS and documents 

to any material by trade name, make or catalogue number shall 
be construed as establishing standard or quality and 
performance and not as limited competition.  However, 
TENDERER may offer other similar equipments provided it 
meets the specified standard design and performance 
requirements. 

 
53 

 
Completion of contract: 

  
53.1 Unless otherwise terminated under the provisions of any other 

relevant clause, this CONTRACT shall be deemed to have been 
completed at the expiration of the PERIOD OF LIABILITY as 
provided for under the CONTRACT. 

 
54 Spares:  54.1 The CONTRACTOR shall furnish to the EMPLOYER all spares 

required for COMMISSIONING  of the plants, recommendatory 
and/or mandatory spares, which are required essential by the 
manufacturer/supplier.  The same shall be delivered at SITE, 
3(Three) months before COMMISSIONING. 

 
 Also the CONTRACTOR should furnish the manufacturing 

drawings for fast wearing spares. 
 
54.2 The CONTRACTOR guarantees the EMPLOYER that before the 

manufacturers of the equipments, plants and machineries go out 
of production of spare parts for the equipment furnished and 
erected by him, he shall give at least twelve (12) months' 
advance notice to the EMPLOYER, so that the latter may order 
his requirement of spares in one lot, if he so desires. 

 
 
 

SECTION-V    PERFORMANCE OF WORK 
 
 
55 Execution of work:  55.1 All the Works shall be executed in strict conformity with the 

provisions of the CONTRACT Documents and with such 
explanatory detailed drawings, specification and instructions 
as may be furnished from time to time  to the 
CONTRACTOR by the ENGINEER-IN-CHARGE whether 
mentioned in the CONTRACT or not.  The CONTRACTOR 
shall be responsible for ensuring that works throughout are 
executed in the most substantial, proper and workmanlike 
manner with the quality of material and workmanship in strict 
accordance with the SPECIFICATIONS and to the entire 
satisfaction of the ENGINEER-IN-CHARGE.  The 
CONTRACTOR shall provide all necessary materials 
equipment labour etc. for execution and maintenance of 
WORK till completion unless otherwise mentioned in the 
CONTRACT.  
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56 Co-ordination and inspection 
of work: 

 56.1 The coordination and inspection of the day-to-day work 
under the CONTRACT shall be the responsibility of the 
ENGINEER-IN-CHARGE.  The written instruction regarding 
any particular job will normally be passed by the 
ENGINEER-IN-CHARGE or his authorised representative.  
A work order book will be maintained by the CONTRACTOR 
for each sector in which the aforesaid written instructions will 
be entered.  These will be signed by the CONTRACTOR or 
his authorised representative by way of acknowledgement 
within 12 hours. 

 
57 Work in monsoon and 

dewatering: 
 57.1 Unless otherwise specified elsewhere in the tender, the 

execution of the WORK may  entail working in the monsoon  
also.  The CONTRACTOR must maintain a minimum labour 
force as may be required for the job and plan and execute 
the construction and erection according to the prescribed 
schedule.  No extra rate will be considered for such work in 
monsoon. 

 
57.2 During monsoon and other period, it shall be the 

responsibility of the CONTRACTOR to keep the construction 
work site free from water at his own cost. 

 
58 Work on Sundays and 

Holidays: 
 58.1 For carrying out Work on Sundays, and Holidays, the 

CONTRACTOR will approach the ENGINEER-IN-CHARGE 
or his representative at least two days in advance and obtain 
permission in writing.  The CONTRACTOR shall observe all 
labour laws and other statutory rules and regulations in 
force.  In case of any violations of such laws, rules and 
regulations, consequence if any, including the cost thereto 
shall be exclusively borne by the CONTRACTOR and the 
EMPLOYER shall have no liability whatsoever on this 
account. 

 
59 General conditions for 

construction and erection 
work: 

 59.1 The working time at the site of work is 48 hours per week.  
Overtime work is permitted in cases of need and the 
EMPLOYER will not compensate the same.  Shift working at 
2 or 3 shifts per day will become necessary and the 
CONTRACTOR should take this aspect into consideration 
for formulating his rates for quotation.  No extra claims will 
be entertained by the EMPLOYER no this account.  For 
carrying out work beyond working hours the CONTRACTOR 
will approach the ENGINEER-IN-CHARGE or his authorised 
representative  and obtain his prior written permission. 

 
59.2 The CONTRACTOR must arrange for the placement of 

workers in such a way that the delayed completion of the 
WORK or any part thereof for any reason whatsoever will 
not affect their proper employment.  The EMPLOYER will 
not entertain any claim for idle time payment whatsoever. 

 
59.3 The CONTRACTOR shall submit to the 

EMPLOYER/ENGINEER-IN- CHARGE reports at regular 
intervals regarding the state and progress of WORK.  The 
details and proforma of the report will mutually be agreed 
after the award of CONTRACT.  The CONTRACTOR shall 
provide display boards showing progress and labour 
strengths at worksite, as directed by the 
ENGINEER-IN-CHARGE. 
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60 Alterations in specifications, 

design and extra works: 
 60.1 The WORK covered under this  CONTRACT  having to be 

executed by the CONTRACTOR on a lumpsum firm 
price/item rate quoted by him, the EMPLOYER will not 
accept any proposals for changes in VALUE OF 
CONTRACT or extension in time on account of any such 
changes which may arise to the CONTRACTOR's scope of 
WORK as a result of detailed Engineering and thereafter 
during the execution of WORK.  The only exception to this 
will be a case where the EMPLOYER requests in writing to 
the CONTRACTOR to upgrade the SPECIFICATIONS or 
the size of any major pieces of equipments, plant or 
machinery beyond what is normally required to meet the 
scope of WORK as defined in the CONTRACT 
DOCUMENT. 

 
 In such cases, a change order will be initialled by the 

CONTRACTOR at the appropriate time for the 
EMPLOYER's prior approval giving the full back-up data for 
their review and for final settlement of any impact on price 
within 30 (thirty) days thereafter. 

 
60.2 The ENGINEER-IN-CHARGE shall have to make any 

alterations in, omission from, additions to or substitutions for, 
the Schedule of Rates, the original specifications, drawings, 
designs and instructions that may appear to him to be 
necessary or advisable during the progress of the WORK 
and the CONTRACTOR shall be bound to carry out the 
such altered/ extra/ new items of WORK in accordance with 
any instructions which may be given to him in writing signed 
by the ENGINEER-IN- CHARGE, and such alterations, 
omissions, additions or substitutions shall not invalidate  the 
CONTRACT and any altered, additional or substituted work 
which the CONTRACTOR may be directed to do in the 
manner above specified as part of the WORK shall be 
carried out by the CONTRACTOR on the same conditions in 
all respects on which he agreed to do the main WORK.  The 
time of completion of WORK may be extended for the part of 
the particular job at the discretion of the 
ENGINEER-IN- CHARGE, for only such alterations, 
additions or substitutions of the WORK, as he may consider 
as just and reasonable.  The rates for such additional, 
altered or substituted WORK under this clause shall be 
worked out in accordance with the following provisions:- 

 
 I. For Item Rate Contract 
 

a) If the rates for the additional, altered or substituted 
WORK are specified in the CONTRACT for the 
WORK, the CONTRACTOR is bound to carry on the 
additional, altered or substituted WORK at the same 
rates as are specified in the CONTRACT. 

 
b) If the rates for the additional, altered or substituted 

WORK are not specifically provided in the 
CONTRACT for the WORK, the rates will be derived 
from the rates for similar class of WORK as are 
specified in the CONTRACT for the WORK.  The 
opinion of the ENGINEER-IN- CHARGE, as to 
whether or not the rates can be reasonably so derived 
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from  the items in this CONTRACT will be final and 
binding on the CONTRACTOR. 

 
c) If the rates for the altered, additional or substituted 

WORK cannot be determined in the manner specified 
in sub-clause(s) and (b) above, then the 
CONTRACTOR shall, within 7 days of the date of 
receipt of order to carry out the WORK, inform the 
ENGINEER-IN-CHARGE of the rates which it is his 
intention to charge for such class of WORK, 
supported by analysis of the rate or rates claimed, 
and the ENGINEER-IN-CHARGE shall determine the 
rate or rates on the basis of the prevailing market 
rates, labour cost at schedule of labour rates plus 
10% to cover contractor's supervision, overheads and 
profit and pay the CONTRACTOR accordingly.  The 
opinion of the ENGINEER- IN-CHARGE as to current 
market rates of materials and the quantum of labour 
involved per unit of measurement will be final and 
binding on the CONTRACTOR. 

 
d) Where the item of work will be executed through 

nominated specialist agency as approved by the 
ENGINEER-IN-CHARGE, then the actual amount 
paid to such nominated agency supported by 
documentary evidence and as certified by 
ENGINEER-IN-CHARGE shall be considered plus 
10% (ten percent) to cover all contingencies, 
overhead, profits to arrive at the rates. 

 
e) Provisions contained in the Sub-clause (a) & (d) 

above shall, however, not apply for the following:-  
    

Where the value of additions of new items together 
with the value of alterations, additions/deletions or 
substitutions does not exceed by or is not less than 
plus/minus (+_)25% of the VALUE OF CONTRACT. 
The item rates in the Schedule of Rates shall hold 
good for all such variations between the above 
mentioned limits, irrespective of any 
increase/decrease of quantities in the individual items 
of Schedule of Rates. 
 
Where the value of addition of new items together 
with the value of alterations, additions/deletions or 
substitutions reduces more than 25% of the contract 
value but is within the following limits the tenderer 
shall be paid compensation for decrease in the value 
of work, as follows: 

 
S.No. Range of Variation Percentage 

compensation for 
decrease in the value of 
work in the respective 
range. 

 
a) Beyond (+) 25% No  increase  and/or  
 upto & inclusive of decrease shall be  
 (+) 50% applicable for the  
  Schedule of Rates 
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(The rates quoted for 
this increase shall be 
valid). 

 
b) Beyond (-) 25% upto & For reduction  beyond  
 inclusive of (-) 50%  25%contractor shall  
  be compensated by 

an amount equivalent 
to 10% of the 
reduction in value of 
the contract as 
awarded.  For 
example if the actual 
contract value is 70% 
of awarded value then 
compensation shall 
be 10% of (75-70) i.e. 
0.5% of awarded 
contract value. 

 II. For Lumpsum Contracts 
 

 CONTRACTOR shall, within 7 days of the date of receipt 
of order to carry out the WORK, inform the 
ENGINEER-IN- CHARGE of the rates which it is his 
intention to charge for such class of WORK, supported by 
analysis of the rate or rates claimed, and the 
ENGINEER-IN-CHARGE shall determine the rate or rates 
on the basis of the prevailing market rates, labour cost at 
schedule of labour rates plus 10% to cover contractor's 
supervision, overheads and profit and pay the 
CONTRACTOR accordingly.  The opinion of the 
ENGINEER- IN-CHARGE as to current market rates of 
materials and the quantum of labour involved per unit of 
measurement will be final and binding on the 
CONTRACTOR. 

 
61 Drawings to be supplied by 

the employer 
 61.1 The drawings attached with tender are only for the general 

guidance to the CONTRACTOR to enable him to visualize 
the type of work contemplated and  scope of work involved.  
The CONTRACTOR will be deemed to have studied the 
DRAWINGS and formed an idea about the WORK 
involved. 

 
61.2 Detailed working drawings on the basis of which actual 

execution of the WORK is to proceed, will be furnished 
from time to time during the progress of the work.  The 
CONTRACTOR shall be deemed to have gone through the 
DRAWINGS supplied to him thoroughly and carefully and 
in conjunction with all other connected drawings and bring 
to the notice of the ENGINEER-IN-CHARGE 
discrepancies, if any, therein before actually carrying out 
the Work. 

 
61.3 Copies of all detailed working drawings relating to the 

WORK shall be kept at the CONTRACTOR's office on the 
site and shall be made available to the 
ENGINEER-IN- CHARGE at any time during the 
CONTRACT.  The drawings and other documents issued 
by the EMPLOYER shall be returned to the EMPLOYER on 
completion of the WORK. 
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62 Drawings to be supplied by 
the contractor: 

 62.1 The drawings/date which are to be furnished by the 
CONTRACTOR are enumerated in the special conditions 
of contract, and shall be furnished within the specified time. 

 
62.2 Where approval/review of drawings before manufacture/ 

construction/fabrication has been specified, it shall be 
CONTRACTOR's responsibility to have these drawings 
prepared as per the directions of ENGINEER-IN-CHARGE 
and got approved before proceeding with 
manufacture/construction/fabrication as the case may be.  
Any change that may have become necessary in these 
drawings during the execution of the work shall have to be 
carried out by the CONTRACTOR to the satisfaction of 
ENGINEER-IN-CHARGE at no extra cost.  All final 
drawings shall bear the certification stamp as indicated  
below duly signed by both the CONTRACTOR and 
ENGINEER-IN-CHARGE. 

 
 "Certified true for _________________________________ 

(Name of Work) 
 
 Agreement 

No.___________________________________________ 
 
 Signed:_________________     

 _________________ 
  (CONTRACTOR)

 (ENGINEER-IN-CHARGE) 
 
62.3 The DRAWINGS submitted by the CONTRACTOR shall be 

reviewed by the ENGINEER-IN-CHARGE as far as 
practicable within 3 (Three) weeks and shall be modified by 
the CONTRACTOR, if any modifications and/or corrections 
are required by the ENGINEER-IN-CHARGE.  The 
CONTRACTOR shall incorporate such modifications and/or 
corrections and submit the final drawings for approval.  Any 
delays arising out of failure by the CONTRACTOR to rectify 
the drawing in good time shall not alter the Contract 
Completion Time. 

 
62.4 As built drawings showing all corrections, adjustments etc. 

shall be furnished by the CONTRACTOR in six copies and 
one transparent for record purposed to the EMPLOYER. 

 
 
 
63 

 
 
Setting out works: 

  
 
63.1 The ENGINEER-IN-CHARGE shall furnish the 

CONTRACTOR with only the four corners of the Works site 
and a level bench mark and the CONTRACTOR shall set 
out the Works and shall provide an efficient staff for the 
purpose and  shall be solely responsible for the accuracy of 
such setting out. 

 
63.2 The CONTRACTOR shall provide, fix and be responsible 

for the maintenance of all stakes, templates, level marks, 
profiles and other similar things and shall take all necessary 
precautions to prevent their removal or disturbance and 
shall be responsible for the consequence of such removal 
or disturbance  should the same take place and for their 
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efficient and timely reinstatement.  The CONTRACTOR 
shall also be responsible for the maintenance of all existing 
survey marks, boundary marks, distance marks and center 
line marks, either existing or supplied and fixed by the 
CONTRACTOR.  The work shall be set out to the 
satisfaction of the ENGINEER-IN-CHARGE.  The approval 
there of joining with the CONTRACTOR by the 
ENGINEER- IN-CHARGE in setting out  the work, shall not 
relieve the CONTRACTOR of any of his responsibility. 

 
63.3 Before beginning the Works, the CONTRACTOR shall at 

his own cost, provide all necessary reference and level 
posts, pegs, bamboos, flags, ranging rods, strings and 
other materials for proper layout of the works in accordance 
with the schemes for bearing marks acceptable to the 
ENGINEER-IN-CHARGE.  The center, longitudinal or face 
lines and cross lines shall be marked by means of small 
masonry pillars.  Each pillar shall have distinct mark at the 
centre to enable theodolite to be set over it.  No work shall 
be started until all these points are checked and approved 
by the ENGINEER-IN-CHARGE in writing but such 
approval shall not relieve the CONTRACTOR of any of his 
responsibilities.  The CONTRACTOR shall also provide all 
labour, material and other facilities, as necessary, for the 
proper checking of layout and inspection of the points 
during construction. 

 
63.4 Pillars bearing geodetic marks located at the sites of units 

of WORKS under construction should be protected and 
fenced by the CONTRACTOR. 

 
63.5 On completion of WORK, the CONTRACTOR must submit 

the geodetic documents according to which the WORK was 
carried out. 

 
 
64 

 
Responsibility for level and 
alignment: 

  
64.1 The CONTRACTOR shall be entirely and exclusively 

responsible for the horizontal and vertical alignment, the 
levels and correctness of every part of the WORK and shall 
rectify effectively any errors or imperfections therein, such 
rectifications shall be carried out by the CONTRACTOR, at 
his own cost, when instructions are issued to that effect by 
the ENGINEER- IN-CHARGE. 

 
65 Materials to be supplied by 

contractor: 
 65.1 The CONTRACTOR shall procure and provide within the 

VALUE OF CONTRACT the whole of the materials 
required for the construction including steels, cement and 
other building materials, tools, tackles, construction plant 
and equipment for the completion and maintenance of the 
WORK except the  materials which will be issued by the 
EMPLOYER and shall make his own arrangement for 
procuring such materials and for the transport thereof.  The 
EMPLOYER may give necessary recommendation to the 
respective authority if so desired by the CONTRACTOR but 
assumes no further responsibility of any nature.  The 
EMPLOYER will insist on the procurement of materials 
which bear ISI stamp and/or which are supplied by reputed 
suppliers. 
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65.2 The CONTRACTOR shall properly store all materials either 

issued to him or brought by him to the SITE to prevent 
damages due to rain, wind, direct exposure to sun, etc. as 
also from theft, pilferage, etc. for proper and speedy 
execution of his works.  The CONTRACTOR shall maintain 
sufficient stocks of all materials required by him. 

 
65.3 No material shall be despatched from the CONTRACTOR's 

stores before obtaining the approval in writing of the 
ENGINEER-IN-CHARGE. 

 
66 Stores supplied by the 

employer: 
 66.1 If the SPECIFICATION of the WORK provides for the use 

of any material of special description to be supplied from 
the EMPLOYER's stores or it is required that the 
CONTRACTOR shall use certain stores to be provided by 
the ENGINEER-IN-CHARGE, such materials and stores, 
and price to be charged there for as hereinafter mentioned 
being so far as practicable for the convenience of the 
CONTRACTOR, but not so as in any way to control the 
meaning or effect of the CONTRACT, the CONTRACTOR 
shall be bound to purchase and shall be supplied such 
materials and stores as are from time to time required to be 
used by him for the purpose of the CONTRACT only.  The 
sums due from the CONTRACTOR for the value of 
materials supplied by the EMPLOYER will be recovered 
from the running account bill on the basis of the actual 
consumption of materials in the works covered and for 
which the running account bill has been prepared.  After the 
completion of the WORK, however, the CONTRACTOR 
has to account for the full quantity of materials supplied to 
him as per relevant clauses in this document. 

 
66.2 The value of the stores/materials as may be supplied to the 

CONTRACTOR by the EMPLOYER will be debited to the 
CONTRACTOR's account at the rates shown in the 
schedule of materials and if they are not entered in the 
schedule, they will be debited at cost price, which for the 
purpose of the CONTRACT shall include the cost of 
carriage and all other expenses whatsoever such as 
normal storage supervision charges which shall have been 
incurred in obtaining the same at the EMPLOYER's stores.  
All materials so supplied to the CONTRACTOR shall 
remain the absolute property of the EMPLOYER and shall 
not be removed on any account from the SITE of the 
WORK, and shall be at all times open for inspection to the 
ENGINEER-IN-CHARGE.  Any  such materials remaining 
unused at the time of the completion or termination of the 
CONTRACT shall be returned to the EMPLOYER's stores 
or at a place as directed by the ENGINEER-IN-CHARGE in 
perfectly good condition at CONTRACTOR's cost. 

 
67 Conditions for issue of 

materials: 
 67.1       i) Materials specified as to be issued by the 

EMPLOYER will be supplied to the CONTRACTOR 
by the EMPLOYER form his stores.  It shall be 
responsibility of the CONTRACTOR to take delivery 
of the materials and arrange for its loading, transport 
and unloading at the SITE of WORK at his own cost.  
The materials shall be issued between the working 
hours and  as per the rules of the EMPLOYER as 
framed from time to time. 



 
General Conditions of Contract 
 

 
 

ii) The CONTRACTOR shall bear all incidental charges 
for the storage and safe custody of materials at site 
after these have been issued to him. 

 
iii) Materials specified as to be issued by the 

EMPLOYER shall be issued in standard sizes as 
obtained from the manufacturers. 

 
iv) The CONTRACTOR shall construct suitable 

Godowns at the SITE of WORK for storing the 
materials safe against damage by rain, dampness, 
fire, theft etc.  He shall also employ necessary watch 
and ward establishment for the purpose. 

 
v) It shall be duty of the CONTRACTOR to inspect the 

materials supplied to him at the time of taking delivery 
and satisfy himself that they are in good condition.  
After the materials have been delivered by the 
EMPLOYER, it shall be the responsibility of the 
CONTRACTOR to keep them in good condition and if 
the materials are damaged or lost, at any time, they 
shall be repaired and/or replaced by him at his own 
cost according to the instructions of the 
ENGINEER-IN-CHARGE. 

 
vi) The EMPLOYER shall not be liable for delay in 

supply or non-supply of any materials which the 
EMPLOYER has undertaken to supply where such 
failure or delay is due to natural calamities, act of 
enemies, transport and procurement difficulties and 
any circumstances beyond the control of the 
EMPLOYER.  In no case, the CONTRACTOR shall 
be entitled to claim any compensation or loss suffered 
by him on this account. 

 
vii) It shall be responsibility of the CONTRACTOR to 

arrange in time all materials required for the WORK 
other than those to be supplied by the EMPLOYER.  
If, however, in the opinion of the 
ENGINEER-IN-CHARGE the execution of the WORK 
is likely to be delayed due to the CONTRACTOR's 
inability to make arrangements for supply of materials 
which normally he has to arrange for, the 
ENGINEER-IN-CHARGE shall have the right at his 
own discretion to issue such materials, if available 
with the EMPLOYER or procure the materials from 
the market or as elsewhere and the CONTRACTOR 
will be bound to take such materials at the rates 
decided by the ENGINEER-IN-CHARGE.  This, 
however, does not in any way absolve the 
CONTRACTOR from responsibility of making 
arrangements for the supply of such materials in part 
or in full, should such a situation occur nor shall this 
constitute a reason for  the delay in the execution of 
the WORK. 
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viii) None of the materials supplied to the CONTRACTOR 
will be utilised by the CONTRACTOR for 
manufacturing item which can be obtained as 
supplied from standard manufacturer  in finished 
form. 

 
ix) The CONTRACTOR shall, if desired by the 

ENGINEER- IN-CHARGE, be required to execute an 
Indemnity Bond in the prescribed form for safe 
custody and accounting of all materials issued by the 
EMPLOYER. 

 
x) The CONTRACTOR shall furnish to the 

ENGINEER-IN- CHARGE sufficiently in advance a 
statement showing his requirement of the quantities 
of the materials to be supplied by the EMPLOYER 
and the time when the same will be required by him 
for the works, so as to enable the 
ENGINEER-IN-CHARGE to make necessary 
arrangements for procurement and supply of the 
material. 

 
xi) Account of the materials issued by the EMPLOYER 

shall be maintained by CONTRACTOR indicating the 
daily receipt, consumption and balance in hand.  This 
account shall be maintained in a manner prescribed 
by the ENGINEER-IN-CHARGE along with all 
connected papers viz. requisitions, issues, etc., and 
shall be always available for inspection in the 
CONTRACTOR's office at SITE. 

 
xii) The CONTRACTOR should see that only the 

required quantities of materials are got issued.  The 
CONTRACTOR shall not be entitled to cartage and 
incidental charges for returning the surplus materials, 
if any, to the stores wherefrom they were issued or to 
the place as directed by the 
ENGINEER-IN-CHARGE. 

 
xiii) Materials/Equipment(s) supplied by EMPLOYER shall 

not be utilised for any purpose(s) than issued for. 
 
 

68 Material procured with 
assistance of 
employer/return of surplus: 
 
 

 68.1 Notwithstanding anything contained to the contrary in any 
or all the clauses of this CONTRACT where any materials 
for the execution of the CONTRACT are procured with the 
assistance of the EMPLOYER either by issue from 
EMPLOYER's stock or purchases made under order or 
permits or licences issued by Government, the 
CONTRACTOR shall hold the said materials as trustee for 
the EMPLOYER and use such materials economically and 
solely for the purpose of the CONTRACT and not dispose 
them off without the permission of the EMPLOYER and 
return, if required by the ENGINEER-IN-CHARGE, shall 
determine having  due regard to the condition of the 
materials.  The price allowed to the CONTRACTOR, 
however, shall not exceed the amount charged to him 
excluding the storage charges, if any.  The decision of the 
ENGINEER-IN-CHARGE shall be final and conclusive in 
such matters.  In the event of breach of the aforesaid 
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condition, the CONTRACTOR shall, in terms of the 
licences or permits and/or criminal breach of trust, be liable 
to compensate the EMPLOYER at double rate or any 
higher rate, in the event of those materials at that time 
having higher rate or not being available in the market, then 
any other rate to be determined by the 
ENGINEER-IN-CHARGE and his decision shall be final 
and conclusive. 

 
69 Materials obtained from 

dismantling: 
 69.1 If the CONTRACTOR in the course of execution of the 

WORK is called upon to dismantle any part for reasons 
other than those stipulated in Clauses 74 and 77 
hereunder, the materials obtained in the WORK of 
dismantling etc., will be considered as the EMPLOYER's 
property and will be disposed off to the best advantage of 
the EMPLOYER. 

 
70 Articles of value found:  70.1 All gold, silver and other minerals of any description and all 

precious stones, coins, treasure relics, antiquities and other 
similar things which shall be found in, under or upon the 
SITE, shall be the property of the EMPLOYER and the 
CONTRACTOR shall duly preserve the same to the 
satisfaction of the ENGINEER-IN-CHARGE and shall from 
time to time deliver the same to such person or persons 
indicated by the EMPLOYER. 

 
 
71 
 

 
 
Discrepancies between 
instructions: 

  
 
71.1 Should any discrepancy occur between the various 

instructions furnished to the CONTRACTOR, his agent or 
staff or any doubt arises as to the meaning of any such 
instructions or should there be any misunderstanding 
between the CONTRACTOR's staff and the 
ENGINEER-IN- CHARGE's staff, the CONTRACTOR shall 
refer the matter immediately in writing to the 
ENGINEER-IN-CHARGE whose decision thereon shall be 
final and conclusive and no claim for losses alleged to have 
been caused by such discrepancies between instructions, 
doubts, or misunderstanding shall in any event be 
admissible. 

 
72 

 
Action where no specification 
is issued: 

  
72.1 In case of any class of WORK for which there is no 

SPECIFICATION supplied by the EMPLOYER as 
mentioned in the Tender Documents such WORK shall be 
carried out in accordance with Indian Standard 
Specifications and if the Indian Standard Specifications do 
not cover the same, the WORK should be carried out as 
per standard Engineering Practice subject to the approval 
of the ENGINEER-IN-CHARGE. 

 
73 

 
Inspection of works: 

  
73.1 The ENGINEER-IN-CHARGE will have full power and 

authority to inspect the WORK at any time wherever in 
progress either on the SITE or at the CONTRACTOR's 
premises/workshops wherever situated, premises/ 
workshops of any person, firm or corporation where WORK 
in connection with the CONTRACT may be in hand or 
where materials are being or are to be supplied, and the 
CONTRACTOR shall afford or procure for the 
ENGINEER-IN- CHARGE every facility and assistance to 
carry out such inspection.  The CONTRACTOR shall, at all 
time during the usual working hours and at all other time at 
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which reasonable notice of the intention of the 
ENGINEER-IN- CHARGE or his representative to visit the 
WORK shall have been given to the CONTRACTOR, either 
himself be present or receive orders and instructions, or 
have a responsible agent duly accredited in writing, present 
for the purpose.  Orders given to the CONTRACTOR's 
agent shall be considered to have the same force as if they 
had been given to the CONTRACTOR himself.  The 
CONTRACTOR shall give not less than seven days notice 
in writing to the ENGINEER-IN-CHARGE before covering 
up or otherwise placing beyond reach of inspection and 
measurement of any work in order that the same may be 
inspected and measured.  In the event of breach of above 
the same shall be uncovered at CONTRACTOR's expense 
for carrying out such measurement or inspection.  

 
73.2 No material shall be despatched from the CONTRACTOR's 

stores before obtaining the approval in writing of the 
Engineer-in-Charge. 

 
 The CONTRACTOR is to provide at all time during the 

progress of the WORK and the maintenance period, proper 
means of access with ladders, gangways etc. and the 
necessary attendance to move and adopt as directed for 
inspection or measurements of the WORK by the 
ENGINEER- IN-CHARGE. 

 
73.3 The CONTRACTOR shall make available to the 

ENGINEER-IN- CHARGE free of cost all necessary 
instruments and assistance in checking or setting out of 
WORK and in the checking of any WORK made by the 
CONTRACTOR for the purpose of setting out and taking 
measurements of WORK. 

 
74 Tests for quality of work:  74.1 All workmanship shall be of the respective kinds described 

in the CONTRACT DOCUMENTS and in accordance with 
the instructions of the ENGINEER-IN-CHARGE and shall 
be subjected from time to time to such test at 
CONTRACTOR's cost as the ENGINEER-IN-CHARGE 
may direct at the place of manufacture or fabrication or on 
the site or at all or any such places.  The CONTRACTOR 
shall provide assistance, instruments, labour and materials 
as are normally required for examining, measuring and 
testing any workmanship as may be selected and required 
by the ENGINEER-IN-CHARGE. 

 
74.2 All the tests that will be necessary in connection with the 

execution of the WORK as decided by the 
ENGINEER- IN-CHARGE shall be carried out at the field 
testing laboratory of the EMPLOYER by paying the charges 
as decided by the EMPLOYER from time to time. In case of 
non- availability of testing facility with the EMPLOYER, the 
required test shall be carried out at the cost of 
CONTRACTOR at Government or any other testing 
laboratory as directed by ENGINEER-IN-CHARGE. 

 
74.3 If any tests are required to be carried out in conjunction with 

the WORK or materials or workmanship not supplied by the 
CONTRACTOR, such tests shall be carried out by the 
CONTRACTOR as per instructions of 
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ENGINEER-IN-CHARGE and cost of such tests shall be 
reimbursed by the EMPLOYER. 

 
75 Samples for approval:  75.1 The CONTRACTOR shall furnish to the 

ENGINEER-IN-CHARGE for approval, when requested or 
if required by the specifications, adequate samples of all 
materials and finished to be used in the WORK.  Such 
samples shall be submitted before the WORK is 
commenced  and in ample time to permit tests and 
examinations thereof.  All materials furnished and finishes 
applied in actual WORK shall be fully equal to the approved 
samples.   

  
76 Action and compensation in 

case of bad work: 
 76.1 If it shall appear to the ENGINEER-IN-CHARGE that any 

work has been executed with unsound, imperfect or 
unskilled workmanship, or with materials of any inferior 
description, or that any materials or articles provided by the 
CONTRACTOR for the execution of the WORK are 
unsound, or of a quality inferior to that contracted for, or 
otherwise not in accordance with the CONTRACT, the 
CONTRACTOR shall on demand in writing from the 
ENGINEER-IN-CHARGE or his authorised representative 
specifying the WORK, materials or articles complained of 
notwithstanding that the same may have been inadvertently 
passed, certified and paid for, forthwith rectify or remove 
and reconstruct the WORK so specified and provide other 
proper and suitable materials or articles at his own cost and 
in the event of failure to do so  within the period specified 
by the ENGINEER-IN-CHARGE in his demand aforesaid,  
the CONTRACTOR shall be liable to pay compensation at 
the rate of 1 % (One percent) of the estimated  cost of the 
whole WORK, for every week limited to a maximum of 10% 
(ten percent) of the value of the whole WORK, while his 
failure to do so shall continue and in the case of any such 
failure the ENGINEER-IN-CHARGE may on expiry of 
notice period rectify or remove and re-execute the WORK 
or remove and replaced with others, the materials or 
articles complained of to as the case may be at the risk and 
expense in all respects of the CONTRACTOR.  The 
decision of the Engineering-in-charge as to any question 
arising under this clause shall be final and conclusive. 

 
77 

 
Suspension of works: 
 
 

  
77.1 i) Subject to the provisions of sub-para (ii) of this clause, 

the CONTRACTOR shall, if ordered in writing by the 
ENGINEER-IN-CHARGE, or his representative, 
temporarily suspend the WORKS or any part thereof for 
such written order, proceed with the WORK therein 
ordered to be suspended until, he shall have received a 
written order to proceed therewith.  The 
CONTRACTOR shall not be entitled to claim 
compensation for any loss or damage sustained by him 
by reason of temporary suspension of the WORKS 
aforesaid. An extension of time for completion, 
corresponding with the delay caused by any such 
suspension of the WORKS as aforesaid will be granted 
to  the ONTRACTOR should he apply for the same 
provided that the suspension was not consequent to 
any  default or failure on the part of the CONTRACTOR.
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ii) In case of suspensions of entire WORK, ordered in 

writing by ENGINEER-IN-CHARGE, for a period of 
more than two months, the CONTRACTOR shall have 
the option to terminate the CONTRACT. 

 
78 

 
Employer may do part of 
work: 

  
78.1 Upon failure of the CONTRACTOR to comply with any 

instructions given in accordance with the provisions of this 
CONTRACT the EMPLOYER has the alternative right, 
instead of assuming charge of entire WORK, to place 
additional labour force, tools, equipments and materials on 
such parts of the WORK, as the EMPLOYER may 
designate or also engage another CONTRACTOR to carry 
out the WORK.  In such cases, the EMPLOYER shall 
deduct from the  amount which otherwise might become 
due to the CONTRACTOR, the cost of such work and 
material with ten percent (10%) added to cover all 
departmental charges and should the total amount thereof 
exceed the amount due to the CONTRACTOR, the 
CONTRACTOR shall pay the difference to the 
EMPLOYER. 

 
 

79 Possession prior to 
completion: 

 79.1 The ENGINEER-IN-CHARGE shall have the right to take 
possession of or use any completed or partially completed 
WORK or part of the WORK.  Such possession or use shall 
not be deemed to be an acceptance of any work completed 
in accordance with the CONTRACT agreement.   If such 
prior possession or use by the ENGINEER-IN- CHARGE 
delays the progress of WORK, equitable adjustment in the 
time of completion will be made and the CONTRACT 
agreement shall be deemed to be modified accordingly. 

 
80 

 
Defects Liability Period 
(Twelve months period of 
liability from the date of issue 
of completion certificate): 

  
80.1 The CONTRACTOR shall guarantee the installation/WORK 

for a period of 12 months from the date of completion of 
WORK as certified by the ENGINEER-IN-CHARGE which 
is indicated in the Completion Certificate.  Any damage or 
defect that may arise or lie undiscovered at the time of 
issue of Completion Certificate, connected in any way with 
the equipment or materials supplied by him or in the 
workmanship, shall be rectified or replaced by the 
CONTRACTOR at his own expense as deemed necessary 
by the ENGINEER-IN-CHARGE or in default, the 
ENGINEER- IN-CHARGE may carry out such works by 
other work and deduct actual cost incurred towards labour, 
supervision and  materials consumables or otherwise plus 
100% towards overheads (of which the certificate of 
ENGINEER-IN-CHARGE shall be final) from any sums that 
may then be or at any time thereafter, become due to the 
CONTRACTOR or from his Contract Performance Security, 
or the proceeds of sale thereof or a sufficient part on 
thereof. 

 
80.2 If the CONTRACTOR feels that any variation in WORK or 

in quality of materials or proportions would be beneficial or 
necessary to fulfil the guarantees called for, he shall bring 
this to the notice of the ENGINEER- IN-CHARGE in writing.

 
 If during the period of liability any portion of the 

WORK/equipment, is found defective and is rectified/ 
replaced, the period of liability for such equipment/ portion 
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of WORK shall be operative from the date such 
rectification/ replacement are carried out and Contract 
Performance Guarantee shall be furnished separately for 
the extended period of liability for that portion of WORK/ 
equipment only.  Notwithstanding the above provisions the 
supplier's, guarantees/warantees for the replaced 
equipment shall also be passed on to the EMPLOYER. 

 
80.3 LIMITATION OF LIABILITY 
 
 Notwithstanding anything contrary contained herein, the 

aggregate total liability of CONTRACTOR under the 
Agreement or otherwise shall be limited to 100% of 
Agreement / Contract Value. However, neither party shall 
be liable to the other party for any indirect and 
consequential damages, loss of profits or loss of 
production. 

 
81 Care of works:  81.0 From the commencement to completion of the WORK, the 

CONTRACTOR shall take full responsibility for the care for 
all works including all temporary works and in case any 
damages, loss or injury shall happen to the WORK or to 
any part thereof or to any temporary works from any cause 
whatsoever, shall at his own cost repair and make good the 
same so that at completion the WORK shall be in good 
order and in conformity in every respects with the 
requirement of the CONTRACT and the 
ENGINEER-IN- CHARGE's instructions. 

 
81.1 DEFECTS PRIOR TO TAKING OVER: 
 
 If at any time, before the WORK is taken over, the 

ENGINEER-IN-CHARGE shall: 
 

a) Decide that any works done or materials used by the 
CONTRACTOR or by any SUB-CONTRACTOR is 
defective or not in accordance with the CONTRACT, or 
that the works or any portion thereof are defective, or do 
not fulfill the requirements of CONTRACT (all such 
matters being hereinafter, called `Defects' in this 
clause), and 

 
b) As soon as reasonably practicable, gives to the 

CONTRACTOR notice in writing of the said decision, 
specifying particulars of the defects alleged to exist or to 
have occurred, then the CONTRACTOR shall at his 
own expenses and with all speed make good the 
defects so specified. 

 
In case CONTRACTOR shall fail to do so, the EMPLOYER 
may take, at the cost of the CONTRACTOR, such steps as 
may in all circumstances, be reasonable to make good 
such defects.  The expenditure so incurred by the 
EMPLOYER will be recovered from the amount due to the 
CONTRACTOR.  The decision of the 
ENGINEER-IN-CHARGE with regard to the amount to be 
recovered from the CONTRACTOR will be final and binding 
on the CONTRACTOR.  As soon as the WORK has been 
completed in  accordance with the CONTRACT (except in 
minor respects that do not affect their use for the purpose 
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for which they are intended and except for maintenance 
there of provided in clause 80.1 of General Conditions of 
Contract) and have passed  the tests on completion, the 
ENGINEER-IN-CHARGE shall issue a certificate 
(hereinafter called Completion Certificate) in which he shall 
certify the date on which the WORK have been so 
completed and have passed the said tests and the 
EMPLOYER shall be deemed to have taken over the 
WORK on the date so certified.  If the WORK has been 
divided into various groups in the CONTRACT, the 
EMPLOYER shall be entitled to take over any group or 
groups before the other or others and there upon the 
ENGINEER-IN-CHARGE shall issue a Completion 
Certificate which will, however, be for such group or groups 
so taken over only.  In such an event if the group /section/ 
part so taken over is related, to the integrated system of the 
work, not withstanding date of grant of Completion 
Certificate for group/ section/ part.  The period of liability in 
respect of such group/ section/ part shall extend 12 (twelve) 
months from the date of completion of WORK. 

 
81.2 DEFECTS AFTER TAKING OVER: 
 
 In order that the CONTRACTOR could obtain a 

COMPLETION CERTIFICATE he shall make good, with all 
possible speed, any defect arising from the defective 
materials supplied by the CONTRACTOR or workmanship 
or any act or omission of the CONTRACT or that may have 
been noticed or developed, after the works or groups of the 
works has been taken over, the period allowed for carrying 
out such WORK will be normally one month.  If any defect 
be not remedied within a reasonable time, the EMPLOYER 
may proceed to do the WORK at CONTRACTOR's risk and 
expense and deduct from the final bill such amount as may 
be decided by the EMPLOYER. 

 
 If by reason of any default on the part of the 

CONTRACTOR a COMPLETION CERTIFICATE has not 
been issued in respect of any portion of the WORK within 
one month after the date fixed by the CONTRACT for the 
completion of the WORK, the EMPLOYER shall be at 
liberty to use the WORK or any portion thereof in respect of 
which a completion certificate has not been issued, 
provided that the WORK or the portion thereof so used as 
aforesaid shall be afforded reasonable opportunity for 
completing these works for the issue of Completion 
Certificate. 

 
82 Guarantee/transfer of 

guarantee: 
 82.1 For works like water-proofing, acid and alkali resisting 

materials, pre-construction soil treatment against termite or 
any other specialized works etc. the CONTRACTOR shall 
invariably engage SUB-CONTRACTORS who are 
specialists in the field and firms of repute and such a 
SUB-CONTRACTOR shall furnish guarantees for their 
workmanship to the EMPLOYER, through the 
CONTRACTOR.  In case such a SUB-CONTRACTOR/ 
firm is not prepared to furnish a guarantee to the 
EMPLOYER, the CONTRACTOR shall give that guarantee 
to the EMPLOYER directly. 
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83 Training of employer's 

personnel: 
 83.1 The CONTRACTOR undertakes to provide training to 

Engineering personnel selected and sent by the 
EMPLOYER at the works of the CONTRACTOR without 
any cost to the EMPLOYER.  The period and the nature of 
training for the individual personnel shall be agreed upon 
mutually between the CONTRACTOR and the 
EMPLOYER.  These engineering personnel shall be given 
special training at the shops, where the equipment will be 
manufactured and/ or in their collaborator's works and 
where possible, in any other plant where equipment 
manufactured by the CONTRACTOR or his collaborators is 
under installation or test to enable those personnel to 
become familiar with the equipment  being furnished  by the 
CONTRACTOR.  EMPLOYER shall bear only the to and 
fro fare of the said engineering personnel. 

 
84 Replacement of defective 

parts and materials: 
 84.1 If during the progress of the WORK, EMPLOYER shall 

decide and inform in writing to the CONTRACTOR, that the 
CONTRACTOR has manufactured any plant or part of the 
plant unsound or imperfect or has furnished plant inferior to 
the quality specified, the CONTRACTOR on receiving  
details of such defects or deficiencies shall at his own 
expenses within 7 (seven) days of his receiving the notice, 
or otherwise within such time as may be reasonably 
necessary for making it good, proceed to alter, re-construct 
or remove such work and furnish fresh equipments upto the 
standards of the specifications.  In case the 
CONTRACTOR fails to do so, EMPLOYER may on giving 
the CONTRACTOR 7 (seven) day's notice in writing of his 
intentions to do so, proceed to remove the portion of the 
WORK so complained of and at the cost of 
CONTRACTOR's, perform all such works or furnish all 
such equipments provided that nothing in the clause shall 
be deemed to deprive the EMPLOYER of or affect any 
rights under the CONTRACT, the EMPLOYER may 
otherwise have in respect of such defects and deficiencies. 

 
84.2 The CONTRACTOR's full and extreme liability under this 

clause shall be satisfied by the payments to the 
EMPLOYER of the extra cost, of such replacements 
procured including erection/installation as provided for in 
the CONTRACT; such extra cost being the ascertained 
difference between the price paid by the EMPLOYER for 
such replacements and the CONTRACT price portion for 
such defective plants and repayments of any sum paid by 
the EMPLOYER to the CONTRACTOR in respect of such 
defective plant.  Should the EMPLOYER not so replace the 
defective plant the CONTRACTOR's extreme liability under 
this clause shall be limited to the repayment of all such 
sums paid by the EMPLOYER under the CONTRACT for 
such defective plant. 

 
85 Indemnity  85.1 If any action is brought before a Court, Tribunal or any 

other Authority against the Employer or an officer or agent 
of the EMPLOYER, for the failure, omission or neglect on 
the part of the CONTRACTOR to perform any acts, 
matters,  covenants or things under the CONTRACT, or 
damage or injury caused by the alleged omission or 
negligence on the part of the CONTRACTOR, his agents, 
representatives or his SUB- CONTRACTOR's, or in 
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connection with any claim based on lawful demands of 
SUB-CONTRACTOR's workmen suppliers or employees, 
the CONTRACTOR, shall in such cases indemnify and 
keep the EMPLOYER and/or their representatives 
harmless from all losses, damages, expenses or decrees 
arising out of such action. 

 
86 Construction aids, 

equipments, tools & tackles: 
 86.1 CONTRACTOR shall be solely responsible for making 

available for executing the WORK, all requisite 
CONSTRUCTION EQUIPMENTS, Special Aids, Barges, 
Cranes and the like, all Tools, Tackles and Testing 
Equipment and Appliances, including imports of such 
equipment etc. as required.  In case of import of the same 
the rates applicable for levying of Custom Duty on such 
Equipment, Tools, & Tackles and the duty drawback 
applicable thereon shall be ascertained by the 
CONTRACTOR from the concerned authorities of 
Government of India.  It shall be clearly understood that 
EMPLOYER shall not in any way be responsible for 
arranging to obtain Custom Clearance and/or payment of 
any duties and/or duty draw backs etc. for such equipments 
so imported by the CONTRACTOR and the 
CONTRACTOR shall be fully responsible for all taxes, 
duties and documentation with regard to the same.  
Tenderer in his own interest may contact, for any 
clarifications in the matter,  concerned 
agencies/Dept./Ministries of Govt. of India. All clarifications 
so obtained and interpretations thereof shall be solely the 
responsibility of the CONTRACTOR. 

 
 

 
 

SECTION-VI     CERTIFICATES AND PAYMENTS 
 

 
87 Schedule of rates and 

payments: 
87.1 i) CONTRACTOR'S REMUNERATION: 
 

 The price to be paid by the EMPLOYER to 
CONTRACTOR for the whole of the WORK to be 
done and for the performance of all the obligations 
undertaken by the CONTRACTOR under the 
CONTRACT DOCUMENTS shall be ascertained by 
the application of the respective Schedule of Rates 
(the inclusive nature of which is more particularly 
defined by way of application but not of limitation, with 
the succeeding sub-clause of this clause) and 
payment to be made accordingly for the WORK 
actually executed and approved by the ENGINEER-
IN-CHARGE.  The sum so ascertained shall 
(excepting only as and to the extent expressly 
provided herein) constitute the sole and inclusive 
remuneration of the CONTRACTOR under the 
CONTRACT and no further or other payment 
whatsoever shall be or become due or payable to the 
CONTRACTOR under the CONTRACT. 
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 ii) SCHEDULE OF RATES TO BE INCLUSIVE: 
 

 The prices/rates quoted by the CONTRACTOR shall 
remain firm till the issue of FINAL CERTIFICATE and 
shall not be subject to escalation.  Schedule of Rates 
shall be deemed to include and cover all costs, 
expenses and liabilities of every description and all 
risks of every kind to be taken in executing, 
completing and handing over the WORK to the 
EMPLOYER by the CONTRACTOR.  The 
CONTRACTOR shall be deemed to have known the 
nature, scope, magnitude and the extent of the 
WORK and materials required though the 
CONTRACT DOCUMENT may not fully and precisely 
furnish them.  Tenderer's shall make such provision in 
the Schedule of Rates as he may consider necessary 
to cover the cost of such items of WORK and 
materials as may be reasonable and necessary to 
complete the WORK.  The opinion of the 
ENGINEER-IN-CHARGE as to the items of WORK 
which are necessary and reasonable for 
COMPLETION OF WORK shall be final and binding 
on the CONTRACTOR, although the same may not 
be shown on or described specifically in CONTRACT 
DOCUMENTS. 

 
 Generality of this present provision shall not be 

deemed to cut down or limit in any way because in 
certain cases it may and in other cases it may not be 
expressly stated that the CONTRACTOR shall do or 
perform a work or supply articles or perform services 
at his own cost or without addition of payment or 
without extra charge or words to the same effect or 
that it may be stated or not stated that the same are 
included in and covered by the Schedule of Rates. 

 
 iii) SCHEDULE OF RATES TO COVER 

CONSTRUCTION EQUIPMENTS, MATERIALS,  
LABOUR ETC.: 

 
 Without in any way limiting the provisions of the 

preceding sub-clause the Schedule of Rates shall be 
deemed to include and cover the cost of all 
construction equipment, temporary WORK (except as 
provided for herein), pumps, materials, labour, 
insurance, fuel, consumables, stores and appliances 
to be supplied by the CONTRACTOR and all other 
matters in connection with each item in the Schedule 
of Rates and the execution of the WORK or any 
portion thereof finished, complete in every respect and 
maintained as shown or described in the CONTRACT 
DOCUMENTS or as may be ordered in writing during 
the continuance of the CONTRACT. 

 
 iv) SCHEDULE OF RATES TO COVER ROYALTIES, 

 RENTS AND CLAIMS: 
 

 The Schedule of Rates (i.e., VALUE OF CONTRACT) 
shall be deemed to include and cover the cost of all 
royalties and fees for the articles and processes, 

 



 
General Conditions of Contract 

protected by letters, patent or otherwise incorporated 
in or used in connection with the WORK, also all 
royalties, rents and other payments in connection with 
obtaining materials of whatsoever kind for the WORK 
and shall include an indemnity to the EMPLOYER 
which the CONTRACTOR hereby gives against all 
actions, proceedings, claims, damages, costs and 
expenses arising from the incorporation in or use on 
the WORK of any such articles, processes or 
materials, octroi  or other municipal or local Board 
Charges, if levied on materials, equipment or 
machineries to be brought to site for use on WORK 
shall be borne by the CONTRACTOR. 

 
 v) SCHEDULE OF RATES TO COVER TAXES AND 

 DUTIES: 
 

 No exemption or reduction of Customs Duties, Excise 
Duties, Sales Tax, Sales Tax on works Contract quay 
or any port dues, transport charges, stamp duties or 
Central or State Government or local Body or 
Municipal Taxes or duties, taxes or charges (from or 
of any other body), whatsoever, will be granted or 
obtained, all of which expenses shall be deemed to be 
included in and covered by the Schedule or Rates.  
The CONTRACTOR shall also obtain and pay for all 
permits or other privileges necessary to complete the 
WORK. 

 
 vi) SCHEDULE OF RATES TO COVER RISKS OF 

 DELAY: 
 

 The Schedule of Rates shall be deemed to include 
and cover the risk of all possibilities of delay and 
interference with the CONTRACTOR's conduct of 
WORK which occur from any causes including orders 
of the EMPLOYER in the exercise of his power and 
on account of extension of time granted due to 
various reasons and for all other possible or probable 
causes of delay. 

 
 vii) SCHEDULE OF RATES CANNOT BE ALTERED: 
 

 For WORK under unit rate basis, no alteration will be 
allowed in the Schedule of Rates by reason of works 
or any part of them being modified, altered, extended, 
diminished or committed.  The Schedule of Rates are 
fully inclusive of rates which have been fixed by the 
CONTRACTOR and agreed to by the EMPLOYER 
and cannot be altered. 

 
 For lumpsum CONTRACTS, the payment will be 

made according to the WORK actually carried out, for 
which purpose an item wise, or work wise Schedule of 
Rates shall be furnished, suitable for evaluating the 
value of WORK done and preparing running account 
bill. 

 Payment for any additional work which is not covered 
in the Schedule of Rates, shall only be released on 
issuance of change order. 
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88 Procedure for measurement 

and billing of work in 
progress: 

 88.1 BILLING PROCEDURE: 
 
 Following procedures shall be adopted for billing of works 

executed by the CONTRACTOR. 
 
88.1.1  All measurements shall be recorded in sextuplicate on 

standard measurement sheets supplied by EMPLOYER and 
submitted to EMPLOYER/CONSULTANT for scrutiny and 
passing. 

 
88.1.2 EMPLOYER/CONSULTANT shall scrutinise and check the 

measurements recorded on the sheets and shall certify 
correctness of the same on the measurement sheets.   

 
88.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out 

the comprehensive checks in accordance with the terms and 
conditions of the CONTRACTS, within 7 days of submission of 
the bills, complete in all respects and send the same to the 
Employer to effect payment to the CONTRACTOR. 

amount of the bills submitted based on the joint 
measurements within 15 (Fifteen) days from the date of 
certification by the Engineer-in-Charge. 

 
88.1.5 Measurements shall be recorded as per the methods of 

measurement spelt out in EMPLOYER/CONSULTANT 
SPECIFICATIONS / CONTRACT DOCUMENT.  
EMPLOYER/CONSULTANT shall be fully responsible for 
checking the measurements quantitatively and qualitatively as 
recorded in the Measurement Books/ Bills. 

 
88.1.6  While preparing the final bills overall measurements will not be 

taken again.  Only volume of work executed since the last 
measured bill alongwith summary of final measurements will 
be considered for the final bill.  However, a detailed check 
shall be made as to missing measurements and in case there 
are any missing items or measurements the same shall be 
recorded. 

 
88.2 SECURED ADVANCE ON MATERIAL: 
 
 Unless otherwise provided elsewhere in the tender, no 

 
88.3 DISPUTE IN MODE OF MEASUREMENT: 
 
 In case of any dispute as to the mode of measurement not 

covered by the CONTRACT to be adopted for any item of 
WORK, mode of measurement as per latest Indian Standard 
Specifications shall be followed. 

 

 
88.1.4 IGGL shall make all endeavour to make payments of undisputed
 

 
 88.1.7  COMPUTERISED BILLING SYSTEM :

`Secured Advance' on security of materials brought to site for 
execution of contracted items(s) shall be paid to the Contractor 
whatsoever. 

IGGL has introduced Computerised Billing System whereby 
when the Bills are submitted in IGGL by a Contractor, a 
receipt number is generated. The Contractor can know the 
status of the Bill through IGGL's website.   
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88.4 ROUNDING-OFF OF AMOUNTS: 
 
 In calculating the amount of each item due to the 

CONTRACTOR in every certificate prepared for payment, sum 
of less than 50 paise shall be omitted and the total amount on 
each certificate shall be rounded off to the nearest rupees, i.e., 
sum of less than 50 paise shall be omitted and sums of 50 
paise and more upto one rupee shall be reckoned as one 
rupee. 

 
89 Lumpsum in tender: 89.1 The payment against any Lumpsum item shall be made only 

on completion of that item as per the provision of the 
CONTRACT after certification by ENGINEER-IN-CHARGE.
      

90 Running account payments 
to be regarded as advance: 

90.1 All running account payments shall be regarded as payment 
by way of advance against the final payment only and not as 
payments for WORK actually done and completed and shall 
not preclude the requiring of bad, unsound and imperfect or 
unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission 
of the due performance of the CONTRACT, or any part 
thereof, in this respect, or of the accurring of any claim by the 
CONTRACTOR, nor shall it conclude, determine or affect in 
any way the powers of the EMPLOYER under these 
conditions or any of them as to the final settlement and 
adjustment of the accounts or otherwise, or in any other way 
vary or affect the CONTRACT.  The final bill shall be submitted 
by the CONTRACTOR within one month of the date of 
physical completion of the WORK, otherwise, the 
ENGINEER-IN-CHARGE's certificate of the measurement and 
of total amount payable for the WORK accordingly shall be 
final and binding on all parties 

 
91 

 
Notice of claims for 
additional payments: 
 
 

 
91.1 Should the CONTRACTOR consider that he is entitled to any 

extra payment for any extra/additional WORKS or MATERIAL 
change in original SPECIFICATIONS carried out by him in 
respect of WORK he shall forthwith give notice in writing to the 
ENGINEER-IN-CHARGE  that he claims extra payment. Such 
notice shall be given to the ENGINEER-IN-CHARGE upon 
which CONTRACTOR bases such claims and such notice 
shall contain full particulars of the nature of such claim with full 
details of amount claimed. Irrespective of any provision in the 
CONTRACT to the contrary, the CONTRACTOR must 
intimate his intention to lodge claim on the EMPLOYER within 
10 (ten) days of the commencement of happening of the event 
and quantify the claim within 30 (thirty) days, failing which the 
CONTRACTOR will lose his right to claim any 
compensation/reimbursement/damages etc. or refer the 
matter to arbitration. Failure on the part of CONTRACTOR to 
put forward any claim without the necessary particulars as 
above within the time above specified shall be an absolute 
waiver thereof. No omission by EMPLOYER to reject any such 
claim and no delay in dealing therewith shall be waiver by 
EMPLOYER of any of this rights in respect thereof. 

 
91.2 ENGINEER-IN-CHARGE shall  review such claims within a 

reasonably period of time and cause to discharge these in a 
manner considered appropriate after due deliberations 
thereon.  However, CONTRACTOR shall be obliged to carry 
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on with the WORK during the period in which his claims are 
under consideration by the EMPLOYER, irrespective of the 
outcome of such claims, where additional payments for 
WORKS considered extra are justifiable in accordance with 
the CONTRACT provisions, EMPLOYER shall arrange to 
release the same in the same manner as for normal WORK 
payments.  Such of the extra works so admitted by 
EMPLOYER shall be governed by all the terms, conditions, 
stipulations and specifications as are applicable for the 
CONTRACT. The rates for extra works shall generally be the 
unit rates provided for in the CONTRACT.  In the event unit 
rates for extra works so executed are not available as per 
CONTRACT, payments may either be released on day work 
basis for which daily/hourly rates  for workmen and hourly 
rates for equipment rental shall apply, or on the unit rate for 
WORK executed shall be derived by interpolation/ 
extrapolation of unit rates already existing in the CONTRACT.  
In all the matters pertaining to applicability of rate and 
admittance of otherwise of an extra work claim of 
CONTRACTOR  the decision of ENGINEER-IN-CHARGE 
shall be final and binding. 

 
92 Payment of contractor's bill:  92.1 No payment shall be made for works estimated to cost less 

than Rs.10,000/- till the whole of the work shall have been 
completed and a certificate of completion given.  But in case of 
works estimated to cost more than Rs.10,000/-, that 
CONTRACTOR on submitting the bill thereof be entitled to 
receive a monthly payment proportionate to the part thereof 
approved and passed by the ENGINEER-IN-CHARGE, whose 
certificate of such approval and passing of the sum so payable 
shall be final and conclusive against the CONTRACTOR.  This 
payment will be made after making necessary 
corrections/deductions as stipulated elsewhere in the 
CONTRACT DOCUMENT for materials, Contract 
Performance Security, taxes etc. 

 
92.2 Payment due to the CONTRACTOR shall be made by the 

EMPLOYER by Account Payee cheque forwarding the same 
to registered office or the notified office of the CONTRACTOR.  
In no case will EMPLOYER be responsible if the cheque is 
mislaid or misappropriated by unauthorised person/persons.  
In all cases, the CONTRACTOR shall present his bill duly 
pre-receipted on proper revenue stamp payment shall be 
made in Indian Currency. 

 
92.3 In general payment of final bill shall be made to 

CONTRACTOR within 60 days of the submission of bill on 
joint measurements, after completion of all the obligations 
under the CONTRACT. 

 
93 Receipt for payment:  93.1 Receipt for payment made on account of work when executed 

by a firm, must be signed by a person holding due power of 
attorney in this respect on behalf of the CONTRACTOR, 
except when the CONTRACTOR's are described in their 
tender as a limited company in which case the receipts must 
be signed in the name of the company by one of its principal 
officers or by some other person having authority to give 
effectual receipt for the company. 
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94 Completion certificate: 94.1 APPLICATION FOR COMPLETION CERTIFICATE: 
 
 When the CONTRACTOR fulfils his obligation under Clause 

81.1 he shall be eligible to apply for COMPLETION 
CERTIFICATE.   

 
 The ENGINEER-IN-CHARGE shall normally issue to the 

CONTRACTOR the COMPLETION CERTIFICATE within one 
month after receiving any application therefore from the 
CONTRACTOR after verifying from the completion documents 
and satisfying himself that the WORK has been completed in 
accordance with and as set out in the construction and 
erection drawings, and the CONTRACT DOCUMENTS. 

 
 The CONTRACTOR, after obtaining the COMPLETION 

CERTIFICATE, is eligible to present the final bill for the WORK 
executed by him under the terms of CONTRACT. 

 
94.2 COMPLETION CERTIFICATE: 
 
 Within one month of the completion of the WORK in all 

respects, the CONTRACTOR shall be furnished with a 
certificate by the ENGINEER-IN-CHARGE of such completion, 
but no certificate shall be given nor shall the WORK be 
deemed to have been executed until all scaffolding, surplus 
materials and rubbish is cleared off the SITE completely nor 
until the WORK shall have been measured by the 
ENGINEER-IN-CHARGE whose measurement shall be 
binding and conclusive.  The WORKS will not be considered 
as complete and taken over by the EMPLOYER, until all the 
temporary works, labour and staff colonies are cleared to the 
satisfaction of the ENGINEER-IN-CHARGE. 

 
 If the CONTRACTOR fails to comply with the requirements of 

this clause on or before the date fixed for the completion of the 
WORK, the ENGINEER-IN-CHARGE may at the expense of 
the CONTRACTOR remove such scaffolding, surplus 
materials and rubbish and dispose off the same as he thinks fit 
and clean off such dirt as aforesaid, and the CONTRACTOR 
shall forthwith pay the amount of all expenses so incurred and 
shall have no claim in respect of any such scaffolding or 
surplus materials as aforesaid except for any sum actually 
realised by the sale thereof. 

 
94.3 COMPLETION CERTIFICATE DOCUMENTS: 
 
 For the purpose of Clause 94.0 the following documents will 

be deemed to form the completion documents: 
 

i) The technical documents according to which the WORK 
was carried out. 

 
ii) Six (6) sets of construction drawings showing therein the 

modification and correction made during the course of 
execution and signed by the ENGINEER-IN-CHARGE. 

 
iii) COMPLETION CERTIFICATE for `embedded' and 

 `covered' up work. 
 
iv) Certificates of final levels as set out for various works. 
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v) Certificates of tests performed for various WORKS. 
 
vi) Material appropriation, Statement for the materials issued 

by the EMPLOYER for the WORK and list of surplus 
materials returned to the EMPLOYER's store duly 
supported by necessary documents. 

 
 

95 Final decision and final 
certificate: 

 95.1 Upon expiry of the period of liability and subject to the 
ENGINEER-IN-CHARGE being satisfied that the WORKS 
have been duly maintained by the CONTRACTOR during 
monsoon or such period as hereinbefore provided in Clause 
80 & 81 and that the CONTRACTOR has in all respect duly 
made-up any subsidence and performed all his obligations 
under the CONTRACT, the ENGINEER-IN- CHARGE shall 
(without prejudice to the rights of the EMPLOYER to retain the 
provisions of relevant Clause hereof) otherwise give a 
certificate herein referred to as the FINAL CERTIFICATE to 
that effect and the CONTRACTOR shall not be considered to 
have fulfilled the whole of his obligations under CONTRACT 
until FINAL CERTIFICATE shall have been given by the 
ENGINEER-IN- CHARGE notwithstanding any previous entry 
upon the WORK and taking possession, working or using of 
the same or any part thereof by the EMPLOYER. 

 
96 Certificate and payments on 

evidence of completion: 
 96.1 Except the FINAL CERTIFICATE, no other certificates or 

payments against a certificate or on general account shall be 
taken to be  an admission by the EMPLOYER of the due 
performance of the CONTRACT or any part thereof or of 
occupancy or validity of any claim by the CONTRACTOR. 

 
97 Deductions from the contract 

price: 
 
 

 97.1 All costs, damages or expenses which EMPLOYER may have 
paid or incurred, which under the provisions of the 
CONTRACT, the CONTRACTOR is liable/will be liable, will be 
claimed by the EMPLOYER.  All such claims shall be billed by 
the EMPLOYER to the CONTRACTOR regularly as and when 
they fall due.  Such claims shall be paid by the 
CONTRACTOR within 15 (fifteen) days of the receipt of the 
corresponding bills and if not paid by the CONTRACTOR 
within the said period, the EMPLOYER may, then, deduct the 
amount from any moneys due i.e., Contract Performance 
Security or becoming due to the CONTRACTOR under the 
CONTRACT or may be recovered by actions of law or 
otherwise, if the CONTRACTOR fails to satisfy the 
EMPLOYER of such claims. 

 
 
 

SECTION-VII     TAXES AND INSURANCE 
 
 

98 Taxes, Duties, Octroi etc:  98.1 The CONTRACTOR agrees to and does hereby accept full 
and exclusive liability for the payment of any and all Taxes, 
Duties, including Excise duty, octroi  etc. now or hereafter 
imposed, increased, modified, all the sales taxes, duties, 
octrois etc. now in force and hereafter increased, imposed or 
modified, from time to time in respect of WORKS and 
materials and all contributions and taxes for unemployment 
compensation, insurance and old age pensions or annuities 
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now or hereafter imposed by any Central or State 
Government authorities which are imposed with respect to or 
covered by the wages, salaries, or other compensations paid 
to the persons employed by the CONTRACTOR and the 
CONTRACTOR shall be responsible for the compliance of 
all SUB-CONTRACTORS, with all applicable Central, State, 
Municipal and local law and regulation and requirement of 
any Central, State or local Government agency or authority.  
CONTRACTOR further agrees to defend, indemnify and 
hold EMPLOYER harmless from any liability or penalty 
which may be imposed by the Central, State or Local 
authorities by reason or any violation by CONTRACTOR or 
SUB-CONTRACTOR of such laws, suits or proceedings that 
may be brought against the EMPLOYER arising under, 
growing out of, or by reason of the work provided for by this 
CONTRACT, by third parties, or by Central or State 
Government authority or any administrative sub-division 
thereof. 

 
 Tax deductions will be made as per the rules and regulations 

in force in accordance with acts prevailing from time to time. 
 

99 Sales tax/Turnover tax: 99.1 Tenderer should quote all inclusive prices including the 
liability of Sales Tax/Turnover Tax whether on the works 
contract as a whole or in  respect of  bought out components 
used by the CONTRACTOR in execution of the 
CONTRACT.  EMPLOYER shall not be responsible for any 
such liability of the CONTRACTOR in respect of this 
CONTRACT. 

 
100 Statutory variations 100.1 Tenderer should quote prices inclusive of excise-duty and 

  
101 Insurance: 101.1 GENERAL 

 
 CONTRACTOR shall at his own expense arrange secure 

and maintain insurance with reputable insurance companies 
to the satisfaction of the EMPLOYER as follows: 

 
 CONTRACTOR at his cost shall arrange, secure and 

maintain insurance as may be necessary and to its full value 
for all such amounts to protect the WORKS in progress from 
time to time and the interest of EMPLOYER against all risks 
as detailed herein.  The form and the limit of such insurance, 
as defined here in together with the under works thereof in 
each case should be as acceptable to the EMPLOYER.  
However, irrespective of work acceptance the responsibility 
to maintain adequate insurance coverage at all times during 
the period of CONTRACT shall be that of CONTRACTOR 
alone.  CONTRACTOR's  failure in this regard shall not 
relieve him of any of his responsibilities and obligations 
under CONTRACT. 

sales tax applicable on finished product.  Any statutory 
variations in Excise Duty and sales tax on finished product 
during the contractual completion period, shall be to the 
Employer's account for which the Contractor will furnish 
documentary evidence(s) in support of their claims to IGGL. 
However, any increase in the rate of these taxes and 
duties (E.D. and S.T.) beyond the contractual completion 
period shall be to Contractor's account and any decrease 
shall be passed on to IGGL.  
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 Any loss or damage to the equipment, during ocean 

transportation, port/custom clearance, inland and port 
handling, inland transportation, storage, erection and 
commissioning till such time the WORK is taken over by 
EMPLOYER, shall be to the account of CONTRACTOR.  
CONTRACTOR shall be responsible for preferring of all 
claims and make good for the damage or loss by way of 
repairs and/or replacement of the parts of the Work 
damaged or lost.  CONTRACTOR shall provide the 
EMPLOYER with a copy of all insurance policies and 
documents taken out by him in pursuance of the 
CONTRACT.  Such copies of document shall be submitted 
to the EMPLOYER immediately upon the CONTRACTOR 
having taken such insurance coverage.  CONTRACTOR 
shall also inform the EMPLOYER at least 60(Sixty) days in 
advance regarding the expiry cancellation and/or changes in 
any of such documents and ensure revalidation/renewal etc., 
as may be necessary well in time. 

  
 Statutory clearances, if any, in respect of foreign supply 

required for the purpose of replacement of equipment lost in 
transit and/or during erection, shall be made available by the 
EMPLOYER.  CONTRACTOR shall, however, be 
responsible for obtaining requisite licences, port clearances 
and other formalities relating to such import.  The risks that 
are to be covered under the insurance shall include, but not 
be limited to the loss or damage in handling, transit, theft, 
pilferage, riot, civil commotion, weather conditions, accidents 
of all kinds, fire, war risk (during ocean transportation only) 
etc.  The scope of such insurance shall cover the entire 
value of supplies of equipments, plants and materials to be 
imported from time to time. 

  
 All costs on account of insurance liabilities covered under 

CONTRACT will be to CONTRACTOR's account and will be 
included in VALUE OF CONTRACT.  However, the 
EMPLOYER may from time to time, during the currency of 
the CONTRACT, ask the CONTRACTOR in writing to limit 
the insurance coverage risk and in such a case, the parties 
to the CONTRACT will agree for a mutual settlement, for 
reduction in VALUE OF CONTRACT to the extent of 
reduced premium amounts. 

 
 CONTRACTOR as far as possible shall cover insurance with 

Indian Insurance Companies, including marine Insurance 
during ocean transportation. 

 
 i) EMPLOYEES STATE INSURANCE ACT: 
   

The CONTRACTOR agrees to and does hereby accept 
full and exclusive liability for the compliance with all 
obligations imposed by the Employee State Insurance 
Act 1948 and the CONTRACTOR further agrees to 
defend, indemnify and hold EMPLOYER harmless for 
any liability  or penalty which may be imposed by the 
Central, State or Local authority  by reason of any 
asserted violation by CONTRACTOR or 
SUB-CONTRACTOR of the Employees' State 
Insurance Act, 1948, and also from all claims, suits or 
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proceeding that may be brought against the 
EMPLOYER arising under, growing out of or by 
reasons of the work provided for by this 
CONTRACTOR, by third parties or by Central or State 
Government authority or any political sub- division 
thereof. 

   
The CONTRACTOR agrees to fill in with the 
Employee's State Insurance Corporation, the 
Declaration Forms, and all forms which may be required 
in respect of the CONTRACTOR's or 
SUB- CONTRACTOR's employees, who are employed 
in the WORK provided for or those covered by ESI from 
time to time under the Agreement.  The CONTRACTOR 
shall deduct and secure the agreement of the 
SUB- CONTRACTOR to deduct the employee's 
contribution as per the first schedule of the Employee's 
State Insurance Act from wages and affix the 
Employees Contribution Card at wages payment 
intervals.  The CONTRACTOR shall remit and secure 
the agreement of SUB-CONTRACTOR to remit to the 
State Bank of India, Employee's State Insurance 
Corporation Account, the Employee's contribution as 
required by the Act.  The CONTRACTOR agrees to 
maintain all cards and Records as required under the 
Act in respect of employees and payments and the 
CONTRACTOR shall secure the agreement of the 
SUB- CONTRACTOR to maintain such records.  Any 
expenses incurred for the contributions, making 
contributions or maintaining records shall be to the 
CONTRACTOR's or SUB-CONTRACTOR's account. 

 
The EMPLOYER shall retain such sum as may be 
necessary from the total VALUE OF CONTRACT until 
the CONTRACTOR shall furnish satisfactory proof that 
all contributions as required by the Employees State 
Insurance Act, 1948, have been paid.  This will be 
pending on the CONTRACTOR when the ESI Act is 
extended to the place of work. 

 
ii) WORKMEN COMPENSATION AND EMPLOYER'S 

LIABILITY INSURANCE: 
 

Insurance shall be effected for all the CONTRACTOR's 
employees engaged in the performance of this 
CONTRACT.  If any of the work is sublet, the 
CONTRACTOR shall require the SUB-CONTRACTOR 
to provide workman's Compensation and employer's 
liability insurance for the later's employees if such 
employees are not covered under the CONTRACTOR's 
Insurance. 

 
iii) ACCIDENT OR INJURY TO WORKMEN: 

 
 The EMPLOYER shall not be liable for or in respect of 

any damages or compensation payable at law in 
respect or in consequence of any accident or injury to 
any workman or other person in the Employment of the 
CONTRACTOR or any SUB-CONTRACTOR save and 
except an accident or injury resulting from any act or 
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default of the EMPLOYER, his agents or servants and 
the CONTRACTOR shall indemnify and keep 
indemnified the EMPLOYER against all such damages 
and compensation (save and except and aforesaid) and 
against all claims, demands, proceeding, costs, charges 
and expenses, whatsoever in respect or in relation 
thereto. 

 
iv) TRANSIT INSURANCE 

 
In respect of all items to be transported by the 
CONTRACTOR to the SITE of WORK, the cost of 
transit insurance should be borne by the 
CONTRACTOR and the quoted price shall be 
inclusive of this cost. 
 

v) COMPREHENSIVE AUTOMOBILE INSURANCE 
 

This insurance shall be in such a form as to protect 
the Contractor against all claims for injuries, disability, 
disease and death to members of public including 
EMPLOYER’s men and damage to the property of 
others arising from the use of motor vehicles during 
on or off the `site’ operations, irrespective of the 
Employership of such vehicles. 

 
vi) COMPREHENSIVE GENERAL LIABILITY 

INSURANCE 
 

a) This insurance shall protect the Contractor against 
all claims arising from injuries, disabilities, 
disease or death of member of public or damage 
to property of others due to any act or omission 
on the part of the Contractor, his agents, his 
employees, his representatives and Sub-
Contractor’s or from riots, strikes and civil 
commotion. 

 
b) Contractor shall take suitable Group Personal 

Accident Insurance Cover for taking care of injury, 
damage or any other risks in respect of his 
Engineers and other Supervisory staff who are not 
covered under Employees State Insurance Act. 

 
c) The policy shall cover third party liability.  The third 

party (liability shall cover the loss/ disablement of 
human life (person not belonging to the Contractor) 
and also cover the risk of damage to others 
materials/ equipment/ properties during 
construction, erection and commissioning at site.  
The value of third party liability for compensation for 
loss of human life or partial/full disablement shall be 
of required statutory value but not less than Rs. 2 
lakhs per death, Rs. 1.5 lakhs per full disablement 
and Rs. 1 lakh per partial disablement and shall 
nevertheless cover such compensation as may be 
awarded by Court by Law in India and cover for 
damage to others equipment/ property as approved 
by the Purchaser.  However, third party risk shall be 
maximum to Rs. 10(ten) lakhs to death. 
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d) The Contractor shall also arrange suitable insurance 

to cover damage, loss, accidents, risks etc., in 
respect of all his plant, equipments and machinery, 
erection tools & tackles and all other temporary 
attachments brought by him at site to execute the 
work. 

 
e) The Contractor shall take out insurance policy in the 

joint name of EMPLOYER and Contractor from one 
or more nationalised insurance company from any 
branch office at Project site. 

 
f) Any such insurance requirements as are hereby 

established as the minimum policies and coverages 
which Contractor must secure and keep in force 
must be complied with, Contrator shall at all times 
be free to obtain additional or increased coverages 
at Contractor’s sole expenses. 

  
vii) ANY OTHER INSURANCE REQUIRED UNDER LAW 

OR REGULATIONS OR BY EMPLOYER: 
 

CONTRACTOR shall also carry and maintain any and 
all other insurance(s) which he may be required under 
any law or regulation from time to time without any extra 
cost to EMPLOYER.  He shall also carry and maintain 
any other insurance which may be required by the 
EMPLOYER. 

 
102 Damage to Property or to 

any Person or any Third 
Party  

102.1 i) CONTRACTOR shall be responsible for making good to 
the satisfaction of the EMPLOYER any loss or any 
damage to structures and properties belonging to the 
EMPLOYER or being executed or procured or being 
procured by the EMPLOYER or of other agencies within 
in the premises of all the work of the EMPLOYER, if 
such loss or damage is due to fault and/or the 
negligence or willful acts or omission of the 
CONTRACTOR, his employees, agents, 
representatives or SUB-CONTRACTORs. 

 
ii) The CONTRACTOR shall take sufficient care in moving 

his plants, equipments and materials from one place to 
another so that they do not cause any damage to any 
person or to the property of the EMPLOYER or any 
third party including overhead and underground cables 
and in the event of any damage resulting to the property 
of the EMPLOYER or of a third party during the 
movement of the aforesaid plant, equipment or 
materials the cost of such damages including eventual 
loss of production, operation or services in any plant or 
establishment as estimated by the EMPLOYER or 
ascertained or demanded by the third party shall be 
borne by the CONTRACTOR. Third party liability risk 
shall be Rupees One lakh for single accident and 
limited to Rupees Ten lakhs. 

 
iii) The CONTRACTOR shall indemnify and keep the 

EMPLOYER harmless of all claims for damages to 
property other than EMPLOYER's property arising 
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under or by reason of this agreement, if such claims 
result from the fault and/or negligence or willful acts or 
omission of the CONTRACTOR, his employees, 
agents, representative of SUB-CONTRACTOR. 

 
 
 
 
SECTION-VIII       LABOUR LAWS  
 
 

 
103 

 
Labour laws: 

  
103.1   i) No labour below the age of 18 (eighteen) years shall be 

employed on the WORK. 
 

ii) The CONTRACTOR shall not pay less than what is 
provided under law to labourers engaged by him on the 
WORK. 

 
iii) The CONTRACTOR shall at his expense comply with 

all labour laws and keep the EMPLOYER indemnified 
in respect thereof. 

 
iv) The CONTRACTOR shall pay equal wages for men 

and women in accordance with applicable labour 
laws. 

 
v) If the CONTRACTOR is covered under the Contract 

labour (Regulation and Abolition) Act, he shall obtain 
a licence from licensing authority (i.e. office of the 
labour commissioner) by payment of necessary 
prescribed fee and the deposit, if any, before starting 
the WORK under the CONTRACT.  Such fee/deposit 
shall be borne by the CONTRACTOR. 

 
vi) The CONTRACTOR shall employ labour in sufficient 

numbers either directly or through 
SUB- CONTRACTOR's to maintain the required rate of 
progress and of quality to ensure workmanship of the 
degree specified in the CONTRACT and to the 
satisfaction of the ENGINEER-IN-CHARGE. 

 
vii) The CONTRACTOR shall furnish to the 

ENGINEER-IN- CHARGE the distribution return of the 
number and description, by trades of the work people 
employed on the works.  The CONTRACTOR shall also 
submit on the 4th and 19th of every month to the 
ENGINEER-IN-CHARGE a true statement showing in 
respect of the second half of the preceding month  and 
the first half of the current month (1) the accidents that 
occurred during the said fortnight showing the 
circumstances under which they happened and the 
extent of damage and injury caused by them and (2) the 
number of female workers who have been allowed 
Maternity Benefit  as  provided in the Maternity Benefit 
Act 1961 on Rules made thereunder and the amount 
paid to them. 

 
viii) The CONTRACTOR shall comply with the provisions of 

the payment of Wage Act 1936, Employee Provident 
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Fund Act 1952, Minimum Wages Act 1948.  Employers 
Liability Act 1938.  Workmen's Compensation Act 1923, 
Industrial Disputes Act 1947, the Maternity Benefit Act 
1961 and Contract Labour Regulation and Abolition Act 
1970,  Employment of Children Act 1938 or any 
modifications thereof or any other law relating thereto 
and rules made thereunder from time to time. 

 
ix) The ENGINEER-IN-CHARGE shall on a report having 

been made by an Inspecting Officer as defined in 
Contract Labour (Regulation and Abolition) Act 1970 
have the power to deduct from the money due to the 
CONTRACTOR any sum required or estimated to be 
required for making good the loss suffered by a worker 
or workers by reason of non- fulfillment of the 
Conditions of the Contract for the benefit of workers, 
non-payment of wages or of deductions made from his 
or their wages which are not justified by the terms of the 
Contract or non-observance of the said regulations. 

 
x) The CONTRACTOR shall indemnify the EMPLOYER 

against any payments to be made under and for the 
observance of the provisions of the aforesaid Acts 
without prejudice  to his right to obtain indemnity from 
his SUB-CONTRACTOR's.  In the event of the 
CONTRACTOR committing a default or breach of any 
of the provisions of the aforesaid Acts as amended from 
time to time, of furnishing any information or submitting 
or filling and Form/ Register/ Slip under the provisions 
of these Acts which is materially incorrect then on the 
report of the inspecting Officers, the CONTRACTOR 
shall without prejudice to any other liability pay to the 
EMPLOYER a sum not exceeding Rs.50.00 as 
Liquidated Damages for every default, breach or 
furnishing, making, submitting, filling materially incorrect 
statement as may be fixed by the 
ENGINEER-IN- CHARGE and in the event of the 
CONTRACTOR's default continuing in this respect, the 
Liquidated Damages may be enhanced to Rs.50.00 per 
day for each day of default subject to a maximum of 
one percent of the estimated cost of the WORK put to 
tender.  The  ENGINEER-IN-CHARGE shall deduct 
such amount from bills or Contract Performance 
Security of the CONTRACTOR and credit the same to 
the Welfare Fund constitute under these acts.  The 
decision of the ENGINEER-IN-CHARGE in this respect 
shall be final and binding. 

 
 

104 Implementation of 
Apprentices Act, 1961: 

 104.1 The CONTRACTOR shall comply with the provisions of the 
Apprentices Act, 1961 and the Rules and Orders issued 
thereunder from time to time.  If he fails to do so, his failure 
will be a breach of the CONTRACT and the 
ENGINEER-IN-CHARGE may, at his discretion, cancel the 
CONTRACT.  The CONTRACTOR shall also be liable for 
any pecuniary liability arising on account of any violation by 
him of the provisions, of the Act. 
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105 Contractor to indemnify the 

Employer: 
 105.1    i) The CONTRACTOR shall indemnify the EMPLOYER 

and every member, office and employee of the 
EMPLOYER, also the ENGINEER-IN-CHARGE and his 
staff against all actions, proceedings, claims, demands, 
costs and expenses whatsoever arising out of or in 
connection with the matters referred to in Clause 102.0 
and elsewhere and all actions, proceedings, claims, 
demands, costs and expenses which may be made 
against the EMPLOYER for or in respect of or arising 
out of any failure by the CONTRACTOR in the 
performance of his obligations under the CONTRACT 
DOCUMENT.  The EMPLOYER shall not be liable for 
or in respect of or arising out of any failure by the 
CONTRACTOR in the performance of his obligations 
under the CONTRACT DOCUMENT.  The EMPLOYER 
shall not be liable for or in respect of any demand or 
compensation payable by law in respect or in 
consequence of any accident or injury to any workmen 
or other person.  In the employment of the 
CONTRACTOR or his SUB-CONTRACTOR the 
CONTRACTOR shall indemnify and keep indemnified 
the EMPLOYER against all such damages and 
compensations and against all claims, damages, 
proceedings, costs, charges and expenses whatsoever 
in respect thereof or in relation thereto. 

 
ii) PAYMENT OF CLAIMS AND DAMAGES: 

 
Should the EMPLOYER have to pay any money in 
respect of such claims or demands as aforesaid the 
amount so paid and the costs incurred by the 
EMPLOYER shall be charged to and paid by the 
CONTRACTOR and the CONTRACTOR shall not be at 
liberty to dispute or question the right of the 
EMPLOYER to make such payments notwithstanding 
the same, may have been made without the consent or 
authority or in law or otherwise to the contrary. 

 
iii) In every case in which by virtue of the provisions of 

Section 12, Sub-section (i) of workmen's compensation 
Act, 1923 or other applicable provision of Workmen 
Compensation Act or any other Act, the EMPLOYER is 
obliged to pay compensation to a workman employed 
by the CONTRACTOR in execution of the WORK, the 
EMPLOYER will recover from the CONTRACTOR the 
amount of the compensation so paid, and without 
prejudice to the rights of EMPLOYER under Section 12, 
Sub- section (2) of the said act, EMPLOYER shall be at 
liberty to recover such amount or any part thereof by 
deducting it from the Contract Performance Security or 
from any sum due to the CONTRACTOR whether 
under this CONTRACT or otherwise.  The EMPLOYER 
shall not be bound to contest any claim made under 
Section 12, Sub-section (i) of the said act, except on the 
written request of the CONTRACTOR and upon his 
giving to the EMPLOYER full security for all costs for 
which the EMPLOYER might become liable in 
consequence of contesting such claim. 
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106 Health and sanitary 
arrangements for workers: 

 106.1 In respect of all labour directly or indirectly employed in the 
WORKS for the performance of the CONTRACTOR's part 
of this agreement, the CONTRACTOR shall comply with or 
cause to be complied with all the rules and regulations of 
the local sanitary and other authorities or as framed by the 
EMPLOYER from time to time for the protection of health 
and sanitary arrangements for all workers. 

 
106.2 The CONTRACTOR shall provide in the labour colony all 

amenities such as electricity, water and other sanitary and 
health arrangements.  The CONTRACTOR shall also 
provide necessary surface transportation to the place of 
work and back to the colony for their personnel 
accommodated in the labour colony. 

 
 

 
 
 

SECTION-IX       APPLICABLE LAWS AND SETTLEMENT OF DISPUTES 
 
 

107 Arbitration:  107.1 Unless otherwise specified, the matters where decision of 
the Engineer-in-Charge is deemed to be final and binding 
as provided in the Agreement and the issues/disputes 
which cannot be mutually resolved within a reasonable 
time, all disputes shall be referred to arbitration by Sole 
Arbitrator.  

three independent and distinguished persons to the 
bidder/contractor/supplier/buyer (as the case may be) to 
select any one among them to act as the Sole Arbitrator.  

 
 In the event of failure of the other parties to select the 

 
 The award of sole arbitrator shall be final and binding on 

the parties and unless directed/awarded otherwise by the 
sole arbitrator, the cost of arbitration proceedings shall 
be shared equally by the parties. The Arbitration 
proceedings shall be in English language and venue 
shall be New Delhi, India.  

 
Subject to the above, the provisions of (Indian) 
Arbitration & Conciliation ACT 1996 and the Rules 
framed there under shall be applicable. All matter 
relating to this contract are subject to the exclusive 
jurisdiction of the court situated in the state of Delhi. 

 
Bidders/suppliers/contractors may please note that the 
Arbitration & Conciliation Act 1996 was enacted by the 

 
 The Employer [IGGL] shall suggest a panel of 

Sole Arbitrator within 30 days from the receipt of the 
communication suggesting the panel of arbitrators, the 
right of selection of the sole arbitrator by the other party 
shall stand forfeited and the EMPLOYER (IGGL) shall 
have discretion to proceed with the appointment of the 
Sole Arbitrator. The decision of Employer on the 
appointment of the sole arbitrator shall be final and 
binding on the parties. 
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Indian Parliament and is based on United Nations 
Commission on International Trade Law (UNCITRAL 
model law), which were prepared after extensive 
consultation with Arbitral Institutions and centers of 
International Commercial Arbitration. The United Nations 
General Assembly vide resolution 31/98 adopted the 
UNCITRAL Arbitration rules on 15 December 1976. 

 
 
107.2 FOR THE SETTLEMENT  OF DISPUTES BETWEEN 

GOVERNMENT DEPARTMENT AND ANOTHER AND 
ONE GOVERNMENT DEPARTMENT AND PUBLIC 
ENTERPRISE AND ONE PUBLIC ENTERPRISE AND 
ANOTHER THE ARBITRATION SHALL BE AS 
FOLLOWS: 

 
"In the event of any dispute or difference between the 
parties hereto, such dispute or difference shall be 
resolved amicably by mutual consultation or through the 
good offices of empowered agencies of the Government.  
If such resolution is not possible, then, the unresolved 
dispute or difference shall be referred to arbitration of an 
arbitrator to be nominated by Secretary, Department of 
Legal Affairs ("Law Secretary") in terms of the Office 
Memorandum No.55/3/1/75-CF, dated the 19th 
December 1975 issued by the Cabinet Secretariat 
(Department of Cabinet Affairs), as modified from time to 
time.  The Arbitration Act 1940 (10 of 1940) shall not be 
applicable to the arbitration under this clause.  The award 
of the Arbitrator shall be binding upon parties to the 
dispute.  Provided, however, any party aggrieved by such 
award may make a further reference for setting aside or 
revision of the award to Law Secretary whose decision 
shall bind the parties finally and conclusively. 

 
108 Jurisdiction:  108.1 The CONTRACT shall be governed by and constructed 

according to the laws in force in INDIA.  The 
CONTRACTOR hereby submits to the jurisdiction of the 
Courts situated at DELHI for the purposes of disputes, 
actions and proceedings arising out of the CONTRACT, the 
courts at DELHI only will have the jurisdiction to hear and 
decide such disputed, actions and proceedings. 

 
 
 
 

SECTION-X     SAFETY CODES 
 

 
109 General:  109.1 CONTRACTOR shall adhere to safe construction practice 

and guard against hazardous, and unsafe working 
conditions and shall comply with EMPLOYER's safety rules 
as set forth herein.  Prior to start of construction, 
CONTRACTOR will be furnished copies of EMPLOYER's 
"Safety Code" for information and guidance, if it has been 
prepared. 

 
110 Safety regulations:  110.1 i) In respect of all labour, directly employed in the 

WORK for the performance of CONTRACTOR's part 
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of this agreement, the CONTRACTOR shall at his 
own expense arrange for all the safety provisions as 
per safety codes of C.P.W.D., Indian Standards 
Institution.  The Electricity Act, The Mines Act and 
such other acts as applicable. 

 
ii) The CONTRACTOR shall observe and abide by all 

fire and safety regulations of the EMPLOYER.  Before 
starting construction work CONTRACTOR shall 
consult with EMPLOYER's safety Engineers or 
ENGINEER- IN-CHARGE and must make good to 
the satisfaction of the EMPLOYER any loss or 
damage due to fire to any portion of the work done or 
to be done under this agreement or to any of the 
EMPLOYER's existing property. 

 
111 First aid and industrial 

injuries: 
 111.1 i) CONTRACTOR shall maintain first aid facilities for its 

employees and those of its SUB-CONTRACTOR. 
 

ii) CONTRACTOR shall make outside arrangements for 
ambulance service and for the treatment of industrial 
injuries.  Names of those providing these services 
shall be furnished to EMPLOYER prior to start of 
construction and their telephone numbers shall be 
prominently posted in CONTRACTOR's field office. 

 
ii) All critical industrial injuries shall be reported promptly 

to EMPLOYER, and a copy of CONTRACTOR's 
report covering each personal injury requiring the 
attention of a physician shall be furnished to the 
EMPLOYER. 

 
112 General rules:  112.1 Smoking within the battery area, tank farm or dock limits is 

strictly prohibited.  Violators of the no smoking rules shall 
be discharged immediately. 

 
113 Contractor's barricades:  113.1 i) CONTRACTOR shall erect and maintain barricades 

required in connection with his operation to guard or 
protect:- 
a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by CONTRACTOR's or 

EMPLOYER's inspectors. 
d) EMPLOYER's existing property subject to damage 

by CONTRACTOR's Operations. 
e) Rail Road unloading spots. 
 

ii) CONTRACTOR's employees and those of his 
SUB- CONTRACTOR's shall become acquainted with 
EMPLOYER's barricading practice and shall respect the 
provisions thereof. 

 
iii) Barricades and hazardous areas adjacent to, but not 

located in normal routes of travel shall be marked by 
red flasher lanterns at nights. 

 
114 Scaffolding:  114.1 i) Suitable scaffolding should be provided for workmen for 

all works that cannot safely be done from the ground or 
from solid construction except such short period work 
as can be done safely from ladders.  When a ladder is 
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used an extra Mazdoor shall be engaged for holding the 
ladder and if the ladder is used for carrying material as 
well, suitable footholds and handholds shall be provided 
on the ladder and the ladder shall be given an 
inclination not steeper than 1 in 4 (1 horizontal and 4 
vertical).    

   
ii) Scaffolding or staging more than 4 metres above the 

ground or floor, swing suspended from an overhead 
support or erected with stationary support shall have a 
guard rail properly attached, bolted, braced and 
otherwise retarded at least one metre high above the 
floor or platform of such scaffolding or staging and 
extending along the entire length of the outside and 
ends thereof with only such openings as may be 
necessary for the delivery of materials.  Such 
scaffolding or staging shall be so fastened as to prevent 
it from swaying from the building or structure. 

 
iii) Working platform, gangway and stairway should be so 

constructed that they should not sag unduly or 
unequally and if the height of platform of the gangway 
or the stairway is more than 4 metres above the ground 
level or floor level, they should be closely boarded, 
should have adequate width and should be suitably 
fastened as in ii) above. 

 
iv) Every opening in the floor of a building or in a working 

platform shall be provided with suitable means to 
prevent the fall of persons or materials by providing 
suitable fencing of railing whose minimum heights shall 
be 1 metre. 

 
v) Safe-means of access shall be provided to all working 

platforms and other working places, every ladder shall 
be securely fixed.  No portable single ladder shall be 
over 9 metres in length while the width between side 
rails in rung ladder shall in no case be less than 30 cms 
for ladder upto and including 3 metres in length. For 
longer ladder this width should be increased 5mm for 
each additional foot of length.  Uniform steps spacing 
shall not exceed 30 cms.  Adequate precautions shall 
be taken to prevent danger from electrical equipment.  
No materials on any of the sites or work shall be so 
stacked or placed to cause danger or inconvenience to 
any person or public.  The CONTRACTOR shall also 
provide all necessary fencing and lights to protect the 
workers and staff from accidents, and shall be bound to 
bear the expenses of defense of every suit, action or 
other proceeding of law that may be brought by any 
person for injury sustained owing to neglect of the 
above precautions and pay any damages and costs 
which may be awarded in any such suit or action or 
proceeding to any such person or which may with the 
consent of the CONTRACTOR be paid to compromise 
any claim by any such person. 

 
115 Excavation and trenching:  115.1 All trenches 1.2 metres or more in depth, shall at all times 

be supplied with at least one ladder for each 50 metres 
length or fraction thereof. 
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Ladder shall be extended from bottom of the trenches to 
atleast 1 metre above the surface of the ground.  The sides 
of the trenches which are 1.5M in depth shall be stepped 
back to give suitable slope or securely held by timber 
bracing, so as to avoid the danger of sides to collapse.  
The excavated materials shall not be placed within 1.5 
metres of the edge of the trench or half of the trench width 
whichever is more.  Cutting shall be done from top to 
bottom.  Under no circumstances undermining or 
under-cutting shall be done. 

 
116 Demolition/general safety:  116.1 i) Before any demolition work is commenced and also 

during the progress of the demolition work 
 

a) All roads and open areas adjacent to the work site 
shall either be closed or suitably protected. 

 
b) No electric cable or apparatus which is liable to be 

a source of danger shall remain electrically 
charged. 

 
c) All practical steps shall be taken to prevent danger 

to persons employed from risk of fire or explosion 
or flooding.  No floor, roof or other part of the 
building shall be so overloaded with debris or 
materials as to render it unsafe. 

 
ii) All necessary personal safety equipment as considered 

adequate by the ENGINEER-IN-CHARGE, should be 
kept available for the use of the persons employed on 
the SITE and maintained in condition suitable for 
immediate use, and the CONTRACTOR shall take 
adequate steps to ensure proper use of equipment by 
those concerned. 

 
a) Workers employed on mixing asphaltic materials, 

cement and lime mortars shall be provided with 
protective footwear and protective gloves. 

 
b) Those engaged in white washing and mixing or 

stacking  or cement bags or any  material which are 
injurious to the eyes be provided with protective 
goggles. 

 
c) Those engaged in welding and cutting works shall 

be provided with protective face & eye shield, hand 
gloves, etc. 

 
d) Stone breakers shall be provided with protective 

goggles and protective clothing and seated at 
sufficiently safe intervals. 

 
e) When workers are employed in sewers and 

manholes, which are in use, the CONTRACTOR 
shall ensure that the manhole covers are opened 
and are ventilated atleast for an hour before the 
workers are allowed to get into the manholes, and 
the manholes so opened shall be cordoned off with 
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suitable railing and provided with warning signals or 
board to prevent accident to the public. 

 
f) The CONTRACTOR shall not employ men below 

the age of 18 years and women on the work of 
painting with products containing lead in any form.  
Wherever men above the age of 18 years are 
employed on the work of lead painting, the following 
precautions should be taken. 

 
1) No paint containing lead or lead product shall 

be used except in the form of paste or 
readymade paint. 

 
2) Suitable face masks should be supplied for use 

by the workers when paint is applied in the form 
of spray or a surface having lead paint dry 
rubbed and scrapped. 

 
3) Overalls shall be supplied by the 

CONTRACTOR to the workmen and adequate 
facilities shall be provided to enable the 
working painters to wash them during and on 
cessation of work. 

 
iii) When the work is done near any place where there is 

risk of drowning, all necessary safety equipment 
should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any 
person in danger and adequate provision should be 
made for prompt first aid treatment of all injuries likely 
to be sustained during the course of the work. 

 
iv) Use of hoisting machines and tackles including their 

attachments, anchorage and supports shall conform 
to the following standards or conditions: 

 
a) These shall be of good mechanical construction, 

sound materials and adequate strength and free 
from patent defect and shall be kept in good 
working order. 

 
b) Every rope used in hoisting or lowering materials 

or as means of suspension shall be of durable 
quality and adequate strength and free from 
patent defects. 

 
c)    Every crane driver or hoisting appliance operator 

shall be properly qualified and no person under 
the age of 21 years should be in charge of any 
hoisting machine including any scaffolding, winch 
or give signals to the operator. 

 
d)   In case of every hoisting machine and of every 

chain ring hook, shackle, swivel, and pulley block 
used in hoisting or lowering or as means of 
suspension, the safe working load shall be 
ascertained by adequate means.  Every hoisting 
machine and all gears referred to above shall be 
plainly marked with the safe working load of the 
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conditions under which it is applicable and the 
same shall  be clearly indicated.  No part of any 
machine or any gear referred to above in this 
paragraph shall be loaded beyond safe working 
load except for the purpose of testing. 

 
e)  In case of departmental machine, the safe working 

load shall be notified by the 
ENGINEER-IN-CHARGE.  As regards 
CONTRACTOR's machines, the CONTRACTOR 
shall notify the safe working load of the machine 
to the ENGINEER-IN-CHARGE whenever he 
brings any machinery to SITE of WORK and get it 
verified by the Engineer concerned. 

 
v) Motors, gears, transmission lines, electric wiring and 

other dangerous parts of hoisting appliances should 
be provided with efficient safeguards.  Hoisting 
appliances should be provided with such means as to 
reduce to minimum the accidental descent of the 
load, adequate precautions should be taken to reduce 
the minimum risk of any part or parts of a suspended 
load becoming accidentally displaced.  When workers 
are employed on electrical installations which are 
already energised, insulating mats, wearing apparel, 
such as gloves, sleeves, and boots as may be 
necessary should be provided.  The workers shall not 
wear any rings, watches and carry keys or other 
materials which are good conductors of electricity. 

 
vi) All scaffolds, ladders and other safety devices 

mentioned or described herein shall be maintained in 
safe conditions and no scaffolds, ladder or equipment 
shall be altered or removed while it is in use.  
Adequate washing facilities should be provided at or 
near places of work. 

 
vii) These safety provisions should be  brought to the 

notice of all concerned by displaying on a notice 
board at a prominent place at the work-spot.  The 
person responsible for compliance of the safety code 
shall be named therein by the CONTRACTOR. 

 
viii) To ensure effective enforcement of the rules and 

regulations relating to safety precautions, the 
arrangements made by the CONTRACTOR shall be 
open to inspection by the Welfare Officer, 
ENGINEER-IN- CHARGE or safety Engineer of the 
Administration or their representatives. 

 
ix) Notwithstanding the above clauses there is nothing in 

these to exempt the CONTRACTOR for the 
operations of any other Act or rules in force in the 
Republic of India.  The work throughout including any 
temporary works shall be carried out in such a 
manner as not to interfere in any way whatsoever with 
the traffic on any roads or footpath at the site or in the 
vicinity thereto or any existing works whether the 
property of the Administration or of a third party. 
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 In addition to the above, the CONTRACTOR shall 
abide by the safety code provision as per C.P.W.D.  
Safety code and Indian Standard Safety Code from 
time to time. 

 
 

117 Care in handling inflammable 
gas: 

 117.1 The CONTRACTOR has to ensure all precautionary 
measures and exercise utmost care in handling the 
inflammable gas cylinder/inflammable liquids/paints etc. as 
required under the law and/or as advised by the fire 
Authorities of the EMPLOYER. 

 
118 Temporary combustible 

structures: 
 118.1 Temporary combustible structures will not be built near or 

around work site. 
 

119 Precautions against fire:  119.1 The CONTRACTOR will have to provide Fire 
Extinguishers, Fire Buckets and drums at worksite as 
recommended by ENGINEER-IN-CHARGE. They will have 
to ensure all precautionary measures and exercise utmost 
care in handling the inflammable gas cylinders/ 
inflammable liquid/ paints etc. as advised by 
ENGINEER-IN-CHARGE. Temporary combustible 
structures will not be built near or around the work-site. 

 
120 Explosives:  120.1 Explosives shall not be stored or used on the WORK or on 

the SITE by the CONTRACTOR without the permission of 
the ENGINEER-IN-CHARGE in writing and then only in the 
manner and to the extent to which such permission is 
given.  When explosives are required for the WORK they 
will be stored in a special magazine to be provided at the 
cost of the CONTRACTOR in accordance with the 
Explosives Rules. The CONTRACTOR shall obtain the 
necessary licence for the storage and the use of explosives 
and all operations in which or for which explosives are 
employed shall be at sole risk and responsibility of the 
CONTRACTOR and the CONTRACTOR shall indemnify 
the EMPLOYER against any loss or damage resulting 
directly or indirectly therefrom. 

 
121 Mines act:  121.1 SAFETY CODE:  The CONTRACTOR shall at his own 

expense arrange for the safety provisions as required by 
the ENGINEER-IN-CHARGE in respect of all labour 
directly employed for performance of the WORKS and 
shall provide all facilities in connection therewith.  In case 
the CONTRACTOR fails to make arrangements and 
provides necessary facilities as aforesaid, the 
ENGINEER-IN- CHARGE shall be entitled to do so and 
recover the costs thereof from the CONTRACTOR. 

 
121.2 Failure to comply with Safety Code or the provisions 

relating to report on accidents and to grant of maternity 
benefits to female workers shall make the CONTRACTOR 
liable to pay Company Liquidated Damages an amount not 
exceeding Rs.50/- for each default or materially incorrect 
statement.  The decision of the ENGINEER-IN-CHARGE 
in such matters based on reports from the Inspecting 
Officer or from representatives of ENGINEER-IN-CHARGE 
shall be final and binding and deductions for recovery of 
such Liquidated Damages may be made from any amount 
payable to the CONTRACTOR from all the provisions of 
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the Mines Act, 1952 or any statutory modifications or 
re-enactment thereof the time being in force and any Rules 
and Regulations made thereunder in respect of all the 
persons employed by him under this CONTRACT and 
shall indemnify the EMPLOYER from and against any 
claim under the Mines Act or the rules and regulations 
framed thereunder by or on behalf of any persons 
employed by him or otherwise. 

 
122 Preservation of place:  122.1 The CONTRACTOR shall take  requisite precautions and 

use his best endeavours to prevent any riotous or unlawful  
behaviour by or amongst his worker and others employed 
or the works and for the preservation of peace and 
protection of the inhabitants and security of property in the 
neighborhood of the WORK.  In the event of the 
EMPLOYER requiring  the maintenance of a Special Police 
Force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the 
CONTRACTOR and if paid by the EMPLOYER shall be 
recoverable from the CONTRACTOR. 

 
123 Outbreak of infectious 

diseases: 
 123.1 The CONTRACTOR shall remove from his camp such 

labour and their facilities who refuse protective inoculation 
and vaccination when called upon to do so by the 
ENGINEER-IN-CHARGE's representative.  Should 
Cholera, Plague or other infectious diseases break out the 
CONTRACTOR shall burn the huts, beddings, clothes and 
other belongings or used by the infected parties and 
promptly erect new huts on healthy sites as required by the 
ENGINEER-IN-CHARGE failing which within the time 
specified in the Engineer's requisition, the work may be 
done by the EMPLOYER and the cost thereof recovered 
from the CONTRACTOR. 

 
124 Use of intoxicants: 

 
 

 124.1 The unauthorised sale of spirits or other intoxicants, 
beverages upon the work in any of the buildings, 
encampments or tenements owned, occupied by or within 
the control of the CONTRACTOR or any of his employee is 
forbidden and the CONTRACTOR shall exercise his 
influence and authority to the utmost extent to secure strict 
compliance with this condition. 
 
In addition to the above, the CONTRACTOR shall abide by 
the safety code provision as per C.P.W.D. safety code and 
Indian Standard Code framed from time to time. 
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PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 

 (To be executed on non-judicial stamped paper of appropriate value) 

 
 NOW, THEREFORE, in consideration of the premises aforesaid the 

 

 
  
WHEREAS INDRAPRASHTRA GAS GRID LIMITED (hereinafter referred to as IGGL) 
which expression shall unless repugnant to the context includes their legal 
representatives, successors and assigns having their  registered office  at 16, Bhikaiji 
Cama Place; R.K.Puram New Delhi has entered into a CONTRACT with 
______________________ (hereinafter referred to as the CONTRACTOR which 
expression shall unless repugnant to the context include their legal  representatives, 
successors and assigns) for ____________________on the terms and conditions as
 set out, inter-alia, in the CONTRACT No................. Dated............. and 
various documents forming part thereof hereinafter collectively referred to as the
 "CONTRACT" which expression shall include all amendments, modifications and/or
 variations thereto. 
 
AND WHEREAS 
 
i) IGGL has agreed to supply to the CONTRACTOR, equipment, plants and
 materials (finished, semi-finished and raw)for the purpose of EXECUTION  of the 

said CONTRACT by the CONTRACTOR (the equipment, plants and materials to 
be supplied by IGGL to the CONTRACTOR, hereinafter for the sake of brevity
 referred to as the "said materials") and pending execution by the CONTRACTOR
 of the CONTRACT incorporating the said materials, the said materials shall be
 under the custody and charge of the CONTRACTOR and shall be kept, stored,
 altered, worked upon and/or fabricated at the sole risk and expense of the
 CONTRACTOR. 

 
ii) As a pre-condition to the supply of the said materials by IGGL to the
 CONTRACTOR, IGGL has required the CONTRACTOR to furnish to IGGL an

 Indemnity Bond in the manner and upon terms and conditions hereinafter
 indicated. 

CONTRACTOR hereby irrevocably and unconditionally undertakes to indemnify 
and keep indemnified IGGL from and against all loss, damage and destruction
 (inclusive but not limited to any or all loss or damage or destruction to or of the
 said materials or any item or part thereof by theft, pilferage, fire, flood, storm,
 tempest, lightning, explosion, storage, chemical or physical action or reaction,
 binding, warping, exposure, rusting, faulty workmanship, faulty fabrication, or
 faulty method or technique of fabrication, strike, riot, civil commotion, or other act
 or omission  or commission  whatsoever within or beyond the control of the
 CONTRACTOR, misuse and misappropriation (inclusive but not limited to the
 misuse or misappropriation by the CONTRACTOR and the Contractor's servants
 and/or agents) whatsoever to, or of in the said materials or any part of them
 thereof from the date that the same or relative part of item thereof was supplied to
 the CONTRACTOR upto and until the date of return to IGGL of the said materials
 or relative part of item thereof or completed fabricated works(s) incorporating the
 said material and undertake to pay to IGGL forthwith on demand in writing without
 protest or demur the value as specified by IGGL of the said material or item or part
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 ii) This 

 
 

thereof, lost, damaged, destroyed, misused and/or misappropriated, as the case 
may be or, together with IGGL'S costs and expenses (inclusive of but not limited 
to handling, transportation, cartage, insurance, freight, packing and inspection 
costs/or expenses upto) and aggregate limit of 
Rs.______________________________________________ (Rupees 
________________________________________________________ 
____________________________Only). 

 
  
 AND THE CONTRACTOR hereby agrees with IGGL that:
  
 i) This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking 

and shall remain valid and irrevocable for all claims of IGGL arising
 hereunder upto and until the midnight of ________________.  However, if
 the CONTRACT for which this Indemnity/Undertaking is given is not
 completed by this date, the CONTRACTOR hereby agrees to extend 
the Indemnity/Undertaking till such time as is required to fulfil the 
CONTRACT. 

Indemnity/Undertaking shall not be determined by any change in 
constitution or upon insolvency of the CONTRACTOR but shall be in all 
respects and for all purposes be binding and operative until payment of all 
moneys payable to IGGL in terms of hereof. 

 
 iii) The mere statement of allegation made by or on behalf of IGGL  in 
any notice or demand or other writing addressed to the CONTRACTOR as to 

any of the said material or item or part thereof having been lost , damaged, 
destroyed, misused or misappropriated while in the custody of the 
CONTRACTOR and/or prior to completion of the completed fabricated 
work(s) and delivery to job site thereof incorporating the said materials 
shall be conclusive of the factum of the said material or item or part thereof  
having been supplied to the CONTRACTOR and/or the loss, damage, 
destruction, misuse or misappropriation thereof, as the case may be, while 
in the custody of the CONTRACTOR and/or prior to the completion of the 
completed fabricated work(s) and delivery to job site thereof incorporating 
the said materials without necessity on the part of IGGL to produce any 
documentary proof or other evidence whatsoever in support of this. 

 
 
 iv) The amount stated in any notice of demand addressed by IGGL to the
 CONTRACTOR as to the value of such said materials lost, damaged, 

destroyed, misused or misappropriated, inclusive relative to the costs and 
expenses incurred by IGGL in connection therewith shall be conclusive of 
the value of such said materials and the said cost and expenses as also of 
the amount liable to be paid to IGGL to produce any voucher, bill or other 
documentation or evidence whatsoever in support thereof and such 
amount shall be paid without any demur and on demand and no dispute 
shall be raised concerning the same. 
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 The undersigned has full power to execute this Indemnity Bond on behalf of the 

 

 

 

 

 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

CONTRACTOR under the Power of Attorney dated______. 
 
 
 
 (SIGNED BY COMPETENT AUTHORITY) 
 
Place: 
 
Dated: 
 
Official seal of the CONTRACTOR 
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PROFORMA FOR CONTRACT AGREEMENT 

mentioned, enumerated or referred to in the Tender Documents including Letter 
Inviting Tender, General Tender Notice, General Conditions of Contract, Special 
Conditions of Contract, Specifications, Drawings, Plans, Time Schedule of 
completion of jobs, Schedule of Rates, Agreed Variations, other documents has 
called for Tender. 

 
B. The CONTRACTOR has inspected the SITE and surroundings of WORK 

specified in the Tender Documents and has satisfied himself by careful 
examination before submitting his tender as to the nature of the surface, strata, 
soil, sub-soil and ground, the form and nature of site and local conditions, the 
quantities, nature and magnitude of the work, the availability of labour and 
materials necessary for the execution of work, the means of access to SITE, the 
supply of power and water thereto and the accommodation he may require and 
has made local and independent enquiries and obtained complete information as 
to the matters and thing referred to, or implied in the tender documents or having 
any connection therewith and has considered the nature and extent of  all 
probable and possible situations, delays,  hindrances or  interferences to or with 
the execution and completion  of the  work  to  be carried out under  the  
CONTRACT,  and  has examined  and  considered all other matters,  conditions  
and things and probable and possible contingencies, and generally all   matters  
incidental  thereto  and   ancillary   thereof affecting  the  execution and 
completion of the WORK and  which  might  have influenced him in making his 
tender. 

 
C. The Tender Documents including the Notice Letter Inviting Tender, General 

Conditions of Contract, Special Conditions of Contract, Schedule of Rates, 
General Obligations, SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule 
for completion of Jobs, Letter of Acceptance of Tender and any statement of 
agreed variations  with its enclosures copies of  which  are hereto annexed form 
part of this CONTRACT  though separately set  out herein and are included in 
the expression  “CONTRACT” wherever herein used. 

 
 
 
 

 
 LOA No. IGGL /                                                                      Dated  ----------- 
 
Contract Agreement for the work of  --------------- of IGGL.  made on --------
between (Name and Address)------------- , hereinafter called the “CONTRACTOR” 
(which term shall unless excluded by or repugnant to the subject or  context  include  
its successors  and permitted assignees) of the one part and IGGL
hereinafter called the “EMPLOYER”  (which  term shall, unless excluded by or 
repugnant to the subject  or  context include its successors and assignees) of the 
other part. 
 
WHEREAS 
A. The EMPLOYER being desirous of having provided and executed certain work 
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AND WHEREAS 
 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the 
execution of the said WORK at the rates stated in the schedule of quantities of the work 
and finally approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon 
the terms and subject to the conditions of CONTRACT. 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND 
DECLARED AS FOLLOWS:- 
 
1. In consideration of the payment to be made to the CONTRACTOR for the WORK 

to be executed by him,  the  CONTRACTOR  hereby covenants  with 
EMPLOYER that the CONTRACTOR  shall and will  duly provide,  execute and 
complete the said work and shall do  and perform all other acts and things in the 
CONTRACT  mentioned or described or which are to be implied there from or 
may  be reasonably  necessary for the completion of the said WORK and at the 
said times and in the manner and subject to the  terms and conditions or 
stipulations mentioned in the contract.      

 
2.    In  consideration  of  the  due  provision   execution   and completion of the said 

WORK,  EMPLOYER does hereby agree with  the CONTRACTOR  that  the 
EMPLOYER will pay to the CONTRACTOR  the  respective amounts for the 
WORK actually done by him and approved by  the EMPLOYER at  the Schedule 
of Rates and such other sum payable  to  the CONTRACTOR under provision of 
CONTRACT, such payment to be  made at such time in such manner as 
provided for in the  CONTRACT. 

A N D 
 
3. In   consideration  of  the  due   provision, execution   and completion of the 

said WORK the CONTRACTOR does hereby agree to pay such sums as may 
be due to the EMPLOYER for the services  rendered  by  the  EMPLOYER to 
the CONTRACTOR,  such  as  power supply,  water  supply and others as set 
for  in  the   said CONTRACT  and such other sums as may become payable  to  
the EMPLOYER  towards the controlled items of consumable  materials or 
towards loss, damage to the EMPLOYER'S equipment,  materials construction  
plant and machinery, such payments to be  made at  such time and in  such 
manner as is provided in  the CONTRACT. 
 
It is specifically and distinctly understood and agreed between the EMPLOYER 
and the CONTRACTOR that the CONTRACTOR shall have no right, title or 
interest in the SITE made available by the EMPLOYER for execution of the 
works or in the building, structures or work executed on the said SITE by the 
CONTRACTOR or in the goods, articles, materials etc., brought on the said 
SITE (unless  the  same  specifically belongs to the CONTRACTOR) and the 
CONTRACTOR shall not have or  deemed  to have any lien whatsoever  
charge  for  unpaid bills will not be entitled to assume or retain possession or 
control  of the SITE or structures and the EMPLOYER shall  have an  absolute 
and unfettered right to take full  possession  of SITE  and to  remove the 
CONTRACTOR, their servants,  agents  and materials belonging to the 
CONTRACTOR and  lying on  the SITE. 
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The CONTRACTOR shall be allowed to enter upon the SITE for execution  of  
the WORK only as a licensee  simpliciter  and shall  not have any claim, right, 
title or interest  in  the SITE  or the structures erected thereon and the 
EMPLOYER  shall be  entitled to terminate such license at any  time  without 
assigning any reason. 
 
The materials including sand, gravel, stone, loose, earth, rock etc., dug up or 
excavated from the said  SITE  shall, unless  otherwise  expressly  agreed  under  this  
CONTRACT, exclusively  belong  to the EMPLOYER and the  CONTRACTOR  shall 
have no right to claim over the same and such excavation and materials  should  be 
disposed off on account of  the  EMPLOYER according to the instruction in writing 
issued from time  to time by the ENGINEER-IN-CHARGE. 

              Place:____________ 
 

 
IN PRESENCE OF TWO WITNESSES 
 
1.___________________________          1.  ________________________ 
   ___________________________                        ________________________ 
   ___________________________                        ________________________ 
 
2.___________________________            2.  ________________________ 
   ___________________________                        ________________________ 
   ___________________________                        ________________________ 

 
  

 

 
In Witness whereof the parties have executed these presents in the day and the year 
first above written. 
 
Signed  and Delivered for and  on        Signed and Delivered for and  
on behalf of EMPLOYER.    on behalf of the CONTRACTORs. 
 
 
IGGL                     (NAME   OF  THE CONTRACTOR) 
_______________________________         ____________________________ 
_______________________________          ____________________________ 
Date :___________               Date :____________ 
Place:___________ 
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1.0 GENERAL 
 

1.1 Special Conditions of Contract shall be read in Conjunction with the General 
conditions of Contract, specification of work, Drawings and any other 
documents forming part of this Contract wherever the context so requires. 

 
1.2 Notwithstanding the sub-division of the documents into these separate sections 

and volumes, every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the Contract 
so far as it may be practicable to do so. 

 
1.3 Where any portion of the General Condition of Contract is repugnant to or at 

variance with any provisions of the Special Conditions of Contract, unless a 
different intention appears, the provisions of the special Conditions of Contract 
shall be deemed to over-ride the provisions of the General Conditions of 
Contract and shall to the extent of such repugnancy, or variations, prevail. 

 
1.4 Wherever it is mentioned in the specifications that the Contractor shall perform 

certain work or provide certain facilities, it is understood that the Contractor 
shall do so at his own cost and the value of contract shall be deemed to have 
included cost of such performance and provisions, so mentioned. 

 
1.5 The materials, design, and workmanship shall satisfy the relevant Indian 

Standards, the Job Specifications contained herein and Codes referred to. 
Where the job specification stipulate requirements in addition to those 
contained in the standard codes and specifications, these additional 
requirements shall also be satisfied. 

 
1.6 In case of an irreconcilable conflict between Indian or other applicable 

standards, General Conditions of Contract, Special Conditions of Contract, 
Specifications, Drawings or Schedule of Rates, the following shall prevail to 
the extent of such irreconcilable conflict in order of precedence: 

 
i) Contract Agreement 
ii) Detailed Letter of Acceptance along with Statement of Agreed 

Variations. 
iii) Fax / Letter of Intent / Fax of Acceptance. 
iv) Schedule of Rates as enclosures to Letter of Acceptance. 
v) Job / Particular Specifications. 
vi) Drawings 
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vii) Technical / Material Specifications. 
viii) Special Conditions of Contract. 
ix) Instruction to Bidders 
x) General Conditions of Contract. 
xi) Indian Standards 
xii) Other applicable Standards 

 
1.7 It will be the Contractor's responsibility to bring to the notice of Engineer-in- 

Charge any irreconcilable conflict in the contract documents before starting the 
work (s) or making the supply with reference which the conflict exists. 

 
1.8 In the absence of any Specifications covering any material, design of work (s) 

the same shall be performed / supplies / executed in accordance with Standard 
Engineering Practice as per the instructions / directions of the Engineer-in- 
Charge, which will be binding on the Contractor. 

 
1.9 In case of any conflict in technical requirements among PJS, TS, SCC, SOR 

etc. of tender document and international / national codes / standards, more 
stringent requirement shall govern or as per the decision of EIC. 

 
2.0 SCOPE OF WORK & SCOPE OF SUPPLY 

The scope of work covered in this Contract will be as described in Annexure-1 
to SCC, Particular job specifications, Standard Specifications, Schedule of 
Rates etc. The scope of supply covered in this Contract will be as described in 
Annexure-2 to SCC, Particular Job Specifications, Standard Specifications, 
Schedule of Rates etc. It is however, explicitly understood that scope described 
is not limiting, in far as the responsibilities of the contractor are concerned and 
shall include, inter alia, carrying out any and all works and providing any and 
all facilities as are required to complete the works in all respect. 

 
3.0 SUPPLY OF WATER, POWER & OTHER UTILITIES 

3.1 The Clause No. 2.3 to 2.5 given in General Conditions of Contract is modified 
to following extent: 

3.2 The Contractor shall be responsible at his own cost for arranging and providing 
all the required Water, Power, land required for temporary site office, fabrication 
yard and other utilities, in the quantities and at the times required for 
performance of work under the contract. The contract price shall be deemed   to 
include all costs towards the same. 

The IGGL/Consultant shall not supply water, power and other utilities. 
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3.3 Contractor shall, if required by him, for the entire duration of the execution of 
the work make available near the site, land for construction of Contractor’s 
office, Warehouse, Workshops and for any purpose in connection with 
providing infrastructure required for the execution of the Contract. The 
Contractor shall at his own cost construct all temporary buildings and provide 
suitable water supply and sanitary arrangement as required. On completion of 
the work undertaken by the Contractor, he shall remove all temporary works 
erected by him and have the site cleared as directed by Engineer-in-Charge. If 
the Contractor shall fail to comply with these requirements, the Engineer-in- 
Charge may at the expense of the Contractor remove such surplus and rubbish 
materials and dispose off the same as he deems fit and get the site cleared as 
aforesaid, and the Contractor shall forthwith pay the amount of all expenses so 
incurred and shall have no claims in respect of any such surplus material 
disposed of as aforesaid. 

3.4 Cutting of trees shall not be permitted except in the case that tree is falling on 
the line of ROU/ROW.   In such circumstances, details of such tree being cut 
shall be prepared and forest/ municipal authorities be informed and necessary 
approval be obtained by contractor. 

 
4.0 COMPLETION SCHEDULE / COMPLETION PERIOD 

 

4.1 The work shall be executed strictly as per completion schedule / completion 
period given in Annexure-3 to SCC in the bidding document. The period of 
completion given includes the time required for mobilization as well as testing, 
rectifications, if any, retesting and completion in all respects to the entire 
satisfaction of the Engineer-in-Charge. 

4.2 A joint program of execution of work will be prepared by the Contractor in 
consultation with consultant and approval of the Engineer-in- Charge. This 
program will take into account the time of completion mentioned above. 

4.3 Monthly/ weekly construction program will be drawn up by the Contractor in 
consultation with consultant and approval of the Engineer-in- Charge based on 
availability of work fronts and the joint construction programs as above clause. 
The Contractor shall scrupulously adhere to these Targets/ Program by 
deploying adequate personnel, construction tools & tackles and shall also supply 
all materials of his scope of supply in good time to achieve the targets set out in 
the weekly and monthly program. In all matters concerning the extent of 
targets set out in the weekly and achievements, the decision of the Engineer-in-
Charge shall be final and binding on the contractor. 
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4.4 If the Contractor fails to achieve the targeted progress schedule of each month 
as mentioned in the bidding document, the IGGL/Consultant at its option, may 
terminate the contract as contractor’s default and get the work completed from 
other sources at contractor’s risk & cost. 

 
4.5 Contractor shall give every day report on category wise labour and equipment 

deployed along with the progress of work done on previous day in the 
proforma prescribed by the Engineer-in-Charge. 

 
4.6 The contractor shall submit fortnightly report covering all major activities 

indicating schedule / actual progress, slippages & its reasons and catch up plan. 
 

4.7 The Bidder shall also consider local labour / Trade unionism in the state while 
quoting. No waiver shall be attributable to the stoppage due to union activities 
& due to the influence of trade unionism and adverse weather conditions. 

 
5.0 DRAWINGS AND DOCUMENTS 

 

5.1 The drawings accompaning the bid document (if any) are of indicative nature 
and issued for bidding purpose only. Purpose of these drawing is to enable the 
bidder to make an offer in line with the requirements of the IGGL/Consultant. 
However no extra claim whatsoever, shall be entertained for variation in the 
"Approved for Construction" and "Bid document drawings" regarding any 
changes/units. Construction shall be as per drawings/specifications issued/ 
approved by the Engineer-in-Charge during the course of execution of work. 
Detailed construction drawings (wherever required) on the basis of which 
actual execution of work is to proceed will be prepared by the contractor. 

 
5.2 The drawings and documents to be submitted by the Contractor to 

IGGL/Consultant after award of the work as per the requirements enlisted in 
the bidding document shall be for IGGL/Consultant's review and approval, 
information and record. The Contractor shall ensure that drawings and 
documents submitted to IGGL/Consultant are accompanied by relevant 
calculations, data as required and essential for review of the document/ 
drawings. CONSULTANT shall review the drawings/ documents within two 
weeks from the date of submission provided the same are accompanied by 
relevant calculations, data as required and essential for review. 
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5.3 All documents and drawings including those of Contractors sub-vendor's 
manufacturer's etc. shall be submitted to IGGL/Consultant after having been 
fully vetted in detail, approved and co-opted by the Contractor & shall bear 
Contractor seal/ certifications to this effect. All documents/drawings & 
submissions made to IGGL/Consultant without compliance to this requirement 
will not be acceptable and the delay & liability owing to this shall be to the 
Contractor's account. 

 
5.4 The review of documents and drawings by IGGL/Consultant shall not absolve 

Contractor from his responsibility to meet the requirements of specifications, 
drawings etc. and liabilities for mistakes and deviations. Upon receiving the 
comments on the drawing/documents reviewed by IGGL/Consultant, Contractor 
shall incorporate the comments as required and ensure their compliance. 

 
5.5 Copies of all detailed working drawing relating to the works shall be kept at the 

contractors’ office at the site and shall be made available to the Engineer-in- 
charge/ IGGL/Consultant at any time during execution of the contract. However 
no extra claim what so ever shall be entertained for any variation in the 
“approved/issued for construction drawings” and “tender drawings” regarding 
any changes/units unless otherwise agreed. 

 
5.6 The Contractor shall rectify any inaccuracies, errors and non-compliance to 

contractual requirements. Any delay occurring on this shall not construe a 
reason for delay/ extension. 

 
6.0 COMPLIANCE WITH LAWS 

 

6.1 The Contractor shall abide by all applicable rules, regulations, statutes, laws 
governing the performance of works in India, including but not limited to the 
following: 

 
i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 

1971 framed there under. 
ii) Payment of Wages Act. 
iii) Minimum Wages Act. 
iv) IGGL’s Liability Act. 
v) Factory Act. 
vi) Apprentices Act. 

vii) Workman’s Compensation Act. 
viii) Industrial Dispute Act. 
ix) Environment Protection Act. 
x) Wild life Act. 
xi) Maritime Act. 
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xii) Any other Statute, Act, Law as may be applicable. 
xiii) PNGRB Act. 

 
7.0 GOVERNMENT OF INDIA NOT LIABLE 

 

7.1 It is expressly understood and agreed by and between the Contractor and the 
IGGL/Consultant that the IGGL/Consultant is entering into this agreement solely 
on its own behalf and not on behalf of any other person or entity. In particular, it 
is expressly understood and agreed that the Government of India is not a party 
to this agreement and has no liabilities, obligations or rights there under. It is 
expressly understood and agreed that the IGGL/Consultant is an independent 
legal entity with power and authority to enter into contract, solely in its own 
behalf under the applicable laws of India and general principal of Contract Law. 
The Contractor expressly agrees, acknowledges and understands that the 
IGGL/Consultant is not an agent, representative or delegate of Govt. of India. It 
is further understood and agreed that the Govt. of India is not and shall not be 
liable for any acts, omissions, commissions, breaches or other wrongs arising 
out of the contract. Accordingly, contractor hereby expressly waives, releases 
and foregoes any and all actions or claims, including cross claims, impleader 
claims or counter claims against the Govt. of India arising out of this contract 
and covenants not to sue to Govt. of India as to any manner, claim, cause of 
action or thing whatsoever arising of or under this agreement. 

 
8.0 REGISTRATION OF THE CONTRACT WITH STATUTORY 

AUTHORITIES (FOR FOREIGN BIDDER) 
 

8.1 DELETED 
 

9.0 LIMITATION OF LIABILITY 
 

9.1 The final payment by the IGGL/Consultant in pursuance of the Contract terms 
shall not mean release of the Contractor from all of his liabilities under the 
Contract. The Contractor shall be liable and committed under this contract to 
fulfill all his liabilities and responsibilities, till the time of release of contract 
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performance guarantee by the IGGL/Consultant. 
 

9.2 Notwithstanding anything contrary contained herein, the aggregate total 
liability of Contractor under the Contract or otherwise shall be limited to 100% 
of Contract value. However, neither party shall be liable to the other party for 
any indirect and consequential damages, loss of profit or loss of production. 

 
10.0  WORKS TO BE CARRIED OUT BY CONSORTIUM LEADER AND 

MEMBER 
 

DELETED 
 

11.0 CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 
 

11.1 Please refer clause no. 38 of ITB (Vol I) and clause no. 24.0 of GCC (General 
Condition of Contract). 

 
11.2 In addition to clause no.38 of ITB and 24 of GCC following will also apply:- 

 
a) In the event completion of works is delayed beyond the Scheduled Completion 

Date for any reasons whatsoever, the Contractor shall have the validity of the 
guarantee suitably extended to cover the period mentioned above. 

 
b) The IGGL/Consultant shall have an unqualified option under this guarantee to 

invoke the Banker’s Guarantee and claim the amount there under in the event 
of Contractor failing to honour any of the commitments entered into under this 
Contract and/or in respect of any amount due from the Contractor to the 
IGGL/Consultant. In case Contractor fails to furnish the requisite Bank 
Guarantee as stipulated above, then the IGGL/Consultant shall have the option to 
terminate the Notification of Award of Work and forfeit the Bid Security/Earnest 
Money amount and no compensation for the works performed shall be payable 
upon such termination. 

 
c) Upon completion of the Works as per Completion Schedule stipulated in 

Contract, the above said guarantee shall be considered to constitute the 
Contractor’s warranty/guarantee for the work done by him or for the Works 
supplied and performance as per the specifications and any other 
conditions against this Contract. The warranty/guarantee shall remain in force 
for 12 months from the date of issuance of certificate of Completion and 
Acceptance against this       Contract as per GCC. Contractor shall also arrange 
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for the Performance Guarantee to remain valid until expiration of the guarantee 
period for entire works covered under the contract. 

 
d) In the event of Completion of Project being delayed beyond the Scheduled 

Completion Date, the IGGL/Consultant may without prejudice to any other right 
or remedy available to the IGGL/Consultant, operate the Bank Guarantee to 
recover the Compensation for delay as per provision of Contract. The Bank 
Guarantee amount shall thereupon be increased to the original amount, or the 
Contractor may alternatively submit a fresh Bank Guarantee for the equivalent 
amount of compensation for delay recovered. 

 
12.0 TAXES, DUTIES AND LEVIES IN INDIA 

 

12.1 The Contractor agrees to and does hereby accept full and exclusive liability for 
the payment of any and all taxes, duties, including GST etc. now in force and 
hereafter increased, imposed or modified from time to time in respect of works 
and materials and all contributions and taxes for unemployment compensation, 
insurance and old age pensions or annuities now or hereafter imposed by any 
Central or State Government authorities which are imposed with respect to or 
covered by the wages, salaries, or other compensations paid to the persons 
employed by the Contractor and the Contractor shall be responsible for the 
compliance with all obligations and restrictions imposed by the Labour Law or 
any other law affecting IGGL-employee relationship and the Contractor further 
agrees to comply, and to secure the compliance of all subcontractors with all 
applicable Central, State, Municipal and local law and regulation, and 
requirement of any central, State or Local Government agency or authority. 
Contractor further agrees to defend, indemnify and hold IGGL/Consultant 
harmless from any liability or penalty which may be imposed by the Central, 
State or Local authorities by reason of any violation by Contractor or 
Subcontractor of such laws, regulations or requirements and also from all 
claims, suits or proceedings that may be brought against the IGGL/Consultant 
arising under, growing out of, or by reason of the work provided for by this 
Contract, by third parties, or by Central or State Government authority or any 
administrative sub-division thereof. The prices shall also be inclusive of GST as 
applicable. 

 
12.2 IGGL/Consultant shall make from Contractors’ bills such tax deductions as are 

required as per rules and regulations in force from time to time. 
 

12.3 If GST is applicable during site fabrication, the same must be assessed and 
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deemed to be included by the bidder in the quoted prices. The bidder in this 
regard shall arrange all required formalities. 

 
12.4 Bidder shall take care of all applicable taxes & duties while submitting their 

prices. 
 

12.5 Any errors of interpretation of applicability of taxes/ duties by Bidders shall be 
to their account. 

 
13.0 TAXES, DUTIES AND LEVIES IN FOREIGN COUNTRIES 

 

13.1 The Contractor agrees to and does hereby accept full and exclusive liability at 
is own cost for the payment of any and all taxes, duties and levies etc as are 
payable to any government, local or statutory authority in any country other 
than India, as in force on bid due date or as hereafter imposed, increased or 
modified, and as are payable by Contractor, his agents, sub-contractor and their 
employees etc. for performance of work under this contract. The Contractor 
shall be deemed to have been fully informed with respect to all such liabilities 
and considered the same in his bid, and the contract shall not be varied in any 
way on this account. 

 
14.0 SUBSEQUENT LEGISLATION 

 

14.1 All duties, taxes, fees, charges, expenses, etc. (except where otherwise 
expressly provided in the Contract) as may be levied/ imposed in consequence 
of execution of the works or in relation thereto or in connection therewith as 
per the Acts, Laws, Rules, Regulations in force shall be to Contractor's account. 
However, any new taxes /duties imposed after the date of submission of last 
price bid & up to Contractual Completion date shall be to the IGGL’s account 
but such Taxes /duties imposed beyond Contractual Completion date shall be to 
the Contractor’s account. However if such new taxes etc. are in substitute of 
existing taxes, it will be considered on merit of each case. 

 
15.0 STATUTORY VARIATION IN TAXES & DUTIES - DELETED 

 
16.0 INCOME TAX & CORPORATE TAX 

 

Please refer clause no. 43 of ITB, Vol I. 
 

17.0 CUSTOM DUTY - DELETED 
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18.0 CUSTOM DUTY ON CONSTRUCTION EQUIPMENTS - DELETED 
 

19.0 ISSUE OF ESSENTIALITY CERTIFICATE - DELETED 
 

20.0 IMPORT LICENCE - DELETED 
 

21.0 WITHHOLDING, ACCOUNTING AND TAX REQUIREMENTS 
 

21.1 Contractor agrees for withholding from wages and salaries of its agents, 
servants or employees all sums, required to be withheld by the laws of the 
Republic of India or any other agency having jurisdiction over the area where 
Contractor is conducting operations, and to pay the same promptly and directly 
when due to the proper authority. Contractor further agrees to comply with all 
accounting and reporting requirements of any Nation having jurisdiction over 
the subject matter hereof and to conform to such laws and regulations and to 
pay the cost of such compliance. If requested, Contractor will furnish the 
evidence of payment of applicable taxes, in the country(ies) of the Contractor's 
and his sub-contractor(s) and expatriate employees. 

 
22.0 INTELLECTUAL PROPERTY 

 

22.1 Neither IGGL/Consultant nor Contractor nor their personnel, agents nor any 
sub-contractor shall divulge to any one (other than persons designated by the 
party disclosing the information) any information designated in writing as 
confidential and obtained from the disclosing party during the course of 
execution of the works so long as and to the extent that the information has not 
become part of the public domain. This obligation does not apply to 
information furnished or made known to the recipient of the information 
without restriction as to its use by third parties or which was in recipient's 
possession at the time of disclosure by the disclosing party. Upon completion 
of the works or in the event of termination pursuant to the provisions of the 
contract, Contractor shall immediately return to IGGL/Consultant all drawings, 
plans, specifications and other documents supplied to the Contractor by or on 
behalf of IGGL/Consultant or prepared by the Contractor solely for the purpose 
of the performance of the works, including all copies made thereof by the 
Contractor. 
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23.0 FIRM PRICE 
 

23.1 The quoted prices shall be firm and shall not subjected to price escalation till 
the work is completed in all respects. 

 
24.0 WORKS CONTRACT 

 

24.1 The work covered under this contract shall be treated as "Works Contract". 
 

25.0 PROVIDENT FUND ACT 
 

25.1 The Contractor shall strictly comply with the provisions of Employees 
Provident Fund Act and register themselves with RPFC before commencing 
work. The Contractor shall deposit Employees and IGGLs contributions to the 
RPFC every month. The Contractor shall furnish along with each running bill, 
the challan/ receipt for the payment made to the RPFC for the preceding months. 

 
26.0 MOBILIZATION ADVANCE 

 

26.1 Contractor, if requested, shall be paid recoverable interest bearing Mobilization 
Advance up to a maximum of 10% (Ten Percent) of awarded Contract Value. 
The mobilization advance will attract an interest rate (medium term) at 
Marginal Cost of Fund based Lending Rate (MCLR) for one year charged 
by SBI (applicable on the date of disbursement of mobilization advance) 
plus 2% p.a. on reducing balance basis. 

 
Mobilization Advance shall be paid to the Contractor in two installments after 
signing the contract agreement and submission of initial security deposit, in the 
following manner: 

 
26.1.1 FIRST INSTALLMENT 

 
i) 5% (Five percent) of awarded Contract value shall be payable as the first 

installment of mobilization advance, within 15(fifteen) calendar days, 
after fulfilling the following formalities by the Contractor: 

 
a) Signing of contract agreement by the Contractor. 
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b) Submission of a separate bank guarantee towards Contract 
Performance from a Indian Nationalised/Scheduled Bank/ 
International Bank as stipulated in Clause no. 71.0 herein in 
proforma approved by IGGL/Consultant towards due performance 
of contract equivalent to 10% of awarded contract value which 
shall be kept valid till up to 3 Months after expiry of defect 
liability period. 

 
c) Submission of a separate Bank Guarantee from a Indian 

Nationalised /Scheduled Bank/ reputed International Bank as 
stipulated in Clause no. 71.0 herein in proforma approved by 
IGGL/Consultant equivalent to 11% of awarded contract value 
covering mobilization advance which shall be kept valid till 
settlement of the mobilization advance along with interest 
thereon. However, contractor may submit Bank Guarantee of 
11% as above in two stages of 5.5% each for availing advance 
against sub-clause 26.1.1 & 26.1.2. 

 
d) The Bank Guarantees submitted against mobilization advance 

shall be released after recovery of mobilization advance 
alongwith interest thereon. 

 
26.1.2 SECOND INSTALLMENT 

 
i) Balance 5% Mobilisation Advance shall be payable to the Contractor 

after Contractor has constructed site Office, storage shed, fabrication 
yard etc. and has physically mobilized equipments (as per Annexure-9 
to SCC) and is ready to start the work to the entire satisfaction of 
Engineer -in-Charge and commencement of work at site. This 
installment shall be paid to the contractor after completion of initial 
mobilization period of minimum thirty days. 

 
26.2 RECOVERY OF MOBILISATION ADVANCE 

 
26.2.1 Recoveries will be effected from each Running Account Bill at the rate 

of 10% of the gross bill value, till the entire Mobilization Advance 
(together with interest accrued thereon) is fully recovered. In any case, 
mobilization advance shall be fully recovered before release of payment 
due towards Mechanical completion / pre final bill. 
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26.2.2 Bank Guarantee against mobilization advance shall be released after 
recovery of Interest and Principal Amount or completion of work 
whichever is earlier. 

 
27.0 CHANGE ORDERS/ EXTRA WORKS/ DEVIATIONS 

 

27.1 A change order will be initiated in case: 
 

i) The IGGL/Consultant directs the Contractor to include any addition to 
the scope of work not covered under this contract or delete any 
Section/part of the scope of the work under the contract. 

 
ii) Contractor requests to delete any part of the work which will not 

adversely affect the operational capabilities of the project and if agreed 
by the IGGL/Consultant and for which cost and time benefits shall be 
passed on to the IGGL/Consultant. 

 
27.2 Any changes required by the IGGL/Consultant before giving their approval to 

detailed procedure or any other document relating to material procurement, 
layout plans etc. for complying with the requirements of bidding document shall 
not be construed to be a change in the scope of work under the contract. 

 
27.3 Any change order as above comprising an alteration which involves a change 

in the Scope of the Works (which sort of alteration is hereinafter called a 
“Variation") shall have impact on the contract value that shall be dealt towards 
end of contract. All change orders shall be approved by the EIC. 

 
27.4 If the contract provides applicable rates for the valuation of the variation in 

question the contract price shall be increased or decreased in accordance with 
those rates. If the parties agree that the contract does not contain applicable 
rates then the parties shall negotiate a revision of the contract price which shall 
represent the change in cost of the works caused by the variations. Any change 
order must be duly approved by the IGGL/Consultant in writing. 

 
27.5 If there is a difference of opinion between Contractor and IGGL/Consultant 

whether a particular work constitutes a change order or not, the matter shall be 
handled in accordance with the procedures set forth in para 27.7.8 and 27.7.9 
here below. 

 
27.6 Within 10   (Ten)   working   days   of   receiving   the   comments   from   the 
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IGGL/Consultant on the documents submitted by the Contractor for approval, 
the Contractor's response in writing stating which item(s) is/are potential change 
(s), if applicable, will be submitted to the IGGL/Consultant. 

 
27.7 Procedure 

 
27.7.1 During execution of work if the Contractor observes that any new requirements 

which is not specific or intended in the bidding document has been indicated by 
IGGL/Consultant, they shall discuss the matter with IGGL/Consultant's 
representatives. 

 
27.7.2 In case such requirement arises from the side of the Contractor they would also 

discuss the matter with IGGL/Consultant's Representative. 
 

27.7.3 In either of the two cases above, the representatives of both the parties shall 
discuss the project requirement and mutually decide whether the project 
requirement constitutes a change order. 

 
27.7.4 If it is mutually agreed that the project requirement/Inquiry constitutes a 

"Change Order" then a joint memorandum will be prepared to confirm a 
"Change Order" and basic ideas of necessary agreed modifications. 

 
27.7.5 Contractor will study the work required in accordance with the Joint 

memorandum and assess subsequent schedule and cost effect if any. 
 

27.7.6 The results of this study would be discussed mutually to enable 
IGGL/Consultant to give a final decision whether Contractor should proceed 
with the Change Order or not, in the best interest of the Project. 

 
27.7.7 If IGGL/Consultant's representative accepts the change order in writing then 

Contractor shall proceed with the work stipulated in the Change order. Time 
worked by all workmen employed and a statement showing the description and 
quantity of all materials and plant utilised for extra work shall be submitted to 
IGGL/Consultant. The IGGL/Consultant’s representative shall sign and return 
to the Contractor the statement, as agreed. At the end of each month the 
Contractor shall deliver to the IGGL/Consultant's representative a priced 
statement of the labour, materials and plant used. Whenever any dispute arises 
as to cost allocation between the Contractor and the IGGL/Consultant, the 
voucher shall 
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nevertheless be signed by the IGGL/Consultant as a record of time worked and 
materials used. List and vouchers so signed will be the subject of negotiations 
between the IGGL/Consultant and the Contractor regarding their costs 
allocation. 

 
27.7.8 In case, mutual agreement as above that is whether Project Requirement 

constitutes a Change order or not, is not reached, then Contractor, in the 
interest of the project, shall take up the implementation of the work, if advised 
in writing to do so by IGGL/Consultant's representative pending settlement 
between the two parties to the effect whether the Project Requirement 
constitutes a change order or not as per the terms and conditions of Contract 
Documents. 

 
27.7.9 The time and cost effect in such a case shall be mutually verified for the 

purpose of record. Should it be established that the said work is constituting a 
Change Order, the same shall be compensated taking into account the records 
kept and in accordance with the contract. 

 
27.7.10 Should the amount of Extra Work/ Change Order, if any, which the 

Contractor may be required to perform by the IGGL/Consultant, fairly entitles 
the Contractor to extensions of time beyond the scheduled completion date for 
completion of either the whole of the works or for such Extra Work only, the 
IGGL/Consultant and the Contractor shall mutually discuss and decide the 
extension of time, if any to be granted to the Contractor. 

 
28.0 CONSTRUCTION RIGHT-OF-USE AND PERMITS: 

 

28.1 
A. IGGL will acquire the ROU free of any encroachments/ temporary/permanent 

structures under P&MP act in general. Acquiring of ROU means publishing of 
3(1) and 6(1) Gazette notification/publication under P&MP act 1962. Therefore, 
handing over of 6(1) gazette shall mean handing over of              ROU to the Contractor 
for opening of ROU. Contractor shall open the ROU with revenue team of 
competent authority appointed by IGGL and start the construction activities. In 
case of pipeline being laid within ROW of other authorities like NH / SH/ 
ZP/Railway etc. the permissions obtained from authorities shall be handed over to 
the contractor and the same shall be treated as handing over of ROU to the 
contractor for liasioning with authorities during construction and restoration and 
to obtain NOC. 

B. During field measurement if any anomaly on legality of the published 6(1) is 
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observed in certain plot(s)/Survey nos. i.e. rightfully not acquired as per the 
P&MP Act-1962 e.g. inclusion of residential/commercial/industrial plots or 
standing permanent structure prior to 3(1) declaration etc. then this portion of 
the ROU shall not be considered acquired ROU and will be deducted from the 
ROU handed over to Contractor. 

C. All the awards declared by the Competent Authority will be binding to the Land 
IGGLs except when such dispute(s) is/are 

1. Revised subsequently by the Competent authority himself due to various 
reasons deem to do so. Hence the period or time lapse between the dispute 
raised and the revision effected shall not be accountable to the Contractor 
and then this portion of the ROU shall not be considered acquired ROU and 
will be deducted from the ROU handed over to Contractor. 

 
2. If any dispute upheld by the District court and stay order is passed, then the 

period or time lapse between the dispute raised till the stay order is 
dismissed shall not be accountable to the Contractor and then this portion of 
the ROU shall not be considered acquired ROU and will be deducted from 
the ROU handed over to Contractor. 

 
D. If any intervention from State Administration in any section/part of the ROU 

where work had to be stopped due to intervention from State Administration 
shall not be accountable to the Contractor and then this portion of the ROU shall 
not be considered acquired ROU and will be deducted from the ROU handed 
over to Contractor. 

E. Removal of all the hindrances in the ROU shall be sole responsibility of the 
Contractor except due to reasons as in A to D as above, not accountable to 
Contractor. 

28.1.1 Opening of ROU to start construction works and related activities, 
management & maintaining of ROU during entire period of execution through 
necessary liaison & coordination with local people / Farmers / authorities for 
ensuring hindrance-free construction works at site shall be the responsibility of 
contractor. In case any obstruction by land owner(s)/farmers/villagers or 
encroachments or structures are encountered during execution, same shall be 
got removed by the contractor or local detouring of pipeline shall be carried 
out. All costs towards such activities shall be to Contractor’s account. 
Compensations rightfully due and applicable as per provisions of the P&MP 
act shall be paid by IGGL. 
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28.2 For pipeline construction purposes, ROU of varying width shall be made 
available depending upon site condition. In cross country areas the ROU of 20 
m width shall normally be made available to Contractor to the extent feasible. 
Pipeline shall be laid on one side of boundary of ROU as advised by Engineer- 
in-Charge. In Forest areas, hilly terrain and congested areas such as built-up 
areas etc., ROU of 10 m or less shall be available. The pipeline shall be laid at 
2 m from the ROU edge in reserve forest areas. The pipeline being laid in the 
ROU of other authorities like NH/SH/ZP/Railways, the pipeline shall be laid 
within available width on either hill side or valley side of ROU. All these 
eventualities shall be taken into account. It shall be Contractor’s responsibility 
to make arrangement for any additional land required for fabrication, 
construction, storage and all other work areas. 

 
28.3 Contractor shall carry out construction work within the width as made available 

to him. Where the pipeline route passes through forest/plantation areas 
contractor shall clear only the minimum width required for laying the pipeline 
as per IGGL’s approved procedure for pipeline construction. Felling of 
trees/plants shall be minimized. Damage to any obstruction, 
temporary/permanent structure, boundary walls etc. within ROU shall be 
repaired and restored and cost of repairs/restoration shall be to Contractor’s 
account. Contractor shall arrange for additional working space as required for 
the purpose of pipeline construction at his own cost & time. 

 
28.4 The Contractor must ensure that during laying of the pipeline minimum 

damage occurs to the land. The land has to be restored to original condition. All 
construction activities shall be in accordance with the local Government 
regulations and shall be performed by the competent and qualified persons for 
providing adequate protection to the general public, livestock, wild life, forest, 
power lines, buildings etc. in the vicinity of the pipeline. 

 
28.5 During pipeline construction, measures shall be adopted in order to minimize 

the impact of pipeline construction activities on the environment. During ROU 
clearance, the vegetation shall be cut off at ground level leaving the roots 
intact. Only stumps and roots directly over the trench shall be removed for 
pipeline laying. 

 
28.6 In case of any detour from the acquired ROU due to constructability problems 

or otherwise, contractor may be permitted to do so after approval from CA / 
IGGL. All statutory payments shall be paid/ reimbursed by IGGL. However, 
such activity shall not affect the construction schedule and overall completion 
period. 



 

 

 

LAYING & CONSTRUCTION OF STEEL GAS PIPELINE & TERMINALS 
ALONG WITH ASSOCIATED FACILITIES FOR  SECTION-10 & 11 UNDER   

NORTH EAST GAS GRID PHASE-III OF IGGL 

 
 

SPECIAL CONDITIONS OF CONTRACT Tender no.: C221052-VCS-IGGL-TENDER-002 Revision 0 
 

  

 

28.7 Clean-up and restoration of ROU and other conveniences like road, rail, canals, 
cultivable land, water facilities, irrigation facilities, boundary wall/fence etc. to 
original condition as per specification and drawings to the entire satisfaction of 
IGGL and/or LandIGGL/Cultivator/ Authorities having jurisdiction over the 
same, including disposal of surplus excavated soil and other construction 
materials to a location identified by Contractor approved by local authority 
without causing any disturbance to environment and to the entire satisfaction of 
IGGL. 

 
28.8 Contractor shall arrange necessary clearance from the concerned 

authorities/land IGGLs to the effect that ROU/ ROW has been restored back to 
original condition. Contractor shall carry out joint survey with representative of 
Competent Authority (CA) / IGGL/Consultant and will obtain clearance in 
writing from CA that ROU has been restored to original condition. Necessary 
clearance from statutory authority / NOC for restoring the ROU to original 
condition shall be in Contractor’s scope. However, if the IGGL does not give 
the NOC, payment may be released to the contractor if the restoration is done 
physically and to the satisfaction of IGGL / Consultant / CA and is certified & 
accepted by Engineer-in-charge as per the tender specifications. Necessary Proof 
of restoration i.e. through photographs and video recordings will have to be 
submitted by the contractor wherever NOC is not available. 

 
28.9 Local state Government may impose Taxes/ Duties/ royalty etc towards the 

excavation and filling of earth for the pipe line and terminals works. It is the 
responsibility of contractor to make such payments without any cost 
implications to IGGL. 

 
28.10 Contractor is required to maintain a hindrance register. All hindrances 

encountered in the execution needs to be logged in this register and shall be 
jointly signed by Contractor and IGGL/Consultant. 

 
28.11 ROU shall be opened in stretches and may not be continuous. In such an event 

contractor shall skip the section/part and jump over to next stretch where ROU 
is available, without any cost & time implication to the IGGL. 

 
29.0 CONSTRUCTION EQUIPMENT AND ORGANIZATION 

 

29.1 CONSTRUCTION EQUIPMENT 
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29.1.1  The complete list of minimum critical equipments required to be owned by 
the bidder is attached as Annexure-9A to SCC with the Bidding Document. 
Bidder shall also submit their compliance for deployment of equipments as 
above along with the bid. 

 
29.1.2 The complete list of minimum equipments required to be deployed by the 

bidder (Owned /Hired/ leased equipments) are mentioned in Annexure 9B to 
SCC, the same list is to be submitted by the bidder along with the bid. 
Bidder shall also submit their compliance for deployment of equipments as 
above along with the bid. 

 
29.1.3 Based on asking rate, availability of ROU / front & line pipe, Contractor 

shall propose minimum equipment to be deployed in line with minimum 
equipment deployment schedule given in the bid and based on the work front 
availability and time schedule, and the same shall be finalized by 
construction-in-charge of IGGL/ Consultant on monthly/quarterly basis. 
Further, Bidder shall be required to augment the above list with additional 
numbers/categories of equipments, tools, tackles, as required and directed by 
Engineer-In charge to complete the work within the completion time schedule 
and quoted price. 

 
29.1.4 The IGGL/Consultant shall not supply any Construction Equipment. 

 
29.2 MANPOWER DEPLOYMENT 

 

29.2.1 The complete list of minimum skilled manpower to be deployed are mentioned 
in Annexure 10 to SCC. Bidder shall submit their compliance for 
deployment of manpower along with the bid. 

 
Qualification and Experience of key construction personnel shall be as per 
Annexure-10A to SCC. Non-deployment or unilateral withdrawal of key 
personnel by the contractor will attract recovery as per the hiring / recovery 
rates specified in Annexure-11 to SCC. 

 
29.2.2 Schedule of Labour & Equipment Rates 

 
Hiring / Recovery Rate for Deployment of Manpower attached as Annexure- 
11 to SCC shall be used for analyzing rates for extra items and recovery for 
non- deployment of key personnel. 

29.2.3 Equipment Hiring / Recovery Rates attached as Annexure-12 to SCC shall be 
used for analysing rates for extra items. 
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30.0 MECHANISED CONSTRUCTION 
 

30.1 Contractor shall without prejudice to his overall responsibility to execute and 
complete the work as per specifications and time schedule, adopt as far as 
practicable, mechanized construction techniques for major site activities. 
Contractor agrees that he will deploy the required numbers and types of the 
plant & machinery applicable for different activities in consultation with the 
Engineer-in-charge during execution of works. 

 
30.2 Contractor further agrees that Contract price is inclusive of all the associated 

costs, which he may incur for actual mobilization, required in respect of use of 
mechanised construction techniques and that the IGGL/Consultant, in this 
regard, shall entertain no claim whatsoever. 

 
31.0 GENERAL GUIDELINES DURING AND BEFORE ERECTION 

 

31.1 Contractor shall be responsible for organizing the lifting of the equipment in 
the proper sequence, that orderly progress of the work is ensured and access 
routes for erecting the other equipments are kept open. 

 
31.2 Orientation of all foundation, elevations, lengths and disposition of anchor 

bolts and diameter of holes in the supports saddles shall be checked by 
contractor, well in advance. Minor rectifications including chipping of 
foundations as the case may be shall be carried out at no extra cost by the 
contractor after obtaining prior approval of the Engineer-in-Charge. The 
Contractor shall also be provided with the necessary structural drawings and 
piping layouts etc., wherever required for reference.  

 
 

31.3 During the performance of the work the Contractor at his own cost, shall keep 
structures, materials and equipment adequately braced by guys, struts or 
otherwise approved means which shall be supplied and installed by the 
Contractor as required till the installation work is satisfactorily completed. 
Such guys, shoring, bracing, strutting, planking supports etc. shall not interfere 
with the work of other agencies and shall not damage or cause distortion to 
other works executed by him or other agencies. 
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31.4 Manufacturer's recommendations and detailed specifications for the installation 
of the various equipment and machines will be passed on to the contractor to 
the extent available during the performance of work. The requirements 
stipulated in these clauses shall be fulfilled by the Contractor. 

 
31.5 Various tolerances required as marked on the drawings and as per 

specifications and instructions of the Engineer-in-Charge, shall be maintained. 
Verticality shall be maintained. Verticality shall be verified with the 
Theodolite. 

 
31.6 ERECTION OF EQUIPMENTS 

 

31.6.1 All the erection shall be carried out by Cranes of suitable capacity. Erection by 
derrick shall not be permissible. The contractor shall arrange the crane of 
suitable capacity required for erection and include cost for same in respective 
items without any liability on the part of IGGL/Consultant. 

 
31.6.2 Bidder Contractor shall submit the indicative erection scheme for 

compressor/equipment and shall undertake the erection only after obtaining 
approval of erection scheme by Engineer-in-charge. 

 
31.6.3 Grouting of equipments, anchor bolts, pockets and under base plates shall be 

carried out as per technical specifications. 

32.0 PRICE ADJUSTMENT DUE TO NON ACHIEVEMENT OF 
CONSTRUCTION ASKING RATE AND DELAYED MOBILISATION 
OR SHORTFALL IN DEPLOYMENT OF KEY PERSONNEL 

32.1  CONTRACTOR has to mobilize required equipment & manpower to maintain 
the minimum construction progress as per asking rate (Km/ Month) for each 
section/part mentioned hereunder. The nos. of equipment mentioned are only 
indicative and there shall be no recovery/ bonus on account of less/ more 
deployment of equipment. The CONTRACTOR may have to deploy 
additional equipments to meet the desired progress without any commercial 
implications to the client. However the CONTRACTOR must meet the 
following asking rates for lowering:  
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Part Part A Part B Part C Part D Part E 

Asking Rate 
(Km/month) 

24 24 12 24 12 

 
 
 

32.2 Construction progress (Asking rate) mentioned above is for lowering of buried 
pipeline in each part. In case the CONTRACTOR fails to achieve the asking rate, 
then penalty amount as mentioned below shall be retained from the running 
account bills of the CONTRACTOR. In this context decision of EIC shall be 
final and binding to the CONTRACTOR. Following shall remain applicable if 
CONTRACTOR fails to achieve asking rate in each part as per clause no. 32.1: 

 

MONTHLY CONSTRUCTION 
PROGRESS 

RETENTION OF AMOUNT 
FROM CONTRACTOR’S RA 

BILLS 

< 35% of asking rate @ 0.15% of total contract value 

> 35% and < 80% of asking rate @ 0.1% of total contract value 

> 80% of asking rate No retention 

32.3 For the purpose of calculation of retention amount, date of FOA shall be 
considered as the base date and duration of month shall be considered as 30 
days (avg.). 

32.4 There shall be no retention on account of asking rate for first month from date 
of FOA. 

32.5 The asking rate retentions shall be applicable only during contractual 
completion period. 

32.6 For the purpose of calculation of retention, ROU released up to 1 month prior 
shall be taken into consideration. 

32.7 These retentions shall be calculated every month, however retentions shall be 
done in RA bills based upon quarterly reconciled calculations jointly signed by 
CONTRACTOR, CONSULTANT  and IGGL. 

32.8  In case monthly progress is more than 35% of asking rate, then no retention 
shall be done for first 2 months of each quarter. However if at the end of 
each quarter the progress is less than 80% of the cumulative progress 
required for the quarter, then retentions at the rate as defined in clause no. 



 

 

 

LAYING & CONSTRUCTION OF STEEL GAS PIPELINE & TERMINALS 
ALONG WITH ASSOCIATED FACILITIES FOR  SECTION-10 & 11 UNDER   

NORTH EAST GAS GRID PHASE-III OF IGGL 

 
 

SPECIAL CONDITIONS OF CONTRACT Tender no.: C221052-VCS-IGGL-TENDER-002 Revision 0 
 

  

 

32.2 above shall be retained for each month of the quarter from the RA bill 
of the CONTRACTOR. 

32.9 In case the ROU released 1 month prior is less than the cumulative progress 
required from the CONTRACTOR, then the target progress shall be calculated 
on pro-rata basis and accordingly retentions will be calculated. 

32.10  In case the CONTRACTOR achieves the contractual completion period for 
mechanical completion of the pipeline, the already deducted amount against 
deductions on account of failure to meet the asking rate shall be refunded in the 
final bill. However, in case the CONTRACTOR fails to achieve the contractual 
completion period for mechanical completion of the pipeline, the already 
deducted amount shall not be refunded. 

32.11 Deduction under this clause shall be in addition to PRS applicable pursuant to 
GCC clause 27.0 and SCC Clause. The provision of GCC clause no. 27.0 shall 
have no bearing on this clause. The CONTRACTOR’s maximum liability 
towards retention/ deduction for non-achievement of construction asking rate 
shall be limited to 2.5% of the final contract price. 

32.12 In case CONTRACTOR achieves more than the asking rate in each month, then 
the CONTRACTOR shall not be entitled to any bonus/ extra claim. 

32.13 In case work front is not made available during the month, a joint record 
between IGGL/ CONSULTANT & CONTRACTOR shall be prepared. 

32.14 Quarterly closure report clearly mentioning the ROU handed over, progress 
achieved, constraints, extra items/ claims etc. shall be prepared and jointly 
signed by CONTRACTOR, CONSULTANT and IGGL, failing which the RA 
bills of the CONTRACTOR shall not be processed. 

32.15 In case of delay in mobilization or shortfall in deployment of key personnel, 
recovery shall be affected from contractor’s running bills as certified by 
Engineer-in charge. The recovery shall be for the delayed period / shortfall 
beyond but not including the permissible mobilization period / month based on 
the hiring / recovery rates specified elsewhere in the bidding document. 

In case time extension is granted without application of Price Reduction 
Schedule (PRS), then amount deducted on account of key personnel will be 
refunded to the contractor. 
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32A.0 SCHEDULE FOR SUBMISSION OF DOCUMENTS 
 

Schedule for submission of documents is enclosed in the bid document. In case 
of delay in the mentioned schedule, recovery shall be applied at the rate of INR 
10,000 per Procedure/ Drawing/ QAP (as applicable) limiting to maximum 
INR 15.0 Lacs. In case the Contractor achieves the contractual completion 
period for commissioning of the pipeline, the already deducted amount on 
account of delay in submission of documents shall be refunded. 

 
33.0 MEASUREMENT OF WORKS 

 

33.1 In addition to the provisions of relevant clause of GCC and associated 
provisions thereof, the provisions of Annexure-4 to SCC shall also apply. 

 
34.0 TERMS OF PAYMENT 

 

34.1 Basis and terms of payment for making “On Account Payment” shall be as set 
out in Annexure-5 to SCC. 

 
35.0 REPAIR OF PIPE DEFECTS 

 

35.1 Immediately prior to aligning pipe for welding, the bevelled ends of each joint 
of pipe and the area immediately adjacent thereto (at least 25mm from the edge 
on the inside and outside of the pipe) shall be thoroughly cleaned of paint, rust, 
mill scale, dirty or other foreign matter by use of power drive wire buffing 
wheels, disc sanders, or by other methods approved by IGGL/Consultant. This 
shall be done at no extra cost to IGGL/Consultant. 

 
35.2 All damaged ends of pipe that are bent, cut or otherwise mutilated to such an 

extent that in the opinion of the IGGL/Consultant, faulty alignment or 
unacceptable welding would result, shall be repaired or cut-off and rebevelled 
to the correct angle with a bevelling machine of a type approved by 
IGGL/Consultant. No compensation shall be allowed by reason of such recutting 
or bevelling, except when required because of the original bevel being damaged 
before the pipe is "taken over" by Contractor. 

 
35.3 Dents in bevels with a depth of less than 1 mm shall be removed by Contractor 

during cleaning and grinding, ahead of the welding in the field. Contractor shall 
rebevel dented bevel ends with a depth between 1 and 3 mm. Dents over 3mm 
depth shall be repaired by cutting and rebevelling. 
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36.0 ISSUE OF IGGL/CONSULTANT SUPPLIED MATERIAL 
 

36.1 The conditions   for   issue   of   material   and   reconciliation   refer   enclosed 
Annexure-8 to SCC. 

 
36.2 The reconciliation of material shall be applicable only for the material issued 

by IGGL/Consultant as free issue to the contractor. 
 

37.0 LOCATION OF DUMPYARD / WAREHOUSE / STORAGE YARD 
 

37.1 The Dumpyard / Warehouse / Storage Yard is situated at the locations as 
mentioned in the scope of work/Annexure-2 to SCC. 

 
37.2 The Contractor shall collect the line pipes from the above dump yard(s) and 

arrange handling of pipes including crane etc. for unloading, transportation of 
pipes to required location or pipeline ROU shall be the responsibility of 
contractor. 

 
37.3 Similarly other items issued as Free Issue Material (FIM) shall be collected by 

the Contractor from IGGL/Consultant’s designated storage yard(s) as directed 
by Engineer-in-Charge. Contractor shall arrange for handling of FIM including 
crane etc for loading/unloading, transportation of FIM to required site location 
free of cost. 

 
37.4 Contractor shall lift the entire quantity envisaged for the section/part include 

detour during construction (inclusive of 1.5% extra pipe quantity) to cater to 
the wastage, re-routing etc., encountered during the construction; store it 
properly in the pipe yard maintained by the contractor. 

 
38.0 STATUTORY APPROVALS 

 

38.1 IGGL shall obtain general in-principle permissions from most of the authorities 
having jurisdiction over the area as necessary for construction of the pipeline. 
However, specific site related work / coordination with concerned authroity 
required for executing the job will have to be done by the Contractor. Contractor 
may have to follow up/expedite with the concerned authorities to execute the job 
in time. All the statutory payment required for such purpose shall be 
reimbursed by IGGL at actuals on production of documentary evidence. 
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38.2 The Contractor shall arrange the inspection of the works by the authorities and 
necessary co-ordination and liaison work in this respect shall be the 
responsibility of the contractor. However statutory fees paid, if any, for all 
inspections and approvals by such authorities shall be reimbursed at actual by 
the IGGL/Consultant to the contractor on production of documentary evidence. 

38.3 Any change/ addition required to be made to meet the requirements of the 
statutory authorities shall be carried out by the contractor free of charge. The 
inspection and acceptance of the work by statutory authorities shall however, 
not absolve the contractor from any of his responsibilities under this contract. 

 
38.4 Statutory approvals of all type of permanent buildings are to be in the scope of 

contractor. Detection / intimation of foreign utility and pipelines shall be in the 
scope of contractor. Necessary safety of such utilities shall be ensured by the 
contractor during construction. 

 
39.0 TESTS AND INSPECTION 

 

39.1 The Contractor shall carry out the various tests as enumerated in the technical 
specifications of this bid document and the technical documents that will be 
furnished to him during the performance of the work. 

 
39.2 All the tests either on the field or at outside laboratories concerning the 

execution of the work and supply of materials by the Contractor shall be 
carried out by Contractor at his own cost. 

 
39.3 The work is subject to inspection at all times by the Engineer-in-Charge. The 

contractor shall carry out all instructions given during inspection and shall 
ensure that the work is being carried out according to the technical 
specifications of this bid document, the technical documents and the relevant 
codes of practice will be furnished to him during the performance of the work. 

 
39.4 The Contractor shall provide for purposes of inspection access ladders, lighting 

and necessary instruments at his own cost. 
 

39.5 Any work not conforming to execution drawings, specifications or codes and 
approved methodology / scheme shall be rejected forthwith and the Contractor 
shall carryout the rectifications at his own cost. 

 
39.6 All results of inspection and tests will be recorded in the inspection reports, 
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proforma of which will be approved by the Engineer-in-Charge. These reports 
shall form part of the completion documents. 

 
39.7 For materials supplied by IGGL/Consultant, Contractor shall carryout the tests, if 

required by the Engineer-in-Charge, and the IGGL/Consultant shall reimburse 
the cost of such tests at actual to the Contractor on production of documentary 
evidence. 

 
39.8 Statutory fees paid to IBR authorities and for repeat tests and inspection due to 

failures, repairs etc. such reasons attributable to the Contractor shall be borne 
by the Contractor. 

 
39.9 Inspection and acceptance of work shall not relieve the Contractor from any of 

his responsibilities under this Contract. 
 

40.0 INSPECTION OF SUPPLY ITEMS 
 

40.1 All inspection and tests on bought out items shall be made as per the 
specifications forming part of this contract. The Contractor shall submit a 
Categorization plan of all the supply items indicating the type of inspection 
required for review by PMC. Various stages of inspection and testing shall be 
identified after receipt of Quality Assurance Programme from the Contractor/ 
Manufacturer. All supplies are subject to pre-dispatch inspection from any of 
the TPI agencies (Refer Appendix-VI to PJS) and shall be arranged by the 
Contractor at his own cost. 

 
40.2 Inspection calls shall be given for associations of IGGL/Consultant’s 

representative as per mutually agreed programme in prescribed proforma with 
15 days margin, giving details of equipment and attaching relevant test 
certificates and internal inspection report of the Contractor. All drawings, 
General Arrangement and other contract drawings, specifications, catalogues 
etc. pertaining to equipment offered for inspection shall be got approved from 
IGGL/Consultant and copies shall be made available to IGGL/Consultant before 
hand for undertaking inspection. 

 
40.3 The contractor shall ensure full and free access to the inspection Engineer of 

IGGL/Consultant at the Contractor’s or their sub-contractor’s premises at any 
time during contract period to facilitate him to carry out inspection and testing 
assignments. 
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40.4 The contractor/ sub-contractor shall provide all instruments, tools, necessary 
testing and other inspection facilities to inspection engineer of IGGL/Consultant 
free of cost for carrying out inspection. 

 
40.5 Where facilities for testing do not exist in the Contractor’s/ sub-contractor’s 

laboratories, samples and test pieces shall be drawn by the Contractor/ Sub- 
Contractor in presence of Inspection Engineer of a IGGL/Consultant and duly 
sealed by the later and sent for testing in Government approved Test House or 
any other testing laboratories approved by the Inspection Engineer at the 
Contractor’s cost. 

 
41.0 FINAL INSPECTION 

 

41.1 After completion of all tests as per specification the whole work will be subject 
to a final inspection to ensure that job has been completed as per requirement. 
If any defects noticed in the work attributable to Contractor, the Contractor at 
his own cost shall attend these, as and when the IGGL/Consultant brings them to 
his notice. The IGGL/Consultant shall have the right to have these defects 
rectified at the risk and cost of the contractor if he fails to attend to these 
defects immediately 

 
42.0 COMPENSATION FOR EXTENDED STAY 

 

42.1 The clause no. 87 (vi) of GCC is modified to the following extent: 

42.1.1 In case the time of completion of work is delayed beyond the time schedule 
indicated in the bidding document plus a grace period equivalent to 1/5th of the 
time schedule or 8 weeks whichever is more, due to reasons solely attributable 
to IGGL/Consultant, the contractor shall be paid extended stay compensation in 
order to maintain necessary organizational set up and construction tools, tackles, 
equipments etc. at site of work. 

 
After the grace period, extended stay compensation will be paid by IGGL at 
applicable rate per month for respective Parts (limited to maximum period 
of 3 month after completion period + Grace Period), subject to fulfillment 
of requirement as stipulated in Annexure-13, 14 & 15 to Special Conditions 
of Contract. Further expenditure incurred on account of extension of 
insurance policies / PBG
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etc. is inclusive in the above stated Extended Stay Compensation. 

42.1.2 In case the completion of work is delayed beyond completion period plus grace 
period plus extended stay compensation paid period, then both the 
IGGL/Consultant and the Contractor shall mutually decide the future course 
of action like payment of further extended stay compensation charges, to get 
the job executed through an alternate agency based on fresh tender or to get the 
job executed through an existing contractor or De-mobilize & then to re-mobilize 
etc. as per contract provision. 

43.0 COMPUTERIZED CONTRACTORS BILLING SYSTEM 
 

43.1 Without prejudice to stipulation in General Conditions of Contract, Contractor 
should follow following billing system. 

 
43.2 The bills will be prepared by the contractors on their own PCs as per the 

standard formats and codification scheme proposed by IGGL/CONSULTANT. 
The contractors will be provided with data entry software to capture the relevant 
billing data for subsequent processing. Contractors will submit these data to 
IGGL/CONSULTANT in an electronic media along with the hard copy of the 
bill, necessary enclosures and documents. The contractor will also ensure the 
correctness and consistency of data so entered with the hard copy of the bill 
submitted for payment. 

 
43.3 IGGL/Consultant will utilize these data for processing and verification of the 

Contractor's bill and payment." 
 

44.0 TEMPORARY WORKS 
 

44.1 All Temporary and ancillary works including enabling works connected with 
the work shall be responsibility of the Contractor and the price quoted by them 
shall be deemed to have included the cost of such works which shall be 
removed by the contractor at his cost, immediately after completion of his 
work. 

 
45.0 DISTINCTION BETWEEN FOUNDATION AND SUPERSTRUCTURE 

 

45.1 To distinguish between work in foundations and superstructures, the following 
criteria shall apply: 

 
45.1.1 For all Equipment pedestals, pipe racks, other foundation and R.C.C. 

Structures, work done upto 300 mm level above finished grade level will be 
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taken as work in foundations and work above this level will be treated as work 
in superstructures and payments would be made accordingly. 

 
45.1.2 For Buildings only, all works upto level corresponding to finished floor level 

shall be treated as `Work in foundation' and all works above the finished floor 
level shall be treated as "Work in superstructure". 

 
 

45.1.3 Irrespective of what has been stated above, all pavements, R.C.C. Retaining 
wall, all pipe sleepers and any similar item would be taken as work done in 
foundations irrespective of locations, nomenclature and levels given anywhere. 

 
45.1.4 Where not specifically pointed out all works in Cellars/ sumps, Tank Pads, 

Cable trenches, or such similar item would be taken as work in foundation. 
 

46.0 QUALITY ASSURANCE/ QUALITY CONTROL 
 

46.1 Bidder shall include in his offer the Quality Assurance Programme containing 
the overall quality management and procedures, which is required to be 
adhered to during the execution of contract. After the award of the contract 
detailed quality assurance programme shall be prepared by the contractor for 
the execution of contract for various works, which will be mutually discussed 
and agreed to. 

 
46.2 The Contractor shall establish document and maintain an effective quality 

assurance system outlined in recognized codes. 
 

46.3 Quality Assurance System plans/procedures of the Contractor shall be 
furnished in the form of a QA manual. This document should cover details of 
the personnel responsible for the Quality Assurance, plans or procedures to be 
followed for quality control in respect of Engineering, Procurement, Supply, 
Installation, Testing and Commissioning. 

 
The quality assurance system should indicate organizational approach for 
quality control and quality assurance of the construction activities, at all stages 
of work at site as well as at manufacture's works and dispatch of materials. 

 
46.4 The IGGL/Consultant/Consultant or their representative shall reserve the right to 

inspect/witness, review any or all stages of work at shop/site as deemed 
necessary for quality assurance. 
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46.5 The contractor has to ensure the deployment of Quality Assurance and Quality 
Control Engineer(s) depending upon the quantum of work. This QA/QC group 
shall be fully responsible to carryout the work as per standards and all code 
requirements. In case Engineer-in-Charge feels that Contractor's QA/QC 
Engineer(s) are incompetent or insufficient, contractor has to deploy other 
experienced Engineer(s) as per site requirement and to the full satisfaction of 
Engineer-In-Charge. 

 
46.6 In case contractor fails to follow the instructions of Engineer-in-charge with 

respect to above clauses, next payment due to him shall not be released unless 
until he complies with the instructions to the full satisfaction of Engineer-in- 
charge. 

 
46.7 The Contractor shall adhere to the quality assurance system as per 

CONSULTANT Specification enclosed in the Bidding Document as Annexure-
6. 

 
47.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

 

47.1 The Contractor, during entire duration of the Contract, shall adhere to HSE 
requirement as per spec. enclosed in the bidding document as Annexure-7. 

 
48.0 SITE CLEANING 

 

48.1 The Contractor shall clean and keep clean the work site from time to time to 
the satisfaction of the Engineer-in-Charge for easy access to work site and to 
ensure safe passage, movement and working. 

 
48.2 If the work involves dismantling of any existing structure in whole or part, care 

shall be taken to limit the dismantling up to the exact point and/or lines as 
directed by the Engineer-in-Charge and any damage caused to the existing 
structure beyond the said line or point shall be repaired and restored to the 
original condition at the Contractor's cost and risks to the satisfaction of the 
Engineer-in-Charge, whose decision shall be final and binding upon the 
Contractor. 

 
48.3 The Contractor shall be the custodian of the dismantled materials till the 

Engineer-in-Charge takes charge thereof. 
 

48.4 The Contractor shall dispose off the unserviceable materials, debris etc. to any 
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area as decided by the Engineer-in-Charge. 
 

48.5 The Contractor shall sort out, clear and stack the serviceable materials obtained 
from the dismantling/renewal at places as directed by the Engineer-in-Charge. 

 
48.6 No extra payment shall be paid on this account. 

 
49.0 COMPLETION DOCUMENTS 

 

A) Notwithstanding the provisions contained in standard specification, upon 
completion of work, the Contractor shall complete all of the related drawings 
and documents to the "AS BUILT" stage (including all vendor / sub-vendor 
drawings for bought out items), all Free-Issue-Material (FIM) documents and 
provide the IGGL/Consultant, the following: 

 
(i) One complete bound set of all original documents as mentioned but not 

limited to documents listed elsewhere in the bid document. 

(ii) Three complete bound sets of documents as mentioned at (i) above, 
in original size and in 3 (three) CD-ROM/DVD and USB Drive. 

(iii) Three complete bound sets of Contractor's specification including design 
calculations. 

(iv) Three copies of Daily Progress Reports 

(v) Three sets of all raw data collected / generated for and during execution 
of the entire job as specified in documents requirement. 

(vi) Three sets of Closure report. 
 

B) Completion Documents 
 

The following documents shall be submitted in hard binder by the 
CONTRACTOR in 3 (Three) sets, as a part of completion documents: 

 
i) Welding Procedure Qualification Report. 
ii) Welder Qualification Report. 
iii) Radiographic Procedure Qualification. 
iv) Radiographic Report along with radiographs (Radiographs only with the 

original). 
v) Batch Test Certificate from manufacturers for electrodes. 
vi) Hydrostatic and other test results & reports. 
vii) Electronic Geometry Pigging results & reports as specified in technical 
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document. 
viii) Pre-commissioning/ Commissioning checklist. 
ix) All other requirements as specified in the respective specifications. 
x) As built drawings. 
xi) Any other drawing/document/report specified elsewhere in the bidding 

document 
Note: The Contractor shall be eligible to apply for issue of completion 

certificate after submission of completion documents as mentioned 
above. 

 
50.0 COORDINATION WITH OTHER AGENCIES 

 

50.1 Work shall be carried out in such a manner that the work of other agencies 
operating at the site is not hampered due to any action of the Contractor. Proper 
coordination with other agencies will be Contractor's responsibility. In case of 
any dispute, the decision of Engineer-in-Charge shall be final and binding on 
the Contractor. 

 
51.0 SETTLEMENT OF DISPUTE BETWEEN TWO PSU’s 

 

DELETED 
 

52.0 UNDERGROUND AND OVERHEAD STRUCTURES 
 

52.1 The information to possible extent regarding existing structures/overhead lines, 
existing pipelines and utilities are already indicated on alignment sheets. Over 
and above contractor may encounter other structure/pipelines/ OFC etc. which 
may not be appearing on alignment sheet, the contractor is required to collect 
such information on his own before commencing the work. Contractor must 
intimate the Local Officer concerned of the utility about the pipeline 
construction activities and take necessary steps to ensure safety and protection 
to men, materials and utility provided. The Contractor shall execute the work in 
such a manner that the said structures, utilities, pipelines etc. are not disturbed 
or damaged, and shall indemnify and keep indemnified the IGGL/Consultant 
from and against any destruction thereof or damages thereto. 
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53.0 TEST CERTIFICATES 
 

53.1 Bidder shall be required to submit recent test certificates for the material being 
used in works from the recognized laboratories. These certificates should 
indicate all properties of the materials as required in relevant IS Standards or 
International Standards. 

 
53.2 Contractor shall also submit the test certificate with every batch of material 

supplied which will be approved by Engineer-in-Charge. No secured advance 
will be given for the materials not having test certificate. In case any test is to 
be carried out, the same shall be got done in the approved laboratory at the cost 
of contractor. 

 
54.0 ROYALTY 

 

54.1 Contractor's quoted rate should include the royalty on different applicable items 
as per the prevailing Government rates. In case, IGGL/Consultant is able to 
obtain the exemption of Royalty from the State Government, the contractor shall 
pass on the same to IGGL/Consultant for all the items involving Royalty. 

 
55.0 EXCAVATION BY BLASTING 

 

55.1 The Contractor shall obtain licence from the District authorities for undertaking 
blasting work as well as for obtaining and storing the explosive as per 
Explosive Rules 1940, corrected up to date. He shall purchase the Explosives, 
fuses, detonators etc. only from a licensed dealer. He shall be responsible for 
the safe custody and proper accounting of the explosive materials. The Engineer-
in-Charge and his authorised representative shall have the access to check the 
contractor's store of explosives and his accounts. In case where the explosive are 
required to be transported and stored at site, relevant clauses of the Explosive 
rules 1940 as amended subsequently shall apply. The Contractor shall be 
responsible for any accident to workman, public or property, due to blasting 
operations. 

 
56.0 SITE FACILITIES FOR WORKMEN 

 

56.1 Following facilities are to be ensured at all work places where workmen are 
deployed/engaged by Contractor. 
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i) Arrangement of first aid 
ii) Arrangement for clean drinking water. 
iii) Toilets 
iv) Canteen where tea & snacks are available 
v) A creche where 10 or more women workmen are having children below 

the age of 6 years. 
 

57.0 EXECUTION OF ELECTRICAL WORKS 
 

The Contractor shall engage an approved electrical agency for execution of 
electrical works, holding valid electrical contractor licence. In case contractor 
himself executes electrical works then he shall arrange valid electrical 
contractor licence before start of electrical works at site. Notwithstanding, 
contractor shall adhere to all the safety standards as included in bidding 
document. For details, refer enclosed scope of work for Electrical works. 

 
58.0 HYDROSTATIC TESTING 

 

58.1 The bidder as per the Technical specification along with their offer taking into 
account the completion schedule shall furnish the detailed procedure proposed 
for the hydrostatic testing of pipeline. The necessary piping, pumps etc. shall 
be provided by the contractor. The final disposal of water after testing shall be 
contractor's responsibility and should be in such a way that neither the traffic 
movement even pedestrians nor the standing crop in nearby fields gets affected. 
Suitable drains shall be provided for this purpose as directed by the Engineer- in-
Charge within the contracted prices. 

 
58.2 The Contractor shall propose and obtain approval of Engineer-in-Charge for 

exact number of test sections, based on drawings, availability of water for 
hydro testing and keeping in view other exigencies, if any before starting hydro 
testing work. The Contractor will carryout the hydrostatic test for approved 
number of test section including preparation for test and tie-ins, without any 
time and cost implication on this account to IGGL/Consultant. Any increase or 
decrease in number of test sections will not have any cost implication to IGGL / 
Consultant / Contractor. 

 
59.0 ARBITRATION 

 

DELETED 
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60.0 MAKE OF MATERIALS 
 

60.1 The materials required to be supplied by the contractor under this contract shall 
be procured only from IGGL/Consultant approved vendors. Where the makes of 
materials are not indicated in the Bidding document contractor shall furnish the 
details of makes and shall obtain prior approval of Engineer-in- Charge of 
vendors/sub-vendors before placing order. 

 
61.0 ADDITIONAL WORKS/ EXTRA WORKS 

 

61.1 IGGL/Consultant reserves their right to execute any additional works/ extra 
works, during the execution of work, either by themselves or by appointing any 
other agency, even though such works are incidental to and necessary for the 
completion of works awarded to the Contractor. In the event of such decisions 
taken by IGGL/Consultant Contractor is required to extend necessary 
cooperation, and act as per the instructions of Engineer-in-Charge. 

 
62A.0 COMPENSATION FOR DELAY / PRICE REDUCTION SCHEDULE 

FOR ANY DELAY 
 

62A.1 Clause no. 27.0 of GCC, pertaining to Compensation for Delay (Price 
Reduction Schedule) stands modified to the following extent: 

 
62A.1.1 The contractual completion period is as given in the Invitation for Bids and 

subdivided into two parts: 
 

For Part A,B,C,D &E: 

a) Mechanical completion including mobilization period of 15 days -----
6 (six) months from FOA date 

b) Completion of all balance associated works for all stations/ 
terminals and Drying, Commissioning & Gas-in including all 
stations/ terminals -- 3 (three) months after mechanical completion. 

 
Plots for SVs / IPs / Receiving Terminal / Despatch Terminal etc. shall be 
handed over progressively. However, in case of delay in handing over of plot by 
IGGL for SVs / IPs / Receiving Terminal / Dispatch Terminal etc., the following 
completion schedule shall be applicable: 

 
i) 4 months for each SV Station from the date of plot handing over for 

mechanical completion (station piping works, piping / valve support etc.). 
 

ii) 6 months for each IP / Receiving / Despatch Station from the date of plot 
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handing over for mechanical completion (station piping works, erection of 
scrapper trap, piping / valve support, telecom works and civil /structural works 
etc.). 

 
iii)  8 months for other station jobs (Civil, Electrical, Architectural, 

Instrumentation, Fire fighting etc.) from the date of handing over of the 
SV/DT/RT/ IP Station plot for each section/part. 

 
62A.1.2 The Price Reduction Schedule (PRS) under 62A.1.1 above shall be 

applied as under: 

i) “In case of delay in works related to clause 62A.1.1 a): at the rate of ½ % of 
80% of the total contract value per week of delay or part thereof subject to 
maximum of 5% of 80% of the total contract value. 

ii) “In case of delay in works related to clause 62A.1.1 b): at the rate of ½ % of 
20% of the total contract value per week of delay or part thereof subject to 
maximum of 5% of 20% of the total contract value. 
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The total liability of the Contractor to IGGL/ Consultant under sub clause no. 
62A.1.1 on Compensation for Delay/ Price Reduction Schedule shall not exceed 
5% (Five Percent) of contract value. The compensation on account of any 
liability(ies) other than above shall be as per provisions of Bidding Documents. 

The value referred in PRS clause is excluding taxes and duties reimbursable by 
IGGL. 

 
62B.0 RECOVERIES/RETENTIONS 

62B.1 Recovery in case of delay in submission of documents - shall be as per Cl. 
32A.0 of SCC. 

 
62B.2 Recovery/Retention in case of delay or shortfall in deployment of key 

personnel – shall be as per Cl. 32.15 of SCC. 
 

62B.3 Recovery/Retention in case of non-achievement of construction asking rate 
shall be as per clause no. 32 of SCC. 

 
62B.4 The CONTRACTOR’s maximum liability towards retention/recovery 

shall be limited to 2.5% of the final contract price. 
 

63.0 PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM 
 

The following schedules/documents/reports shall be prepared and submitted by 
the Bidder/Contractor for review/approval at various stages of the contract. 

 
63.1 After the Award of Contract 

 
a) Time Schedule 

 

The Completion Time Schedule for the work (including mobilization 
period) as per Annexure-3 to SCC of Tender in all respect, from the date 
of issue of Fax of Acceptance. 

 
The Bidder is required to submit a Project Time Schedule in Primavera. 
The Schedule shall cover all aspects like sub-ordering, manufacturing and 
delivery, indicated in the Bid Document. The IGGL interface activities 
shall be clearly identified with their latest required dates. IGGL reserves 
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the right to disqualify the Bidder if the above Schedule submitted by the 
Bidder is not in line with the over all Project requirement. 

 
b) Scheduling & Monitoring System 

 

The Bidders should describe their system of Project Scheduling and 
monitoring, the extent of computerization, level of detailing, tracing 
methodology etc. with the name of computer package and sample outputs. 

 
c) Overall Project Schedule 

 

The Contractor shall submit within 1 week of Fax of Acceptance, a 
sufficiently detailed overall Project Schedule in the activity network form, 
clearly indicating the major milestones, interrelationship/ interdependence 
between various activities together with analysis of critical path and floats. 

 
The network will be reviewed and approved by Engineer- in-Charge and 
the comments if any shall be incorporated in the network before issuing 
the same for implementation. The network thus finalised shall form part 
of the contract document and the same shall not be revised without the 
prior permission from Engineer-in- Charge during the entire period of 
contract. 

 
d) Progress Measurement Methodology 

 

The contractor is required to submit within 1 week of award of WORK, 
the methodology of progress measurement of sub-ordering, 
manufacturing/ delivery, sub- contracting construction and commissioning 
works and the basis of computation of overall services/physical progress 
informed. IGGL reserves the right to modify the methodology in part or 
in full. 

 
e) Functional Schedules 

 

The contractor should prepare detailed functional schedules in line with 
network for functional monitoring and control and submit scheduled 
progress covers for each function viz. ordering, delivery and construction. 

 
63.2 Project Review Meetings 
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The Contractor shall present the programme and status at various review 
meetings as required. 

 
a) Weekly Review Meeting 

 

Level of : Contractor’s/Consultant’s RCM/ 
Participation  Site Incharge & Job Engineers. 

 
Agenda : a) Weekly programme v/s actual 

achieved in the past week & 
programme for next week. 

b) Remedial Actions and hold up 
analysis. 

c) Client query/ approval. 
 

Venue : Site Office 
 

b) Monthly Review Meeting 
 

Level of : Senior Officers of 
IGGL/CONSULTANT and Participation  Contractors. 

 
Agenda : a) Progress Status/ Statistics 

b) Completion Outlook 
c) Major hold ups/slippages 
d) Assistance required 
e) Critical issues 
f) Client query/ approval 

 
Venue : IGGL/CONSULTANT Office/ Site 

at the discretion of IGGL/ 
CONSULTANT 

 
63.3 Progress Reporting Proforma 

 
A) Monthly Progress Report 

This report shall be submitted on a monthly basis within 10 (ten) 
calendar days from cut-off date, as agreed upon covering overall 
scenarios of the work. The report shall include, but not limited to the 
following : 

a) Brief Introduction of the work. 
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b) Activities executed/ achievements during the month. 
c) Schedule versus actual percentage progress and progress curves 

for Detail Engg. Sub-ordering, Manufacturing/ Delivery, Sub- 
contracting, Construction, Commissioning and Overall and 
quantum wise status & purchase orders against schedule. 

d) Area of concern/ problem/ hold-ups, impacts and action plans. 
e) Resources deployment status. 
f) Annexures giving status summary for drawings, MRs, deliveries, 

sub-contracting and construction. 
g) Procurement status for items to be supplied by Contractor. 

 
B) Weekly Reports 

The report will be prepared and submitted by the Contractor on weekly 
basis and will cover following items: 

a) Activities programmed and completed during the week. 
b) Resource deployed men and machines. 
c) Quantities achieved against target in construction 
d) Record of Man-days lost. 
e) Construction percentage progress schedule and actual. 

 
 

C) Daily Repots 

a) Activity programme for the day 
b) Progress of the previous day and commutative progress. 
c) Manpower & machinery deployed. 

 
D) Any other additional reports/ information as may be required by E.I.C. 

 
63.4 Progress Reports 

 
63.4.1 CONTRACTOR shall make every effort to keep the IGGL adequately 

informed as to the progress of the WORK throughout the CONTRACT period. 
 

CONTRACTOR shall keep the IGGL informed well in advance of the 
construction schedule so as to permit the IGGL to arrange for requisite 
inspection to be carried out in such a manner as to minimize interference with 
progress of WORK. It is imperative that close coordination be maintained with 
the IGGL during all phases of WORK. 
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63.4.2 By the 10th (tenth) of each month, CONTRACTOR shall furnish the IGGL a 
detailed report covering the progress as of the last day of the previous month. 
These reports will indicate actual and scheduled percentage of completion of 
construction as well as general comments of interest or the progress of various 
phases of the WORK. The frequency of progress reporting by the 
CONTRACTOR shall be weekly. 

 
63.4.3 Once a week, CONTRACTOR shall submit a summary of the WORK 

accomplished during the preceding week in form of percentage completion of the 
various phases of the WORK, to the IGGL. 

 
63.4.4 Progress reports shall be supplied by CONTRACTOR with documents such as 

chart, networks, photographs, test certificate etc. Such progress reports shall be in 
the form and size as may be required by the IGGL and shall be submitted in at 
least 3 (three) copies. 

 
63.4.5 Contractor shall prepare daily progress report (DPR) in the desired format and 

submit it to Engineer-in-charge alongwith schedule of next day to Engineer-in- 
charge. 

 
63.5 PROGRESS REVIEW TEAM (PRT) MEETING 

 
Project Progress shall be reviewed by the PRT Team of IGGL on regular basis. 
Contractor shall be liable to submit compliance report(s) within 15 days of PRT 
review meeting(s). 
Contractor is also required to submit quarterly closure report within 15 days (of 
completion of each quarter). 

 
In event of failure of submission of compliance report and quarterly closure 
reports by the contractor, EIC reserves the right to take appropriate action. 

 
64.0 RESPONSIBILITY OF CONTRACTOR 

 

64.1 It shall be the responsibility of the Contractor to obtain the approval for any 
revision and/or modifications decided by the Contractor from the 
IGGL/Consultant/ Engineer-in-charge before implementation. Also such 
revisions and/or modifications if accepted/ approved by the 
IGGL/Consultant/Engineer-in-charge shall be carried out at no extra cost to the 
IGGL/Consultant. Any changes required during and/or after approval for 
detailed construction drawings due to functional requirements or for 
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efficient running of system keeping the basic parameters unchanged and which 
has not been indicated by the Contractor in the data/drawings furnished along 
with the offer will be carried out by the Contractor at no extra cost to the 
IGGL/Consultant. 

 
64.2 All expenses towards mobilisation at site and demobilisation including 

bringing in equipment, clearing the site etc. shall be deemed to be included in 
the prices quoted and no separate payments on account of such expenses shall 
be entertained. 

 
64.3 It shall be entirely the Contractor's responsibility to provide, operate and 

maintain all necessary construction equipments, scaffoldings and safety 
gadgets, cranes and other lifting tackles, tools and appliances to perform the 
work in a workman like and efficient manner and complete all the jobs as per 
time schedules. 

 
64.4 Preparing approaches and working areas for the movement and operation of the 

cranes, levelling the areas for assembly and erection shall also be the 
responsibility of the Contractor. The Contractor shall acquaint himself with 
access availability, facilities such as railway siding, local labour etc. to provide 
suitable allowances in his quotation. The Contractor may have to build 
temporary access roads to aid his own work, which shall also be taken care 
while quoting for the work. 

 
64.5 The procurement and supply in sequence and at the appropriate time of all 

materials and consumables shall be entirely the Contractor's responsibility and 
his rates for execution of work will be inclusive of supply of all these items. 

 
65.0 CHECKING OF LEVELS 

 

65.1 The Contractor shall be responsible for checking levels, orientation plan of all 
foundations, foundation bolts, etc., well in advance of taking up the actual 
erection work and bring to the notice of Engineer-in-Charge discrepancies, if 
any. In case of minor variations in levels etc. the Contractor shall carry out the 
necessary rectifications to the foundations within his quoted price. 

 
65.2 The Contractor shall also be responsible for checking with templates, wherever 

necessary, the disposition of foundation bolts with the corresponding bases of 
structure and shall effect rectifications, as directed, within his quoted rate. 
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66.0 STORAGE FACILITIES 
 

66.1 The Contractor shall maintain wherever required an air-conditioned room for 
the storage of the instruments as well as for calibration and testing of the 
instruments at his own cost. The contractor shall provide these facilities within 
the quoted price. 

 
67.0 ABNORMALLY HIGH RATED ITEMS (AHR ITEMS) 

 

Please refer clause no. 41 of ITB, Vol I. 
 

68.0 INSURANCE FOR FREE ISSUE MATERIAL 
 

68.1 Contractor shall at his own expense arrange, secure and maintain insurance 
cover for IGGL/Consultant’s supplied free issue materials as defined in Bidding 
Document. Contractor’s quoted price shall be inclusive of all costs on account of 
insurance liabilities covered under the Contract. Contractor to note that the 
beneficiary of insurance cover shall be Indradhanush Gas Grid Ltd.. The 
insurance cover of the free issue material shall be for the period from the date of 
handing over the material to Contractor from IGGL/Consultant's designated 
place of issue/ dumpsite to date of handing over the completed work to 
IGGL/Consultant. The approximate cost in Rupees Crores of free issue material 
for each section/part is as below: 

 
Part A: 160  
 Part B : 125 
Part C: 75 
Part D: 130 
Part E: 65 

 
68.2 The schedule of insurance cover for free issue materials given above shall be as 

follows: 
 

For Part A /Part B /Part C / Part D / Part E 
Upto 3 Months -    50% of value 
After 3 Months up to 6 Months -    90% of value 
Beyond 6 Months -         100% of value 

 
 

69.0 INSURANCES IN INDIA 
 

69.1 In addition to the insurance covers specified in the General Conditions of 
Contract to be obtained and maintained by the Contractor, Contractor shall at 
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his own expense arrange, secure and maintain insurance with reputable 
insurance companies to the satisfaction of the IGGL/Consultant as may be 
necessary and to its full value for all such amounts to protect the works in 
progress from time to time and the interest of IGGL/Consultant against all risks 
as detailed herein. The form and the limit of such insurance as defined herein 
together with the under writer works thereof in each case should be as acceptable 
to the IGGL/Consultant. However, irrespective of work acceptance, the 
responsibility to maintain adequate insurance coverage at all times during the 
period of Contract shall be that of Contractor alone. Contractor’s failure in this 
regard shall not relieve him of any of his responsibilities and obligations under 
Contractor. 

 
69.2 Any loss or damage to the equipment during ocean transportation, port/custom 

clearance, inland and port handling, inland transportation, storage, erection and 
commissioning till such time the Work is taken over by IGGL/Consultant, shall 
be to the account of Contractor. Contractor shall be responsible for preferring of 
all claims and make good for the damage or loss by way of repairs and/or 
replacement of the parts of the Work damaged or lost. Contractor shall provide 
the IGGL/Consultant with a copy of all insurance policies and documents taken 
out by him in pursuance of the Contract. Such copies of documents shall be 
submitted to the IGGL/Consultant immediately upon the Contractor having 
taken such insurance coverage. Contractor shall also inform the 
IGGL/Consultant at least 60 (Sixty) days in advance regarding the expiry 
cancellation and/or changes in any of such documents and ensure 
revalidation/renewal etc., as may be necessary well in time. 

 
69.3 Statutory clearances, if any, in respect of foreign supply required for the 

purpose of replacement of equipment lost in transit and/or during erection, shall 
be made available by the IGGL/Consultant. Contractor shall, however, be 
responsible for obtaining requisite licenses, port clearances and other 
formalities relating to such import. The risks that are to be covered under the 
insurance shall include, but not be limited to the loss or damage in handling, 
transit, theft, pilferage, riot, civil commotion, weather conditions, accidents of 
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all kinds, fire, war risk (during ocean transportation only) etc. The scope of 
such insurance shall cover the entire value of supplies of equipments, plants 
and materials to be imported from time to time. 

 
69.4 All costs on account of insurance liabilities covered under this Contract will be 

to Contractor’s account and will be included in Contract Price. However, the 
IGGL/Consultant may from time to time, during the currency of the Contract, 
ask the Contractor in writing to limit the insurance coverage risk and in such a 
case, the parties to the Contract will agree for a mutual settlement, for reduction 
in Value of Contract to the extent of reduced premium amounts. 

 
69.5 Contractor as far as possible shall cover insurance with Indian Insurance 

Companies, including marine Insurance during ocean transportation. 
 

70.0 INSURANCE IN FOREIGN COUNTRIES 
 

70.1 The Contractor shall at his own cost arrange, secure and maintain separate 
insurance cover from the reputable insurance companies, for all such amounts 
and for such periods as may be necessary to protect the works, Contractor and 
sub-contractor’s personnel and the interests of the IGGL/Consultant as per 
applicable laws of land. 

 
70.2 The form and the limit of insurance cover taken by Contractor shall be 

satisfactory to IGGL/Consultant and one copy of all insurance policies and 
related documents shall be submitted to IGGL/Consultant, immediately on 
execution. Contractor shall inform IGGL/Consultant at least 60 days before 
any insurance policies expire or are cancelled or changed. 

 
71.0 BANK GUARANTEES 

 

71.1 The provision relating to submission of Bank Guarantee from any Nationalized 
Bank wherever appearing in above documents stand replaced by the following: 

 
i) Bank guarantees towards Bid Security from any Indian scheduled bank or a 

branch of an International bank situated in India and registered with Reserve 
Bank of India as scheduled foreign bank in case of Indian bidder and from any 
reputed International Bank or Indian scheduled bank in case of foreign bidder, 
may be accepted. However, other than the Nationalized Indian Banks, the 
banks whose BGs are furnished, must be commercial banks having net worth in 
excess of Rs.1000 Million and a declaration to this effect should be made by 
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such commercial bank either in the bank guarantee itself or separately on a 
letter head. 

 
ii) Similarly, bank guarantees towards Performance and Advance Payments may 

be accepted from any Indian scheduled bank or a branch of an International 
bank situated in India and registered with Reserve Bank of India as scheduled 
foreign bank in case of Indian bidder as well as foreign bidder. However, other 
than the Nationalised Indian Banks, the banks whose BGs are furnished, must 
be commercial banks having net worth in excess of Rs.1000 Million and a 
declaration to this effect should be made by such commercial bank either in the 
bank guarantee itself or separately on a letter head. 

 
72.0 SUBMISSION OF COLOURED PHOTOGRAPHS 

 

72.1 The Contractor shall shoot, prepare and submit coloured photographs (B5 size) 
in 2 sets alongwith softcopies to CONSULTANT site office along with monthly 
progress report covering all the activities (minimum 10 nos of photographs 
covering various phases of each activities) of pipeline constructions 
highlighting the progress or other areas of work. Similarly photographs for 
problem areas (as required) should be submitted well in advance with a 
proposed methodology to execute the works and meet the construction 
schedule. The cost of same shall be deemed to be inclusive in the rates and no 
separate payment shall be made. 

 
 

73.0 DISPOSAL OF EMPTY OFC CABLE DRUM 
 

Deleted 
 

74.0 VIDEOTAPE 
 

74.1 Contractor shall develop and submit (in CD/DVD and USB Drive) a videotape 
of three hours duration covering the construction activities showing the nature 
and magnitude of the work. The tape shall be shot and edited to Indian 
broadcast standards. Videotape recorded in field shall be shot by professional 
camerapersons and shall meet the technical standards of the Hi-8 format or 
better. Tape shall cover, but not limited to the following construction activities: 

 
Mobilisation of equipment/ machinery 
ROW cleaning/grading 
Trenching 
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Stringing 
Welding 
Automatic welding 
Auto UT 
Radiography 
Joint Coating 
Pipe laying 
Back filling 
River crossings 
Rail/Road/Canal crossings 
Hydro testing Pre-drying and drying 
Restoration of ROU 
Laying of optical fibre cable 
Various construction and installation at all stations, etc. 

 
74.2 Videotape shall also have coverage on new/special techniques used in the 

Contract and major problems encountered, if any, and the measures taken to 
resolve them. The tape shall be supplemented with suitable narration and 
subtitles explaining the job, techniques and methodology, etc. The video shall 
be prepared with two narration tracks, one in Hindi one in English. Professional 
narrators shall voice both. The script shall include explanations of job 
activities, techniques used methodologies etc. Elements of the video program 
sequencing and editing techniques shall be discussed with IGGL/Consultant and 
mutually agreed to before videotaping begins. 

 
Draft script shall be submitted to IGGL/Consultant for approval before editing 
commences. 

 
74.3 Following completion of editing and review and approval of program by 

IGGL/Consultant, Contractor shall deliver edited master tape to 
IGGL/Consultant plus six VHS-Format copies of the program. 

 
75.0 PIPES FOR WELDING QUALIFICATION 

 
75.1 Contractor for the purpose of qualification of welding procedure may use the 

pipes issued by IGGL/Consultant. However, accounting of such pipes shall be 
done within the unaccountable wastage and scraps limit as per Annexure-8  to 
SCC enclosed with the bidding document. 

 
75.2 The contractor shall bear all cost towards lifting, carting from issue point to 
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work site/Contractor’s store, custody, handling, insurance and levies etc. and 
return of surplus/scrap materials to IGGL designated storage point. No separate 
payment shall be made for such expenditure. 

 
76.0 SPARES 

 
76.1 Contractor shall procure and supply all spare parts required during 

commissioning of the various items / materials supplied by him as enumerated 
in the Bidding Document. The quoted lump sum prices shall be deemed to have 
been inclusive of all such provision of commissioning spares, required till 
commissioning of such items. Contractor shall make available all the 
commissioning spares required at site at least 4 (four) weeks before start of 
commissioning. However, listed spares not used during commissioning shall be 
handed over to IGGL at their designated place. Contractor shall also supply 
commissioning spares not listed but required during commissioning within the 
contracted price. 

 
76.2 In addition to above, special tools & tackles required, if any, for operation & 

maintenance shall also be supplied by the Contractor and the quoted prices 
shall be deemed to have been inclusive of all such provisions. 

 
77.0 BUILDING AND OTHER CONSTRUCTION WORKER’S ACT 

 
77.1 In order to govern welfare and working conditions of labourers engaged in 

construction activities, the Building and other Construction Workers’ 
(Regulation of Employment and Conditions of Service “RE &CS”) Act, 1996 
came into force. RE&CS Act’1996 is applicable in respect of building and 
other construction work. Wherever applicable, The SUB-CONTRACTOR shall 
strictly comply with the following provisions pertaining to RE &CS Act’1996. 

 
a. The SUB-CONTRACTOR must be registered with the concerned authorities 

under the Building and Other Construction Workers’ (RE&CS) Act, 1996 or in 
case of non-registration, the SUB-CONTRACTOR should obtain registration 
within one month of the award of contract. 

 
b. The SUB-CONTRACTOR shall be responsible to comply with all provisions 

of the Building and Other Construction Workers’ (RE&CS) Act, 1996, the 
Building and Other Construction Workers’ Welfare Cess Act, 1996, the 
Building and other Construction Workers’ (RE&CS) Rules, 1998 and the 
Building and Other Construction Workers Welfare Cess Rules, 1998. 
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c. Cess as per the prevailing rate, shall be deducted at source from bills of the SUB-
CONTRACTOR by the engineer-in-Charge of the contract and remitted to the 
“Secretary, Building and Other Construction Workers Welfare Board” of the 
concerned State. The SUB-CONTRACTOR shall be responsible to submit final 
assessment return of the cess amount to the assessing officer after adjusting the 
cess deducted at source. 

 
78.0 INTERMEDIATE CONSTRUCTION MILESTONE 

 
78.1 Contractor shall adhere to meet the intermediate construction milestones 

enclosed as Appendix-I to Particular Job Specification. Contractor shall be 
responsible for close monitoring and completion of intermediate construction 
milestone. 

 
79.0 SINGLE POINT RESPONSIBILITY 

 
79.1 The entire work as per scope of work covered under this contract shall be 

awarded on single point responsibility basis. 
 

80.0 BONUS FOR EARLY COMPLETION 
 

80.1 The Clause 27.3 of GCC for Bonus for early completion shall not be applicable 
in this Contract. 

 
81.0 REQUIREMENT OF EMPLOYMENT VISA FOR FOREIGN 

NATIONALS. 
 

DELETED 
 

82.0 REQUIREMENT OF PAN FOR FOREIGN BIDDER 
 

DELETED 
 

83.0    DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES 
OF MAIN CONTRACTOR 

 
"Normally, the payment is to be made to vendor/ contractor only as per 
provision of contract. During execution, in case of financial constraints, IGGL 
may make direct payment to their sub-vendor/ supporting agencies as an 
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exception from the amounts due to the vendors/ contractors from any of their 
bills under process upon certification by EIC subject to receipt of such request 
from the vendor/ contractor. Further, the request for direct payments to the sub- 
vendor/ sub-contractor shall be considered in performance evaluation of such 
vendor/ contractor. " 

 
84.0 SUB-LETTING OF WORKS 

 
"Pursuant to Clause No. 37 of GCC-Works: 

 
The contractor shall not, save with previous consent in writing of the Engineer- 
in- charge, sublet, transfer or assign the contract or any part thereof or 
interest therein or benefit or advantage thereof in any manner whatsoever. 
Provided, nevertheless, that any such consent shall not relieve the 
contractor from any obligation, duty or responsibility under the contract. 
However, subletting of WHOLE WORKS is prohibited. Vendor/ Contractor 
shall submit undertaking to this effect along with each invoice/ bill." 

 
85.0 JOINTS MEASUREMENT OF WORK EXECUTED, BILLING, 

INVOICE AND PAYMENTS. 
 

85.1 Measurement shall be recorded as per the methods of measurement spelt out in 
Specification/Contract Documents. The PMC/IGGL site engineer/DGM/CM 
will check the measurement as recorded in the Measurement Books/Bills 

 
86.0 CONTRACTOR TO ENGAGE CONTRACT   MANPOWER 

BELONGING TO SCHEDULED CASTES AND WEAKER SECTIONS 
OF THE SOCIETY 

 
Please refer clause no. 48 of ITB. 

 
87.0 WAY BILL / ROAD PERMIT: Shall be issued by CONTRACTOR only for 

transportation of free issue material from one state to another. 
 

88.0 LOCAL EMPLOYMENT 
 

88.1 In order to encourage local employment, contractor shall endeavour to deploy 
personnel pass-out from local institutes including execution of non-critical 
activities through local agencies. However, preference should be given to 
engage more unskilled manpower resources locally to boost local employment. 
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89.0 LOCAL SKILL DEVELOPMENT 
Contractor’s scope shall also include to provide/ conduct a training program to 
develop/ enhance skill of local people in association with local technical 
(Diploma/ ITI) Institute through their skilled manpower (i.e. Forman, Welder 
Grinder, Fitter, NDT Experts etc.) as a part of Govt. of India’s ambitious Skill 
Development Program. 

 
90.0 QUARTERLY CLOSURE OF THE CONTRACT 

 
Please refer clause no. 44.1 of ITB. 

 
91.0 COMPLETION CERTIFICATE 

 
"Engineer-in-charges against the contract shall be Designated  RCM by 
IGGL, however, the completion certificate shall be issued by IGGL. The 
provisions of GCC are modified to this extent." 

 
92.0 PRADHAN MANTRI SURAKSHA BIMA YOJANA (PMSBY) AND 

PRADHAN MANTRI JEEVAN JYOTI BIMA YOJANA (PMJJBY) 
 

Contractor shall ensure that all its personnel deployed under this contract have 
obtained additional insurance coverage under the Pradhan Mantri Suraksha 
Bima Yojana (PMSBY) and Pradhan Mantri Jeevan Jyoti Bima Yojana 
(PMJJBY) through the participating banks and submit the proof of such 
insurance coverage to the satisfaction of IGGL. The cost of the insurance 
premium amount for both the above schemes shall be borne by the contractor 
giving evidence/proof to IGGL in this respect and Contractor shall suitably 
consider the same in their bid. 

 
Both the schemes are to be regulated continuously on yearly basis and the same 
should be renewed on each successive relevant date in subsequent years. 
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ANNEXURES TO SCC 
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Annexure-1 : Scope of Work 
 

Annexure-2 : Scope of Supply 
 

Annexure-3 : Completion Schedule 
 

Annexure-4 : Measurement of Work 
 

Annexure-5 : Terms of Payment 
 

Annexure-6 : Specification for Quality Assurance System requirements from 
Bidders 

 
Annexure-7 : Specification for  Health,  Safety  and  Environment  (HSE) 

Management 
 

Annexure-8 : Conditions for Issue & Reconciliation of Material 
 
 

Annexure-9A : List of Minimum Equipments Required to be Owned by the 
Bidder 

 
Annexure-9B : Minimum Construction Equipments to be Deployed by the 

Bidder 
 

Annexure-10 : Minimum no. of Skilled Labour to be deployed 

Annexure-10 A : Experience Criteria for Key Personnel to be deployed 

Annexure-11 : Hiring / Recovery Rate for Deployment of Manpower 

Annexure-12 : Equipment Hiring / Recovery Rate 

Annexure-13 : List of Equipment to be maintained during Extended Stay 
Period 

 
Annexure-14 : List of Manpower to be maintained during Extended Stay 

Period 
 

Annexure-15 : List of Camp / Office / Storage Yard / Vehicle etc to be 
maintained during Extended Stay Period 
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SCOPE OF WORK 
(ANNEXURE-1 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-1 TO SCC 
 
 

1.0 SCOPE OF WORK 
 

Scope of work shall be as detailed in Particular Job Specification, Technical 
Specifications, Schedule of Rates & various other parts of this Bidding Document. 
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SCOPE OF SUPPLY 
(ANNEXURE-2 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-2 TO SCC 
 

1.0 SCOPE OF SUPPLY 
 

1.1 IGGL’s Scope of Supply 
 

IGGL’s scope of supply shall be as specified in Particular Job Specification, 
Technical Specifications, Schedule of Rates & various other parts of the Bidding 
Document. 

 
Free Issue Materials shall be issued to the Contractor from the designated store(s) of 
IGGL. Contractor shall be responsible for lifting the free issue materials from 
IGGL’s storage point(s) and transporting the same to work site(s) at his own cost. 

 
IGGL’s designated store and dumpyard for this project shall be located as follows: 

 
A) For line pipe: 

 
1. For Part-A 

 
DS-1                :  Dimapur (Nagaland) 

DS-2A & DS-2B:  Zakhama (Nagaland) 

 
2. For Part-B 

 

               DS-3A & DS-3B:  Senapati  (Manipur) 

3. For Part-C & D 

 
                        DS-4A & DS-4B:  :  Damdim  (West Bengal) 

               DS-5A & DS-5B:  Lava (West Bengal) 

 

4. For Part-E 
                         DS-6A & DS-6B:  : Marming (Sikkim) 
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B) For materials other than line pipe: 
 

1. For Part-A 
 

a) Nagaland 
 

2. For Part-B 
 
a) Manipur 

 
3. For Part-C & D 

a) West Bengal 
 

4. For Part-E 
a) Sikkim 

 
The exact location of Pipe Storage Yards/designated store for FIM shall be 
intimated to the Contractor at the time of award. Contractor shall be 
responsible for performing all works as per scope of work at the finally 
selected storage yard location by the IGGL at no extra time / cost to the IGGL. 

 
Conditions for Issue and Reconciliation of Materials shall be as per Document 
enclosed as Annexure-8 to Special Conditions of Contract. 

 
1.2 Contractor’s Scope of Supply 

 
All materials except what is under IGGL’s scope of supply as mentioned in Clause 
No. 1.1 above, and required for successful completion of works in all respects shall 
be supplied by the Contractor and the cost of such supply shall be deemed to have 
been included in the quoted price without any additional liability on the part of IGGL. 

 
1.3 Designated Areas for return of surplus material 

 
Surplus material after execution of work shall be returned back to: Will be intimated 
to Contractor in due time. 
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ANNEXURE-3 TO SCC 
 

COMPLETION SCHEDULE/ COMPLETION PERIOD 
 

 
PART 

 
COMPLETION SCHEDULE 

 
 
 

PART-A, B, C, D 
& E 

Mechanical Completion including mobilization period of 15 days, 6 
(Six) Months from the date of Fax of Acceptance (FOA) 

 
Completion of all balance, associated works for all stations/ terminals 
and Drying, Commissioning and Gas-in including all stations/ 
terminals 3 (Three) months after Mechanical Completion 

Note: Work for each Part shall commence concurrently. 

 

Notes: 
 

1. The time of completion is applicable for any part, more than one part, or all the parts. 
The work for each part shall commence concurrently. 

 
2. The completion schedule as mentioned above is for the total scope of work including 

Pipeline Information Management System (PIMS) and closure of contract (work 
order) as mentioned in the bidding document and includes the one month 
mobilization period. 

 
3a). Mechanical Completion shall mean completion of all works related to buried pipeline 

system, aboveground terminal / station piping works and associated works including 
EGP, pre-commissioning and making the system ready to start commissioning 
activities. 

 
3b). Completion of all balance associated works shall mean all works related to Civil, 

Architectural, Structural, Fire fighting, Electrical, Instrumentation and 
telecommunication in all respects and commissioning assistance during 
commissioning. 
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3c). Commissioning shall mean activities including final drying, filling the nitrogen (if 
required), commissioning with gas, testing of golden tie-ins, and acceptance of final 
dossier. It also includes all works related to Civil, Structural, Cathodic Protection, 
Instrumentation and Telecommunication. 

 
4. Plots for SVs / IPs / Receiving Terminal / Despatch Terminal etc. shall be handed over 

progressively. However, in case of delay in handing over of plot by IGGL for SVs / IPs 
/ Receiving Terminal / Dispatch Terminal etc., the following completion schedule shall 
be applicable: 

 
a) 4 months for each SV Station from the date of plot handing over for mechanical 

completion (station piping works, piping / valve support, etc.). 
 

b) 6 months for each IP / Receiving / Despatch Station from the date of plot handing 
over for mechanical completion (station piping works, erection of scrapper trap, 
piping / valve support, telecom works and civil /structural works etc.). 

 
c) 8 months for other station jobs (Civil, Architectural, Structural, Electrical, 

Instrumentation, Fire fighting etc.) from the date of handing over of the SV 
Station/DT/RT/ IP Station plot for each section/part. 

 
5. Overall contract completion period shall be reckoned from the date of making the 

pipeline ready for gas in (as certified by the Engineer-In-charge). For all contractual 
matters including but not limited to applicability of PRS, the overall contract 
completion period shall be considered. 

 
6. The completion certificate will be issued by the PMC only after liquidation of all 

Punch-list points. 
 
 
 

(STAMP & SIGNATURE OF BIDDER) 
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MEASUREMENT OF WORK 
(ANNEXURE-4 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-4 TO SCC 
MEASUREMENT OF WORK 

 

1.0 GENERAL 
 

1.1 The mode of measurement shall be as mentioned in relevant standard specification 
incorporated in the Bidding Document. Any other mode of measurements not 
covered in above specifications shall be followed in accordance with relevant BIS 
codes/ Schedule of Rates/ Specifications etc. and/ or as decided by Engineer-in- 
charge. 

 
1.2 Payment will be made on the basis of joint measurements taken by Contractor and 

certified by Engineer-in-charge. Measurement shall be based on “Approved for 
Construction” drawings, to be the extent that the work conforms to the drawings and 
details are adequate. 

 
1.3 Wherever work is executed based on instructions of Engineer-in-charge or details are 

not adequate in the drawings, physical measurements shall be taken by Contractor in 
the presence of Engineer-in-charge. 

 
1.4 Measurements of weights shall be in metric tonnes corrected to the nearest 

Kilogram. Linear measurements shall be in meters corrected to the nearest 
centimeters. 

 
1.5 The weights mentioned in the drawing or shipping list shall be the basis for payment. 

If mountings for panels etc. are packed separately, their erection weights shall 
include all mountings. 

 
1.6 Welds, bolts, nuts, washers etc. shall not be measured. Rates for structural steel 

work shall be deemed to include the same. 
 

1.7 No other payment either for temporary works connected with this Contractor or any 
other item such as weld, shims, packing plates etc. shall be made. Such items shall 
be deemed to have been included for in the rates quoted. 

 
1.8 Measurement will be made for various items under schedule of rates on the following 

basis as indicated in the unit column. 
 

i) Weight : MT or Kg 
ii) Length : M (Metre) 
iii) Number : No. 
iv) Volume : Cu.M 
v) Area : Sq.M 

 
1.9 All measurements shall be in metric system. All the works in progress will be jointly 

measured by the representative of the Engineer-in-charge and the contractor's 
authorized agent progressively. Such measurements will be either recorded/typed by 
the contractor in the numbered measurement sheets to be supplied by Engineer-in- 
Charge /IGGL or computerized by Contractor themselves. The measurements shall 
be signed in token of acceptance by the contractor or his authorized representative. 
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The contractor shall submit the bill in the approved performa in triplicate to the 
Engineer-in-Charge of the work. 

 
2.0 PIPING 

 

2.1 Length of pipes shall be measured along the curvilinear centre of the pipelines laid/ 
installed and shall include all types of specials, fittings, mitre bends etc. but excluding 
all types of valves. Length of valves shall be excluded from piping measurement and 
shall be considered on number basis. 

 
2.2 All Socket weld fittings & hot/cold bends, reducers etc. for size 1½" and below shall 

be fabricated and erected as per requirements by the contractor at no additional cost 
and his rates for piping of size 1½" and below shall be inclusive of this work. 

 
2.3 Vents and drains shall be measured from O.D. of pipe lines and shall be paid for at 

the corresponding unit rates for similar sizes of pipe. Other piping attachment such 
as couplings, earthing lugs etc. shall be supplied & erected by the contractor within 
his quoted rates for piping. 

 
2.4 Fabrication of spool pieces for temporary use to aid Contractor's work such as 

fabrication, erection, flushing and testing of piping etc. shall be done by Contractor as 
part of piping work and no separate payment shall be made for this. 

 
2.5 In case of branch piping, the measurement shall be made from outer surface of the 

main line except in case of equal size branches, in which case measurement shall be 
made from centre line of the branching header. 

 
2.6 Erection of Valves 

 
Erection of all types of valves such as gate/ globe / check / plug / needle/ ball / 
control/ safety valves etc. will be paid on number basis at the rates given separately 
in the Schedule of Rates. Any dismantling and re-erection of the valves required for 
the purpose of testing, calibration etc. will be carried out by the contractor within his 
quoted rates. 

 
2.7 Fabrication of Supports 

 
 Fabrication of all types of pipe supports, provided as per drawings & instructions 

of the Engineer-in-Charge, will be paid on weight basis. Bolts, nuts and washers 
including U-bolt will be supplied by contractor. Weight of bolts, nuts and clamps 
etc. shall not be added to the weight of pipe support for payment purpose. 

 
 Erection of all types of supports, spring supports and turn buckles, including 

grouting of supports, if required, shall be carried out by the Contractor as part of 
piping work and no separate payment will be made for it. 

 
 While fabricating the supporting elements, the contractor will ensure that the 

dimensions shown in the drawings match with site conditions. No payment shall 
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be made for rectification arising out of discrepancies in dimensions of the 
fabricated items of supporting elements due to site conditions. 

 
 Additional supports as necessary with the site condition shall be fabricated and 

erected in accordance with the standard engineering practices and instructions of 
Engineer-in-charge. 

 
3.0 RADIOGRAPHY/DYE-PENETRANT EXAMINATIONS/MAGNETIC PARTICLE 

TEST (MPT) 
 

Payment for radiography shall be made on the basis of circumferential joints for 
different pipe dia. Repeat radiography due to defective films or on repaired joint due 
to Contractor's fault or for additional radiography necessitated due to poor 
performance of Contractor's welder will be done at Contractor's cost. 

 
 

4.0 STRUCTURAL STEEL WORK 
 

4.1 Payment for steel work shall be made on basis of admissible weight of the 
structure accepted, the weight being determined as described below. 

 
4.2 The weight for payment will be assessed from the approved fabrication 

drawings and the respective bill of materials prepared by the contractor and 
approved by the Engineer-in-Charge. The weight of structural material/ Plate 
shall be calculated wherever necessary on the basis of IS Hand Book. If 
spreads are different from IS spreads, then Manufacturer Hand Book shall be 
referred to. 

 
4.3 Spreads built out of plates/structural shall be paid on the actual weight 

incorporated except for gussets which will be paid on the weight of the 
smallest rectangle enclosing the shape. 

 
4.4 Gratings shall be paid on the basis of calculated weights as determined from 

the dimensions given on the design drawings/ bill of materials. Full deduction 
shall be made for all opening above 300 mm size and skews. 

 
4.5 Welds, bolts, nuts, washers etc. shall not be measured. Rate of structural 

steel work shall be deemed to include the same. 
 
 

4.6 No other payment either for temporary works or for any other item such as 
welds, shims, packing plates etc., shall be made. Such items shall be deemed 
to have been included in the rate quoted for steel work. 

 
5.0 ELECTRICAL WORKS 

 
5.1 Cables 
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The measurement for cable laying shall be made on the basis of length 
actually laid from lug to lug including that of loops provided and paid 
accordingly. 

5.2 The weights mentioned in the drawing or shipping list shall be the basis for 
payment. If mountings are sent separately (for panels etc.) to facilitate 
transportation then erection weight shall be inclusive of all mountings. For 
structural steel measurements/payment shall be made as per finished items. 

 
 

6.0 INSTRUMENTATION WORKS 
 

6.1 Measurement of primary piping/ tubing between piping or equipment on one 
side and the instrument on the other side will be from the first break flange or 
tubing fitting up to the first block valve of fabricated instrument manifold or up 
to first tee of instrument manifold for integral type manifolds. All piping / 
fittings at the first block valve or the piping / equipment side up to break flange 
or tubing fittings shall be excluded. Any valve manifold tubing forming part of 
manifold or drain connection for instruments up to 1.5 meters individually or 
each drain connection shall be excluded. 

 
6.2 Air lines and any other utility lines will be measured from end to end including 

valves and pipe fittings. 
 

6.3 Copper tube measurement will be taken between the two fittings of the 
copper tube. 

 
6.4 Direct mounted instrument and instruments mounted on support shall be 

accounted in terms of the quantity in numbers. 
 

6.5 Multicore cables/multi-tubes will be measured between the junction box and 
its termination inside the control room." 

 
6.6 Two/Three core cables shall be measured between two end terminals. 

 
6.7 No separate payment will be made for receiving, handling and transportation 

of IGGL issued materials from IGGL's / CONSULTANT storage points to 
contractor's store/workshop and the same are deemed to be included in the 
unit rates for the respective item of work." 

 
 

6.8 Erection Weights 
 

The weights mentioned in the drawings or shipping list shall be the basis 
ofpayment. If mountings are sent separately (for panel etc.) to facilitate 
transportation then erection weight shall be inclusive of all such mountings. 
For structural steel, measurements / payment shall be made as per finished 
items." 
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7.0 PAINTING ON EQUIPMENTS/PIPING/STRUCTURAL STEEL ETC. 
 

a) EQUIPMENTS 
 

I) For columns, vessels, reactors, Exchangers, furnaces, ejectors etc., 
measurement shall be on square meter basis taken over the painted 
surface. 

 
II) For pumps, motors and compressors measurement shall be made on 

number basis. 
 

b) PAINTING ON PIPING INCLUDING SPECIALS AND FITTINGS 
 

I) Payment will be made on linear measurement in 'Meters' corrected to 
the nearest centimeter. 

 
II) Piping shall be measured along the centre line through all types of 

fittings and flanges. 
 

III) Rates for painting of pipes shall be inclusive of painting of all types of 
pipe supports, flanges, guides, shoes, saddles, clamps, etc. and also 
all types of fittings except valves (2" and above) which shall be paid 
separately on number basis. 

 
IV) There will be no separate measurements of the colour bands/ 

identification signs (line numbering), flow direction etc. on un-insulated 
piping, the rates of painting of linear length of piping shall be inclusive 
of cost of such items. 

 
c) PAINTING ON STEEL STRUCTURE 

 
I) Payment for steel structures shall be made on the basis of admissible 

weight of structure painted. 
II) Welds, bolts, nuts, washers etc. shall not be measured andrates for 

painting of structure shall be inclusive of painting such items. 
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TERMS OF PAYMENT 
(ANNEXURE-5 TO SPECIAL CONDITIONS OF CONTRACT) 



 

  

 

LAYING & CONSTRUCTION OF STEEL GAS PIPELINE & TERMINALS 
ALONG WITH ASSOCIATED FACILITIES FOR SECTION-10 & 11 UNDER   

NORTH EAST GAS GRID PHASE-III OF IGGL 

 
 

ANNEXURE OF SCC Tender no.: C221052-VCS-IGGL-TENDER-002 REVISION 0 
 

   

 

ANNEXURE-5 TO SCC 
TERMS OF PAYMENT 

 

TERMS OF PAYMENT 
 

Pending completion of the whole works, provisional progressive payments for the part of 
work executed by the contractor shall be made by IGGL on the basis of said work 
completed and certified by the IGGL’s representative as per the agreed milestone payment 
schedule and the percentage break-ups given below. 

 
Contractor shall submit his invoices to the IGGL’s representative fortnightly in the manner 
as instructed by IGGL. Each invoice will be supported by documentation acceptable to 
IGGL and certified by the IGGL’s representative. Payments made by IGGL to the contractor 
for any part of the work shall not deem that the IGGL has accepted the work. All payments 
against running bills are advance against the work and shall not be taken as final 
acceptance of work / measurement carried out till the final bill. IGGL will release payment 
through e-payments only as detailed in the bidding document. 

 
1.0 MAINLINE WORKS 

 

1.1 Pipeline Laying with Associated Works 
 

S. No. Milestone Payment 
1.1.1 Completion of site development, stacking, clearing and 

grading of ROU 
10% 
progressively 

1.1.2 Completion of fabrication, alignment, stringing, field 
welding, NDT (radiography) 

30% 
progressively 

1.1.3 Completion of bending, joint coating, trenching & 
lowering 

20% 
progressively 

1.1.4 Completion of tie-ins, tie-in NDT, tie-in joint coating 
HDPE duct laying and backfilling 

10% 
progressively 

1.1.5 Completion of Hydro testing 8% 
progressively 

1.1.6 Completion of dewatering, swabbing 3% 
progressively 

1.1.7 Completion of magnetic cleaning and electronic geometry 
pigging 

4% 
progressively 

1.1.8 Completion of OFC blowing, restoration and obtaining 
NOC from respective land IGGL / farmers and statutory 
authorities as required 

5% 
progressively 

1.1.9 Completion of all activities and their acceptance 
Submission of final documents, final bill and 
acceptance of these by IGGL thereafter for successful 
closure of work order 

10% 

 
The above payment shall be made subject to the following: 

 
i) The stage payment of 10% as per sub-clause 1.1.4 above will be released on 

completion of continuous stretch of min. 4 km. However, depending on site 
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conditions, EIC may authorize to release payment for execution of non- 
continuous stretch. 

 
ii) For discontinuity on account of major crossings specified in SOR, crossing length 

shall not be taken into account for (i) above for payment purposes. The payment 
towards such crossings shall be made on the basis of item rate in SOR. 

 
iii) Payment terms for HDPE duct laying, OFC blowing, dewatering, swabbing, 

magnetic cleaning, EGP, Vacuum drying and inertization/ gas-in etc. shall be as 
described further in the document and shall be payable as per relevant SOR item. 

 
1.2 HDD and Associated Works 

 

1. All type of pre-construction survey required for Design & calculation, 2% 
Detail engineering, drawing, execution plan and their approval 

 
2. Approval of Design & calculation, detail engineering, drawing and 1% 

Execution plan 
 

3. Pipeline string preparation and pre-testing (after stringing, welding, 5% 
NDT, Joint coating) CS Conduit string preparation, welding 
& application of Coal tar Epoxy. 

 
4. Mobilization and placement of Drilling Rig (HDDM/c) at site alongwith 2% 

All the accessories and consumables 
 

5. Installation of pipeline section by HDD, Post hydro- 70% 
testing, gauging of pipeline, tie-in with Mainline. 

 
6. TCP works, Integrity of corrosion coating of installed 3LPE pipeline, 5% 

Duct Integrity Test & OTDR for OFC 
 

7. Final Clean-up & restoration of area, disposal of drilling fluid and 5% 
waste etc. and acceptance of the system by IGGL 

 
8. Submission of final documents, final bill and acceptance of these by. 10% 

IGGL thereafter for successful closure of work order 
 

Note: Failure of activities i.e. pulling, gauging, post hydro-testing etc. shall be responsibility 
of Contractor and no payment on account of any activity shall be payable to 
Contractor. Moreover, earlier successive payments made through RA Bills shall also 
be recovered. Loss of free issue material occurred due to failure shall be treated in-line 
with the provision of reconciliation of free issue material. 

 
1.3 Crossing & Other items not covered above or elsewhere in the Tender 

 
S. No. Milestone Payment 
a) Completion of individual items of work 90% 

progressively 
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b) Completion of all activities and their acceptance 

Submission of final documents, final bill and 
acceptance of these by IGGL thereafter for successful 
closure of work order. 

10% 
progressively 

 

1.4 OPTICAL FIBRE CABLE (Laying with Associated Works) 
 

1. Completion of Laying/ Blowing of OFC in same : 30% progressively 
Pipeline Trench 

 
2. Supply & Erection of Jointing Pit, Jointing of OFC : 20% progressively 

as per Specification 
 

3. OFC Testing as per Specification : 40% progressively 
 

4. Final completion, handing over of complete : 10% 
pipeline system and acceptance of the system by IGGL 

Note:  
The above payments shall be made subject to the following: 
a. In case, requirement of ROU related compensation arises for OFC cable 
blowing beyond two months of completion of hydro test of a Pipeline section, 
same shall be borne by laying contractor. 

 

1.5 HDPE DUCT (Laying with Associated Works) 
 

1. Completion of Laying of Duct in same Pipeline : 30% progressively 
Trench 

 
2. Supply & Erection of blowing pit every km, duct : 25% progressively 

jointing for testing & termination of duct in the pit 
with end cap 

 
3. Testing of HDPE Duct & Accessories after laying, : 35% 

preparation of report as per Specification 
 

4. Final completion, handing over of complete : 10% 
pipeline system and acceptance of the system by IGGL 

 
 

2.0 CATHODIC PROTECTION WORKS 
 

The basis for payment against various items shall be as follows : 
 

2.1 Temporary Cathode Protection System 
 

a) 5% on placement of order on sub-vendor. 
b) 5% on design approval of TCP Package. 
c) 60% on receipt of material at site and acceptance thereof. 
d) 20% on installation, testing, pre-commissioning and commissioning. 
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e) 10% on completion of all activities and their acceptance. Submission 
of final documents, final bill and acceptance of these by IGGL 
thereafter for successful closure of work order. 

 
3.0 TERMINALS WORKS 

 
3.1 Piping Works 
a) 35% on fabrication of piping. 
b) 40% on erection, alignment, welding complete to achieve mechanical completion. 
c) 15% on flushing, testing, draining, drying, etc. 
d) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. 

 
3.2 Civil Works & Architectural Works 

 
a) 90% on completion of work on pro-rata basis as certified in running bills. 
b) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. 

 
3.3 Structural Works 

 
a) 5% on approval of fabrication drawings. 
b) 40% on supply and acceptance of material at site. 
c) 20% on fabrication. 
d) 25% on erection, alignment, welding, painting, etc. 
e) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. 

 
3.4 Items including supply of finished goods (Mechanical, Electrical, Corrosion 

Monitoring System (CMS) & Instrumentation) 
 

a) 5% on placement of order on sub-vendor 
b) 65% on receipt of material at site and acceptance thereof. 
c) 15% on erection, alignment, welding, grouting, painting, etc. 
d) 5% on testing. 
e) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. 

 
3.5 Items including supply of finished goods (Telecommunication) 

 
a) 5% on placement of order on sub-vendor 
b) 65% on inspection of material at manufacturing premises by IGGL/PMC, receipt and 

acceptance of material at site. 
c) 5% after laying of HDPE duct and testing 
d) 15% after blowing of cable, installation of jointing pits, termination of cable on FTC, 

hop testing and commissioning. 



 

  

 

LAYING & CONSTRUCTION OF STEEL GAS PIPELINE & TERMINALS 
ALONG WITH ASSOCIATED FACILITIES FOR SECTION-10 & 11 UNDER   

NORTH EAST GAS GRID PHASE-III OF IGGL 

 
 

ANNEXURE OF SCC Tender no.: C221052-VCS-IGGL-TENDER-002 REVISION 0 
 

   

 

e) 10% on completion of all activities and their acceptance, submission of final 
documents, as built drawings, demonstrations of testing to IGGL/PMC and 
acceptance of these by IGGL thereafter for successful closure of work order. 

 
3.6 Equipment Erection Works (Installation of Scrapper Trap, Filter, etc.) 

 
a) 45% on transportation and installation in position. 
b) 30% after initial alignment, leveling and grouting. 
c) 15% after final alignment and making ready for commissioning. 
d) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. 

 
3.7 Electrical, Instrumentation and Telecommunication Works 

 
a) 80% on completion of installation. 
b) 10% on testing 
c) 10% on completion of all activities and their acceptance, submission of final 

documents, final bill and acceptance of these by IGGL thereafter for successful 
closure of work order. In case of SCADA related works, final payment of 10% shall 
be released after completion of all wiring and demonstration by laying contractor for 
all the signals. Wiring up to TIC panel to be simulated and demonstrated to 
IGGL/PMC by laying vendor and jointly certified in the format in Appendix- I. 

 
3.8 HDPE duct laying inside terminal 

 
a) Completion of laying of HDPE duct in same pipeline trench – 30% progressively 
b) HDPE duct testing - 60% progressively 
c) Final completion, handing over of complete pipeline system and acceptance of the 

system by the IGGL - 10% 
 

3.9 OFC laying inside terminal 
 

a) Completion of laying/blowing of OFC inside HDPE duct in same pipeline trench – 
30% progressively 

b) OFC testing - 60 progressively 
c) Final completion, handing over of complete pipeline system and acceptance of the 

system by the IGGL - 10% 
 

3.10 For Lumpsum Items 
 

For all lumpsum items included in schedule of rates, contractor shall furnish price 
break-up for quoted lumpsum prices for the approval of Engineer-in-charge. Payment 
for such item shall be made accordingly. In this regard decision of Engineer-in- 
charge shall be final and binding to the bidder. 

 
3.11 Supply of Materials and All Other Works (not mentioned under 3.1 to 3.10) 

 
a) Completion of individual items of work : 90% progressively 
b) Completion of all activities and their acceptance, : 10% 
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submission of final documents, final bill and 
acceptance of these by IGGL thereafter for 
successful closure of work order. 

 
4.0 For Pipeline Information Management System (PIMS) 

 
4.1 For Lumpsum Items 

Milestone Payment Schedule and the Percentage Break‐up of SOR is given below: 
 

S.No. ACTIVITY/ MILESTONE 
Payment 
terms (%) 

Cumulative 
% 

 
 

 
A 

 

 
Implementation of web based & GIS based PIMS 
(including pre‐construction, construction, materials 
etc.) for pipeline as well as stations. 
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B Uploading of welding documents   
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ǿŜƭŘƛƴƎ ŦƻǊ нл҈ ƭŜƴƎǘƘ н п 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ǿŜƭŘƛƴƎ ŦƻǊ пл҈ ƭŜƴƎǘƘ н с 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ǿŜƭŘƛƴƎ ŦƻǊ сл҈ ƭŜƴƎǘƘ н у 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ǿŜƭŘƛƴƎ ŦƻǊ ул҈ ƭŜƴƎǘƘ н мл 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ млл҈ ŎƻƳǇƭŜǘŜ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ млл҈ 

ǿŜƭŘƛƴƎ н мн 

    

C Uploading of lowering documents   

 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƭƻǿŜǊƛƴƎ ŦƻǊ нл҈ ƭŜƴƎǘƘ о мр 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƭƻǿŜǊƛƴƎ ŦƻǊ пл҈ ƭŜƴƎǘƘ о му 
 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƭƻǿŜǊƛƴƎ ŦƻǊ сл҈ ƭŜƴƎǘƘ о нм 
 

¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƭƻǿŜǊƛƴƎ ŦƻǊ ул҈ ƭŜƴƎǘƘ о нп 

 ¦ǇƭƻŀŘƛƴƎ ƻŦ млл҈ ŎƻƳǇƭŜǘŜ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƭƻǿŜǊƛƴƎ 
ŦƻǊ млл҈ ƭŜƴƎǘƘ 

о нт 

    

D Uploading of Hydrotesting documents   

 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƘȅŘǊƻǘŜǎǘƛƴƎ ŦƻǊ нл҈ 
ƭŜƴƎǘƘ о ол 

 ¦ǇƭƻŀŘƛƴƎ ƻŦ ŘƻŎǳƳŜƴǘǎ ǳǇ ǘƻ ƘȅŘǊƻǘŜǎǘƛƴƎ  ŦƻǊ пл҈ 
ƭŜƴƎǘƘ о оо 
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