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SECTION-I

INVITATION FOR BID

(IEB)




"INVITATION FOR BID (IFB)”

TENDER ID: VCS21000025

To,

[PROSPECTIVE BIDDERS]

SUB: SUPPLY,

SECTION-I

Date: 29.08.2022

INSTALLATION, TESTING AND COMMISSIONING OF UPS

SYSTEM FOR SECTION-10 & 11 UNDER NORTH EAST GAS GRID PHASE-

111 PROJECT OF IGGL.

Dear Sir/Madam,

1.0

2.0

M/s VCS Quality Services Pvt. Ltd., who has been retained by M/s Indradhanush Gas
Grid Limited (IGGL), (Joint Venture of IOCL, ONGC, GAIL, OIL and NRL), as a
consultant for “NORTH -EAST GAS GRID PIPELINE PROJECT PHASE-III”,
invites bids from bidders for the subject supply/job, in complete accordance with the
following details and enclosed Tender Documents.

M/s VCS Quality Services Pvt. Ltd., on behalf of M/s Indradhanush Gas Grid Limited
invites bids from bidders for the subject job/works, in complete accordance with the
following details and enclosed Tender Documents.

The brief details of the tender are as under:

(A)

NAME OF WORK / BRIEF SCOPE OF
WORK/JOB

SUPPLY, INSTALLATION, TESTING AND
COMMISSIONING OF UPS SYSTEM FOR
SECTION-10 & 11 UNDER NORTH EAST
GAS GRID PHASE-I11 PROJECT OF IGGL

(B)

TENDER NO. & DATE

C221052-VCS-IGGL-TENDER-004

(TENDER ID: VCS21000025)
ISSUE DATE- 29.08.2022

(©)

TYPE OF BIDDING SYSTEM

SINGLE BID SYSTEM

TWO BID SYSTEM

OPEN DOMESTIC
BIDDING

COMPETITIVE




(D)

TYPE OF TENDER

E-TENDER

<

MANUAL X

TENDER ID: VCS21000025

(B)

COMPLETION SCHEDULE

Design, engineering, testing & supply of
all items of UPS power system as
defined in bid document in all respect on
FOT site (at Bidder’s hired designated

Total Time Schedule for entire
work shall be Six (6) Months.

The written intimation will be

stores) from the
intimation from Client/PMC.

date of written

issued within 12 months from the
date of FAX of Acceptance (FOA).

Completion period for
Commissioning

system from the date
intimation from Client/PMC

Erection, Testing, Pre-commissioning &
including
acceptance test and handing over of

installation/ | 04 Months from Intimation by
Owner/Consultant.

site
The written intimation will be
issued within 18 months from the

date of FAX of Acceptance (FOA)

of written

(F)

BID SECURITY / EARNEST MONEY
DEPOSIT (EMD)

APPLICABLE N
NOT APPLICABLE X
EMD Amount:

All Bids must be accompanied by EMD amount
of:

INR 4,12 ,440/-
INR 10,63,080/-

For Item 1
For Item 2

Bidders quoting for more than one Item, EMD
requirement shall be on cumulative basis failing
which complete offer shall be liable for
rejection.

(F1)

DECLARATION FOR BID
SECURITY

MSEs, CPSEs, Start-ups (to whom exemption
is allowed as per extant guidelines in vogue) are
required to submit Declaration for Bid Security
in bid as per proforma at Form F-2A along with
documentary evidences establishing

MSE / CPSE / Start-ups (as applicable).

(G)

AVAILABILITY OF TENDER
DOCUMENT ON WEBSITE(S)

From 29.08.2022 to 19.09.2022 (1400 Hrs,
IST) on following websites:

Q) VCS Tender Wizard Portal (e-Portal):
(https://www.tenderwizard.com/VCS)
(i) IGGL Website — https://iggl.co.in/
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DATE, TIME & VENUE OF PRE-BID

Date : 03.09.2022 Time : 1100 Hrs (IST)

(H) Shall be conducted through Video
MEETING Conferencing. Details of VC as under:
Google Meet joining info
Video call link:
https://meet.google.com/gqyg-ggex-crh
) DUE DATE & TIME OF BID- Date : 19.09.2022
SUBMISSION (ON OR BEFORE) Time : Upto 1400 Hrs (IST)
Date : 19.09.2022
Time : At 1500 Hrs (IST)
Shall be conducted through Video
DATE AND TIME OF UN-PRICED : .
) BID OPENING Conferencing. Details of VC as under

Google Meet joining info
Video call link:
https://meet.google.com/hrr-hmdw-ewt

CONTACT DETAILS OF TENDER

(K) DEALING OFFICER

Head (Contracts & Procurement)

M/s VCS Quality Services Pvt. Ltd.

Unit no. 1116 - 1121, Tower 4, Assotech
Business Cresterra, Plot No. 22, Sector-135,
Expressway Noida-201301

Phone No.: +91-8447121518/ 9706133796
e-mail: cp@vcsprojects.com /
ashwani.chandra@vcsprojects.com /
pranab.b@vcsprojects.com

DEALING IGGL’S OFFICE

(L) ADDRESS

Indradhanush Gas Grid Limited,
7th Floor, 122A, NRL Centre,
Christian Basti, G. S. Road,
Guwahati-781006, Assam

Annual registration charges on e-tender

(Nonrefundable, to Tender wizard)

(M)| portal (Non-refundable, to Tender | INR 2000 + GST @18% = INR 2360/-
wizard)
(Ny | E-Tender Processing Fe€ | INR 3500 + GST @18% = INR 4130/-

In case of the days specified above happens to be a holiday in IGGL, the next working day

shall be implied.

Note:

Bidders are advised to

complete

the  registration on  e-tender

(https://www.tenderwizard.com/VCS) at least two working days prior to bid submission date.

portal
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3.0

4.0

5.0

6.0

7.0

8.0

9.0

In accordance with the general conditions of tender, IGGL/ VCS may amend these dates of the
tender process at its sole discretion. In case any of the specified dates are declared a public holiday,
the deadline shall be the next working date.

In case the days specified above happens to be a holiday in IGGL, the next working day shall be
implied.

Bids must be submitted strictly in accordance with Clause No. 11 of ITB (Section-111)
depending upon Type of Tender [refer Clause no. 2.0 (D) above]. The IFB is an integral
and inseparable part of the bidding document.

Bid must be submitted only on Tender Wizard’s e-portal
(www.tenderwizard.com/VVCS) Further, The following documents in addition to
uploading in the bid on Tender Wizard’s e-Portal shall also be submitted in Original (in
physical form) within 7 (seven) days from the Bid Due Date provided the scanned
copies of the same have been uploaded in Tender Wizard’s e-portal by the bidder along
with e-bid within the Bid Due Date & Time, to the address mentioned in Bidding Data
Sheet(BDS) [Annexure-1V to Section-I11]:-

i Declaration of Bid Security (for MSEs, CPSEs, Start-ups (to whom exemption is

allowed as per extant guidelines in vogue))

ii. Submission of EMD in Original

iii. Power of Attorney

iv. Void

In case of Manual Tenders, bids complete in all respect should reach at the address
specified in Bid Data Sheet on or before the due date & time. Bids received after the due
date and time is liable to be rejected.

Bidder(s) are advised to quote strictly as per terms and conditions of the tender
documentsand not to stipulate any deviations/exceptions.

Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote against
this Tender Document, may download the complete Tender Document along with its
amendment(s) if any from websites as mentioned at 2.0 (G) of IFB and submit their Bid
complete in all respect as per terms & conditions of Tender Document on or before the
Due Date & Time of Bid Submission.

Bid(s) received from bidders to whom tender/information regarding this Tender
Document has been issued as well as offers received from the bidder(s) by downloading
Tender Document from above mentioned website(s) shall be taken into consideration for
evaluation & award provided that the Bidder is found responsive subject to provisions
contained in Clause No. 2 of ITB (Section-I11).

The Tender Document calls for offers on single point “Sole Bidder” responsibility basis
(except where JV/Consortium bid is allowed pursuant to clause no. 3.0 of ITB) and in
total compliance of Scope of Works as specified in Tender Document.

Any revision, clarification, addendum, corrigendum, time extension, etc. to this Tender
Document will be hosted on the above mentioned website(s) only. Bidders are requested to
visit the website regularly to keep themselves updated.
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10.0

11.0

12.0

All bidders including those who are not willing to submit their bid are required to submit
F-6 (Acknowledgement cum Consent letter) duly filled within 7 days from date of
receipt of tender information.

IGGL reserves the right to reject any or all the bids received at its discretion without
assigning any reason whatsoever.

BIDDING PROCEDURE:

121 Bidding will be conducted through Open Domestic Competitive Bidding basis.

Single-stage two bid system is adopted for this tender.

12.2 The submission and opening of bids will be through e-tendering mode at

https://www.tenderwizard.com/VCS. Tender document can be downloaded from
the website https://www.tenderwizard.com/VCS. Payment of requisite e-Tender
Processing Fee (nonrefundable) shall be made to Tenderwizard’s account through
online mode vide the link on their e-procurement portal as specified in the tender
document before bidding. Any bidder who does not pay this processing fee to
Tenderwizard’s will not be able to proceed further for bid submission. IGGL/ VCS
shall not be accountable to any payment made in favour of M/s. Tenderwizard.z

Note:

@)

)

13.0

To participate in the e-tendering, it is mandatory for the bidders to have user ID &
Password. For this purpose, the bidder has to register itself with Tenderwizard’s website
https://www.tenderwizard.com/\VVCS. Please also note that the bidder has to obtain digital
signature token for applying in the tender and in general, activation of registration may
take 24 hours’ subject to the submission of all requisite documents required in the process.

IGGL/ VCS in no way shall be responsible if the bidder fails to apply due to non-
possession of Digital Signature & non registration.

DOWNLOADING OF TENDER DOCUMENT

The tender document is available for downloading from Tenderwizard’s e-procurement
website (https://www.tenderwizard.com/VCS) or from e-tender link given on official VCS
website www.vcsquality.com for viewing / participation of the eligible bidders. Bidders
meeting the bid evaluation criteria who intend to submit their bid may download the tender
for submission by the bid due date and time. Bidder shall give an undertaking on his
letterhead that the contents of the bidding document have not been altered or modified. Bid
evaluation criteria shall be applicable for all the bidders.

Payment of requisite e-Tender Processing Fee (non-refundable) shall be made to
Tenderwizard’s account through online mode vide the link on their e-procurement portal
before bidding. Any bidder who does not pay this processing fee to Tenderwizard’s will not
be able to proceed further for bid submission. IGGL/ VCS shall not be accountable to any
payment made in favour of Tenderwizard.

Any revision, clarification, addendum, corrigendum, time extension, etc. to this Tender
Document will be hosted on the website mentioned above.
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Disclaimer clause: Bidders are advised to visit Tenderwizard’s e-tendering website and VCS
website regularly for any updates on the tender. The ignorance to visit the website, will not
be accepted as a reason for any gap / missing information like corrigenda, amendments,
clarifications etc.

This is not an Order.

For & on behalf of
Indradhanush Gas Grid Limited

(Authorized Signatory)

Designation: Head (C&P)

E-mail ID : cp@vcsprojects.com /
ashwani.chandra@vcsprojects.com /
pranab.b@vcsprojects.com

Contact No.: +91 — 8447121518 / 9706133796
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Cut-Out Slip

DO NOT OPEN - THIS IS A QUOTATION

Tender No. C221052-VCS-IGGL-TENDER-004
(TENDER ID: VCS21000025)
Description SUPPLY, INSTALLATION, TESTING AND
COMMISSIONING OF UPS SYSTEM FOR SECTION-
10 & 11 UNDER NORTH EAST GAS GRID PHASE-III
PROJECT OF IGGL
Due Date& Time: 19.09.2022 at 1400 Hrs (IST)
From To:

M/s VCS Quiality Services Pvt. Ltd.
Head (Contracts & Procurement)

Unit no. 1116 - 1121, Tower 4, Assotech

Business Cresterra, Plot No. 22, Sector-135,

Expressway Noida-201301

Phone No. : +91 — 8447121518/9706133796

e-mail : cp@vcsprojects.com /
ashwani.chandra@vcsprojects.com /
pranab.b@vcsprojects.com

(To be pasted on the envelope containing Physical documents)
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SECTION-II

BID EVALUATION
CRITERIA &
EVALUATION

METHODOLOGY




A TECHNICAL

Al For 10 KVA UPS system (Item #1)

All The Bidder shall be a Manufacturer of UPS (Uninterrupted Power Supply) System.

Al2 Bidder shall have designed, manufactured from the proposed manufacturing unit, tested and

supplied to industry at least One (01) no. of minimum 10KVA rating UPS systems in the last 7

years reckoned from bid due date in one single Contract(*).

A2 For 20 KVA UPS system (Item #2)
A2l The Bidder shall be a Manufacturer of UPS (Uninterrupted Power Supply) System.
A22 Bidder shall have designed, manufactured from the proposed manufacturing unit, tested and

supplied to industry at least One (01) no. of minimum 20 KVA rating UPS systems in the last 7
years reckoned from bid due date in one single Contract(*).
Note to A :-

(1 A Bidder who intends to Bid for more than one item shall meet the requirements of BEC criteria
for same capacity or higher as well as quantity (nos.) on cumulative basis under single order for
the quoted item(s) of the BEC clauses as mentioned above.

(i) (*) In case more than one contract are emanating against one tender, these contracts will be
considered as Single Contract for evaluation of the credentials of a Bidder for meeting their
experience criteria.

(iii) A Job executed by a Bidder for its own plant/ project cannot be considered as experience for the
purpose of meeting BEC of this Tender Document. However, jobs executed for Subsidiary/Fellow
subsidiary / Holding company will be considered as experience for the purpose of meeting BEC
subject to submission of tax paid invoice (s) duly certified by Statutory Auditor of the Bidder
towards payments of statutory tax in support of the job executed for Subsidiary/Fellow subsidiary/
Holding company. Such Bidders to submit these documents in addition to the documents specified
to meet BEC.

(iv)  Consortium bids are not acceptable.

B. FINANCIAL
B.1 Annual turnover
The minimum annual turnover (i.e. Revenue from Operations) of the bidder as per their audited financial

statement in any one of the three immediate preceding financial years shall be as under: -

Item No. Minimum Annual Turnover (INR)
1 66.37 Lakh




2 171.06 Lakh

B.2 Net Worth
Net worth of the bidder should be positive as per the last audited financial year. For the purpose of net worth

for this tender, the same shall be as defined in Format F-10.
B.3 Working Capital
The minimum working capital of the bidder as per the last audited financial year shall be

as under: -

Note to B:
()

Item No. Minimum Working Capital (INR)
1 13.27 Lakh
2 34.21 Lakh

If the bidder’s working capital is negative or inadequate, the bidder shall submit a letter from their
bank having net worth not less than Rs.100 crores (or equivalent USD), confirming the availability
of line of credit for the amount mentioned herein above. The line of credit letter from bank to be

submitted strictly as per format specified in the tender.

The Declaration Letter/Certificate for line of credit due to short fall of working capital shall be from single

(ii)

(iii)

(iv)

bank only. Letters from multiple banks shall not be applicable. However, banking syndicate will
also be acceptable wherein a group of banks can jointly provide line of credit to the bidder.

Bidders who intend to qualify for more than one item shall meet the qualifying Annual Turnover &
Working Capital requirement on cumulative basis for the quoted item(s), failing which complete
offer shall be liable for rejection.

Annual Turnover: Preceding 3 financial years mentioned in aforesaid BEC refer to immediate 3
preceding financial years wherever the closing date of the bid is after 30th September of the
relevant financial year. In case the tenders having the due date for submission of bid up to 30th
September (or as amended by Government time to time) of the relevant financial year, and audited
financial results of the immediate 3 preceding financial years are not available, the audited
financial results of the 3 years immediately prior to that will be considered.

Further, in case bidder is meeting the Annual Turnover criteria of BEC based on Audited Financial
Statement of any one of the preceding 3 financial years (as mentioned above), the same shall
suffice and bidder will submit format F-10 accordingly.

Net Worth/Working Capital: Immediate preceding financial year mentioned in aforesaid BEC refer
to audited financial results for the immediate preceding financial year wherever the closing date of
the bid is after 30th September of the relevant financial year. In case the tenders having the due

date for submission of bid up to 30th September (or as amended by Government time to time) of




the relevant financial year, and audited financial results of the immediate preceding financial year
is not available, in such case the audited financial results of the year immediately prior to that year
will be considered.
Bidder to submit Audited Financial Statement of immediate preceding financial years (as
mentioned above) along with format F-10 accordingly for Networth / Working Capital.

(v) Any information/ documents issued post final bid due date shall not be considered for
evaluation.

C. Only documents (Work Order, Completion certificate, Execution Certificate etc.) which have been
referred/ specified in the bid shall be considered in reply to queries during evaluation of Bids.
Further, any shortfall information / documents on the Audited Annual Report / Financial Statement
of the Bidder and/or line of credit for working capital issued on or before the final bid due date can
only be considered as submitted in bid/subsequent response against IGGL/PMC's query, if any. Any
information/ documents issued post final bid due date shall not be considered for evaluation.
Experience of bidder acquired as a subcontractor can be accepted against submission of certificate

from end user by such bidder along with other specified documents.

D. RELAXATION OF PRIOR TURNOVER AND PRIOR EXPERIENCE FOR STARTPUS (AS
DEFINED IN GAZETTE NOTIFICATION NO. D.L-33004/99 DATED 18.02.2016 AND 23.05.2017
OF MINISTRY OF COMMERCE AND INDUSTRY AND ITS AMENDMENTYS)

Not Applicable

E. DOCUMENTS TO BE SUBMITTED FOR COMPLIANCE TO BEC
Documents / Documentary Evidence required to be provided (upload in e-portal) by participating
bidder along with the un-priced bid to qualify/ meet the requirements of BEC:

BEC Clause No. Description Description

A Documents Required-Technical Criteria

Bidder to submit (upload in Tender Wizard Portal at

All Experience criteriaasa | www.tenderwizard.com/VCS) the copy of valid
& Manufacturer of UPS Company Registration Certificate / ISO Certificate or
A2l System any other legal document evidencing status of bidder as

manufacturer of UPS system
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Al2

A22

Experience criteria

a. Detailed work order along with Schedule of Rates &

Scope of Work

b. Completion certificate issued by end user /Owner (or

their consultant who has been duly authorized by
owner to issue such certificate)
Note: The completion certificates shall have details like

work order no. / date, brief scope of work, completion
date etc.

Note to A (iii)

Jobs executed for
Subsidiary / Fellow
subsidiary / Holding

company

Tax paid invoice(s) duly certified by statutory auditor of
the bidder towards payments of statutory tax in support
of the job executed for Subsidiary / Fellow subsidiary
/Holding company.

Documents Required-Financial Criteria

B.1

Annual Turn-over

Bidder(s) shall submit copy of Audited Annual Financial
Statement [Balance Sheet and Profit & Loss Account
Statement] along with Audit Report of three (3) preceding
Financial Year(s) along with un-price bid. Further, in case
bidder is meeting the Annual Turnover criteria of BEC
based on Audited Financial Statement of any one of the
preceding 3 financial years (as mentioned above), the same
shall suffice and bidder will submit format F-10

accordingly.

B.2

Net Worth

Bidder(s) shall submit copy of Audited Annual Financial
Statement [Balance Sheet and Profit & Loss Account
Statement] along with Audit Report of last Financial Year
along with un-price bid and bidder will also submit format

F-10 accordingly.

B.3

Working Capital

Bidder(s) shall submit copy of Audited Annual Financial
Statement [Balance Sheet and Profit & Loss Account
Statement] along with Audit Report for the last audited

Financial Year along with un-price bid.

If the bidder’s working capital is negative or inadequate, the
bidder shall submit a letter from their bank [as per Format]
having net worth not less than Rs 100 Crore (or equivalent

USD), confirming the availability of the line of credit for




the amount, irrespective of overall position of the working
capital. Such letter shall be from single bank only.
However, banking syndicate will also be acceptable
wherein a group of bank can jointly provide line of credit to
the bidder. (Refer F-9 for format for certificate from bank if

bidder’s working capital is inadequate).

Bidder shall furnish the duly filled and signed Check list for submission of documents for qualification
for Bid Evaluation Criteria (BEC) as per format F-8 (B).

F. AUTHENTICATION OF DOCUMENTS TO BE SUBMITTED IN SUPPORT OF BEC:

Technical Criteria of BEC:
All documents in support of Technical Criteria of BEC to be furnished by the Bidder shall necessarily

be duly certified/ attested by Chartered Engineer and Notary Public with legible stamp.

. Financial Criteria of BEC:

Financial Criteria of BEC: In support of financial criteria of Bid Evaluation Criteria (BEC), bidder is
required to submit “Details of Financial capability of bidder” in prescribed format, duly signed and
stamped by a Chartered Accountant / Certified Public Accountant (CPA).

Further, copy of Audited Annual Financial Statements submitted in bid shall be duly certified/ attested
by Notary Public with legible stamp.

Practicing Chartered Accountants shall generate Unique Document Identification Number (UDIN) for
all certificates issued by them as per provisions of tender document.

However, UDIN may not be required for documents being attested by Chartered Accountants in terms

of provisions of tender documents.

In absence of requisite documents, IGGL/ VCS reserve the right to reject the bid without making any

reference to the bidder.

G. Eligibility criteria in case bid is submitted on the basis of technical experience of FOREIGN BASED
ANOTHER COMPANY (SUPPORTING COMPANY) which holds more than fifty percent of the

paid up share capital of the bidder company or vice versa:

Offers of those bidders (not under consortium arrangement) who themselves do not meet

the technical experience criteria as stipulated in the BEC and are quoting based on the experience of

Foreign based another company (Supporting Company) can also be considered. In such case the

supporting company should hold more than fifty percent of the paid up share capital of the bidding




company or vice versa.
However, the supporting company should on its own meet the technical experience as stipulated in the
BEC and should not rely on any other company or through any other arrangement like Technical
collaboration agreement.
In that case as the bidding company is dependent upon the technical experience of another
company with a view to ensure commitment and involvement of the companies involved for successful
execution of the contract, the participating bidder should enclose the following Agreements/ Guarantees/
Undertakings along with the techno-commercial bid:
(i) An Agreement (as per format enclosed at Appendix- Alto Section Il) between the bidder and the
supporting company.
(ii) Guarantee (as per format enclosed at Appendix- A2to Section Il) by the supporting company to
IGGL for fulfilling the obligation under the Agreement along with certificate issued by Company
Secretary as per Appendix- A2A to Section Il
(iii) Undertaking by Supporting Company to provide a Performance Bank Guarantee (as per format
and instructions enclosed at Appendix- A3 to Section I1), equivalent to 50% of the value of the PBG
which is to be submitted by the bidding company, in case of being the successful bidder.
In cases where foreign based supporting company does not have Permanent Establishment in India as
per Indian Income Tax Act, the bidding company can furnish Performance Bank Guarantee for an
amount which is sum of PBG amount to be submitted by the bidder and additional PBG amount
required to be submitted by the supporting company subject to the condition that supporting company
have 100% paid up equity share capital of the bidder either directly or through intermediate
subsidiaries or vice versa.
In such case bidding company shall furnish an undertaking that their foreign based supporting
company is not having any Permanent Establishment in India in terms of Income Tax Act of India.
(iv) Undertaking from the supporting company to the effect that in addition to invoking the PBG
submitted by the bidding company, the PBG provided by supporting company shall be invoked by
IGGL due to non-performance of the bidding company.
1.0 In case Supporting Company fails to submit Bank Guarantee as per (iii) above, invocation of
action as per Bid Security declaration /SD submitted by the bidder shall be forfeited.
2.0 The Financial BEC of tender is to be met by bidder on their own.
3.0 The Supporting Company shall meet conditions of ‘Eligible Bidder’, as per clause no.2.0 of
Section-I11 (ITB).

4.0 The clause | as below shall be applicable to above supporting company also.




H. Apart from above, Bidder must submit all other relevant documents/ information as specified in the

Scope of Work/SCC for Technical Evaluation of bid or specified elsewhere in the Tender Document,

towards proof of its responsiveness.

PROCUREMENT FROM A BIDDER WHICH SHARES A LAND BORDER WITH INDIA

1.

Order (Public Procurement No. 1) dated 23.07.2020, Order (Public Procurement No. 2) dated
23.07.2020 and Order (Public Procurement No. 3) dated 24.07.2020, Department of Expenditure,
Ministry of Finance, Govt. of India refers. The same are available at website
https://doe.gov.in/procurement-policy-divisions.

Any bidder from a country which shares a land border with India will be eligible to bid in this tender
only if the bidder is registered with the Competent Authority. For details of competent authority refer
to Annexure | of Order (Public Procurement No. 1) dated 23.07.2020.

Further the above will not apply to bidders from those countries (even if sharing a land border with
India) to which the Government of India has extended lines of credit or in which the Government of
India is engaged in development projects. Updated lists of countries to which lines of credit have been
extended or in which development projects are undertaken are given in the website of the Ministry of
External Affairs, Govt. of India

"Bidder" (including the term 'tenderer’, ‘consultant' ‘vendor' or 'service provider' in certain contexts)
for purpose of this provision means any person or firm or company, including any member of a
consortium or joint venture (that is an association of several persons, or firms or companies), every
artificial juridical person not falling in any of the descriptions of bidders stated hereinbefore, including
any agency, branch or office controlled by such person, participating in a procurement process.
"Bidder from a country which shares a land border with India" for the purpose of this:

a. An entity incorporated, established or registered in such a country; or

b. A subsidiary of an entity incorporated, established or registered in such a country; or

¢. An entity substantially controlled through entities incorporated, established or registered in such a
country; or

d. An entity whose beneficial owner is situated in such a country; or

e. An Indian (or other) agent of such an entity; or

f. A natural person who is a citizen of such a country; or

g. A consortium or joint venture where any member of the consortium or joint venture falls under any
of the above.

""Beneficial owner* for the purpose of above (4) will be as under: i. In case of a company or Limited

Liability Partnership, the beneficial owner is the natural person(s), who, whether acting alone or




together, or through one or more juridical person(s), has a controlling ownership interest or who
exercises control through other means.
Explanation—
a) "Controlling ownership interest" means ownership of, or entitlement to, more than twenty-five per
cent of shares or capital or profits of the company;
b) "Control" shall include the right to appoint the majority of the directors or to control the
management or policy decisions, including by virtue of their shareholding or management rights or
shareholders agreements or voting agreements;
i) In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting
alone or together, or through one or more juridical person, has ownership of entitlement to more
than fifteen percent of capital or profits of the partnership;
iii) In case of an unincorporated association or body of individuals, the beneficial owner is the
natural person(s), who, whether acting alone or together, or through one or more juridical person,
has ownership of or entitlement to more than fifteen percent of the property or capital or profits of
such association or body of individuals;
iv) Where no natural person is identified under (i) or (ii) or (iii) above, the beneficial owner is the
relevant natural person who holds the position of senior managing official;
v) In case of a trust, the identification of beneficial owner(s) shall include identification of the
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and
any other natural person exercising ultimate effective control over the trust through a chain of
control or ownership.
"Agent' for the purpose of this Order is a person employed to do any act for another, or to represent
another in dealings with third persons
SUBMISSION OF CERTIFICATE IN BIDS:
Bidder shall submit a certificate in this regard as Form-I to Section-Il. If such certificate given by a
bidder whose bid is accepted is found to be false, this would be a ground for immediate rejection of the
bid/termination and further action as per “Procedure for Action in case of Corrupt/Fraudulent/
Collusive / Coercive Practices” of tender document.
The registration, wherever applicable, should be valid at the time of submission of bids and at the time
of acceptance of bids. In respect of supply otherwise than by tender, registration should be valid at the
time of placement of order. If the bidder was validly registered at the time of acceptance / placement of
order, registration shall not be a relevant consideration during contract execution.
PROVISION FOR WORKS CONTRACTS, INCLUDING TURNKEY CONTRACTS:
The successful bidder shall not be allowed to sub-contract works to any contractor from a country

which shares a land border with India unless such contractor is registered with the Competent




Authority. The definition of "contractor from a country which shares a land border with India" shall be

as in Para 4 herein above.

A Certificate to this regard is to be submitted by bidder is placed at Form-I to Section-II.
J. EVALUATION METHODOLOGY
(i) Bidder may quote one or both the items. The evaluation for award shall be made on item wise basis

including GST. The bidders must quote for full quantity against quoted item of SOR.

(if) The evaluated price of bidders shall include the following:

a.

e.

*Price of

Ex-works price quoted by the bidder (including packing, forwarding, and GST on components and
raw materials but excluding Inland Transportation to Delivery Location) including cost of
Inspection by Third Party Agency, mandatory spares, 2 years O&M spares* etc. (wherever
applicable).

Inland transportation upto Delivery location, transit insurance and other costs incidental to delivery
of goods.

GST (CGST&SGST/UTGST or IGST) on the finished goods including inland transportation (i.e. on
sl. no. i and ii above)

. Charges for incidental services (Installation, Testing & Commissioning, warehouse maintenance
charges and CAMC Charges etc.) and GST (CGST&SGST/UTGST or IGST) on these services
Other loading, if any, as specified in Tender Document.

2 years O&M spares are inclusive of prices quoted by the Bidder in the bid for the UPS system. Unit

Price schedule for 2 years O&M spares in SOR is for Addition/Deletion purpose only.

Note:
(1

In case the bidder is covered under Composition Scheme under GST laws, then bidder should quote

the price inclusive of the GST (CGST&SGST/UTGST or IGST). Further, such bidder should mention
“Cover under composition system” in column for GST (CGST&SGST/UTGST or IGST) of price

schedule.

(i) In case any unregistered bidder is submitting their bid, their prices will be loaded with applicable
GST (CGST&SGST/UTGST or IGST) during evaluation of bid.

(iii) In case any cess on GST is applicable, same shall also be considered in evaluation.

K. RESTRICTING PARTICIPATION OF NCLT REFERRED BIDDERS

Offer from the following type of bidders will not be considered:

a) Bidders who are undergoing insolvency resolution process or liquidation or bankruptcy
proceeding under Insolvency and Bankruptcy Code, 2016 (Code).

b) Bidders whose resolution process or liquidation or bankruptcy proceeding is initiated under




the Code at any stage of evaluation of bid.

It will be responsibility of the bidder to inform VCS / IGGL within 15 (Fifteen) days from the
date of order of insolvency resolution process or liquidation or bankruptcy proceeding
passed by the Adjudicating Authority namely National Company Law Tribunal (NCLT)
or Debt Recovery Tribunal (DRT) under the Code.

If bidder refuses or fails to share the information regarding their status of insolvency resolution

process or liquidation or bankruptcy proceeding in their bid or at any latter stage, their offer is
liable to be rejected by VCS/ IGGL.

VCS / IGGL reserve the right to cancel / terminate the contract without any liability on the part
of VCS/ IGGL immediately on the commencement of insolvency resolution process or
liquidation or bankruptcy proceeding of any party under the contract.

VCS / IGGL reserve the right to evaluate and finalise the bid without considering the bid of any
party undergoing insolvency resolution process or liquidation or bankruptcy proceeding under
the code regardless of the stage of tendering.

A declaration in this regard shall be furnished by the bidder as per format which shall be made as
Annexure-11 to Section-11 of tender.




Form-1 to Section 1l

UNDERTAKING ON | ETTERHEAD
To,
M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Dear Sir

We have read the clause regarding Provisions for Procurement from a Bidder of a country
which shares a land border with India and on sub-contracting to contractors from such

countries; we certify that, bidder M/s (Name of Bidder) is:
Q) not from such a country [ ]
(i) if from such a country, has been registered [ ]

with the Competent Authority.
(Evidence of valid registration by the
Competent Authority shall be attached)

(Bidder is to tick appropriate option (v" or X) above).
We further certify that bidder M/s (Name of Bidder) will not sub-contract

any work to a contractor from such countries unless such contractor is registered with the
Competent Authority.

We hereby certify that bidder M/s (Name of Bidder) fulfills all
requirements in this regard and is eligible to be considered.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




Format for Undertaking from TPIA
(on TPIA letter head duly stamped & signed)
(NOT APPLICABLE)

Annexure-I to Section-11




ANNEXURE Il TO SECTION-II

DECLARATION ON PROCEEDINGS UNDER INSOLVENCY AND

BANKRUPTCY CODE 2016
Name of the Bidder:
Tender No:
I/ We hereby declare that I/We, M/s , declare that:

(i) I/We am/are not undergoing insolvency resolution process or liquidation or bankruptcy proceeding as
on date.
OR
(ii) I/We am/are undergoing insolvency resolution process or liquidation or bankruptcy proceeding as on
date as per details mentioned below.

(Attach details in separate sheet)
Note: Strike out either (i) or (ii) as applicable.
It is understood that if this declaration is found to be false, IGGL shall have the right to reject my/our bid, and

forfeit the EMD. If the bid has resulted in a contract, the contract will be liable for termination without
prejudice to any other right or remedy (including black listing or holiday listing) available to IGGL

Place: Signature of Bidder

Date: Name of signatory




Appendix-Al to Section 11

FORMAT OF AGREEMENT TO BE EXECUTED BETWEEN BIDDER AND THEIR
FOREIGN BASED SUPPORTING COMPANY ON INDIAN NON-JUDICIAL STAMP
PAPER OF REQUISITE VALUE DULY NOTARIZED.

This agreement made this day of month year by and between M/s.
(Fill in Bidder’s full name, constitution and registered office address)
hereinafter referred to as bidder on the first part and M/s. (Fill in

full name, constitution and registered office address company which hold more than fifty
percent of the paid up share capital of the bidding company or vice versa) hereinafter referred to
as “Supporting Company” of the second part.

Whereas

M/s. Indradhanush Gas Grid Limited (hereinafter referred to as IGGL) has invited offers vide
their tender No. for and M/s. (Bidder)
intends to bid against the said tender and desires to have technical support of M/s.
[Supporting Company]

And whereas Supporting Company represents that they have gone through and understood the
requirements of the subject tender and are capable and committed to provide the services as
required by the bidder for successful execution of the contract, if awarded to the bidder.

Now, it is hereby agreed to by and between the parties as follows:

a) M/s. (Bidder) will submit an offer to IGGL for the full scope of
work as envisaged in the tender document as a main bidder and liaise IGGL
directly for any clarifications etc. in this context.

b) M/s. [Supporting Company] undertakes to provide technical support
and expertise, expert manpower and project management including financial
support, if so required, to the bidder to discharge its obligations as per the Scope
of Work of the tender / Contract for which offer has been made by the bidder and
accepted the IGGL.

c) The Bidder/ Supporting Company holds more than 50% paid up equity capital of
the Supporting Company/ Bidder.

d) This agreement will remain valid till validity of bidder's offer to IGGL including
extension if any and till satisfactory performance of the contract, the same is
awarded by IGGL to the bidder.

e) Supporting Company undertakes that this agreement shall remain enforceable
even if their stake in Bidder is diminished during the execution of works under
the contract between the Bidder and IGGL.

f) The bidder shall have the overall responsibility of satisfactory execution of the
contract awarded by IGGL, however without prejudice to any rights that IGGL
might have against the Supporting Company




9) It is further agreed that, if contract pursuant to Supporting Company shall be
jointly and severely responsible to IGGL for the performance of works during
contract period and for the satisfactory execution of the contract, and for all the
consequences for non-performance thereof.

In witness whereof the parties hereto have executed this agreement on the date mentioned above.

For and on behalf of For and on behalf of
(Bidder) (Supporting Company).
M/s. M/s.

Witness: Witness:

1) 1)

2) 2)




Appendix-A2 to Section 11

ARANTEE BY THE FOREIGN BASED SUPPORTIN MPANY. ARANTOR
(to be executed on plain paper)

THIS DEED OF GUARANTEE executed at ........... this ........ day of ......... by M/s
.............................. (mention complete name) a company duly established and existing
under the laws of ...................... (insert country), having its Registered Office at

............................................. hereinafter called “the Guarantor and/ or the Supporting
Company” which expression shall, unless excluded by or repugnant to the subject or context
thereof, be deemed to include its successors and permitted assignees.

FOR

MIS .o (bidder) a company duly established and existing under the laws of
...................... (insert country), having its Registered Office at
............................................. hereinafter called the “Bidder” which expression shall,
unless excluded by or repugnant to the subject or context thereof, be deemed to include its
successors and permitted assignees.

TOWARDS

M/s Indradhanush Gas Gris Limited, a company duly registered under the law of India having its
Registered Office at 7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-
781006, Assam, and having Purchase center at ............... hereinafter called “IGGL” which
expression shall unless excluded by or repugnant to the context thereof, be deemed to include
its successor and assignees

WHEREAS IGGL has invited tender number ..................... for ........ 1)1 R , and
the bidder has submitted it bid number............... in response to the above mentioned tender
invited by IGGL.

AND WHEREAS the bidder/ Guarantor Company holds more than 50% paid up equity capital
of the Supporting Company/ Bidder .

AND WHEREAS one of the condition for acceptance of Bidder’s bid against said tender is that
in case the bidder is seeking to qualify upon the technical credentials of its Guarantor Company,
then the bidder shall arrange a guarantee from its Guarantor Company guaranteeing due and
satisfactory performance of the work covered under the said tender including any change
therein as may be deemed appropriate by the IGGL at any stage.

The Guarantor represents that they have gone through and understood the requirement of the
above said tender and are capable of and committed to provide technical and such other supports
as may be required by the Bidder for successful execution of the same.

The Bidder and the Guarantor have entered into an agreement dated ......... as per which the
Guarantor shall be providing technical, financial and such other supports as may be necessary
for performance of the work under the tender, if the contract is awarded to the Bidder.

Accordingly, at the request of the Bidder and in consideration of and as a requirement for the
IGGL to enter into agreement(s) with the Bidder, the Guarantor hereby guarantees and




undertakes that upon award of Contract to Bldder against bid number .................. , made by the
Bidder under tender number..................:

1.

The Guarantor unconditionally agrees that in case of non-performance by the
Bidder of any of its obligations in any respect, the Guarantor shall, immediately
on receipt of notice of demand by the IGGL , take up the job without any demur
or objection, in continuation and without loss of time and without any cost to the
IGGL and duly perform the obligations of the Bidder to the satisfaction of the
IGGL.

The Guarantor agrees that the Guarantee contained herein shall remain valid till
the satisfactory execution and completion of the work (including discharge of the
warranty obligations) awarded to the Bidder.

The Guarantor shall be jointly and severally responsible to IGGL for satisfactory
performance of works during contract period and for the satisfactory execution of
the contract, and for all consequences for non-performance thereof.

The liability of the Guarantor, under the Guarantee, is limited of the Bidder
for non- performance under the contract entered between IGGL and the Bidder.
This will, however, be in addition to the forfeiture of the Performance and
Advance Guarantees furnished by the Bidder.

The Guarantor agrees to execute a Corporate Guarantee in favour of IGGL,
guaranteeing the performance of obligations by the Bidder, in case the Contract is
awarded to the Bidder by IGGL.

The Guarantor represents that this Guarantee has been issued after due
observance of the appropriate laws in force in India. The Guarantor hereby
undertakes that the Guarantor shall obtain and maintain in full force and effect all
the governmental and other approvals and consents that are necessary and do all
other acts and things necessary or desirable in connection therewith or for the due
performance of the Guarantor’s obligations towards IGGL.

Any dispute arising out of or in connection with this contract, including any
question regarding its existence, validity or termination, shall be referred to and
finally resolved by arbitration. It is further agreed that Claims by and against the
Guarantor, the Bidder and IGGL under the different contract to be entered
pursuant to their relationship can be brought under a single reference and there
shall be no bar on the consolidation of such proceedings before the same arbitral
tribunal. The governing law shall be the laws of India and seat of arbitration shall
be Guwahati, Assam, India. The language of arbitration shall be English.

The Guarantor hereby declares and represents that this Guarantee has been given
without any undue influence or coercion, and that the Guarantor has fully
understood the implications of the same.

In case of award of contract to the bidder, the Guarantor shall provide
Performance Bank Security to IGGL, equivalent to 50% of the value of
Performance Bank Security to be submitted by the bidding company, in the
prescribed format within 15 days from the date of Fax of Acceptance, as
guarantee for performance by the bidder/contractor. The Guarantor hereby
expressly agrees that if in the opinion of IGGL, the Bidder / Contractor has failed
to perform its obligations under the contract in any manner, IGGL shall have
unfettered right to invoke the said Bank guarantee. The guarantor hereby agrees
that decision of IGGL about performance of the bidder / contractor shall be final
and shall not be questioned by the Guarantor. Guarantor shall have no objection
to invocation of the Performance Bank Guarantee submitted by the Guarantor




10.

Witness:
1.Signature
Full Name

OR
(applicable, subject to meeting the conditions stipulated in BEC in respect of
additional Performance Bank Security)

In case of award of contract to the bidder, the bidder on behalf of the Guarantor
shall provide additional Performance Bank Security to IGGL, equivalent to 50%
of the value of Performance bank Security to be submitted by the bidding
company, in the prescribed format within 15 days from the date of Fax of
Acceptance, as guarantee for performance by the bidder/contractor. The
Guarantor hereby expressly agrees that if in the opinion of IGGL, the Bidder /
Contractor has failed to perform its obligations under the contract in any manner,
IGGL shall have unfettered right to invoke the said Bank guarantee. The
Guarantor hereby agrees that decision of IGGL about performance of the bidder /
contractor shall be final and shall not be questioned by the Guarantor. Guarantor
shall have no objection to invocation of the Performance Bank Security submitted
by the Bidder on behalf The Guarantor represents and confirms that the Guarantor
has the legal capacity, power and authority to issue this Guarantee and that giving
of this Guarantee and the performance and observations of the obligations
hereunder do not contravene any existing laws.

(Strike through the clause whichever is not applicable)

The Guarantor represents and confirms that the Guarantor has the legal capacity,
power and authority to issue this Guarantee and that giving of this Guarantee and
the performance and observations of the obligations hereunder do not contravene
any existing laws.

For & on behalf of (Supporting Company)
M/s

Signature
Name

Designation
official seal

Address

2.Signature
Full Name

Address

INSTRUCTIONS FOR FURNISHING GUARANTEE

1. The official(s) executing the guarantee should affix full signature(s) on each page.

2. Resolution passed by Board of Directors of the guarantor company authorizing the
signatory(ies) to execute the guarantee, duly certified by Company Secretary should be
furnished along with Guarantee.




Appendix-A2A to Section 11

CERTIFICATE ISSUED BY COMPANY SECRETARY OF THE GUARANTOR
COMPANY

“Obligations contained in deed of guarantee No. furnished against tender No.
are enforceable against the Guarantor Company and the same do not, in any way,
contravene any law of the country of which the Guarantor Company is the subject.”

The above certificate should be enclosed alongwith the Guarantee.




Appendix-A3 to Section 11

PROFORMA OF "BANK GUARANTEE" TOWARDS PERFORMANCE SECURITY [/
ECURITY DEPOSIT BY FOREIGN BASED SUPPORTIN MPANY OF THE
BIDDIN MPANY

CONTRACT PERFORMANCE SECURITY /JSECURITY DEPOSIT
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)

To,
To, Bank Guarantee No.
M/s Indradhanush Gas Grid | Date of BG
Limited BG Valid up to (Expiry date)
Claim period up to (indicate date
of expiry of claim period which
includes minimum three months
from the expiry date)
Stamp SI. No./e-Stamp Certificate
No.
Dear Sir(s),
M/s. having
registered office at (herein after called the “CONTRACTOR/” which
expression shall wherever the context so require include its successors and assignees) have been
placed/ awarded the job/work of vide
PO/LOA /FOA No. dated (herein after called

CONTRACT) for IGGL having registered office at 7th Floor, 122A, NRL Centre, Christian
Basti, G. S. Road, Guwahati-781006, Assam (herein after called the “IGGL” which expression
shall wherever the context sorequire include its successors and assignees).

Further, M/s (Name of the Supporting company) having its registered/head office
at based on whose experience/technical strength, the CONTRACTOR/
has qualified for award of contract (hereinafter referred to as the 'SUPPORTING COMPANY")
which expression shall, unless repugnant to the context or meaning thereof include all its
successors, administrators, executors and assignees) has agreed to provide complete technical and
other support to the CONTRACTOR for successful completion of the contract as mentioned
above, entered between IGGL and the CONTRACTOR and IGGL having agreed that the
'SUPPORTING COMPANY" shall furnish to IGGL a

performance guarantee for Indian Rupees/USS$............... towards providing complete

financial and other support to the CONTRACTOR for successful completion of the contract as
mentioned above,

The said M/s. (Supporting Company) has
approached us and at their request and in consideration of the premises we having our office at
have agreed to give such guarantee as hereinafter mentioned.

2. We (name of the bank) registered under the laws of
having head/registered office at

(hereinafter referred to as "the Bank", which expression shall, unless repugnant to the
context or meaning thereof, include all its successors, administrators, executors and
permitted assignees) do hereby guarantee and undertake to pay immediately on first demand

in writing any/all moneys to the extent of Indian Rs./US$ (in figures) (Indian




10.

Rupees/US Dollars (in words) ) without any demur,
reservation, contest or protest and/or without any reference to the 'SUPPORTING
COMPANY". Any such demand made by IGGL on the Bank by serving a written notice
shall be conclusive and binding, without any proof, on the bank as regards the amount due
and payable, notwithstanding any dispute(s) pending before any Court, Tribunal, Arbitrator
or any other authority and/or any other matter or thing whatsoever, as liability under these
presents being absolute and unequivocal. We agree that the guarantee herein contained shall
be irrevocable and shall continue to be enforceable until it is discharged by IGGL in
writing. This guarantee shall not be determined, discharged or affected by the liquidation,
winding up, dissolution or insolvency of the 'SUPPORTING COMPANY" and shall remain
valid, binding and operative against the bank.

The Bank also agrees that IGGL at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance, without proceeding against the
'SUPPORTING COMPANY" and notwithstanding any security or other guarantee that
IGGL may have in relation to the 'SUPPORTING COMPANY s liabilities.

The Bank further agrees that IGGL shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said CONTRACT or to extend time of performance by the said
CONTRACTOR from time to time or to postpone for any time or from time to time
exercise of any of the powers vested in IGGL against the said CONTRACTOR/ and to
forbear or enforce any of the terms and conditions relating to the said agreement and we
shall not be relieved from our liability by reason of any such variation, or extension being
granted to the said CONTRACTOR or for any forbearance, act or omission on the part of
IGGL or any indulgence by IGGL to the said CONTRACTOR(s) or any such matter or
thing whatsoever which under the law relating to sureties would, but for this provision, have
effect of so relieving us.

The Bank further agrees that the Guarantee herein contained shall remain in full force
during the period that is taken for the performance of the CONTRACT and all dues of
ONGC under or by virtue of this CONTRACT have been fully paid and its claim satisfied
or discharged or till IGGL discharges this guarantee in writing, whichever is earlier.

This Guarantee shall not be discharged by any change in our constitution, in the
constitution of IGGL or that of the 'SUPPORTING COMPANY".

The Bank confirms that this guarantee has been issued with observance of appropriate laws
of the country of issue.

The Bank also agrees that this guarantee shall be governed and construed in accordance
with Indian Laws and subject to the exclusive jurisdiction of Indian Courts of the place from
where the purchase CONTRACT has been placed.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
limited to Indian Rs./USS$ (in figures) (Indian Rupees/US Dollars (in
words) only) and our guarantee shall remain in force until (indicate the
date of expiry of bank guarantee)

We have power to issue this guarantee in your favor under Memorandum and Articles of
Association and the undersigned has full power to do under the Power of Attorney, dated




granted to him by the Bank.
11. Notwithstanding anything contained herein:

a)  The Bank’s liability under this Guarantee shall not exceed (currency in figures) . .
.............. (currency inwordsonly) . . ...

b)  This Guarantee shall remain in force upto (this date should be
expiry date of defect liability period of the Contract) and any extension(s) thereof;
and

¢)  The Bank shall be released and discharged from all liability under this Guarantee
unless a written claim or demand is issued to the Bank on or before the midnight
of ovvi (indicate date of expiry of claim period which includes
minimum three months from the expiry of this Bank Guarantee) and if extended,
the date of expiry of the last extension of this Guarantee. If a claim has been
received by us within the said date, all the rights of IGGL under this Guarantee
shall be valid and shall not cease until we have satisfied that claim.

Yours faithfully,

Bank by its Constituted Attorney

Signature of a person dulyauthorized to sign on behalf of the Bank:
E-mail :
Telephone/Mobile No. :




INSTRUCTIONS FOR FURNISHING

"CONTRACT PERFORMANCE SECURITY " BY "BANK GUARANTEE"
The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper
as per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the
issuing bank. In case of foreign bank, the said Bank Guarantee to be issued by its
correspondent bank in India on requisite non-judicial stamp paper and place of Bid to be
considered as Guwahati, Assam.
The Bank Guarantee by Bidders will be given from bank as specified at clause no. 16.1
of ITB of Tender Document.
A letter from the issuing bank of the requisite Bank Guarantee confirming that said Bank
Guarantee and all future communication relating to the Bank Guarantee shall be
forwarded to Purchaser as per format appended below.
If a Bank Guarantee is issued by a commercial bank, then a letter to Purchaser and copy
to Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00
[Rupees One Hundred Crores] or its equivalent in foreign currency alongwith
documentary evidenceor in the Bank Guarantee itself..

1 BANKGUARANTEENO

2 VENDORNAME / VENDOR CODE : | NAME
VENDOR CODE

3 BANK GUARANTEE AMOUNT
4 PURCHASE ORDER/LOANO
5 BG ISSUED BANK DETAILS| :
(A) EMAL ID
(B) ADDRESS

(C) PHONENO/
MOBILE NO.




SECTION-III

INSTRUCTION TO
BIDDERS

(TO BE READ IN CONJUNCTION WITH
BIDDING DATA SHEET (BDS)




[A]

[B]

[C]

[D]

[E]

GENERAL.:

1.

Uk~ wN

SCOPE OF BID

ELIGIBLE BIDDERS

BIDS FROM CONSORTIUM
ONE BID PER BIDDER
COST OF BIDDING
SITE-VISIT

BIDDING DOCUMENTS:

7.
8.
9.

CONTENTS OF BIDDING DOCUMENTS
CLARIFICATION OF TENDER DOCUMENTS
AMENDMENT OF BIDDING DOCUMENTS

PREPARATION OF BIDS:

10.
11.
12.
13
14.
15.
16.
17.
18.
19.
20.

LANGUAGE OF BID

DOCUMENTS COMPRISING THE BID

BID PRICES

GST (CGST & SGST/UTGST or IGST)

BID CURRENCIES

BID VALIDITY

EARNEST MONEY DEPOSIT / BID SECURITY
PRE-BID MEETING

FORMAT AND SIGNING OF BID

ZERO DEVIATION & REJECTION CRITERIA
E-PAYMENT

SUBMISSION OF BIDS:

21.
22.
23.
24.

SUBMISSION,SEALING AND MARKING OF BIDS
DEADLINE FOR SUBMISSION OF BIDS

LATE BIDS

MODIFICATION AND WITHDRAWAL OF BIDS

BID OPENING AND EVALUATION:

25.

26.
27.
28.
29.

30.
3L

32.
33.
34.

EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY
OR ALL BIDS

BID OPENING

CONFIDENTIALITY

CONTACTING THE EMPLOYER

EXAMINATION OF BIDS AND DETERMINATION OF
RESPONSIVENESS

CORRECTION OF ERRORS

CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF
BIDS

EVALUATION AND COMPARISON OF BIDS

COMPENSATION FOR EXTENDED STAY

PURCHASE PREFERENCE




[F]

[G]

AWARD OF CONTRACT:

35.
36.
37.
38.
39.

40.
41.
42.
43.
44,
45.
46.
47.
48.
49.
50.

ol.

AWARD

NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA]
SIGNING OF AGREEMENT

CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT
PROCEDURE FOR ACTION IN CASE
CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES
PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL
ENTERPRISE

AHR ITEMS

VENDOR EVALUATION PROCEDURE
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INSTRUCTIONS TO BIDDERS [ITB]
TO BE READ IN NJUNCTION WITH BIDDING DATA SHEET (BD

[A] - GENERAL

SCOPEOFBID

The Employer as defined in the "General Conditions of Contract [GCC]", wishes to
receive Bids as described in the Invitation For Bid(the “Tender Document /Bid
Document”)issued by Employer. Employer/Owner/IGGL occurring herein under shall
be considered synonymous.

SCOPE OF BID: The scope of work/ Services shall be as defined in the Tender
documents.

The successful bidder will be expected to complete the scope of Bid within the period
stated in Special Conditions of Contract.

Throughout the Tender Documents, the terms 'Bid’, 'Tender'& ‘Offer’ and their
derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, '‘Day'
means 'Calendar Day' and 'Singular' also means 'Plural’.

ELIGIBLE BIDDER

The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt/
Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB],
Clause No. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices).
The Bidder is not put on ‘Holiday’ by IGGL or Public Sector Project Management
Consultant (like EIL, Mecon only due to “poor performance” or “corrupt and fraudulent
practices”) or banned/blacklisted by Government department/ Public Sector on due date
of submission of bid. Further, neither bidder nor their allied agency/(ies) (as defined in
the Procedure for Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices)
are on banning list of IGGL or the Ministry of Petroleum and Natural Gas.
If the bidding documents were issued inadvertently/ downloaded from website, offers
submitted by such bidders shall not be considered for opening/ evaluation/Award and
will be returned immediately to such bidders.
In case there is any change in status of the declaration prior to award of contract, the
same has to be promptly informed to IGGL by the bidder.
It shall be the sole responsibility of the bidder to inform about their status regarding para
1 of clause 2.2 herein above on due date of submission of bid and during the course of
finalization of the tender. Concealment of the facts shall tantamount to misrepresentation
of facts and shall lead to action against such Bidders as per clause 39 of ITB.
The Bidder should not be under any liquidation court receivership or similar proceedings
on due date of submission of bid. In case there is any change in status of the declaration
prior to award of contract, the same has to be promptly informed to IGGL by the bidder.
It shall be the sole responsibility of the bidder to inform IGGL there status on above on
due date of submission of bid and during the course of finalization of the tender.
Concealment of the facts shall tantamount to misrepresentation of facts and shall lead to
action against such Bidders as per clause no.39 of ITB.
Bidder shall not be affiliated with a firm or entity:
M that has provided consulting services related to the work to the Employer during
the preparatory stages of the work or of the project of which the works/services
forms a part of or
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(i)  that has been hired (proposed to be hired) by the Employer as an Engineer/
Consultant for the contract.
Neither the firm/entity appointed as the Project Management Consultant (PMC) for a
contract nor its affiliates/ JV’S/ Subsidiaries shall be allowed to participate in the
tendering process unless it is the sole Licensor/Licensor nominated agent/ vendor.
Pursuant to qualification criteria set forth in the bidding document, the Bidder shall
furnish all necessary supporting documentary evidence to establish Bidder’s claim of
meeting qualification criteria.
Power of Attorney:
Power of Attorney (POA) to be issued by the bidder in favour of the authorised
employee(s), in respect of the particular tender, for purpose of signing the documents
including bid, all subsequent communications, agreements, documents etc. pertaining to
the tender and act and take any and all decision on behalf of the bidder (including
Consortium). Any consequence resulting due to such signing shall be binding on the
Bidder (including Consortium).
Q)] In case of a Single Bidder, the Power of Attorney shall be issued as per the
constitution of the bidder as below:
a) In case of Proprietorship: by Proprietor
b) Incase of Partnership: by all Partners or Managing Partner
c) In case of Limited Liability Partnership: by any bidder’s employee
authorized in terms of Deed of LLP
d) In case of Public / Limited Company: PoA in favourof authorized
employee(s) by Board of Directors through Board Resolution or by the
designated officer authorized by Board to do so. Such Board Resolution
should be duly countersigned by Company Secretary / MD / CMD / CEO.
(1 In case of a Consortium, Power of Attorney shall be issued both by Leader as
well as Consortium Member(s) of the Consortium as per procedure defined herein
above in favour of employee of Leader of Consortium.
The Power of Attorney should be valid till award of contract / order to successful bidder.

In case of change of constitution of bidder after submission of bid, the same shall be
informed by the bidder to IGGL promptly. Failure to same shall be considered as
misrepresentation by the bidder.

BIDS FROM "CONSORTIUM" — NOT APPLICABLE

ONE BID PER BIDDER

A Bidder shall submit only 'one [01] Bid' in the same Bidding Process either as single
entity or as a member of any consortium (wherever consortium bid is allowed). A Bidder
who submits or participates in more than ‘one [01] Bid' will cause all the proposals in
which the Bidder has participated to be disqualified.

More than one bid means bid(s) by bidder(s) having same Proprietor / Partners / Limited
Liability Partner in any other Bidder (s). Further, more than one bids shall also include
two or more bidders having common power of attorney holder.

Failure to comply this clause during tendering process will disqualify all such bidders
from process of evaluation of bids.

Alternative Bids shall not be considered.

The provisions mentioned at sl. no. 4.1 and 4.2 shall not be applicable wherein bidders
are quoting for different Items / Sections / Parts / Groups/ SOR items of the same tender
which specifies evaluation on Items / Sections / Parts / Groups/ SOR items basis.
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COST OF BIDDING

The Bidder shall bear all costs associated with the preparation and submission of the Bid
including but not limited to Documentation Charges, Bank charges, all courier charges,
translation charges, authentication charges and any associated charges including taxes &
duties thereon. Further, IGGL will in no case, be responsible or liable for these costs,
regardless of the outcome of the bidding process.

SITEVISIT

The Bidder is advised to visit and examine the site of works and its surroundings and
obtain for itself on its own responsibility all information that may be necessary for
preparing the Bid and entering into a Contract for the required job. The costs of visiting
the site shall be borne by the Bidder.

The Bidder or any of its personnel or agents shall be granted permission by the Employer
to enter upon its premises and land for the purpose of such visits, but only upon the
express conditions that the Bidder, its personnel and agents will release and indemnify
the Employer and its personnel, agents from and against all liabilities in respect thereof,
and will be responsible for death or injury, loss or damage to property, and any other
loss, damage, costs, and expenses incurred as a result of inspection.

The Bidder shall not be entitled to hold any claim against IGGL for non-compliance due
to lack of any kind of pre-requisite information as it is the sole responsibility of the
Bidder to obtain all the necessary information with regard to site, surrounding, working
conditions, weather etc. on its own before submission of the bid.

=BIDDING DOCUMENTS

CONTENTS OF BIDDING DOCUMENTS

The contents of Bidding Documents / Tender Documents are those stated below, and
should be read in conjunction with any 'Addendum / Corrigendum and Clarification(s)'
issued in accordance with "ITB: Clause-8 &9":

Section-| : Invitation for Bid [IFB]*
Section-Il  : BID EVALUATION CRITERIA [BEC] & Evaluation methodology
Section-1I1  : Instructions to Bidders [ITB], Annexure, Forms & Format**

Section-1V  : General Conditions of Contract [GCC]***
Section-V : Special Conditions of Contract [SCC]
Section-VI  : Schedule of Rates

VVVVVYYVY

*Request for Quotation’, wherever applicable, shall also form part of the Bidding
Document.

**The subject tender is based on standard formats and applicability of some specific clauses
may be seen in Annexure-1V to Section-11l i.e. BDS (Bidding Data Sheet).

For participation in e-tender, instructions are mentioned at Annexure-I11 to Section-III.
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The Bidder is expected to examine all instructions, forms, terms & conditions in the
Bidding Documents. The "Request for Quotation [RFQ] &lInvitation for Bid (IFB)"
together with all its attachments thereto, shall be considered to be read, understood and
accepted by the Bidders. Failure to furnish all information required by the Bidding
Documents or submission of a Bid not substantially responsive to the Bidding
Documents in every respect will be at Bidder's risk and may result in the rejection of his
Bid.

LARIFICATION OF TENDERD MENT

A prospective Bidder requiring any clarification(s) of the Bidding Documents may notify
VCS in writing by email at VCS’s mailing address indicated in the BDS no later than 02
(two) days prior to pre-bid meeting (in cases where pre-bid meeting is scheduled) or
05 (five) days prior to the due date of submission of bid in cases where pre-bid meeting
is not scheduled. IGGL/ VCS reserves the right to ignore the bidders request for
clarification if received after the aforesaid period. IGGL/ VCS may respond in writing
to the request for clarification. IGGL's/ VCS’s response including an explanation of the
query, but without identifying the source of the query will be uploaded on Tender
Wizard e-portal / communicated to prospective bidders by e-mail.

Any clarification or information required by the Bidder but same not received by the
Employer at clause 8.1 (refer BDS for address) above is liable to be considered as "no
clarification / information required".

AMENDMENT OF BIDDING DOCUMENTS

At any time prior to the 'Bid Due Date', Employer may, for any reason, whether at its
own initiative or in response to a clarification requested by a prospective Bidder, modify
the Bidding Documents by addenda/ corrigendum.

Any corrigendum thus issued shall be integral part of the Tender Document and shall be
hosted on the websites as provided at clause no. 2.0 (G) of IFB /communicated to
prospective bidders by e-mail. Bidders have to take into account all such corrigendum
before submitting their Bid.

The Employer, if consider necessary, may extend the Bid Due Date in order to allow the
Bidders a reasonable time to furnish their most competitive bid taking into account the
addenda/corrigendum issued thereof.
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[C] —PREPARATION OF BIDS
LANGUAGE OF BID:

The bid prepared by the Bidder and all correspondence, drawing(s), document(s),
certificate(s) etc. relating to the Bid exchanged by Bidder and IGGL/ VCS shall be
written in English language only. In case a document, certificate, printed literature etc.
furnished by the Bidder in a language other than English, the same should be
accompanied by an English translation duly authenticated by the Indian Chamber of
Commerce, in which case, for the purpose of interpretation of the Bid, the English
translation shall govern.

DOCUMENTS COMPRISING THE BID

The Bid must be submitted on Tender Wizard e-Portal as follows:-:




11.1.1 ENVELOPE-I: "TECHNO-COMMERCIAL / UN-PRICED BID" shall contain the
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following:

(@) '‘Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed contents
with index.

(b) '‘Bidder's General Information', as per 'Form F-1",

(© Copies of documents, as specified in tender document

(d) Copy of Schedule of Rate (SOR) with prices blanked out mentioning quoted / not
quoted (as applicable) written against each item as a confirmation that the prices
are quoted in requisite format.

©)] ‘Letter of Authority’ on the Letter Head, as per 'Form F-3'

()] '‘Agreed Terms and Conditions', as per 'Form F-5'

()] 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-6'

(h) Duly attested documents in accordance with the "BID EVALUATION
CRITERIA [BEC]" establishing the qualification.

Q) Copy of Power of Attorney /copy of Board Resolution, in favour of the
authorized signatory of the Bid, as per clause no.2.7 of ITB

() Declaration for Bid Security (for MSEs, CPSEs, Start-ups (to whom exemption is
allowed as per extant guidelines in vogue)) as per Clause 16A of ITB along with
documentary evidences establishing MSE / CPSE / Start-ups (as applicable)

(K) Earnest Money Deposit (EMD), as per Clause 16 of 1TB

() Undertaking as per Form-1 to Annexure-V to Section-111 by MSE bidders and

Bidders seeking preference under Policy for purchase preference linked with
Make in India (PPP-MII), if applicable.
Undertaking as per Form-2 to Annexure-V to Section-111 and Certification
from the statutory auditor or cost auditor of the company (in the case of
companies) or from a practicing cost accountant or practicing chartered
accountant (in respect of other than companies) as per Form-3 to Annexure-
V to Section-III.

(m)  Undertaking as per Form-1 to Section-Il regarding Provisions for Procurement
from a Bidder which shares a land border with India

(n) All forms and Formats including Annexures

(o) Void

(p) ‘Indemnity Bond’ as per ‘Form F-15’

@ Tender Document, its Corrigendum/Amendment/Clarification(s) duly signed on
each page (in case of manual tendering)/ digitally signed (in case of e-Tender) by
the Authorized Signatory holding POA.

(3] Additional document specified in BDS, SCC, Scope of Supply or mentioned
elsewhere in the Tender Document, its
Corrigendum/Amendment/Clarification(s).

(s) Any other information/details required as per Bidding Document

Note: All the pages of the Bid must be signed by the "Authorized Signatory" of the
Bidder holding POA.

ENVELOPE-II: Price Bid

Part-11 of the Bid shall contain Price Bid only. The Prices are to be submitted strictly in
the Price Schedule/ Schedule of Rate (SOR) - Rev-01 format of the Tender Document as per
instructions mentioned hereunder and to be digitally signed and uploaded in SOR-Rev-01
attachment in IGGL’s e-Portal(www.tenderwizard.com/VCS). IGGL shall not be responsible
for any failure on the part of the bidder to follow the instructions given in the Note below.
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i) The Prices are to be submitted strictly as per the Schedule of Rate of the bidding
documents. IGGL shall not be responsible for any failure on the part of the bidder
to follow the instructions.

i) Bidders are advised NOT to mention Rebate/Discount separately, either in the
SOR format or anywhere else in the offer. In case Bidder(s) intend to offer any
Rebate/Discount, they should include the same in the item rate(s) itself under the
“Schedule of Rates (SOR)” and indicate the discounted unit rate(s) only.

iii) If any unconditional rebate has been offered in the quoted rate the same shall be
considered in arriving at evaluated price. However no cognizance shall be taken
for any conditional discount for the purpose of evaluation of the bids.

iv) In case, it is observed that any of the bidder(s) has/have offered suo-moto
Discount/Rebate after opening of unpriced bid but before opening of price bids
such discount /rebate(s) shall not be considered for evaluation. However, in the
event of the bidder emerging as the lowest evaluated bidder without
considering the discount/rebate(s), then such discount/rebate(s) offered by the
bidder shall be considered for Award of Work and the same will be conclusive
and binding on the bidder.

V) In the event as a result of techno-commercial discussions or pursuant to seeking
clarifications / confirmations from bidders, while evaluating the un-priced part of
the bid, any of the bidders submits a sealed envelope stating that it contains
revised prices; such bidder(s) will be requested to withdraw the revised prices
failing which the bid will not be considered for further evaluation.

In case of bids invited under Single Bid System (clause no. 2.0(C) of IFB refers), all the
documents as specified at Clause 11.1.1 & 11.1.2 of ITB can be submitted in single
envelope /folder, as per instructions of Tender Document.

11.2 IN CASE OF E-TENDERING:
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Bidders are requested to refer instructions for participating in e-Tendering (Annexure-I to
Section 1), User Manual for Bidders and FAQs available in Tender wizard portal
(www.tenderwizard.com/VCS) and bids submitted manually shall be rejected. All
pages of the Bid must be digitally signed by the "authorized signatory" of the Bidder
holding Power of Attorney. The Bid must be submitted on Tender wizard portal
(www.tenderwizard.com/VCS) as follows:-

PART-I: “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all the above
documents mentioned at 11.1.1 along with copy of EMD/Declaration for Bid Security,
copy of Power of Attorney should be uploaded in the private area earmarked (Tender
Document)in the Tender wizard portal (www.tenderwizard.com/VCS).

PART-II: PRICE BID

The Prices are to be filled strictly in the Schedule of Rate of the bidding documents and
provision mentioned at para 11.1.2 hereinabove and to uploaded in SOR
attachment/Conditions of E-tendering portal.

Void

BID PRICE

Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole
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works as described in Bidding Documents, based on the rates and prices submitted by
the Bidder and accepted by the Employer. The prices quoted by the Bidders will be
inclusive of all taxes except GST (CGST & SGST/UTGST or IGST).

Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part of Tender
document. If quoted in separate typed sheets and any variation in item description, unit
or quantity is noticed; the Bid is liable to be rejected.

Bidder shall quote for all the items of "SOR" after careful analysis of cost involved for
the performance of the completed item considering all parts of the Bidding Document. In
case any activity though specifically not covered in description of item under "SOR" but
is required to complete the works as per Specifications, Scope of Work / Service,
Standards, General Conditions of Contract (“GCC"), Special Conditions of Contract
("SCC™) or any other part of Bidding Document, the prices quoted shall deemed to be
inclusive of cost incurred for such activity.

All duties, taxes and other levies [if any] payable by the Contractor under the Contract,
or for any other cause except final GST (CGST & SGST/ UTGST or IGST) shall be
included in the rates / prices and the total bid-price submitted by the Bidder.

Bidder shall indicate applicable rate of GST (CGST & SGST/UTGST or IGST) in SOR.

Prices quoted by the Bidder, shall remain firm and fixed and valid till completion of the
Contract and will not be subject to variation on any account unless any price
escalation/variation is allowed elsewhere in the Tender Document.

The Bidder shall quote the prices in ‘figures’ & words. There should not be any
discrepancy between the prices indicated in figures and the price indicated in words. In
case of any discrepancy, the same shall be dealt as per clause no. 30 of ITB.

Bidder shall also mention the Service Accounting Codes (SAC) / Harmonized System
of Nomenclature (HSN) at the designated place in SOR.

GST (CGST & SGST/UTGST or IGST)

Bidders are required to submit copy of the GST Registration Certificate while submitting
the bids wherever GST (CGST & SGST/UTGST or IGST) is applicable.

Quoted prices should be inclusive of all taxes and duties, except GST (CGST & SGST
or IGST or UTGST).Please note that the responsibility of payment of GST (CGST &
SGST or IGST or UTGST) lies with the Contractor only. Contractor providing taxable
service shall issue an e-Invoice/Invoice/Bill, as the case may be as per rules/ regulation
of GST. Further, returns and details required to be filled under GST laws & rules should
be timely filed by Contractor with requisite details.

Payments to Contractor for claiming GST (CGST & SGST/UTGST or IGST) amount
will be made provided the above formalities are fulfilled. Further, IGGL may seek copies
of challan and certificate from Chartered Accountant for deposit of GST (CGST &
SGST/UTGST or IGST) collected from Owner.

In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority / any
equivalent government agency brings to the notice of IGGL that the Contractor has not
remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected from
IGGL to the government exchequer, then, that Contactor shall be put under Holiday list
of IGGL for period of six months after following the due procedure. This action will be
in addition to the right of recovery of financial implication arising on IGGL.

In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other than
due to change in turnover, payable on the contract value during contract period, the
Contractor shall submit a copy of the ‘Government Notification' to evidence the rate as
applicable on the Bid due date and on the date of revision.
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Beyond the contract period, in case IGGL is not entitled for input tax credit of GST
(CGST & SGST/UTGST or IGST), then any increase in the rate of GST (CGST &
SGST/UTGST or IGST) beyond the contractual delivery period shall be to
Contractor’s account whereas any decrease in the rate GST (CGST & SGST/UTGST
or IGST) shall be passed on to the Owner.

Beyond the contract period, in case IGGL is entitled for input tax credit of GST (CGST
& SGST/UTGST or IGST), then statutory variation in quoted GST (CGST &
SGST/UTGST or IGST) on supply and on incidental services, shall be to IGGL’s
account.

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation,
should be raised within two [02] months from the date of issue of 'Government
Notification' for payment of differential (in %) GST (CGST & SGST/UTGST or
IGST), otherwise claim in respect of above shall not be entertained for payment of
arrears.

The base date for the purpose of applying statutory variation shall be the Bid Due Date.
Where IGGL is entitled to avail the input tax credit of GST (CGST & SGST/UTGST
or IGST):-

Owner/ IGGL will reimburse the GST (CGST & SGST/UTGST or IGST) to the
Contractor at actuals against submission of E-Invoices/Invoices as per format specified
in rules/ regulation of GST to enable Owner/ IGGL to claim input tax credit of GST
(CGST & SGST/UTGST or IGST) paid. In case of any variation in the executed
quantities, the amount on which the GST (CGST & SGST/UTGST or IGST) is
applicable shall be modified in same proportion. Returns and details required to be filled
under GST laws & rules should be timely filed by supplier with requisite details.

The input tax credit of quoted GST (CGST & SGST/UTGST or IGST) shall be
considered for evaluation of bids, as per evaluation criteria of tender document.

Where IGGL is not entitled to avail/take the full input tax credit of GST (CGST &
SGST/UTGST or IGST):-

Owner/ IGGL will reimburse GST (CGST & SGST/UTGST or IGST) to the
Contractor at actuals against submission of E-Invoices/Invoices as per format specified
in rules/ regulation of GST subject to the ceiling amount of GST (CGST &
SGST/UTGST or IGST) as quoted by the bidder, subject to any statutory variations,
except variations arising due to change in turnover. In case of any variation in the
executed quantities (If directed and/or certified by the Engineer-In-Charge) the ceiling
amount on which GST (CGST & SGST/UTGST or IGST) is applicable will be
modified on pro-rata basis.

The bids will be evaluated based on total price including quoted GST (CGST &
SGST/UTGST or IGST).

IGGL will prefer to deal with registered supplier of goods/ services under GST.
Therefore, bidders are requested to get themselves registered under GST, it not registered
yet.

However, in case any unregistered bidder is submitting their bid, their prices will be
loaded with applicable GST (CGST & SGST/UTGST or IGST) while evaluation of
bid (if applicable as per Govt. Act/ Law in vogue). Where IGGL is entitled for input
credit of GST (CGST & SGST/UTGST or IGST), the same will be considered for
evaluation of bid as per evaluation methodology of tender document. Further, an
unregistered bidder is required to mention its Income Tax PAN in bid document.

In case IGGL is required to pay entire/certain portion of applicable GST (CGST &
SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder
directly as per GST (CGST & SGST/UTGST or IGST) laws, entire applicable
rate/amount of GST (CGST & SGST/UTGST or IGST) to be indicated by bidder in
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the SOR.
Where IGGL has the obligation to discharge GST (CGST & SGST/UTGST or
IGST) liability under reverse charge mechanism and IGGL has paid or is /liable to pay
GST (CGST & SGST/UTGST or IGST) to the Government on which interest or
penalties becomes payable as per GST laws for any reason which is not attributable to
IGGL or ITC with respect to such payments is not available to IGGL for any reason
which is not attributable to IGGL, then IGGL shall be entitled to deduct/ setoff /
recover such amounts against any amounts paid or payable by IGGL to Contractor /
Supplier.
Contractor shall ensure timely submission of correct invoice(s)/e-invoice(s), as per GST
rules/ regulation, with all required supporting document(s) within a period specified in
Contract to enable IGGL to avail input credit of GST (CGST & SGST/UTGST or IGST).
Further, returns and details required to be filled under GST laws & rules should be timely
filed by Contractor with requisite details.
If input tax credit is not available to IGGL for any reason not attributable to IGGL, then
IGGL shall not be obligated or liable to pay or reimburse GST (CGST & SGST/UTGST
or IGST) claimed in the invoice(s) and shall be entitled to deduct / setoff / recover such
GST amount (CGST & SGST/UTGST or IGST) or Input Tax Credit amount together
with penalties and interest, if any, against any amounts paid or becomes payable by
IGGL in future to the Contractor under this contract or under any other contract.
Anti-profiteering clause
As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in
rate of tax or from input tax credit to the consumer by way of commensurate reduction in
prices. The Contractor may note the above and quote their prices accordingly.
In case the GST rating of contractor on the GST portal / Govt. official website is negative
/ black listed, then the bids may be rejected by IGGL. Further, in case rating of bidder is
negative / black listed after award of work, then IGGL shall not be obligated or liable to
pay or reimburse GST to such cand shall also be entitled to deduct / recover such GST
along with all penalties / interest, if any, incurred by IGGL.
GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 which
subsumed various indirect taxes and duties applicable before 01.07.2017. Accordingly,
the provisions of General Condition of Contract relating to taxes and duties which are
subsumed in GST are modified to aforesaid provisions mentioned in clause no. 12 and 13
of ITB.
GST, as quoted by the bidder in Schedule of Rates, shall be deemed as final and binding
for the purpose of bid evaluation (applicable for tenders where bidder quotes the GST
rates). In case a bidder enters “zero/blank” GST or an erroneous GST, the bid evaluation
for finalizing the L1 bidder will be done considering the “Zero” or quoted GST rate, as
the case may be. No request for change in GST will be entertained after submission of
bids.
In cases where the successful bidder quotes a wrong GST rate, for releasing the order, the
following methodology will be followed:
> In case the actual GST rate applicable is lower than the quoted GST rate, the
actual GST rate will be added to the quoted basic prices. The final cash outflow
will be based on actual GST rate.
> In case the actual GST rate applicable is more than the quoted GST rate, the basic
prices quoted will be reduced proportionately, keeping the final cash outflow the
same as the overall quoted amount.
Based on the Total Cash Outflow calculated as above, IGGL shall place orders.
Wherever TDS under GST Laws has been deducted from the invoices raised / payments made
to the Contractors, as per the provisions of the GST law / Rules, Contractors should accept the
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corresponding GST-TDS amount populated in the relevant screen on GST common portal
(www.gst.gov.in). Further, Vendors should also download the GST TDS certificate from GST
common portal (reference path: Services > User Services > View/Download Certificates
option).

Provision w.r.t. E- Invoicing requirement as per GST laws:

Supplier who is required to comply with the requirements of E-invoice for B2B
transactions as per the requirement of GST Law will ensure the compliance of
requirement of E Invoicing under GST law. If the invoice issued without following this
process, such invoice can-not be processed for payment by IGGL as no ITC is allowed
on such invoices.

Therefore, all the payments to such supplier who is liable to comply with e-invoice as per
GST Laws shall be made against the proper e-invoice(s) only. Further, returns and details
required to be filled under GST laws & rules against such e-invoices should be timely
filed by Supplier of Goods with requisite details.

If input tax credit is not available to IGGL for any reason attributable to supplier (both
for E-invoicing cases and non-E-invoicing cases), then IGGL shall not be obligated or
liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) claimed in the
invoice(s) and shall be entitled to deduct / setoff / recover such GST amount (CGST &
SGST/UTGST or IGST) or Input Tax Credit amount together with penalties and interest,
if any, by adjusting against any amounts paid or becomes payable in future to the
supplier under this contract or under any other contract.

To ensure compliance, undertaking in requisite format is to be submitted by supplier as
per format F-17 along with documents for release of payment.

13.16 New Taxes & duties: Any new taxes & duties, if imposed by the State/ Central Govt. of

13.17

14

India after the due date of bid submission but before the Contractual Completion Date,
shall be reimbursed to the Service Provider on submission of copy of notification(s)
issued from State/ Central Govt. Authorities along with documentary evidence for proof
of payment of such taxes & duties, but only after ascertaining it’s applicability with
respect to the Contract.

Full payment including GST will be released at the time of processing of invoice for
payment, where the GST amount reflects in Form GSTR-2A of IGGL. However, in
case where the GST amount doesn’t reflect in Form GSTR-2A of IGGL, the amount of
GST will be released after reflection of GST amount of corresponding invoice in Form
GSTR-2A of IGGL.

BID CURRENCIES:

Bidders must submit bid in Indian Rupees only.
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BID VALIDITY

Bids shall be kept valid for period specified in BDS from the final Due date of
submission of bid'. A Bid valid for a shorter period may be rejected by IGGL as 'non-
responsive'.

In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the
Employer may request the Bidders to extend the 'Period of Bid Validity' for a specified
additional period. The request and the responses thereto shall be made in writing or by
email. A Bidder may refuse the request without forfeiture of his EMD / Bid Security.

A Bidder agreeing to the request will not be required or permitted to modify his Bid, but
will be required to extend the validity of its EMD for the period of the extension and in
accordance with "ITB: Clause-16" in all respects.

EARNEST MONEY DEPOSIT

Bid must be accompanied with earnest money (i.e. Earnest Money Deposit (EMD) also

known as Bid Security) in the form of ‘Demand Draft’ / ‘Banker’s Cheque’ [in favour

of Indradhanush Gas Grid Limited (IGGL) payable at place mentioned in BDS] or

‘Bank Guarantee strictly as per the format given in form F 2 of the Tender Document.

Bidder shall ensure that EMD submitted in the form of ‘Bank Guarantee’ should have a

validity of at least ‘two [02] months’ beyond the validity of the Bid. EMD submitted in

the form of ‘Demand Draft’ or ‘Banker’s Cheque’ should be valid for three months.

Bid not accompanied with EMD, or EMD not in requisite format shall be liable for

rejection. The EMD shall be submitted in Indian Rupees only.

IGGL shall not be liable to pay any documentation charges, Bank charges, commission,

interest etc. on the amount of EMD. In case EMD is in the form of a ‘Bank Guarantee’,

the same shall be from any Indian scheduled Bank or a branch of an International Bank

situated in India and registered with ‘Reserve Bank of India’ as Scheduled Foreign

Bank.

However, in case of ‘Bank Guarantee’ from Banks other than the Nationalized Indian

Banks, the Bank must be commercial Bank having net worth in excess of Rs. 100

Crores [Rupees One Hundred Crores] and a declaration to this effect should be made by

such commercial Bank either in the ‘Bank Guarantee’ itself or separately on its

letterhead.

Any Bid not secured in accordance with “ITB: Clause-16.1 & Clause-16.3” may be

rejected by IGGL as non-responsive.

Unsuccessful Bidder’s EMD will be discharged/ returned as promptly as possible, but

not later than ‘thirty [30] days’ after finalization of tendering process.

The successful Bidder’s EMD will be discharged upon the Bidder’s acknowledging the

‘Award’ and signing the ‘Agreement’ (if applicable) and furnishing the ‘Contract

Performance Security (CPS)/ Security Deposit’ pursuant to clause no. 38 of ITB.

Notwithstanding anything contained herein, the EMD may also be forfeited in any of

the following cases:

(a) If a Bidder withdraws his Bid during the ‘Period of Bid Validity’

(b) If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice

(c) If the Bidder modifies Bid during the period of bid validity (after Due Date
and Time for Bid Submission).

(d) Violates any other condition, mentioned elsewhere in the Tender Document,
which may lead to forfeiture of EMD.




(e) In the case of a successful Bidder, if the Bidder fails to:
(1) to acknowledge receipt of the “Notification of Award” / Fax of Acceptance
[FOAT",
(i1)) To furnish “Contract Performance Security / Security Deposit”, in
accordance with “ITB: Clause-38”
(iii) To accept ‘arithmetical corrections’ as per provision of the clause 30 of
ITB.

16.7  In case EMD is in the form of ‘Bank Guarantee’, the same must indicate the Tender
Document No. and the name of Tender Document for which the Bidder is
quoting. This is essential to have proper correlation at a later date.

16.8 MSEs (Micro & Small Enterprises) are exempted from submission of EMD in
accordance with the provisions of PPP-2012 and Clause 40 of ITB. However,
Traders/Dealers/ Distributors /Stockiest /Wholesaler are not entitled for exemption
of EMD. The Government Departments/PSUs are also exempted from the payment
of EMD. Further, Startups are also exempted from the payment of EMD.

16.9 In addition to existing specified form (i.e. Demand Draft (DD)/ Banker’s Cheque/
Bank Guarantee) mentioned in tender documents for submission of EMD/Bid Bond,
the bidder can also submit the EMD through online banking transaction i.e.
IMPS/NEFT/RTGS etc. While remitting, the bidder must indicate EMD and
tender/E-tender no. under remarks. Bidders shall be required to submit/ upload the
successful transaction details along-with their bid/e-bid in addition to forwarding the
details to dealing officer through email/letter along with tender reference number
immediately after remittance of EMD. In absence of submitting/ uploading the
remittance details, the bids are likely to be considered as bid not accompanied with
EMD. Further, in case of the above online transaction, submission of EMD in
original is not applicable.

16.10 In case of forfeiture of EMD/ Bid Security, the forfeited amount will be considered
inclusive of tax and tax invoice will be issued by IGGL. The forfeiture amount
will be subject to final decision of IGGL based on other terms and conditions of
order/ contract.”

16.11 "EMD/Bid Bond will not be accepted in case the same has reference of
‘remitter’/’financer’ other than bidder on the aforementioned financial instrument
of EMD/ Bid Bond submitted by the bidder and bid of such bidder will be
summarily rejected.

16A DECLARATION FOR BID SECURITY

Earnest Money Deposit/Bid Security is not applicable.
However, all the bidder (including MSEs, Startups) is required to submit Declaration for
Bid Security in bid as per proforma at Form F-2A.

17 PRE-BID MEETING (IF APPLICABLE

17.1  The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting"
which will be held at address specified in IFB. It is expected that a bidder shall not
depute more than 02 representatives for the meeting.

17.2  Purpose of the meeting will be to clarify issues and to answer questions on any matter
that may be raised at that stage and give hands-on e-tendering.
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Text of the questions raised and the responses given, together with any responses
prepared after the meeting, will be uploaded on Tender Wizard website against the
Tender as specified in "ITB: Clause-8. Any modification of the Contents of Bidding
Documents listed in "ITB: Clause-7.1", that may become necessary as a result of the Pre-
Bid Meeting shall be made by the Employer exclusively through the issue of an
Corrigendum pursuant to "ITB: Clause-9", and not through the minutes of the Pre-Bid
Meeting.

Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder.

EORMAT AND SIGNING OF BID

The original and all copies of the Bid shall be typed or written in indelible ink [in the
case of copies, photocopies are also acceptable] and shall be signed by a person or
persons duly authorized to sign on behalf of the Bidder (as per POA). The name and
position held by each person signing, must be typed or printed below the signature. All
pages of the Bid except for unamendable printed literature where entry(s) or
amendment(s) have been made shall be initialed by the person or persons signing the
Bid.

The Bid shall contain no alterations, omissions, or additions, unless such corrections are
initialed by the person or persons signing the Bid.

In case of e-tendering, digitally signed documents to be uploaded as detailed in
addendum to ITB (Annexure-Il1 to Section 11).

ZERO DEVIATION AND REJECTION CRITERIA

ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents™ may
lead to rejection of bid. IGGL will accept bids based on terms & conditions of "Bidding
Documents” only. Bidder may note IGGL will determine the substantial responsiveness
of each bid to the Bidding Documents pursuant to provision contained in clause 29 of
ITB. For purpose of this, a substantially responsive bid is one which conforms to all
terms and conditions of the Bidding Documents without deviations or reservations.
IGGL's determination of a bid's responsiveness is based on the content of the bid itself
without recourse to extrinsic evidence. IGGL reserves the right to raise technical and/or
commercial query(s), if required, may be raised on the bidder(s). The response(s) to the
same shall be in writing, and no change in the price(s) or substance of the bids shall be
sought, offered or permitted. The substance of the bid includes but not limited to prices,
completion, scope, technical specifications, etc. Bidders are requested to not to take any
deviation/exception to the terms and conditions laid down in this "Tender Documents”,
and submit all requisite documents as mentioned in this "Tender Documents", failing
which their offer will be liable for rejection. If a bidder does not reply to the queries in
the permitted time frame then its bid shall be evaluated based on the documents
available in the bid.

REJECTION CRITERIA: Notwithstanding the above, deviation to the following
clauses of Tender document shall lead to summarily rejection of Bid:
(@ FirmPrice

(b) Earnest Money Deposit (EMD) / Bid Security declaration (for MSEs, CPSEs, Start-ups (to

whom exemption is allowed as per extant guidelines in vogue))
(c) Specifications & Scope of Work
(d) Schedule of Rates / Price Schedule / Price Basis
(e) Duration / Period of Contract/ Completion schedule
(f)  Period of Validity of Bid
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(g) Price Reduction Schedule

(h) Contract Performance Security

(i)  Guarantee / Defect Liability Period

(1)  Arbitration / Resolution of Dispute/Jurisdiction of Court

(k) Force Majeure & Applicable Laws

(I) Integrity Pact, if Applicable

(m) Any other condition specifically mentioned in the tender document elsewhere that
non-compliance of the clause lead to rejection of bid

Note: Further, it is once again reminded not to mention any condition in the Bid which is

contradictory to the terms and conditions of Tender document.

E-PAYMENT

Indradhanush Gas Grid Limited has initiated payments to Contractors electronically, and
to facilitate the payments electronically through ‘e-banking’.

[D] —SUBMISSION OF BIDS
SUBMISSION, SEALING AND MARKING OF BIDS

In case of e-tendering, bids shall be submitted through e-tender mode in the manner
specified elsewhere in tender document. No Manual/ Hard Copy (Original) offer shall
be acceptable. Physical documents shall be addressed to the owner at address specified
in IFB.

Void

All the bids shall be addressed to the owner at address specified in IFB.

Bids submitted under thename of AGENT / REPRESENTATIVE / RETAINER /
ASSOCIATE etc. on behalf of a bidder/affiliate shall not be accepted.

DEADLINE FOR SUBMISSION OF BIDS

In case of e-bidding, the bids must be submitted through e-tender mode not later than the
date and time specified in the tender documents/BDS.

Void

IGGL may, in exceptional circumstances and at its discretion, extend the deadline for
submission of Bids (8.0 and/or 9 of ITB refers). In which case all rights and obligations
of IGGL and the Bidders, previously subject to the original deadline will thereafter be
subject to the deadline as extended. Notice for extension of due date of submission of bid
will be uploaded on Tender Wizard website/ communicated to the bidders.

LATE BIDS

Any bids received after the notified date and time of closing of tenders will be treated as
late bids.

In case of e-tendering, e-tendering system of IGGL shall close immediately after the due
date for submission of bid and no bids can be submitted thereafter.

Physical documents received to address other than one specifically stipulated in the
Tender Document will not be considered for evaluation/opening/award if not received to
the specified destination within stipulated date & time.

2.3.4 Unsolicited Bids or Bids received to address other than one specifically stipulated in the
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tender document will not be considered for evaluation/opening/award if not received to
the specified destination within stipulated date & time.

MODIFICATION AND WITHDRAWAL OF BIDS

Modification and withdrawal of bids shall be as follows:-

INCASEOF E- TENDERING

The bidder may withdraw or modify its bid after bid submission but before the due date
and time for submission as per tender document.

IN CASE OF MANUAL BIDDING

The bidder may withdraw or modify its bid after bid submission but before the due date
for submission as per tender document provided that the written notice of the
modification/ substitution/ withdrawal in received by IGGL prior to the deadline for
submission of bid.

The modification shall also be prepared, sealed, marked and dispatched in accordance
with the provisions of the clause 11, 21 & 22 of ITB with relevant ‘Cut-Out Slip’ duly
pasted and mentioning on top of the envelope as “MODIFICATION”. In case of
withdrawal of bid, the Envelope containing withdrawal letter duly superscribing the
envelope as “WITHDRAWAL” and “Tender Document number :....”/ communication
regarding withdrawal of bid with “Tender Document number :....”/ must reach
concerned dealing official of IGGL within Due date & Time of submission of Bid. No
bid shall be modified/ withdrawn after the Due Date & Time for Bid submission.

Any withdrawal/ modification/substitution of Bid in the interval between the Due Date
& Time for Bid submission and the expiration of the period of bid validity specified by
the Bidder in their Bid shall result in the Bidder’s invocation of action as per EMD
Clause, Bid Security declaration and rejection of Bid.

The latest Bid submitted by the Bidder before Bid Due Date & Time shall be considered
for evaluation and all other Bid(s) shall be considered to be unconditionally withdrawn.

=BID OPENING AND EVALUATION

EMPLOYER'SRIGHT TOACCEPT ANY BIDAND TOREJECT ANY ORALL
BIDS

IGGL reserves the right to accept or reject any Bid, and to annul the Bidding process and
reject all Bids, at any time prior to award of Contract, without thereby incurring any
liability to the affected Bidder or Bidders or any obligations to inform the affected
Bidder or Bidders of the ground for IGGL's action. However, Bidder if so desire may
seek the reason (in writing) for rejection of their Bid to which IGGL shall respond
quickly.

BID OPENING

Unpriced Bid Opening :

IGGL will open bids, in the presence of bidders’ designated representatives who choose
to attend, at date, time and location stipulated in the BDS. The bidders’ representatives,
who are present shall sign a bid opening register evidencing their attendance.
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Priced Bid Opening:

IGGL will open the price bids of those bidders who meet the qualification requirement
and whose bids is determined to be technically and commercially responsive. Bidders
selected for opening of their price bids shall be informed about the date of price bid
opening. Bidders may depute their authorized representative to attend the bid opening.
The bidders’ representatives, who are present shall sign a register evidencing their
attendance and may be required to be present even on a short notice.

The price bids of those Bidders who were not found to be techno-commercially
responsive shall not be opened in both manual tendering and e-tendering.

In case of bids invited under the single bid system, bid shall be opened on the specified
due date & time.

CONFIDENTIALITY

Information relating to the examination, clarification, evaluation and comparison of
Bids, and recommendations for the award of a Contract, shall not be disclosed to
Bidder(s) or any other persons not officially concerned with such process.

CONTACTING THE EMPLOYER

From the time of Bid opening to the time of award of Contract, if any Bidder wishes to
contact the Employer on any matter related to the Bid, it should do so in writing.

Any effort by the Bidder to influence the Employer in the Employer's 'Bid Evaluation’,
'‘Bid Comparison', or 'Contract Award' decisions may result in the rejection of the
Bidder's Bid and action shall be initiated as per procedure for action in case Corrupt /
Fraudulent / Collusive / Coercive practices in this regard, apart from forfeiture of EMD/
Bid Security, if any.

EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENE

The employer’s determination of a bid’s responsiveness is based on the content of the

bid only. Prior to the detailed evaluation of Bids, the Employer will determine whether

each Bid:-

@ Meets the "Bid Evaluation Criteria" of the Bidding Documents;

(b) Has been properly signed;

(© Is accompanied by the required ‘EMD /Bid Security Declaration’;

(d) Is substantially responsive to the requirements of the Bidding Documents; and

O] Provides any clarification and/or substantiation that the Employer may require to
determine responsiveness pursuant to "ITB: Clause-29.2"

A substantially responsive Bid is one which conforms to all the terms, conditions and

specifications of the Bidding Documents without material deviations or reservations or

omissions for this purpose employer defines the foregoing terms below:-

a) “Deviation” is departure from the requirement specified in the tender documents.

b) “Reservation” is the setting of limiting conditions or withholding from complete
acceptance of the requirement in the tender documents.

c) “Omission” is the failure to submit part or all of the information or

documentation required in the tender document for evaluation of bid.
A material deviation, reservation or omission is one that,
a) If accepted would,
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i) Affect in any substantial way the scope, quality, or performance of the job
as specified in tender documents.
i) Limit, in any substantial way, inconsistent with the Tender Document, the
Employer’s rights or the tenderer’s obligations under the proposed
Contract.
b) If rectified, would unfairly affect the competitive position of other bidders
presenting substantially responsive bids.
The employer shall examine all aspects of the bid to confirm that all requirements have
been met without any material deviation, reservation or omission.
If a Bid is not substantially responsive, it may be rejected by the Employer and may not
subsequently be made responsive by correction or withdrawal of the of material
deviation, reservation or omission.

CORRECTION OF ERRORS

Bids determined to be substantially responsive will be checked by the Employer for any
arithmetic errors. Errors in Price Schedule/Schedule of Rates (SOR) will be corrected by
the Employer as follows:

Q) When there is a difference between the rates in figures and words, the rate which
corresponds to the amount worked out by the Bidder (i.e. by multiplying the
guantity and rate) shall be taken as correct.

(i) When the rate quoted by the Bidder in figures and words tallies but the amount is
incorrect, the rate quoted by the bidder shall be taken as correct and not the
amount. The amount shall be re-calculated/ corrected accordingly.

(iii)  When it is not possible to ascertain the correct rate, in the manner prescribed
above, the rate as quoted in words shall be adopted and the amount worked out,
for comparison purposes.

(iv)  Incase any bidder does not quote for any item(s) of “Schedule of Rates” and the
estimated price impact is more than 10% of the quoted price, then the bid will be
rejected. If such price impact of unquoted items is 10% or less of his quoted
price, then the unquoted item(s) shall be loaded highest of the price quoted by the
other bidders . If such bidder happens to be lowest evaluated bidder, price of
unguoted items shall be considered as included in the quoted bid price.

The amount stated in the bid will be adjusted by the Employer in accordance with the
above procedure for the correction of errors. If the bidder does not accept the corrected
amount of bid, its bid will be rejected, and the actions shall be invoked as per EMD
Clause & Declaration for Bid Security.

CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS
Not Applicable. All bids submitted must be in the currency specified at clause 14 of ITB.
EVALUATION AND COMPARISON OF BIDS

Bid shall be evaluated as per evaluation criteria mentioned in Section-Il of bidding
documents on lowest bid.

In case of a tie at the lowest bid (L1) position between two or more bidders, the
order/LoA will be placed on the bidder who has higher/ highest turnover in last audited
financial year.
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In case there is a tie at the lowest bid (L1) position between only startup bidders and
none of them has past turnover, the order/LoA will be placed on the startup who is
registered earlier with Department for Promotion of Industry and Internal Trade.

COMPENSATION FOR EXTENDED STAY

In the event of the time of completions of work getting delayed beyond the time schedule
indicated in the bidding document plus a grace period equivalent to 1/5™ of the time
schedule or 2 months whichever is more, due to reasons solely attributable to Employer,
the Contractor shall be paid compensation for extended stay (ESC) to maintain necessary
organizational set up and construction tools, tackles, equipment etc. at site of work for a
maximum period of 1 month.

The bidder is required to specify the rate for ESC on per month basis in the “PRICE
PART” of his bid, which shall be considered for loading on total quoted price during
price bid evaluation. The loading shall be done of a period of 1/5" of the time schedule
or 1 month whichever is less. In case bidder does not indicate the rate for ESC in price
part of his bid, it will be presumed that no ESC is required by the bidder and evaluation
shall be carried out accordingly.

PURCHASE PREFERENCE

Purchase Preference to Local Content (PP-LC) bidders / Domestically Manufactured
Telecom Products (DMTP) shall be allowed as per Government instructions in vogue, as
applicable from time to time.
The policy for providing Purchase Preference (linked with Local content) is enclosed as
Annexure V to ITB herewith.

—AWARD OF CONTRACT

AWARD

Subject to "ITB: Clause-29", IGGL will award the Contract to the successful Bidder
whose Bid has been determined to be substantially responsive and has been determined
as the lowest provided that bidder, is determined to be qualified to satisfactorily perform
the Contract.

“IGGL intent to place the contract directly on the address from where Goods are
produced/dispatched or Services are rendered. In case, bidder wants contract at some
other address or supply of Goods/ Services from multiple locations, bidder is required
to provide in their bid address on which order is to be placed”.

IGGL will place the Contract directly on the successful bidder from whom the bid has
been received & evaluated and will not place order on other entities such as subsidiary,
business associate or partner, dealer/distributor etc. of the Bidder.

NOTIFICATION OF AWARD / FAX OF ACCEPTANCE

Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for acceptance of
the Bid will be intimated to the successful Bidder by IGGL either by E - mail /Letter or
like means defined as the “Fax of Acceptance (FOA)”. The Contract shall enter into
force on the date of FOA and the same shall be binding on IGGL and successful Bidder
(i.e. Contractor). The Notification of Award/FOA will constitute the formation of a
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Contract. The detailed Letter of Acceptance shall be issued thereafter incorporating
terms & conditions of Tender Document, Corrigendum, Clarification(s), Bid and agreed
variation(s)/acceptable deviation(s), if any. IGGL may choose to issue Notification of
Award in form of detailed Letter of Acceptance without issuing FOA and in such case
the Contract shall enter into force on the date of detailed Letter of Acceptance only.
Contract period shall commence from the date of "Notification of Award" or as
mentioned in the Notification of Award. The "Notification of Award" will constitute the
formation of a Contract, until the Contract has been effected pursuant to signing of
Contract Agreement as per "ITB: Clause-37".

Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance Security
/ Security Deposit', pursuant to "ITB: Clause-38", IGGL will promptly discharge his
'Earnest Money Deposit / Bid Security', pursuant to "ITB: Clause-16"

The Order/ contract value mentioned above is subject to Price Reduction Schedule
clause.

IGGL will award the Contract to the successful Bidder, who, within ‘fifteen [15] days' of
receipt of the same, shall sign and return the acknowledged copy to IGGL.

2ACNING OF AGREEMENT

The successful Bidder/Contractor shall be required to execute an 'Agreement' in the
proforma given in this Bidding Document on a 'non-judicial stamp paper' of appropriate
value [cost of the 'stamp-paper' shall be borne by the successful Bidder/Contractor] and
of 'State of India’ specified in Bidding Data Sheet (BDS)only, within 'fifteen [15] days'
of receipt of the "Fax of Acceptance [FOA]" of the Tender by the successful
Bidder/Contractor failure on the part of the successful Bidder/Contractor to sign the
'‘Agreement’ within the above stipulated period, shall constitute sufficient grounds for
Action as per EMD Clause & Bid Security declaration.

37.3 Bidders can request Bilingual (Hindi & English) Contract Agreement. The format for
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signing Contract Agreement in English is attached with this Bidding Document.

CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT [CPS/SD]

Within 30 days of the receipt of the notification of award/ Fax of Acceptance from
IGGL, the successful bidder shall furnish the Contract Performance Security (CPS) in
accordance with of General Conditions of the Contract. The CPS shall be in the form of
either Banker’s Cheque or Demand Draft or Bank Guarantee or Letter of Credit and shall
be in the currency of the Contract. However, CPS shall not be applicable in cases
wherein the individual contract value as specified in Notification of Award is less than
INR 5 Lakh (exclusive of GST).

The contract performance security shall be for an amount equal to specified in Bidding
Data Sheet (BDS)towards faithful performance of the contractual obligations and
performance of equipment. For the purpose of CPS, Contract/order value shall be
exclusive of GST (CGST & SGST/UTGST or IGST).

Bank Guarantee towards CPS shall be from any Indian scheduled bank or a branch of an
International bank situated in India and registered with Reserve bank of India as
scheduled foreign bank. However, in case of bank guarantees from banks other than the
Nationalized Indian banks, the bank must be a commercial bank having net worth in
excess of Rs 100 crores and a declaration to this effect should be made by such
commercial bank either in the Bank Guarantee itself or separately on its letterhead.
Failure of the successful bidder to comply with the requirements of this article shall
constitute sufficient grounds for consideration of the annulment of the award and action
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as per EMD Clause & declaration for Bid Security.

The CPS has to cover the entire contract value including extra works/services also. As
long as the CPS submitted at the time of award take cares the extra works/ services
executed and total executed value are within the awarded contract price, there is no need
for additional CPS. As soon as the total executed value is likely to burst the ceiling of
awarded contract price, the contractor should furnish additional CPS.

Further, Ministry of Finance (MOF) Department of financial service has issued direction
for submission of Bank Guarantee through online vide letter ref number
F.N0.7/112/2011-BOA dated 17" July 2012. The successful bidder can submit CPS
online through issuing bank to IGGL directly as per the above direction including its
revisions, if any. In such cases confirmation will not be sought from issuing banker by
IGGL.

In addition to existing specified form (i.e. Demand Draft (DD)/ Banker’s Cheque/ Bank
Guarantee/Letter of Credit) mentioned in tender documents for submission of Security
Deposit/ Contract Performance Security, the successful bidder can also submit the
Security Deposit/ Contract Performance Security through online banking transaction i.e.
IMPS/NEFT/RTGS/SWIFT etc. For this purpose, the details of IGGL’s Bank Account is
mentioned in BDS. Further, in case a successful Bidder is willing to furnish CPS through
SWIFT, the details may be obtained from Purchase Officer immediately after receipt of
FOA.

While remitting such online transaction, the bidder must indicate “Security Deposit/
Contract Performance Security against FOA/DLOA no. (contractor to
specify the FOA/DLOA No.)” under remarks column of such transaction of respective
bank portal. The contractor/vendor shall be required to submit the successful transaction
details to the dealing officer immediately through email/letter and necessarily within 30
days from the date of Fax of Acceptance.

In case of forfeiture of Contract Performance Security/ Security Deposit in terms of
GCC, the forfeited amount will be considered inclusive of tax and tax invoice will be
issued by IGGL. The forfeiture amount will be subject to final decision of IGGL based
on other terms and conditions of order/ contract.

The Contractor will also submit covering letter along with CPS as per format at F-4.
CPBG/Security Deposit will not be accepted in case the same has reference of
‘remitter’/’financer’ other than bidder on the aforementioned financial instrument of
CPBG/ Security Deposit submitted by the Contractor.

PROCEDURE FOR ACTION IN CASE CORRUPT/
FRAUDULENT LLUSIVE ERCIVE PRACTICE

Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is
enclosed at Annexure-I.

The Fraud Prevention Policy document is available on IGGL’s website (https://iggl.co.in)
Void

NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING
OF VENDORS/ SUPPLIERS / CONTRACTORS/BIDDERS/ CONSULTANTS
INDULGED IN FRAUDULENT/ COERCIVE PRACTICES

Notwithstanding anything contained contrary in GCC and other "CONTRACT
DOCUMENTS", in case it is found that the Contractors / Bidders indulged in fraudulent/
coercive practices at the time of bidding, during execution of the contract etc., and/or on
other grounds as mentioned in IGGL’s “Procedure for action in case
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Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-l to Section-111), the
contractor/bidder shall be banned (in terms of aforesaid procedure) from the date of
issuance of such order by Indradhanush Gas Grid Limited, to such Contractors/Bidders.

The Contractor/ Bidder understands and agrees that in such cases where Contractor/
Bidder has been banned (in terms of aforesaid procedure) from the date of issuance of
such order by Indradhanush Gas Grid Limited, such decision of Indradhanush Gas Grid
Limited shall be final and binding on such Contractor/ Bidder and the ‘Arbitration
clause’ in the GCC and other "CONTRACT DOCUMENTS" shall not be applicable for
any consequential issue /dispute arising in the matter.

PUBLIC PR REMENT POLICY FOR MICRO AND SMALL ENTERPRISE

Government of India, vide Gazette of India No. 503 dated 26.03.2012 proclaimed the
Public Procurement Policy for Micro and Small Enterprises (MSEs). The following
benefit is available in case of work contract also:

i) Issue of tender document to MSEs free of cost.

i) Exemption to MSEs from payment of EMD/Bid Security.

In case bidder is a Micro or Small Enterprise, the bidder shall submit the following :

Q) Ministry of MSME vide Gazette notification no. CG-DL-E-26062020-220191
dated 26.06.2020 had notified certain criteria for classifying the enterprises as
Micro, Small and Medium Enterprises and specified form and procedure for filing
the memorandum (Udyam Registration) w.e.f. 01.07.2020 (for complete details
of policy refer website of Ministry of MSME i.e. https://msme.gov.in/).
Accordingly, Micro and Small Enterprises (MSES) shall be required to submit
Udyam Registration Certificate for availing benefit under Public Procurement
Policy for MSEs-2012.

The above documents submitted by the bidder shall be duly certified by the Chartered
Accountant (not being an employee or a Director or not having any interest in the
bidder’s company/firm) and notary public with legible stamp.

If the bidder does not provide the above confirmation or appropriate document or any
evidence, then it will be presumed that they do not qualify for any preference admissible
in the Public Procurement Policy (PPP) 2012.

Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP)
2012 get themselves registered with MSME Data Bank being operated by NSIC, under
SME Division, M/o MSME, in order to create proper data base of MSEs which are
making supplies to CPSUs.

If against an order placed by IGGL, successful bidder(s) (other than Micro/Small
Enterprise) is procuring material/services from their sub-vendor who is a Micro or Small
Enterprise as per provision mentioned at clause no.40.2 with prior consent in writing of
the purchasing authority/Engineer-in-charge, the details like Name, Registration No.,
Address, Contact No. details of material & value of procurement made, etc. of such
Enterprises shall be furnished by the successful bidder at the time of submission of
invoice/Bill.

The benefit of policy are not extended to the traders/dealers/
Distributors/Stockiest/Wholesalers.

NSIC has initiated a scheme of “Consortia and Tender Marketing Scheme” under which
they are assisting the Micro & Small enterprises to market their products and services
through tender participation on behalf of the individual unit or through consortia.
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Accordingly, if the MSEs or the consortia, on whose behalf the bid is submitted by
NSIC, is meeting the BEC and other terms and conditions of tender their bid will be
considered for further evaluation.

Further, in such cases a declaration is to be submitted by MSE/ consortia on their letter
head (s) that all the terms and conditions of tender document shall be acceptable to them.

Void

Interest payment on delayed payments to MSME is payable in line with Micro, Small
and Medium Enterprises Development Act, 2006.

AHR ITEMS

In item rate contract where the quoted rates for the items exceed 50% of the estimate
rates, such items will be considered as Abnormally High Rates (AHR) items and
payment of AHR items beyond the SOR stipulated quantities shall be made at the lowest
amongst the following rates:

1) Rates as per SOR, quoted by the Contractor.

) Rate of the item, which shall be derived as follows:

a. Based on rates of Machine and labour as available from the contract
(which includes contractor’s supervision, profit, overheads and other
expenses).

b. In case rates are not available in the contract, rates will be calculated

based on prevailing market rates of machine, material and labour plus
159% to cover contractor’s supervision profit, overhead & other expenses.

YENDOR PERFORMANCE EVALUATION

Shall be as stipulated Annexure Il to ITB herewith.
INCOME TAX RPORATE TAX

Income tax deduction shall be made from all payments made to the contractor as per the
rules and regulations in force and in accordance with the Income Tax Act prevailing from
time to time.

Corporate Tax liability, if any, shall be to the contractor’s account.

TDS

(i) TDS, wherever applicable, shall be deducted as per applicable act/law/rule.

(i) Higher rate of TDS for non-filers of ITR

As per Section 206 AB of Income Tax Act, 1961, in case of any vendor/customer
who does not filed their Income Tax Return for both of the two previous years
preceding to current year and aggregate amount of TDS is more than or equal to
50,000/- in each of those previous two years (or limit defined by Govt. from time
to time), then TDS will be deducted at the higher of following rates:

n Twice the rate mentioned in relevant TDS section.

(1) Twice the rate or rates in force

(1 5%

MENTIONING OF PAN NO. IN INVOICE/BILL
As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is
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mandatory for procurement of goods / services/works/consultancy services exceeding Rs.
2 Lacs per transaction or as amended from time to time.

Accordingly, contractor should mention their PAN no. in their invoice/ bill for any
transaction exceeding Rs. 2 lakhsor as amended from time to time. As provided in the
notification, in case contractor do not have PAN no., they have to submit declaration in
Form 60 along with invoice/ bill for each transaction.

Payment of contractor shall be processed only after fulfillment of above requirement

DISPUTE RESOLUTION MECHANISM

QUARTERLY CLOSURE OF THE CONTRACT ANDSAMADHAN
MECHANISM

During execution of orders, various issues may arise. In order to timely detect and to
address the contractual issue(s) during the execution of contracts, IGGL has introduced a
mechanism of Quarterly Closure of the contract, under which all the related issues
/disputes will be monitored and addressed on quarterly basis for resolution. Vendor
(hereinafter referred ‘Vendor’)should first refer any issues/disputes to Engineer-in-
Charge(EIC) for LOA/contracts/ Dealing C&P Executive for Purchase Orders and co-
operate them for smooth execution of the contract and to timely address the issues, if
any. For applicability of ‘Quarterly Closure’, please refer BDS.

CONCILIATION AND ARBITRATION
1.0 CONCILIATION

Indradhanush Gas Grid Limited(IGGL) has framed the Conciliation Rules 2019 in
conformity with Part — 11 of the Arbitration and Conciliation Act 1996 as amended from
time to time for speedier, cost effective and amicable settlement of disputes through
conciliation. All issue(s)/dispute(s) arising under the Contract, which cannot be mutually
resolved within a reasonable time, may be referred for conciliation in accordance with
IGGL Conciliation Rules 2019 as amended from time to time. A copy of the said rules
have been made available on IGGL’s web site i.e. https://iggl.co.in.

Where invitation for Conciliation has been accepted by the other party, the Parties shall
attempt to settle such dispute(s) amicably under Part-l11l of the Arbitration and
Conciliation Act, 1996 and Indradhanush Gas Grid Limited(IGGL) Conciliation Rules,
2019. It would be only after exhausting the option of Conciliation as an Alternate
Dispute Resolution Mechanism that the Parties hereto shall invoke Arbitration Clause.
For the purpose of this clause, the option of ‘Conciliation’ shall be deemed to have been
exhausted, even in case of rejection of ‘Conciliation’ by any of the Parties.

20 ARBITRATION

All issue(s)/dispute(s) excluding the matters that have been specified as excepted
matters and listed at clause no. 2.5 and which cannot be resolved through Conciliation,
such issue(s)/dispute(s) shall be referred to arbitration for adjudication by Sole
Acrbitrator.

The party invoking the Arbitration shall have the option to either opt for Ad-hoc
Avrbitration as provided at Clause 2.1 below the remaining clauses from 2.2 to 2.6 shall
apply to both Ad-hoc and Institutional Arbitration:-

2.1  On invocation of the Arbitration clause by either party, IGGL shall suggest a




panel of three independent and distinguished persons (Retd Supreme Court &
High Court Judges only) to the other party to select any one among them to act as
the Sole Arbitrator. In the event of failure of the other party to select the Sole
Arbitrator within 30 days from the receipt of the communication from IGGL
suggesting the panel of arbitrators, the right of selection of the sole arbitrator by
the other party shall stand forfeited and IGGL shall appoint the Sole Arbitrator
from the suggested panel of three Arbitrators for adjudication of dispute(s). The
decision of IGGL on the appointment of the sole arbitrator shall be final and
binding on the other party. The fees payable to Sole Arbitrator shall be governed
by the fee Schedule of ‘‘Delhi International Arbitration Centre’..

2.2 The cost of arbitration proceedings shall be shared equally by the parties.

2.3 The Arbitration proceedings shall be in English language and the seat, venue and
place of Arbitration shall be Guwahati, Assam, India only.

2.4 Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and
any amendment thereof shall be applicable. All matter relating to this Contract
and arising out of invocation of Arbitration clause are subject to the exclusive
jurisdiction of the Court(s) situated at Guwahati, Assam, India.

2.5  List of Excepted matters:

a) Dispute(s)/issue(s) involving claims below Rs 25 lakhs and above Rs 25
crores.

b) Dispute(s)/issue(s) relating to indulgence of Contractor/VVendor/Bidder in
corrupt/fraudulent/collusive/coercive practices and/or the same is under
investigation by CBI or Vigilance or any other investigating agency or

Government.

C) Dispute(s)/issue(s)  wherein  the  decision of  Engineer-In-
Charge/owner/IGGL has been made final and binding in terms of the
Contract.

2.6. Disputes involving claims below Rs 25 Lakhs and above Rs. 25 crores:- Parties
mutually agree that dispute(s)/issue(s) involving claims below Rs 25 Lakhs and
above Rs 25 crores shall not be subject matter of Arbitration and are subject to
the exclusive jurisdiction of the Court(s) situated at Guwahati, Assam, India.

3. GOVERNING LAW AND JURISDICTION:
The Contract shall be governed by and construed in accordance with the laws in
force in India. The Parties hereby submit to the exclusive jurisdiction of the
Courts situated at Guwahati, Assam, India for adjudication of disputes, injunctive
reliefs, actions and proceedings, if any, arising out of this Contract.

DISPUTES BETWEEN CPSE’S/GOVERNMENT DEPARTMENT’S/

ORGCANIZATIONS

Subject to conciliation as provided above, in the event of any dispute (other than those
related to taxation matters) or difference relating to the interpretation and application of
the provisions of commercial contract(s) between Central Public Sector Enterprises
(CPSEs/ Port Trusts inter-se and also between CPSEs and Government Departments
/Organizations), such dispute or difference shall be taken up by either party for resolution
through AMRCD as mentioned in OPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated
22-05-2018.

Any party aggrieved with the decision of the Committee at the First level (tier) may
prefer an appeal before the Cabinet Secretary at the Second level (tier) within 15 days
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from the date of receipt of decision of the Committee at First level, through it's
administrative Ministry/Department, whose decision will be final and binding on all
concerned.

The above provisions mentioned at clause no.45& 46shall supersede provisions relating
to Conciliation, Arbitration, Governing Law & Jurisdiction and Disputes between
CPSE’s/ Government Department’s/ Organizations mentioned in General Conditions of
Contract (GCC) and elsewhere in tender document.

INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS
PROVIDERS)

INAM-Pro (Platform for infrastructure and materials providers) is a web based platform
for infrastructure provides and materials suppliers and was developed by Ministry of
Road Transport and Highways (MoRT&H) with a view to reduce project execution
delays on account of supply shortages and inspire greater confidence in contractors to
procure cement to start with directly from the manufacturers. Presently, numerous
cement companies are registered in the portal and offering cement for sale on the portal
with a commitment period of 3 years. These companies have bound themselves by
ceiling rates for the entire commitment period, wherein they are allowed to reduce or
increase their cement rates any number of times within the ceiling rate, but are not
permitted to exceed the said ceiling rate.

MOoRT&H is expanding the reach of this web-portal by increasing both the product width
as well as the product depth. They are working on incorporating 60 plus product
categories. The product range will span from large machineries like Earth Movers and
Concrete Mixers, to even the smallest items like road studs. MoRT&H intend to turn it
into a portal which services every infrastructure development related need of a modern
contractor.

IGGL’s contractors may use this innovative platform, wherever applicable. The usage of
web — Portal is a completely voluntary exercise. The platform, however, can serve as a
benchmark for comparison of offered prices and products.

PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS

To promote cashless transactions, the onward payments by Contractors to their
employees, service providers, sub-contractors and suppliers may be made through Cards
and Digital means to the extent possible

NTRACTOR TO ENGAGE NTRACT MANPOWER BELONGING T
SCHEDUILED CASTES AND WEAKER SECTIONS OF THE SOCIETY

While engaging the contractual manpower, Contractors are required to make efforts to
provide opportunity of employment to the people belonging to Scheduled Castes and
weaker sections of the society also in order to have a fair representation of these
sections.




49.

50.

51.

52.

PROVISIONS FOR STARTUPS (AS DEFINED IN GAZETTE NOTIFICATION
NO, D.L- 4 DATED 18.02.2016 AND 23.05.2017 OF MINISTRY OF

COMMERCE AND INDUSTRY AND AS AMENDED FROM TIME TO TIME)

Not Applicable

PROVISION REGARDING INVOICE FOR REDUCED VALUE OR CREDIT
NOTE TOWARDS PRS

PRS is the reduction in the consideration / contract value for the services covered under
this contract. In case of delay in execution of contract, service provider should raise
invoice for reduced value as per Price Reduction Schedule Clause (PRS clause). If
service provider has raised the invoice for full value, then service provider should issue
Credit Note towards the applicable PRS amount with applicable taxes.

In such cases if service provider fails to submit the invoice with reduced value or does
not issue credit note as mentioned above, IGGL will release the payment to service
provider after giving effect of the PRS clause with corresponding reduction of taxes
charged on service provider’s invoice, to avoid delay in payment.

In case any financial implication arises on IGGL due to issuance of invoice without
reduction in price or non-issuance of Credit Note, the same shall be to the account of
service provider. IGGL shall be entitled to deduct / setoff / recover such GST amount
(CGST & SGST/UTGST or IGST) together with penalties and interest, if any, against
any amounts paid or becomes payable by IGGL in future to the service provider under
this contract or under any other contract.

NIQUE D MENT IDENTIFICATION NUMBER BY PRACTICIN
CHARTERED ACCOUNTANTS

Practicing Chartered Accountants shall generate Unique Document Identification
Number (UDIN) for all certificates issued by them as per provisions of Tender
Document.

However, UDIN may not be required for documents being attested by Chartered
Accountants in terms of provisions of Tender Document.

YOID
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Annexure-|

PROCEDURE FOR ACTION IN CASE
CORRUPT/FRAUDUL ENT/COLLUSIVE/COERCIVE PRACTICES

Definitions:

“Corrupt Practice” means the offering, giving, receiving or soliciting, directly
or indirectly, anything of value to improperly influence the actions in selection
process or in contract execution.

“Corrupt Practice” also includes any omission for misrepresentation that may
mislead or attempt to mislead so that financial or other benefit may be obtained
or an obligation avoided.

A2 “Fraudulent Practice” means and include any act or omission committed by a

agency or with his connivance or by his agent by misrepresenting/ submitting
false documents and/ or false information or concealment of facts or to deceive
in order to influence a selection process or during execution of contract/ order.

A3 “Collusive Practice amongst bidders (prior to or after bid submission)” means a

A4

A5

A.6

A7

A8

scheme or arrangement designed to establish bid prices at artificial non-
competitive levels and to deprive the Employer of the benefits of free and open
competition.

“Coercive practice” means impairing or harming or threatening to impair or
harm directly or indirectly, any agency or its property to influence the
improperly actions of an agency, obstruction of any investigation or auditing of
a procurement process.

“Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as
CéAgenCyT)

”Appellate Authority” shall be as constituted by IGGL.
“Competent Authority” shall be as constituted by IGGL.
“Allied Agency” shall mean all the concerns within the sphere of effective

influence of banned/ suspended agencies. In determining this, the following
factors may be taken into consideration:
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B.1

B.2

(@) Whether the management is common;

(b) Majority interest in the management is held by the partners or directors
of banned/ suspended firm.

(c) substantial or majority shares are owned by banned/ suspended agency
and by virtue of this it has a controlling voice.

“Investigating Agency” shall mean any department or unit of INDRADHANUSH
GAS GRID LIMITED(IGGL) investigating into the conduct of Agency/ party;
Central Bureau of Investigation, State Police or any other agency set up by the
Central or state government having power to investigate.

Actions against bidder(s) indulging in corrupt /fraudulent/ collusive /
coercive practice

Irregularities noticed during the evaluation of the bids :

If it is observed during bidding process/ bids evaluation stage that a bidder has
indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such
Bidder (s) shall be rejected and its Earnest Money Deposit (EMD) shall be
forfeited.

Further, such agency shall be banned for future business with
INDRADHANUSH GAS GRID LIMITED(IGGL) for a period specified in
para B 2.2 below from the date of issue of banning order.

Irregularities noticed after award of contract
(1) During execution of contract:

If an agency, is found to have indulged in corrupt/fraudulent/
collusive/coercive practices, during execution of contract, the agency
shall be banned for future business with INDRADHANUSH GAS
GRID LIMITED(IGGL) for a period specified in para B 2.2 below from
the date of issue of banning order.

The concerned order (s)/ contract(s) where corrupt/fraudulent/collusive
practices is observed, shall be suspended with immediate effect by
Engineer-in-Charge (EIC)/ Employer whereby the supply/ work/ service
and payment etc. will be suspended. The action shall be initiated for
putting the agency on banning.

After conclusion of process, the order (s)/ contract (s) where it is
concluded that such irregularities have been committed shall be
terminated and Contract cum Performance Bank Guarantee (CPBG)
submitted by agency against such order (s)/ contract (s) shall also be
forfeited. The amount that may have become due to the contractor on
account of work already executed by him shall be payable to the




(i)

(iii)

contractor and this amount shall be subject to adjustment against any
amounts due from the contractor under the terms of the contract.

No risk and cost provision will be enforced in such cases.

After execution of contract and during Defect liability period
(DLP)/ Warranty/Guarantee Period:

If an agency is found to have indulged in corrupt/fraudulent/
collusive/coercive practices, after execution of contract and during DLP/
Warranty/Guarantee Period, the agency shall be banned for future
business with INDRADHANUSH GAS GRID LIMITED(IGGL) for a
period specified in para B 2.2 below from the date of issue of banning
order.

Further, the Contract cum Performance Bank Guarantee (CPBG)
submitted by agency against such order (s)/ contract (s) shall be
forfeited.

After expiry of Defect liability period (DLP)/ Warranty/Guarantee
Period

If an agency is found to have indulged in corrupt/fraudulent/
collusive/coercive practices, after expiry of Defect liability period
(DLP)/ Warranty/Guarantee Period, the agency shall be banned for
future business with INDRADHANUSH GAS GRID LIMITED(IGGL)
for a period specified in para B 2.2 below from the date of issue of
banning order.

B.2.2 Period of Banning

The

period of banning of agencies indulged in

Corrupt/Fraudulent/Collusive/Coercive Practices shall be as under and to
be reckoned from the date of banning order:

S. Description Period of
No. banning from
the date of
issuance of
Banning order
1 Misrepresentation/False information other than| 02 years

pertaining to BEC of tender but having impact
on the selection process.

For example, if an agency confirms not being
in holiday/ banning list of PSUs/ Govt. Dept.,
liquidation,  bankruptcy & etc. and
subsequently it is found otherwise, such acts




shall be considered in this category.
2 Corrupt/Fraudulent (pertaining to BEC of| 03 years
tender) /Collusive/Coercive Practices

2.1 If an agency again commits Corrupt/Fraudulent
(pertaining to BEC of tender) /Collusive/
Coercive Practices in subsequent cases after
their banning, such situation of repeated offense
to be dealt with more severity and following
shall be the period of banning:

(i) Repeated once
7 years (in
addition to the
period already
served)

(i1) Repeated twice or more 15 years (in
addition to the
period already
served)

3 Indulged in unauthorized disposal of materials | 7 years
provided by INDRADHANUSH  GAS GRID
LIMITED (IGGL)

4 If act of vendor/ contractor is a threat to the 15 years
National Security

C Effect of banning on other ongoing contracts/ tenders

C.1 If an agency is put on Banning, such agency should not be considered in
ongoing tenders/future tenders.

C.2  However, if such an agency is already executing other order (s)/ contract (s)
where no corrupt/fraudulent/ collusive/coercive practice is found, the agency
should be allowed to continue till its completion without any further increase in
scope except those incidental to original scope mentioned in the contract.

C.3 If an agency is put on the Banning List during tendering and no irregularity is
found in the case under process:

C.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the
bid submitted by the agency shall be ignored.




C3.2

C.33

D.1

D.2

D.2.1

D.2.2

D.23

D.24

after opening Technical bid but before opening the Price bid, the Price bid of
the agency shall not be opened and BG/EMD submitted by the agency shall be
returned to the agency.

after opening of price, BG/EMD made by the agency shall be returned; the
offer of the agency shall be ignored & will not be further evaluated. If the
agency is put on banning list for fraud/ mis-appropriation of facts committed in
the same tender/other tender where errant agency emerges as the lowest (L1),
then such tender shall also be cancelled and re-invited.

Procedure for Suspension of Bidder
Initiation of Suspension

Action for suspension business dealing with any agency/(ies) shall be initiated
when

(i) INDRADHANUSH GAS GRID LIMITED(IGGL) based on the fact of the case
gathered during investigation by them recommend for specific
iImmediate action against the agency.

(i)  INDRADHANUSH GAS GRID LIMITED(IGGL) based on the input from
Investigating agency, forward for specific immediate action against the
agency.

(iii)  Non performance of Vendor/Supplier/Contractor/Consultant leading to
termination of Contract/ Order.

Suspension Procedure:

The order of suspension would operate initially for a period not more than
six months and shall be communicated to the agency. Period of suspension
can be extended with the approval of the Competent Authority by one
month at a time with a ceiling of six months pending a conclusive decision
to put the agency on banning list.

During the period of suspension, no new business dealing shall be held with
the agency.

Period of suspension shall be accounted for in the final order passed for
banning of business with the agency.

The decision regarding suspension of business dealings shall also be
communicated to the agency.




D3

D31

D.3.2
D.3.2

D.3.2

Effect of Suspension of business:

Effect of suspension on other on-going/future tenders will be as under:

No enquiry/bid/tender shall be entertained from an agency as long as the
name of agency appears in the Suspension List.

If an agency is put on the Suspension List during tendering:

.1 after issue of the enquiry /bid/tender but before opening of Technical bid,
the bid submitted by the agency shall be ignored.

.2 after opening Technical bid but before opening the Price bid, the Price bid
of the agency shall not be opened and BG/EMD submitted by the agency
shall be returned to the agency.

D.3.2.3 after opening of price, BG/EMD made by the agency shall be returned; the

D.3.3
D.34

F.2

F.3

offer of the agency shall be ignored & will not be further evaluated. If the
agency is put on Suspension list for fraud/ mis-appropriation of facts
conducted in the same tender/other tender where errant agency emerges as
the lowest (L1), then such tender shall also be cancelled and re-invited.

The existing contract (s)/ order (s) under execution shall continue.

Tenders invited for procurement of goods, works, services and consultancy
services shall have provision that the bidder shall submit a undertaking to
the effect that (i) neither the bidder themselves nor their allied agency/(ies)
are on banning list of INDRADHANUSH GAS GRID LIMITED(IGGL) or the
Ministry of Petroleum and Natural Gas and (ii) bidder is not banned by any
Government department/ Public Sector.

Appeal against the Decision of the Competent Authority:

The agency may file an appeal against the order of the Competent Authority for
putting the agency on banning list. The appeal shall be filed to Appellate
Authority. Such an appeal shall be preferred within one month from the of
receipt of banning order.

Appellate Authority would consider the appeal and pass appropriate order
which shall be communicated to the party as well as the Competent Authority.

Appeal process may be completed within 45 days of filing of appeal with the
Appellate Authority.

Wherever there is contradiction with respect to terms of ‘Integrity pact’(if
applicable) , GCC and ‘Procedure for action in case of Corrupt/Fraudulent/
Collusive/Coercive Practice’, the provisions of ‘Procedure for action in case of
Corrupt/Fraudulent/ Collusive/Coercive Practice’ shall prevail.
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Annexure - |1

EDURE FOR EVALUATION OF PERFORMANCE OF VENDOR
PPLIER NTRACTOR NSULTANT

GENERAL

A system for evaluation of Vendors/ Suppliers/Contractors/ Consultants and their
performance is a key process and important to support an effective purchasing &
contracting function of an organization.

Performance of all participating Vendors/ Suppliers/Contractors/ Consultants need
to be closely monitored to ensure timely receipt of supplies from a Vendor,
completion of an assignment by a Consultant or complete execution of order by a
contractor within scheduled completion period. For timely execution of projects
and meeting the operation & maintenance requirement of operating plants, it is
necessary to monitor the execution of order or contracts right from the award stage to
completion stage and take corrective measures in time.

OBJECTIVE

The objective of Evaluation of Performance aims to recognize, and develop reliable
Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed
expectations and requirements.

The purpose of this procedure is to put in place a system to monitor
performance of Vendors/ Suppliers/Contractors/ Consultants associated with
INDRADHANUSH GAS GRID LIMITED(IGGL) so as to ensure timely completion
of various projects, timely receipt of supplies including completion of works &
services for operation and maintenance of operating plants and quality standards in all
respects.

METHODOLOGY

i) Preparation of Performance Rating Data Sheet

Performance rating data Sheet for each and every Vendor/
Supplier/Contractor/Consultant for all orders/Contracts with a value of Rs. 50
Lakhs and above is recommended to be drawn up. Further, Performance rating
data Sheet for orders/contracts of Vendor/Supplier/Contractor/ Consultant
who are on watch list/holiday list/ banning list shall be prepared irrespective
of order/ contract value. These data sheets are to be separately prepared for
orders/ contracts related to Projects and O&M. Format, Parameters,
Process, responsibility for preparation of Performance Rating Data Sheet are
separately mentioned.




4.0

5.0

i) Measurement of Performance

Based on the parameters defined in Data Sheet, Performance of concerned
Vendor/ Supplier/Contractor/ Consultant would be computed and graded
accordingly. The measurement of the performance of the Party would be its
ability to achieve the minimum scoring of 60% points in the given parameters.

iii) Initiation of Measures:

Depending upon the Grading of Performance, corrective measures would
be initiated by taking up the matter with concerned Vendor/
Supplier/Contractor/  Consultant. Response of  Vendor/
Supplier/Contractor/ Consultant would be considered before deciding further
course of action.

iv) Implementation of Corrective Measures:

Based on the response of Vendor/ Supplier/Contractor/ Consultant, concerned
Engineer-in-Charge for the Projects and/or OIC in case of O&M would
recommend for continuation or discontinuation of such party from the
business of INDRADHANUSH GAS GRID LIMITED(IGGL).

V) Orders/contracts placed on Proprietary/OEM basis for O&M will be
evaluated and, if required, corrective action  will be taken  for
improvement in future.

EXCLUSIONS:

The following would be excluded from the scope of evaluation of performance of
Vendors/ Suppliers/Contractors/ Consultants :

i) Orders/Contracts below the wvalue of Rs. 50 Lakhs if Vendor/
Supplier/Contractor/ Consultant is not on watch list/ holiday list/
banning list.

i) Orders for Misc./Administrative items/ Non stock Non valuated items
(PO with material code ).

However, concerned Engineer-in-Charge /OICs will continue to monitor such cases
S0 as to minimize the impact on ProjectssO&M plants due to nonperformance of
Vendors/ Suppliers/Contractors/ Consultants in all such cases.

PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/
SUPPLIERS/ CONTRACTORS/CONSULTANTS




5.1

FOR PROJECTS

i)

i)

Evaluation of performance of Vendors/ Suppliers/Contractors/
Consultants in case of PROJECTS shall be done immediately with
commissioning of any Project.

On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-
charge shall prepare a Performance Rating Data Sheet (Format at Annexure-
1) for all Orders and Contracts.

Depending upon the Performance Rating, following action shall be
initiated by Engineer-in-charge/Project-in-charge:

SI.No. | Performance Action
Rating

1 POOR Seek explanation for Poor
performance

2 FAIR Seek explanation for Fair performance

3 GOOD Letter to the concerned for improving
performance in future

4 VERY GOOD No further action

Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be
examined. In case of satisfactory reply, Performance Rating data Sheet to
be closed with a letter to the concerned for improving performance in
future.

When no reply is received or reasons indicated are unsatisfactory, the
following actions need to be taken:

A.  Where performance rating is “POOR” (as per Performance Rating
carried out after execution of Order/ Contract and where no reply/
unsatisfactory reply is received from party against the letter seeking
the explanation from Vendor/Supplier/Contractor/ Consultant along
with sharing the performance rating)

Recommend such defaulting VVendor/Supplier/Contractor/ Consultant
for the following action:

1. Poor Performance on account of Quality (if marks obtained
against Quality parameter is less than 20):

(a) First Instance: Holiday (Red Card) for Two Years

(b) Subsequent instance (s) in other ongoing order (s)/
contract (s) or new order (s) /contact (s) on such
Vendor/ Supplier/ Contractor/ Consultant: Holiday
(Red Card) for Three Years




B)

2.

Poor Performance on account of other than Quality (if marks
obtained against Quality parameter is more than 20):

(a) First such instance: Advisory notice(Yellow Card)
shall be issued and Vendor/Supplier/Contractor/
Consultantshall be put on watch list for a period of
Three (3) Years.

(b) Second such instance in other ongoing order (s)/

contract (s) or new order (s) /contact (s) on such
Vendor/ Supplier/ Contractor/ Consultant: Putting
on Holiday (Red Card) for a period of One Year

(© Subsequent instances (more than two) in other
ongoing order (s)/ contract (s) or new order (S)
/contact (s) on such Vendor/ Supplier/ Contractor/
Consultant: Putting on Holiday (Red Card) for a
period of Three Years.

Where Poor/Non-Performance leading to termination of contract or

Offloading of contract due to poor performance attributable to

Vendor/Supplier/ Contractor/Consultant (under clause no. 32 (C) of

GCC-Works, Clause no. 28.3.1 of GCC-Goods, second para of Clause

no. 2.17.3 of GCC-Services and Clause no.3.16.1 of GCC-
Consultancy)
(@) First instance: Advisory notice (Yellow Card) shall be issued

and Vendor/Supplier/Contractor /Consultant shall be put on
watch list for a period of Three (3) Years.

Further such vendor will not be allowed to participate in the re-
tender of the same supply/work/services of that location which
has terminated / offloaded. Moreover, it will be ensured that
all other action as per provision of contract including forfeiture
of Contract Performance Security (CPS) etc. are undertaken.




However, such vendor will be allowed to participate in all other
tenders and to execute other ongoing order/ contract (s) or new
contract/ order (5).

The Yellow card will be automatically revoked after a period of
three years unless the same is converted into Red Card due to
subsequence instances of poor/ non- performance in other
ongoing order (s)/ contract (s) or new order (s) /contact (S) on
such Vendor/ Supplier/ Contractor/ Consultant.

(b) Second instances in other ongoing order (s)/ contract (S) or
new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/
Consultant: Holiday (Red Card) for period of One Year and
they shall also to be considered for Suspension.

() Subsequent instances (more than two) in other ongoing order
(s)/ contract (s) or new order (s) /contact (s) on such Vendor/
Supplier/ Contractor/ Consultant: Holiday (Red Card) for
period of Three Years and they shall also to be considered
for Suspension.

(C)  Where Performance rating is “FAI R”:

Issuance of  warning to such  defaulting Vendor/
Supplier/Contractor/ Consultant to improve their performance.

5.2 FOR CONSULTANCY JOBS

Monitoring and Evaluation of consultancy jobs will be carried out in the same way as
described in para 5.1 for Projects.

5.3 FOR OPERATION & MAINTENANCE

i)

i)

Evaluation of  performance of Vendors/ Suppliers/Contractors/
Consultants in case of Operation and Maintenance shall be done immediately
after execution of order/ contract.

After execution of orders a Performance Rating Data Sheet (Format at Annexure-
2) shall be prepared for Orders by Site C&P and for Contracts/Services by
respective Engineer-In-Charge.

Depending upon Performance Rating, following action shall be initiated:




iv)

V)

SI. No. | Performance Action
Rating

1 POOR Seek explanation for Poor
performance

2. FAIR Seek explanation for Fair
performance

3 GOOD Letter to the concerned for
improving performance in future.

4 VERY GOOD No further action

Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be
examined. In case of satisfactory reply, Performance Rating data Sheet to be
closed with a letter to the concerned for improving performance in future.

When no reply is received or reasons indicated are unsatisfactory, the
following actions need to be taken:

When no reply is received or reasons indicated are unsatisfactory, the
following actions need to be taken:

A.  Where performance rating is “POOR” (as per Performance Rating
carried out after execution of Order/ Contract and where no reply/
unsatisfactory reply is received from party against the letter seeking
the explanation from Vendor/Supplier/Contractor/ Consultant along
with sharing the performance rating)

Recommend such defaulting VVendor/Supplier/Contractor/ Consultant
for the following action:

B.  Poor Performance on account of Quality (if marks obtained
against Quality parameter is less than 20):

(b) First Instance: Holiday (Red Card) for Two Years

(b) Subsequent instance (s) in other ongoing order (s)/
contract (s) or new order (s) /contact (S) on such
Vendor/ Supplier/ Contractor/ Consultant: Holiday
(Red Card) for Three Years

C. Poor Performance on account of other than Quality (if marks
obtained against Quality parameter is more than 20):




(d) First such instance: Advisory notice(Yellow Card)
shall be issued and Vendor/Supplier/Contractor/
Consultantshall be put on watch list for a period of
Three (3) Years.

(e) Second such instance in other ongoing order (s)/
contract (s) or new order (s) /contact (s) on such
Vendor/ Supplier/ Contractor/ Consultant: Putting
on Holiday (Red Card) for a period of One Year

() Subsequent instances (more than two) in other
ongoing order (s)/ contract (s) or new order (S)
/contact (s) on such Vendor/ Supplier/ Contractor/
Consultant: Putting on Holiday (Red Card) for a
period of Three Years.

B) Where Poor/Non-Performance leading to termination of contract or

Offloading of contract due to poor performance attributable to

Vendor/Supplier/ Contractor/Consultant (under clause no. 32 (C) of

GCC-Works, Clause no. 28.3.1 of GCC-Goods, second para of Clause

no. 2.17.3 of GCC-Services and Clause no.3.16.1 of GCC-
Consultancy)
(d) First instance: Advisory notice (Yellow Card) shall be issued

and Vendor/Supplier/Contractor /Consultant shall be put on
watch list for a period of Three (3) Years.

Further such vendor will not be allowed to participate in the re-
tender of the same supply/work/services of that location which
has terminated / offloaded. Moreover, it will be ensured that
all other action as per provision of contract including forfeiture
of Contract Performance Security (CPS) etc. are undertaken.

However, such vendor will be allowed to participate in all other
tenders and to execute other ongoing order/ contract (S) or new
contract/ order (5).

The Yellow card will be automatically revoked after a period of
three years unless the same is converted into Red Card due to
subsequence instances of poor/ non- performance in other
ongoing order (s)/ contract (S) or new
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6.1

7.0

7.1

7.2

7.3.

(e) Second instances in other ongoing order (s)/ contract (S) or
new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/
Consultant: Holiday (Red Card) for period of One Year and
they shall also to be considered for Suspension.

0 Subsequent instances (more than two) in other ongoing order
(s)/ contract (s) or new order (s) /contact (s) on such Vendor/
Supplier/ Contractor/ Consultant: Holiday (Red Card) for
period of Three Years and they shall also to be considered
for Suspension.

© Where Performance rating is “FA IR”

Issuance of warning to such defaulting
Vendors/Contractors/Consultants to improve their performance.

REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY

An order for Holiday passed for a certain specified period shall deemed to have been
automatically revoked on the expiry of that specified period and it will not be
necessary to issue a specific formal order of revocation.

Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to
quality, and new order is placed on bidder after restoration of Vendor/
Supplier/Contractor/ Consultant, such order will be properly monitored during
execution stage by the concerned site.

EFFECT OF HOLIDAY

If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/
Supplier/Contractor/ Consultant shall not be considered in ongoing tenders/future
tenders.

However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any
other order/ contract and their performance is satisfactory in terms of the relevant
contract, should be allowed to continue till its completion without any further increase
in scope except those incidental to original scope mentioned in the contract. In such a
case CPBG will not be forfeited and payment will be made as per provisions of
concerned contract. However, this would be without prejudice to other terms and
conditions of the contract.

Effect on other ongoing tendering:




7.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid
submitted by the party shall be ignored.

7.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the
party shall not be opened and BG/EMD submitted by the party shall be returned to
the party.

7.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the
party shall be ignored & will not be further evaluated. If errant party emerges as
the lowest (L1), then such tender shall also be cancelled and re- invited.

8.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the
procedure, the holding company, subsidiary, joint venture, sister concerns, group
division of the errant VVendor/ Supplier/Contractor/ Consultant shall not be considered
for putting on holiday list.

Any bidder, put on holiday, will not be allowed to bid through consortium route
also in new tender during the period of holiday.

9.0 If an unsuccessful bidder makes any  vexatious, frivolous or  malicious
complaint against the tender process with the intention of delaying or defeating any
procurement or causing loss to INDRADHANUSH GAS GRID
LIMITED(IGGL) or any other bidder, such bidder will be put on holiday for a period
of six months, if such complaint is proved to be vexatious, frivolous or malicious,

after following the due procedure.

10. APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY:

@ The party may file an appeal against the order of the Competent
Authority for putting the party on Holiday list. The appeal shall be filed to
Appellate Authority. Such an appeal shall be preferred within one month from
the of receipt of Holiday order.

(b) Appellate Authority would consider the appeal and pass appropriate order
which shall be communicated to the party as well as the Competent
Authority.

(c) Appeal process may be completed within 45 days of filing of appeal with
the Appellate Authority.

(d) “Appellate Authority” shall be as constituted by IGGL.




11.

12.

ERRANT BIDDER

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job
for any mistake committed by him in bidding or withdrawal of bid or modification of
bid or varying any term in regard thereof leading to re-tendering, IGGL shall forfeit
EMD paid by the bidder and such bidders shall be debarred from participation in
retendering of the same job(s)/item(s).

Further, such bidder will be put on Watch List (Yellow Card) for a period of three years
after following the due procedure. However, during the period in watch list such vendor
will be allowed to participate in all other tenders and to execute other ongoing order/
contract (s) or new contract/ order (s).

In case of subsequent instances of default in other tender(s) during aforesaid watch list
period, the action shall be initiated as per provision of sl. no. 2 of para A of Clause no.
5.1 (v) and 5.3 (V).

The Yellow card will be automatically revoked after specified period unless the same is
converted into Red Card..

In case CBIC (Central Board of Indirect Taxes and Customs)/ any equivalent
government agency brings to the notice of INDRADHANUSH GAS GRID
LIMITED(IGGL) that the Supplier has not remitted the amount towards GST (CGST
& SGST/UTGST or IGST) collected from INDRADHANUSH GAS GRID
LIMITED(IGGL) to the government exchequer, then, that Supplier shall be put
under Holiday list of INDRADHANUSH GAS GRID LIMITED(IGGL) for period
of six months after following the due procedure.




INDRADHANUSH GAS GRID
LIMITED(IGGL) PERFORMANCE RATING
DATA SHEET (FOR PROJECTS/
CONSULTANCY JOBS)

i) Project/Work Centre
i) Order/ Contract No. & date

iii) Brief description of Items
Works/Assignment

iv) Order/Contract value (Rs.)

V) Name of Vendor/Supplier/
Contractor/ Consultant

vi) Contracted delivery/
Completion Schedule

vii)  Actual delivery/
Completion date

Performance Delivery/ Quality Reliability Total
Parameter Completion Performance Performance#
Performance
Maximum 40 40 20 100
Marks
Marks Allocated

Note:
Remarks (if any)
PERFORMANCE RATING (**) | |

Note :

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or
deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted
against Reliability Performance.

(*)  Allocation of marks should be as per enclosed instructions

(**) Performance rating shall be classified as under :

Sl Range (Marks) Rating | Signature of
No. Authorised Signatory:
1 60 & below POOR
2 61-75 FAIR | Name:
3 76-90 GOOD
4 More than 90 VERY | Designation:
GOOD




1.

Marks are to be allocated as under :

11

1.2

Instructions for allocation of marks

Delivery Period/
Completion Schedule

a) Upto 3 months

b) Above 3 months

QUALITY PERFORMANCE

DELIVERY/ COMPLETION PERFORMANCE 40 Marks
Delay in Weeks Marks
Before CDD 40
Delay upto 4 weeks 35
” 8 weeks 30
” 10 weeks 25
” 12 weeks 20
” 16 weeks 15
More than 16 weeks
Before CDD 40
Delay upto 4 weeks 35
” 8 weeks 30
” 10 weeks 25
” 16 weeks 20
” 20 weeks 15
” 24 weeks 10
More than 24 weeks
40 Marks
For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks i)
Marks to be allocated on 10 marks

Rejection/Defects

ii) When quality
failure endanger
system integration

- low severe nature 10-25 marks and

safety of the
system

iii) Number of
deviations

prorata basis for acceptable
quantity as compared to total
guantity for normal cases

Failure of severe nature 0 marks
- Moderate nature 5 marks

1. No deviation
2. No. of deviations < 2
3. No. of deviations > 2

5 marks
2 marks
0 marks




1.3

RELIABILITY PERFORMANCE

20 Marks

A. FOR WORKS/CONTRACTS
i) | Submission of order acceptance, agreement, | 4 marks

PBG, Drawings and other documents within
time

ii) | Mobilization of resources as per Contract and in 4 marks
time

iii) | Liquidation of Check-list points 4 marks

iv) | Compliance to statutory and HS&E 4 marks
requirements

or

Reliability of Estimates/Design/Drawing etc. in
case of Consultancy jobs

v) | Timely submission of estimates and other 4 marks
documents for Extra, Substituted & AHR
items

B. FOR SUPPLIES
i) | Submission of order acceptance, PBG, 5 marks

Drawings and other documents within time

ii) | Attending complaints and requests for after sales | 5 marks
service/ warranty repairs and/ or query/ advice
(upto the evaluation period).

iii) | Response to various correspondence and 5 marks
conformance to standards like ISO

iv) | Submission of all required documents 5 marks
including Test Certificates at the time of
supply




INDRADHANUSH GAS GRID
LIMITED(IGGL) PERFORMANCE RATING
DATA SHEET (FOR O&M)

i) Location

i) Order/ Contract No. & date

iii) Brief description of Items
Works/Assignment

iv) Order/Contract value (Rs.)

V) Name of Vendor/Supplier/
Contractor/ Consultant

vi) Contracted delivery/
Completion Schedule

vii)  Actual delivery/
Completion date

Performance Delivery Quality Reliability Total
Parameter Performance Performance Performance#
Maximum Marks 40 40 20 100
Marks Allocated
*)

Remarks (if any)
PERFORMANCE RATING (**)

Note :

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or
deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted
against Reliability Performance

(*) Allocation of marks should be as per enclosed instructions

(**) Performance rating shall be classified as under :

Sl Range (Marks) | Rating | Signature of
No. Authorised Signatory:
1 60 & below POOR
2 61-75 FAIR | Name:
3 76-90 GOOD .
4 More than 90 VERY | Designation:
GOOD




Instructions for allocation of marks (For O&M)

1. Marks are to be allocated as under :

1.1 DELIVERY/ COMPLETION PERFORMANCE 40 Marks

Delivery Period/ Delay in Weeks Marks
Completion Schedule

a) Upto 3 months Before CDD 40

Delay upto 4 weeks 35

” 8 weeks 30

” 10 weeks 25

” 12 weeks 20

” 16 weeks 15

More than 16 weeks

b) Above 3 months Before CDD 40
Delay upto 4 weeks 35

” 8 weeks 30

” 10 weeks 25

” 16 weeks 20

” 20 weeks 15

” 24 weeks 10

More than 24 weeks
12  QUALITY PERFORMANCE 40 Marks
For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks i)
Rejection/Defects Marks to be allocated on 10 marks
prorata basis for acceptable

quantity as compared to total
quantity for normal cases

ii) When quality Failure of severe nature 0 marks
failure endanger - Moderate nature 5 marks
system integration - low severe nature 10-25 marks
and safety of the
system
iii) Number of 1. No deviation 5 marks
deviations 2. No. of deviations < 2 2 marks

3. No. of deviations > 2 0 marks




1.3 RELIABILITY

PERFORMANCE

20 Marks

A. FOR WORKS/CONTRACTS
i) | Submission of order acceptance, agreement, | 4 marks

PBG, Drawings and other documents within
time

ii) | Mobilization of resources as per Contract and in 4 marks
time

iii) | Liquidation of Check-list points 4 marks

iv) | Compliance to statutory and HS&E 4 marks
requirements

or

Reliability of Estimates/Design/Drawing etc. in
case of Consultancy jobs

v) | Timely submission of estimates and other 4 marks
documents for Extra, Substituted & AHR
items

B. FOR SUPPLIES
i) | Submission of order acceptance, PBG, 5 marks

Drawings and other documents within time

ii) | Attending complaints and requests for after sales | 5 marks
service/ warranty repairs and/ or query/ advice
(upto the evaluation period).

i) | Response to various correspondence and 5 marks
conformance to standards like 1SO

iv) | Submission of all required documents 5 marks
including Test Certificates at the time of
supply
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Annexure-111 to Section-111

ADDENDUM TO INSTRUCTIONS TO BIDDERS
(NSTRUCTIONS FOR PARTICIPATION IN E-TENDER)

The bidders are required to submit soft copies of their bid electronically on the E-Tender Portal
(https://www.tenderwizard.com/VCS) using valid Digital Signature Certificates. Below mentioned
instructions are meant to guide the bidders for registration on the E-Tender Portal, prepare their bids in
accordance with the requirements and submitting their bids online on the E-Tender Portal. For more
information,  detailed guides and FAQs, bidders may visit the E-Tender Portal
https://www.tenderwizard.com/VCS.

REGISTRATION PROCESS ON ONLINE PORTAL
i Bidder has to enrol on the e-Procurement module of the portal https://www.tenderwizard.com/\VVCS
by clicking on the link “Vendor Registration”.

ii.  The bidder has to choose a unique username and assign a password for their accounts. Both these are
case-sensitive.

iii.  Once the username and password are saved, even if the registration process is not completed in a
single go, it can be continued where left. For resuming, click on “retrieve details” button on the
Vendor Registration page.

iv.  Bidders are advised to register their valid email address and mobile numbers as part of the registration
process. These would be used for any communication from the E-Tender Portal.

V. Bidders will be asked to provide their refund bank account details. These details will only be used for
Bid Security refund purpose only in case where Bid Security is paid through e-payment mode on the
portal. These details may be updated anytime in the user profile after login.

vi.  Registration charges of Rs. 2000/- plus applicable GST shall be charged by Tenderwizard from all the
bidders (non-refundable through their e-payment gateway). Registration shall be valid for 2 years on
Tenderwizard.

vii.  Upon enrolment, bidder needs to register their valid Digital Signature Certificate (Class
Il or Class Il Certificates with signing and encryption combo key usage) issued by any
Certifying Authority recognized by CCA India with their profile. This step may be skipped while
registration, the same will be prompted to be done during first login into the portal. Please note that
login can only be done in presence of a valid digital signature.

viii.  Only one valid DSC should be registered by a bidder. This can be however be changed anytime in the
user profile after login. Please note that the bidders are responsible to ensure that they do not lend
their DSCs to others which may lead to misuse.

ix.  Bidders must ensure that they have the latest version of Java installed in their local system to enable
the portal to access their digital signatures. Refer section “System prerequisites” below for details.

X. The User ID of bidders will only be activated once they upload correct documents for verification
(such as PAN, GST, etc.) and send email to twregdelhi@etenderwizard.com requesting activation
mentioning their user ID and attaching their registration payment acknowledgement in the mail.

xi.  Once ID is activated, bidders can then log in to the site through the secured log-in by
entering their user ID / password and their DSC / e-Token.

xii. ‘Foreign bidders are advised to refer “DSC details for Foreign Bidders” on the portal for Digital
Signature requirements. Any type of DSC that has valid signing and encryption capabilities are
allowed on the portal. Fields not relevant for foreign bidders are optional and can be skipped during
registration process.

SYSTEM PREREQUISITES
i Your system should have Java installed and configured for the portal before logging in to your ID, if
not follow the below steps.



https://www.tenderwizard.com/VCS
https://www.tenderwizard.com/VCS

4.0

5.0

6.0

Go to https://www.java.com and click on “Download” and run the downloaded setup file.

Once fully installed, search in your start menu- “Configure Java” and run it.

Go to tab “Security” of the window, click on “Edit site list”. Click on “Add” and enter
https://www.tenderwizard.com/VCS in the new row. Click on “Add” then “Ok” and

again “Ok”.

TENDER DOCUMENTS SEARCH

Active tenders can be searched on the portal through various parameters including Tender ref no.,
description, date, etc.

After login are , if the bidders not able to see the desired tender on the published tenders page, they
may need to update their profile through the Profile tab. On the update profile page, check mark all
the procurement categories and save. All tenders should now be visible on their published tender’s
page.

After Logged-In tenders will be visible in “Vendor-Unapplied” category where bidders choose
interested tenders and then click on ‘Request tender’ icon to pay the form fees (if applicable). After
request procedure bidder will get tenders in “Vendor- In progress” category in which bidders can get
the tender documents and price bid. Meanwhile, bidder must require to pay the e-tender processing
fee to Tenderwizard through E-payment before bid submission.

Bidder has to log into the site well in advance before the sale date and time of the tender in over. VCS
or Tenderwizard shall not be responsible for any last minute issues regarding processing fee payment.

BID PREPARATION

Bidders, in advance, should upload the bid documents on the portal well within time as indicated in
the tender document. Generally, they are to be in PDF format except some of the documents provided
in excel formats (such documents have to be filled and uploaded in excel format only).

Bidders are required to upload all required documents such as certificates, purchase order details,
forms, financial reports, etc. under “Document Library” link on the portal first. These can be later
attached as part of their bid documents during bid submission.

Bidders can merge multiple PDF and upload in a single PDF file as long as it within the size limit of
single file i.e. 5 MB.

BID SUBMISSION

Vi.

Vii.

Bidder will be entirely responsible for any last minute issues and Tenderwizard or VVCS shall not be
held responsible for such default. To prevent this, bidders are advised to upload the documents on the
portal well within deadline.

For Bid Security, bidder has to select the mode of payment (DD) and fill in the required details along
with scanned copy. Exempted vendors can select ‘Exemption’ and upload valid certificate for the
same.

A standard SOR - Rev-01 format in excel has been provided with the tender document to be filled by
all the bidders. Bidders to note that they should necessarily submit their financial bids in the
prescribed format only. Proving the same in any other format such as pdf, shall render the bid liable
for rejection.

The server time (which is displayed on the bidders’ dashboard) will be considered as the standard
time for referencing the deadlines for submission of the bids by the bidders, opening of bids etc. The
bidders should follow this time during bid submission.

The uploaded tender documents become readable only after the tender opening by the authorized bid
openers.

It is important to note that the bidder has to click on the ‘Submit the tender form button’, to ensure
that the Bid Submission Process is completed. Bids which aren’t submitted successfully are
considered as Incomplete/Invalid bids and are not considered for evaluation by the portal.

Upon the successful and timely submission of bids, the portal will give a successful bid submission
message & a bid summary will be displayed with the bid no. and the date & time of submission of the
bid with all other relevant details.




7.0

8.0

ASSISTANCE TO BIDDERS

I. Any queries relating to the content of the tender document and the terms and conditions contained
therein should be addressed to the Tender Inviting Authority as indicated in the tender.

ii. For e-Procurement technical support or any queries related to the process of online bid submission or
queries relating to E-Tender Portal in general may be directed to the 24x7 Tenderwizard Helpdesk.
The contact number for the helpdesk are +91-9990210978 and 011-49424365.

EMAIL SUPPORT:

For any e-Procurement application related service requests and technical issues related to document uploads,
encryption/decryption key issues, bidder login issues, new Registration issues, key uploads, DSC key
installation, bid submission, system users may please mail to twregdelhi@etenderwizard.com with a copy to
dscdelhi@etenderwizard.com. Any issues encountered due to last minute actions by the bidders shall not be
the responsibility of VCS or Tenderwizard. Bidders are advised to use the portal in advance so that any issue
can be resolved with adequate time before any deadline.



twregdelhi@etenderwizard.com%20
dscdelhi@etenderwizard.com

Annexure-1V to Section-111

BIDDING DATA SHEET (BDS)

ITB (SECTION-I11) TO BE READ IN CONJUNCTION WITH THE FOLLOWING:

ITB clause |

Description

A. GENERAL

11

The Employer / Owner is: Indradhanush Gas Grid Limited

1.2

The Invitation for Bid/ Tender is having Tender No-
C221052-VCS-IGGL-TENDER-004 (TENDER ID: VCS21000025)

2.1

The name of the Works to be performed is:

SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF UPS
SYSTEM FOR SECTION-10 & 11 UNDER NORTH EAST GAS GRID PHASE-

111 PROJECT OF IGGL

BIDS FROM CONSORTIUM/ JOINT VENTURE:
APPLICABLE X

NOT APPLICABLE \

B. BIDDING DOCUMENT

8.1

For clarification purposes only, the communication address is:

Head (Contracts & Procurement)
M/s VCS Quality Services Pvt. Ltd.
Unit no. 1116 - 1121, Tower 4,
Assotech Business Cresterra,

Plot No. 22, Sector-135,
Expressway Noida-201301.

M: 8447121518/9706133796

Email ID :cp@vcsprojects.com /
ashwani.chandra@vcsprojects.com /
pranab.b@vcsprojects.com

C. PREPARATION OF BID

11.1.1 (r)

Additional documents to be submitted by the Bidder with its Part-1 (Techno-
commercial/ Unpriced bid): SCC/Scope of Work refers: NIL

12

Additional Provision for Schedule of Rate/ Bid Price are as under: NIL

12& 13

Whether IGGL will be able to avail input tax credit in the instant tender

YES X
NO N



mailto:cp@vcsprojects.com%20/
mailto:ashwani.chandra@vcsprojects.com
mailto:pranab.b@vcsprojects.com

13.7 and 13.8

Details of Buyer:

Consignee INDRADHANUSH GAS GRID LIMITED
Complete Address -

Shall be intimated at the time of award.

PAN No. AAECI9589F

GST no. 18AAECI9589F1ZZ (Assam)
16AAECI9589F1Z3 (Tripura)

IGGL Bank details

Account Holder’s Name: INDRADHANUSH GAS GRID LIMITED
(IGGL)

Bank Name : State Bank of India
Account No. : CURRENT A/C NO. 37967639273IFSC
Code: SBIN0003030

BRANCH : DISPUR

14

The currency of the Bid shall be INR

15

The bid validity period shall be 04(Four) months ‘from final 'Bid Due Date'".

38.6

In case “Contract Performance Security” is in the form of 'Demand Draft" or
'‘Banker's Cheque', the same should be favor of INDRADHANUSH GAS GRID
LIMITED (IGGL), payable at Guwahati

In case of submission through online banking transaction i.e. IMPS / NEFT / RTGS /
SWIFT, etc, the details of IGGL’s Bank account are as under:

IGGL’s Bank a/c details:

Bank Name : State Bank of India

Account Holder’s Name: INDRADHANUSH GAS GRID LIMITED (IGGL)Account
No. : CURRENT A/C NO. 37967639273

IFSC Code: SBIN0003030

BRANCH : DISPUR

Successful Bidder to mention reference no. “CPS/FOA/PO no........... ”in narration
while remitting CPS amount in IGGL’s Bank Account.

D. SUBMISSION AND OPENING OF BIDS

18

In addition to the original of the Bid, the number of copies required is one. Not
applicable in case of e-tendering.




22

The Tender No. of this bidding process is: C221052-VCS-IGGL-TENDER-004
(TENDER ID: VCS21000025)

22.3, 26 and
4.0 of IFB

For bid submission purposes only (Manual) or the submission of physical document
as per clause no. 4.0 of IFB, and Bid Opening Purpose the Owner’s address is :

Attention: Head (Contracts & Procurement)
M/s VCS Quality Services Pvt. Ltd.

Unit no. 1116 - 1121, Tower 4,

Assotech Business Cresterra,

Plot No. 22, Sector-135,

Expressway Noida-201301.

M: 8447121518/9706133796

E. EVALUATION, AND COMPARISON OF BIDS

32

Evaluation Methodology is mentioned in Section-I1.

33

Compensation for Extended Stay:

APPLICABLE X
NOT APPLICABLE N

F. AWARD OF CONTRACT

37

State of India of which stamp paper is required for Contract Agreement: Guwabhati,
Assam , India

38

Contract Performance Security (CPS)/ Security Deposit

APPLICABLE \
NOT APPLICABLE X

The value/ amount of Contract Performance Security/ Security Deposit:

SD/CPBG @ 3% of Order/ Contract Value within 30 days of FOA/ notification of
award.

Order value as mentioned above will be exclusive of GST.

There is no exemption to MSEs including SSI units from submission of Security
Deposit/ Contract Performance Bank Guarantee (CPBG).

39.2

Void

40

Applicability of Purchase Preference for MSE:

APPLICABLE X
NOT APPLICABLE




Provision of AHR Item :

41 APPLICABLE

NOT APPLICABLE

Quarterly Closure of Contract

APPLICABLE
44.1

NOT APPLICABLE

Bonus for Early Completion:

Clause no. APPLICABLE

27.3 of
30fGCC NOT APPLICABLE

Applicability of provisions relating to Startups:

APPLICABLE
49

NOT APPLICABLE




ANNEXURE-V TO SECTION-1II

POLICY TO PROVIDE PURCHASE PREFERENCE AS PER PUBLIC PROCUREMENT
(PREFERENCE TO MAKE IN INDIA), ORDER 2017

1.0 Ministry of Petroleum & Natural Gas vide Notification No. FP-20013/2/2017-FP-PNG-Part(4) (E-41432)
dated 26.04.2022 has notified that Public Procurement (Preference to Make in India), Order 2017 (PPP-MII)
issued by DPIIT and as amended from time to time shall be applicable to all the Public Sector Undertakings
and their wholly owned subsidiaries under MoP&NG with certain modifications.

2.0 The Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) issued by DPIIT to encourage
‘Make in India’ and promote manufacturing & production of goods and services in India with a view to
enhancing income and employment.

3.0 DEFINITIONS:-

0] Local Content means the amount of value added in India which shall, unless otherwise prescribed by
the Nodal Ministry, be the total value of item procured (excluding net domestic indirect taxes) minus
the value of imported content in the item (including all custom duties) as a proportion of the total value,
in percent.

Further Local value addition through services such as transportation, insurance, installation,
commissioning, training, and after sale support like AMC/CMC etc. shall be considered in local
content calculation.

(i) ’Class-I local supplier’ means a supplier or service provider, whose goods, services or works offered
for procurement, meets the minimum local content of equal to or more than 50%.

‘Class-II local supplier’ means a supplier or service provider, whose goods, services or works offered
for procurement, meets the minimum local content of more than 20% but less than 50%.

‘Non - Local supplier’ means a supplier or service provider, whose goods, services or works offered
for procurement, has local content less than or equal to 20%.

(iii) L1 mean the lowest tender or lowest bid or the lowest quotation received in a tender, bidding process
or other procurement solicitation as adjudged in the evaluation process as per tender or other
procurement solicitation.

(iv) Margin of Purchase Preference: means the maximum extent to which the price quoted by a Class-I
local supplier may be above the L1 for purpose of purchase Preference.

(v) Nodal Ministry means the Ministry of Petroleum & Natural Gas

(vi) Procuring Entity means Indradhanush Gas Grid Limited (IGGL)

(vi) Works means all the works as per Rule 130 of GFR-2017 also include ‘turnkey works’
4.0 Margin of Purchase Preference: The margin of purchase preference shall be 20%.

5.0 ELIGIBILITY OF ‘CLASS-I1 LOCAL SUPPLIER’/ ‘CLASS-I1 LOCAL SUPPLIER’/ ‘NON-LOCAL
SUPPLIERS’ FOR DIFFERENT TYPES OF PROCUREMENT




6.0

(a)

(d)

In procurement of all goods, services or works in respect of which the Nodal Ministry / Department has
communicated that there is sufficient local capacity and local competition, only 'Class-I local supplier’,
shall be eligible to bid irrespective of purchase value.

Only ‘Class-I local supplier’ and ‘Class-Il local supplier’, shall be eligible to bid in procurements
undertaken by procuring entities, except when Global tender enquiry/ International Competitive
bidding has been issued. In global tender enquiries/ International Competitive bidding ‘Non local
suppliers' shall also be eligible to bid along with “Class-1 local suppliers’ and ‘Class-11 local suppliers'.

Works includes Engineering, Procurement and Construction (EPC) contracts and services include
System Integrator (SI) contracts

HP-HT Operations in upstream oil and gas business activities shall be exempted from this order.

PURCHASE PREFERENCE METHODOLOGY UNDER PPP-MII (SUBJECT TO QUANTITY

DISTRIBUTION APPLICABLE TO MSES AS PER PUBLIC PROCUREMENT POLICY FOR MSE

2012, REFER EXAMPLES GIVEN BELOW):

(@)

(b)

(©

Purchase preference shall be given to ‘Class-I local supplier’ in procurements in the manner specified
here under.

In the procurements of goods or works which are cover by para 5 (b) above and which are divisible in
nature, the ‘Class-I local supplier’ shall get purchase preference over ‘Class-II local supplier’ as well as
‘Non-local supplier’, as per following procedure:

i. Among all qualified bids, the lowest bid will be termed as L1. If L1 is ‘Class-I local supplier’,
the contract for full quantity will be awarded to L1.

ii. If L1 bid is not a ‘Class-I local supplier’, 50% of the order quantity shall be awarded to L1.
Thereafter, the lowest bidder among the 'Class-1 local supplier' will be invited to match the L1
price for the remaining 50% quantity subject to the Class-I local supplier's quoted price falling
within the margin of purchase preference, and contract for that quantity shall be awarded to
such ‘Class-I local supplier’ subject to matching the L1 price. In case such lowest eligible
‘Class-I local supplier' fails to match the L1 price or accepts less than the offered quantity, the
next higher ‘Class-I local supplier’ within the margin of purchase preference shall be invited to
match the L1 price for remaining quantity and so on, and contract shall be awarded
accordingly. In case some quantity is still left uncovered on Class-1 local suppliers, then such
balance quantity may also be ordered on the L1 bidder.

In the procurements of goods or works which are covered by para 5 (b) and which are not divisible in
nature, and in procurement of services where the bid is evaluated on price alone, the ‘Class-I local
supplier’ shall get purchase preference over ‘Class-II local supplier® as well as “Non-local supplier’, as
per following procedure:

i Among all qualified bids, the lowest bid will be termed as L1. If L1 is ‘Class-1 local supplier’,
the contract will be awarded to L1.

ii. If L1 is not ‘Class-I local supplier', the lowest bidder among the ‘Class-I local supplier’, will be
invited to match the L1 price subject to Class-1 local supplier's quoted price falling within the
margin of purchase preference, and the contract shall be awarded to such 'Class-I local supplier’
subject to matching the L1 price.




7.0

d)

iii. In case such lowest eligible ‘Class-I local supplier’ fails to match the L1 price, the ‘Class-I
local supplier’ with the next higher bid within the margin of purchase preference shall be
invited to match the L1 price and so on and contract shall be awarded accordingly. In case none
of the ’Class-I local supplier’ within the margin of purchase preference matches the L1 price,
the contract may be awarded to the L1 bidder.

iii. “Class-Il local supplier" will not get purchase preference in any procurement.

Applicability in tenders where contract is to be awarded to multiple bidders - In tenders where
contract is awarded to multiple bidders subject to matching of L1 rates or otherwise which are covered
by para 5 (b), the 'Class-l1 local supplier' shall get purchase preference over 'Class Il- local
supplier' as well as 'Non-local supplier’, as per following procedure:

)} If 'Class-1 Local suppliers' qualify for award of contract for at least 50% of the tendered
guantity in any tender, the contract may be awarded to all the qualified bidders as per
award criteria stipulated in the bid documents. However, in case 'Class -1 Local suppliers' do
not qualify for award of contract for at least 50% of the tendered quantity, purchase
preference should be given to the 'Class-I local supplier' over 'Class-1l local suppliers'/ 'Non
local suppliers' provided that their quoted rate falls within 20% margin of purchase
preference of the highest quoted bidder considered for award of contract so as to ensure
that the 'Class-l1 Local suppliers' taken in totality are considered for award of contract
for at least 50% of the tendered quantity.

i) First purchase preference has to be given to the lowest quoting 'Class-1 local supplier', whose
quoted rates fall within 20% margin of purchase preference, subject to its meeting the
prescribed criteria for award of contract as also the constraint of maximum quantity
that can be sourced from any single supplier. If the lowest quoting 'Class-I local supplier’,
does not qualify for purchase preference because of aforesaid constraints or does not
accept the offered quantity, an opportunity may be given to next higher 'Class-I local supplier’,
falling within 20% margin of purchase preference, and so on.

In case a bidder (Class-1 Local supplier) is eligible to seek benefit under Policy for Preference under Public
Procurement (Preference to Make in India), Order 2017 as well as Public Procurement Policy for MSE 2012
(PPP for MSE 2012), then the bidder should categorically confirm its option to choose benefits against only one
of the two policies i.e. either PPP-MII and MSE policy in Form-1. The option once exercised cannot be
modified subsequently.

Purchase preference benefits shall be extended to the bidder based on the declared option subject to the bidder
meeting the requirements contained in that purchase preference policy.

In case a MSEs bidder opts for purchase preference based on PPP-MII, such bidder shall not be entitled to
claim purchase preference benefit available to MSE Bidders under PPP-2012. However, the exemptions from
furnishing Bidding Document fee and Bid security/EMD shall continue to be available to such MSE Bidder.

While for evaluating a particular bid that bidder’s option (to avail any one out of two applicable purchase
preference policies, i.e., PPP-MII or PPP-2012) will be considered, for price matching opportunities and
distribution of quantities among bidders, the precedence shall be in the following order:-

0] Public Procurement Policy for MSE 2012
(i) Public Procurement (Preference to Make in India), Order 2017




8.0 Example to deal Various situations in case a bidder is eligible to seek benefit under Public Procurement
(Preference to Make in India), Order 2017 as well as Public Procurement Policy for MSE 2012 (PPP for
MSE 2012) :

M

(1)

1an

(v)

V)

Non divisible item

L1 bidder is non MSE, Non Local supplier/ Class-1I local supplier as per PPP-MI|I
L2 bidder is Class-1 Local supplier as per PPP-MII (prices within 20%)

L3 bidder is MSE bidder (prices within 15%)

MSE bidder shall be given preference to match the L1 price. If bidder matches the L1 price, order shall
be placed on him, otherwise, option for matching the L1 price shall be given to L2 bidder (PPP-MII).

Divisible item-Case 1

L1 bidder is non MSE, Non Local supplier/ Class-1I local supplier as per PPP-MI|I
L2 bidder is Class-1 Local supplier as per PPP-MII (within 20%)
L3 bidder is MSE bidder (within 15%)

MSE bidder shall be given preference to match the L1 price. If bidder matches the L1 price, order shall
be placed on him for the quantity specified in the bidding document for MSEs (i.e. 25% of the tendered
guantity). For 50% of tendered quantity option for matching the L1 price shall be given to L2 bidder
(Class-1 Local supplier as per PPP-MII). Balance quantity (i.e. 25% of the tendered quantity) shall be
awarded to original L1 bidder.

Divisible item-Case 2

L1 bidder is non MSE, Non Local supplier/ Class-11 as per PPP-MII
L2 bidder is Class-1 Local supplier as per PPP-MII (within 20%)
L3 bidder is MSE bidder (within 15%)

L4 bidder is MSE bidder (within 15%)

MSE bidders shall be given preference to match the L1 price. If bidders matched the L1 price, order
shall be placed on each of them for 12.5% of the tendered quantity. In case L3 or L4 bidder refuses, the
order shall be placed on remaining MSE bidder who matches the L1 prices for 25% of the quantity. For
50% of tendered quantity option for matching the L1 price shall be given to L2 bidder (Class-I Local
supplier as per PPP-MII). Balance quantity (i.e. 25% of the tendered quantity) shall be awarded to
original L1 bidder.

In case L1 bidder is MSE bidder, the entire work shall be awarded to him without resorting to purchase
preference to Class-1 Local supplier as per PPP-MII.

In case L1 bidder is a Local supplier as per PPP-MII, purchase preference shall be resorted to MSE
bidder as per PPP 2012 only.

9.0 VERIFICATION OF LOCAL CONTENT/DOMESTIC VALUE ADDITION

a.

The “Class-I local supplier’/ ‘Class-1I local supplier’ at the time of tender, bidding or solicitation shall
require to indicate percentage of local content and provide self-certification (as per proforma at Form-
2) that the item offered meets the minimum local content for ‘Class-I local supplier’/ ‘Class-Il local
supplier’ as the case may be and shall give details of the location(s) at which the local value addition is
made.




b. In cases of procurement for a value in excess of Rs. 10 crores, in addition to Form-2 ‘Class-1 local
supplier’/ ‘Class-II local supplier’ shall be required to provide a certificate from the statutory auditor or
cost auditor of the company (in the case of companies) or from a practicing cost accountant or
practicing chartered accountant (in respect of suppliers other than companies) giving the percentage of
local content as per proforma at Form -3.

c. In case a complaint is received by the procuring agency relating to implementation of this order
including the claim of a bidder regarding local content/ domestic value addition, the same shall be
referred to Competent Authority who is empowered to look into procurement related complaints.

d. Nodal Ministry may constitute committees with internal and external experts for independent
verification of self-declarations and auditor's/accountant's certificates on random basis and in the case
of complaints. A complaint fee of Rs.2 Lakh or 1% of the value of the domestically manufactured
products being procured (subject to a maximum of Rs. 5 Lakh), whichever is higher, shall be paid by
Demand Draft to be deposited with IGGL. In case, the complaint is found to be incorrect, the complaint
fee shall be forfeited. In case, the complaint is upheld and found to be substantially correct, deposited
fee of the complainant would be refunded without any interest.

e. In case of false declarations, IGGL shall initiate action for banning such manufacturer/supplier/service
provider as per as per IGGL’s extant “Procedure for action in  case
Corrupt/Fraudulent/Collusive/Coercive Practices”

f A supplier who has been debarred by any procuring entity for violation of this Order shall not be
eligible for preference under this Order for procurement by any other procuring entity for the duration
of the debarment. The debarment for such other procuring entities shall take effect prospectively from
the date on which it comes to the notice of other procurement entities, in the manner prescribed under
paragraph g below.

g. The Department of Expenditure shall issue suitable instructions for the effective and smooth operation
of this process, so that:

i. The fact and duration of debarment for violation of this Order by any procuring entity are
promptly brought to the notice of the Member-Convenor of the Standing Committee
and the Department of Expenditure through the concerned Ministry /Department or in
some other manner;

ii. ona periodical basis such cases are consolidated and a centralized list or decentralized lists
of such suppliers with the period of debarment is maintained and displayed on website(s);

ili. in respect of procuring entities other than the one which has carried out the debarment, the
debarment takes effect prospectively from the date of uploading on the website(s) in the
such a manner that ongoing procurements are not disrupted.

10.0 RECIPROCITY CLAUSE

i.  When a Nodal Ministry/Department identifies that Indian suppliers of an item are not allowed to
participate and/ or compete in procurement by any foreign government, due to restrictive tender
conditions which have direct or indirect effect of barring Indian companies such as
registration in the procuring country, execution of projects of specific value in the procuring
country etc., it shall provide such details to all its procuring entities including CMDs/CEOs of




PSEs/PSUs, State Governments and other procurement agencies under their administrative
control and GeM for appropriate reciprocal action.

Entities of  countries which have  been  identified by the nodal
Ministry/Department as not allowing Indian companies to participate in their Government
procurement for any item related to that nodal Ministry shall not be allowed to participate in
Government procurement in India for all items related to that nodal Ministry/ Department,
except for the list of items published by the Ministry/ Department permitting their
participation.

The term 'entity' of a country shall have the same meaning as under the FDI Policy of DPIT as
amended from time to time.




FORM-1

UNDERTAKING FOR APPLICABILITY OF POLICY (APPLICABLE FOR CLASS-1 LOCAL SUPPLIER
ONLY

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER ID:
Dear Sir
We, M/s (Name of Bidder) hereby confirm that following purchase preference to be considered:-
Description Preference

Purchase Preference under Public Procurement Policy for
MSE Not Applicable

Preference Under Public Procurement (Preference to Make
in India), Order 2017 (PPP-MII)

Note:
(i) Please indicate your preference against only one policy.

(i) The above preference shall be extended only after submission of requisite documents (as mentioned in the
tender documents).

(iii) In case a bidder is eligible to seek benefit under PPP-MII order as well as PPP for MSE 2012, then the bidder
should categorically seek benefits against only one of the two policies i.e. either PPP-MII and MSE policy.

(iv) In case a MSEs bidder opts for purchase preference based on PPP-MII order, he shall not be entitled to claim
purchase preference benefit available to MSE Bidders under PPP for MSE 2012. However, the exemptions
from furnishing Bidding Document fee and Bid security/EMD shall continue to be available to MSE Bidders

(v) The option once exercised cannot be modified subsequently.

(vi) In case MSE bidder is opting the PP-LC policy and emerges other than L1 bidder, then only Purchase
Preference as per PPP-MSE policy is not applicable.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




FORM-2

SELF CERTIFICATION BY BIDDER WHO CLASS-1 LOCAL SUPPLIER/ CLASS-II LOCAL SUPPLIER
TOWARDS MANDATORY MINIMUM LOCAL CONTENT/ DOMESTIC VALUE ADDITION

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER ID:
Dear Sir
We, M/s (Name of Bidder) confirm that as per the definition of policy we are:
Class-I Local supplier [ ]
Class-I1 Local Supplier [ ]
(Bidder is to tick appropriate option (¥”) above).
It is further confirm that M/s (Name of Bidder) meet the mandatory minimum Local content/Domestic
Value Addition requirement for Class-1 Local supplier/ Class-11 Local supplier (as the case may be) under Public
Procurement (Preference to Make in India), Order 2017 (PPP-MII) and has value addition of ........................... %.

The details of the location (s) at which the local value addition is made is as under:

We further confirm that in case we fail to meet the minimum local content/domestic value addition, the same shall be
treated false information and IGGL will take action as per provision of tender document.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




FORM-3

CERTIFICATE BY STATUTORY AUDITOR/COST AUDITOR/ CHARTERED ACCOUNTANT OF
BIDDER TOWARDS MANDATORY MINIMUM LOCAL CONTENT/DOMESTIC VALUE ADDITION

(IN CASE BIDDER IS CLASS-1 LOCAL SUPPLIER/ CLASS-1I LOCAL SUPPLIER)

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER ID:
Dear Sir
“We the statutory auditor/ cost auditor/chartered accountant (not an employee of the company) of
M/s. (Name of the bidder) hereby certify that as per definition specified in policy, M/s. (Name of the
bidder) is
Class-I Local supplier [ ]
Class-I1 Local Supplier [ ]
(Bidder is to tick appropriate option (¥ above).
It is further confirm that M/s (Name of Bidder) quoted vide offer No. dated against
tender No. meet the mandatory minimum Local content/Domestic Value Addition requirement specified for
Class-I Local supplier/ Class-11 Local supplier (as the case may be) under Policy for Public Procurement (Preference to
Make in India), Order 2017 (PPP-MII) and has value addition of ........................... % .
Name of Audit Firm: [Signature of Authorized Signatory]
Name:
Date: Designation:
Seal:
Membership no.
Note:
(i) This certificate it to be furnished by the statutory auditor or cost auditor of the company (in the case of

companies) or from a practicing cost accountant or practicing chartered accountant (in respect of suppliers
other than companies)

(i) The above format is indicative, the statutory auditor/ cost auditor/ cost accountant can modify the format
without changing the intent of certification.




FORMS & FORMAT




LIST OF FORMS & FORMAT

Form No. Description
F-1 BIDDER’S GENERAL INFORMATION
F-2 PROFORMA OF "BANK GUARANTEE" FOR "EARNEST

MONEY / BID SECURITY™

F-2A PROFORMA OF DECLARATION FOR BID SECURITY

F-3 LETTER OF AUTHORITY

F-4 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT
PERFORMANCE SECURITY /SECURITY DEPOSIT"

F-5 AGREED TERMS & CONDITIONS

F-6 ACKNOWLEDGEMENT CUM CONSENT LETTER

F-7 BIDDER’S EXPERIENCE

F-8 CHECKLIST

F-8B CHECK LIST FOR BID EVALUATION CRITERIA (BEC)
QUALIFYING DOCUMENTS

F-9 FORMAT FOR CERTIFICATE FROM BANK
IF BIDDER’S WORKING CAPITAL IS INADEQUATE

F-10 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE
FOR FINANCIAL CAPABILITY OF THE BIDDER

F-11 FORMAT FOR CONSORTIUM/JV AGREEMENT

F-12 BIDDER'S QUERIES FOR PRE BID MEETING

F-13 E-BANKING FORMAT

F-14 INTEGRITY PACT

F-15 INDEMNITY BOND

F-16 FREQUENTLY ASKED QUESTIONS (FAQs)

F-17 UNDERTAKING REGARDING SUBMISSION OF
ELECTRONIC INVOICE (E-INVOICE AS PER GST LAWS)

F-18 PROFORMA FOR POWER OF ATTORNEY

F-19 SAMPLE FORMAT OF COMPLETION CERTIFICATE

F-20 SAMPLE FORMAT OF NO CLAIM CERTFICATE.

F-21 UNDERTAKING REGARDING SUBMISSION CONTRACT

PERFORMANCE SECURITY/ SD WITHIN STIPULATED TIME
LINE




El

BIDDER'S GENERAL INFORMATION
To,
M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

TENDER NO:

1 Bidder Name

2 | Status of Firm Proprietorship Firm/Partnership firm/ Limited
Liability  Partnership  (LLP) firm/Public
Limited/ Pvt. Limited/ Govt. Dept. / PSU/
Others

If Others Specify:

[Enclose relevant certificates / partnership
deed/certificate of Registration, as applicable]

3a | Name of Proprietor/Partners/Directors
of the firm/company

[As per cl.no.4.0 of Section-111 of Tender
Document]

3b | Name of Power of Attorney holders of
bidder

4 | Number of Years in Operation

5 | Address of Registered Office:
*In case of Partnership firm, provide

current address of the firm for | City:

ordering purpose District:

State:

PIN/ZIP:

Bidder’s address where order/contract

6 | isto be placed City:

District:

State:

PIN/ZIP:

7 | Office responsible for executing the
contract with GST no. * )
(In case supply of works are from | Clty:
multiple locations, addresses and GST | District:
no. of all such locations are to be | State:

GST No.:

8 | Telephone Number/ Mobile no. of
address where order is to be placed (Country Code)  (AreaCode) (Telephone




No.)

9 | E-mail address

10 | Website

11 | Mobile Number:

12 | I1SO Certification, if any {If yes, please furnish details}

13 | PAN No.

14 | GST No.(refer sl. no. 7above)

15 | EPF Registration No.

16 | ESI code No.

17 | Whether Micro or Small Enterprise Yes/ No

(If Yes, Bidder to submit requisite documents as
specified it ITB: Clause No. 40)

Whether MSE is owned by SC/ST Yes/No
Entrepreneur(s) (If Yes, Bidder to submit requisite documents as

specified it ITB: Clause No. 40)

Whether MSE is owned by Women Yes/No

(If Yes, Bidder to submit requisite documents as
specified it ITB: Clause No. 40)

18 | Whether Bidder is Startups or not Yes/No

(If Yes, Bidder to submit requisite documents as
specified it ITB: Clause No.50)

(i)

(i)

In case of Start-up confirm the
following:

Date of its incorporation/
registration

[The certificate shall only be
valid for the entity upto ten
years from the date of its
incorporation/ registration]
Whether turnover for any
financial years since
incorporation/ registration has
exceed Rs.100 Crores.

Note: * IGGL intent to place the contract directly on the address from where Works are to be
supplied. In case, bidder wants contract at some other address or Works are to supplied from
multiple locations, bidder is required to provide in their bid, the address on which contract is to

be placed.
Place:
Date:

[Signature of Authorized Signatory of Bidder]
Name:

Designation:

Seal:




FORMAT F-2
PROFORMA OF "BANK GUARANTEE"
FOR "EARNEST MONEY /BID SECURITY"
(To be stamped in accordance with the Stamp Act)

To, Bank Guarantee No.
M/s INDRADHANUSH GAS GRID | Date of BG
LIMITED BG Valid up to

Claim period up to (There should be
three months gap between expiry date
of BG & Claim period)

Stamp SI. No./e-Stamp Certificate No.

Dear Sir(s),

In accordance with Letter Inviting Tender under your reference No M/s.
having their Registered / Head Office at (hereinafter called the
Tenderer), wish to participate in the said tender for

As an irrevocable Bank Guarantee against Earnest Money for the amount of is required to
be submitted by the Tenderer as a condition precedent for participation in the said tender which amount is
liable to be forfeited on the happening of any contingencies mentioned in the Tender Document.

We, the Bank at having
our Head Office (Local Address)
guarantee and undertake to pay immediately on demand without any recourse to the tenderers by IGGL, the
amount without any reservation, protest, demur and recourse.

Any such demand made by IGGL, shall be conclusive and binding on us irrespective of any dispute or
difference raised by the Tenderer.

This guarantee shall be irrevocable and shall remain valid up to [this date should be two (02)
months beyond the validity of the bid].If any further extension of this guarantee is required, the same shall
be extended to such required period on  receiving instructions  from  MJs.
whose behalf this guarantee is issued.

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this

day of 20 at
Notwithstanding anything contained herein:
a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) (currency in
words only)
b) This Guarantee shall remain in force upto (this expiry date of BG should be two months

beyond the validity of bid) and any extension(s) thereof; and

¢) The Bank shall be released and discharged from all liability under this Guarantee unless a written
claim or demand is issued to the Bank on or before the midnight of (indicate date of expiry
of claim period which includes minimum three months from the expiry of this Bank Guarantee) and if
extended, the date of expiry of the last extension of this Guarantee. If a claim has been received by us
within the said date, all the rights of IGGL under this Guarantee shall be valid and shall not cease until
we have satisfied that claim.

WITNESS:

(SIGNATURE) (SIGNATURE)




(NAME) (NAME)

Designation with Bank Stamp

(OFFICIAL ADDRESS) Attorney as per

Mo

Power of Attorney No.
Date:

INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY "BANK

GUARANTEE"

The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp Duty"
applicable. The non-judicial stamp paper should be in the name of the issuing Bank.

The expiry date should be arrived at in accordance with "ITB: Clause-16.1".

The Bank Guarantee by bidders will be given from Bank as specified in "ITB: Clause -16.2".

A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank
Guarantee / all future communication relating to the Bank Guarantee shall be forwarded to the
Employer at its address as mentioned at "ITB".

Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / Phone
from where the Earnest Money Deposit has been issued as per pro-forma provided below.

If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer confirming its net
worth is more than INR 1,000,000,000.00 [Rupees One Hundred Crores] or equivalent along with
documentary evidence in the Bank Guarantee itself.




FORMAT E-2A

DECLARATION FOR BID SECURITY

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Dear Sir

After examining / reviewing provisions of above referred tender documents (including all

corrigendum/ Addenda), we M/s (Name of Bidder) have submitted our offer/ bid
NO. v,
We, M/s (Name of Bidder) hereby understand that, according to your conditions,

we are submitting this Declaration for Bid Security.

We understand that we will be put on watch list/holiday/ banning list (as per polices of IGGL in
this regard), if we are in breach of our obligation(s) as per following:

@) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid
during the period of bid validity specified in the form of Bid; or

(b) having been notified of the acceptance of our Bid by the IGGL during the period of bid
validity:
Q) fail or refuse to execute the Contract, if required, or
(i) fail or refuse to furnish the Contract Performance Security, in accordance
provisions of tender document.
(iii)  fail or refuse to accept ‘arithmetical corrections’ as per provision of tender
document.

(©) having indulged in corrupt/fraudulent /collusive/coercive practice as per procedure.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




E-3
LETTER OF AUTHORITY

[Pro forma for Letter of Authority for Attending 'Pre-Bid Meetings' /'Un-priced Bid Opening' /
'Price Bid Opening']

Ref: Date:

To,

M/s INDRADHANUSH GAS GRID LIMITED

7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Dear Sir,

1/We, hereby authorize the following
representative(s) for attending any '‘Meetings [Pre-Bid Meeting]', 'Un-priced Bid Opening’, and
'Price Bid Opening' against the above Tender Documents:

[1] Name & Designation Signature
Phone/Cell:
E-mail: ... @ o
[2] Name & Designation Signature
Phone/Cell:
E-mail: ... ()

We confirm that we shall be bound by all commitments made by aforementioned authorised
representative(s).

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:

Seal:

Note:
0] This "Letter of Authority” should be on the ‘letterhead"" of the Bidder and should be
signed by a person competent and having the '‘Power of Attorney' to bind the Bidder.
Not more than 'two [02] persons per Bidder' are permitted to attend 'Pre-Bid
Meetings' /'Un-priced Bid Opening' / 'Price Bid Opening'.
(i) Bidder’s authorized representative is required to carry a copy of this authority letter
while attending the 'Pre-Bid Meetings' /'Un-priced Bid Opening.




E4
SECURITY /SECURITY DEPOSIT™
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)

To, Bank Guarantee No.
M/s INDRADHANUSH GAS | Date of BG
GRID LIMITED
BG Valid up to
Claim period up to (There should
be three months gap between
expiry date of BG & Claim period)
Stamp Sl. No./e-Stamp Certificate
No.
Dear Sir(s),
M/s. having
registered office at (herein after called the “contractor/supplier” which
expression shall wherever the context so require include its successors and assignees) have been
placed/ awarded the job/work of vide
PO/LOA /FOA No. dated for Indradhanush Gas

Grid Limited having registered office at 7th Floor, 122A, NRL Centre, Christian Basti, G. S.
Road, Guwahati-781006, Assam (herein after called the “IGGL” which expression shall
wherever the context so requireinclude its successors and assignees).

The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of Rs.
(Rupees ) as full
Contract Performance Guarantee in the form therein mentioned. The form of payment of Contract
Performance Guarantee includes guarantee executed by Nationalized Bank/Scheduled Commercial
Bank, undertaking full responsibility to indemnify Indradhanush Gas Grid Limited, in case of
default.

The said M/s. has approached us and at
their request and in consideration of the premises we having our office at
have agreed to give such guarantee as hereinafter mentioned.

1. We
hereby undertake to give the irrevocable & unconditional guarantee to you that if default
shall be made by M/s. in performing any of the

terms and conditions of the tender/order/contract or in payment of any money payable to
Indradhanush Gas Grid Limited we shall on first demand pay without demur, contest,
protest and/ or without any recourse to the contractor to IGGL in such manner as IGGL
may direct the said amount of Rupees only or such
portion thereof not exceeding the said sum as you may require from time to time.




You will have the full liberty without reference to us and without affecting this guarantee,
postpone for any time or from time to time the exercise of any of the powers and rights
conferred on you under the order/contract with the said

M/s. and to enforce or to forbear from endorsing any
powers or rights or by reason of time being given to the said
M/s. and such postponement forbearance would not have

the effect of releasing the bank from its obligation under this debt.

Your right to recover the said sum of Rs.
(Rupees ) from us in manner aforesaid is
absolute & unequivocal and will not be affected or suspended by reason of the fact that any
dispute or disputes have been raised by the said M/s.
and/or that any dispute or disputes are pending before any officer, tribunal or court or
arbitrator or any other authority/forum and any demand made by you in the bank shall be
conclusive and binding. The bank shall not be released of its obligations under these
presents by any exercise by you of its liberty with reference to matter aforesaid or any of
their or by reason or any other act of omission or commission on your part or any other
indulgence shown by you or by any other matter or changed what so ever which under law
would, but for this provision, have the effect of releasing the bank.

The guarantee herein contained shall not be determined or affected by the liquidation or
winding up dissolution or changes of constitution or insolvency of the said
supplier/contractor but shall in all respects and for all purposes be binding and operative
until payment of all money due to you in respect of such liabilities is paid.

The bank undertakes not to revoke this guarantee during its currency without your previous
consent and further agrees that the guarantee shall continue to be enforceable until it is
discharged by IGGL in writing. However, if for any reason, the supplier/contractor is unable
to complete the supply/work within the period stipulated in the order/contract and in case of
extension of the date of delivery/completion resulting extension of defect liability
period/guarantee period of the supplier/contractor fails to perform the supply/work fully, the
bank hereby agrees to further extend this guarantee at the instance of the supplier/contractor
till such time as may be determined by IGGL. If any further extension of this guarantee is
required, the same shall be extended to such required period on receiving instruction from
M/s. (contractor) on whose
behalf this guarantee is issued.

Bank also agrees that IGGL at its option shall be entitled to enforce this Guarantee
against the bank (as principal debtor) in the first instant, without proceeding against the
supplier/contractor and notwithstanding any security or other guarantee that IGGL may
have in relation to the suppplier’s/contractor’s liabilities.

The amount under the Bank Guarantee is payable forthwith without any delay by Bank
upon the written demand raised by IGGL. Any dispute arising out of or in relation to the
said Bank Guarantee shall be subject to the exclusive jurisdiction of courts at Guwahati,
Assam.

Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of
the Supplier/Contractor up to a total amount of (amount of guarantees in
words and figures) and we undertake to pay you, upon your first written demand
declaring the Supplier/Contractor to be in default under the order/contract and without
caveat or argument, any sum or sums within the limits of (amounts of guarantee) as
aforesaid, without your needing to prove or show grounds or reasons for your demand or
the sum specified therein.




9.

10.

We have power to issue this guarantee in your favor under Memorandum and Articles of
Association and the undersigned has full power to do under the Power of Attorney, dated
granted to him by the Bank.

Notwithstanding anything contained herein:
a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) .......
......... (currency inwordsonly) .. ...
b) This Guarantee shall remain in force upto (this date should be expiry date
of defect liability period of the Contract) and any extension(s) thereof; and
) The Bank shall be released and discharged from all liability under this Guarantee unless
a written claim or demand is issued to the Bank on or before the midnight of
...................... (indicate date of expiry of claim period which includes minimum three
months from the expiry of this Bank Guarantee) and if extended, the date of expiry of the
last extension of this Guarantee. If a claim has been received by us within the said date, all
the rights of IGGL under this Guarantee shall be valid and shall not cease until we have
satisfied that claim.

Yours faithfully,

Bank by its Constituted Attorney

Signature of a person duly
Authorized to sign on behalf of the
Bank




n

INSTRUCTIONS FOR FURNISHING
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK

GUARANTEE"

The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper
as per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the
issuing bank. In case of foreign bank, the said Bank Guarantee to be issued by its
correspondent bank in India on requisite non-judicial stamp paper and place of Bid to be
considered as Guwahati, Assam.

The Bank Guarantee by Bidders will be given from bank as specified in Tender.

A letter from the issuing bank of the requisite Bank Guarantee confirming that said Bank
Guarantee and all future communication relating to the Bank Guarantee shall be
forwarded to Employer.

If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy
to Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00
[Rupees One Hundred Crores] or its equivalent in foreign currency alongwith
documentary evidence.




Anpexure

MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY
VENDOR ALONG WITH BANK GUARANTEE

BANK GUARANTEE NO

VENDOR NAME / VENDOR CODE

BANK GUARANTEE AMOUNT
PURCHASE ORDER/ LOA NO
NATURE OF BANK GUARANTEE

(Please Tick (v¥) Whichever is Applicable

BG ISSUED BANK DETAILS

(A)
(8)
e

NAME
VENDOR CODE

PERFORMANCE
BANK GUARANTEE

SECURITY
DEPOSIT

m____

ADVANCE

EMAIL 1D
ADDRESS

PHONE NO/
MOBILE NO.




To,

E:5
AGREED TERM NDITION

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:

TENDER NO:

This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and should
be returned along with Un-priced Bid. Clauses confirmed hereunder need not be repeated in the

Bid.

Sl

DESCRIPTION

BIDDER'S

CONFIRMATION

1

Bidder's name, Vendor Code of IGGL (if any) and address

(FOA/Order shall be released in this name)

Bidder's

name :

Address:

Bidder confirms the currency of quoted prices is in Indian
Rupees.

Bidder confirms quoted prices will remain firm and fixed till
complete execution of the order (except where price
escalation/variation is allowed in the Tender).

Bidder confirms that they have quoted GST (CGST &
SGST/UTGST or IGST ) in Price Schedule/ SOR of Price
bid.

4.1

Whether in the instant tender services/works are covered in
reverse charge rule of GST (CGST & SGST/UTGST or
IGST)

If yes, Bidder confirms that they have quoted rate of
applicable GST (CGST & SGST/ UTGST or IGST) in Price
Schedule / Schedule of Rates of Price Bid

Yes/ No

4.2

Bidder confirms that they have mentioned Harmonized
System Nomenclature (HSN)/Service Accounting Code
(SAC) in Price Bid

4.3

Bidder hereby confirms that the quoted prices are in
compliance with the Section 171 of CGST Act/ SGST Act as
mentioned as clause no. 13.10 of ITB (Anti-profiteering
clause).




Sl

DESCRIPTION

BIDDER'S
CONFIRMATION

4.4

Whether bidder is liable to raise E-Invoice as per GST Act.

If yes, bidder will raise E-Invoice and confirm compliance to
provision of tender in this regard.

Bidder confirms acceptance of relevant Terms of Payment
specified in the Bid Document.

Bidder confirms that Contract Performance Security will be
furnished as per Bid Document within 30 days of FOA in
case of successful bidder.

Bidder confirms that Contract Performance Security shall be
from any Indian scheduled bank or a branch of an
International bank situated in India and registered with
Reserve bank of India as scheduled foreign bank. However,
in case of bank guarantees from banks other than the
Nationalised Indian banks, the bank must be a commercial
bank having net worth in excess of Rs 100 crores and a
declaration to this effect shall be made by such commercial
bank either in the Bank Guarantee itself or separately on its
letterhead.

Bidders confirms compliance to Completion Schedule as
specified in Bid document and the same shall be reckoned
from the date of Fax of Acceptance.

Bidders confirms acceptance of Price Reduction Schedule
for delay in completion schedule specified in Bid document.

In case of delay, the bills / invoices shall be submitted after
reducing the price reduction due to delay(refer PRS Clause).

10.

a) Bidder confirms acceptance of all terms and conditions
of Bid Document (all sections).

b) Bidder confirms that printed terms and conditions of
bidder are not applicable.

11.

Bidder confirms their offer is valid for period specified in
BDS from Final/Extended due date of opening of Techno-
commercial Bids.

12.

Bidder have furnished EMD/ Bid Security Declaration

13.

As per requirement of tender, bidder (having status as Pvt.
Ltd. or Limited company) must upload bid duly digitally
signed on e-portal through class-3B digital signature (DS). In
case, class of DS or name of employee or name of employer
is not visible in the digitally signed documents, the bid
digitally signed as submitted by the person shall be binding
on the bidder.




Sl

DESCRIPTION

BIDDER'S
CONFIRMATION

14.

Bidder confirms that

(i) none of Directors (in Board of Director) of bidder is a
relative of any Director (in Board of Director) of IGGL

or

(ii) the bidder is not a firm in which any Director (in Board
of Director) of IGGL or their relative is a partner.

15.

All correspondence must be in ENGLISH language only.

16.

The contents of this Tender Document have not been
modified or altered by Bidder. In case, it is found that the
tender document has been modified / altered by the bidder,
the bid submitted by them shall be liable for rejection.

17.

Bidder confirms that all Bank charges associated with
Bidder’s Bank regarding release of payment etc. shall be
borne by Bidder.

18.

No Deviation Confirmation:

It may be note that any 'deviation / exception' in any form may
result in rejection of Bid. Therefore, Bidder confirms that they
have not taken any 'exception / deviation' anywhere in the Bid.
In case any 'deviation / exception' is mentioned or noticed,
Bidder’s Bid may be rejected.

19.

If the Bidder becomes a successful Bidder pursuant to the
provisions of the Tender Document, the following
Confirmation shall be automatically become enforceable:

"We agree and acknowledge that the Employer is entering
into the Contract/Agreement solely on its own behalf and not
on behalf of any other person or entity. In particular, it is
expressly understood & agreed that the Government of India
is not a party to the Contract/Agreement and has no
liabilities, obligations or rights thereunder. It is expressly
understood and agreed that the Purchaser is authorized to
enter into Contract/Agreement, solely on its own behalf
under the applicable laws of India. We expressly agree,
acknowledge and understand that the Purchaser is not an
agent, representative or delegate of the Government of India.
It is further understood and agreed that the Government of
India is not and shall not be liable for any acts, omissions,
commissions, breaches or other wrongs arising out of the
Agreement. Accordingly, we hereby expressly waive, release
and forego any and all actions or claims, including cross
claims, VIP claims or counter claims against the Government
of India arising out of the Agreement and covenants not to
sue to Government of India as to any manner, claim, cause of

action or things whatsoever arising of or under the
Agreement."




Sl

DESCRIPTION

BIDDER'S
CONFIRMATION

20.

Bidder to ensure all documents as per tender including
clause 11 of Section I11 and all Formats are included in their
bid

21.

Bidder understands that Tender Document is not exhaustive.
In case any activity though specifically not covered in
description of 'Schedule of Rates' but is required to complete
the work as per Scope of Work, Conditions of Contract, or
any other part of Bidding document, the quoted rates will
deemed to be inclusive of cost incurred for such activities
unless otherwise specifically excluded. Bidder confirms to
perform for fulfilment of the contract and completeness of
the supplies in all respect within the scheduled time frame
and quoted price.

22.

Bidder hereby confirms that they are not on ‘Holiday’ by
IGGL or Public Sector Project Management Consultant (like
EIL, Mecon only due to “poor performance” or “corrupt and
fraudulent practices”) or banned by Government
department/ Public Sector on due date of submission of bid.

Further, Bidder confirms that neither they nor their allied
agencyl/(ies) (as defined in the Procedure for Action in case
of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are
on banning list of IGGL or the Ministry of Petroleum and
Natural Gas.

Bidder also confirms that they are not under any liquidation,
court receivership or similar proceedings or 'bankruptcy’.

In case it comes to the notice of IGGL that the bidder has
given wrong declaration in this regard, the same shall be
dealt as ‘fraudulent practices’ and action shall be initiated as
per the Procedure for action in case of
Corrupt/Fraudulent/Collusive/Coercive Practices.

Further, Bidder also confirms that in case there is any
change in status of the declaration prior to award of contract,
the same will be promptly informed to IGGL by them.

23.

Bidder confirms that they have read and understood the
General Conditions of Contract — Works enclosed at
Section-1V & no 'exception / deviation' anywhere has been
taken in the same and that they shall abide by provisions of
relevant GCC.

24,

Bidder certifies that they would adhere to the Fraud
Prevention Policy of IGGL [available on IGGL’s website]
and shall not indulge themselves or allow others (working in
IGGL) to indulge in fraudulent activities and that they would




Sl

DESCRIPTION

BIDDER'S
CONFIRMATION

immediately apprise IGGL of the fraud/suspected fraud as
soon as it comes to their notice.

Concealment of facts regarding their involvement in
fraudulent activities in connection with the business
transaction(s) of IGGL is liable to be treated as crime and
dealt with by the procedures of IGGL as applicable from
time to time.

25.

Bidder confirms that (i) any variation in GST at the time of
supplies for any reasons, other than statutory, including
variations due to turnover, shall be borne by them and (ii)
any error of interpretation of applicability of rate of GST
(CGST & SGST/ UTGST or IGST) on components of an
item and/or various items of tender by them shall be dealt as
per clause no. 13.13 of Section-III.

26.

Bidders confirm to submit signed copy of Integrity Pact
(wherever included in tender).

If Bidder is a partnership concern or a consortium, this
agreement must be signed by all partners or consortium
members.

27.

Bidder confirms that, in case of contradiction between the
confirmations provided in this format and to the terms &
conditions mentioned elsewhere in the offer, the
confirmations given in this format shall prevail.

Place:
Date:

[Signature of Authorized Signatory of Bidder]

Name:
Designation:
Seal:




E-6
ACKNOWLEDGEMENT M NSENT LETTER

(On receipt of tender document/information regarding the tender, Bidder shall
acknowledge the receipt and confirm his intention to bid or reason for non-participation
against the enquiry /tender through e-mail to concerned executive in IGGL issued the
tender, by filling up the Format)

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Dear Sir,

We hereby acknowledge receipt of a complete set of bidding document along with enclosures for
subject item/job and/or the information regarding the subject tender.

= We intend to bid as requested for the subject item/job and furnish following details with
respect to our quoting office:

Postal Address with Pin Code: .........c.........
Telephone Number TR
Contact Person e ——
E-mail Address TR
Mobile No. TR
Date e
Seal/Stamp TR

= We are unable to bid for the reason given below:

Reasons for non-submission of bid:

Agency’s Name TR
Signature TR
Name s
Designation TR
Date e
Seal/Stamp TR




To,

F-7

BIDDER’S EXPERIENCE

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Sl. | Descript | LOA Full Postal | Value Date  of | Scheduled | Date of | Reasons
No [ion of |[/WO Address & | of Commenc | Completio | Actual | for delay
the No. phone nos. of | Contrac | ement of |n  Time | Comple | in
Services | and Client. Name, | t/Order | Services | (Months) | tion executio

date designation (Specify n, if any
and address of | Currenc
Engineer/ y
Officer-in- Amount)
Charge (for
cases  other
than
purchase)
(1) (2) 3) (5) (6) () (8) (9) (10)
Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




E-8 (A)
CHECKILIST

Bidders are requested to duly fill in the checklist. This checklist gives only certain important

items to facilitate the bidder to make sure that the necessary data/information as called for in the
bid document has been submitted by them along with their offer. This, however, does not relieve
the bidder of his responsibilities to make sure that his offer is otherwise complete in all respects.

Please ensure compliance and tick () against following points:

S. No. DESCRIPTION CHECK REFERENCE
BOX PAGE NO. OF THE
BID SUBMITTED
1.0 Digitally Signing (in case of e-bidding)/ Signing and Stamping

(in case of manual bidding) on each sheet of offer, original
bidding document including SCC, ITB, GCC ,SOR drawings,
corrigendum (if any)

2.0 Confirm that the following details have been submitted in the
Un-priced part of the bid

[ Covering Letter, Letter of Submission

I EMD / Declaration for Bid Security as per provisions of Tender

i Digitally signed (in case of e-tendering) or ‘signed & stamped
(in case of Manual tender) tender document along with
drawings and addendum (if any)

iv Power of Attorney in the name of person signing the bid.

% Confirm submission of document alongwith unpriced bid as per
bid requirement (including cl.no.11.1.1 of Section-111).

3.0 Confirm that all format duly filled in are enclosed with the bid
duly Digitally Signed (in case of e-bidding)/ Signed and
Stamped (in case of manual bidding) by authorised person(s)

4.0 Confirm that the price part as per Price Schedule format
submitted with Bidding Document/ uploaded in case of e-bid.

5.0 Void

6.0 Confirm that Undertaking as per Form-2 to Annexure-V to

Section-111 and Certification from the statutory auditor or cost
auditor of the company (in the case of companies) or from a
practicing cost accountant or practicing chartered accountant (in
respect of other than companies) as per Form-3 to Annexure-V
to Section-I11 are submitted.




7.0 Confirm that Undertaking as per Form-1to Section-11 have been
submitted by the bidder (Guidelines from Procurement from a
Country sharing a Land Border with India)
8.0 Confirm submission of Checklist against Bid Evaluation
Criteria as per format F-8(B)
Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:




E-8(B)

CHECKLIST FORBID EVALUATION CRITERIA (BEC) OUALIEYING DOCUMENTS
(refer Section 11 of Tender document)

BEC Description Documents required for qualification Documents Submitted Documents Reference
Clause by Bidder attested as per |Page No. of the
No. Section-11 of Bid submitted
Tender
Technical BEC
A.1.1 |[Experience criteria/Bidder to submit (upload in Tender Wizard Portal at
as a Manufacturer of\www.tenderwizard.com/VCS) the copy of valid Yes/No
& |UPS System Company Registration Certificate / 1SO Certificate or
any other legal document evidencing status of bidder as
A2l manufacturer of UPS system
A.1.2 |[Experience criteria ) ) Yes/No
(@) Detailed work order along with Schedule of Rates
& & Scope of Work
A2 (b) Completion certificate issued by end user /Owner

(or their consultant who has been duly authorized
by owner to issue such certificate)

Note:

The completion certificates shall have details like work
order no. / date, brief scope of work, completion date

etc.




Jobs executed
for Subsidiary /
Fellow subsidiary/
Holding company

Note to
A (iii)

Tax paid invoice(s) duly certified by statutory auditor of
the bidder towards payments of statutory tax in support
of the job executed for Subsidiary / Fellow subsidiary
/Holding company.

Yes/No

Financial BEC

1. |Annual Turn Over

Audited Financial Statements [including Auditor’s
Report, Balance sheet, Profit & Loss Accounts
statements, Notes & schedules etc.] for last Audited
Financial Year. [In case the Annual Turnover criteria is
not met in last Audited Financial Year, then the Audited
Financial Statements for previous two years of last
Audited Financial Year is to be submitted]

Submitted

(Mention

specific

Yes/No

Net Worth

Audited Financial Statements [including Auditor’s
Report, Balance sheet, Profit & Loss Accounts
statements, Notes & schedules etc.] for last Audited
Financial Year.

Submitted

(Mention

)

specific  year

Yes/No

Working Capital

Audited Financial Statements [including Auditor’s
Report, Balance sheet, Profit & Loss Accounts
statements, Notes & schedules etc.] for last Audited
Financial Year.

If the bidder*s working capital is negative or inadequate,
the bidder shall submit a letter from their bank [as per
Format] having net worth not less than Rs 100 Crore (or
equivalent USD), confirming the availability of the line
of credit for the amount, irrespective of overall position
of the working capital. Such letter shall be from single
bank only. However, banking syndicate will also be
acceptable wherein a group of bank can jointly provide
line of credit to the bidder. (Refer F-9 for format for
certificate from bank if bidder’s working capital is

Submitted

(Mention

Submitted/

Applicable
(Bidder

inadequate).

specific

Not

to tick

Yes/No




appropriate option)

Format for Details|Bidder shall submit “Details of financial capability of|Submitted

of financial|Bidder” in prescribed format duly signed and stamped
capability of|by a chartered accountant / Certified Public Accountant
Bidder (CPA).
Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Sea




E-9
FORMAT FOR CERTIFICATE FROM BANK

IE BIDDER’S WORKING CAPITAL IS INADEQUATE/NEGATIVE
(To be provided on Bank’s letter head)

Date:
To,
M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road,
Guwahati-781006, AssamDear Sir,
This is to certify that M/s .........ooiiiiiiiii i, (name of the Bidder with address)

(hereinafter referred to as Customer) is an existing Customer of our Bank.

The Customer has informed that they wish to bid for IGGL’s Tender No.
.................................................. dated for
............................................ (Name of the supply/work/services/consultancy) and as per
the terms of the said Tender Document they have to furnish a certificate from their Bank
confirming the availability of line of credit.

Accordingly M/s ... (name of the Bank with address) confirms
availability of line of credit to M/s .......................... (name of the Bidder) for at least an
amount of Rs.

It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent
USD) and the undersigned is authorized to issue this certificate.

Yours truly
FOr e, (Name & address of Bank)

(Authorized signatory)

Name of the signatory:

Designation :

Email Id

Contact No.

Stamp

Note:

This Declaration Letter for line of credit shall be from single bank only. Letters from multiple
banks shall not be applicable. However, banking syndicate will be acceptable wherein a group of
banks can jointly provide line of credit to the bidder.

The bank shall be required to issue the letter for declaration/ certificate of line of credit on their
letter head along with the contact details of the issuing authority like email id, contact number
etc.




F-10
FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC
ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER
We have verified the Audited Financial Statements and other relevant records of
MYS. .o i (Name of the bidder) and certify the following:

A AUDITED ANNUAL TURNOVER* OF LAST 3 YEARS:

Year Amount (Currency)

Year 1:
Year 2:
Year 3:

B. NETWORTH* AS PER LAST AUDITED FINANCIAL STATEMENT:

Description Year

Amount (Currency)

1. Net Worth

C. WORKING CAPITAL* AS PER LAST AUDITED FINANCIAL STATEMENT :

Description Year

Amount (Currency)

1. Current Assets
2. Current Liabilities

3. Working Capital (Current
Assets-Current liabilities)

*Refer Instructions

Note: It is further certified that the above mentioned applicable figures are matching with
the returns filed with Registrar of Companies (ROC) [Applicable only in case of Indian
Companies]

Name of Audit Firm: [Signature of Authorized Signatory]
Chartered Accountant/CPA Name:
Date: Designation:

Seal:

Membership No.:
(Page 1 of 2)




Instructions:
1. The Separate Pro-forma shall be used for each member in case of JV/ Consortium.

2. The financial year would be the same as one normally followed by the bidder for its
Annual Report.

3. The bidder shall provide the audited annual financial statements as required for this
Tender document. Failure to do so would result in the Proposal being considered as non-
responsive.

4. For the purpose of this Tender document:

Q) Annual Turnover shall be “Revenue from Operations” as per Profit & Loss
account of audited annual financial statements

(i)  Working Capital shall be “Current Assets less Current liabilities” and

(ili)  Net Worth shall be Paid up share capital plus Free Reserves & Surplus less
accumulated losses, deferred expenditure and miscellaneous expenditure not
written off, if any.

5. Above figures shall be calculated after considering the qualification, if any, made by
the statutory auditor on the audited financial statements of the bidder including
quantified financial implication.

6. This certificate is to be submitted on the letter head of Chartered Accountant/CPA.

(Page 2 of 2)




F-11
FORMAT FOR CONSORTIUM AGREEMENT
(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)
CONSORTIUM/IJV AGREEMENT

VOID




F-12
BIDDER'S QUERIES FOR PRE BID MEETING
To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:
SL.
NO. | REFERENCE OF BIDDING DOCUMENT BIDDER'S QUERY IGGL'S REPLY
Subject
SEC.
NO. Page No. Clause

No.

NOTE: The Pre-Bid Queries may be sent by e-mail before due date for receipt of Bidder's queries.
SIGNATURE OF BIDDER:
NAME OF BIDDER :




F-13
E-Banking Mandate Form
(To be issued on vendors letter head)
1. Vendor/customer Name :

2. Vendor/customer Code:
3. Vendor /customer Address:
4. \Vendor/customer e-mail id:

5. Particulars of bank account
a) Name of Bank
b) Name of branch
c) Branch code:
d) Address:
e) Telephone number:
f) Type of account (current/saving etc.)
g) Account Number:
h) RTGS IFSC code of the bank branch
i) NEFT IFSC code of the bank branch
J) 9 digit MICR code

I/We hereby authorize Indradhanush Gas Grid Limited to release any amount due to me/us in the bank
account as mentioned above. I/We hereby declare that the particulars given above are correct and

complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would
not hold the Indradhanush Gas Grid Limited responsible.

(Signature of vendor/customer)

BANK CERTIFICATE

We certify that --------------------------- has an Account no. ---------=------=-=--------- with us and we
confirm that the details given above are correct as per our records.
Bank stamp

Date (Signature of authorized officer of bank)
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INTEGRITY PACT

VOID
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INDEMNITY BOND

WHEREAS Indradhanush Gas Grid Limited (hereinafter referred to as “IGGL”) which expression shall,
unless repugnant to the context include its successors and assigns, having its registered office at 7th
Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam has entered into
a contract with M/s*..................ocooiina. (hereinafter referred to as the “Contractor”) which
expression shall unless repugnant to the context include its representatives, successors and assigns,
having its registered office at * and on the terms and conditions as set out, inter-alia in the [
mention the

work order/LOA/Tender No.Jand various documents forming part thereof, hereinafter collectively
referred to as the ‘CONTRACT’ which expression shall include all amendments, modifications and / or
variations thereto.

IGGL has also advised the Contractor to execute an Indemnity Bond in general in favour of IGGL
indemnifying IGGL and its employees and Directors including Independent Directors from all
consequences which may arise out of any prospective litigation or proceedings filed or may be initiated
by any third party, including any Banker / financial institution / worker(s) /vendor(s)/ subcontractor(s)
etc. who may have been associated or engaged by the Contractor directly or indirectly with or without
consent of IGGL for above works.

NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby irrevocably and
unconditionally undertakes to indemnify and keep indemnified IGGL and all its employees, Directors,
including Independent Directors, from and against all/any claim(s), damages, loss, which may arise out
of any litigations/ liabilities that may be raised by the Contractor or any third party against IGGL under
or in relation to this contract. The Contractor undertakes to compensate and pay to IGGL and/or any of
its employees, Directors including Independent Directors, forth with on demand without any protest the
amount claimed by IGGL for itself and for and on behalf of its employees, Directors including
Independent Directors together with direct/indirect expenses including all legal expenses incurred by
them or any of them on account of such litigation or proceedings.

AND THE CONTRACTOR hereby further agrees with IGGL that:

Q) This Indemnity shall remain valid and irrevocable for all claims of IGGL and/or any of its
employees and Directors including Independent Directors arising out of said contract with
respect to any such litigation / court case for which IGGL and/or its employees and Directors
including Independent Directors has been made party until now or here-in-after.

(i)  This Indemnity shall not be discharged/revoked by any change/
modification/amendment/assignment of the contract or any merger of the Contractor with other
entity or any change in the constitution/structure of the Contractor’s firm/Company or any
conditions thereof including insolvency etc. of the Contractor, but shall be in all respects and for
all purposes binding and operative until any/all claims for payment of IGGL are settled by the
Contractor and/or IGGL discharges the Contractor in writing from this Indemnity.




The undersigned has full power to execute this Indemnity Bond for and on behalf of the
Contractor and the same stands valid.

SIGNED BY :

For [ Contractor]
Authorised Representative
Place:

Dated:

Witnesses:

1.
2
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FREQUENTLY ASKED QUESTIONS (FAQs)

SL.NO. QUESTION ANSWER
1.0 Can any vendor quote for subject| Yes. A Vendor has to meet Bid Evaluation
Tender? Criteria given under Section Il of Tender
document in addition to other requirements.
2.0 Should the Bid Evaluation Criteria | Yes. Please refer Section Il of Tender
documents be attested? document
3.0 Is attending Pre Bid Meeting | No. Refer Clause No. 17 of Instruction to
mandatory. Bidders of Tender Document. However
attending Pre Bid Meeting is recommended
to sort out any issue before submission of bid
by a Bidder.
4.0 Can a vendor submit more than 1 offer? | No. Please refer Clause No. 4 of Instruction
to Bidders of Tender Document.
5.0 Is there any Help document available Refer FAQs as available on Tender Wizard
for e-Tender. website.
6.0 Are there are any MSE (Micro & Small | No
Enterprises) benefits available?
7.0 Are there are any benefits available to | Refer Clause No. 49 of Instructions to

Startups?

Bidders of Tender Document.

All the terms and conditions of Tender remain unaltered.
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UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC INVOICE (E-INVOICE AS

PER GST L AWS)
(to be submitted on letter head along with documents for release of payment)

To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
PONO: .

Dear Sir,

We (Name of the Supplier) hereby confirm that E-Invoice provision as per
the GST Law is

Q) Applicable to us [ ]
(i) Not Applicable to us [ ]
(Supplier is to tick appropriate option (v or X) above).

In case, same is applicable to us, we confirm that we will submit E-Invoice after complying with all the
requirements of GST Laws. If the invoice issued without following this process, such invoice can-not be
processed for payment by IGGL as no ITC is allowed on such invoices. We also confirm that If input tax
credit is not available to IGGL for any reason attributable to Supplier (both for E-invoicing cases and
non-E-invoicing cases), then IGGL shall not be obligated or liable to pay or reimburse GST (CGST &
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to deduct / setoff / recover such
GST amount (CGST & SGST/UTGST or IGST) or Input Tax Credit amount together with penalties and
interest, if any, by adjusting against any amounts paid or becomes payable in future to the Supplier
under this contract or under any other contract.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:

Seal:




E-18
POWER OF ATTORNEY

(to be submitted on the letter-head of company)

SUB:
TENDER NO:

Name of Bidder:

“The undersigned (Name of LEGAL PERSON") is lawfully authorized to
represent and act on behalf of the company M/s (Name of bidder)
whose registered address is and does hereby appoint Mr./Ms
[name of authorized person/(s)] (Designation)
of M/s (Name of bidder)

whose signature appears below to be the true and lawful attorney/(s) and authorize him/her to sign
the bid (both digitally and manually)and all subsequent communications, agreements,
documents etc., in the name and on behalf of the company in connection with the tender no.

fOr. ..o (Name of work).

The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s
(Name of bidder).

This Power of Attorney shall remain valid and in full force and effect before we withdrawal it in
writing (by fax, or mail or post). All the documents signed (within the period of validity of the
Power of Attorney) by the authorized person/(s) herein shall not be invalid because of such

withdrawal.

SIGNATURE OF THE LEGAL PERSON




(Name of person with Company seal)

SIGNATURE OF THE AUTHORIZED PERSON/(S)

(Name of person)
E-mailid: .............................
Digital token no. used for uploading the bid: .......................

(*)In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ CEO / MD /
Company Secretary of the Bidder/ all partners in case of Partnership firm/Proprietor (for
Proprietorship firm) in favour of the authorized employee(s) of the Bidder, in respect of the
particular tender for signing the Bid and all subsequent communications, agreements, documents
etc. pertaining to the tender and to act and take any and all decision on behalf of the Bidder, is to
be submitted.
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COMPLETION CERTIFCATE

ON LETTER HEAD

Ref.: XXXXXXXXXXXXXXXXXXXXXXXXXXXXX Date:
DD.MM.YYYY

COMPLETION CERTIEICATE
Name of Work
Name of Contractor

Length & Size of Pipeline & :
Scope of work

Fax of Acceptance No.

Letter of Award No. /
Work Order No.

Contractual Value

Final Completion Value : DD.MM.YYYY
Contractual Start Date : DD.MM.YYYY
Contractual Completion Date

(a) Mechanical Completion DD.MM.YYYY
(b) Overall Completion : DD.MM.YYYY

Actual Completion Date

(a) Mechanical Completion DD.MM.YYYY
(b) Overall Completion : DD.MM.YYYY
Extension of Time granted Up to DD.MM.YYYY

without levy of PRS




Defect Liability Period : Up to DD.MM.YYYY

Certified that all the works under the subject Contract have been completed as per contractual
terms & conditions, specifications, drawings and approved deviations etc. to the satisfaction of
Engineer-In-Charge.

(XXXXXXXXXXXX)
Engineer — In — Charge

Note : i) Format of Completion Certificate to be issued upon successful completion of
work.

i) In case, of consortium bid, the completion certificate shall be issued to leader
/ members of consortium based on the activities actually executed by leader /
member of consortium.




Format F-20
NO CLAIM CERTIFICATE

[On the Letter-head of Contractor]

We, , @ company incorporated under the laws of India/ a Consortium between *____
and * (name of Consortium partners to be inserted)/ a Partnership Firm consisting of * and
*___ (name of Partners to be inserted)/ a Sole Proprietorship (as the case may be), having its registered

office at and carrying on business under the name and style M/s.
were awarded the contract by Indradhanush Gas Grid Limited in reference
to Tender No. dated (“Contract”).

After completion of the above-said Work under the contract, we have scrutinized all our claims,
contentions, disputes, issues and we hereby confirm that after adjusting all payments received by us
against our R.A. Bills, our balance entitlement under the Contract is to a sum of Rs.

(Rupees only) as per our Final Bill dated towards full and final settlement of all
our claims, dues, issues and contentions from Indradhanush Gas Grid Limited

We confirm and declare that with the receipt of aforesaid monies, all our claims, dues, disputes,
differences between M/s. and Indradhanush Gas Grid Limited under and with reference to
said Contract stands fully and finally settled.

We further absolve Indradhanush Gas Grid Limited from all liabilities present or future arising directly
or indirectly out of the Contract.

We further confirm that the present settlement has been arrived at after mutual negotiations and is freely
and fairly entered into between the parties. There is no economic duress or any other compulsion on us
in entering into this settlement.

Signature with Seal of contractor

Dated :
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UNDERTAKING REGARDING SUBMISSION CONTRACT PERFORMANCE SECURITY/SD
WITHIN STIPULATED TIME LINE

(to be submitted on letter head of bidder)
To,

M/s INDRADHANUSH GAS GRID LIMITED
7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road, Guwahati-781006, Assam

SUB:
TENDER NO:

Dear Sir,

We hereby confirm that we have clearly understood the requirement of Contract Performance Security/
SD specified in the tender document.

We also hereby confirm that in case of award of contract / order, we will submit Contract Performance
Security/ SD within 30 days from the date of Fax of Acceptance.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:

Bidder Name:

Seal:
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SECTION- | DEFINITIONS

In this CONTRACT (as here-in-after defined) the following words
and expressions shall have the meanings hereby assigned to them
except where the context otherwise required.

The EMPLOYER/COMPANY/IGGL means IGGL., a public limited
company, incorporated under the Company’s act 1956 and having
its registered office at 7th Floor, 122A, NRL Centre, Christian
Basti, G. S. Road, Guwabhati-781006, Assam and includes its
successors and assigns.

The "CONTRACTOR" means the person or the persons, firm or
Company or corporation whose tender has been accepted by the
EMPLOYER and includes the CONTRACTOR's Ilegal
Representatives his successors and permitted assigns.

The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person
designated from time to time by the IGGL and shall include those
who are expressly authorized by him to act for and on his behalf
for operation of this CONTRACT.

The "WORK" shall mean and include all items and things to be
supplied/done and services and activities to be performed by the
CONTRACTOR in pursuant to and in accordance with CONTRACT
or part thereof as the case may be and shall include all extra,
additional, altered or substituted works as required for purpose of the
CONTRACT.

The "PERMANENT WORK" means and includes works which will
be incorporated in and form a part of the work to be handed over to
the EMPLOYER by the CONTRACTOR on completion of the
CONTRACT.

"CONSTRUCTION EQUIPMENT" means all appliances/equipment
and things whatsoever nature for the use in or for the execution,
completion, operation, or maintenance of the work or temporary
works (as hereinafter defined) but does not include materials or
other things intended to form or to be incorporated into the WORK,
or camping facilities.

"CONTRACT DOCUMENTS" means collectively the Tender
Documents, Designs, Drawings, Specification, Schedule of
Quantities and Rates, Letter of Acceptance and agreed variations if
any, and such other documents constituting the tender and
acceptance thereof.

CONSULTANT: means who are the
consulting engineer to the Employer for this project and having
registered office at

The "SUB-CONTRACTOR" means any person or firm or Company
(other than the CONTRACTOR) to whom any part of the work has
been entrusted by the CONTRACTOR, with the written consent of
the ENGINEER-IN-CHARGE, and the legal representatives,
successors and permitted assigns of such person, firm or company.
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The "CONTRACT” shall mean the Agreement between the EMPLOYER
and the CONTRACTOR for the execution of the works including therein
all Contract documents.

The "SPECIFICATION" shall mean all directions the various technical
specifications, provisions attached and referred to the Tender
Documents which pertain to the method and manner of performing
the work or works to the quantities and qualities of the work or works
and the materials to be furnished under the CONTRACT for the work
or works, as may be amplified or modified by the IGGL or ENGINEER-
IN-CHARGE during the performance of CONTRACT in order to provide
the unforseen conditions or in the best interests ofthe work or works.
It shall also include the latest edition of relevant Standard Specifications
including all addenda/corrigenda published before entering into
CONTRACT.

The "DRAWINGS" shall include maps, plans and tracings or prints or
sketches thereof with any modifications approved in writing by the
ENGINEER- IN-CHARGE and such other drawing as may, from time to
time, be furnished or approved in writing by the ENGINEER-IN-
CHARGE.

The "TENDER" means the proposal along with supporting documents
submitted by the CONTRACTOR for consideration by the EMPLOYER.

The "CHANGE ORDER" means an order given in writing by the
ENGINEER-IN-CHARGE to effect additions to or deletion from and
alteration in the works.

The "COMPLETION CERTIFICATE" shall mean the certificate to be
issued by the ENGINEER-IN-CHARGE when the works have been
completed entirely in accordance with CONTRACT DOCUMENT to
his satisfaction.

The "FINAL CERTIFICATE" in relation to a work means the certificate
regarding the satisfactory compliance of various provision of the
CONTRACT by the CONTRACTOR issued by the ENGINEER-IN-
CHARGE/EMPLOYER after the period of liability is over.

“DEFECT LIABILITY PERIOD” in relation to a work means the specified
period from the date of COMPLETION CERTIFICATE upto the date of
issue of FINAL CERTIFICATE during which the CONTRACTOR stands
responsible for rectifying all defects that may appear in the works
executed by the CONTRACTOR in pursuance of the CONTRACT and
includes warranties against Manufacturing/Fabrication/
Erection/Construction defects covering all materials plants, equipment,
components, and the like supplied by the CONTRACTOR, works
executed against workmanship defects.

The "APPOINTING AUTHORITY" for the purpose of arbitration shall be
the CHAIRMAN and MANAGING DIRECTOR or any other person so
designated by the EMPLOYER.

"TEMPORARY WORKS" shall mean all temporary works of every kind
required in or about the execution, completion or maintenance of works.
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"PLANS" shall mean all maps, sketches and layouts as are
incorporated in the CONTRACT in order to define broadly the
scope and specifications of the work or works, and all
reproductions thereof.

"SITE" shall mean the lands and other places on, under, in or
through which the permanent works are to be carried out and
any other lands or places provided by the EMPLOYER for the
purpose of the CONTRACT.

"NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a
notice in written, typed or printed characters sent (unless
delivered personally or otherwise proved to have been received
by the addressee) by registered post to the latest known private
or business address or registered office of the addressee and
shall be deemed to have been received in the ordinary course of
post it would have been delivered.

"APPROVED" shall mean approved in writing including
subsequent written confirmation of previous verbal approval and
"APPROVAL" means approval in writing including as aforesaid.

"LETTER OF INTENT/FAX OF INTENT” shall mean intimation
by a Fax/Letter to Tenderer(s) that the tender has been accepted
in accordance with the provisions contained in the letter.

"DAY" means a day of 24 hours from midnight to midnight
irrespective of the number of hours worked in that day.

"WORKING DAY" means any day which is not declared to be
holiday or rest day by the EMPLOYER.

"WEEK" means a period of any consecutive seven days.

"METRIC SYSTEM" - All technical documents regarding the
construction of works are given in the metric system and all work
in the project should be carried out according to the metric
system. All documents concerning the work shall also be
maintained in the metric system.

"VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall
mean the sum accepted or the sum calculated in accordance
with the prices accepted in tender and/or the CONTRACT rates
as payable to the CONTRACTOR for the entire execution and full
completion of the work, including change order.

"LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the
drawings, titles, notes, instruction, dimensions, etc. shall be in
English Language.

"MOBILIZATION" shall mean establishment of sufficiently
adequate infrastructure by the CONTRACTOR at "SITE"
comprising of construction equipments, aids, tools tackles
including setting of site offices with facilities such as power,
water, communication etc. establishing manpower organisation
comprising of Resident Engineers, Supervising personnel and an
adequate strength of skilled, semi-skilled and un-skilled workers,
who with the so established infrastructure shall be in a position to
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commence execution of work at site(s), in accordance with the
agreed Time Schedule of Completion of Work. "MOBILISATION"
shall be considered to have been achieved, if the CONTRACTOR
is able to establish infrastructure as per Time Schedule, where so
warranted in accordance with agreed schedule of work
implementation to the satisfaction of ENGINEER-IN-CHARGE/
EMPLOYER.

"COMMISSIONING" shall mean pressing into service of the system
including the plant(s), equipment(s), vessel(s), pipeline,
machinery(ies), or any other section or sub-section of
installation(s) pertaining to the work of the CONTRACTOR after
successful testing and trial runs of the same.

"COMMISSIONING" can be either for a completed system or a
part of system of a combination of systems or sub-systems and
can be performed in any sequence as desired by EMPLOYER and
in a manner established to be made suited according to availability
of pre-requisites. Any such readjustments made by EMPLOYER
in performance of "COMMISSIONING" activity will not be
construed to be Vviolating CONTRACT provisions and
CONTRACTOR shall be deemed to have provided for the same.

SECTION-IIl GENERAL INFORMATION

2.1

2.2

2.3

a) Location of Site: The proposed location of Project site is defined
in the Special Conditions of Contract.

b) Access by Road: CONTRACTOR, if necessary, shall build other
temporary access roads to the actual site of construction for his
own work at his own cost. The CONTRACTOR shall be required to
permit the use of the roads so constructed by him for vehicles of
any other parties who may be engaged on the project site. The
CONTRACTOR shall also facilitate the construction of the
permanent roads should the construction there of start while he is
engaged on this work. He shall make allowance in his tender for
any inconvenience he anticipates on such account.

Non-availability of access roads, railway siding and railway wagons
for the use of the CONTRACTOR shall in no case condone any
delay in the execution of WORK nor be the cause for any claim for
compensation against the EMPLOYER.

Scope of Work: The scope of WORK is defined in the Technical
Part of the tender document. The CONTRACTOR shall provide all
necessary materials, equipment, labour etc. for the execution and
maintenance of the WORK till completion unless otherwise
mentioned in the Tender Document.

Water Supply: Contractor will have to make his own arrangements
for supply of water to his labour camps and for works. All pumping
installations, pipe net work and distribution system will have to be
carried out by the Contractor at his own risk and cost.

Alternatively the Employer at his discretion may endeavour to
provide water to the Contractor at the Employer's source of supply
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provided the Contractor makes his own arrangement for the water
meter which shall be in custody of the Employer and other pipe net
works from source of supply and such distribution pipe network shall
have prior approval of the Engineer-in-Charge so as not to interfere
with the layout and progress of the other construction works. In such
case, the rate for water shall be deducted from the running account
bills.

However, the Employer does not guarantee the supply of water and this
does not relieve the Contractor of his responsibility in making his own
arrangement and for the timely completion of the various works as
stipulated.

Power Supply:

Subject to availability, EMPLOYER will supply power at 400/440 V at
only one point at the nearest sub-station, from where the
CONTRACTOR will make his own arrangement for temporary
distribution. The point of supply will not be more than 500 m away from
the CONTRACTOR'S premises. All the works will be done as per the
applicable regulations and passed by the ENGINEER-IN-CHARGE.
The temporary line will be removed forthwith after the completion of
work or if there is any hindrance caused to the other works due to the
alignment of these lines, the CONTRACTOR will re-route or remove the
temporary lines at his own cost. The CONTRACTOR at his cost will
also provide suitable electric meters, fuses, switches, etc. for purposes
of payment to the EMPLOYER which should be in the custody and
control of the EMPLOYER. The cost of power supply shall be payable
to the EMPLOYER every month for Construction Works power which
would be deducted from the running account bills. The EMPLOYER
shall not, however, guarantee the supply of electricity nor have any
liability in respect thereof. No claim for compensation for any failure or
short supply of electricity will be admissible.

It shall be the responsibility of the CONTRACTOR to provide and
maintain the complete installation on the load side of the supply with
due regard to safety requirement at site. All cabling, equipment,
installations etc. shall comply in all respects with the latest statutory
requirements and safety provisions i.e., as per the Central/State
Electricity Acts and Rules etc. The CONTRACTOR will ensure that his
equipment and Electrical Wiring etc., are installed, modified, maintained
by a licensedElectrician/Supervisor. A test certificate is to be produced
to the ENGINEER-IN-CHARGE for his approval, before power is made
available.

At all times, IEA regulations shall be followed failing which the
EMPLOYER has a right to disconnect the power supply without any
reference to the CONTRACTOR. No claim shall be entertained for such
disconnection by the ENGINEER-IN-CHARGE. Power supply will be
reconnected only after production of fresh certificate from authorized
electrical supervisors.

The EMPLOYER is not liable for any loss or damage to the
CONTRACTOR's equipment as a result of variation in voltage or
frequency or interruption in power supply or other loss to the
CONTRACTOR arising therefrom.
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The CONTRACTOR shall ensure that the Electrical equipment installed
by him are such that average power factors does not fall below 0.90 at
his premises. In case power factor falls below 0.90 in any month, he
will reimburse to the EMPLOYER at the penal rate determined by the
EMPLOYER for all units consumed during the month.

The power supply required for CONTRACTOR's colony near the plant
site will be determined by the EMPLOYER and shall be as per State
Electricity Board's Rules and other statutory provisions applicable for
such installations from time to time. In case of power supply to
CONTRACTOR's colony, the power will be made available at a single
point and the CONTRACTOR shall make his own arrangement at his
own cost for distribution to the occupants of the colony as per Electricity
Rules and Acts. The site and colony shall be sufficiently illuminated to
avoid accidents.

The CONTRACTOR will have to provide and install his own lights and
power meters which will be governed as per Central/State Government
Electricity Rules. The metres shall be sealed by the EMPLOYER.

In case of damage of any of the EMPLOYER’s equipment on account
of fault, intentional or unintentional on the part of the CONTRACTOR,
the EMPLOYER reserves the right to recover the cost of such damage
from the CONTRACTOR's hill. Cost of HRC Fuses replaced at the
EMPLOYER's terminals due to any fault in the CONTRACTOR's
installation shall be to CONTRACTOR's account at the rates decided
by the ENGINEER-IN-CHARGE.

Only motors upto 3 HP will be allowed to be started direct on line. For
motors above 3 HP and upto 100 HP a suitable Starting device
approved by the ENGINEER- IN-CHARGE shall be provided by the
CONTRACTOR. For motors above 100 HP slipring induction motors
with suitable starting devices as approved by the ENGINEER- IN-
CHARGE shall be provided by the CONTRACTOR.

The CONTRACTOR shall ensure at his cost that all electrical lines and
equipment and all installations are approved by the State Electricity
Inspector before power can be supplied to the EMPLOYER.

The total requirement of power shall be indicated by the tenderer
alongwith his tender.

Land for Contractor’'s Field Office, Godown and Workshop: The
EMPLOYER will, at his own discretion and convenience and for the
duration of the execution of the work make available near the site, land
for construction of CONTRACTOR's Temporary Field Office, godowns
workshops and assembly yard required for the execution of the
CONTRACT. The CONTRACTOR shall at his own cost construct all
these temporary buildings and provide suitable water supply and
sanitary arrangement and get the same approved by the ENGINEER-
IN-CHARGE.

On completion of the works undertaken by the CONTRACTOR, he
shall remove all temporary works erected by him and have the SITE
cleaned as directed by ENGINEER-IN-CHARGE. If the
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CONTRACTOR shall fail to comply with these requirements, the
ENGINEER-IN-CHARGE may at he expenses of the
CONTRACTOR remove such surplus, and rubbish materials and
dispose off the same as he deems fit and get the site cleared as
aforesaid; and CONTRACTOR shall forthwith pay the amount of all
expenses so incurred and shall have no claim in respect of any
such surplus materials disposed off as aforesaid. But the
EMPLOYER reserves the right to ask the CONTRACTOR any time
during the pendency of the CONTRACT to vacate the land by
giving 7 days notice on security reasons or on national interest or
otherwise. Rent may be charged for the land so occupied from
contractor by the Employer.

The CONTRACTOR shall put up temporary structures as required
by them for their office, fabrication shop and construction stores
only in the area allocated to them on the project site by the
EMPLOYER or his authorised representative. No tea
stalls/canteens should be put up or allowed to be put up by any
CONTRACTOR in the allotted land or complex area without written
permission of the EMPLOYER.

No unauthorised buildings, constructions or structures should be
put up by the CONTRACTOR anywhere on the project site.

For uninterrupted fabrication work, the CONTRACTOR shall put up
temporary covered structures at his cost within Area in the location
allocated to them in the project site by the EMPLOYER or his
authorised representative.

No person except for authorised watchman shall be allowed to stay
in the plant area/CONTRACTOR's area after completion of the
day's job without prior written permission from ENGINEER-IN-
CHARGE.

Land for Residential Accommodation:-:No Land shall be made
available for residential accommodation for staff and labour of
CONTRACTOR.

SECTION-IIl GENERAL INSTRUCTIONS TO TENDERERS

3. Submission of Tender: 3.1

3.2

3.3

TENDER must be submitted without making any additions,
alterations, and as per details given in other clauses hereunder.
The requisite details shall be filled in by the TENDERER at space
provided under “Submission of Tender at the beginning of GCC of
Tender Document. The rate shall be filled only in the schedule
given in this Tender Document.

Addenda/Corrigenda to this Tender Document, if issued, must be
signed, submitted alongwith the Tender Document. The tenderer
should write clearly the revised quantities in Schedule of Rates of
Tender Document and should price the WORK based on revised
guantities when amendments of quantities are issued in addenda.

Covering letter alongwith its enclosures accompanying the Tender
Document and all further correspondence shall be submitted in
duplicate.
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3.4

4.1

4.2

Tenderers are advised to submit quotations based strictly on the
terms and conditions and specifications contained in the Tender
Documents and not to stipulate any deviations.

Tenders should always be placed in double sealed covers,
superscribing ['QUOTATION DO NOT OPEN" Tender for

Project of IGGL due for opening on
]. The Full Name,
Address and Telegraphic Address, Fax No. Of the Tenderers shall
be written on the bottom left hand corner of the sealed cover.

General:
The tenders as submitted, will consist of the following:

i) Complete set of Tender Documents (Original) as sold duly
filled in and signed by the tenderer as prescribed indifferent
clauses of the Tender Documents.

ii) Earnest money in the manner specified in Clause 6 hereof.

iii) Power of Attorney or a true copy thereof duly attested by a
Gazetted Officer in case an authorised representative has
signed the tender, as required by Clause 14 hereof.

iv) Information regarding tenderers in the proforma enclosed.

V) Details of work of similar type and magnitude carried out by
the Tenderer in the proforma provided in the tender
document.

Vi) Organisation chart giving details of field management at
site, the tenderer proposes to have for this job.

vii)  Details of construction plant and equipments available with
the tenderer for using in this work.

vii)  Solvency Certificate from Scheduled Bank to prove the
financial ability to carry out the work tendered for.

iX) Latest Balance Sheet and Profit & Loss Account duly
audited.

X) Details of present commitment as per proforma enclosed to
tender.

Xi) Data required regarding SUB-CONTRACTOR(s)/ Supplier/
Manufacturers and other technical informations the tenderer
wish to furnish.

xii)  Provident fund registration certificate
xiii)  List showing all enclosures to tender.
All pages are to be Initiated: All signatures in Tender Documents
shall be dated, as well as, all the pages of all sections of Tender

Documents shall be initialed at the lower right hand corner and
signed wherever required in the tender papers by the TENDERER
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or by a person holding power of attorney authorising him to sign on
behalf of the tenderer before submission of tender.

Rates to be in Figures and Words:The tender should quote in English
both in figures as well as in words the rates and amounts tendered by
him in the Schedule of Rates of Tender submitted by the
CONTRACTOR for each item and in such a way that interpolation is
not possible. The amount for each item should be worked out and
entered and requisite total given of all items, both in figures and in
words. The tendered amount for the work shall be entered in the
tender and duly signed by theTenderer.

If some discrepancies are found between the RATES in FIGURES
and WORDS or the AMOUNT shown in the tender, the following
procedure shall be followed:

a) When there is difference between the rates in figures and words,
the rate which corresponds to the amount worked out by the
tenderer shall be taken as correct.

b)  When the rate quoted by the tenderer in figures and words tally
but the amount is incorrect the rate quoted by the tenderer shall
be taken as correct.

¢) When itis not possible to ascertain the correct rate by either of
above methods, the rate quoted in words shall be taken as
correct.

Corrections and Erasures: All correction(s) and alteration(s) in the
entries of tender paper shall be signed in full by the TENDERER with
date. No erasure or over writing is permissible.

Signature ofTenderer:

The TENDERER shall contain the name, residence and place of
business of person or persons making the tender and shall be signed
by the TENDERER with his usual signature. Partnership firms shall
furnish the full names of all partners in the tender. It should be signed
in the partnership's name by all the partners or by duly authorised
representatives followed by the name and designation of the person
signing. Tender by a corporation shall be signed by an authorised
representative, and a Power of Attorney in that behalf shall
accompany the tender. A copy of the constitution of the firm with
names of all partners shall be furnished.

When atenderer signs a tender in a language other than English, the
total amount tendered should, in addition, be written in the same
language. The signature should be attested by at least one witness.

Witness: Witness and sureties shall be persons of status and property
and their names, occupation and address shall be stated below
theirsignature.

Details of Experience: The tenderer should furnish, alongwith his
tender, details of previous experience in having successfully
completed in the recent past works of this nature, together with the
names of Employers, location of sites and valueof contract, date
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6.1

of commencement and completion of work, delays if any, reasons of
delay and other details alongwith documentary evidence(s).

Liability of Government of India: It is expressly understood and
agreed by and between Bidder or/Contractor and M/s IGGL, and
that M/s IGGL., is entering into this agreement solely on its own
behalf and not on behalf of any other person or entity. In
particular, it is expressly understood and agreed that the
Government of India is not a party to this agreement and has no
liabilities, obligations or rights hereunder. It is expressly
understood and agreed that M/s IGGL. is an independent legal
entity with power and authority to enter into contracts solely on its
own behalf under the applicable Laws of India and general
principles of Contract Law. The Bidder/Contractor expressly
agrees, acknowledges and understands that M/s IGGL. is not an
agent, representative or delegate of the Government of India. It is
further understood and agreed that the Government of India is not
and shall not be liable for any acts, omissions, commissions,
breaches or other wrongs arising out of the contract. Accordingly,
Bidder/Contractor hereby expressly waives, releases and
foregoes any and all actions or claims, including cross claims,
impleader claims or counter claims against the Government of
India arising out of this contract and covenants not to sue to
Government of India as to any manner, claim, cause of action or
thing whatsoever arising of or under this agreement.

Transfer of Tender Documents purchased by one intending
tenderer to another is not permissible.

The bidder must pay Earnest Money as given in the letter/notice
Inviting tenders and attach the official receipt with the tender failing
which the tender is liable to be rejected and representatives of such
tenderers will not be allowed to attend the tender opening. Earnest
Money can be paid in Demand Drafts or Bank Guarantee or
Banker's Cheque or Letter of Credit from any Indian scheduled
bank or a branch of an International bank situated in India and
registered with Reserve Bank of India as scheduled foreign bank.
However, other than the Nationalised Indian Banks, the banks
whose BGs are furnished, must be commercial banks having net
worth in excess of Rs. 100 crores and a declaration to this effect
should be made by such commercial bank either in the bank
guarantee itself or separately on a letter head.

The bid guarantee shall be submitted in the prescribed format.

Note: The Bank Guarantee so furnished by the tenderer shall be in
the proforma prescribed by the EMPLOYER. No interest shall be
paid by the EMPLOYER on the Earnest Money deposited by the
tenderer. The Bank Guarantee furnished in lieu of Earnest Money
shall be kept valid for a period of "SIX MONTHS" from the date of
opening of tender. (TWO MONTHS beyond the bid validity).

The Earnest Money deposited by successful tenderer shall be
forfeited if the Contractor fails to furnish the requisite Contract
Performance Security as per clause 24 hereof and /or fails to start
work within a period of 15 days or fails to execute the
AGREEMENT within 15 days of the receipt by him of the
Notification of Acceptance of Tender.




7 Validity:

8 Addenda/Corrigenda

9 Right of Employer to
Accept or Reject Tender:

10 Time Schedule

7.1

8.1

Note: The Earnest Money of the unsuccessful bidder will be
returned by EMPLOYER/CONSULTANT, directly to the
tenderer (s), within a reasonable period of time but not later than
30 days after the expiration of the period of bid validity
prescribed by EMPLOYER.

Tender submitted by tenderers shall remain valid for acceptance
for a period of "4 MONTHS" from the date of opening of the
tender. The tenderers shall not be entitled during the said period
of 4 months, without the consent in writing of the EMPLOYER, to
revoke or cancel his tender or to vary the tender given or any term
thereof. In case of tender revoking or canceling his tender or
varying any term in regard thereof without the consent of
EMPLOYER in writing, the EMPLOYER shall forfeit Earnest
Money paid by him alongwith tender.

Addenda/ Corrigenda to the Tender Documents will be issued in
duplicate prior to the date of opening of the tenders to clarify
documents or to reflect modification in design or CONTRACT
terms.

8.2 Each addenda/ corrigendum issued will be issued in duplicate to

each person or organisation to whom set of Tender Documents
has been issued. Recipient will retain tenderer's copy of each
Addendum/Corrigendum and attach original copy duly signed
along with his offer. All Addenda/Corrigenda issued shall become
part of Tender Documents.

9.1 The right to accept the tender will rest with the EMPLOYER. The

10.1

EMPLOYER, however, does not bind himself to accept the lowest
tender, and reserves to itself the authority to reject any or all the
tenders received without assigning any reason whatsoever. At the
option of the Employer, the work for which the tender had been
invited, may be awarded to one Contractor or split between more
than one bidders, in which case the award will be made for only
that part of the work, in respect of which the bid has been
accepted. The quoted rates should hold good for such
eventualities.

Tenders in which any of the particulars and prescribed information
are missing or are incomplete in any respect and/or the
prescribed conditions are not fulfilled are liable to be rejected.
The Tender containing uncalled for remarks or any additional
conditions are liable to be rejected.

Canvassing in connection with tenders is strictly prohibited and
tenders submitted by the Tenderers who resort to canvassing will
be liable to rejection.

The WORK shall be executed strictly as per the TIME SCHEDULE
specified in TENDER/CONTRACT Document. The period of
construction given in Time Schedule includes the time required for
mobilisation as well as testing, rectifications if any, retesting and
completion in all respects to the entire satisfaction of the
ENGINEER-IN- CHARGE.




11 Tenderer’s Responsibility

12 Retired Government or
Company Officers

13 Signing of the Contract:

14 Field Management &
Controlling/Coordinating
Authority:
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10.3
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12.1

13.1

14.1

14.2

A joint programme of execution of the WORK will be prepared by
the ENGINEER-IN-CHARGE and CONTRACTOR based on
priority requirement of this project. This programme will take into
account the time of completion mentioned in 10.1 above and the
time allowed forthe priority works by the ENGINEER-IN-CHARGE.

Monthly/Weekly construction programme will; be drawn up by the
ENGINEER- IN-CHARGE jointly with the CONTRACTOR, based
on availability of work fronts  and the joint construction
programme as per 10.2 above. The CONTRACTOR  shall
scrupulously adhere to these targets /programmes by deploying
adequate personnel, construction tools and tackles and he shall
also supply himself all materials of his scope of supply in
good time to achieve the targets/programmes. In all matters
concerning the extent of targets set out in the weeklyand
monthly programmes and the degree of achievements  the
decision of the ENGINEER-IN-CHARGE will be final and binding on
the CONTRACTOR.

The intending tenderers shall be deemed to have visited the SITE
and familiarised submitting the tender. Non-familiarity with the
site conditions will not be considered a reason either for extra
claims or for not carrying out the works in strict conformity with the
DRAWINGS and SPECIFICATIONS or for any delay in
performance.

No Engineer of Gazetted rank or other Gazetted Officer employed
inEngineering or Administrative dutiesin an Engineering
Department of the States/ Central Government or of the
EMPLOYER is allowed to work as a CONTRACTOR for a
period of two years after his retirement from Government Service,
or from the employment of the EMPLOYER without the previous
permission of the EMPLOYER. The CONTRACT, if awarded, is
liable to be cancelled if either the CONTRACTOR or any of his
employees is found at any time to be such a person, who has not
obtained the permission of the State/Central Government or of the
EMPLOYER as aforesaid before submission of tender, or
engagement in the CONTRACTOR'S service as the case may be.

The successful tenderer shall be required to execute an
AGREEMENT in the proforma attached with TENDER
DOCUMENT within 15 days of the receipt by him of the
Notification of Acceptance of Tender. In the event of failure on
the part of the successful tenderer to sign the AGREEMENT within
the above stipulated period, the Earnest Money or hisinitial deposit
will be forefeited and the acceptance of the tender shall be
considered as cancelled.

The field management will be the responsibility of the ENGINEER-
IN-CHARGE, who will be nominated by the EMPLOYER.The
ENGINEER-IN-CHARGE may alsoauthorise his representatives to
assist in performing his duties and functions.

The ENGINEER-IN-CHARGE shall coordinate the works of
various agencies engaged at site to ensure minimum disruption of
work carried out by different agencies. It shall be theresponsibility of
the CONTRACTOR to plan and execute the work strictly in
accordance with site instructions to avoid hindrance to the work
being executed by other agencies.
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17.2

The Schedule of Rates should be read in conjunction with all the
other sections of the tender.

The tenderer shall be deemed to have studied the DRAWINGS,
SPECIFICATIONS and details of work to be done within TIME
SCHEDULE and to have aquainted himself of the condition
prevailing at site.

Rates must be filled in the Schedule of Rates of original Tender
Documents. If quoted in separate typed sheets no variation in item
description or specification shall be accepted. Any exceptions
taken by the tenderer to the Schedule of Rates shall be brought out
in the terms and conditions of the offer.

The quantities shown against the various items are only
approximate. Any increase or decrease in the quantities shall not
form the basis of alteration of the rates quoted and accepted.

The EMPLOYER reserves the right to interpolate the rates for such
items of work falling between similar items of lower and higher
magnitude.

Only Those Tenders which are complete in all respects and are
strictly in accordance with the Terms and Conditions and Technical
Specifications of Tender Document, shall be considered for
evaluation. Such Tenders shall be deemed to be under
consideration immediately after opening of Tender and until such
time an official intimation of acceptance /rejection of Tender is
made by IGGL to the Bidder.

Zero Deviation: Bidders to note that this is a ZERO DEVIATION
TENDER. IGGL will appreciate submission of offer based on the
terms and conditions in the enclosed General Conditions of
Contract (GCC), Special Conditions of Contract (SCC),
Instructions to Bidders (ITB), Scope of Work, technical
specifications etc. to avoid wastage of time and money in
seeking clarifications on technical/ commercial aspects of the
offer. Bidder may note that no technical and commercial
clarifications will be sought for after the receipt of the bids. In
case of any deviation/non conformity observed in the bid, it will
be liable for rejection.

The Acceptance of Tender will be intimated to thesuccessful
Tenderer by IGGL either by Telex/ Telegram/ Fax or by Letter or
like means-defined as LETTER OF ACCEPTANCE OF TENDER.

IGGL will be the sole judge in the matter of award of CONTRACT
and the decision of IGGL shall be final and binding.

18.1 The Tender is required to carefully examine the Technical

Specifications, Conditions of Contract, Drawings and other details
relating to WORK and given in Tender Document and fully inform
himself as to all conditions and matters which may in any way
affect the WORK or the cost thereof. In case the Tenderer is in
doubt about the completeness or correctness of any of the
contents of the Tender Documents he should request in writing for
an interpretation/clarification to IGGL in triplicate. IGGL will then
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19 Local Conditions: 19.1
19.2

20 Abnormal Rates: 20.1
SECTION-IV
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Documents

issue interpretation/clarification to Tendererin writing. Such
clarifications and or interpretations shall form part of the
Specifications and Documents and shall accompany the
tender which shall be submitted by tenderer within time and
date as specified in invitations to tender.

Verbal clarification and information given by IGGL or its
employee(s) or its representatives shall not in any way be
bindingon IGGL.

It will be imperative on each tenderer to inform himself of all
local conditions and factors which may have any effect on
the execution of WORK covered under theTender
Document.In their own interest, the tenderer are requested
to familiarise themselves with the Indian Income Tax Act
1961, Indian Companies Act 1956, Indian Customs Act 1962
and other related Acts and Laws and Regulations of India
with their latest amendments, as applicable IGGL shall not
entertain any requests for clarifications from the tenderer
regarding such local conditions.

It must be understood and agreed that such factors have
properlybeen investigated and considered while submitting the
tender. No claim for financial or any other adjustments to
VALUE OFCONTRACT, on lack of clarity of such factors shall
be entertained.

The tenderer is expected to quote rate for each item after
careful analysis of cost involved for the performance of the
completed item considering all specifications and Conditions
of Contract. This will avoid loss of profit or gain in case of
curtailment or change of specification for any item. In case it
is noticed that the rates quoted by the tenderer for any item
are unusually high or unusually low, it will be sufficient
cause for the rejection of the tender unless the EMPLOYER
is convinced

about the reasonableness after scrutiny of the analysis for
suchrate(s) to be furnished by the tenderer (on demand).

GENERAL OBLIGATIONS

Except if and the extent otherwise provided by the Contract, the
provisions of the General Conditions of Contract and Special
Conditions shall prevail over those of any other documents forming
part of the CONTRACT. Several documents forming the
CONTRACT are to be taken as mutually explanatory of one
another, but in case of ambiguities or discrepancies the same shall
be explained and adjusted by the ENGINEER-IN-CHARGE who
shall thereupon issue to the Contractor instructions thereon and in
such event, unless otherwise provided in the Contract, the priority of
the documents forming the Contract shall be as follows:

1) The Contract Agreement;

2) The Letter of Acceptance;

3) The (Instructions to Bidders) ITB;

4) Special Conditions of Contract (SCC);
5) General Conditions of Contract (GCC)

6) Any other document forming part of the Contract.
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Works shown in the DRAWING but not mentioned in the
SPECIFICATIONS OR described in the SPECIFICATIONS without
being shown in the DRAWINGS shall nevertheless be deemed to
be included in the same manner as if they had been specifically
shown wupon the DRAWINGS and described in the
SPECIFICATIONS.

Headings and Marginal Notes: All headings and marginal notes to
the clauses of these General Conditions of Contract or to the
SPECIFICATIONS or to any other Tender Document are solely for
the purpose of giving a concise indication and not a summary of
the contents thereof, and they shall never be deemed to be part
thereof or be used in the interpretation or construction thereof the
CONTRACT.

Singular _and Plural: In CONTRACT DOCUMENTS unless
otherwise stated specifically, the singular shall include the plural
and vice versa wherever the context so requires.

Interpretation: Words implying “Persons' shall includer elevant
“Corporate Companies / Registered Associations/ Body of
Individuals/ Firm of Partnership' as the case may be.

Special Conditions of Contract shall be read in conjunction with the
General Conditions of Contract, specification of Work, Drawings
and any other documents forming part of this CONTRACT
wherever the context so requires.

Notwithstanding the sub-division of the documents into these
separate sections and volumes every part of each shall be deemed
to be supplementary to and complementary of every other part and
shall be read with and into the CONTRACT so far as it may be
practicable to do so.

Where any portion of the General Condition of Contract is
repugnant to or at variance with any provisions of the Special
Conditions of Contract, unless a different intention appears the
provisions of the Special Conditions of Contract shall be deemed to
over-ride the provisions of the General Conditions of Contract and
shall to the extent of such repugnancy, or variations, prevail.

Wherever it is mentioned in the specifications that the
CONTRACTOR shall perform certain WORK or provide certain
facilities, it is understood that the CONTRACTOR shall do so at his
cost and the VALUE OF CONTRACT shall be deemed to have
included cost of such performance and provisions, so mentioned.

The materials, design and workmanship shall satisfy the relevant
INDIAN STANDARDS, the JOB SPECIFICATIONS contained
herein and CODES referred to. Where the job specification stipulate
requirements in addition to those contained in the standard codes
and specifications, these additional requirements shall also be
satisfied.

23.1 The CONTRACTOR in fixing his rate shall for all purpose

whatsoever reason may be, deemed to have himself independently
obtained all necessary information for the purpose of preparing his
tender and his tender as accepted shall be deemed to have taken
into account all contingencies as may arise




due to such information or lack of same. The correctness of the
details, given in the Tender Document to help the CONTRACTOR to
make up the tender is not guaranteed.

The CONTRACTOR shall be deemed to have examined the
CONTRACT DOCUMENTS, to have generally obtained his own
information in all matters whatsoever that might affect the carrying
out of the works at the schedules rates and to have satisfied himself
to the sufficiency of his tender. Any error in description of quantity or
omission therefrom shall not vitiate the CONTRACT or release the
CONTRACTOR from executing the work comprised in the
CONTRACT according to DRAWINGS and SPECIFICATIONS at
the scheduled rates. He is deemed to have known the scope, nature
and magnitude of the WORKS and the requirements of materials
and labour involved etc., and as to what all works he has to
complete in accordance with the CONTRACT documents whatever
be the defects, omissions or errors that may be found in the
DOCUMENTS. The CONTRACTOR shall be deemed to have visited
surroundings, to have satisfied himself to the nature of all existing
structures, if any, and also as to the nature and the conditions of the
Railways, Roads, Bridges and Culverts, means of transport and
communication, whether by land, water or air, and as to possible
interruptions thereto and the access and egress from the site, to
have made enquiries, examined and satisfied himself as to the sites
for obtaining sand, stones, bricks and other materials, the sites for
disposal of surplus materials, the available accommodation as to
whatever required, depots and such other buildings as may be
necessary for executing and completing the works, to have made
local independent enquiries as to the sub-soil, subsoil water and
variations thereof, storms, prevailing winds, climatic conditions and
all other similar matters effecting these works. He is deemed to have
acquainted himself as to his liability of payment of Government
Taxes, Customs duty and other charges, levies etc.

Any neglect or omission or failure on the part of the CONTRACTOR
in obtaining necessary and reliable information upon the foregoing or
any other matters affecting the CONTRACT shall not relieve him
from any risks or liabilities or the entire responsibility from completion
of the works at the scheduled rates and times in strict accordance
with the CONTRACT.

It is, therefore, expected that should the CONTRACTOR have any
doubt as to the meaning of any portion of the CONTRACT
DOCUMENT he shall set forth the particulars thereof in writing to
EMPLOYER in duplicate, before submission of tender. The
EMPLOYER may provide such clarification as may be necessary in
writing to CONTRACT, such clarifications as provided by
EMPLOYER shall form part of CONTRACT DOCUMENTS.

No verbal agreement or inference from conversation with any effect
or employee of the EMPLOYER either before, during or after the
execution of the CONTRACT agreement shall in any way affect or
modify and of the terms or obligations herein contained.

Any change in layout due to site conditions or technological
requirement shall be binding on the CONTRACTOR and no extra
claim on this account shall be entertained.
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25.1

The CONTRACTOR shall furnish to the EMPLOYER, within 15
days from the date of notification of award, a security in the sum
of 10% of the accepted value of the tender or the actual value of
work to be done whichever is applicable due to any additional
work or any other reasons, in the form of a Bank draft/Banker’s
cheque or Bank Guarantee or irrevocable Letter of credit (as per
proforma enclosed) as Contract Performance Security with the
EMPLOYER which will be refunded after the expiry of DEFECTS
LIABILITY PERIOD.

CONTRACTOR can furnish the Contract Performance Security in
the form of Demand Draft or through a Bank Guaranteeor through
an irrevocable Letter of Credit from any Indian scheduled bank or
a branch of an International bank situated in India and registered
with Reserve Bank of India as scheduled foreign bank. However,
other than the Nationalised Indian Banks, the banks whose BGs
are furnished, must be commercial banks having net worth in
excess of Rs. 100 crores and a declaration to this effect should
be made by such commercial bank either in the bank guarantee
itself or separately on a letter head.

The bank guarantee or the Letter of Credit shall be submitted in
the prescribed format.

If the CONTRACTOR/SUB-CONTRACTOR or their employees or
the CONTRACTOR'’s agents and representatives shall damage,
break, deface or destroy any property belonging to the
EMPLOYER or others during the execution of the CONTRACT,
the same shall be made good by the CONTRACTOR at his own
expenses and in default thereof, the ENGINEER-IN-CHARGE
may cause the same to be made good by other agencies and
recover expenses from the CONTRACTOR (for which the
certificate of the ENGINEER- IN-CHARGE shall be final).

All compensation or other sums of money payable by the
CONTRACTOR to the EMPLOYER under terms of this
CONTRACT may be deducted from or paid by the encashment or
sale of a sufficient part of his Contract Performance Security or
from any sums which may be due or may become due to the
CONTRACTOR by the EMPLOYER of any account whatsoever
and in the event of his Contract Performance Security being
reduced by reasons of any such deductions or sale of aforesaid,
the CONTRACTOR shall within ten days thereafter make good in
cash, bank drafts as aforesaid any sum or sums which may have
been deducted from or realised by sale of his Contract
Performance Security, or any part thereof. No interest shall be
payable by the EMPLOYER for sum deposited as Contract
Performance Security.

Failure of the successful bidder to comply with the requirements of
this Clause shall constitute sufficient grounds for the annulment of
the award and the forfeiture of bid security.

Time for Mobilisation

The work covered by this CONTRACT shall be commenced within
fifteen (15) days, the date of letter/Fax of Intent and be completed
in stages on or before the dates as mentioned in the TIME
SCHEDULE OF COMPLETION OF WORK. The CONTRACTOR
should bear in mind that time is the essence of this agreement.
Request for revision of construction time after tenders are opened
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Force Majeure:
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2521

25.2.2

25.2.3

26.1

will not receive consideration. The above period of fifteen (15) days
is included within the overall COMPLETION SCHEDULE, not over
and above the completion time to any additional work or any other
reasons.

Time Schedule of Construction:

The general Time Schedule of construction is given in the
TENDER DOCUMENT. CONTRACTOR should prepare a detailed
monthly or weekly construction program jointly with the
ENGINEER-IN-CHARGE within 15 days of receipt of
LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER. The
WORK shall be executed strictly as per the Time Schedule given
in the CONTRACT DOCUMENT. The period of construction given
includes the time required for mobilisation testing, rectifications, if
any, retesting and completion in all respects in accordance with
CONTRACT DOCUMENT to the entire satisfaction of the
ENGINEER-IN-CHARGE.

The CONTRACTOR shall submit a detailed PERT network within
the time frame agreed above consisting of adequate number of
activities covering various key phases of the WORK such as
design, procurement, manufacturing, shipment and field erection
activities within fifteen (15) days from the date of LETTER/FAX OF
INTENT. This network shall also indicate the interface facilities to
be provided by the EMPLOYER and the dates by which such
facilities are needed.

CONTRACTOR shall discuss the network so submitted with the
EMPLOYER and the agreed network which may be in the form as
submitted with the EMPLOYER or in revised form in line with the
outcome of discussions shall form part of the CONTRACT, to be
signed within fifteen (15) days from the date of LETTER OF
ACCEPTANCE OF TENDER. During the performance of the
CONTRACT, if in the opinion of the EMPLOYER proper progress
is not maintained suitable changes shall be made in the
CONTRACTOR's operation to ensure proper progress.

The above PERT network shall be reviewed periodically and

reports shall be submitted by the CONTRACTOR as directed by
EMPLOYER.

CONDITIONS FOR FORCE MAJEURE

In the event of either party being rendered unable by Force
Majeure to perform any obligations required to be performed by
them under the CONTRACT the relative obligation of the party
affected by such Force Majeures shall upon notification to the
other party be suspended for the period during which Force
Majeures event lasts. The cost and loss sustained by the either
party shall be borne by the respective parties.

The term "Force Majeures" as employed herein shall mean acts of
God, earthquake, war (declared or undeclared), revolts, riots, fires,
floods, rebellions, explosions, hurricane, sabotage, civil
commotions and acts and regulations of respective Government of
the two parties, namely the EMPLOYER and the CONTRACTOR.
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Upon the occurrence of such cause(s) and upon its termination,
the party alleging that it has been rendered unable as aforesaid
thereby, shall notify the other party in writing immediately but not
later than 72 (Seventy-two) hours of the alleged beginning and
ending thereof giving full particulars and satisfactory evidence in
support of its claim.

Time for performance of the relative obligation suspended by the
Force Majeures shall then stand extended by the period for which
such cause lasts.

If deliveries of bought out items and/or works to be executed by
the CONTRACTOR are suspended by Force Majeure conditions
lasting for more than 2 (two) months the EMPLOYER shall have
the option to terminate the CONTRACT or re-negotiate the
contract provisions.

OUTBREAK OF WAR

If during the currency of the CONTRACT there shall be an out-
break of war whether declared or not, in that part of the World
which whether financially or otherwise materially affect the
execution of the WORK the CONTRACTOR shall unless and
until the CONTRACT is terminated under the provisions in this
clause continue to use his best endeavour to complete the
execution of the WORK, provided always that the EMPLOYER
shall be entitled, at any time after such out-break of war to
terminate or re-negotiate the CONTRACT by giving notice in
writing to the CONTRACTOR and upon such notice being given
the CONTRACT shall, save as to the rights of the parties under
this clause and to the operation of the clauses entitled settlement
of Disputes and Arbitration hereof, be terminated but without
prejudice to the right of either party in respect of any antecedent
breach thereof.

If the CONTRACT shall be terminated under the provisions of the
above clause, the CONTRACTOR shall with all reasonable
diligence remove from the SITE all the CONTRACTOR's
equipment and shall give similar facilities to his SUB-
CONTRACTORS to do so.

Time is the essence of the CONTRACT. In case the
CONTRACTOR fails to complete the WORK within the stipulated
period, then, unless such failure is due to Force Majeure as
defined in Clause 26 here above or due to EMPLOYER's
defaults, the Total Contract price shall be reduced by ¥2 % of the
total Contract Price per complete week of delay or part thereof
subject to a maximum of 5 % of the Total Contract Price, by way
of reduction in price for delay and not as penalty. The said
amount will be recovered from amount due to the Contractor/
Contractor’s Contract Performance Security payable on demand.

The decision of the ENGINEER-IN-CHARGE in regard to
applicability of Price Reduction Schedule shall be final and
binding on the CONTRACTOR.

All sums payable under this clause is the reduction in price due
to delay in completion period at the above agreed rate.




27.3 Bonus For Early 27.3
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BONUS FOR EARLY COMPLETION

If the Contractor achieves completion of Works in all respect prior
to the time schedule stipulated in the SCC, the Employer shall
pay to the Contractor the relevant sum, if mentioned specifically
in SCC, as bonus for early completion. The bonus for early
completion, if provided specifically in SCC, shall be payable to
the maximum ceiling of 2 %2 % of the total contract price.

(*) Partial earlier completion may not always produce net
benefits to the Employer, for example where utilization of the
completed Works requires (a) the fulfillment of all parts of the
Contract (e.g. the training of personnel); or (b) the
completion of all Sections (e.g. in pipeline laying, where early
completion of the laying of pipeline would not be useful if the
compressor is still under installation); or (c) certain seasonal
effects to take place (e.g. onset of the rainy season, for
impounding a reservoir); or (d) other circumstances. Also a
more rapid drawdown of budgeted funds may be required.
All such factors should be considered prior to the inclusion of
a bonus clause in the Contract.

Whenever any claim against the CONTRACTOR for thepayment
of a sum of money arises out or under the CONTRACT the
EMPLOYER shall be entitled to recover such sum by
appropriating in part or whole the Contract Performance Security
of the CONTRACTOR. In the event of the security being
insufficient or if no security has been taken from the
CONTRACTOR, then the balance or the total sum recoverable,
as the case may be shall be deducted from any sum then due or
which at any time thereafter may become due to the
CONTRACTOR shall pay to the EMPLOYER on demand any
balance remaining due.

If the CONTRACTOR refuses or fails to execute the WORK or
any separate part thereof with such diligence as will ensure its
completion within the time specified in the CONTRACT or
extension thereof or fails to perform any of his obligation under
the CONTRACT or in any manner commits a breach of any of
the provisions of the CONTRACT it shall be open to the
EMPLOYER at its option by written notice to the CONTRACTOR:

a) TO DETERMINE THE CONTRACT in which event the
CONTRACT shall stand terminated and shall cease to be in
force and effect on and from the date appointed by the
EMPLOYER on that behalf, whereupon the CONTRACTOR
shall stop forthwith any of the CONTRACTOR's work then in
progress, except such WORK as the EMPLOYER may, in
writing, require to be done to safeguard any property or WORK,
or installations from damage, and the EMPLOYER, for its part,
may take over the work remaining unfinished by the
CONTRACTOR and complete the same through a fresh
contractor or by other means, at the risk and cost of the
CONTRACTOR, and any of his sureties if any, shall be liable to
the EMPLOYER for any excess cost occasioned by such work
having to be so taken over and completed by the EMPLOYER

over and above the cost at the rates specified in the schedule of
quantities and rate/prices.
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b) WITHOUT DETERMINING THE CONTRACT to take over the
work of the CONTRACTOR or any part thereof and complete the
same through a fresh contractor or by other means at the risk and
cost of the CONTRACTOR. The CONTRACTOR and any of his
sureties are liable to the EMPLOYER for any excess cost over
and above the cost at the rates specified in the Schedule of
Quantities/ rates, occasioned by such works having been taken
over and completed by the EMPLOYER.

In such events of Clause 29.1(a) or (b) above.

a) The whole or part of the Contract Performance Security
furnished by the CONTRACTOR is liable to be forfeited without
prejudice to the right of the EMPLOYER to recover from the
CONTRACTOR the excess cost referred to in the sub-clause
aforesaid, the EMPLOYER shall also have the right of taking
possession and utilising in completing the works or any part
thereof, such as materials equipment and plants available at
work site belonging to the CONTRACTOR as may be necessary
and the CONTRACTOR shall not be entitled for any
compensation for use or damage to such materials, equipment
and plant.

b) The amount that may have become due to the CONTRACTOR
on account of work already executed by him shall not be payable
to him until after the expiry of Six (6) calendar months reckoned
from the date of termination of CONTRACT or from the taking
over of the WORK or part thereof by the EMPLOYER as the case
may be, during which period the responsibility for faulty materials
or workmanship in respect of such work shall, under the
CONTRACT, rest exclusively with the CONTRACTOR. This
amount shall be subject to deduction of any amounts due from
the CONTRACT to the EMPLOYER under the terms of the
CONTRACT authorised or required to be reserved or retained by
the EMPLOYER.

Before determining the CONTRACT as per Clause 29.1(a) or (b)
provided in the judgement of the EMPLOYER, the default or
defaults committed by the CONTRACTOR is/are curable and can
be cured by the CONTRACTOR if an opportunity given to him,
then the EMPLOYER may issue Notice in writing calling the
CONTRACTOR to cure the default within such time specified in
the Notice.

The EMPLOYER shall also have the right to proceed or take
action as per 29.1(a) or (b) above, in the event that the
CONTRACTOR becomes bankrupt, insolvent, compounds with
his creditors, assigns the CONTRACT in favour of his creditors or
any other person or persons, or being a company or a corporation
goes into voluntary liquidation, provided that in the said events it
shall not be necessary for the EMPLOYER to give any prior
notice to the CONTRACTOR.

Termination of the CONTRACT as provided for in sub- clause
29.1(a) above shall not prejudice or affect their rights of the
EMPLOYER which may have accrued upto the date of such
termination.

In any case in which any of the powers conferred upon the
EMPLOYER BY CLAUSE 29.0 thereof shall have become




action not taken under exercisable and the same had not been exercised, the non-exercise

clause 29: thereof shall not constitute a waiver of any of the conditions hereof
and such powers shall not withstanding be exercisable in the event
of any further case of default by the CONTRACTOR for which by
any clause or clauses hereof he is declared liable to pay
compensation amounting to the whole of his Contract Performance
Security, and the liability of the CONTRACTOR for past and future
compensation shall remain unaffected. In the event of the
EMPLOYER putting in force the power under above sub-clause (a),
(b) or (c) vested in him under the preceding clause he may, if he so
desired, take possession of all or any tools, and plants, materials
and stores in or upon the works or the site thereof belonging to the
CONTRACTOR or procured by him and intended to be used for the
execution of the WORK or any part thereof paying or allowing for the
same in account at the CONTRACT rates or in case of these not
being applicable at current market rates to be certified by the
ENGINEER-IN-CHARGE whose certificate thereof shall be final,
otherwise the ENGINEER-IN- CHARGE may give notice in writing to
the CONTRACTOR or his clerk of the works, foreman or other
authorised agent, requiring him to remove such tools, plant,
materials or stores from the premises (within a time to be specified
in such notice), and in the event of the CONTRACTOR failing to
comply with any such requisition, the ENGINEER-IN-CHARGE may
remove them at the CONTRACTOR's expense or sell them by
auction or private sale on account of the CONTRACTOR and at his
risk in all respects without any further notice as to the date, time or
place of sale and the certificate of the ENGINEER-IN-CHARGE as
to the expenses of any such removal and the amount of the
proceeds and expenses of any such sale shall be final and
conclusive against the CONTRACTOR.

31 Changein constitution: 31.1 Where the CONTRACTOR is a partnership firm, the prior approval

of the EMPLOYER shall be obtained in writing, before any change is
made in the constitution of the firm. Where the CONTRACTOR is an
individual or a Hindu undivided family business concern, such
approval as aforesaid shall, likewise be obtained before such
CONTRACTOR enters into any agreement with other parties, where
under, the reconstituted firm would have the right to carry out the
work hereby undertaken by the CONTRACTOR. In either case if
prior approval as aforesaid is not obtained, the CONTRACT shall be
deemed to have been allotted in contravention of clause 37 hereof
and the same action may be taken and the same consequence shall
ensure as provided in the said clause.

32  Termination of contract 32(A) TERMINATION OF CONTRACT FOR DEATH:

If the CONTRACTOR is an individual or a proprietary concern and
the individual or the proprietor dies or if the CONTRACTOR is a
partnership concern and one of the partner dies then unless, the
EMPLOYER is satisfied that the legal representative of the
individual or the proprietory concern or the surviving partners are
capable of carrying out and completing CONTRACT, he (the
EMPLOYER) is entitled to cancel the CONTRACT for the
uncompleted part without being in any way liable for any
compensation payment to the estate of the diseased
CONTRACTOR and/or to the surviving partners of the
CONTRACTOR'S firm on account of the cancellation of
CONTRACT. The decision of the EMPLOYER in such




33 Members of the
employernot individually
liable:

34 Employer not bound by
personal
representations:

35 Contractor's office at
site:

assessment shall be final and binding on the parties. In the event
of such cancellation, the EMPLOYER shall not hold the estate of
the diseased CONTRACTOR and/or the surviving partners of the
CONTRACTOR'S firm liable for any damages for non-completion
of CONTRACT.

32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION /

BANKRUPTCY ETC.

If the Contractor shall dissolve or become bankrupt or
insolvent or cause or suffer any receiver to be appointed of his
business of any assets thereof compound with his Creditors, or
being a corporation commence to be wound up, not being a
member's voluntary winding up for the purpose of
amalgamation or reconstruction, or carry on its business under
a Receiver for the benefits of its Creditors any of them,
EMPLOYER shall be at liberty:-

To terminate the contract forthwith upon coming to know of the
happening of any such event as aforesaid by notice in writing to
the Contractor or to give the Receiver or liquidator or other
person, the option of carrying out the contract subject to his
providing a guarantee upto an amount to be agreed upon by
EMPLOYER for due and faithful performance of the contract.

32 (C) TERMINATION OF CONTRACT FOR NON-PERFORMANCE

AND SUBSEQUENTLY PUTTING THE CONTRACTOR ON
HOLIDAY:

In case of termination of CONTRACT herein set forth (under
clause 29.0) except under conditions of Force Majeure and
termination after expiry of contract, the CONTRACTOR shall be
put under holiday [i.e. neither any enquiry will be issued to the
party by IGGL. against any type of tender nor their offer will be
considered by IGGL against any ongoing tender (s) where
contract between IGGL and that particular CONTRACTOR (as a
bidder) has not been finalized] for three years from the date of
termination by IGGL. to such CONTRACTOR.

33.1 No Director, or official or employee of the EMPLOYER/

34.1

35.1

CONSULTANT shall in any way be personally bound or liable for
the acts or obligations of the EMPLOYER under the CONTRACT
or answerable for any default or omission in the observance or
performance of any of the acts, matters or things which are
herein contained.

The CONTRACTOR shall not be entitled to any increase on the
scheduled rates or any other right or claim whatsoever by reason
of any representation, explanation statement or alleged
representation, promise or guarantees given or alleged to have
been given to him by any person.

The CONTRACTOR shall provide and maintain an office at the
site for the accommaodation of his agent and staff and such office
shall be open at all reasonable hours to receive instructions,
notice or other communications. The CONTRACTOR at all time
shall maintain a site instruction book and compliance of these
shall be communicated to the ENGINEER-IN CHARGE from
time to time and the whole document to be preserved and
handed over after completion of works.
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Contractor's subordinate 36.1

staff and their conduct

36.2

36.3

The CONTRACTOR, on or after award of the WORK shall name
and depute a qualified engineer having sufficient experience in
carrying out work of similar nature, to whom the equipments,
materials, if any, shall be issued and instructions for works given.
The CONTRACTOR shall also provide to the satisfaction of the
ENGINEER-IN- CHARGE sufficient and qualified staff to superintend
the execution of the WORK, competent sub-agents, foremen and
leading hands including those specially qualified by previous
experience to supervise the types of works comprised in the
CONTRACT in such manner as will ensure work of the best quality,
expeditious working. Whenever in the opinion of the ENGINEER-IN-
CHARGE additional properly qualified supervisory staff is considered
necessary, they shall be employed by the CONTRACTOR without
additional charge on accounts thereof. The CONTRACTOR shall
ensure to the satisfaction of the ENGINEER-IN-CHARGE that SUB-
CONTRACTORS, if any, shall provide competent and efficient
supervision, over the work entrusted to them.

If and whenever any of the CONTRACTOR's or SUB-
CONTRACTOR'S agents, sub-agents, assistants, foremen, or other
employees shall in the opinion of ENGINEER-IN-CHARGE be guilty
of any misconduct or be incompetent or insufficiently qualified or
negligent in the performance of their duties of that in the opinion of
the EMPLOYER or the ENGINEER-IN-CHARGE, it is undesirable
for administrative or any other reason for such person or persons to
be employed in the works, the CONTRACTOR, is so directed by the
ENGINEER-IN- CHARGE, shall at once remove such person or
persons from employment thereon. Any person or persons so
removed from the works shall not again be employed in connection
with the WORKS without the written permission of the ENGINEER-
IN- CHARGE. Any person so removed from the WORK shall be
immediately re-placed at the expense of the CONTRACTOR by a
qualified and competent substitute. Should the CONTRACTOR be
requested to repatriate any person removed from the works he shall
do so and shall bear all costs in connection herewith.

The CONTRACTOR shall be responsible for the proper behaviour
of all the staff, foremen, workmen, and others, and shall exercise a
proper degree of control over them and in particular and without
prejudice to the said generality, the CONTRACTOR shall be
bound to prohibit and prevent any employees from trespassing or
acting in any way detrimental or prejudicial to the interest of the
community or of the properties or occupiers of land and properties
in the neighborhood and in the event of such employee so
trespassing, the CONTRACTOR shall be responsible therefore
and relieve the EMPLOYER of all consequent claims or actions for
damages or injury or any other grounds whatsoever. The
decision of the ENGINEER-IN-CHARGE upon any matter arising
under this clause shall be final. The CONTRACTOR shall be liable
for any liability to EMPLOYER on account of deployment of
CONTRACTOR's staff etc. or incidental or arising out of the
execution of CONTRACT.

The CONTRACTOR shall be liable for all acts or omissions on the
part of his staff, Foremen and Workmen and others in his
employment, including misfeasance or negligence of whatever
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Sub-letting of Works:

36.4

37.1

kind in the course of their work or during their employment, which
are connected directly or indirectly with the CONTRACT.

If and when required by the EMPLOYER and CONTRACTOR's
personnel entering upon the EMPLOYER's premises shall be
properly identified by badges of a type acceptable to the
EMPLOYER which must be worn at all times on EMPLOYER's
premises. CONTRACTOR may be required to obtain daily entry
passes for his staff/femployees from EMPLOYER to work within
operating areas. These being safety requirements, no relaxations
on this account shall be given to CONTRACTOR.

No part of the CONTRACT nor any share or interest therein shall
in any manner or degree be transferred, assigned or sublet by the
CONTRACTOR directly or indirectly to any person, firm or
corporation whatsoever without the consent in writing, of the
ENGINEER/EMPLOYER except as provided for in the succeeding
sub-clause.

i) SUB-CONTRACTS FOR TEMPORARY WORKS ETC.:

The EMPLOYER may give written consent to Sub- contract
for the execution of any part of the WORK at the site, being
entered in to by CONTRACTOR provided each individual
Sub- contract is submitted to the ENGINEER-IN-CHARGE
before being entered into and is approved by him.

if) LIST OF SUB-CONTRACTORS TO BE SUPPLIED:

At the commencement of every month the CONTRACTOR
shall furnish to the ENGINEER-IN- CHARGE list of all SUB-
CONTRACTORS or other persons or firms engaged by the
CONTRACTOR and working at the SITE during the previous
month with particulars of the general nature of the
Subcontract or works done by them.

i) CONTRACTOR'S LIABILITY NOT LIMITED BY
SUB-CONTRACTORS: _

Notwithstanding any sub-letting with such approval as
aforesaid and notwithstanding that the ENGINEER-IN-
CHARGE shall have received copies of any Subcontracts, the
contractor shall be and shall remain solely responsible for the
quality, proper and expeditious execution of the Contract in all
respects as if such sub-letting or Subcontracting had not
taken place, and as if such work had been done directly by
the CONTRACTOR. The CONTRACTOR shall bear all
responsibility for any act or omission on the part of sub-
contractors in regard to work to be performed under the
CONTRACT.

iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS:

If any SUB-CONTRACTOR engaged upon the works at the
site executes any works which in the opinion of the
ENGINEER-IN-CHARGE is not in accordance with the
CONTRACT documents, the EMPLOYER may by written
notice to the CONTRACTOR request him to terminate such
subcontract and the CONTRACTOR upon the receipt of
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Power of entry:

38.1

such notice shall terminate such Subcontract and dismiss the
SUB-CONTRACTOR(S) and the later shall forthwith leave the
works, failing which the EMPLOYER shall have the right to
remove such SUB- CONTRACTOR(S) from the site.

v) NO REMEDY FOR ACTION TAKEN UNDER THIS CLAUSE:

No action taken by the EMPLOYER under the clause shall
relieve the CONTRACTOR of any of his liabilities under the
CONTRACT or give rise to any right or compensation,
extension of time or otherwise failing which the EMPLOYER
shall have the right to remove such SUB-CONTRACTOR(S)
from the site.

If the CONTRACTOR shall not commence the WORK in the
manner previously described in the CONTRACT documents or if
he shall at any time in the opinion of the ENGINEER-IN-
CHARGE.

i) fail to carry out the WORK in conformity with the CONTRACT
documents, or

ii) fail to carry out the WORK in accordance with the Time
Schedule, or

i) substantially suspend work or the WORK for a period of
fourteen days without authority from the ENGINEER-IN-
CHARGE, or

iv) fail to carry out and execute the WORK to the satisfaction of
the ENGINEER-IN-CHARGE, or

v) fail to supply sufficient or suitable construction plant,
temporary works, labour, materials or things, or

vi) Commit, suffer, or permit any other breach of any of the
provisions of the CONTRACT on his part to be performed or
observed or persist in any of the above mentioned breaches
of the CONTRACT for fourteen days, after notice in writing
shall have been given to the CONTRACTOR by the
ENGINEER-IN-CHARGE requiring such breach to be
remedied, or

vii) if the CONTRACTOR shall abandon the WORK, or

vii) If the CONTRACTOR during the continuance of the
CONTRACT shall become bankrupt, make any arrangement
or composition with his creditors, or permit any execution to
be levied or go into liquidation whether compulsory or
voluntary not being merely a voluntary liquidation for the
purpose of amalgamation or reconstruction

then in any such case, the EMPLOYER shall have the power to
enter upon the WORK and take possession thereof and of the
materials, temporary WORK, construction plant, and stock
thereon, and to revoke the CONTRACTOR's licence to use the
same, and to complete the WORK by his agents, other
CONTRACTORS or workmen or to relate the same upon any
terms and to such other person, firm or corporation as the
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Contractor's
responsibility with the
mechanical, electrical,
intercommunication
system, airconditioning
contractors and other
agencies:

EMPLOYER in his absolute discretion may think proper to
employ and for the purpose aforesaid to use or authorise the use
of any materials, temporary work, CONSTRUCTION PLANT, and
stock as aforesaid, without making payment or allowance to the
CONTRACTOR for the said materials other than such as may be
certified in writing by the ENGINEER-IN-CHARGE to be
reasonable, and without making any payment or allowance to the
CONTRACTOR for the use of the temporary said works,
construction plant and stock or being liable for any loss or
damage thereto, and if the EMPLOYER shall by reason of his
taking possession of the WORK or of the WORK being
completed by other CONTRACTOR (due account being taken of
any such extra work or works which may or be omitted) then the
amount of such excess as certified by the ENGINEER-IN-
CHARGE shall be deducted from any money which may be due
for work done by the CONTRACTOR under the CONTRACT and
not paid for. Any deficiency shall forthwith be made good and
paid to the EMPLOYER by the CONTRACTOR and the
EMPLOYER shall have power to sell in such manner and for
such price as he may think fit all or any of the construction plant,
materials etc. constructed by or belonging to and to recoup and
retain the said deficiency or any part thereof out of proceeds of
the sale.

39.1 Without repugnance of any other condition, it shall be the

responsibility of the CONTRACTOR executing the work of civil
construction, to work in close cooperation and coordinate the
WORK with the Mechanical, Electrical, Air-conditioning and
Intercommunication Contractor's and other agencies or their
authorised representatives, in providing the necessary grooves,
recesses, cuts and opening etc., in wall, slabs beams and
columns etc. and making good the same to the desired finish as
per specification, for the placement of electrical,
intercommunication cables, conduits, air-conditioning inlets and
outlets grills and other equipments etc. where required. For the
above said requirements in the false ceiling and other partitions,
the CONTRACTOR before starting-up the work shall in
consultation with the Electrical, Mechanical, Intercommunication,
Air-conditioning contractor and other agencies prepare and put-
up a joint scheme, showing the necessary openings, grooves,
recesses, cuts, the methods of fixing required for the WORK of
the aforesaid, and the finishes therein, to the ENGINEER-IN-
CHARGE and get the approval. The CONTRACTOR before
finally submitting the scheme to the ENGINEER-IN-CHARGE,
shall have the written agreement of the other agencies. The
ENGINEER- IN-CHARGE, before communicating his approval to
the scheme, with any required modification, shall get the final
agreement of all the agencies, which shall be binding. No claim
shall be entertained on account of the above.

The CONTRACTOR shall confirm in all respects with provision of
any statutory regulations, ordinances or byelaws of any local or
duly constituted authorities or public bodies which may be
applicable from time to time to the WORK or any temporary
works. The CONTRACTOR shall keep the EMPLOYER
indemnified against all penalties and liabilities of every kind,
arising out of non- adherance to such stains, ordinances, laws,
rules, regulations, etc.




40 Other agencies at site:

41 Notice:

42 Right of various
interests:

43 Patents and royalties:

40.1

41.1

41.2

42.1

The CONTRACTOR shall have to execute the WORK in such and
conditions where other agencies will also be engaged for other
works such as site grading, filling, and levelling, electrical and
mechanical engineering works, etc. No claim shall be entertained
due to WORK being executed in the above circumstances.

TO THE CONTRACTOR:

Any notice hereunder may be served on the CONTRACTOR or his
duly authorised representative at the job site or may be served by
registered mail direct to the address furnished by the
CONTRACTOR. Proof of issue of any such notice could be
conclusive of the CONTRACTOR having been duly informed of all
contents therein.

TO THE EMPLOYER:

Any notice to be given to the EMPLOYER under the terms of the
CONTRACTOR shall be served by sending the same by
Registered mail to or delivering the same at the respective site
offices of M/S. IGGL addressed to the HEAD/SITE-IN CHARGE.

i) The EMPLOYER reserves the right to distribute the work more
than one agency (ies). The CONTRACTOR shall cooperate and
afford other agency(ies )reasonable opportunity for access to the
WORK for the carriage and storage of materials and execution
of their works.

i) Wherever the work being done by any departmentof the
EMPLOYER or by other agency(ies) employed by the
EMPLOYER is contingent upon WORK covered by this
CONTRACT, the respective rights of the various interests
involved shall be determined by the ENGINEER-IN-CHARGE to
secure the completion of the various portions of the work in
general harmony.

43.1 The CONTRACTOR, if licensed under any patent covering

equipment, machinery, materials or compositions of matter to be used
or supplied or methods and process to be practised or employed in the
performance of this CONTRACT, agrees to pay all royalties and
licence fees which may be due with respect thereto. If any equipment,
machinery, materials, composition of matters, be used or supplied or
methods and processes to be practised or employed in the
performance of this CONTRACT, is covered by a patent under which
the CONTRACTOR is not licensed then the CONTRACTOR before
supplying or using the equipment, machinery materials, composition
method or processes shall obtain such licences and pay such royalties
and licence fees as may be necessary for performance of this
CONTRACT. In the event the CONTRACTOR fails to pay any such
royalty or obtain any such licence, any suit for infringement of such
patents which is brought against the CONTRACTOR or the
EMPLOYER as a result such failure will be defended by the
CONTRACTOR at his own expense and the CONTRACTOR will pay
any damages and costs awarded in such suit. The CONTRACTOR
shall promptly notify the EMPLOYER if the CONTRACTOR has
acquired the knowledge of any plant under




43.2

43.3

43.4

441

44.2

which a suit for infringement could be reasonably brought because
of the use by the EMPLOYER of any equipment, machinery,
materials, process, methods to be supplied hereunder. The
CONTRACTOR agrees to and does hereby grant to EMPLOYER,
together with the right to extend the same to any of the
subsidiaries of the EMPLOYER as irrevocable, royalty free licence
to use in any country, any invention made by the CONTRACTOR
or his employee in or as result of the performance of the WORK
under the CONTRACT.

All charges on account of royalty. toilage, rent, octroi terminal or
sales tax and/or other duties or any other levy on materials
obtained for the work or temporary work or part thereof (excluding
materials provided by the EMPLOYER) shall be borne by the
CONTRACTOR.

The CONTRACTOR shall not sell or otherwise dispose of or
remove except for the purpose of this CONTRACT, the sand,
stone, clay, ballast, earth, rock or other substances, or materials
obtained from any excavation made for the purpose of the WORK
or any building or produce upon the site at the time of delivery of
the possession thereof, but all such substances, materials,
buildings and produce shall be the property of the EMPLOYER
provided that the CONTRACTOR may with the permission of the
ENGINEER-IN-CHARGE, use the same for the purpose of the
work by payment of cost of the same at such a rate as may be
determined by the ENGINEER-IN-CHARGE.

The EMPLOYER shall indemnify and save harmless the
CONTRACTOR from any loss on account of claims against
CONTRACTOR for the contributory infringement of patent rights
arising out and based upon the claim that the use of the
EMPLOYER of the process included in the design prepared by the
EMPLOYER and used in the operation of the plant infringes on
any patent right. With respect to any subcontract entered into by
CONTRACTOR pursuant to the provisions of the relevant clause
hereof, the CONTRACTOR shall obtain from the SUB-
CONTRACTOR an undertaking to provide the EMPLOYER with
the same patent protection that CONTRACTOR is required to
provide under the provisions of this clause.

If, at any time there should be evidence or any lien or claim for
which the EMPLOYER might have become liable and which is
chargeable to the CONTRACTOR, the EMPLOYER shall have the
right to retain out of any payment then due or thereafter to
become due an amount sufficient to completely indemnify the
EMPLOYER against such lien or claim and if such lien or claim be
valid, the EMPLOYER may pay and discharge the same and
deduct the amount so paid from any money which may be or may
become due and payable to the CONTRACTOR. If any lien or
claim remain unsettled after all payments are made, the
CONTRACTOR shall refund or pay to the EMPLOYER all money
that the latter may be compelled to pay in discharging such lien or
claim including all costs and reasonable expenses. EMPLOYER
reserves the right to do the same.

The EMPLOYER shall have lien on all materials, equipments
including those brought by the CONTRACTOR for the purpose of
erection, testing and commissioning of the WORK.




44.3

44.4

45  Delays by employer or 451
his authorised agents: 5.

45.2

46 Payment if the contract  46.1
is terminated:

The final payment shall not become due until the CONTRACTOR
delivers to the ENGINEER-IN-CHARGE a complete release or
waiver of all liens arising or which may arise out of his agreement
or receipt in full or certification by the CONTRACTOR in a form
approved by ENGINEER-IN-CHARGE that all invoices for labour,
materials, services have been paid in lien thereof and if required by
the ENGINEER-IN-CHARGE in any case an affidavit that so far as
the CONTRACTOR has knowledge or information the releases
and receipts include all the labour and material for which a lien
could be filled.

CONTRACTOR will indemnify and hold the EMPLOYER harmless,
for a period of two years after the issue of FINAL CERTIFICATE,
from all liens and other encumbrances against the EMPLOYER on
account of debts or claims alleged to be due from the
CONTRACTOR or his SUB-CONTRACTOR to any person
including SUB- CONTRACTOR and on behalf of EMPLOYER wiill
defend at his own expense, any claim or litigation brought against
the EMPLOYER or the CONTRACTOR in connection therewith.
CONTRACTOR shall defend or contest at his own expense any
fresh claim or litigation by any person including his SUB-
CONTRACTOR, till its satisfactory settlement even after the expiry
of two years from the date of issue of FINAL CERTIFICATE.

In case the CONTRACTOR's performance is delayed due to any
act omission on the part of the EMPLOYER or his authorised
agents, then the CONTRACTOR shall be given due extension of
time for the completion of the WORK, to the extent such omission
on the part of the EMPLOYER has caused delay in the
CONTRACTOR's performance of his WORK.

No adjustment in CONTRACT PRICE shall be allowed for reasons
of such delays and extensions granted except as provided in
TENDER DOCUMENT, where the EMPLOYER reserves the right
to seek indulgence of CONTRACTOR to maintain the agreed
Time Schedule of Completion.

In such an event the CONTRACTOR shall be obliged for working by
CONTRACTOR's personnel for additional time beyond stipulated
working hours as also Sundays and Holidays and achieve the
completion date/interim targets.

If the CONTRACT shall be terminated as per Tender pursuant to
Clause no. 29 of GCC, the CONTRACTOR shall be paid by the
EMPLOYER in so far as such amounts or items shall not have
already been covered by payments of amounts made to the
CONTRACTOR for the WORK executed and accepted by
ENGINEER-IN-CHARGE prior to the date of termination at the rates
and prices provided for in the CONTRACT and in addition to the
following:

a) The amount payable in respect of any preliminary items, so far
as the Work or service comprised therein has been carried out
or performed and an appropriate portion as certified by
ENGINEER-IN- CHARGE of any such items or service
comprised in which has been partially carried out or performed.




b) Any other expenses which the CONTRACTOR has expended
for performing the WORK under the CONTRACT subject to
being duly recommended by ENGINEER-IN-CHARGE and
approved by EMPLOYER for payment, based on
documentary evidence of his having incurred such expenses.

46.2 The CONTRACTOR will be further required to transfer the title
and provide the following in the manner and as directed by the

EMPLOYER.

¢) Anyand all completed works.

d) Such partially completed WORK including drawings,
informations and CONTRACT rights as the CONTRACTOR
has specially performed, produced or acquired for the
performance of the CONTRACTOR.

46  No waiver of rights: 47.1 Neither the inspection by the EMPLOYER or any of their

officials, employees, or agents nor any order by the
EMPLOYER for payment of money or any payment for or
acceptance of the whole or any part of the Work by the
EMPLOYER nor any extension of time, nor any possession
taken by EMPLOYER shall operate as a waiver of any provision of
the CONTRACT, or of any power herein reserved to the
EMPLOYER, or any right to damages herein provided, nor shall
any waiver of any breach in the CONTRACT be held to be a
waiver of any other subsequent breach.

47  Certificate not to affect 48.1 No interim payment certificate(s) issued by the Engineer-in-

right of employer and

liability of contractor:

49 Language and measures: 49.1

50 Transfer of title: 50.1

50.2

Charge of the EMPLOYER, nor any sum paid on account by the
EMPLOYER, nor any extension of time for execution of the work
granted by EMPLOYER shall affect or prejudice the rights of the
Employer against the CONTRACTOR or relieve the
CONTRACTOR of his obligations for the due performance of the
CONTRACT, or be interpreted as approval of the WORK done or
of the equipment supplied and no certificate shall create liability for
the EMPLOYER to pay for alterations, amendments, variations or
additional works not ordered, in writing, by EMPLOYER or
discharge the liability of the CONTRACTOR for the payment of
damages whether due, ascertained, or certified or not or any sum
against the payment of which he is bound to indemnify the
EMPLOYER.

All  documents pertaining to the CONTRACT including
Specifications, Schedules, Notices, Correspondence, operating
and maintenance Instructions, DRAWINGS, or any other writing
shall be written in English language. The Metric System of
measurement shall be used in the CONTRACT unless otherwise
specified.

The title of Ownership of supplies furnished by the
CONTRACTOR shall not pass on to the EMPLOYER for all
Supplies till the same are finally accepted by the EMPLOYER
after the successful completion of PERFORMANCE TEST and
GUARANTEE TEST and issue of FINAL CERTIFICATE.

However, the EMPLOYER shall have the lien on all such works
performed as soon as any advance or progressive payment is
made by the EMPLOYER to the CONTRACTOR and the




51 Release of information: 51.1

52 Brand names:

52.1

53 Completion of contract: 53.1

54  Spares:

55 Execution of work:

54.1

54.2

CONTRACTOR shall not subject these works for use other than
those intended under this CONTRACT.

The CONTRACTOR shall not communicate or use in advertising,
publicity, sales releases or in any other medium, photographs, or
other reproduction of the Work under this CONTRACT or
description of the site dimensions, quantity, quality or other
information, concerning the Work unless prior written permission
has been obtained from the EMPLOYER.

The specific reference in the SPECIFICATIONS and documents to
any material by trade name, make or catalogue number shall be
construed as establishing standard or quality and performance
and not as limited competition. However, TENDERER may offer
other similar equipments provided it meets the specified standard
design and performance requirements.

Unless otherwise terminated under the provisions of any other
relevant clause, this CONTRACT shall be deemed to have been
completed at the expiration of the PERIOD OF LIABILITY as
provided for under the CONTRACT.

The CONTRACTOR shall furnish to the EMPLOYER all spares
required for COMMISSIONING of the plants, recommendatory
and/or mandatory spares, which are required essential by the
manufacturer/supplier. The same shall be delivered at SITE,
3(Three) months before COMMISSIONING.

Also the CONTRACTOR should furnish the manufacturing
drawings for fast wearing spares.

The CONTRACTOR guarantees the EMPLOYER that before the
manufacturers of the equipments, plants and machineries go out of
production of spare parts for the equipment furnished and erected
by him, he shall give at least twelve (12) months' advance notice
to the EMPLOYER, so that the latter may order his requirement
of spares in one lot, if he so desires.

SECTION-V PERFORMANCE OF WORK

55.1  All the Works shall be executed in strict conformity with the

provisions of the CONTRACT Documents and with such
explanatory detailed drawings, specification and instructions as
may be furnished from time to time to the CONTRACTOR by
the ENGINEER-IN-CHARGE whether mentioned in the
CONTRACT or not. The CONTRACTOR shall be
responsible for ensuring that works throughout are executed
in the most substantial, proper and workmanlike manner with
the quality of material and workmanship in strict accordance
with the SPECIFICATIONS and to the entire satisfaction of
the ENGINEER-IN-CHARGE. The CONTRACTOR shall
provide all necessary materials equipment labour etc. for
execution and maintenance of WORK till completion unless
otherwise mentioned in the CONTRACT.
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57

58

59

Co-ordination and inspection
of Work:

Work in monsoon and
dewatering:

Work on Sundays and
Holidays:

General conditions for
construction and erection
work:

56.1 The coordination and inspection of the day-to-day work

57.1

57.2

under the CONTRACT shall be the responsibility of the
ENGINEER-IN-CHARGE. The written instruction regarding
any particular job will normally be passed by the
ENGINEER-IN-CHARGE or his authorised representative.
A work order book will be maintained by the
CONTRACTOR for each sector in which the aforesaid
written instructions will be entered. These will be signed by
the CONTRACTOR or his authorised representative by
way of acknowledgement within 12 hours.

Unless otherwise specified elsewhere in the tender, the
execution of the WORK may entail working in the
monsoon also. The CONTRACTOR must maintain a
minimum labour force as may be required for the job and
plan and execute the construction and erection according
to the prescribed schedule. No extra rate will be
considered for such work in monsoon.

During monsoon and other period, it shall be the
responsibility of the CONTRACTOR to keep the
construction work site free from water at his own cost.

58.1 For carrying out Work on Sundays, and Holidays, the

59.1

59.2

59.3

CONTRACTOR will approach the ENGINEER-IN-
CHARGE or his representative at least two days in
advance and obtain permission in writing. The
CONTRACTOR shall observe all labour laws and other
statutory rules and regulations in force. In case of any
violations of such laws, rules and regulations,
consequence if any, including the cost thereto shall be
exclusively borne by the CONTRACTOR and the
EMPLOYER shall have no liability whatsoever on this
account.

The working time at the site of work is 48 hours per
week.Overtime work is permitted in cases of need and the
EMPLOYER will not compensate the same. Shift workingat
2 or 3 shifts per day will become necessary and the
CONTRACTOR should take this aspect into consideration
for formulating his rates for quotation. No extra claims will
be entertained by the EMPLOYER no this account. For
carrying out work beyond working hours the
CONTRACTOR will approach the ENGINEER-IN-CHARGE
or his authorised representative and obtain his prior written
permission.

The CONTRACTOR must arrange for the placement of
workers in such a way that the delayed completion of the
WORK or any part thereof for any reason whatsoever will
not affect their proper employment. The EMPLOYER will
not entertain any claim for idle time payment whatsoever.

The CONTRACTOR shall submit to the
EMPLOYER/ENGINEER-IN- CHARGE reports at regular
intervals regarding the state and progress of WORK. The
details and proforma of the report will mutually be agreed
after the award of CONTRACT. The CONTRACTOR shall
provide display boards showing progress and labour
strengths at worksite, as directed by the ENGINEER-IN-
CHARGE.




60 Alterations in specifications, 60.1
design and extra works:

60.2

The WORK covered under this CONTRACT having to be
executed by the CONTRACTOR on a lumpsum firm price/item
rate quoted by him, the EMPLOYER will not accept any
proposals for changes in VALUE OF CONTRACT or
extension in time on account of any such changes which may
arise to the CONTRACTOR's scope of WORK as a result of
detailed Engineering and thereafter during the execution of
WORK. The only exception to this will be a case where the
EMPLOYER requests in writing to the CONTRACTOR to
upgrade the SPECIFICATIONS or the size of any major
pieces of equipments, plant or machinery beyond what is
normally required to meet the scope of WORK as defined in
the CONTRACT DOCUMENT.

In such cases, a change order will be initialled by the
CONTRACTOR at the appropriate time for the EMPLOYER's
prior approval giving the full back-up data for their review and
for final settlement of any impact on price within 30 (thirty)
days thereafter.

The ENGINEER-IN-CHARGE shall have to make any
alterations in, omission from, additions to or substitutions for,
the Schedule of Rates, the original specifications, drawings,
designs and instructions that may appear to him to be
necessary or advisable during the progress of the WORK and
the CONTRACTOR shall be bo und to carry out the such
altered/ extra/ new items of WORK in accordance with any
instructions which may be given to him in writing signed by
the ENGINEER-IN- CHARGE, and such alterations,
omissions, additions or substitutions shall not invalidate the
CONTRACT and any altered, additional or substituted work
which the CONTRACTOR may be directed to do in the
manner above specified as part of the WORK shall be carried
out by the CONTRACTOR on the same conditions in all
respects on which he agreed to do the main WORK. The time
of completion of WORK may be extended for the part of the
particular job at the discretion of the ENGINEER-IN-
CHARGE, for only such alterations, additions or substitutions
of the WORK, as he may consider as just and reasonable.
The rates for such additional, altered or substituted WORK
under this clause shall be worked out in accordance with the
following provisions:-

|. For Item Rate Contract

a) If the rates for the additional, altered or substituted
WORK are specified in the CONTRACT for the WORK,
the CONTRACTOR is bound to carry on the additional,
altered or substituted WORK at the same rates as are
specified in the CONTRACT.

b) If the rates for the additional, altered or substituted
WORK are not specifically provided in the CONTRACT
for the WORK, the rates will be derived from the rates
for similar class of WORK as are specified in the
CONTRACT for the WORK. The opinion of the
ENGINEER-IN-CHARGE, as to whether or not the
rates can be reasonably so derivedfrom the items in
this CONTRACT will be final and binding on the
CONTRACTOR.




c)

d)

If the rates for the altered, additional or substituted WORK
cannot be determined in the manner specified in sub-
clause(s) and (b) above, then the CONTRACTOR shall,
within 7 days of the date of receipt of order to carry out
the WORK, inform the ENGINEER-IN-CHARGE of the
rates which it is his intention to charge for such class of
WORK, supported by analysis of the rate or rates claimed,
and the ENGINEER-IN-CHARGE shall determine the rate
or rates on the basis of the prevailing market rates, labour
cost at schedule of labour rates plus 10% to cover
contractor's supervision, overheads and profit and pay the
CONTRACTOR accordingly. The opinion of the
ENGINEER- IN-CHARGE as to current market rates of
materials and the quantum of labour involved per unit of
measurement will be final and binding on the
CONTRACTOR.

Where the item of work will be executed through
nominated specialist agency as approved by the
ENGINEER-IN-CHARGE, then the actual amount paid to
such nominated agency supported by documentary
evidence and as certified by ENGINEER-IN-CHARGE
shall be considered plus 10% (ten percent) to cover all
contingencies, overhead, profits to arrive at the rates.

Provisions contained in the Sub-clause (a) & (d) above
shall, however, not apply for the following:-

Where the value of additions of new items together with
the value of alterations, additions/deletions or substitutions
does not exceed by or is not less than plus/minus (+)25%
of the VALUE OF CONTRACT. The item rates in the
Schedule of Rates shall hold good for all such variations
between the above mentioned limits, irrespective of any
increase/decrease of quantities in the individual items of
Schedule of Rates.

Where the value of addition of new items together with the
value of alterations, additions/deletions or substitutions
reduces more than 25% of the contract value but is within
the following limits the tenderer shall be paid
compensation for decrease in the value of work, as
follows:

S.No. Range of Variation Percentage
compensation for
decrease in the value
of work in the
respective range.

a) Beyond (+) 25% No increase and/or
upto & inclusive of decrease shall be
(+) 50% applicable for the

Schedule of Rates




61 Drawings to be supplied by
the employer

61.1

61.2

61.3

(The rates quoted for this
increase shall be valid).

b) Beyond (-) 25% upto & For  reduction beyond
inclusive of(-) 50% 25% contractor shall be
compensated by an
amount equivalent to

10% of the
reduction in value of
the contract as
awarded. For

example if the actual
contract value is 70%
of awarded value then
compensation shall
be 10% of (75-70) i.e.
0.5% of awarded
contract value.
For Lumpsum Contracts

CONTRACTOR shall, within 7 days of the date of receipt
of order to carry out the WORK, inform the ENGINEER-
IN- CHARGE of the rates which it is his intention to
charge for such class of WORK, supported by analysis of
the rate or rates claimed, and the ENGINEER-IN-
CHARGE shall determine the rate or rates on the basis of
the prevailing market rates, labour cost at schedule of
labour rates plus 10% to cover contractor's supervision,
overheads and profit and pay the CONTRACTOR
accordingly. The opinion of the ENGINEER- IN-CHARGE
as to current market rates of materials and the quantum
of labour involved per unit of measurement will be final
and binding on the CONTRACTOR.

The drawings attached with tender are only for the general
guidance to the CONTRACTOR to enable him to visualize
the type of work contemplated and scope of work involved.
The CONTRACTOR will be deemed to have studied the
DRAWINGS and formed an idea about the WORK
involved.

Detailed working drawings on the basis of which actual
execution of the WORK is to proceed, will be furnished
from time to time during the progress of the work. The
CONTRACTOR shall be deemed to have gone through
the DRAWINGS supplied to him thoroughly and carefully
and in conjunction with all other connected drawings and
bring to the notice of the ENGINEER-IN-CHARGE
discrepancies, if any, therein before actually carrying out
the Work.

Copies of all detailed working drawings relating to the
WORK shall be kept at the CONTRACTOR's office on the
site and shall be made available to the ENGINEER-
IN- CHARGE at any time during the CONTRACT. The
drawings and other documents issued by the EMPLOYER
shall be returned to the EMPLOYER on completion of the
WORK.




62 Drawings to be supplied by
the contractor:

63 Setting out works:

62.2

62.3

62.1 The drawings/date which are to be furnished by
the CONTRACTOR are enumerated in the special
conditions of contract, and shall be furnished within the
specified time.

Where approval/review of drawings before manufacture/
construction/fabrication has been specified, it shall be
CONTRACTOR's responsibility to have these drawings
prepared as per the directions of ENGINEER-IN-CHARGE and
got approved before proceeding with
manufacture/construction/fabrication as the case may be. Any
change that may have become necessary in these drawings
during the execution of the work shall have to be carried out by
the CONTRACTOR to the satisfaction of ENGINEER-IN-
CHARGE at no extra cost. Allfinal drawings shall bear the
certification stamp as indicated below duly signed by both the
CONTRACTOR and ENGINEER-IN-CHARGE.

"Certified true for

(Name of Work)

Agreement
No.

Signed:

(CONTRACTOR)
(ENGINEER-IN-CHARGE)

The DRAWINGS submitted by the CONTRACTOR shall be
reviewed by the ENGINEER-IN-CHARGE as far as practicable
within 3 (Three) weeks and shall be modified by the
CONTRACTOR, if any modifications and/or corrections are
required by the ENGINEER-IN-CHARGE. The CONTRACTOR
shall incorporate such modifications and/or corrections and
submit the final drawings for approval. Any delays arising out of
failure by the CONTRACTOR to rectify the drawing in good time
shall not alter the Contract Completion Time.

62.4 As built drawings showing all corrections, adjustments etc. shall

63.1

63.2

be furnished by the CONTRACTOR in six copies and one
transparent for record purposed to the EMPLOYER.

The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR
with only the four corners of the Works site and a level bench
mark and the CONTRACTOR shall set out the Works and
shall provide an efficient staff for the purpose and shall be
solely responsible for the accuracy of such setting out.

The CONTRACTOR shall provide, fix and be responsible for
the maintenance of all stakes, templates, level marks, profiles
and other similar things and shall take all necessary
precautions to prevent their removal or disturbance and shall
be responsible for the consequence of such removal of
disturbance should the same take place and for their




64

65

Responsibility for level and
alignment:

Materials to be supplied by
contractor:

efficient and timely reinstatement. The CONTRACTOR shall
also be responsible for the maintenance of all existing survey
marks, boundary marks, distance marks and center line
marks, either existing or supplied and fixed by the
CONTRACTOR. The work shall be set out to the satisfaction
of the ENGINEER-IN-CHARGE. The approval there of
joining with the CONTRACTOR by the ENGINEER- IN-
CHARGE in setting out the work, shall not relieve the
CONTRACTOR of any of his responsibility.

63.3 Before beginning the Works, the CONTRACTOR shall at
his own cost, provide all necessary reference and level
posts, pegs, bamboos, flags, ranging rods, strings and
other materials for proper layout of the works in accordance
with the schemes for bearing marks acceptable to the
ENGINEER-IN-CHARGE. The center, longitudinal or face
lines and cross lines shall be marked by means of small
masonry pillars. Each pillar shall have distinct mark at the
centre to enable theodolite to be set over it. No work shall
be started until all these points are checked and approved
by the ENGINEER-IN-CHARGE in writing but such
approval shall not relieve the CONTRACTOR of any of his
responsibilities. The CONTRACTOR shall also provide all
labour, material and other facilities, as necessary, for the
proper checking of layout and inspection of the points
during construction.

63.4 Pillars bearing geodetic marks located at the sites of units
of WORKS under construction should be protected and
fenced by the CONTRACTOR.

63.5 On completion of WORK, the CONTRACTOR must submit
the geodetic documents according to which the WORK was
carried out.

64.1 The CONTRACTOR shall be entirely and exclusively
responsible for the horizontal and vertical alignment, the
levels and correctness of every part of the WORK and shall
rectify effectively any errors or imperfections therein, such
rectifications shall be carried out by the CONTRACTOR, at
his own cost, when instructions are issued to that effect by
the ENGINEER- IN-CHARGE.

65.1 The CONTRACTOR shall procure and provide within the
VALUE OF CONTRACT the whole of the materials required
for the construction including steels, cement and other
building materials, tools, tackles, construction plant and
equipment for the completion and maintenance of the
WORK except the materials which will be issued by the
EMPLOYER and shall make his own arrangement for
procuring such materials and for the transport thereof. The
EMPLOYER may give necessary recommendation to the
respective authority if so desired by the CONTRACTOR but
assumes no further responsibility of any nature. The
EMPLOYER will insist on the procurement of materials
which bear ISI stamp and/or which are supplied by reputed
suppliers.




66 Stores supplied by the
employer:

67 Conditions for issue of
materials:

65.2

65.3

66.1

66.2

67.1

The CONTRACTOR shall properly store all materials either
issued to him or brought by him to the SITE to prevent
damages due to rain, wind, direct exposure to sun, etc. as
also from theft, pilferage, etc. for proper and speedy
execution of his works. The CONTRACTOR shall maintain
sufficient stocks of all materials required by him.

No material shall be despatched from the CONTRACTOR's
stores before obtaining the approval in writing of the
ENGINEER-IN-CHARGE.

If the SPECIFICATION of the WORK provides for the use
of any material of special description to be supplied from
the EMPLOYER's stores or it is required that the
CONTRACTOR shall use certain stores to be provided by
the ENGINEER-IN-CHARGE, such materials and stores,
and price to be charged there for as hereinafter mentioned
being so far as practicable for the convenience of the
CONTRACTOR, but not so as in any way to control the
meaning or effect of the CONTRACT, the CONTRACTOR
shall be bound to purchase and shall be supplied such
materials and stores as are from time to time required to be
used by him for the purpose of the CONTRACT only. The
sums due from the CONTRACTOR for the value of
materials supplied by the EMPLOYER will be recovered
from the running account bill on the basis of the actual
consumption of materials in the works covered and for
which the running account bill has been prepared. After the
completion of the WORK, however, the CONTRACTOR has
to account for the full quantity of materials supplied to him
as per relevant clauses in this document.

The value of the stores/materials as may be supplied to the
CONTRACTOR by the EMPLOYER will be debited to the
CONTRACTOR's account at the rates shown in the
schedule of materials and if they are not entered in the
schedule, they will be debited at cost price, which for the
purpose of the CONTRACT shall include the cost of
carriage and all other expenses whatsoever such as normal
storage supervision charges which shall have been incurred
in obtaining the same at the EMPLOYER's stores. All
materials so supplied to the CONTRACTOR shall remain
the absolute property of the EMPLOYER and shall not be
removed on any account from the SITE of the WORK, and
shall be at all times open for inspection to the ENGINEER-
IN-CHARGE. Any such materials remaining unused at the
time of the completion or termination of the CONTRACT
shall be returned to the EMPLOYER's stores or at a place
as directed by the ENGINEER-IN-CHARGE in perfectly
good condition at CONTRACTOR's cost.

i) Materials specified as to be issued by the
EMPLOYER will be supplied to the CONTRACTOR
by the EMPLOYER form his stores. It shall be
responsibility of the CONTRACTOR to take delivery
of the materials and arrange for its loading, transport
and unloading at the SITE of WORK at his own cost.
The materials shall be issued between the working
hours and as per the rules of the EMPLOYER as
framed from time to time.




i

Vi)

vii)

The CONTRACTOR shall bear all incidental charges
for the storage and safe custody of materials at site
after these have been issued to him.

Materials specified as to be issued by the
EMPLOYER shall be issued in standard sizes as
obtained from the manufacturers.

The CONTRACTOR shall construct suitable Godowns
at the SITE of WORK for storing the materials safe
against damage by rain, dampness, fire, theft etc. He
shall also employ necessary watch and ward
establishment for the purpose.

It shall be duty of the CONTRACTOR to inspect the
materials supplied to him at the time of taking delivery
and satisfy himself that they are in good condition.
After the materials have been delivered by the
EMPLOYER, it shall be the responsibility of the
CONTRACTOR to keep them in good condition and if
the materials are damaged or lost, at any time, they
shall be repaired and/or replaced by him at his own
cost according to the instructions of the ENGINEER-
IN-CHARGE.

The EMPLOYER shall not be liable for delay in supply
or non-supply of any materials which the EMPLOYER
has undertaken to supply where such failure or delay
is due to natural calamities, act of enemies, transport
and procurement difficulties and any circumstances
beyond the control of the EMPLOYER. In no case,
the CONTRACTOR shall be entitled to claim any
compensation or loss suffered by him on this account.

It shall be responsibility of the CONTRACTOR to
arrange in time all materials required for the WORK
other than those to be supplied by the EMPLOYER.
If, however, in the opinion of the ENGINEER-IN-
CHARGE the execution of the WORK is likely to be
delayed due to the CONTRACTOR's inability to make
arrangements for supply of materials which normally
he has to arrange for, the ENGINEER-IN-CHARGE
shall have the right at his own discretion to issue such
materials, if available with the EMPLOYER or procure
the materials from the market or as elsewhere and the
CONTRACTOR will be bound to take such materials
at the rates decided by the ENGINEER-IN-CHARGE.
This, however, does not in any way absolve the
CONTRACTOR from responsibility of making
arrangements for the supply of such materials in part
or in full, should such a situation occur nor shall this
constitute a reason for the delay in the execution of
the WORK.




68 Material procured with
assistance of
employer/return of surplus:

viii) None of the materials supplied to the CONTRACTOR
will be utilised by the CONTRACTOR for manufacturing
item which can be obtained as supplied from standard
manufacturer in finished form.

iX) The CONTRACTOR shall, if desired by the ENGINEER-
IN-CHARGE, be required to execute an Indemnity Bond
in the prescribed form for safe custody and accounting of
all materials issued by the EMPLOYER.

X) The CONTRACTOR shall furnish to the ENGINEER-IN-
CHARGE sufficiently in advance a statement showing
his requirement of the quantities of the materials to be
supplied by the EMPLOYER and the time when the
same will be required by him for the works, so as to
enable the ENGINEER-IN-CHARGE to make necessary
arrangements for procurement and supply of the
material.

Xi) Account of the materials issued by the EMPLOYER shall
be maintained by CONTRACTOR indicating the daily
receipt, consumption and balance in hand. This account
shall be maintained in a manner prescribed by the
ENGINEER-IN-CHARGE along with all connected
papers viz. requisitions, issues, etc., and shall be always
available for inspection in the CONTRACTOR's office at
SITE.

Xii) The CONTRACTOR should see that only the required
quantities of materials are got issued. The
CONTRACTOR shall not be entitled to cartage and
incidental charges for returning the surplus materials, if
any, to the stores where from they were issued or to the
place as directed by the ENGINEER-IN-CHARGE.

Xiii) Materials/Equipment(s) supplied by EMPLOYER shall
not be utilised for any purpose(s) than issued for.

68.1 Notwithstanding anything contained to the contrary in any or all

the clauses of this CONTRACT where any materials for the
execution of the CONTRACT are procured with the assistance of
the EMPLOYER either by issue from EMPLOYER's stock or
purchases made under order or permits or licences issued by
Government, the CONTRACTOR shall hold the said materials as
trustee for the EMPLOYER and use such materials economically
and solely for the purpose of the CONTRACT and not dispose
them off without the permission of the EMPLOYER and return, if
required by the ENGINEER-IN-CHARGE, shall determine having
due regard to the condition of the materials. The price allowed to
the CONTRACTOR, however, shall not exceed the amount
charged to him excluding the storage charges, if any. The
decision of the ENGINEER-IN-CHARGE shall be final and
conclusive in such matters. In the event of breach of the aforesaid




69 Materials obtained from 69.1
dismantling:

70 Articles of value found: 70.1

71 Discrepancies between 711

instructions:

72 Action where no specification 72.1
is issued:
73 Inspection of Works: 73.1

condition, the CONTRACTOR shall, in terms of the licences
or permits and/or criminal breach of trust, be liable to
compensate the EMPLOYER at double rate or any higher
rate, in the event of those materials at that time having higher
rate or not being available in the market, then any other rate
to be determined by the ENGINEER-IN-CHARGE and his
decision shall be final and conclusive.

If the CONTRACTOR in the course of execution of the
WORK is called upon to dismantle any part for reasons other
than those stipulated in Clauses 74 and 77 hereunder, the
materials obtained in the WORK of dismantling etc., will be
considered as the EMPLOYER's property and will be
disposed off to the best advantage of the EMPLOYER.

All gold, silver and other minerals of any description and all
precious stones, coins, treasure relics, antiquities and other
similar things which shall be found in, under or upon the
SITE, shall be the property of the EMPLOYER and the
CONTRACTOR shall duly preserve the same to the
satisfaction of the ENGINEER-IN-CHARGE and shall from
time to time deliver the same to such person or persons
indicated by the EMPLOYER.

Should any discrepancy occur between the various
instructions furnished to the CONTRACTOR, his agent or
staff or any doubt arises as to the meaning of any such
instructions or should there be any misunderstanding
between the CONTRACTOR's staff and the ENGINEER-IN-
CHARGE's staff, the CONTRACTOR shall refer the matter
immediately in writing to the ENGINEER-IN-CHARGE whose
decision thereon shall be final and conclusive and no claim
for losses alleged to have been caused by such
discrepancies  between  instructions, doubts, or
misunderstanding shall in any event be admissible.

In case of any class of WORK for which there is no
SPECIFICATION supplied by the EMPLOYER as mentioned
in the Tender Documents such WORK shall be carried out in
accordance with Indian Standard Specifications and if the
Indian Standard Specifications do not cover the same, the
WORK should be carried out as per standard Engineering
Practice subject to the approval of the ENGINEER-IN-
CHARGE.

The ENGINEER-IN-CHARGE will have full power and
authority to inspect the WORK at any time wherever in
progress either on the SITE or at the CONTRACTOR's
premises/workshops wherever situated, premises/ workshops
of any person, firm or corporation where WORK in
connection with the CONTRACT may be in hand or where
materials are being or are to be supplied, and the
CONTRACTOR shall afford or procure for the ENGINEER-
IN- CHARGE every facility and assistance to carry out such
inspection. The CONTRACTOR shall, at all time during the
usual working hours and at all other time at




74

73.2

73.3

Tests for quality of Work: 74.1

74.2

74.3

which reasonable notice of the intention of the ENGINEER-IN-
CHARGE or his representative to visit the WORK shall have
been given to the CONTRACTOR, either himself be present or
receive orders and instructions, or have a responsible agent
duly accredited in writing, present for the purpose. Orders given
to the CONTRACTOR's agent shall be considered to have the
same force as if they had been given to the CONTRACTOR
himself. The CONTRACTOR shall give not less than seven
days notice in writing to the ENGINEER-IN-CHARGE before
covering up or otherwise placing beyond reach of inspection
and measurement of any work in order that the same may be
inspected and measured. In the event of breach of above the
same shall be uncovered at CONTRACTOR's expense for
carrying out such measurement or inspection.

No material shall be despatched from the CONTRACTOR's
stores before obtaining the approval in writing of the Engineer-
in-Charge.

The CONTRACTOR is to provide at all time during the
progress of the WORK and the maintenance period, proper
means of access with ladders, gangways etc. and the
necessary attendance to move and adopt as directed for
inspection or measurements of the WORK by the ENGINEER-
IN-CHARGE.

The CONTRACTOR shall make available to the ENGINEER-
IN- CHARGE free of cost all necessary instruments and
assistance in checking or setting out of WORK and in the
checking of any WORK made by the CONTRACTOR for the
purpose of setting out and taking measurements of Work.

All workmanship shall be of the respective kinds described in
the CONTRACT DOCUMENTS and in accordance with
the instructions of the ENGINEER-IN-CHARGE and shall be
subjected from time to time to such test at CONTRACTOR's
cost as the ENGINEER-IN-CHARGE may direct at the place
of manufacture or fabrication or on the site or at all or any
such places. The CONTRACTOR shall provide assistance,
instruments, labour and materials as are normally required
for examining, measuring and testing any workmanship as
may be selected and required by the ENGINEER-IN-
CHARGE.

All the tests that will be necessary in connection with the
execution of the WORK as decided by the ENGINEER- IN-
CHARGE shall be carried out at the field testing laboratory of
the EMPLOYER by paying the charges as decided by the
EMPLOYER from time to time. In case of non- availability of
testing facility with the EMPLOYER, the required test shall be
carried out at the cost of CONTRACTOR at Government or
any other testing laboratory as directed by ENGINEER-IN-
CHARGE.

If any tests are required to be carried out in conjunction with
the WORK or materials or workmanship not supplied by the
CONTRACTOR, such tests shall be carried out by the
CONTRACTOR as per instructions of




75 Samples for approval:

76 Action and compensation in
case of bad work:

77 Suspension of Works:

75.1

76.1

77.1

ENGINEER-IN-CHARGE and cost of such tests shall be
reimbursed by the EMPLOYER.

The CONTRACTOR shall furnish to the ENGINEER-IN
CHARGE for approval, when requested or if required by the
specifications, adequate samples of all materials and
finished to be used in the WORK. Such samples shall be
submitted before the WORK is commenced and in ample
time to permit tests and examinations thereof. All materials
furnished and finishes applied in actual WORK shall be fully
equal to the approved samples.

If it shall appear to the ENGINEER-IN-CHARGE that any
work has been executed with unsound, imperfect or unskilled
workmanship, or with materials of any inferior description, or
that any materials or articles provided by the CONTRACTOR
for the execution of the WORK are unsound, or of a quality
inferior to that contracted for, or otherwise not in accordance
with the CONTRACT, the CONTRACTOR shall on demand in
writing from the ENGINEER-IN-CHARGE or his authorised
representative specifying the WORK, materials or articles
complained of notwithstanding that the same may have been
inadvertently passed, certified and paid for, forthwith rectify or
remove and reconstruct the WORK so specified and provide
other proper and suitable materials or articles at his own cost
and in the event of failure to do so within the period specified
by the ENGINEER-IN-CHARGE in his demand aforesaid, the
CONTRACTOR shall be liable to pay compensation at the
rate of 1 % (One percent) of the estimated cost of the whole
WORK, for every week limited to a maximum of 10% (ten
percent) of the value of the whole WORK, while his failure to
do so shall continue and in the case of any such failure the
ENGINEER-IN-CHARGE may on expiry of notice period
rectify or remove and re-execute the WORK or remove and
replaced with others, the materials or articles complained of to
as the case may be at the risk and expense in all respects of
the CONTRACTOR. The decision of the Engineering-in-
charge as to any question arising under this clause shall be
final and conclusive.

i) Subject to the provisions of sub-para (ii) of this clause,
the CONTRACTOR shall, if ordered in writing by the
ENGINEER-IN-CHARGE, or his representative,
temporarily suspend the WORKS or any part thereof for
such written order, proceed with the WORK therein
ordered to be suspended until, he shall have received a
written order to proceed therewith.The CONTRACTOR
shall not be entitled to claim compensation for any loss or
damage sustained by him by reason of temporary
suspension of the WORKS aforesaid. An extension of time
for completion, corresponding with the delay caused by
any such suspension of the WORKS as aforesaid will be
granted to the CONTRACTOR should he apply for the
same provided that the suspension was not consequent to
any default or failure on the part of the CONTRACTOR.




78 Employer may do part of 78.1
work:

79 Possession prior to 79.1
completion:

80 Defects Liability Period 80.1

(Twelve months period of
liability from the date of issue
of completion certificate):

80.2

i) In case of suspensions of entire WORK, ordered in writing
by ENGINEER-IN-CHARGE, for a period of more than two
months, the CONTRACTOR shall have the option to
terminate the CONTRACT.

Upon failure of the CONTRACTOR to comply with any
instructions given in accordance with the provisions of this
CONTRACT the EMPLOYER has the alternative right, instead
of assuming charge of entire WORK, to place additional
labour force, tools, equipments and materials on such parts of
the WORK, as the EMPLOYER may designate or also
engage another CONTRACTOR to carry out the WORK. In
such cases, the EMPLOYER shall deduct from the amount
which otherwise might become due to the CONTRACTOR,
the cost of such work and material with ten percent (10%)
added to cover all departmental charges and should the total
amount thereof exceed the amount due to the
CONTRACTOR, the CONTRACTOR shall pay the difference
to the EMPLOYER.

The ENGINEER-IN-CHARGE shall have the right to take
possession of or use any completed or partially completed
WORK or part of the WORK. Such possession or use shall
not be deemed to be an acceptance of any work completed
in accordance with the CONTRACT agreement. If such prior
possession or use by the ENGINEER-IN- CHARGE delays
the progress of WORK, equitable adjustment in the time of
completion will be made and the CONTRACT agreement
shall be deemed to be modified accordingly.

The CONTRACTOR shall guarantee the installation/WORK
for a period of 12 months from the date of completion of
WORK as certified by the ENGINEER-IN-CHARGE which is
indicated in the Completion Certificate. Any damage or defect
that may arise or lie undiscovered at the time of issue of
Completion Certificate, connected in any way with the
equipment or materials supplied by him or in the
workmanship, shall be rectified or replaced by the
CONTRACTOR at his own expense as deemed necessary by
the ENGINEER-IN-CHARGE or in default, the ENGINEER-
IN-CHARGE may carry out such works by other work and
deduct actual cost incurred towards labour, supervision and
materials consumables or otherwise plus 100% towards
overheads (of which the certificate of ENGINEER-IN-
CHARGE shall be final) from any sums that may then be or at
any time thereafter, become due to the CONTRACTOR or
from his Contract Performance Security, or the proceeds of
sale thereof or a sufficient part on thereof.

If the CONTRACTOR feels that any variation in WORK or in
quality of materials or proportions would be beneficial or
necessary to fulfil the guarantees called for, he shall bring this
to the notice of the ENGINEER- IN-CHARGE in writing.

If during the period of liability any portion of the
WORK/equipment, is found defective and is rectified/
replaced, the period of liability for such equipment/ portion




81 Care of works:

80.3

81.0

81.1

of WORK shall be operative from the date such
rectification/ replacement are carried out and Contract
Performance Guarantee shall be furnished separately for
the extended period of liability for that portion of WORK/
equipment only. Notwithstanding the above provisions the
supplier's, guarantees/warantees for the replaced
equipment shall also be passed on to the EMPLOYER.

LIMITATION OF LIABILITY

Notwithstanding anything contrary contained herein, the
aggregate total liability of CONTRACTOR under the
Agreement or otherwise shall be limited to 100% of
Agreement / Contract Value. However, neither party shall
be liable to the other party for any indirect and
consequential damages, loss of profits or loss of
production.

From the commencement to completion of the WORK, the
CONTRACTOR shall take full responsibility for the care for
all works including all temporary works and in case any
damages, loss or injury shall happen to the WORK or to
any part thereof or to any temporary works from any cause
whatsoever, shall at his own cost repair and make good the
same so that at completion the WORK shall be in good
order and in conformity in every respects with the
requirement of the CONTRACT and the ENGINEER-IN-
CHARGE's instructions.

DEFECTS PRIOR TO TAKING OVER:

If at any time, before the WORK is taken over, the
ENGINEER-IN-CHARGE shall:

a) Decide that any works done or materials used by the
CONTRACTOR or by any SUB-CONTRACTOR is
defective or not in accordance with the CONTRACT, or
that the works or any portion thereof are defective, or do
not fulfill the requirements of CONTRACT (all such
matters being hereinafter, called "Defects' in this
clause), and

b) As soon as reasonably practicable, gives to the
CONTRACTOR notice in writing of the said decision,
specifying particulars of the defects alleged to exist or to
have occurred, then the CONTRACTOR shall at his own
expenses and with all speed make good the defects so
specified.

In case CONTRACTOR shall fail to do so, the EMPLOYER
may take, at the cost of the CONTRACTOR, such steps as
may in all circumstances, be reasonable to make good such
defects. The expenditure so incurred by the EMPLOYER
will be recovered from the amount due to the
CONTRACTOR. The decision of the ENGINEER-IN-
CHARGE with regard to the amount to be recovered from
the CONTRACTOR will be final and binding on the
CONTRACTOR. As soon as the WORK has been
completed in accordance with the CONTRACT (except in
minor respects that do not affect their use for the purpose




81.2

for which they are intended and except for maintenance there
of provided in clause 80.1 of General Conditions of Contract)
and have passed the tests on completion, the ENGINEER-IN-
CHARGE shall issue a certificate (hereinafter called
Completion Certificate) in which he shall certify the date on
which the WORK have been so completed and have passed
the said tests and the EMPLOYER shall be deemed to have
taken over the WORK on the date so certified. If the WORK
has been divided into various groups in the CONTRACT, the
EMPLOYER shall be entitled to take over any group or groups
before the other or others and there upon the ENGINEER-IN-
CHARGE shall issue a Completion Certificate which will,
however, be for such group or groups so taken over only. In
such an event if the group /section/ part so taken over is
related, to the integrated system of the work, not withstanding
date of grant of Completion Certificate for group/ section/ part.
The period of liability in respect of such group/ section/ part
shall extend 12 (twelve) months from the date of completion of
WORK.

DEFECTS AFTER TAKINGOVER:

In order that the CONTRACTOR could obtain a COMPLETION
CERTIFICATE he shall make good, with all possible speed,
any defect arising from the defective materials supplied by the
CONTRACTOR or workmanship or any act or omission of the
CONTRACT or that may have been noticed or developed, after
the works or groups of the works has been taken over, the
period allowed for carrying out such WORK will be normally
one month. If any defect be not remedied within a reasonable
time, the EMPLOYER may proceed to do the WORK at
CONTRACTOR's risk and expense and deduct from the final
bill such amount as may be decided by the EMPLOYER.

If by reason of any default on the part of the CONTRACTOR
a COMPLETION CERTIFICATE has not been issued in
respect of any portion of the WORK within one month after the
date fixed by the CONTRACT for the completion of the WORK,
the EMPLOYER shall be at liberty to use the WORK or any
portion thereof in respect of which a completion certificate has
not been issued, provided that the WORK or the portion thereof
so used as aforesaid shall be afforded reasonable opportunity
for completing these works for the issue of Completion
Certificate.

82 Guarantee/transfer of 82.1 For works like water-proofing, acid and alkali resisting

guarantee:

materials, pre-construction soil treatment against termite or any
other specialized works etc. the CONTRACTOR shall
invariably engage SUB-CONTRACTORS who are specialists in
the field and firms of repute and such a SUB-CONTRACTOR
shall furnish guarantees for their workmanship to the
EMPLOYER, through the CONTRACTOR. In case such a
SUB-CONTRACTOR/firm is not prepared to furnish a
guarantee to the EMPLOYER, the CONTRACTOR shall give
that guarantee to the EMPLOYER directly.




83 Training of employer's
personnel:

84 Replacement of defective
parts and materials:

85 Indemnity

83.1

84.1

84.2

85.1

The CONTRACTOR undertakes to provide training to
Engineering personnel selected and sent by the
EMPLOYER at the works of the CONTRACTOR without
any cost to the EMPLOYER. The period and the nature of
training for the individual personnel shall be agreed upon
mutually between the CONTRACTOR and the
EMPLOYER. These engineering personnel shall be given
special training at the shops, where the equipment will be
manufactured and/ or in their collaborator's works and
where possible, in any other plant where equipment
manufactured by the CONTRACTOR or his collaborators
is under installation or test to enable those personnel to
become familiar with the equipment being furnished by
the CONTRACTOR. EMPLOYER shall bear only the to
and fro fare of the said engineering personnel.

If during the progress of the WORK, EMPLOYER shall
decide and inform in writing to the CONTRACTOR, that
the CONTRACTOR has manufactured any plant or part
of the plant unsound or imperfect or has furnished plant
inferior to the quality specified, the CONTRACTOR on
receiving details of such defects or deficiencies shall at
his own expenses within 7 (seven) days of his receiving
the notice, or otherwise within such time as may be
reasonably necessary for making it good, proceed to
alter, re-construct or remove such work and furnish fresh
equipments upto the standards of the specifications. In
case the CONTRACTOR fails to do so, EMPLOYER may
on giving the CONTRACTOR 7 (seven) day's notice in
writing of his intentions to do so, proceed to remove the
portion of the WORK so complained of and at the cost of
CONTRACTOR's, perform all such works or furnish all
such equipments provided that nothing in the clause shall
be deemed to deprive the EMPLOYER of or affect any
rights under the CONTRACT, the EMPLOYER may
otherwise have in respect of such defects and
deficiencies.

The CONTRACTOR's full and extreme liability under this
clause shall be satisfied by the payments to the
EMPLOYER of the extra cost, of such replacements
procured including erection/installation as provided for in
the CONTRACT,; such extra cost being the ascertained
difference between the price paid by the EMPLOYER for
such replacements and the CONTRACT price portion for
such defective plants and repayments of any sum paid by
the EMPLOYER to the CONTRACTOR in respect of such
defective plant. Should the EMPLOYER not so replace
the defective plant the CONTRACTOR's extreme liability
under this clause shall be limited to the repayment of all
such sums paid by the EMPLOYER under the
CONTRACT for such defective plant.

If any action is brought before a Court, Tribunal or any
other Authority against the Employer or an officer or agent
of the EMPLOYER, for the failure, omission or neglect on
the part of the CONTRACTOR to perform any acts,
matters, covenants or things under the CONTRACT, or
damage or injury caused by the alleged omission or
negligence on the part of the CONTRACTOR, his agents,
representatives or his SUB- CONTRACTOR's, or in




connection with any claim based on lawful demands of
SUB-CONTRACTOR's workmen suppliers or employees,
the CONTRACTOR, shall in such cases indemnify and
keep the EMPLOYER and/or their representatives harmless
from all losses, damages, expenses or decrees arising out
of such action.

86 Construction aids, 86.1 CONTRACTOR shall be solely responsible for making

equipments, tools & tackles:

available for executing the WORK, all requisite
CONSTRUCTION EQUIPMENTS, Special Aids, Barges,
Cranes and the like, all Tools, Tackles and Testing
Equipment and Appliances, including imports of such
equipment etc. as required. In case of import of the same the
rates applicable for levying of Custom Duty on such
Equipment, Tools, & Tackles and the duty drawback
applicable thereon shall be ascertained by the
CONTRACTOR from the concerned authorities of
Government of India. It shall be clearly understood that
EMPLOYER shall not in any way be responsible for
arranging to obtain Custom Clearance and/or payment of
any duties and/or duty draw backs etc. for such equipments
so imported by the CONTRACTOR and the CONTRACTOR
shall be fully responsible for all taxes, duties and
documentation with regard to the same. Tenderer in his own
interest may contact, for any clarifications in the matter,
concerned agencies/Dept./Ministries of Govt. of India. All
clarifications so obtained and interpretations thereof shall be
solely the responsibility of the CONTRACTOR.

SECTION-VI CERTIFICATES AND PAYMENTS

87 Schedule of rates and 87.1 i)
payments:

CONTRACTOR'S REMUNERATION:

The price to be paid by the EMPLOYER to
CONTRACTOR for the whole of the WORK to be
done and for the performance of all the obligations
undertaken by the CONTRACTOR under the
CONTRACT DOCUMENTS shall be ascertained by
the application of the respective Schedule of Rates
(the inclusive nature of which is more particularly
defined by way of application but not of limitation, with
the succeeding sub-clause of this clause) and
payment to be made accordingly for the WORK
actually executed and approved by the ENGINEER-
IN-CHARGE. The sum so ascertained shall (excepting
only as and to the extent expressly provided herein)
constitute the sole and inclusive remuneration of the
CONTRACTOR under the CONTRACT and no further
or other payment whatsoever shall be or become due
or payable to the CONTRACTOR under the
CONTRACT.




i

iv)

SCHEDULE OF RATES TO BE INCLUSIVE:

The prices/rates quoted by the CONTRACTOR shall
remain firm till the issue of FINAL CERTIFICATE and
shall not be subject to escalation. Schedule of Rates
shall be deemed to include and cover all costs,
expenses and liabilities of every description and all risks
of every kind to be taken in executing, completing and
handing over the WORK to the EMPLOYER by the
CONTRACTOR. The CONTRACTOR shall be deemed
to have known the nature, scope, magnitude and the
extent of the WORK and materials required though the
CONTRACT DOCUMENT may not fully and precisely
furnish them. Tenderer's shall make such provision in
the Schedule of Rates as he may consider necessary
to cover the cost of such items of WORK and materials
as may be reasonable and necessary to complete the
WORK. The opinion of the ENGINEER-IN-CHARGE as
to the items of WORK which are necessary and
reasonable for COMPLETION OF WORK shall be final
and binding on the CONTRACTOR, although the same
may not be shown on or described specifically in
CONTRACT DOCUMENTS.

Generality of this present provision shall not be deemed
to cut down or limit in any way because in certain cases
it may and in other cases it may not be expressly
stated that the CONTRACTOR shall do or perform a
work or supply articles or perform services at his own
cost or without addition of payment or without extra
charge or words to the same effect or that it may be
stated or not stated that the same are included in and
covered by the Schedule of Rates.

SCHEDULE OF RATES TO COVER CONSTRUCTION
EQUIPMENTS, MATERIALS, LABOURETC.:

Without in any way limiting the provisions of the
preceding sub-clause the Schedule of Rates shall be
deemed to include and cover the cost of all construction
equipment, temporary WORK (except as provided for
herein), pumps, materials, labour, insurance, fuel,
consumables, stores and appliances to be supplied by
the CONTRACTOR and all other matters in connection
with each item in the Schedule of Rates and the
execution of the WORK or any portion thereof finished,
complete in every respect and maintained as shown or
described in the CONTRACT DOCUMENTS or as may
be ordered in writing during the continuance of the
CONTRACT.

SCHEDULE OF RATES TO COVER ROYALTIES,
RENTS AND CLAIMS:

The Schedule of Rates (i.e., VALUE OF CONTRACT)
shall be deemed to include and cover the cost of all
royalties and fees for the articles and processes,




Vi)

vii)

protected by letters, patent or otherwise incorporated
in or used in connection with the WORK, also all
royalties, rents and other payments in connection with
obtaining materials of whatsoever kind for the WORK
and shall include an indemnity to the EMPLOYER
which the CONTRACTOR hereby gives against all
actions, proceedings, claims, damages, costs and
expenses arising from the incorporation in or use on
the WORK of any such articles, processes or
materials, octroi or other municipal or local Board
Charges, if levied on materials, equipment or
machineries to be brought to site for use on WORK
shall be borne by the CONTRACTOR.

SCHEDULE OF RATES TO COVER TAXES AND
DUTIES:

No exemption or reduction of Customs Duties, Excise
Duties, Sales Tax, Sales Tax on works Contract quay
or any port dues, transport charges, stamp duties or
Central or State Government or local Body or
Municipal Taxes or duties, taxes or charges (from or of
any other body), whatsoever, will be granted or
obtained, all of which expenses shall be deemed to be
included in and covered by the Schedule or Rates.
The CONTRACTOR shall also obtain and pay for all
permits or other privileges necessary to complete the
WORK.

SCHEDULE OF RATES TO COVER RISKS OF
DELAY:

The Schedule of Rates shall be deemed to include
and cover the risk of all possibilities of delay and
interference with the CONTRACTOR's conduct of
WORK which occur from any causes including orders
of the EMPLOYER in the exercise of his power and on
account of extension of time granted due to various
reasons and for all other possible or probable causes
of delay.

SCHEDULE OF RATES CANNOT BE ALTERED:

For WORK under unit rate basis, no alteration will be
allowed in the Schedule of Rates by reason of works
or any part of them being modified, altered, extended,
diminished or committed. The Schedule of Rates are
fully inclusive of rates which have been fixed by the
CONTRACTOR and agreed to by the EMPLOYER
and cannot be altered.

For lumpsum CONTRACTS, the payment will be
made according to the WORK actually carried out, for
which purpose an item wise, or work wise Schedule of
Rates shall be furnished, suitable for evaluating the
value of WORK done and preparing running account
bill.

Payment for any additional work which is not covered
in the Schedule of Rates, shall only be released on
issuance of change order.




88 Procedure for measurement
and billing of work in
progress:

88.1

88.1.1

88.1.2

88.1.3

88.1.4

88.1.5

88.1.6

88.2

88.3

BILLING PROCEDURE:

Following procedures shall be adopted for billing of works
executed by the CONTRACTOR.

All measurements shall be recorded in sextuplicate on
standard measurement sheets supplied by EMPLOYER and
submitted to EMPLOYER/CONSULTANT for scrutiny and
passing.

EMPLOYER/CONSULTANT shall scrutinise and check the
measurements recorded on the sheets and shall certify
correctness of the same on the measurement sheets.

ENGINEER-IN-CHARGE shall pass the bills after carrying out
the comprehensive checks in accordance with the terms and
conditions of the CONTRACTS, within 7 days of submission of
the bills, complete in all respects and send the same to the
Employer to effect payment to the CONTRACTOR.

IGGL shall make all endeavour to make payments of
undisputed amount of the bills submitted based on the joint
measurements within 15 (Fifteen) days from the date of
certification by the Engineer-in-Charge.

Measurements shall be recorded as per the methods of
measurement spelt out in EMPLOYER/CONSULTANT
SPECIFICATIONS / CONTRACT DOCUMENT.
EMPLOYER/CONSULTANT shall be fully responsible for
checking the measurements quantitatively and qualitatively as
recorded in the Measurement Books/Bills.

While preparing the final bills overall measurements will not be
taken again. Only volume of work executed since the last
measured bill alongwith summary of final measurements will be
considered for the final bill. However, a detailed check shall be
made as to missing measurements and in case there are any
missing items or measurements the same shall be recorded.

SECURED ADVANCE ON MATERIAL:

Unless otherwise provided elsewhere in the tender, no
“Secured Advance' on security of materials brought to site for
execution of contracted items(s) shall be paid to the Contractor
whatsoever.

DISPUTE IN MODE OF MEASUREMENT:

In case of any dispute as to the mode of measurement not
covered by the CONTRACT to be adopted for any item of
WORK, mode of measurement as per latest Indian Standard
Specifications shall be followed.




89 Lumpsum in tender:

90 Running account payments
to be regarded as advance:

91 Notice of claims for
additional payments:

88.4

89.1

ROUNDING-OFF OF AMOUNTS:

In calculating the amount of each item due to the
CONTRACTOR in every certificate prepared for payment,
sum of less than 50 paise shall be omitted and the total
amount on each certificate shall be rounded off to the
nearest rupees, i.e., sum of less than 50 paise shall be
omitted and sums of 50 paise and more upto one rupee shall
be reckoned as one rupee.

The payment against any Lumpsum item shall be made only
on completion of that item as per the provision of the
CONTRACT atfter certification by ENGINEER-IN-CHARGE.

90.1 All running account payments shall be regarded as payment

91.1

91.2

by way of advance against the final payment only and not as
payments for WORK actually done and completed and shall
not preclude the requiring of bad, unsound and imperfect or
unskilled work to be removed and taken away and
reconstructed or re-erected or be considered as an admission
of the due performance of the CONTRACT, or any part
thereof, in this respect, or of the accurring of any claim by the
CONTRACTOR, nor shall it conclude, determine or affect in
any way the powers of the EMPLOYER under these
conditions or any of them as to the final settlement and
adjustment of the accounts or otherwise, or in any other way
vary or affect the CONTRACT. The final bill shall be submitted
by the CONTRACTOR within one month of the date of
physical completion of the WORK, otherwise, the ENGINEER-
IN-CHARGE's certificate of the measurement and of total
amount payable for the WORK accordingly shall be final and
binding on all parties

Should the CONTRACTOR consider that he is entitled to any
extra payment for any extra/additional WORKS or MATERIAL
change in original SPECIFICATIONS carried out by him in
respect of WORK he shall forthwith give notice in writing to
the ENGINEER-IN-CHARGE that he claims extra payment.
Such notice shall be given to the ENGINEER-IN-CHARGE
upon which CONTRACTOR bases such claims and such
notice shall contain full particulars of the nature of such claim
with full details of amount claimed. Irrespective of any
provision in the CONTRACT to the contrary, the
CONTRACTOR must intimate his intention to lodge claim on
the EMPLOYER within 10 (ten) days of the commencement
of happening of the event and quantify the claim within 30
(thirty) days, failing which the CONTRACTOR will lose his
right to claim any compensation/reimbursement/damages
etc. or refer the matter to arbitration. Failure on the part of
CONTRACTOR to put forward any claim without the
necessary particulars as above within the time above specified
shall be an absolute waiver thereof. No omission by
EMPLOYER to reject any such claim and no delay in dealing
therewith shall be waiver by EMPLOYER of any of this rights
in respect thereof.

ENGINEER-IN-CHARGE shall review such claims within a
reasonably period of time and cause to discharge these in a
manner considered appropriate after due deliberations
thereon. However, CONTRACTOR shall be obliged to carry




92 Payment of contractor's bill:

93 Receipt for payment:

92.1

92.2

92.3

93.1

on with the WORK during the period in which his claims are
under consideration by the EMPLOYER, irrespective of the
outcome of such claims, where additional payments for WORKS
considered extra are justifiable in accordance with the
CONTRACT provisions, EMPLOYER shall arrange to release the
same in the same manner as for normal WORK payments. Such
of the extra works so admitted by EMPLOYER shall be governed
by all the terms, conditions, stipulations and specifications as are
applicable for the CONTRACT. The rates for extra works shall
generally be the unit rates provided for in the CONTRACT. In the
event unit rates for extra works so executed are not available as
per CONTRACT, payments may either be released on day work
basis for which daily/hourly rates for workmen and hourly rates
for equipment rental shall apply, or on the unit rate for WORK
executed shall be derived by interpolation/ extrapolation of unit
rates already existing in the CONTRACT. In all the matters
pertaining to applicability of rate and admittance of otherwise of
an extra work claim of CONTRACTOR the decision of
ENGINEER-IN-CHARGE shall be final and binding.

No payment shall be made for works estimated to costless

than Rs.10,000/- till the whole of the work shall have been
completed and a certificate of completion given. But in case of
works estimated to cost more than Rs.10,000/-, that
CONTRACTOR on submitting the bill thereof be entitled to
receive a monthly payment proportionate to the part thereof
approved and passed by the ENGINEER-IN-CHARGE, whose
certificate of such approval and passing of the sum so payable
shall be final and conclusive against the CONTRACTOR. This
payment will be made after making necessary
corrections/deductions as stipulated elsewhere in the
CONTRACT DOCUMENT for materials, Contract Performance
Security, taxes etc.

Payment due to the CONTRACTOR shall be made by the
EMPLOYER by Account Payee cheque forwarding the same to
registered office or the notified office of the CONTRACTOR. In
no case will EMPLOYER be responsible if the cheque is mislaid
or misappropriated by unauthorised person/persons. In all cases,
the CONTRACTOR shall present his bill duly pre-receipted on
proper revenue stamp payment shall be made in Indian
Currency.

In general payment of final bill shall be made to CONTRACTOR
within 60 days of the submission of bill on joint measurements,
after completion of all the obligations under the CONTRACT.

Receipt for payment made on account of work when executed

by a firm, must be signed by a person holding due power of
attorney in this respect on behalf of the CONTRACTOR, except
when the CONTRACTOR's are described in their tender as a
limited company in which case the receipts must be signed in the
name of the company by one of its principal officers or by some
other person having authority to give effectual receipt for the
company.




94 Completion certificate:

94.1

94.2

94.3

APPLICATION FOR COMPLETION CERTIFICATE:

When the CONTRACTOR fulfils his obligation under Clause
81.1 he shall be eligible to apply for COMPLETION
CERTIFICATE.

The ENGINEER-IN-CHARGE shall normally issue to the
CONTRACTOR the COMPLETION CERTIFICATE within one
month after receiving any application therefore from the
CONTRACTOR after verifying from the completion documents
and satisfying himself that the WORK has been completed in
accordance with and as set out in the construction and
erection drawings, and the CONTRACT DOCUMENTS.

The CONTRACTOR, after obtaining the COMPLETION
CERTIFICATE, is eligible to present the final bill for the
WORK executed by him under the terms of CONTRACT.

COMPLETION CERTIFICATE:

Within one month of the completion of the WORK in all
respects, the CONTRACTOR shall be furnished with a
certificate by the ENGINEER-IN-CHARGE of such
completion, but no certificate shall be given nor shall the
WORK be deemed to have been executed until all scaffolding,
surplus materials and rubbish is cleared off the SITE
completely nor until the WORK shall have been measured by
the ENGINEER-IN-CHARGE whose measurement shall be
binding and conclusive. The WORKS will not be considered
as complete and taken over by the EMPLOYER, until all the
temporary works, labour and staff colonies are cleared to the
satisfaction of the ENGINEER-IN-CHARGE.

If the CONTRACTOR fails to comply with the requirements of
this clause on or before the date fixed for the completion of the
WORK, the ENGINEER-IN-CHARGE may at the expense of
the CONTRACTOR remove such scaffolding, surplus
materials and rubbish and dispose off the same as he thinks fit
and clean off such dirt as aforesaid, and the CONTRACTOR
shall forthwith pay the amount of all expenses so incurred and
shall have no claim in respect of any such scaffolding or
surplus materials as aforesaid except for any sum actually
realised by the sale thereof.

COMPLETION CERTIFICATE DOCUMENTS:

For the purpose of Clause 94.0 the following documents will
be deemed to form the completion documents:

i) The technical documents according to which the WORK
was carried out.

i) Six (6) sets of construction drawings showing therein the
modification and correction made during the course of
execution and signed by the ENGINEER-IN-CHARGE.

i) COMPLETION CERTIFICATE for ‘embedded and
“covered' up work.

iv) Certificates of final levels as set out for various works.




95 Final decision and final 95.1
certificate:

96 Certificate and payments on  96.1
evidence of completion:

97 Deductions from the contract 97.1
price:

SECTION-VII

v) Certificates of tests performed for various WORKS.

vi) Material appropriation, Statement for the materials issued
by the EMPLOYER for the WORK and list of surplus
materials returned to the EMPLOYER's store duly
supported by necessary documents.

Upon expiry of the period of liability and subject to the
ENGINEER-IN-CHARGE being satisfied that the WORKS have
been duly maintained by the CONTRACTOR during monsoon
or such period as herein before provided in Clause 80 & 81
and that the CONTRACTOR has in all respect duly made-up
any subsidence and performed all his obligations under the
CONTRACT, the ENGINEER-IN- CHARGE shall (without
prejudice to the rights of the EMPLOYER to retain the
provisions of relevant Clause hereof) otherwise give a
certificate herein referred to as the FINAL CERTIFICATE to
that effect and the CONTRACTOR shall not be considered to
have fulfilled the whole of his obligations under CONTRACT
until FINAL CERTIFICATE shall have been given by the
ENGINEER-IN- CHARGE notwithstanding any previous entry
upon the WORK and taking possession, working or using of
the same or any part thereof by the EMPLOYER.

Except the FINAL CERTIFICATE, no other certificates or
payments against a certificate or on general account shall be
taken to be an admission by the EMPLOYER of the due
performance of the CONTRACT or any part thereof or of
occupancy or validity of any claim by the CONTRACTOR.

All costs, damages or expenses which EMPLOYER may have
paid or incurred, which under the provisions of the CONTRACT,
the CONTRACTOR is liable/will be liable, will be claimed by the
EMPLOYER. All such claims shall be billed by the EMPLOYER
to the CONTRACTOR regularly as and when they fall due.
Such claims shall be paid by the CONTRACTOR within 15
(fifteen) days of the receipt of the corresponding bills and if not
paid by the CONTRACTOR within the said period, the
EMPLOYER may, then, deduct the amount from any moneys
due i.e., Contract Performance Security or becoming due to the
CONTRACTOR under the CONTRACT or may be recovered by
actions of law or otherwise, if the CONTRACTOR falils to satisfy
the EMPLOYER of such claims.

TAXES AND INSURANCE

98 Taxes, Duties, Octroi etc: 98.1 The CONTRACTOR agrees to and does hereby accept full

and exclusive liability for the payment of any and all Taxes,
Duties, including Excise duty, octroi etc. now or hereafter
imposed, increased, modified, all the sales taxes, duties,
octrois etc. now in force and hereafter increased, imposed
or modified, from time to time in respect of WORKS and
materials and all contributions and taxes for unemployment
compensation, insurance and old age pensions or annuities




99

100

101

Sales tax/Turnover tax:

Statutory variations

Insurance:

99.1

100.1

101.1

now or hereafter imposed by any Central or State
Government authorities which are imposed with respect to or
covered by the wages, salaries, or other compensations paid
to the persons employed by the CONTRACTOR and the
CONTRACTOR shall be responsible for the compliance of
all SUB-CONTRACTORS, with all applicable Central, State,
Municipal and local law and regulation and requirement of
any Central, State or local Government agency or authority.
CONTRACTOR further agrees to defend, indemnify and
hold EMPLOYER harmless from any liability or penalty
which may be imposed by the Central, State or Local
authorities by reason or any violation by CONTRACTOR or
SUB-CONTRACTOR of such laws, suits or proceedings that
may be brought against the EMPLOYER arising under,
growing out of, or by reason of the work provided for by this
CONTRACT, by third parties, or by Central or State
Government authority or any administrative sub-division
thereof.

Tax deductions will be made as per the rules and regulations
in force in accordance with acts prevailing from time to time.

Tenderer should quote all inclusive prices including the liability
of GST Turnover Tax whether on the works contract as a
whole or in respect of bought out components used by the
CONTRACTOR in execution of the CONTRACT.
EMPLOYER shall not be responsible for any such liability of
the CONTRACTOR in respect of this CONTRACT.

Tenderer should quote prices inclusive of excise-duty and
GST applicable on finished product. Any statutory variations
in Excise Duty and sales tax/GST on finished product
during the contractual completion period, shall be to the
Employer's account for which the Contractor will furnish
documentary evidence(s) in support of their claims to IGGL.
However, any increase in the rate of these taxes and
duties (E.D. and GST.) beyond the contractual completion
period shall be to Contractor's account and any decrease
shall be passed on to IGGL.

GENERAL

CONTRACTOR shall at his own expense arrange secure
and maintain insurance with reputable insurance companies
to the satisfaction of the EMPLOYER as follows:

CONTRACTOR at his cost shall arrange, secure and
maintain insurance as may be necessary and to its full value
for all such amounts to protect the WORKS in progress from
time to time and the interest of EMPLOYER against all risks
as detailed herein. The form and the limit of such insurance,
as defined here in together with the under works thereof in
each case should be as acceptable to the EMPLOYER.
However, irrespective of work acceptance the responsibility
to maintain adequate insurance coverage at all times during
the period of CONTRACT shall be that of CONTRACTOR
alone. CONTRACTOR's failure in this regard shall not relieve
him of any of his responsibilities and obligations under
CONTRACT.




Any loss or damage to the equipment, during ocean
transportation, port/custom clearance, inland and port handling,
inland transportation, storage, erection and commissioning till
such time the WORK is taken over by EMPLOYER, shall be to
the account of CONTRACTOR. CONTRACTOR shall be
responsible for preferring of all claims and make good for the
damage or loss by way of repairs and/or replacement of the parts
of the Work damaged or lost. CONTRACTOR shall provide the
EMPLOYER with a copy of all insurance policies and documents
taken out by him in pursuance of the CONTRACT. Such copies
of document shall be submitted to the EMPLOYER immediately
upon the CONTRACTOR having taken such insurance coverage.
CONTRACTOR shall also inform the EMPLOYER at least
60(Sixty) days in advance regarding the expiry cancellation
and/or changes in any of such documents and ensure
revalidation/renewal etc., as may be necessary well in time.

Statutory clearances, if any, in respect of foreign supply required
for the purpose of replacement of equipment lost in transit and/or
during erection, shall be made available by the EMPLOYER.
CONTRACTOR shall, however, be responsible for obtaining
requisite licences, port clearances and other formalities relating to
such import. The risks that are to be covered under the
insurance shall include, but not be limited to the loss or damage
in handling, transit, theft, pilferage, riot, civil commotion, weather
conditions, accidents of all kinds, fire, war risk (during ocean
transportation only) etc. The scope of such insurance shall cover
the entire value of supplies of equipments, plants and materials
to be imported from time to time.

All costs on account of insurance liabilities covered under
CONTRACT will be to CONTRACTOR's account and will be
included in VALUE OF CONTRACT. However, the EMPLOYER
may from time to time, during the currency of the CONTRACT,
ask the CONTRACTOR in writing to limit the insurance coverage
risk and in such a case, the parties to the CONTRACT will agree
for a mutual settlement, for reduction in VALUE OF CONTRACT
to the extent of reduced premium amounts.

CONTRACTOR as far as possible shall cover insurance with
Indian Insurance Companies, including marine Insurance during
ocean transportation.

i) EMPLOYEES STATE INSURANCE ACT:

The CONTRACTOR agrees to and does hereby accept full
and exclusive liability for the compliance with all obligations
imposed by the Employee State Insurance Act 1948 and the
CONTRACTOR further agrees to defend, indemnify and hold
EMPLOYER harmless for any liability or penalty which may
be imposed by the Central, State or Local authority by reason
of any asserted violation by CONTRACTOR or SUB-
CONTRACTOR of the Employees' State Insurance Act, 1948,
and also from all claims, suits or




i

proceeding that may be brought against the EMPLOYER
arising under, growing out of or by reasons of the work
provided for by this CONTRACTOR, by third parties or by
Central or State Government authority or any political
sub- division thereof.

The CONTRACTOR agrees to fill in with the Employee's
State Insurance Corporation, the Declaration Forms, and
all forms which may be required in respect of the
CONTRACTOR's or SUB- CONTRACTOR's employees,
who are employed in the WORK provided for or those
covered by ESI from time to time under the Agreement.
The CONTRACTOR shall deduct and secure the
agreement of the SUB- CONTRACTOR to deduct the
employee's contribution as per the first schedule of the
Employee's State Insurance Act from wages and affix the
Employees Contribution Card at wages payment
intervals. The CONTRACTOR shall remit and secure the
agreement of SUB-CONTRACTOR to remit to the State
Bank of India, Employee's State Insurance Corporation
Account, the Employee's contribution as required by the
Act. The CONTRACTOR agrees to maintain all cards and
Records as required under the Act in respect of
employees and payments and the CONTRACTOR shall
secure the agreement of the SUB- CONTRACTOR to
maintain such records. Any expenses incurred for the
contributions, making contributions or maintaining records
shall be to the CONTRACTOR's or SUB-
CONTRACTOR's account.

The EMPLOYER shall retain such sum as may be
necessary from the total VALUE OF CONTRACT until the
CONTRACTOR shall furnish satisfactory proof that all
contributions as required by the Employees State
Insurance Act, 1948, have been paid. This will be pending
on the CONTRACTOR when the ESI Act is extended to
the place of work.

WORKMEN COMPENSATION AND EMPLOYER'S
LIABILITY INSURANCE:

Insurance shall be effected for all the CONTRACTOR's
employees engaged in the performance of this
CONTRACT. If any of the work is sublet, the
CONTRACTOR shall require the SUB-CONTRACTOR to
provide workman's Compensation and employer's liability
insurance for the later's employees if such employees are
not covered under the CONTRACTOR's Insurance.

ACCIDENT OR INJURY TO WORKMEN:

The EMPLOYER shall not be liable for or in respect of
any damages or compensation payable at law in respect
or in consequence of any accident or injury to any
workman or other person in the Employment of the
CONTRACTOR or any SUB-CONTRACTOR save and
except an accident or injury resulting from any act or




vi)

default of the EMPLOYER, his agents or servants and the
CONTRACTOR shall indemnify and keep indemnified the
EMPLOYER against all such damages and compensation
(save and except and aforesaid) and against all claims,
demands, proceeding, costs, charges and expenses,
whatsoever in respect or in relation thereto.

TRANSIT INSURANCE

In respect of all items to be transported by the
CONTRACTOR to the SITE of WORK, the cost of transit
insurance should be borne by the CONTRACTOR and
the quoted price shall be inclusive of this cost.

COMPREHENSIVE AUTOMOBILE INSURANCE

This insurance shall be in such a form as to protect the
Contractor against all claims for injuries, disability,
disease and death to members of public including
EMPLOYER’s men and damage to the property of others
arising from the use of motor vehicles during on or off the
“site’ operations, irrespective of the Employership of such
vehicles.

COMPREHENSIVE GENERAL LIABILITY INSURANCE

a) This insurance shall protect the Contractor against all
claims arising from injuries, disabilities, disease or
death of member of public or damage to property of
others due to any act or omission on the part of the
Contractor, his agents, his employees, his
representatives and Sub- Contractor’s or from riots,
strikes and civil commotion.

b) Contractor shall take suitable Group Personal Accident
Insurance Cover for taking care of injury, damage or
any other risks in respect of his Engineers and other
Supervisory staff who are not covered under
Employees State Insurance Act.

¢) The policy shall cover third party liability. The third party
(liability shall cover the loss/ disablement of human life
(person not belonging to the Contractor) and also cover
the risk of damage to others materials/ equipment/
properties  during construction, erection and
commissioning at site. The value of third party liability
for compensation for loss of human life or partial/full
disablement shall be of required statutory value but not
less than Rs. 2 lakhs per death, Rs. 1.5 lakhs per full
disablement and Rs. 1 lakh per partial disablement and
shall nevertheless cover such compensation as may be
awarded by Court by Law in India and cover for
damage to others equipment/ property as approved by
the Purchaser. However, third party risk shall be
maximum to Rs. 10(ten) lakhs to death.
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vii)

Damage to Property 102.1 1)
or to any Person or
any Third Party

i)

i

d) The Contractor shall also arrange suitable insurance
to cover damage, loss, accidents, risks etc., in
respect of all his plant, equipments and machinery,
erection tools &tackles and all other temporary
attachments brought by him at site to execute the
work.

e) The Contractor shall take out insurance policy in the
joint name of EMPLOYER and Contractor from one
or more nationalised insurance company from any
branch office at Projectsite.

f) Any such insurance requirements as are hereby
established as the minimum policies and coverages
which Contractor must secure and keep in force must
be complied with, Contrator shall at all times be free
to obtain additional or increased coverages at
Contractor’s soleexpenses.

ANY OTHER INSURANCE REQUIRED UNDER LAW
OR REGULATIONS OR BY EMPLOYER:

CONTRACTOR shall also carry and maintain any and all
other insurance(s) which he may be required under any
law or regulation from time to time without any extra cost
to EMPLOYER. He shall also carry and maintain any
other insurance which may be required by the
EMPLOYER.

CONTRACTOR shall be responsible for making good to

the satisfaction of the EMPLOYER any loss or any
damage to structures and properties belonging to the
EMPLOYER or being executed or procured or being
procured by the EMPLOYER or of other agencies within
in the premises of all the work of the EMPLOYER, if such
loss or damage is due to fault and/or the negligence or
willful acts or omission of the CONTRACTOR, his
employees, agents, representatives or SUB-
CONTRACTORS.

The CONTRACTOR shall take sufficient care in moving
his plants, equipments and materials from one place to
another so that they do not cause any damage to any
person or to the property of the EMPLOYER or any third
party including overhead and underground cables and in
the event of any damage resulting to the property of the
EMPLOYER or of a third party during the movement of
the aforesaid plant, equipment or materials the cost of
such damages including eventual loss of production,
operation or services in any plant or establishment as
estimated by the EMPLOYER or ascertained or
demanded by the third party shall be borne by the
CONTRACTOR. Third party liability risk shall be Rupees
One lakh for single accident and limited to Rupees Ten
lakhs.

The CONTRACTOR shall indemnify and keep the
EMPLOYER harmless of all claims for damages to
property other than EMPLOYER's property arising




103 Labour laws:

SECTION-VIII

103.1 i)

i)

i

iv)

Vi)

vii)

vii

under or by reason of this agreement, if such claims
result from the fault and/or negligence or willful acts or
omission of the CONTRACTOR, his employees, agents,
representative of SUB-CONTRACTOR.

LABOUR LAWS

No labour below the age of 18 (eighteen) years shall be
employed on the WORK.

The CONTRACTOR shall not pay less than what is
provided under law to labourers engaged by him on the
WORK.

The CONTRACTOR shall at his expense comply with
all labour laws and keep the EMPLOYER indemnified
in respect thereof.

The CONTRACTOR shall pay equal wages for men
and women in accordance with applicable labour
laws.

If the CONTRACTOR is covered under the Contract
labour (Regulation and Abolition) Act, he shall obtain
a licence from licensing authority (i.e. office of the
labour commissioner) by payment of necessary
prescribed fee and the deposit, if any, before starting
the WORK under the CONTRACT. Such fee/deposit
shall be borne by the CONTRACTOR.

The CONTRACTOR shall employ labour in sufficient
numbers either directy or through SUB-
CONTRACTOR's to maintain the required rate of
progress and of quality to ensure workmanship of the
degree specified in the CONTRACT and to the
satisfaction of the ENGINEER-IN-CHARGE.

The CONTRACTOR shall furnish to the ENGINEER-
IN- CHARGE the distribution return of the number and
description, by trades of the work people employed on
the works. The CONTRACTOR shall also submit on the
4th and 19th of every month to the ENGINEER-IN-
CHARGE a true statement showing in respect of the
second half of the preceding month and the first half of
the current month (1) the accidents that occurred during
the said fortnight showing the circumstances under
which they happened and the extent of damage and
injury caused by them and (2) the number of female
workers who have been allowed Maternity Benefit as
provided in the Maternity Benefit Act 1961 on Rules
made thereunder and the amount paid to them.

The CONTRACTOR shall comply with the provisions of
the payment of Wage Act 1936, Employee Provident




Fund Act 1952, Minimum Wages Act 1948. Employers
Liability Act 1938. Workmen's Compensation Act 1923,
Industrial Disputes Act 1947, the Maternity Benefit Act 1961
and Contract Labour Regulation and Abolition Act 1970,
Employment of Children Act 1938 or any modifications
thereof or any other law relating thereto and rules made
thereunder from time to time.

The ENGINEER-IN-CHARGE shall on a report having
been made by an Inspecting Officer as defined in Contract
Labour (Regulation and Abolition) Act 1970 have the power
to deduct from the money due to the CONTRACTOR any
sum required or estimated to be required for making good
the loss suffered by a worker or workers by reason of non-
fulfillment of the Conditions of the Contract for the benefit of
workers, non-payment of wages or of deductions made
from his or their wages which are not justified by the terms
of the Contract or non-observance of the said regulations.

The CONTRACTOR shall indemnify the EMPLOYER
against any payments to be made under and for the
observance of the provisions of the aforesaid Acts without
prejudice to his right to obtain indemnity from his SUB-
CONTRACTOR's. In the event of the CONTRACTOR
committing a default or breach of any of the provisions of
the aforesaid Acts as amended from time to time, of
furnishing any information or submitting or filling and Form/
Register/ Slip under the provisions of these Acts which is
materially incorrect then on the report of the inspecting
Officers, the CONTRACTOR shall without prejudice to any
other liability pay to the EMPLOYER a sum not exceeding
Rs.50.00 as Liquidated Damages for every default, breach
or furnishing, making, submitting, filling materially incorrect
statementas may be fixed by the ENGINEER-IN-
CHARGE and in the event of the CONTRACTOR's default
continuing in this respect, the Liquidated Damages may be
enhanced to Rs.50.00 per day for each day of default
subject to a maximum of one percent of the estimated cost
of the WORK put to tender. The ENGINEER-IN-CHARGE
shall deduct such amount from bills or Contract
Performance Security of the CONTRACTOR and credit the
same to the Welfare Fund constitute under these acts. The
decision of the ENGINEER-IN-CHARGE in this respect
shall be final and binding.

104 Implementation of 104.1 The CONTRACTOR shall comply with the provisions of the
Apprentices Act, 1961.: Apprentices Act, 1961 and the Rules and Orders issued
thereunder from time to time. If he fails to do so, his failure will
be a breach of the CONTRACT and the ENGINEER-IN-
CHARGE may, at his discretion, cancel the CONTRACT. The
CONTRACTOR shall also be liable for any pecuniary liability
arising on account of any violation by him of the provisions, of
the Act.




105 Contractor to indemnify the
Employer:

105.1 i)

i)

The CONTRACTOR shall indemnify the EMPLOYER
and every member, office and employee of the
EMPLOYER, also the ENGINEER-IN-CHARGE and his
staff against all actions, proceedings, claims, demands,
costs and expenses whatsoever arising out of or in
connection with the matters referred to in Clause 102.0
and elsewhere and all actions, proceedings, claims,
demands, costs and expenses which may be made
against the EMPLOYER for or in respect of or arising
out of any failure by the CONTRACTOR in the
performance of his obligations under the CONTRACT
DOCUMENT. The EMPLOYER shall not be liable for
or in respect of or arising out of any failure by the
CONTRACTOR in the performance of his obligations
under the CONTRACT DOCUMENT. The EMPLOYER
shall not be liable for or in respect of any demand or
compensation payable by law in respect or in
consequence of any accident or injury to any workmen
or other person. In the employment of the
CONTRACTOR or his SUB-CONTRACTOR the
CONTRACTOR shall indemnify and keep indemnified
the EMPLOYER against all such damages and
compensations and against all claims, damages,
proceedings, costs, charges and expenses whatsoever
in respect thereof or in relation thereto.

PAYMENT OF CLAIMS AND DAMAGES:

Should the EMPLOYER have to pay any money in
respect of such claims or demands as aforesaid the
amount so paid and the costs incurred by the
EMPLOYER shall be charged to and paid by the
CONTRACTOR and the CONTRACTOR shall not be at
liberty to dispute or question the right of the
EMPLOYER to make such payments notwithstanding
the same, may have been made without the consent or
authority or in law or otherwise to the contrary.

In every case in which by virtue of the provisions of
Section 12, Sub-section (i) of workmen's compensation
Act, 1923 or other applicable provision of Workmen
Compensation Act or any other Act, the EMPLOYER is
obliged to pay compensation to a workman employed
by the CONTRACTOR in execution of the WORK, the
EMPLOYER will recover from the CONTRACTOR the
amount of the compensation so paid, and without
prejudice to the rights of EMPLOYER under Section 12,
Sub- section (2) of the said act, EMPLOYER shall be at
liberty to recover such amount or any part thereof by
deducting it from the Contract Performance Security or
from any sum due to the CONTRACTOR whether
under this CONTRACT or otherwise. The EMPLOYER
shall not be bound to contest any claim made under
Section 12, Sub-section (i) of the said act, except on the
written request of the CONTRACTOR and upon his
giving to the EMPLOYER full security for all costs for
which the EMPLOYER might become liable in
consequence of contesting such claim.
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106 Health and sanitary 106.1
arrangements for
workers:

106.2

In respect of all labour directly or indirectly employed in the
WORKS for the performance of the CONTRACTOR's part
of this agreement, the CONTRACTOR shall comply with or
cause to be complied with all the rules and regulations of
the local sanitary and other authorities or as framed by the
EMPLOYER from time to time for the protection of health
and sanitary arrangements for all workers.

The CONTRACTOR shall provide in the labour colony all
amenities such as electricity, water and other sanitary and
health arrangements. The CONTRACTOR shall also
provide necessary surface transportation to the place of
work and back to the colony for their personnel
accommodated in the labour colony.

SECTION-IX  APPLICABLE LAWS AND SETTLEMENT OF DISPUTES

Arbitration: 107.1

Unless otherwise specified, the matters where decision of
the Engineer-in-Charge is deemed to be final and binding
as provided in the Agreement and the issues/disputes
which cannot be mutually resolved within a reasonable
time, all disputes shall be referred to arbitration by Sole
Arbitrator.

The Employer [IGGL.] shall suggest a panel of three
independent and distinguished persons to the
bidder/contractor/supplier/buyer (as the case may be) to
select any one among them to act as the Sole Arbitrator.

In the event of failure of the other parties to select the
Sole Arbitrator within 30 days from the receipt of the
communication suggesting the panel of arbitrators, the
right of selection of the sole arbitrator by the other party
shall stand forfeited and the EMPLOYER (IGGL) shall
have discretion to proceed with the appointment of the
Sole Arbitrator. The decision of Employer on the
appointment of the sole arbitrator shall be final and
binding on the parties.

The award of sole arbitrator shall be final and binding on
the parties and unless directed/awarded otherwise by
the sole arbitrator, the cost of arbitration proceedings
shall be shared equally by the parties. The Arbitration
proceedings shall be in English language and venue
shall be Guwahati, India.

Subject to the above, the provisions of (Indian)
Arbitration & Conciliation ACT 1996 and the Rules
framed there under shall be applicable. All matter
relating to this contract are subject to the exclusive
jurisdiction  of the court situated in the
Guwabhati,Assam,India.

Bidders/suppliers/contractors may please note that the
Arbitration & Conciliation Act 1996 was enacted by the




108 Jurisdiction:

109 General:

110 Safety regulations:

Indian Parliament and is based on United Nations
Commission on International Trade Law (UNCITRAL
model law), which were prepared after extensive
consultation with Arbitral Institutions and centers of
International Commercial Arbitration. The United Nations
General Assembly vide resolution 31/98 adopted the
UNCITRAL Arbitration rules on 15 December 1976.

107.2 FOR THE SETTLEMENT OF DISPUTES BETWEEN

108.1

GOVERNMENT DEPARTMENT AND ANOTHER AND
ONE GOVERNMENT DEPARTMENT AND PUBLIC
ENTERPRISE AND ONE PUBLIC ENTERPRISE AND
ANOTHER THE ARBITRATION SHALL BE AS
FOLLOWS:

"In the event of any dispute or difference between the
parties hereto, such dispute or difference shall be
resolved amicably by mutual consultation or through the
good offices of empowered agencies of the Government.
If such resolution is not possible, then, the unresolved
dispute or difference shall be referred to arbitration of an
arbitrator to be nominated by Secretary, Department of
Legal Affairs ("Law Secretary”) in terms of the Office
Memorandum  No.55/3/1/75-CF, dated the 19th
December 1975 issued by the Cabinet Secretariat
(Department of Cabinet Affairs), as modified from time to
time. The Arbitration Act 1940 (10 of 1940) shall not be
applicable to the arbitration under this clause. The award
of the Arbitrator shall be binding upon parties to the
dispute. Provided, however, any party aggrieved by such
award may make a further reference for setting aside or
revision of the award to Law Secretary whose decision
shall bind the parties finally and conclusively.

The CONTRACT shall be governed by and constructed
according to the laws in force in INDIA. The
CONTRACTOR hereby submits to the jurisdiction of the
Courts situated at GUWAHATI, ASSAM .for the purposes
of disputes, actions and proceedings arising out of the
CONTRACT, the courts at GUWAHATI, ASSAM only will
have the jurisdiction to hear and decide such disputed,
actions and proceedings.

SECTION-X SAFETY CODES

109.1 CONTRACTOR shall adhere to safe construction practice

110.1

and guard against hazardous, and unsafe working
conditions and shall comply with EMPLOYER's safety rules
as set forth herein. Prior to start of construction,
CONTRACTOR will be furnished copies of EMPLOYER's
"Safety Code" for information and guidance, if it has been
prepared.

i) Inrespect of all labour, directly employed in the
WORK for the performance of CONTRACTOR's part




of this agreement, the CONTRACTOR shall at his own
expense arrange for all the safety provisions as per
safety codes of C.P.W.D., Indian Standards Institution.
The Electricity Act, The Mines / Factory Act and such
other acts as applicable.

ii) The CONTRACTOR shall observe and abide by all fire
and safety regulations of the EMPLOYER. Before
starting construction work CONTRACTOR shall consult
with EMPLOYER's safety Engineers or ENGINEER- IN-
CHARGE and must make good to the satisfaction of the
EMPLOYER any loss or damage due to fire to any
portion of the work done or to be done under this
agreement or to any of the EMPLOYER's existing

property.
111 First aid and industrial 111.1 i) CONTRACTOR shall maintain first aid facilities for its
injuries: employees and those of its SUB-CONTRACTOR.

i) CONTRACTOR shall make outside arrangements for
ambulance service and for the treatment of industrial
injuries. Names of those providing the seservices shall be
furnished to EMPLOYER prior to start of construction
and their telephone numbers shall be prominently
posted in CONTRACTOR's field office.

iii)  All critical industrial injuries shall be reported promptly to
EMPLOYER, and a copy of CONTRACTOR's report
covering each personal injury requiring the attention of
a physician shall be furnished to the EMPLOYER.

112 General rules: 112.1 Smoking within the battery area, tank farm or dock limits is
strictly prohibited. Violators of the no smoking rules shall be
discharged immediately.

113 Contractor's barricades: 113.1 i) CONTRACTOR shall erect and maintain barricades
required in connection with his operation to guard or
protect:-

a) Excavations
b) Hoisting Areas.
¢) Areas adjudged hazardous by CONTRACTOR's or
EMPLOYER's inspectors.
d) EMPLOYER's existing property subject to damage by
CONTRACTOR's Operations.
e) Rail Road unloading spots.

ii) CONTRACTOR's employees and those of his SUB-
CONTRACTOR's shall become acquainted with
EMPLOYER's barricading practice and shall respect the
provisions thereof.

iii) Barricades and hazardous areas adjacent to, but not
located in normal routes of travel shall be marked by red
flasher lanterns at nights.

114 Scaffolding: 114.1 i)  Suitable scaffolding should be provided for workmen for all
works that cannot safely be done from the ground or from
solid construction except such short period work as can be
done safely from ladders. When a ladder is




i)

i)

used an extra Mazdoor shall be engaged for holding the
ladder and if the ladder is used for carrying material as
well, suitable footholds and handholds shall be provided
on the ladder and the ladder shall be given an inclination
not steeper than 1 in 4 (1 horizontal and 4 vertical).

Scaffolding or staging more than 4 metres above the
ground or floor, swing suspended from an overhead
support or erected with stationary support shall have a
guard rail properly attached, bolted, braced and
otherwise retarded at least one metre high above the
floor or platform of such scaffolding or staging and
extending along the entire length of the outside and
ends thereof with only such openings as may be
necessary for the delivery of materials. Such scaffolding
or staging shall be so fastened as to prevent it from
swaying from the building or structure.

Working platform, gangway and stairway should be so
constructed that they should not sag unduly or
unequally and if the height of platform of the gangway or
the stairway is more than 4 metres above the ground
level or floor level, they should be closely boarded,
should have adequate width and should be suitably
fastened as in ii) above.

Every opening in the floor of a building or in a working
platform shall be provided with suitable means to prevent
the fall of persons or materials by providing suitable
fencing of railing whose minimum heights shall be 1
metre.

Safe-means of access shall be provided to all working
platforms and other working places, every ladder shall
be securely fixed. No portable single ladder shall be over
9 metres in length while the width between side rails in
rung ladder shall in no case be less than 30 cms for
ladder upto and including 3 metres in length. For longer
ladder this width should be increased 5mm for each
additional foot of length. Uniform steps spacing shall not
exceed 30 cms. Adequate precautions shall be taken to
prevent danger from electrical equipment. No materials
on any of the sites or work shall be so stacked or placed
to cause danger or inconvenience to any person or
public. The CONTRACTOR shall also provide all
necessary fencing and lights to protect the workers and
staff from accidents, and shall be bound to bear the
expenses of defense of every suit, action or other
proceeding of law that may be brought by any person for
injury sustained owing to neglect of the above
precautions and pay any damages and costs which may
be awarded in any such suit or action or proceeding to
any such person or which may with the consent of the
CONTRACTOR be paid to compromise any claim by
any such person.

115 Excavation and trenching: 115.1 Alltrenches 1.2 metres or more in depth, shall at all times
be supplied with at least one ladder for each 50 metres
length or fraction thereof.




116

Demolition/general safety:

116.1 i)

i)

Ladder shall be extended from bottom of the trenches to
atleast 1 metre above the surface of the ground. The sides of
the trenches which are 1.5M in depth shall be stepped back to
give suitable slope or securely held by timber bracing, so as
to avoid the danger of sides to collapse. The excavated
materials shall not be placed within 1.5 metres of the edge of
the trench or half of the trench width whichever is more.
Cutting shall be done from top to bottom. Under no
circumstances undermining or under-cutting shall bedone.

Before any demolition work is commenced and also during
the progress of the demolition work

a)

b)

<)

All roads and open areas adjacent to the work site
shall either be closed or suitably protected.

No electric cable or apparatus which is liable to be a
source of danger shall remain electrically charged.

All practical steps shall be taken to prevent danger to
persons employed from risk of fire or explosion or
flooding. No floor, roof or other part of the building
shall be so overloaded with debris or materials as to
render it unsafe.

All necessary personal safety equipment as considered
adequate by the ENGINEER-IN-CHARGE, should be kept
available for the use of the persons employed on the SITE
and maintained in condition suitable for immediate use,
and the CONTRACTOR shall take adequate steps to
ensure proper use of equipment by those concerned.

a)

b)

d)

e)

Workers employed on mixing asphaltic materials,
cement and lime mortars shall be provided with
protective footwear and protective gloves.

Those engaged in white washing and mixing or
stacking or cement bags or any material which are
injurious to the eyes be provided with protective

goggles.

Those engaged in welding and cutting works shall be
provided with protective face & eye shield, hand
gloves, etc.

Stone breakers shall be provided with protective
goggles and protective clothing and seated at
sufficiently safe intervals.

When workers are employed in sewers and manholes,
which are in use, the CONTRACTOR shall ensure that
the manhole covers are opened and are ventilated
atleast for an hour before the workers are allowed to
get into the manholes, and the manholes so opened
shall be cordoned off with




i

suitable railing and provided with warning signals or
board to prevent accident to the public.

The CONTRACTOR shall not employ men below the
age of 18 years and women on the work of painting
with products containing lead in any form. Wherever
men above the age of 18 years are employed on the
work of lead painting, the following precautions should
be taken.

1) No paint containing lead or lead product shall be
used except in the form of paste or readymade
paint.

2) Suitable face masks should be supplied for use by
the workers when paint is applied in the form of
spray or a surface having lead paint dry rubbed
and scrapped.

3) Overalls shall be supplied by the CONTRACTOR
to the workmen and adequate facilities shall be
provided to enable the working painters to wash
them during and on cessation of Work.

When the work is done near any place where there is
risk of drowning, all necessary safety equipment should
be provided and kept ready for use and all necessary
steps taken for prompt rescue of any person in danger
and adequate provision should be made for prompt first
aid treatment of all injuries likely to be sustained during
the course of the work.

Use of hoisting machines and tackles including their
attachments, anchorage and supports shall conform to
the following standards or conditions:

a) These shall be of good mechanical construction,
sound materials and adequate strength and free
from patent defect and shall be kept in good
working order.

b) Every rope used in hoisting or lowering materials
or as means of suspension shall be of durable
quality and adequate strength and free from patent
defects.

c) Every crane driver or hoisting appliance operator
shall be properly qualified and no person under the
age of 21 years should be in charge of any
hoisting machine including any scaffolding, winch
or give signals to the operator.

d) In case of every hoisting machine and of every
chain ring hook, shackle, swivel, and pulley block
used in hoisting or lowering or as means of
suspension, the safe working load shall be
ascertained by adequate means. Every hoisting
machine and all gears referred to above shall be
plainly marked with the safe working load of the




Vi)

vii)

viii)

conditions under which it is applicable and the same
shall be clearly indicated. No part of any machine or
any gear referred to above in this paragraph shall be
loaded beyond safe working load except for the
purpose of testing.

e) In case of departmental machine, the safe working
load shall be notified by the ENGINEER-IN-CHARGE.
As regards CONTRACTOR's machines, the
CONTRACTOR shall notify the safe working load of
the machine to the ENGINEER-IN-CHARGE
whenever he brings any machinery to SITE of WORK
and get it verified by the Engineer concerned.

Motors, gears, transmission lines, electric wiring and other
dangerous parts of hoisting appliances should be provided
with efficient safeguards. Hoisting appliances should be
provided with such means as to reduce to minimum the
accidental descent of the load, adequate precautions
should be taken to reduce the minimum risk of any part or
parts of a suspended load becoming accidentally
displaced. When workers are employed on electrical
installations which are already energised, insulating mats,
wearing apparel, such as gloves, sleeves, and boots as
may be necessary should be provided. The workers shall
not wear any rings, watches and carry keys or other
materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned
or described herein shall be maintained in safe conditions
and no scaffolds, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities
should be provided at or near places of Work.

These safety provisions should be brought to the notice of
all concerned by displaying on a notice board at a
prominent place at the work-spot. The person responsible
for compliance of the safety code shall be named therein
by the CONTRACTOR.

To ensure effective enforcement of the rules and
regulations relating to safety precautions, the
arrangements made by the CONTRACTOR shall be open
to inspection by the Welfare Officer, ENGINEER-IN-
CHARGE or safety Engineer of the Administration or their
representatives.

Notwithstanding the above clauses there is nothing in
these to exempt the CONTRACTOR for the operations of
any other Act or rules in force in the Republic of India. The
work throughout including any temporary works shall be
carried out in such a manner as not to interfere in any way
whatsoever with the traffic on any roads or footpath at the
site or in the vicinity thereto or any existing works whether
the property of the Administration or of a third party.
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In addition to the above, the CONTRACTOR shall
abide by the safety code provision as per C.P.W.D.
Safety code and Indian Standard Safety Code from
time to time.

The CONTRACTOR has to ensure all precautionary
measures and exercise utmost care in handling the
inflammable gas cylinder/inflammable liquids/paints etc. as
required under the law and/or as advised by the fire
Authorities of the EMPLOYER.

Temporary combustible structures will not be built near or
around work site.

119.1 The CONTRACTOR will have to provide Fire Extinguishers,

Fire Buckets and drums at worksite as recommended by
ENGINEER-IN-CHARGE. They will have to ensure all
precautionary measures and exercise utmost care in
handling the inflammable gas cylinders/ inflammable liquid/
paints etc. as advised by ENGINEER-IN- CHARGE.
Temporary combustible structures will not be built near or
around the work-site.

Explosives shall not be stored or used on the WORK or on
the SITE by the CONTRACTOR without the permission of
the ENGINEER-IN-CHARGE in writing and then only in the
manner and to the extent to which such permission is
given. When explosives are required for the WORK they
will be stored in a special magazine to be provided at the
cost of the CONTRACTOR in accordance with the
Explosives Rules. The CONTRACTOR shall obtain the
necessary licence for the storage and the use of explosives
and all operations in which or for which explosives are
employed shall be at sole risk and responsibility of the
CONTRACTOR and the CONTRACTOR shall indemnify
the EMPLOYER against any loss or damage resulting
directly or indirectly therefrom.

SAFETY CODE: The CONTRACTOR shall at his own
expense arrange for the safety provisions as required by
the ENGINEER-IN-CHARGE in respect of all labour
directly employed for performance of the WORKS and
shall provide all facilities in connection therewith. In case
the CONTRACTOR fails to make arrangements and
provides necessary facilities as aforesaid, the ENGINEER-
IN- CHARGE shall be entitled to do so and recover the
costs thereof from the CONTRACTOR.

Failure to comply with Safety Code or the provisions
relating to report on accidents and to grant of maternity
benefits to female workers shall make the CONTRACTOR
liable to pay Company Liquidated Damages an amount not
exceeding Rs.50/- for each default or materially incorrect
statement. The decision of the ENGINEER-IN-CHARGE
in such matters based on reports from the Inspecting
Officer or from representatives of ENGINEER-IN-CHARGE
shall be final and binding and deductions for recovery of
such Liquidated Damages may be made from any amount
payable to the CONTRACTOR from all the provisions of




122 Preservation of place: 122.1

the Mines Act, 1952 / Factory Act 1948 or any
statutory modifications or re-enactment thereof the
time being in force and any Rules and Regulations
made thereunder in respect of all the persons
employed by him under this CONTRACT and shall
indemnify the EMPLOYER from and against any claim
under the Mines Act or the rules and regulations
framed thereunder by or on behalf of any persons
employed by him or otherwise.

The CONTRACTOR shall take requisite precautions and
use his best endeavours to prevent any riotous or
unlawful behaviour by or amongst his worker and
others employed or the works and for the preservation
of peace and protection of the inhabitants and security
of property in the neighborhood of the WORK. In the
event of the EMPLOYER requiring the maintenance of
a Special Police Force at or in the vicinity of the site
during the tenure of works, the expenses thereof shall
be borne by the CONTRACTOR and if paid by the
EMPLOYER shall be recoverable from the
CONTRACTOR.

123 Outbreak of infectious 123.1 The CONTRACTOR shall remove from his camp such

diseases:

labour and their facilities who refuse protective
inoculation and vaccination when called upon to do so
by the ENGINEER-IN-CHARGE's representative. Should
Cholera, Plague or other infectious diseases break out
the CONTRACTOR shall burn the huts, beddings,
clothes and other belongings or used by the infected
parties and promptly erect new huts on healthy sites
as required by the ENGINEER-IN-CHARGE failing
which within the time specified in the Engineer's
requisition, the work may be done by the EMPLOYER
and the cost thereof recovered from the
CONTRACTOR.

124 Use of intoxicants: 124.1 The unauthorised sale of spirits or other intoxicants,

beverages upon the work in any of the buildings,
encampments or tenements owned, occupied by or
within the control of the CONTRACTOR or any of his
employee is forbidden and the CONTRACTOR shall
exercise his influence and authority to the utmost
extent to secure strict compliance with this condition.
In addition to the above, the CONTRACTOR shall
abide by the safety code provision as per C.P.W.D.
safety code and Indian Standard Code framed from
time to time.




PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER

(To be executed on non-judicial stamped paper of appropriate value)

WHEREAS IGGL. (hereinafter referred to as IGGL) which expression shall unless
repugnant to the context includes their legal representatives, successors and assigns
having their office at 7th Floor, 122A, NRL Centre, Christian Basti, G. S. Road,
Guwabhati-781006, Assam has entered into a CONTRACT with (hereinafter
referred to as the CONTRACTOR which expression shall unless repugnant to the context

include their legal representatives, successors and assigns) for

on the terms and conditions as setout, inter-alia, in the CONTRACT No.................

............. and various documents forming part thereof hereinafter collectively referred

to as the "CONTRACT" which expression shall include all amendments, modifications
and/or variations thereto.

AND WHEREAS

)

IGGL has agreed to supply to the CONTRACTOR, equipment, plants and
materials (finished, semi-finished and raw) for the purpose of EXECUTION of the
said CONTRACT by the CONTRACTOR (the equipment, plants and materials to
be supplied by IGGL to the CONTRACTOR, hereinafter for the sake of brevity
referred to as the "said materials") and pending execution by the CONTRACTOR
of the CONTRACT incorporating the said materials, the said materials shall be
under the custody and charge of the CONTRACTOR and shall be kept, stored,
altered, worked upon and/or fabricated at the sole risk and expense of the
CONTRACTOR.

As a pre-condition to the supply of the said materials by IGGL to the
CONTRACTOR, IGGL has required the CONTRACTOR to furnish to IGGL an
Indemnity Bond in the manner and upon terms and conditions hereinafter
indicated.

NOW, THEREFORE, in consideration of the premises aforesaid the
CONTRACTOR hereby irrevocably and unconditionally undertakes to indemnify
and keep indemnified IGGL from and against all loss, damage and destruction
(inclusive but not limited to any or all loss or damage or destruction to or of the
said materials or any item or part thereof by theft, pilferage, fire, flood, storm,
tempest, lightning, explosion, storage, chemical or physical action or reaction,
binding, warping, exposure, rusting, faulty workmanship, faulty fabrication, or faulty
method or technique of fabrication, strike, riot, civii commotion, or other actor
omission or commission whatsoever within or beyond the control of the
CONTRACTOR, misuse and misappropriation (inclusive but not limited to the
misuse or misappropriation by the CONTRACTOR and the Contractor's servants
and/or agents) whatsoever to, or of in the said materials or any part of them
thereof from the date that the same or relative part of item thereof was supplied to
the CONTRACTOR upto and until the date of return to IGGL of the said materials
or relative part of item thereof or completed fabricated works(s) incorporating the
said material and undertake to pay to IGGL forthwith on demand in writing without
protest or demur the value as specified by IGGL of the said material or item or part




thereof, lost, damaged, destroyed, misused and/or misappropriated, as the case
may be or, together with IGGL'S costs and expenses (inclusive of but not limited to
handling, transportation, cartage, insurance, freight, packing and inspection costs/or

expenses upto) and aggregate limit of Rs.
(Rupees

only).

AND THE CONTRACTOR hereby agrees with IGGL that:

)

)

This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking
and shall remain valid and irrevocable for all claims of IGGL arising
hereunder upto and until the midnight of . However, if
the CONTRACT for which this Indemnity/Undertaking is given is not
completed by this date, the CONTRACTOR hereby agrees to extend the
Indemnity/Undertaking till such time as is required to fulfil the CONTRACT.

This Indemnity/Undertaking shall not be determined by any change in
constitution or upon insolvency of the CONTRACTOR but shall be in all
respects and for all purposes be binding and operative until payment of all
moneys payable to IGGL in terms of hereof.

The mere statement of allegation made by or on behalf of IGGL in any
notice or demand or other writing addressed to the CONTRACTOR as to
any of the said material or item or part thereof having been lost , damaged,
destroyed, misused or misappropriated while in the custody of the
CONTRACTOR and/or prior to completion of the completed fabricated
work(s) and delivery to job site thereof incorporating the said materials shall
be conclusive of the factum of the said material or item or part thereof
having been supplied to the CONTRACTOR and/or the loss, damage,
destruction, misuse or misappropriation thereof, as the case may be, while in
the custody of the CONTRACTOR and/or prior to the completion of the
completed fabricated work(s) and delivery to job site thereof incorporating
the said materials without necessity on the part of IGGL to produce any
documentary proof or other evidence whatsoever in support of this.

The amount stated in any notice of demand addressed by IGGL to the
CONTRACTOR as to the value of such said materials lost, damaged,
destroyed, misused or misappropriated, inclusive relative to the costs and
expenses incurred by IGGL in connection therewith shall be conclusive of
the value of such said materials and the said cost and expenses as also of
the amount liable to be paid to IGGL to produce any voucher, bill or other
documentation or evidence whatsoever in support thereof and such amount
shall be paid without any demur and on demand and no dispute shall be
raised concerning the same.




The undersigned has full power to execute this Indemnity Bond on behalf of the
CONTRACTOR under the Power of Attorney dated

(SIGNED BY COMPETENT AUTHORITY)

Place:
Dated:

Official seal of the CONTRACTOR




PROFORMA FOR CONTRACT AGREEMENT

LOA No. IGGL/ Dated
Contract Agreement for the work of of IGGL. made on
between (Name and Address) , hereinafter called the

“CONTRACTOR” (which term shall unless excluded by or repugnant to the subject
or context include its successors and permitted assignees) of the one part and
IGGL hereinafter called the “EMPLOYER” (which term shall, unless excluded by or
repugnant to the subject or context include its successors and assignees) of the
other part.

WHEREAS

A.

The EMPLOYER being desirous of having provided and executed certain
work mentioned, enumerated or referred to in the Tender Documents
including Letter Inviting Tender, General Tender Notice, General Conditions
of Contract, Special Conditions of Contract, Specifications, Drawings, Plans,
Time Schedule of completion of jobs, Schedule of Rates, Agreed Variations,
other documents has called for Tender.

The CONTRACTOR has inspected the SITE and surroundings of WORK
specified in the Tender Documents and has satisfied himself by careful
examination before submitting his tender as to the nature of the surface,
strata, soil, sub-soil and ground, the form and nature of site and local
conditions, the quantities, nature and magnitude of the work, the availability of
labour and materials necessary for the execution of work, the means of
access to SITE, the supply of power and water thereto and the
accommodation he may require and has made local and independent
enquiries and obtained complete information as to the matters and thing
referred to, or implied in the tender documents or having any connection
therewith and has considered the nature and extent of all probable and
possible situations, delays, hindrances or interferences to or with the
execution and completion of the work to be carried out under the
CONTRACT, and has examined and considered all other matters, conditions
and things and probable and possible contingencies, and generally all
matters incidental thereto and ancillary thereof affecting the execution
and completion of the WORK and which might have influenced him in making
his tender.

. The Tender Documents including the Notice Letter Inviting Tender, General

Conditions of Contract, Special Conditions of Contract, Schedule of Rates,
General Obligations, SPECIFICATIONS, DRAWINGS, PLANS, Time
Schedule for completion of Jobs, Letter of Acceptance of Tender and any
statement of agreed variations with its enclosures copies of which are hereto
annexed form part of this CONTRACT though separately set out herein and
are included in the expression “CONTRACT” wherever herein used.




AND WHEREAS

The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the
execution of the said WORK at the rates stated in the schedule of quantities of the work
and finally approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon the
terms and subject to the conditions of CONTRACT.

NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND
DECLARED AS FOLLOWS:-

1

In consideration of the payment to be made to the CONTRACTOR for the WORK to
be executed by him, the CONTRACTOR hereby covenants with EMPLOYER that
the CONTRACTOR shall and will duly provide, execute and complete the said work
and shall do and perform all other acts and things in the CONTRACT mentioned or
described or which are to be implied there from or may be reasonably necessary for
the completion of the said WORK and at the said times and in the manner and
subject to the terms and conditions or stipulations mentioned in the contract.

In consideration of the due provision execution and completion of the said WORK,
EMPLOYER does hereby agree with the CONTRACTOR that the EMPLOYER will
pay to the CONTRACTOR the respective amounts for the WORK actually done by
him and approved by the EMPLOYER at the Schedule of Rates and such other
sum payable to the CONTRACTOR under provision of CONTRACT, such payment
to be made at such time in such manner as provided for in the CONTRACT.

AND

In consideration of the due provision, execution and completion of the said WORK
the CONTRACTOR does hereby agree to pay such sums as may be due to the
EMPLOYER for the services rendered by the EMPLOYER to the CONTRACTOR,
such as power supply, water supply and others as set for in the said CONTRACT
and such other sums as may become payable to the EMPLOYER towards the
controlled items of consumable materials or towards loss, damage to the
EMPLOYER'S equipment, materials construction plant and machinery, such
payments to be made at such time and in such manner as is provided in the
CONTRACT.

It is specifically and distinctly understood and agreed between the EMPLOYER and
the CONTRACTOR that the CONTRACTOR shall have no right, title or interest in
the SITE made available by the EMPLOYER for execution of the works or in the
building, structures or work executed on the said SITE by the CONTRACTOR or in
the goods, articles, materials etc., brought on the said SITE (unless the same
specifically belongs to the CONTRACTOR) and the CONTRACTOR shall not have
or deemed to have any lien whatsoever charge for unpaid bills will not be entitled
to assume or retain possession or control of the SITE or structures and the
EMPLOYER shall have an absolute and unfettered right to take full possession of
SITE and to remove the CONTRACTOR, their servants, agents and materials
belonging to the CONTRACTOR and lying on the SITE.




The CONTRACTOR shall be allowed to enter upon the SITE for execution of
the WORK only as a licensee simpliciter and shall not have any claim, right,
title or interest in the SITE or the structures erected thereon and the
EMPLOYER shall be entitled to terminate such license at any time without

assigning any reason.

The materials including sand, gravel, stone, loose, earth, rock etc., dug up or
excavated from the said SITE shall, unless otherwise expressly agreed under this
CONTRACT, exclusively belong to the EMPLOYER and the CONTRACTOR shall
have no right to claim over the same and such excavation and materials should be
disposed off on account of the EMPLOYER according to the instruction in writing
issued from time to time by the ENGINEER-IN-CHARGE.

In Witness whereof the parties have executed these presents in the day and the year

first above written.

Signed and Delivered for and on
on behalf of EMPLOYER.

IGGL

Signed and Delivered for and
on behalf of the CONTRACTORSs.

(NAME OF THE CONTRACTOR)

Date:
Place:

IN PRESENCE OF TWO WITNESSES

1.

Date:
Place:
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1.5

1.6

SPECIAL CONDITION OF CONTRACT
GENERAL

Special Conditions of Contract shall be read in Conjunction with the General
conditions of Contract, specification of work, Drawings and any other
documents forming part of this Contract wherever the context so requires.

Notwithstanding the sub-division of the documents into these separate sections
and volumes, every part of each shall be deemed to be supplementary to and
complementary of every other part and shall be read with and into the Contract
so far as it may be practicable to do so.

Where any portion of the General Condition of Contract is repugnant to or at
variance with any provisions of the Special Conditions of Contract, unless a
different intention appears, the provisions of the special Conditions of Contract
shall be deemed to over-ride the provisions of the General Conditions of
Contract and shall to the extent of such repugnancy, or variations, prevail.

Wherever it is mentioned in the specifications that the Contractor shall perform
certain work or provide certain facilities, it is understood that the Contractor
shall do so at his own cost and the value of contract shall be deemed to have
included cost of such performance and provisions, so mentioned.

The materials, design, and workmanship shall satisfy the relevant Indian
Standards, the Job Specifications contained herein and Codes referred to.
Where the job specification stipulate requirements in addition to those
contained in the standard codes and specifications, these additional
requirements shall also be satisfied.

In case of an irreconcilable conflict between Indian or other applicable
standards, General Conditions of Contract, Special Conditions of Contract,
Specifications, Drawings or Schedule of Rates, the following shall prevail to
the extent of such irreconcilable conflict in order of precedence:

) Contract Agreement

i) Detailed Letter of Acceptance along with Statement of Agreed
Variations.

iii)  Fax/ Letter of Intent / Fax of Acceptance.

iv)  Schedule of Rates as enclosures to Letter of Acceptance.

V) Job / Particular Specifications.

vi)  Drawings

vii)  Technical / Material Specifications.

viii)  Special Conditions of Contract.

ix)  Instruction to Bidders

X) General Conditions of Contract.




1.7

1.8

2.0

2.1

3.0

3.1
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3.1.2

xi)  Indian Standards
xii)  Other applicable Standards

It will be the Contractor's responsibility to bring to the notice of Engineer-in-
Charge any irreconcilable conflict in the contract documents before starting the
work (s) or making the supply with reference which the conflict exists.

In the absence of any Specifications covering any material, design of work (s)
the same shall be performed / supplies / executed in accordance with Standard
Engineering Practice as per the instructions / directions of the Engineer-in-
Charge, which will be binding on the Contractor.

SCOPE OF WORK & SCOPE OF SUPPLY

The detailed scope of work shall be as specified in Technical VVolume 11 of Il &
tender / addendum / corrigendum document. It is however, explicitly
understood that scope described is not limiting, in far as the responsibilities
of the contractor are concerned and shall include, interaiia, carrying out any
and all works and providing any and all facilities as are required to complete
the works in all respect.

SUPPLY OF WATER, POWER & OTHER UTILITIES

The Clause No. 2.3 to 2.5 given in General Conditions of Contract is modified
to following extent:

The Contractor shall be responsible at his own cost for arranging and providing
all the required Water, Power, land required for storage (covered) facility and
other utilities if any, in the quantities and at the times required for performance
of work under the contract. The contract price shall be deemed to include all
costs towards the same. The Owner/Consultant shall not supply water, power
and other utilities.

Contractor shall, if required by him, for the entire duration of the execution of
the work. make available near the site, land for construction of Contractors
office, warehouse, Workshops and for any purpose in connection with
providing infrastructure required for the execution of the Contract, The
Contractor shall at his own cost construct all temporary buildings and provide
suitable water supply and sanitary arrangement as required. On completion of
the work undertaken by the Contractor, he shall remove all temporary works
erected by him and have the site cleared as directed by Engineer-in-Charge. If
the Contractor shall fail to comply with these requirements, the Engineer-in-
Charge, may at the expense of the Contractor remove such surplus and rubbish
materials and dispose off the same as he deems fit and get the site cleared as
aforesaid, and the Contractor shall forthwith pay the amount of all expenses so




4.0

4.1

5.0

5.1

5.2

5.3

5.4

incurred and shall no claims in respect of any such surplus material disposed of
as aforesaid.

COMPLETION SCHEDULE

The work shall be executed strictly as per COMPLETION SCHEDULE /
COMPLETION PERIOD given in Annexure-3 to SCC in the bidding
document.

DRAWINGS AND DOCUMENTS

The drawings accompanying the bid document (if any) are of indicative nature
and issued for bidding purpose only. Purpose of these drawing is to enable the
bidder to make an offer in line with the requirements of the
Employer/Consultant. However no extra claim whatsoever, shall be entertained
for variation in the "Approved for Construction” and "Bid document drawings"
regarding any  changes/units.  Construction shall be as  per
drawings/specifications issued/ approved by the Engineer-in-Charge during the
course of execution of work. Detailed construction drawings (wherever
required) on the basis of which actual execution of work is to proceed will be
prepared by the contractor.

The drawings and documents to be submitted by the Contractor to
Employer/Consultant after award of the work as per the requirements enlisted
in the bidding document shall be for Employer/Consultant's review,
information and record. The Contractor shall ensure that drawings and
documents submitted to Employer/Consultant are accompanied by relevant
calculations, data as required and essential for review of the document/
drawings. IGGL/VCS shall review the drawings/ documents within two weeks
from the date of submission provided the same are accompanied by relevant
calculations, data as required and essential for review.

All documents and drawings including those of Contractors sub-vendor's
manufacturer's etc. shall be submitted to Employer/Consultant after having
been fully vetted in detail, approved and co-opted by the Contractor & shall
bear Contractor seal/ certifications to this effect. All documents/drawings &
submissions made to Employer/Consultant without compliance to this
requirement will not be acceptable and the delay & liability owing to this shall
be to the Contractor's account.

The review of documents and drawings by Employer/Consultant shall not
absolve Contractor from his responsibility to meet the requirements of
specifications, drawings etc. and liabilities for mistakes and deviations. Upon
receiving the comments on the drawing/documents reviewed by
Employer/Consultant, Contractor shall incorporate the comments as required
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6.1
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and ensure their compliance.

Copies of all detailed working drawing relating to the works shall be kept at the
contractors’ office at the site and shall be made available to the Engineer-in-
charge/ Employer/Consultant at any time during execution of the contract.
However no extra claim what so ever shall be entertained for any variation in
the “approved/issued for construction drawings” and “tender drawings”
regarding any changes/units unless otherwise agreed.

The Contractor shall rectify any inaccuracies, errors and non-compliance to
contractual requirements. Any delay occurring on this shall not construe a
reason for delay/ extension.

COMPLIANCE WITH LAWS

The Contractor shall abide by all applicable rules, regulations, statutes, laws
governing the performance of works in India, including but not limited to the
following:

i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules,
1971 framed there under.

i) Payment of Wages Act.

iii)  Minimum Wages Act.

Iv)  Employer’s Liability Act.

V) Factory Act.

vi)  Apprentices Act.

vii)  Workman’s Compensation Act.

viii)  Industrial Dispute Act.

iX)  Environment Protection Act.

X) Wild life Act.

xi)  Maritime Act.

xii)  Any other Statute, Act, Law as may be applicable.

xiii) PNGRB Act.

xiv)  MNRE Guidelines

GOVERNMENT OF INDIA NOT LIABLE

It is expressly understood and agreed by and between the Contractor and the
Employer/Consultant that the Employer/Consultant is entering into this
agreement solely on its own behalf and not on behalf of any other person or
entity. In particular, it is expressly understood and agreed that the Government
of India is not a party to this agreement and has no liabilities, obligations or
rights there wunder. It is expressly understood and agreed that the
Employer/Consultant is an independent legal entity with power and authority to
enter into contract, solely in its own behalf under the applicable laws of India
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and general principal of Contract Law. The Contractor expressly agrees,
acknowledges and understands that the Employer/Consultant is not an agent,
representative or delegate of Govt. of India. It is further understood and agreed
that the Govt. of India is not and shall not be liable for any acts, omissions,
commissions, breaches or other wrongs arising out of the contract.
Accordingly, contractor hereby expressly waives, releases and foregoes any
and all actions or claims, including cross claims, impeder claims or counter
claims against the Govt. of India arising out of this contract and covenants not
to sue to Govt. of India as to any manner, claim, cause of action or thing
whatsoever arising of or under this agreement.

REGISTRATION OF THE CONTRACT  WITH STATUTORY
AUTHORITIES (FOR FOREIGN BIDDER) - DELETED

LIMITATION OF LIABILITY

The final payment by the Employer/Consultant in pursuance of the Contract
terms shall not mean release of the Contractor from all of his liabilities under
the Contract. The Contractor shall be liable and committed under this contract
to fulfill all his liabilities and responsibilities, till the time of release of contract
performance guarantee by the Employer/Consultant.

Notwithstanding anything contrary contained herein, the aggregate total
liability of Contractor under the Contract or otherwise shall be limited to 100%
of Contract value. However, neither party shall be liable to the other party for
any indirect and consequential damages, loss of profit or loss of production.

CONTRACT PERFORMANCE GUARANTEE

Please refer clause no. 38 of ITB (Vol I) and clause no. 24.0 of GCC (General
Condition of Contract).

In addition to clause no.38 of ITB and 24 of GCC following will also apply:-

In the event completion of works is delayed beyond the Scheduled Completion
Date for any reasons whatsoever, the Contractor shall have the validity of the
guarantee suitably extended to cover the period mentioned above.

The Employer/Consultant shall have an unqualified option under this guarantee
to invoke the Banker’s Guarantee and claim the amount there under in the
event of Contractor failing to honour any of the commitments entered into
under this Contract and/or in respect of any amount due from the Contractor to
the Employer/Consultant. In case Contractor fails to furnish the requisite Bank
Guarantee as stipulated above, then the Employer/Consultant shall have the
option to terminate the Notification of Award of Work and forfeit the Bid




d)

11.0

11.1

Security/Earnest Money amount and no compensation for the works performed
shall be payable upon such termination.

Upon completion of the Works as per Completion Schedule stipulated in
Contract, the above said guarantee shall be considered to constitute the
Contractor’s warranty/guarantee for the work done by him or for the Works
supplied and performance as per the specifications and any other conditions
against this Contract. The warranty/guarantee shall remain in force for 12
months from the date of issuance of certificate of Completion and Acceptance
against this Contract as per GCC. Contractor shall also arrange for the
Performance Guarantee to remain valid until expiration of the guarantee period
for entire works covered under the contract.

In the event of Completion of Project being delayed beyond the Scheduled
Completion Date, the Employer/Consultant may without prejudice to any other
right or remedy available to the Employer/Consultant, operate the Bank
Guarantee to recover the Compensation for delay as per provision of Contract.
The Bank Guarantee amount shall thereupon be increased to the original
amount, or the Contractor may alternatively submit a fresh Bank Guarantee for
the equivalent amount of compensation for delay recovered.

TAXES. DUTIES AND L EVIES IN INDIA

The Contractor agrees to and does hereby accept full and exclusive liability for
the payment of any and all taxes, duties, including GST etc. now in force and
hereafter increased, imposed or modified from time to time in respect of works
and materials and all contributions and taxes for unemployment compensation,
insurance and old age pensions or annuities now or hereafter imposed by any
Central or State Government authorities which are imposed with respect to or
covered by the wages, salaries, or other compensations paid to the persons
employed by the Contractor and the Contractor shall be responsible for the
compliance with all obligations and restrictions imposed by the Labour Law or
any other law affecting employer-employee relationship and the Contractor
further agrees to comply, and to secure the compliance of all subcontractors
with all applicable Central, State, Municipal and local law and regulation, and
requirement of any central, State or Local Government agency or authority.
Contractor further agrees to defend, indemnify and hold Employer/Consultant
harmless from any liability or penalty which may be imposed by the Central,
State or Local authorities by reason of any violation by Contractor or
Subcontractor of such laws, regulations or requirements and also from all
claims, suits or proceedings that may be brought against the
Employer/Consultant arising under, growing out of, or by reason of the work
provided for by this Contract, by third parties, or by Central or State
Government authority or any administrative sub-division thereof. The prices
shall also be inclusive of GST as applicable.
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Employer/Consultant shall make from Contractors’ bills such tax deductions as
are required as per rules and regulations in force from time to time.

If GST is applicable during site fabrication, the same must be assessed and
deemed to be included by the bidder in the quoted prices. The bidder in this
regard shall arrange all required formalities.

Bidder shall take care of all applicable taxes & duties while submitting their
prices.

Any errors of interpretation of applicability of taxes/ duties by Bidders shall be
to their account.

TAXES, DUTIES AND LEVIES IN FOREIGN COUNTRIES

The Contractor agrees to and does hereby accept full and exclusive liability at
is own cost for the payment of any and all taxes, duties and levies etc as are
payable to any government, local or statutory authority in any country other
than India, as in force on bid due date or as hereafter imposed, increased or
modified, and as are payable by Contractor, his agents, sub-contractor and their
employees etc. for performance of work under this contract. The Contractor
shall be deemed to have been fully informed with respect to all such liabilities
and considered the same in his bid, and the contract shall not be varied in any
way on this account.

SUBSEQUENT LEGISLATION

All duties, taxes, fees, charges, expenses, etc. (except where otherwise
expressly provided in the Contract) as may be levied/ imposed in consequence
of execution of the works or in relation thereto or in connection therewith as
per the Acts, Laws, Rules, Regulations in force shall be to Contractor's
account. However, any new taxes /duties imposed after the date of submission
of last price bid & up to Contractual Completion date shall be to the IGGL’s
account but such Taxes /duties imposed beyond Contractual Completion date
shall be to the Contractor’s account. However if such new taxes etc. are in
substitute of existing taxes, it will be considered on merit of each case.

140 STATUTORY VARIATION IN TAXES & DUTIES - DELETED

15.0

16.0

INCOME TAX & CORPORATE TAX

Please refer clause no. 43 of ITB, Vol I.

CUSTOM DUTY - DELETED
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CUSTOM DUTY ON CONSTRUCTION EQUIPMENTS - DELETED

ISSUE OF ESSENTIALITY CERTIFICATE — DELETED

IMPORT LICENCE - DELETED

WITHHOLDING, ACCOUNTING AND TAX REQUIREMENTS

Contractor agrees for withholding from wages and salaries of its agents
servants or employees all sums required to be withheld by the laws of Republic
of India or any other agency having jurisdiction over the area where Contractor
Is conducting operations and to pay the same promptly and directly when due
to the proper authority. Contractor further agrees to comply with all accounting
and reporting requirements of any Nation having jurisdiction over the subject
matter hereof and to conform to such laws and regulations and to pay the cost
of such compliance. If requested, Contractor will furnish the evidence of
payment of applicable taxes, in the country (ies) of the Contractor’s and his sub-
contractor(s} and expatriate employees.

INTELLECTUAL PROPERTY

Neither Employer/Consultant nor Contractor nor their personnel, agents nor
any subcontractor shall divulge to any one (other than persons designated by
the party disclosing the information) any information designated in writing as
confidential and obtained from the disclosing party during the course of
execution of the works so long as and to the extent that the information has not
become part of the public domain. This obligation does not apply to
information furnished or made known to the recipient of the information
without restriction as to its use by third parties or which was in recipient's
possession at the time of disclosure by  the disclosing party. Upon completion
of the works or in the event of termination pursuant to the provisions of the
contract, Contractor shall immediately return to Employer/Consultant all
drawings, plans, specifications and other documents supplied to the Contractor
by or on behalf of Employer/Consultant or prepared by the Contractor
solely for the purpose of the performance of the works, including all copies
made thereof by the Contractor.

EIRM PRICE

The quoted prices shall be firm and shall not be subject to price escalation till
the work is completed in all respects.

WORKS CONTRACT

The work covered under this contract shall be treated as “Works Contract".
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PROVIDENT FUND ACT

The Contractor shall strictly comply with the provisions of Employees
Provident Fund Act and register them with RPFC before commencing work.
The Contractor shall deposit Employees and Employers contributions to the
RPFC every month. The Contractor shall furnish along with each running bill,
the challan receipt for the payment made to RPFC for the preceding months.

MOBILIZATION ADVANCE

Not Applicable in this instant tender.

CHANGE ORDERS /EXTRA WORKS/ DEVIATIONS
A change order will be initiated in case:

) The Owner/Consultant directs the Contractor to include any addition to
the scope of work not covered under this Contract or delete any Work
included in the scope of work under the contract.

i) Contractor requests to delete any part of the work which will not
adversely affect the operational capabilities of the project and if agreed
by the Owner / Consultant and for which cost and time benefits shall be
passed on to the Owner / Consultant.

Any changes required by the Owner / Consultant before giving their approval
to detailed procedure or any other document relating to material procurement.
layout plans etc. for complying with the requirements of bidding document
shall not be construed to be a change in the scope of work under the contract.

Any change order as above comprising an alteration which involves a change
in the scope of works (which sort of alteration is hereinafter called a
"Variation™) shall have impact on the contract value that shall be dealt towards
end of contract. All change orders shall be approved by the Engineer-In-
Charge.

If the Contract provides applicable rates for the valuation of the variation in
question the contract price shall be increased or decreased in accordance with
those rates. If the parties agree that the contract does not contain applicable
rates then the parties shall negotiate a revision of the contract price which shall
represent the change in cost of the works caused by the variations. Any change
order must be duly approved by the Owner Consultant in writing.

If there is a difference in opinion between the Contractor and the Owner /




Consultant whether a particular work constitutes a change order or not, the
matter shall be handled in accordance with the procedures set forth in para
26.7.8 and 26.7.9 here below.

26.6  Within 10 (Ten) working days of receiving the comments from the Owner /
Consultant on the documents submitted by the Contractor for approval, the
Contractors response in writing stating which item(s) is are potential change(s),
if applicable, will be submitted to the Owner/Consultant.

26.7 Procedure

26.7.1 During execution of work if the Contractor observes that any new requirements
which is not specific or intended in the bidding document has been indicated by
Owner / Consultant, they shall discuss the matter with Owner / Consultants
representatives.

26.7.2 In case such requirement arises from the side of the Contractor they would also
discuss the matter with Owner / Consultants Representative.

26.7.3 In either of the two cases above, the representatives of both the parties shall
discuss the project requirement and mutually decide whether the project
requirement constitutes a change order.

26.7.4 If it is mutually agreed that the project requirement inquiry constitutes a
"Change Order" then a joint memorandum will be prepared to confirm a
"Change Order" and basic ideas of necessary agreed modifications.

26.7.5 Contractor will study the work required in accordance with the Joint
memorandum and assess subsequent schedule and cost effect if any.

26.7.6 The results of this study would be discussed mutually to enable Owner /
Consultant to give a final decision whether Contractor should proceed with the
Change Order or not, in the best interest of the Project.

26.7.7 If Owner/Consultants representative accepts the change order in writing then
Contractor shall proceed the work stipulated in the Change order. Time worked
by all workmen employed and a statement showing the description and
quantity of all materials and plant utilized for extra work shall be submitted to
Owner / Consultant. The Owner / Consultant’s representative shall sign and
return to the Contactor the statement, as agreed. At the end of each month the
Contractor shall deliver to the Owner / Consultants representative a priced
statement of the labour, materials and plant used. Whenever any dispute arises
as to cost allocation between the Contractor and the Owner / Consultant, the
voucher shall nevertheless be signed by the Owner / Consultant as a record of
time worked and materials used. List and vouchers so signed will be subject of




negotiations between the Owner / Consultant and the Contractor regarding their
cost allocation.

26.7.8 In case, mutual agreement as above that is whether Project Requirement
constitutes a . change order or not, reached, then Contractor, in the interest of
the project, shall take up the implementation of the work, if advised in writing
to do so by Owner / Consultants representative pending settlement between the
two parties to the effect whether the Project Requirement constitutes a change
order or not as per the terms and conditions of Contract Documents.

26.7.9 The time and cost effect in such a case shall be mutually verified for the
purpose of record. Should it be established that the said work constitutes a
Change Order, the same shall be compensated taking into account the records
kept and in accordance with the contract.

26.7.10Should the amount of Extra Work / Change Order, if any, which the
Contractor may be required to perform by the Owner / Consultant, fairly
entitles the Contractor to extensions of time beyond the scheduled completion
date for completion of either the whole of the work or for such Extra Work
only the Owner/ Consultant and the Contractor shall mutually discuss and
decide the extension of time, if any to be granted to the Contractor.

27.0 CONSTRUCTION EQUIPMENT AND ORGANIZATION
27.1 CONSTRUCTION EQUIPMENT:

27.1.1 The Contractor shall without prejudice to his overall responsibility to execute
and complete the work as per specifications and time schedule, progressively
deploy construction equipments and tools & tackles and shall augment the
same as decided by the Engineer-in-Charge depending on the exigencies of the
work so as to complete all works within the contracted time schedule and
without any additional cost to Employer. No construction equipment shall be
supplied by the Employer. Minimum construction equipments for individual
part as specified in the Bidding Document at Annexure-8 to SCC.

27.1.2 The Employer/Consultant shall not supply any Construction Equipment.
27.2 SITE ORGANIZATION

27.1.7 Subject to the provisions in the contract document and without prejudice to
Contractor’s liabilities and responsibilities to provide adequate qualified
skilled, semi skilled and unskilled personnel on the work, contractor shall
deploy supervisory personnel as specified in this SCC and augment the same as
decided by the Engineer-in-Charge depending upon the site requirement & the
exigencies of work soas to complete all works within the contracted time




schedule and without any additional cost to Employer.

Qualification and experience of Key Supervisory Personnel to be deployed for
this work as given in bid document. Contractor shall submit bio-data of Key
Supervisory Personnel meeting the requirement as given in bid document will
be reviewed and approved by Engineer-in charge

Bidder shall meet the requirement regarding deployment of minimum
manpower for individual Parts/Priority as specified in the bidding document as
per Annexure-9 to SCC. Bidder shall also submit their compliance for
deployment of manpower along with the bid. Qualification and Experience of
key construction personnel shall be as mentioned in Scope of work.

27.3 Schedule of Labour & Equipment Rates

27.3.1 Hiring / Recovery Rate for Deployment of Manpower attached as Annexure-
10 to SCC shall be used for analyzing rates for extra items and recovery for
non- deployment of manpower.

27.3.2 Equipment Hiring / Recovery Rates attached as Annexure-11 to SCC shall be
used for analyzing rates for extra items and recovery for non-deployment of
equipment.

28.0 DELETED

29.0 GENERAL GUIDELINES DURING AND BEFORE ERECTION

29.1 INSTALLATION/ERECTION OF UPS SYSTEM

29.1.1 All the installation/erection shall be carried out by suitable capacity equipments
& machines with all applicable safety measures. The contractor shall arrange
for all equipments & machines of suitable capacity required for
installation/erection of UPS system materials & equipments and contract price
deemed to be included for the same in respective items without any liability on
the part of Employer/Consultant.

29.1.2 Bidder shall submit erection & installation procedures for UPS system,
schemes, drawings & documents.

30.0 CONSTRUCTION RIGHT -OF -USE AND PERMITS:

30.1 The Owner shall provide to the Contractor free of cost the construction right- of-
use for the terminal work and permissions and permits (if any) necessary to
install UPS system, cables etc as governed by clauses defined elsewhere in the
bidding document.
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The contractor shall at his own cost and initiative shall obtain all other
permissions, permits, agreements and licenses necessary for the installation &
performance of the work shall be obtained by the Contractor at his own cost
and initiative. In so far as any such permission, permit or license required for
the performance of the work by the contractor can only be granted at the
request or recommendation of the Owner/Consultant, the Owner shall at the
request of the Contractor, provide recommendatory letters to the contractor to
obtain or procure the same. The contractor shall not, however, be entitled to
any additional compensation over and above contracted rates of services for
any hardship or increased cost caused by any idleness, suspension or disruption
of work or any other account whatsoever as a result of the inability of the
contractor to obtain the permission(s), permit(s), license(s) aforesaid to match
with the progress of the work nor shall the same constitute a ground for
extension of time.

The Owner / Consultant does not warrant that the right-of-use shall be suitable
at all locations for use and/or movement of vessels and mechanical and other
equipment of the Contractor, and the Contractor shall be responsible at his
own cost and initiative to innovate at site and adopt suitable means to perform
the work in any particular circumstances as may be encountered. The
Contractor shall not be entitled to any compensation beyond the price of
services for any hardship or increased cost caused by the pipeline being routed
in the tidal zone or adjacent to or across any pipeline, highway, road, dyke,
lake, river, stream, land and other water channel or course, swamp or mash,
telephones, telegraph and electric power lines, cables, poles and wires, sewers,
drains, embankments, cliffs or other obstacles whatsoever which may be
physically or otherwise, in any manner restrict or limit the use of Contractor's
vessels, machinery or equipment or necessitate additional precautions and/or
works to lay the pipeline or necessitate the use of special methods of
construction and/or employment of  manual processes,  all such
contingencies and restrictive features being deemed to have been recognized by
the contractor and provided for in the price of services.

The contractor shall notify the Employer/Consultant the probable date of
commencement of work at site at least two (2) weeks in advance to enable the
Employer/Consultant to arrange handing over of the site on the date requested.
Should contractor fail in such notification, the Employer/Consultant shall not
be liable for any claim by Contractor, of whatsoever nature, for delay in the
availability of a site.

The Employer shall endeavor to procure the right-of-use for the entire pipeline
in advance of the commencement of the work by the Contractor for the
construction of the pipeline. Should, however, this not be possible, the
Contractor shall commence work in respect of the section or sections of the
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pipelines for which the right-of-use has, for the time being, been acquired. If
necessary, because of any problem or difficulty concerning the right-of-use, or
the procurement thereof in any section or sections due to the existence of any
unforeseen or force majeure conditions covering at any location/section or
sections of the pipeline right-of-use, the Contractor shall within the scope of
the work and without entitlement to additional compensation therefore
forthwith proceed to the next possible point of its continuance, in respect of
which right-of-use exists and/or in which the construction work can be
continued, and shall move in the opposite direction, if necessary.

The Employer shall likewise endeavour to procure the permits/licenses
required to be procured by the Employer under the contract sufficiently in
advance to enable the contractor to continue movement of the spread in the
same direction. Should, however, for any cause such permission/license not be
available in time to match the progress of the work, the Contractor shall
forthwith within the scope of work and without entitlement to additional
compensation therefore forthwith proceed with the work at the next
possible point of its continuance, including movement of the spread in the
opposite direction, if necessary.

Owner shall acquire the Right of Use for laying pipeline under P&MP Act.
1962 & copy of the 3(1) & 6(1) Gazette notifications under the said alongwith
the related documents shall be handed over to the contractor & ROU shall
deemed be handed over to the contractor for carrying out the further activities.
Owner shall also issue cadastral maps for accurate marking of fields for
opening of ROU. Contractor shall deploy specialized manpower to survey &
mark the ROU for verification of fields. Contractor shall also deploy his
representative in the Panchnama team of the owner. The crop / land
compensations as applicable as per the PMP Act. shall be arranged by owner
progressively. Contractor shall also deploy their lisioning person alongwith
owner representative to coordinate with the farmers / land owners for all ROU
related issues / hindrances during the opening & construction phase of ROU.
Contractor may seek the help of local authorities in case of unlawful
hindrances. Contractor shall also deploy adequate equipments and manpower
to open the ROU and shall keep the equipments in ready conditions to open
ROU during the Panchnama or as & when directed by owner. All such
contingencies and restrictive features being deemed to have recognized by the
contractor and provided for in the price of services without entitlement to
additional compensation whatsoever.

Contractor is required to maintain a hindrance register. All hindrances
encountered in the execution needs to be logged in this register and shall be
jointly signed.
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MEASUREMENT OF WORKS

In addition to the provisions of relevant clause of GCC and associated
provisions thereof, the provisions of Annexure-4 to SCC shall also apply.

TERMS OF PAYMENT

Basis and Terms of Payment for making “on Account payment” shall be as set
out in Annexure-5 to SCC.

STATUTORY APPROVALS

Owner shall obtain general in-principle permissions from concerned
authorities, if any having jurisdiction over the site area as necessary for
construction activities. However, for some of the permissions, if not available,
Contractor shall do the follow up with the concerned authorities to get the
permissions to execute the job in time. However, all the statutory payment
required for such permissions shall be reimbursed by Employer at actuals.

The Contractor shall arrange the inspection of the works by the authorities and
necessary co-ordination and liaison work in this respect shall be the
responsibility of the contractor. However statutory fees paid, if any, for all
inspections and approvals by such authorities shall be reimbursed at actual by
the Employer/Consultant to the contractor on production of documentary
evidence.

Any change/ addition required to be made to meet the requirements of the
statutory authorities shall be carried out by the contractor free of charge. The
inspection and acceptance of the work by statutory authorities shall however,
not absolve the contractor from any of his responsibilities under this contract.

TESTS AND INSPECTION

The Contractor shall carry out the various tests as enumerated in the technical
specifications of this bid document and the technical documents that will be
furnished to him during the performance of the work.

All the tests either on the field or at outside laboratories concerning the
execution of the work and supply of materials by the Contractor shall be
carried out by Contractor at his own cost.

The work is subject to inspection at all times by the Engineer-in-Charge. The
contractor shall carry out all instructions given during inspection and shall
ensure that the work is being carried out according to the technical
specifications of this bid document, the technical documents and the relevant
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codes of practice will be furnished to him during the performance of the work.

The Contractor shall provide for purposes of inspection access ladders, lighting
and necessary instruments at his own cost.

Any work not conforming to execution drawings, specifications or codes and
approved methodology / scheme shall be rejected forthwith and the Contractor
shall carryout the rectifications at his own cost.

All results of inspection and tests will be recorded in the inspection reports,
Performa of which will be approved by the Engineer-in-Charge. These reports
shall form part of the completion documents.

For materials supplied by Employer/Consultant, Contractor shall carryout the
tests, if required by the Engineer-in-Charge, and the Employer/Consultant shall
reimburse the cost of such tests at actual to the Contractor on production of
documentary evidence.

Statutory fees paid to IBR authorities and for repeat tests and inspection due to
failures, repairs etc. such reasons attributable to the Contractor shall be borne
by the Contractor.

Inspection and acceptance of work shall not relieve the Contractor from any of
his responsibilities under this Contract.

INSPECTION OF SUPPLY ITEMS

All inspection and tests on bought out items shall be made as per the
specifications forming part of this contract. Various stages of inspection and
testing shall be identified after receipt of Quality Assurance Programme from
the Contractor/ Manufacturer.

Inspection calls shall be given for associations of Owner/Consultant’s
representative as per mutually agreed programme in prescribed Performa with
15 days margin, giving details of equipment and attaching relevant test
certificates and internal inspection report of the Contractor. All drawings,
General Arrangement and other contract drawings, specifications, catalogues
etc. pertaining to equipment offered for inspection shall be got approved from
Owner /Consultant and copies shall be made available to Owner /Consultant
before hand for undertaking inspection.

The contractor shall ensure full and free access to the inspection Engineer of
Owner /Consultant at the Contractor’s or their sub-contractor’s premises  at
any time during contract  period to facilitate him to carry out inspection and
testing assignments.
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The contractor/ sub-contractor shall provide all instruments, tools, necessary
testing and other inspection facilities to inspection engineer of Owner
/Consultant free of cost for carrying out inspection.

Where facilities for testing do not exist in the Contractor’s/ sub-contractor’s
laboratories, samples and test pieces shall be drawn by the Contractor/ Sub-
Contractor in presence of Inspection Engineer of a Owner /Consultant and duly
sealed by the later and sent for testing in Government approved Test House or
any other testing laboratories approved by the Inspection Engineer at the
Contractor’s cost.

EINAL INSPECTION

After completion of all tests as per specification the whole work will be subject
to a final inspection to ensure that job has been completed as per requirement.
If any defects noticed in the work attributable to Contractor, the Contractor at
his own cost shall attend these, as and when the Owner /Consultant brings them
to his notice. The Owner /Consultant shall have the right to have these defects
rectified at the risk and cost of the contractor if he fails to attend to these
defects immediately.

COMPENSATION FOR EXTENDED STAY
Please refer clause no. 33 of ITB.
COMPUTERIZED CONTRACTORS BILLING SYSTEM

Without prejudice to stipulation in General Conditions of Contract, Contractor
should follow following billing system.

The bills will be prepared by the contractors on their own PCs as per the
standard formats and codification scheme proposed by IGGL/VCS. The
contractors will be provided with data entry software to capture the relevant
billing data for subsequent processing. Contractors will submit these data to
IGGL/VCS in an electronic media along with the hard copy of the bill, necessary
enclosures and documents. The contractor will also ensure the correctness and
consistency of data so entered with the hard copy of the bill submitted for
payment.

Employer/Consultant will utilize these data for processing and verification of
the Contractor's bill and payment.”

TEMPORARY WORKS
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All Temporary and ancillary works, enabling works connected with the work,
including all works which are required for the safety of the existing
installation of Owner such as barrication of existing facilities tec. And as
detailed in bid document shall be responsibility of the Contractor and  the
price  shall be responsibility of the Contractor and the price quoted by them
shall be deemed to have included the cost of such works which shall be
removed by the contractor at his cost, immediately after completion of his
work.

DELETED

QUALITY ASSURANCE /QUALITY CONTROL

Bidder shall include in his offer the Quality Assurance Programme containing
the overall quality management and procedures, which is required to
be adhered to during the execution of contract. After the award of the contract
detailed quality assurance programme shall be prepared by the contractor for
the execution of contract for various works, which will be mutually discussed
and agreed to.

The Contractor shall establish document and maintain an effective quality
assurance system outlined in recognized codes.

Quality Assurance System plans/procedures of the Contractor shall be
furnished in the form of a QA manual. This document should cover details of
the personnel responsible for the Quality Assurance, plans or procedures to be
followed for quality control in respect of Engineering, Procurement, Supply,
Installation, Testing and Commissioning. The quality assurance system should
indicate organizational approach for quality control and quality assurance of
the construction activities, at all stages of work at site as well as at
manufacture's works and dispatch of materials.

The Employer/Consultant/Consultant or their representative shall reserve the
right to Inspect / witness, review any or all stages of work at shop/site as
deemed necessary for quality assurance.

The contractor has to ensure the deployment of Quality Assurance and Quality
Control Engineer(s) depending upon the quantum of work. This QA/QC group
shall be fully responsible to carry out the work as per standards and all code
requirements. In case Engineer-in-Charge feels that Contractor's QA/QC
Engineer(s) are incompetent or insufficient, contractor has to deploy other
experienced Engineer(s) as per site requirement and to the full satisfaction of
Engineer-In-Charge.

In case contractor fails to follow the instructions of Engineer-in-charge with
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respect to above clauses, next payment due to him shall not be released unless
until he complies with the instructions to the full satisfaction of Engineer-in-
charge.

The Contractor shall adhere to the quality assurance system as described in the
Bidding Document.

HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT

The Contractor, during entire duration of the Contract, shall adhere to HSE
requirement as per spec. enclosed in the bidding document as Annexure-7 to
SCC.

SITE CLEANING

The Contractor shall clean and keep clean the work site from time to time to
the satisfaction of the Engineer-in-Charge for easy access to work site and to
ensure safe passage, movement and working.

If the work involves dismantling of any existing structure in whole or part, care
shall be taken to limit the dismantling up to the exact point and/or lines as
directed by the Engineer-in-Charge and any damage caused to the
existing structure beyond the said line or point shall be repaired and restored to
the original condition at the Contractor's cost and risks to the satisfaction of the
Engineer-in-Charge, whose decision shall be final and binding upon the
Contractor.

The Contractor shall be the custodian of the dismantled materials till the
Engineer-in-Charge takes charge thereof.

The Contractor shall dispose off the unserviceable materials, debris etc. to any
area as decided by the Engineer-in-Charge.

The Contractor shall sort out, clear and stack the serviceable materials obtained
from the dismantling/renewal at places as directed by the Engineer-in-Charge.

No extra payment shall be paid on this account.
COMPLETION DOCUMENTS

Notwithstanding the provisions contained in standard specification, upon
completion of work, the Contractor shall complete all of the related drawings
and documents to the "AS BUILT" stage (including all vendor / sub-vendor
drawings for bought out items), all Free-Issue-Material (FIM) documents and
provide the Owner/Consultant, the following:
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(i) One complete bound set of all original documents as mentioned but not
limited to documents listed elsewhere in the bid document.

(i)  Three complete bound sets of documents as mentioned at (i) above,
in original size and in 3 (three) CD-ROMIDVD.

(ili)  Three complete bound sets of Contractor's specification including design
calculations.

(iv)  Inspection & test reports.

(v)  Three sets of all raw data collected / generated for and during execution
of the entire job as specified in documents requirement.
(vi)  Three sets of Closure report.

Completion Documents

The following documents shall be submitted in hard binder by the
CONTRACTOR in 3 (Three) sets, as a part of completion documents:

i) System design package.

ii) Test documents & drawings for bought out items.

iii) Guarantee & warrantee certificates.

V) All approved design & detail engineering documents, procedures and

data sheets.
V) Pre-commissioning/ Commissioning checklist.
Vi) Installation, testing & commissioning reports of UPS system.

vii) Complete operation & maintenance manual for UPS System

viii)  All other requirements as specified in the respective specifications.

iX) As built drawings.

X) Any other drawing/document/report specified elsewhere in the bidding
document and required by the engineer Incharge.

The Contractor shall be eligible to apply for issue of completion

certificate after submission of completion documents as mentioned

above.

COORDINATION WITH OTHER AGENCIES

Work shall be carried out in such a manner that the work of other agencies
operating at the site is not hampered due to any action of the Contractor. Proper
coordination with other agencies will be Contractors responsibility. In case of
any dispute, the decision of Engineer-in-Charge shall be final and binding on
the Contractor.

SETTLEMENT OF DISPUTE BETWEEN TWO PSU’s — DELTED

UNDERGROUND AND OVERHEAD STRUCTURES- DELETED
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TEST CERTIFICATES

Bidder shall be required to submit recent test certificates for the material being
used in works room the recognised laboratories. These certificates should
indicate all properties of the materials as required in relevant IS
Standards or International Standards.

Contractor shall also submit the test certificate with every batch of material
supplied which will be approved by Engineer-in-Charge. No secured advance
will be given for the materials not having test certificate. In case any test is to
be carried out, the same shall be got done in the approved laboratory at the cost
of contractor.

ROYALTY

Contractor's quoted rate should include the royalty on different applicable
items as per the prevailing Government rates. In case, Employer/Consultant is
able to obtain the exemption of Royalty from the State Government, the
contractor shall pass on the same to Owner/Consultant for all the items
involving Royalty.

DELETED
SITE FACILITIES FOR WORKMEN

Following facilities are to be ensured at all work places where workmen are
deployed/engaged by contractor.

) Arrangement of first aid

i) Arrangement for clean drinking water.

iii)  Toilets

iv)  Canteen where tea & snacks are available

V) Arrangement of Personal protective equipments & safety items.

EXECUTION OF ELECTRICAL WORKS

The Contractor shall engage an approved electrical agency for execution of
electrical works, holding valid electrical contractor licence. In case contractor
himself executes electrical works then he shall arrange valid electrical
contractor licence before start of electrical works at site. Notwithstanding,
contractor shall adhere to all the safety standard as included in bidding
document.

ARBITRATION — DELETED
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MAKE OF MATERIALS

The materials required to be supplied by the contractor under this contract shall
be procured only from Employer/Consultant approved vendors. Where the
makes of materials are not indicated in the Bidding document contractor shall
furnish the details of makes and shall obtain prior approval of Engineer-in-
Charge of vendors/sub-vendors before placing order.

ADDITIONAL WORKS/ EXTRA WORKS

Employer/Consultant reserves their right to execute any additional works/ extra
works, during the execution of work, either by themselves or by appointing any
other agency, even though such works are incidental to and necessary for the
completion of works awarded to the Contractor. In the event of such decisions
taken by Employer/Consultant Contractor is required to extend necessary
cooperation, and act as per the instructions of Engineer-in-Charge.

RESPONSIBILITY OF CONTRACTOR

It shall be the responsibility of the Contractor to obtain the approval for any
revision and/or modifications decided by the Contractor from the
Employer/Consultant/ Engineer-in-charge before implementation. Also such
revisions and/or  modifications if accepted/ approved by the
Employer/Consultant/Engineer-in-charge shall be carried out at no extra cost to
the Employer/Consultant. Any changes required during and/or after approval
for detailed construction drawings due to functional requirements or for
efficient running of system keeping the basic parameters unchanged and which
has not been indicated by the Contractor in the data/drawings furnished along
with the offer will be carried out by the Contractor at no extra cost to the
Employer/Consultant.

All expenses towards mobilisation at site and demobilisation including
bringing in equipment, clearing the site etc. shall be deemed to be included in
the prices quoted and no separate payments on account of such expenses shall
be entertained.

It shall be entirely the Contractor's responsibility to provide, operate and
maintain all necessary construction equipments, scaffoldings and safety
gadgets, cranes and other lifting tackles, tools and appliances to perform the
work in a workman like and efficient manner and complete all the jobs as per
time schedules.

Void

The procurement and supply in sequence and at the appropriate time of all




57.0

58.0

59.0

59.1

60.0

60.1

materials and consumables shall be entirely the Contractor's responsibility and
his rates for execution of work will be inclusive of supply of all these items.

CHECKING OF LEVELS - DELETED

ABNORMALLY HIGH RATED ITEMS (AHR ITEMS)

Please refer clause no.41 of ITB, Vol I.
BANK GUARANTEES

The provision relating to submission of Bank Guarantee from any Nationalized
Bank wherever appearing in above documents stand replaced by the following:

Bank guarantees towards Bid Security from any Indian scheduled bank or a
branch of an International bank situated in India and registered with Reserve
Bank of India as scheduled foreign bank in case of Indian bidder and from any
reputed International Bank or Indian scheduled bank in case of foreign bidder,
may be accepted. However, other than the Nationalized Indian Banks, the
banks whose BGs are furnished, must be commercial banks having net worth in
excess of Rs.1000 Million and a declaration to this effect should be made by
such commercial bank either in the bank guarantee itself or separately on a
letter head.

Similarly, bank guarantees towards Performance and Advance Payments may
be accepted from any Indian scheduled bank or a branch of an International
bank situated in India and registered with Reserve Bank of India as scheduled
foreign bank in case of Indian bidder as well as foreign bidder. However, other
than the Nationalised Indian Banks, the banks whose BGs are furnished, must
be commercial banks having net worth in excess of Rs.1000 Million and a
declaration to this effect should be made by such commercial bank either in the
bank guarantee itself or separately on a letter head.

BUILDING AND OTHER CONSTRUCTION WORKER’S ACT

In order to govern welfare and working conditions of labourers engaged in
construction activities, the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service “RE &CS”) Act, 1996
came into force. RE&CS Act’1996 is applicable in respect of building and
other construction work. Wherever applicable, The SUB-CONTRACTOR shall
strictly comply with the following provisions pertaining to RE &CS Act’1996.

a. The SUB-CONTRACTOR must be registered with the concerned
authorities under the Building and Other Construction Workers’
(RE&CS) Act, 1996 or in case of non-registration; the SUB-
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CONTRACTOR should obtain registration within one month of the
award of contract.

b. The SUB-CONTRACTOR shall be responsible to comply with all
provisions of the Building and Other Construction Workers’ (RE&CS)
Act, 1996, the Building and Other Construction Workers’ Welfare Cess
Act, 1996, the Building and other Construction Workers’ (RE&CS)
Rules, 1998 and the Building and Other Construction Workers Welfare
Cess Rules, 1998.

c. Cess as per the prevailing rate, shall be deducted at source from bills of
the SUB-CONTRACTOR by the engineer-in-Charge of the contract and
remitted to the “Secretary, Building and Other Construction Workers
Welfare Board” of the concerned State. The SUB-CONTRACTOR shall
be responsible to submit final assessment return of the cess amount to
the assessing officer after adjusting the cess deducted at source.

DELETED

SINGLE POINT RESPONSIBILITY

The entire work as per scope of work covered under this contract shall be
awarded on single point responsibility basis.

INSURANCES IN INDIA

In addition to the insurance covers specified in the General Conditions of
Contract to be obtained and maintained by the Contractor, Contractor shall at
his own expense arrange, secure and maintain insurance with reputable
insurance companies to the satisfaction of the Employer/Consultant as may be
necessary and to its full value for all such amounts to protect the works in
progress from time to time and the interest of Employer/Consultant against all
risks as detailed herein. The form and the limit of such insurance as defined
herein together with the under writer works thereof in each case should be as
acceptable to the Employer/Consultant. However, irrespective of work
acceptance, the responsibility to maintain adequate insurance coverage at all
times during the period of Contract shall be that of Contractor alone.
Contractor’s failure in this regard shall not relieve him of any of his
responsibilities and obligations under Contractor.

Any loss or damage to the equipment during ocean transportation, port/custom
clearance, inland and port handling, inland transportation, storage, erection and
commissioning till such time the Work is taken over by Employer/Consultant,
shall be to the account of Contractor. Contractor shall be responsible for
preferring of all claims and make good for the damage or loss by way of repairs
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and/or replacement of the parts of the Work damaged or lost. Contractor shall
provide the Employer/Consultant with a copy of all insurance policies and
documents taken out by him in pursuance of the Contract. Such copies of
documents shall be submitted to the Employer/Consultant immediately upon
the Contractor having taken such insurance coverage. Contractor shall also
inform the Employer/Consultant at least 60 (Sixty) days in advance regarding
the expiry cancellation and/or changes in any of such documents and ensure
revalidation/renewal etc., as may be necessary well in time.

Statutory clearances, if any, in respect of foreign supply required for the
purpose of replacement of equipment lost in transit and/or during erection, shall
be made available by the Employer/Consultant. Contractor shall, however, be
responsible for obtaining requisite licenses, port clearances and other
formalities relating to such import. The risks that are to be covered under the
insurance shall include, but not be limited to the loss or damage in handling,
transit, theft, pilferage, riot, civil commotion, weather conditions, accidents of
all kinds, fire, war risk (during ocean transportation only) etc. The scope of
such insurance shall cover the entire value of supplies of equipments, plants
and materials to be imported from time to time.

All costs on account of insurance liabilities covered under this Contract will be
to Contractor’s account and will be included in Contract Price. However, the
Employer/Consultant may from time to time, during the currency of the
Contract, ask the Contractor in writing to limit the insurance coverage risk and
in such a case, the parties to the Contract will agree for a mutual settlement, for
reduction in Value of Contract to the extent of reduced premium amounts.

Contractor as far as possible shall cover insurance with Indian Insurance
Companies, including marine Insurance during ocean transportation.

DELETED
SPARES

Contractor shall procure and supply all spare parts required during
commissioning of the various items / materials supplied by him as enumerated
in the Bidding Document. The quoted lump-sum prices shall be deemed to
have been inclusive of all such provision of commissioning spares, required till
commissioning of such items. Contractor shall make available all the
commissioning spares required at site at least 4 (four) weeks before start of
commissioning. However, listed spares not used during commissioning shall be
handed over to Employer at their designated place. Contractor shall also supply
commissioning spares not listed but required during commissioning within the
contracted price.
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In addition to above, special tools & tackles required, if any, for operation &
maintenance shall also be supplied by the Contractor and the quoted prices
shall be deemed to have been inclusive of all such provisions.

BONUS FOR EARLY COMPLETION

The Clause 27.3 of GCC for Bonus for early completion shall not be applicable
in this Contract.

CLEARANCE OF SITE ON COMPLETION

Upon the issue of the taking-over certificate the Contractor shall clear away
and remove from the part of the site to which such taking over certificate
relates all Contractors equipment, surplus material, rubbish and temporary
work of every kind and leave such part of the site and works clean and in a
workmanlike condition to the satisfaction of the Engineer-in-Charge. Provided
that the Contractor shall be entitled to retain on site, until the end of the defects
liability period, such material, Contractors equipment and temporary works as
are required by him for the purpose of fulfilling his obligations during the
defect liability period.

PRICE REDUCTION SCHEDULE

The Contract/order value shall exclude taxes & duties reimbursed by IGGL for
the purpose Price reduction schedule. The Price reduction schedule indicated at
cl. No.27 of GCC shall stand modified the above extent.

STORAGE FACILITIES

The Contractor shall maintain wherever required an air-conditioned room for
the storage of the instruments as well as for calibration and testing of the
instruments at his own cost. The contractor shall provide these facilities with in
the quoted price.

DELETED
DELETED

DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES
OF MAIN CONTRACTOR

"Normally, the payment is to be made to vendor/ contractor only as per
provision of contract. During execution, in case of financial constraints, IGGL
may make direct payment to their sub-vendor/ supporting agencies as an
exception from the amounts due to the vendors/ contractors from any of their
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bills under process upon certification by EIC subject to receipt of such request
from the vendor/ contractor. Further, the request for direct payments to the sub-
vendor/ sub-contractor shall be considered in performance evaluation of such
vendor/ contractor. "

SUB-LETTING OF WORKS

"Pursuant to Clause No. 37 of GCC-Works:

The contractor shall not, save with previous consent in writing of the Engineer-
in-charge, sublet, transfer or assign the contract or any part thereof or interest
therein or benefit or advantage thereof in any  manner  whatsoever.
Provided, nevertheless, that any such consent shall not relieve the contractor
from any obligation, duty or responsibility under the contract. However,
subletting of WHOLE WORKS is prohibited. Vendor/ Contractor shall submit
undertaking to this effect along with each invoice/ bill."

JOINTS MEASUREMENT OF WORK EXECUTED, BILLING,
INVOICE AND PAYMENTS.

Measurement shall be recorded as per the methods of measurement spelt out in
Specification/Contract Documents. The PMC/IGGL site engineer/DGM/CM
will check the measurement as recorded in the Measurement Books/Bills

CONTRACTOR TO ENGAGE CONTRACT MANPOWER
BELONGING TO SCHEDULE CASTES AND WEAKER SECTIONS OF
THE SOCIETY

Please refer clause no. 48 of ITB

76.0 WAY BILL / ROAD PERMIT: Shall be issued by Contractor only for
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transportation of free issue material from one state to another.
LOCAL EMPLOYMENT

In order to encourage local employment contractor shall endeavour to deploy
personnel pass-out from local institutes including execution of non-critical
activities through local agencies. However, preference should be given to
engage more unskilled manpower resources locally to boost local employment.

LOCAL SKILL DEVELOPMENT

Contractor’s scope shall also include to provide/ conduct a training program to
develop/ enhance skill of local people in association with local technical
(Diploma/ IT1) Institute through their skilled manpower (i.e. Forman, Welder
Grinder, Fitter, NDT Experts etc.) as a part of Govt. of India’s ambitious Skill
Development Program.
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COMPLETION CERTIFICATE

"Engineer-in-charges against the contract shall be RCM of PMC, however, the
completion certificate shall be issued by IGGL. The provisions of GCC are
modified to this extent.”

PRADHAN MANTRI SURAKSHA BIMA YOJANA (PMSBY) AND
PRADHAN MANTRI JEEVAN JYOTI BIMA YOJANA (PMJJBY)

Contractor shall ensure that all its personnel deployed under this contract have
obtained additional insurance coverage under the Pradhan Mantri Suraksha
Bima Yojana (PMSBY) and Pradhan Mantri Jeevan Jyoti Bima Yojana
(PMJJBY) through the participating banks and submit the proof of such
insurance coverage to the satisfaction of IGGL. The cost of the insurance
premium amount for both the above schemes shall be borne by the contractor
giving evidence/proof to IGGL in this respect and Contractor shall suitably
consider the same in their bid.

Both the schemes are to be regulated continuously on yearly basis and the same
should be renewed on each successive relevant date in subsequent years.

81.0 THRID PARTY INSPECTION AGENCY (TPIA):

The Agencies for Third Party Inspection (wherever applicable) in this tender
shall be as per Third Party Inspection Agency (TPIA) List is attached as
Annexure 13 to SCC.

However, It is to be noted by bidder(s) that Third Party Inspection Agency
(TPIA) List as per Annexure 13 to SCC is subject to amendment by IGGL / VCS
from time to time.

The bidder(s) to consider the Third Party Inspection Agency (TPIA) List as and when
intimated by IGGL / VCS. The latest Third Party Inspection Agency (TPIA) List shall
supersede the list as mentioned in SCC.
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SCOPE OF WORK

(ANNEXURE-1 TO SPECIAL CONDITIONS OF CONTRACT)
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SCOPE OF WORK

Scope of work shall be as detailed in Scope of work, Technical

Specifications, Schedule ofRates & various other parts of this Bidding
Document.




SCOPE OF SUPPLY
(ANNEXURE-2 TO SPECIAL CONDITIONS OF
CONTRACT)
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ANNEXURE-6 TO SCC

SCOPE OF SUPPLY

Owner’s Scope of Supply-Nil
Contractor’s Scope of Supply

All materials required for successful completion of works in all respects shall
be supplied by the Contractor and the cost of such supply shall be deemed to
have been included in the quoted price without any additional liability on the
part of Owner.




TIME SCHEDULE

(ANNEXURE-3 TO SPECIAL CONDITIONS OF CONTRACT)




ANNEXURE-8 TO SCC

IIME SCHEDULE

Design, engineering, testing & supply of
all items of UPS power system as defined
in bid document in all respect on FOT site
(at Bidder’s hired designated stores) from
the date of written intimation from
Client/PMC.

Total Time Schedule for entire work
shall be Six (6) Months.

The written intimation will be issued
within 12 months from the date of
FAX of Acceptance (FOA).

Completion period for installation/
Erection, Testing, Pre-commissioning &
Commissioning including site acceptance
test and handing over of system from the
date of written intimation from
Client/PMC

04 Months from
Owner/Consultant.

Intimation by

The written intimation will be issued
within 18 months from the date of
FAX of Acceptance (FOA)

Note:

1. The time of completion as mentioned above is for the total scope of work as mentioned in
the bidding document and includes the mobilization period.

The completion schedule mentioned above shall be reckoned from the date of written
intimation from Client/PMC for Design, Engineering, supply & Delivery of UPS
system at Site.

The completion period for installation, Erection, Testing, Pre-commissioning /
Commissioning including site acceptance test and handling over of UPS system shall be
from the date of written intimation from Client/PMC to start of UPS Installation activity.

(STAMP & SIGNATURE OF BIDDER)




MEASUREMENT OF WORK

(ANNEXURE-4 TO SPECIAL CONDITIONS OF CONTRACT)
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ANNEXURE-10TO

MEASUREMENT OF WORK

GENERAL

The mode of measurement shall be as mentioned in relevant standard specification
incorporated in the Bidding Document. Any other mode of measurements not
covered in above specifications shall be followed in accordance with relevant BIS
codes/ Schedule of Rates/ Specifications etc. and/ or as decided by Engineer-in-
charge.

Payment will be made on the basis of joint measurements taken by Contractor and
certified by Engineer-in-charge. Measurement shall be based on “Approved for
Construction” drawings, to be the extent that the work conforms to the drawings and
details are adequate.

Wherever work is executed based on instructions of Engineer-in-charge or details
are not adequate in the drawings, physical measurements shall be taken by
Contractor in the presenceof Engineer-in-charge.

No other payment either for temporary works connected with this Contractor for
any other item such as weld, shims, packing plates etc. shall be made. Such items
shall be deemed to have been included for in the rates quoted.

Measurement will be made for various items under schedule of rates on the
following basis asindicated in the unit column.

i) Weight : MT or Kg
ii) Length : M (Meter)
iii) Number : No.

iv) Volume : Cu.M

V) Area : Sgq.M

vi) Spare : Set

All measurements shall be in metric system. All the works in progress will be
jointly measured by the representative of the Engineer-in-charge and the contractor's
authorised agent progressively. Such measurements will be either recorded/typed by
the contractor in the numbered measurement sheets to be supplied by Engineer-in-
Charge / Owner or computerized by Contractor themselves. The measurements shall
be signed in token of acceptance by the contractor or his authorized representative.
The contractor shall submit the bill in the approved performa in quintriplicate to the
Engineer-in-Charge of the work.




TERMS OF PAYMENT

(ANNEXURE-5 TO SPECIAL CONDITIONS OF CONTRACT)




ANNEXURE-12TO

REVISED TERMS OF PAYMENT

1.0 PAYMENT TERMS

1.1 Supply of UPS system -
1. 5% on completion of submission of Design Package and approval of the same.
2. 75% on receipt of material at site and acceptance thereof.
i LR or GR (original)
ii.  Packing List.

iii.  Inspection release note by Purchaser/Consultant.
iv.  Dispatch instructions/clearance by purchaser/consultant.

V. Proof of customs clearance including payment of customs duty for
imports permitted in the Contract, if applicable.

vi.  Receipt and acceptance of all material designated store at site on
submission of Goods Receipt Voucher (GRV) & Certificate for receipt of
all Goods as per PO issued by Purchaser/Consultant/ Engineer — in -
Charge (EIC) at site.

vii.  The material shall be checked as per the packing list of the vendor
without opening of the boxes for physical verification (must be verified
jointly by Purchaser/Consultant).

3. 10% on completion of installation, testing & Commissioning of UPS system at
respective station.

4. 10% on completion of all activities and their acceptance, submission of final
documents and handover of system to Owner and submission of following
documents-

a. Certificate from Owner/ Consultant for successful completion of UPS system.

b. Certificate from Owner/ Consultant for Handing over & taking over (HOTO) of
UPS system.

c. Certificate from Owner / Consultant for receipt of all requisite documents such

as (i) warranty certificate; (ii) as built drawings; (iii) test reports; (iv)
reconciliation statementetc.

d. Certificate from Purchaser confirming validity of performance bank guarantee as
per tender requirement.

1.2 Installation. Testing & Commissioning of UPS system -

121 90% progressively on completion of transportation, installation, testing &
commissioning of UPS system and submission of invoice in triplicate with following
documents:

a. Invoice covering PRS, if applicable

b. Certificate from Owner / Consultant for completion of work as per approved
BillingSchedule.

c. Certificate from Purchaser confirming validity of performance bank guarantee
as pertender requirement.

122 10% on completion of all activities and their acceptance, completion of post
commissioning surveys, submission of final documents, final bill and handover of
UPS system to Owner and submission of following documents.

a. Certificate from Owner/ Consultant for successful completion of UPS system.




ANNEXURE-13TO
Certificate from Owner/ Consultant for Handing over & taking over (HOTO) of
UPS system.
Certificate from Owner / Consultant for receipt of all requisite documents such
as (i) warranty certificate; (ii) as built drawings; (iii) test reports; (iv)
reconciliation statementetc.
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d. Certificate from Purchaser confirming validity of performance bank guarantee
as pertender requirement.

ther items not cover ve or_elsewhere in the tender (For onl |

items &O&M spare’s)

a) Completion supply of individual item of work as per 1 90%
SOR including supplies wherever
involvedon submission of following
documents.

LR or GR (original)
Packing List.
Dispatch instructions/clearance by purchaser/consultant.

Proof of customs clearance including payment of customs duty for imports

permitted in the Contract, if applicable.

5. Receipt and acceptance of all material designated store at site on submission of
Goods Receipt Voucher (GRV) & Certificate for receipt of all Goods as per PO
issuedby Purchaser/Consultant/ Engineer — in -Charge (EIC) at site.

6. The material shall be checked as per the packing list of the vendor without

opening of the boxes for physical verification (must be verified jointly by

Purchaser/Consultant).

eI

b) 10% on completion of all activities and their : 10%
acceptance from owner, submission of final documents,
final bill and acceptance of these by owner thereafter for
successful closure of work order.

Payment terms for extended storage

100% on submission of Bills by Vendor on monthly basis duly certified by Engineer-in-
Charge/Purchaser.

CAMC- Annual Maintenance of the UPS system (Comprehensive Annual
MaintenanceContract-CAMC)

a. The composite rate quoted by vendor for 5 years CAMC period shall be split
year wise in the following percentage for payment purpose

Year 1 : 10% of CAMC cost of 5
yearsYear 2 :15% of CAMC cost of 5
yearsYear 3 :20% of CAMC cost of 5
yearsYear 4 :25% of CAMC cost of 5
yearsYear 5 :30% of CAMC cost of 5
years

b. Quarterly Payments will be made for AMC contracts. Liquidated damages
shall be applicable as per the CAMC clause and summarized below




Slno | Parameter | Scope | Timeline | Penalty
a Faultin To ensure that the UPS Within 2 Penalty of
UPS System isworking properly working Rs 10000/- per day
System and all the instruments/ items daysof will be imposed for
in the UPS Panel are in good reporting delay in execution of
working job.
condition
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6.0

For Lumpsum Items

For all lumpsum items included in schedule of rates, contractor shall furnish price
break-up for quoted lumpsum prices for the approval of Engineer-in-charge.
Payment for such item shall be made accordingly. In this regard decision of
Engineer-in-charge shall be final and binding to the bidder.

Any further breakup of each activity for the payment purpose can be done
depending upon the site situation/requirement and Recommendation by
Engineer — In-Charge andapproval of Construction-In-Charge.

PAYMENT METHODOLOGY

The contractor shall raise invoices on fortnightly basis. Bidder shall enclose all
documents as per check list issued by PMC/IGGL. However, EIC may authorize
payments for bills more frequently i.e. periodicity of less than fortnight, depending
on site requirements.

The payments to the Contractor will be released within a period of 15 days from the
date of receipt of the complete invoice as per the terms and conditions of the
Contract.

IGGL has introduced the computerized Bill Watch system whereby the contractor
will be issued a receipt at the time of the submission of the bills. The contractor can
see the status oftheir bill on IGGL’s website.

Employer will release payment through e-payments only as detailed in the Bidding
Document.

Further break-up of Lumpsum Prices, if deemed necessary for any progressive
payment of individual item may be mutually arrived at between Engineer-in-Charge
and the Contractor.

All payments against running bills are advance against the work and shall not be
taken as finalacceptance of work / measurement carried out till the final bill.

DEDUCTION AT SOURCE

Owner will release the payment after off-setting all dues to the owner payable by the
contract under thecontract. Deduction will be effected at source as per the law in force.
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SCOPE

This specification establishes the Health, safety and Environment (HSE) aspects to be
complied with by the contractor during construction at site.

REFERENCES

This document should be read in conjunction with following.

o General Condition of Contract (GCC)
e Special Condition of Contract (SCC)
e Job Specifications

e Relevant IS codes

e Reporting Formats

RESPONSIBILITY & ORGANISATION

Safety activities at site shall be under control of contractor’s RCM. He shall be responsible
for implementation of HSE provisions. The nominated or designated safety engineer/
officer shall assist and perform day to day HSE work as per his advice.

GENERAL REQUIREMENT

4.1

4.2

4.3

4.4

4.5

4.6

4.7

4.8

4.9

The contractor should follow HSE policy of owner as applicable to construction site.
The contractor shall deploy a full time HSE engineer / officer to coordinate the site.

The HSE officer shall be duly qualified in Industrial Health & Safety management with an
experience of 4 -5 years.

The contractor shall ensure that HSE requirements are clearly understood & faithfully implemented
at all level, at each site.

The contractor shall organize safety awareness programs regularly.

The contractor shall ensure his participation in the every HSE meeting called by owner/owner
representative.

The contractor’s shall conduct daily tool box talk.
The contractor shall submit Monthly HSE reports (Form attached in ANNEXURES).

The contractor shall provide all help and support to the injured person got injury at site during
construction work and arrange compensation as per insurance policy / Act.

The contractor shall adhere consistently to all provisions of HSE. In case of non- compliance or
continuous failure the owner/ owner representative may impose stoppage of work without any cost
time implication to owner. A penalty amount of Rs 1000/- shall be imposed on the contractor for the




4.10

serious HSE violation.

Three times of this penalty may count as a serious violation of contractor in line with HSE. This may
affect to new work assignment/award of contractor.

ACCIDENT, INCIDENT AND NEAR-MISS REPORTING

Accident

Unintended occurrence arising out of and in the course of employment of a person, which
results in to injury with or without damage to plant/equipment/materials.

Incident

means an unplanned and uncontrolled event which results in damage to plant or equipment
or loss of material without causing any injury to persons, like fire, spill, leak, property
damage etc.

Near-miss

An unexpected, unwanted event not causing loss, injury or illness but which under slightly
altered conditions can lead to an accident.

can be defined as “Any event which under slightly un favorable circumstances, may have
resulted in any of the following:

e Injury, fatal or otherwise or ill health to people

e Loss of property, damage to plant or materials

e Damage to the environment

e A business interruption”

Accident, Incident and Near miss reporting form listed in ANNEXURES

HSE REQUIREMENTS AT SITE

6.1

Personnel Protective Equipment’s

The contractors shall provide sufficient numbers of following personal protective
equipment’s (PPEs) to workmen and supervisors/engineers to use them properly at work
site.

Following five numbers of Personnel protective equipment’s are identified as
MANDATORY for all.

e Safety Helmet

e Coverall

e Safety shoes/footwear

o Safety Glasses

e Hand Gloves (as per job requirement)




6.2

6.3

6.4

Other PPEs are depending upon nature of job like
Arc Welding — Welding face shield

Grinding — Grinding face shield

Height work — Full Body harness (above 2 meters)

Ask site supervisor for proper use and selection of protective clothing / equipment for specialized
jobs

Welding

Ensure that welding machine is in order and approved by site engineer.
Ensure that welding cables are in order.

Ensure that welding machine is properly earthed.

Remove all combustible material from welding area to avoid fire
Place a fire extinguisher nearby welding premises.

Ensure welding holder, cable and its lugs in good condition and use only industrial power socket
and plugs (3 Pin) to avoid electricity risk.

Make sure that welding machine is provided with ON/OFF switch and is earthed/grounding.

Do not over load electrical appliances and cable, Shocked pin etc,

Ground the work piece separately from the welding return connection only.

Gas Cutting

Check the cylinder and its valve or leakage and move out any leaking cylinder
immediately.

Ensure that flash back arresters are installed with torch and NRV (Non-return valve)
on the gas cylinders side.

Ensure cylinders in vertical position (Cylinder trolley) and far away from fall of sparks
and hot metal.

Check the regulator and torches that they are inspected prior to every use.

Check for leaks around regulators, hoses/fittings & nozzle with soap solution.

Check the entire hose length if it is cracked or worn out cut that length of hose or replace the
hose.

Check that flash back arrester used for the purpose is of approved make/specification only.

Place a fire extinguisher nearby welding premises.

Grinding Operation

Grinding wheels should be stored in dry place.
After expiry date, grinding wheel must be condemned, broken in to pieces.
Power supply cable of adequate current carrying capacity shall be used and it should

be in good workable condition without abrasions, cuts or puncture in outer insulation.




6.5

6.6

e Socket pin provided at supply end and on/off switch in working condition.

o Proper earthing of the body in case of metallic body.

e  Wheel guard properly fitted in position.

e Machine body without any damage like crack etc.

e Moving part (wheel) must be properly fixed to the machine with the help of spanner.

e Grinding wheel must be of suitable size as per the speed of grinding machine.

e Grinding wheel without manufacturer’s sticker showing size, speed and expiry date
must be condemned.

e Don’t use portable grinding machine as bench grinder.

e Don’t fit over size wheel than recommended size by machine/wheel manufacturer.

e Don’t grind small, unstable object without fixing it in the vice.

e Don’t over press the grinding wheel against the job for fast removal of metal.

e Put OFF the main switch, while machine is not in use (tea break etc.)

e Don’t chip off grinding/cutting wheel for achieving fast cutting rate.

PPEs:

e Use of helmet, face shield or safety goggles (where face shield is not possible.) and
hand gloves.

Use of Power Tools and Cables

e All electrical equipment and tools used by the contractors and their employees shall be

properly checked by contractor’s supervisor before use.
o All power tools must have proper guard at all time.
e Leads /cables must be placed so that they do not create a tripping hazard.
Material Handling and storage
The Contractor will only use crane/Hydra and lifting equipment that has been tested and
certified as fit for purpose by 3rd Party. All crane operators and riggers will be adequately
trained and certified. The Contractor will keep records of tests and certification of all lifting
equipment crane employed on the Works.

Maintenance records shall be routinely inspected by the Contractor and made available for
Safety audits.

LIFTING GEAR: Lifting machine, chains, ropes and lifting tackles used at site shall
conform to the following:

o All parts shall be good construction, sound material and adequate strength and free
from defects.
o Shall be properly maintained, thoroughly examined, load tested by competent person.

¢ No lifting machine and no chain, rope or lifting tackle shall except for purpose of test




6.7

6.8

6.9

be loaded beyond safe working load must be plainly marked on the gear concerned.
All material must be properly stacked and secured to prevent sliding, falling or
collapse.

Stairs and passage ways must be kept clear at all time.

Trenches and Excavation

Before commencing any excavation work the Site in charge will ensure that the proposed works
have been adequately assessed and planned to ensure that they are executed safely and without

risks to Health and safety. The factors to be assessed and planned will include: -

The nature and stability of the material being excavated and the need for any support
of walls.

The effect of excavation on nearby area.

The foreseeable presence of hazardous contaminants.

The proximity of mobile plant.

The provision of edge protection (fall prevention of people and materials)

Access and egress

Pipe Transportation and lowering

All drivers shall hold a valid driving license for the class of vehicle.

Securing of the load shall be according to established and approved methods.

All overhangs shall be made clearly visible and restricted to acceptable limits.

Load shall be checked before moving off and after traveling a suitable distance.

All vehicles used by Contractors shall be in worthy condition and in conformance to the
Land Transport requirement.

Use of certified side booms after 3rd Party inspection.

Effective communication should be done among all involved personals.

Signaling shall be done by authorized foreman only.

Ensure appropriate measures are taken for overhead hazards.

Persons are not allowed towards trench side / under the boom at the time of lowering.
Co-ordination of lowering in by a single man only.

Inspection of equipment before use.

All personnel should stay clear of moving equipment.

Use of certified lifting tools and tackles.

Pressure / Leak Testing

Hydraulic and Pneumatic Test
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Access to the test area shall be limited to essential personnel only. before the test commences
compliance is required with the following points:

Persons supervising pressure or leak tests must have sufficient knowledge and
experience of testing to fully understand the hazards of the activity and the
precaution, which must be taken.

Effective communication, including formal procedures, must be established between
sites whenever the test envelope extends beyond one site, for example, pipelines.

The area shall be cordoned off (using tape, shields or barriers, etc) at an adequate
distance from the equipment to be tested, as specified on the Permit to Work
Warning signs shall be posted at access ways, at other strategic positions, and on the
equipment to be tested (including the doors of test workshops or other designated
areas

Pressuring equipment shall be provided with suitably calibrated pressure control /
regulator devices.

Pressuring equipment shall not be left unattended at any time during the test.
Pressuring equipment shall be isolated from the equipment under test and where
practicable disconnected, when the test pressure has been reached.

Care must be taken to ensure that materials of construction have the required ductility
at the test temperature to prevent brittle fracture.

A safety valve should be fitted to the equipment/system being tested, set to relieve at
a pressure that will prevent over pressurization

Sufficient venting / draining points shall be provided in order to prevent trapping of
pressurizing medium behind non-return valves, check valves, between isolation valves,
or within dead legs of the pressure envelope

The equipment/plant to be pressure tested must be subjected to thorough examination
prior to testing. It may be necessary to 100% inspect all welds using visual,
radiographic or other NDT techniques

The gas supply must be isolated when test pressure has been achieved

The pressure envelope must contain sufficient vents, to a safe location.

De-pressurization after pneumatic testing must be gradual

Scaffolding and Ladder

All working platform must be constructed with the specific requirement of job.
All portable ladders must be in good condition as per the site norms.
If the working platform is not permanent then safety belt must be used.

There shall be firm foundation for all scaffoldings. All scaffolding shall be made of
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6.12

6.13

sound material.

o Scaffolding material shall be inspected and used, only if found in good condition.

e Provide metal base plate is used under all upright or standard scaffoldings. Correct
type of couplers shall be used for all connections.

o Plumb and level scaffoldings as erection proceeds, so that braces will fit without
forcing. Fasten all braces securely.

e Working platforms shall be provided with guards. This should consist of top rail, mid
rail, and toe board. The toe board shall be of minimum height 100 mm, while the mid
rail and top rail shall be at heights of 600 mm and 1200 mm respectively.

e Do not use ladders or makeshift devices on top of scaffoldings to increase the height.

e Shall be placed at least 75 deg. to the floor.

e Ladder shall extend 3” to 4” above the point of Landing and topmost 3 rungs shall not
be used.

e Ladder is checked visually for defects before every use.

e Ladders shall not be used in a horizontal position as runways or scaffoldings.

e Ladders shall not be placed in front of a door that opens toward the ladder unless the
door is locked, blocked or guarded.

o Fall arrestor to be used where ever applicable.

Work Permit Procedure

e For working at more than 10 height the permission must be obtained from site in-
charge.

e For doing any Hot work in the fire risk areas the permission must be obtained from site
in charge or safety officer.

e For any Excavation work it must be ensured that there are no under group utilities like
cables, Water pipeline etc.

e For any work inside confined space, entry permit must be obtained from site engineer.

Barricades and Warning Signs

o Area where work is being carried out above man height or below 1° ground depth must
be barricaded.

o Follow the instruction of all types of warning signs like “NO SMOKING” “NO ENTRY”
“DANGER” “Work at height”

Emergency Plan and Procedures

o All Contractor’s employees should be aware of site Emergency control plan

e Periodic drill to train employees for their awareness & information should be followed.




6.14

6.15

Road Safety Norms

For roadside working site to be barricaded as per approved barricading norms Penalty
clause for road safety & barricading shall be applicable as per relevant clause of
commercial part of tender.

Only eligible driver can drive required vehicle inside site

Speed limit norms of site must be followed

No riding or travelling on the back of open-end vehicle, fork lift or trailers should be
done.

Labour Welfare & Legal Requirement

All mandatory provisions with regard to safety as prescribed under contract Labour
(Abolition & Regulation) Act 1970 and Rules made there under are applicable.
Workmen compensation insurance and registration under ESI should be maintained.
Time to time, all rules and regulations suggested by safety committee of site must be
followed and implemented




ANNEXURE - A

RELEVANT IS-CODES FOR PERSONNEL PROTECTION

12925 -1984 : Industrial Safety Helmets.

14770 — 1968 : Rubber gloves for electrical purposes

6994 — 1973 (Part - 1) : Industrial Safety Gloves (Leather & Cotton)

1989 — 1986 (Part — 1 & 111) ; Leather safety boots and shoes

: 3738 - 1975 ; Rubber knee boots

: 5557 — 1969 : Industrial and Safety rubber knee boots

16519 - 1971 : Code of practice for selection, care and repair of
Safety footwear

: 11226 — 1985 : Leather Safety footwear having direct moulding
sole

: 5983 - 1978 : Eye protectors

19167 — 1979 : Ear protectors.

: 3521 — 1983 : Industrial Safety belts and harness




Project:

ANNEXURE -B
FORMAT - 1.0

1.0: HEALTHY, SAFETY & ENVIRONMENT (HSE) PLAN

Contractor:

Date:

---- - (0277 1 1< S

(To be prepared & submitted by each Construction Agency)

Activity Description

Performing Function Audit Function

Procedure/ W.1./ - -
Guidelines Code of Conformance Performance Checker Approver Customer Rewew/ Audit
Requirements

PREPARED BY

REVIEWED APPROVED BY




2.0 MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (1/6)

Project: Contractor

Date: Owner

Inspection By:

Note: write ‘NC’ (Not Concern) wherever any of the items are not applicable

ltem Yes No Remarks Action

HOUSEKEEPING

Waste containers provided and used

Sanitary facilities adequate and Clean

Passageways and Walkways Clear

General neatness of working areas

Proper Material Storage

Wooden Boards properly stacked and
nails removed

Cords, leads out of walk and traffic ways

Scraps removed from the work site

Other

PERSONNEL PROTECTIVE
EQUIPMENT

Goggles: Shields

Face protection

Hearing protection

Safety Shoes provided

Hand protection

Respiratory Masks etc.

Safety Belts

Safety Helmets

Other

EXCAVATIONS / OPENINGS

Excavation permit

Excavated earth kept away from edge

Dewatering pump kept away from edge

Safe access into excavated area

Opening properly covered or barricaded

Excavations shored

Excavations barricaded

Overnight lighting provided

Other

MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (2/6)




Item

Yes

No

Remark

Action

Welding Cutting

Valid not work permit

Flashback arrester provided for cylinders

Power cable not crossing the welding
cable

Adequate earthing provided

No combustible materials kept near
welding & cutting works

Gas cylinder chained upright & kept in
trolleys

Cables and hoses not obstructing

Screens or shields used

Flammable materials protected

Fire extinguisher (s) accessible

Other

SCAFFOLDING

Fully decked platform

Guard and intermediate rails in place

Toe boards in place & tied properly

Adequate shoring

Adequate access

Other

LADDERS

Extension side rails I’m above

Top of landing

Properly secured at top & bottom

Angle + 70° from horizontal

Other




MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (3/6)

Item

Yes

No

Remark

Action

HOISTS, CRANES AND DERRICKS

Condition of cables and sheaves OK

Condition of slings, chains, hooks and
eyes OK

Inspection and maintenance logs
maintained

Outriggers used

Singh/ barricades provided

Signals observed and understood

Qualified operators

Other

MACHINERY, TOOLS AND
EQUIPMENT

Proper instruction

Safety devices

Proper cords

Inspections and maintenance

Other

VEHICLE AND TRAFFIC

Rules and regulations observed

Inspection and maintenance

Licensed drivers

Others




MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (4/6)

Item

Yes

No

Remark

Action

TEMPORARY FACILITIES

Emergency instruction posted

Fire extinguishers provided

Fire-aid equipment

Secured against storm damage

General nemeses

In accordance with electrical
requirements

Other

Fire Prevention

Personnel instructed

Fire extinguishers checked

No smoking in prohibited areas

Hydrants clear

Other

ELECTRICAL

Proper wiring &earthing

ELCB’s provided

Ground fault circuit interrupters

Protection against damage

Prevention of tripping hazards

Proper electrical cable joints

Light poles secured

Clear way to power distribution board

Proper rating of fuses




MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (5/6)

Item

Yes

No

Remark

Action

HANDLING AND STORAGE OF
MATERIALS

Properly stored or stacked

Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS

Containers clearly identified

Proper storage

Fire extinguishers nearby

Other

WORKING AT HEIGHT

Erection plan

Safety nets

Safety belts tied properly

IHlumination

No loose material at height

No body under working area

All openings covered

Other

ENVIRONMENT

Chemical and other Effluents properly
disposed

Cleaning liquid of pipes disposed of
properly

Seawater used for hydrotesting disposed
off as per agreed proceeding

Lubricant Waste/ Engine oils properly
disposed

Waster from Canteen office, sanitation
etc. disposed properly

Disposal of surplus earth stripping
materials, Oily rags and combustible
materials done properly

Green belt protection.




MONTHLY CHECKLIST CUM COMPLIANCE REPORT REGARDING HSE (6/6)

Item

Yes

No

Remark

Action

HEALTH CHECK

Hygienic conditions at labour camps OL

Availability of First Aid facilities

Proper sanitation at site, office and
labour camps

Arrangements of medical facility

Measures for dealing with illness

Availability of potable drinking waters
for workmen & staff

Provision of cretches for children

ERECTION

Slings/ D’shakle checked

Signal Man

Tag line for guiding the load

Protecting the slings from sharp edges

No loose materials at height

Ladder & platform welding inspected

No one under the suspended load

Stay rope

SWL

Signature of Resident
Engineer with Seal




Monthly Health, Safety & Environmental (HSE) Report
(To be submitted by each Contractor)

Actual work start date:

For the month of:

Project:

Report No.:

Name of the Contractor:

Status as on:

Name of Work:

Name of Safety officer:

Item

This Month Cumulative

Total strength (Staff — Workmen)

Number of HSE meeting organised at
site

Number of HSE awareness
programmes conducted at site

Whether workmen compensation
policy taken

Y/N

Whether workmen compensation
policy valid

Y/N

Whether workmen registered under ESI
Act

Y/N

Number of Fatal Accident

Number of Loss Time Accident (Other
than Fatal)

Other accident (non loss time)

Total No. of accident

Total man-hours worked

Man-hour loss due to fire and accident

Compensation cases raised with
insurance

Compensation cases resolved and paid
to workmen

Remark

Date: / /

RCM/SITE-IN-CHARGE

Safety Officer/RCM

(Signature and name)

...... 1 COPY

1 COPY




SUPPLEMENTARY ACCIDENT, INCIDENT&NEAR MISS REPORT

Project: Supplementary to Report No.:

(Copy enclosed)

Site: Date:

Contractor:

NAME OF THE INJURED.......ccoiiiii e .
FATHER'S NAME. ... .ottt bbbttt b e e
SUB-CONTRACTOR M/S.. .ottt bbbt nee e
DATE & TIME OF ACCIDENT ..ot s
LOCATION. .ttt et b bbbt bbbt nbe et enenne e

BRIEF DESCRIPTION & CAUSE OF A ACCIDENT

NATURE OF INJURY / DAMAGE

COMMENTS FROM MEDICAL PRACTITIONER WHO ATTENDED THE VICITIM/INJURED

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION IF ANY

LOSS OF MANHOURS AND IMPACT ON SITE WORKS

ANY OTHER COMMENT BY SAFETY OFFICER

Date: / / / SIGNATURE OF CONTRACTOR WITH SEAL

To : OWNER 1 COPY

RCM/SITE-IN-CHARGE 1 COPY




ACCIDENT REPORT
(To be submitted by Contractor after every accident within 2 hours of accident)

Report
No.

Date:

Name of Site:
COTRACTOR

NAME OF THE INJURED .....ocoiiiiiiiiiei ittt
FATHER'S NAME. ... .ot e
SUB-CONTRACTOR M/S.. oottt st sttt e .
DATE & TIME OF ACCIDENT ..ot
LOCATION. ...ttt

BRIEF DESCRIPTION OF ACCIDENT

CAUSE OF ACCIDENT

NATURE OF INJURY / DAMAGE

MEDICAL AID PROVIDED / ACTIONS TAKEN

INTIMATION TO LOCAL AUTHORITIES

Date: / / / SIGNATURE OF CONTRACTOR WITH SEAL

To : OWNER 1 COPY
RCM/SITE-IN-CHARGE 1 COPY




CONDITIONS FOR ISSUE AND

RECONCILIATION OF MATERIAL
(ANNEXURE - 8 to SCC)-VOID




MINIMUM NO. OF MAJOR EQUIPMENTS/
MOBILISATION EQUIPMENT SCHEDULE TO
BE DEPLOYED

(Annexure- 9 of Special Condition of Contract)




ANNEXURE-9TO SCC

LIST OF MINIMUM EQUIPMENT TO BE DEPLOYED BY THE BIDDER

Sl Equipment Description QTY (Nos.)
No.

1. IR tester 1 (As & when

required)

2. Power Analyzer (Fluke make) for measuring 1 (As & when
output of UPS required)

3. Welding Machine along with required 1 (As & when
accessories, required tools & tackles required)
likeGrinding machine

4. | Multi-meter 1

5. | Cable termination & crimping tool As Reqd.

6. | Gas cutting set with cylinders As Reqd

7. | Cold cutting or cold drilling Machine for As Reqd
pipe
Engineers tool kit As Reqd
Battery capacity test —resistor bank of 1(As & when
requiredcapacity required)

10. | DG set of required capacity for 1 (As & when
commissioningof UPS system with fuel. required)

Notes:

Bidder is required to mobilize the above minimum critical equipments in good
working condition and suitable for installation & commissioning of UPS system &
associated work as per actual requirement and instruction of Engineer-In-Charge

without any additional financialimplication to client.

Contractor to ensure submission of IR testing, Power quality measurement,
Welding or Applicable procedure within 07 DAYS from the date of FOA/LOI.

Bidder shall replace any defective / damaged equipments promptly to complete the
work without any time & cost implication to the client / owner.

After completion of certain activities, in case equipments are not required the same
can be demobilised with prior approval of Engineer-In-Charge.




MINIMUM NO. OF SKILLED MANPOWER
TO BE DEPLOYED

(Annexure-10 of Special Condition of Contract)




ANNEXURE-10TO SCC

MINIMUM NUMBER OF SKILLED MANPOWER TO BE DEPLOYED

Sl DESCRIPTION REQUIREMEN
N T

0

1. | Over all Project Coordinator 1 (At Office)
2. | Discipline Engineer 1* (At Site)

3. | Skilled workers AS REQD

4. | Welder 1*

5. | Grinder 1*

6. | Supervisor/Technicians AS REQD

The above proposed list of skilled manpower is the minimum to be deployed by Contractor.

*As & when required.

NOTES:-

€)) The details of minimum manpower required to be mobilized by the execution
contractor to complete the work within schedule for each part is given above and it
is not exhaustive. Contractor is required to augment the above list with additional
numbers/categories of workmen as required and directed by Engineer-In charge to
complete the work within the completion time schedule and quoted price.

2 The Manpower as identified above, should have required qualification and adequate
relevantexperience.




1. The Bidder must provide a detailed organisational

ANNEXURE-10ATO SCC

EXPERIENCE CRITERIA FOR KEY PERSONNEL TO BE DEPLOYED
DURING EXECUTION OF WORK

chart

indicating the organisation or

personnel and equipment for each phase of the Works. CVs of main key persons shall be
submitted by the Contractor along with bid and replacement of any of these key persons after
LOA issuance shall be approved by Owner / Owner's representative. Key persons shall be
deployed during the entire duration of the work till completion of all works. Non deployment
of key persons will be subject to recovery as defined elsewhere in the bid.

Following key persons to be deployed during construction:

Sl Position Qualification & Experience No. of Key
No. Knowledge Personnel
(minimum)
1. Over all Project | Degree in B.E. in (Electrical) & at least 15 | 1 No.
Coordinator Electrical year Experience in the electrical
Engineering field (Design, Installation of UPS
System) and shall be available for
entire time schedule of the project
2. Discipline Degree/ Diploma | Degree / Diploma in (Electrical | 1 No.
Engineer/ in Electrical Engineering) & at least 10 year
Spread Incharge | Engineering Experience in the electrical field
(Design, Installation of UPS
System) and shall be available for
entire time schedule of the project
3. Safety Officer Degree/ Diploma | At least 2 years of experience for | 1 No.
in Engineering / Degree holder and 3 years for
Project Diploma  holder in  Safety
Management Management in construction of
Cross country pipeline
(Hydrocarbon pipeline),
hydrocarbon processing plant.
4, Welding/NDT | Degree/Diploma | At least 2 years of experience for | 1 No.
Engineer in Mechanical Degree holder and 3 years for

Engineering

Diploma holder.




HIRING / RECOVERY RATE FOR
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ANNEXURE -11 TO SCC

HIRING / RECOVERY RATE FOR DEPLOYMENT OF MANPOWER

1. The Labour rates are “all inclusive”. These rates include but are not limited to all payroll costs and
allowances, payroll taxes, fringe benefits, protective and/or special clothing, construction supplies
required for work of a nature included in this contract, overhead, profit insurance, transportation and
travel time.

2. The rates are inclusive of providing hand tools and consumables such as electrodes, filler wire, gases,
grinding wheels where the concerned category of labour is expected to use in execution of the job but
exclusive of all major equipment and machineries.

3. The normal time labour rates shall apply for all hours worked upto eight (8) hours in a day and
overtime rates shall apply for all hours worked in excess of eight (8) hours in one working day,
Sunday and Public Holidays. The payment for part of the day shall be made on prorata basis.

Sl. Classification Rates per day of Rate per hour for
No. Personnel Normal Hours OT, Sunday & Holiday
(inRs.) (inRs.)

1. Foreman 2475 545

2. Supervisor/Technicians 2475 545

3. Discipline Engineer 3300 650

4, Construction Manager/Project 10000 1000
Coordinator

5. QA/QC / Safety / Planning / 5000 750

NDT Engineer

(SIGNATURE OF BIDDER)

NOTES:-
1. Rates are final and Tenderer is to sign only without deviation.
2. In case of foreign bidder, conversion rate applicable on one day prior to price bid opening

date published by the State Bank of India will be considered.




EQUIPMENT HIRING/RECOVERY RATES
(Annexure-12 of Special Condition of Contract)




ANNEXURE-12 TO SCC

EQUIPMENT HIRING/RECOVERY RATES

HIRING/RECOVERY  RATES(IN

SL. INR) PER DAY(MINIMUM 8
NO. DESCRIPTION OF EQUIPMENT HOURS) INCLUDING
CONSUMABLES & FUEL
1 Grinding machine Rs. 200
2. Gas cutting set with cylinders Rs. 350
3. Power Analyzer (Fluke make) for measuring output of Rs. 1500
existing UPS
4. IR tester Rs. 500
5. Welding Machine along with required accessories, Rs. 800
required tools & tackles
6. Multi-meter Rs. 200
7. Cable termination & crimping tool Rs. 100
8. Cold cutting or cold drilling Machine for pipe Rs. 100
9. Battery Bank Discharge resistor bank Rs. 3500
10. | DG set of required capacity for commissioning of UPS Rs. 8000
system with fuel
(SIGNATURE OF BIDDER)
NOTES:-
1. Rates are final and Tenderer is to sign only without deviation.
2. Rates are inclusive of operators / drivers as applicable.
3. Rates are inclusive of contractor’s overheads & profit.
4, The recovery rates shall be the rates provided above plus 20% (twenty percent).
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ANNEXURE-13TO SCC

LIST OF AUTHORIZED THIRD PARTY INSPECTION AGENCY (TPIA):

O©CoOoO~NOoO oIk~ WwWN -

Det Norske Veritas (DNV)

Germanischer Lloyd

Bureau Veritas

Moody International

SGS

Certification Engineer International Limited (CEIL)
Technische Uliewarchungs Verein (TUV)

Velosi

American Bureau Services

AB-Vincotee

Lloyd Register of Industrial Services

VCS Quality Services Pvt. Ltd.

Meenar Global

Dr. Amin Controllers Private Limited

M/s Edlipse Engineering Global Private Limited
M/s IRCLASS Systems and Solutions

Private

Limited




SECTION - VI
SCHEDULE OF RATES
Attached Separately




